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The Galileo mission to Jupiter explored 

an exciting new frontier, had a major impact 

on planetary science, and provided invaluable 

lessons for the design of spacecraft. This 

mission amassed so many scientific firsts and 

key discoveries that it can truly be called one of 

the most impressive feats of exploration of the 

20th century. In the words of John Casani, the 

original project manager of the mission, “Galileo 

was a way of demonstrating . . . just what U.S. 

technology was capable of doing.” An engineer 

on the Galileo team expressed more personal 

sentiments when she said, “I had never been a 

part of something with such great scope . . . . To 

know that the whole world was watching and 

hoping with us that this would work. We were 

doing something for all mankind.” 

When Galileo lifted off from Kennedy 

Space Center on 18 October 1989, it began an 

interplanetary voyage that took it to Venus, to 

two asteroids, back to Earth, and finally on to 

Jupiter. The craft’s instruments studied Jupiter’s 

enormous magnetosphere and its belts of intense 

radiation. The spacecraft also sent off a planetary 

probe that accomplished the most difficult 

atmospheric entry ever attempted. After this, 

the craft spent years visiting Jupiter’s moons and 

delving into their structures and properties. 

 

This book attempts to convey the creativity, 

leadership, and vision that were necessary for the 

mission’s success. It is a book about dedicated people 

and their scientific and engineering achievements. 

The Galileo mission faced many significant problems. 

Some of the most brilliant accomplishments and 

“work-arounds” of the Galileo staff occurred 

precisely when these challenges arose. Throughout 

the mission, engineers and scientists found ways to 

keep the spacecraft operational from a distance of 

nearly half a billion miles, enabling one of the most 

impressive voyages of scientific discovery. 

    * * * * *

Michael Meltzer is an environmental 

scientist who has been writing about science 

and technology for nearly 30 years. His books 

and articles have investigated topics that include 

designing solar houses, preventing pollution in 
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Preface
The Galileo Project: Commitment, Struggle, and Ultimate Success

I am glad to see that someone has followed through and done a really comprehensive 
and workman-like job capturing the history of the Galileo project. This book goes all 
the way back to the initiation of the project, when it was more or less just a thought in 
a few peoples’ minds, and traces the whole evolution from there. I got a great deal out 
of reading it.  

I have a vested interest in the Galileo project—I was deeply involved in it for 
over a decade. A lot of people know about the mission and its terrific science return, 
but they don’t know about the struggle putting the project together, getting it started, 
and keeping it going through all of the reprogramming and restructuring. One of the 
arguments that we used with people on Capitol Hill to keep the program alive through 
delays in the congressional budgeting process was that Galileo would be a nonthreatening 
manifestation of our country’s technological capabilities, and this would send a powerful 
message to the rest of the world. It did just that. 

Galileo meant a lot to the United States, but it also meant a lot to our space 
science community, because at the time that we were going through the development 
of Galileo, it was the only major deep space project. There were Earth satellite launches 
going on, but nothing to the planets. It was Galileo that really helped NASA and the U.S. 
space science community maintain viability during a period of extreme drought in pro-
gram development. A lot of capability would have disappeared over the course of the 10 
years that Galileo was in development.  

The commitment that individuals made to Galileo was extraordinary. Many indi-
viduals committed a third or more of their professional lifetimes to executing this project. 
Over the years, situations developed so many times where it looked like there was just no 
way out for the project, but we always managed to come up with a solution. The number 
of times we managed to pull the fat out of the fire was truly remarkable.  

The Galileo project was complex in that it required funding for science instrument 
and spacecraft development from numerous sources, including NASA and its Centers, the 
Department of Energy, U.S. universities, and the Europeans (especially the Germans). Just 
how the pieces of the fabric were woven together into what turned out to be a very suc-
cessful program—one that required an investment of almost two decades of preparatory 
and execution work to bring about—is an interesting story. Revisiting the program from a 
historical point of view is what motivated me to read this book. I think that people who are 
interested in the space program, its science achievements, and its contribution to technol-
ogy in general will really appreciate this history. It’s comprehensive, it’s complete, and it 
seems to me to be pretty even-handed. I’m very appreciative of what Michael has done.

            —John Casani, First Galileo Project Manager



Foreword
We Are All Standing on the Bridge of Starship Enterprise

This book details the history of the Galileo mission. Galileo had political ups and downs, 
technical challenges and hurdles, and was a multigenerational task. We had people starting 
the mission on advisory committees and senior management jobs who have now passed on. 
Many people went through parts of Galileo in stages of their careers. I have friends who still 
mark their anniversaries and the birthdates of their children in terms of, “That was when we 
were on the beginning stages of prelaunch preparation,” or, “It was during our first Europa 
encounter when that happened.” The Galileo team felt much more as a family than a pure 
professional enterprise. People worked together for long periods of time, through good 
times and bad, to accomplish this thing not just for them, but for everybody.  
 The Galileo mission to Jupiter was part of the grand sweep of solar system exploration. 
You can view planetary exploration as a human endeavor—a wave sweeping outward from Earth. 
We went to the close-in places first—the Moon, Venus, and Mars. The outer solar system was the 
next big frontier, and it was an order of magnitude more difficult to explore. The distances are 
truly staggering, and the problems of developing spacecraft that could survive on their own for 
long periods of time were major challenges. 
 The early explorations of the outer solar system were performed by relatively fast-
trajectory spaceships, like the Pioneers and Voyagers. They and Galileo were major steps 
forward in being able to develop reliable craft that would operate for decades, continue 
to send data back without failing, and be smart enough to take care of themselves out of 
communication with Earth. At Jupiter, the time available to send a radio signal is typically 
45 minutes, and another 45 minutes before you get an answer back. You are well beyond 
being able to do the types of things that can be done in Earth orbit. 
 NASA’s outer solar system missions helped turn that region into a known place, 
rather than just the realm of astronomers. The outer solar system became someplace that 
can be talked about and thought about in geological and geophysical terms. The person on 
the street and kids in school can say, “Hey, I saw a picture of a moon of Jupiter the other 
day and it had volcanoes on it.”
 We planned the Galileo mission in that context. The scientific advisory committees 
to NASA and the U.S. government laid out an exploration strategy of fast reconnaissance 
missions followed by missions such as Galileo, in which we orbited planets and did more 
detailed studies. There was a leapfrogging characteristic to this type of exploration. The 
missions take so long to plan and execute that the next wave of exploration must be pre-
pared even before the current one can be launched. We began work on Galileo in 1972 in 
its infant form, and we really got to work on it in 1974 with detailed studies, even before 
Voyager was launched in 1977.  



 On Galileo, we combined orbital and in situ exploration strategies. We believed 
that if we were going through so much effort and so many resources to get there, we ought 
to not only study the planet, its satellites, and magnetic fields, but that we also should 
understand the chemistry of the atmosphere in detail with an entry probe that actually went 
into the atmosphere, grabbed a sample, analyzed it, and sent the data back to the mother 
ship before burning up in the atmosphere. This was very ambitious.
 We had a strategic plan that said we were going to go orbit Jupiter, get into its 
atmosphere, and then inform that plan with tactics derived from Voyager results. It is a good 
example of the way exploration progresses. You learn things that lead to new questions 
you want to answer, and so forth. We were preparing to follow up and understand Jupiter’s 
miniature planetary system at a very detailed level, even as Voyager was continuing on from 
Jupiter to Saturn, opening up the rest of the outer solar system. 
 People frequently ask, “Why should the average person be interested in what’s 
going on in the Jupiter system?” There are answers to that on all levels, ranging from the vis-
ibility of high technology to developing new things that have spinoffs to enhancing national 
prestige to satisfying pure curiosity. But really, it is all about changing the way we look at 
the universe and the world. We want to know how planets tick and understand the pro-
cesses that control us here on Earth—everything from geophysics to climatology to global 
warming. The universe is effectively a laboratory waiting for us to study these things.  
 Most of the people who have worked on Galileo over the years probably regard 
their biggest contribution as having changed the textbooks. Kids today learn about such 
things as the moons of Jupiter, and they know what they’re talking about. To them, the 
planets become not just dots in the sky that you can barely see with a telescope. The planets 
become real places, and kids know their characteristics.
 There is always a tension in the national debate about how much robotic explora-
tion (such as Galileo) we should do versus so-called human exploration (such as Apollo). 
This misses the point! What we call robotic exploration is in fact human exploration. The 
crews sitting in the control room at Jet Propulsion Laboratory as well as everyone out there 
who can log on to the Internet can take a look at what’s going on. So, in effect, we are all 
standing on the bridge of Starship Enterprise.
 It is important to note that Galileo was an international mission. Science is, by its 
nature, international. We had people contribute from countries all over the European com-
munity and other countries as well. This was one of the first missions in which the analysis 
of data more or less continued around the clock, around the globe. We’d wake up in the 
morning and hear that one of our colleagues in Berlin had processed some images over-
night and brought new data to the table—and we could look at it immediately, while they 
had a chance to sleep.  
 The intellectual children, grandchildren, and great-grandchildren of the people 
who worked on Galileo have now spread through the crews operating the Cassini space-
craft at Saturn and the MER Rovers, Spirit and Opportunity, on the surface of Mars. It is an 
ongoing spirit of exploration and, to me, that’s really the bottom line of what Galileo was 
all about. It is important to record the history of these types of things, both because of the 
intrinsic interest that the public has and because there are always lessons to be learned. I 
sure hope people will read this book and get that feeling from it.   

 
                                    —Torrence V. Johnson, Galileo Chief Scientist
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IN AN ADDRESS TO THE U.S. SENATE SUBCOMMITTEE ON  
Science, Technology, and Space, author James Michener 
asserted that “it is extremely difficult to keep a human life 

or the life of a nation moving forward with enough energy and commitment to lift it into 
the next cycle of experience . . . . There are moments in history when challenges occur 
of such a compelling nature that to miss them is to miss the whole meaning of an epoch. 
Space is such a challenge.”1 

The Galileo mission to Jupiter successfully explored a vast new frontier, had a 
major impact on planetary science, and provided invaluable lessons for the design of sub-
sequent space vehicles. In accomplishing these things, Galileo met the challenge of “such a 
compelling nature” that Michener envisioned. The impact of the mission was felt by those 
who worked on it, the country that supported it, and the people from other parts of the 
world who were deeply impressed by it. In the words of John Casani, the original Project 
Manager of the mission, “Galileo was a way of demonstrating . . . just what U.S. technology 
was capable of doing.”2 An engineer on the Galileo team expressed more personal senti-
ments when she said, “I had never been a part of something with such great scope . . . . 
To know that the whole world was watching and hoping with us that this would work. We 
were doing something for all mankind . . . I’d walk outside at night and look up at Jupiter, 
and think, my ship’s up there.”3

Introduction
Meeting the 

Grand Challenge

1	 James A. Michener, “Space Exploration: Military and non-Military Advantages” (speech delivered before the u.S. 
Senate Subcommittee on Science, Technology, and Space, washington, DC, 1 february 1979). Published in Vital 
Speeches of the Day (Southold, nY: City news Publishing Company, 15 July 1979). 

2	 John Casani interview, tape-recorded telephone conversation, 29 May 2001.

3	 nagin Cox interview, tape-recorded telephone conversation, 15 May 2001.

“All truths are easy to understand once they are discovered. 
The point is to discover them.”

 —Galileo Galilei 
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 Like other grand voyages of discovery, Galileo altered the way we view our sur-
roundings (in this case, our planetary surroundings). It is thus fitting that this mission to 
the Jovian system was named after a man whose own astronomical observations radically 
challenged the way that people of his time viewed their universe. The discoveries of both 
Galileo the man and Galileo the spacecraft brought us new perceptions of our planetary 
system, made our lives richer and more interesting, and breathed new vitality into our quest 
to understand ourselves and our universe. 



When the Galileo spacecraft launched on 18  

october 1989, it began an interplanetary voyage that 

took it to Venus, two asteroids, back to earth (twice), 

and finally on to Jupiter. it studied the planet’s intense magnetic fields, belts of radiation, 

and high-energy particles, and it sent off a planetary probe that accomplished the most 

difficult atmospheric entry ever attempted. the Galileo spacecraft repeatedly swooped 

by Jupiter’s Galilean moons, using a suite of scientific instruments to delve into their 

structures and properties. the mission amassed so many scientific “firsts” and key discov-

eries that it can truly be called one of the most impressive feats of exploration of the 

20th century. the Galileo mission added dramatically to our understanding of the Jovian 

system and our entire solar system. Moreover, the mission was a triumph of teamwork 

and ingenuity under exceedingly difficult conditions. 

The Lure of Jupiter for People on Earth

for centuries, the Jovian system has stirred our imaginations and been the frequent 

subject of our observations. the astronomer Galileo Galilei, using an early telescope that 

he himself made, discovered that Jupiter was not only a planet, but also the center of its 

own system of moons. this discovery called into question the aristotelian-ptolemaic view 

1	 Statement	by	Torrence	V.	Johnson,	Galileo	chief	scientist.	Reported	in	“Galileo’s	Bounty,”	San	Francisco	Chronicle	
(31	July	2000):	A4.	

It’s continuing to be a marvelous voyage of discovery.1

	—Torrence	V.	Johnson,	Galileo	Chief	Scientist	

Chapter 1
The Importance of the

Galileo Project
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our solar system. Being able to perform such an examination was important because it 
helped untangle the “bewildering array of processes and phenomena which have affected 
the evolution of the planets and which control their environments and futures.”5 

Galileo: A New Phase in the Study of the Outer Planets

the two Voyager spacecraft, which launched in 1977, completed visits to all of the planets 
known to ancient astronomers. the Galileo mission began a different phase in the study 
of the outer planets: an era of more careful, systematic study, featuring close flybys and 
in-depth analyses of planetary system characteristics.6 

Galileo was not a Jupiter mission in the traditional sense of the term, which 
typically refers to a project focusing on a single target. Galileo’s objectives were much 
broader, encompassing a holistic analysis of the entire Jovian system of satellites, primary 
planet, magnetic fields, and particle distributions. 

Galileo’s	Impact	on	future	Deep	Space	Missions

the Galileo project team’s approach to exploration, spacecraft technical design, and oper-
ational problems will all strongly affect the manner in which other projects are conducted 
in the decades to come. among the Galileo mission’s memorable achievements were 
the repeated successes of its staff in solving serious technical problems, even though the 
spacecraft was hundreds of millions of miles from home. examples include the responses 
of the team to the high-gain antenna deployment failure and to the jamming of the 
spacecraft’s data tape recorder, both of which will be discussed in detail in later chapters. 
in each instance, the team attacked potentially mission-ending problems and found inge-
nious ways to keep the spacecraft operational and productive. results of these efforts, 
such as enhancement of the deep space network (dsn) and development of new data-
compression software, constituted technological improvements that will benefit future 
missions as well. 

The	Many	firsts	of	Galileo

Galileo was the first deep space mission designed to launch on an expendable launch 
vehicle from the space shuttle’s payload bay rather than from earth. this was not a trivial 
achievement. designing enough thrust into the craft to reach Jupiter while carrying its 
large, sophisticated payload took a great deal of creativity, especially after the Challenger 
disaster precluded the use of liquid fuel due to safety considerations. 

the Galileo mission was also the first to make a close flyby of an asteroid 
(Gaspra), discover an asteroid moon (ida’s satellite dactyl), orbit a gas giant planet 

5	 T.	V.	Johnson,	C.	M.	Yeates,	and	R.	Young,	“Space	Science	Reviews	Volume	on	Galileo	Mission	Overview,” Space 
Science Reviews	60.1–4	(1992):	5–6.	

6	 Eric	G.	Chipman,	Donald	L.	De	Vincenzi,	Bevan	M.	French,	David	Gilman,	Stephen	P.	Maran,	and	Paul	C.	Rambaut,	
“The	Worlds	That	Wait,”	chapter	7-2	in	A	Meeting	with	the	Universe:	Science	Discoveries	from	the	Space	Program	
(Washington,	 DC:	 NASA	 Publication	 EP-177,	 1981),	 http://www.hq.nasa.gov/office/pao/History/EP-177/ch7-2.html	
(accessed	20	March	2000).	

of the universe, which was accepted at the time by the catholic church, that all things 

revolve around earth and, by extension, us. thus, there could be only one center of 

revolution, and yet, Jupiter did not appear to obey that law.2 

the aristotelian-ptolemaic model held that earth was fundamentally different 
from the other planets in that it was “corruptible,” “alterable,” and “naturally dark and 
devoid of light.”3 earth, it was thought, was also the only planet accompanied by a moon. 
Galileo’s discovery showed that this was not so. Jupiter was more like earth than had 
been previously imagined. using this new knowledge, Galileo argued that earth indeed 
might not be fundamentally different from the other planets in additional ways. in his 
1632 treatise entitled A Dialogue Concerning the Two Chief World Systems, Galileo used 
his discovery of the Jovian moons, as well as many other observations of Jupiter, the other 
planets, and earth’s Moon, to defend the copernican model of our planetary system. in 
copernicus’s view, earth was not immovable. all of the planets, including earth, revolved 
around the sun. such a concept challenged the anthropocentric ideas of the time and flew 
in the face of official church doctrine.4

Jupiter’s sheer size and energy have added to our interest in the planet. it is one 
of the brightest objects in the night sky. unlike other planets, it emits more thermal radia-
tion than it absorbs from the sun. it is also a radio-wave source. a storm bigger than earth 
(the Great red spot) has been raging on its surface for centuries. 

Jupiter contains 75 percent of the total nonsolar matter in the solar system. the 
planet is so big that it constitutes a transitional object between a terrestrial-type planet and 
a star. its composition—mainly hydrogen and helium—is closer to the sun’s composition 
than to that of earth. 

another important aspect of Jupiter is the effect that its enormous gravity has on 
its satellites. nowhere else in the solar system do planets interact so strongly with their 
moons. in particular, Jovian gravity causes mammoth tides and extensive volcanism on 
the satellite io, the most tectonically active body in the solar system. Geological changes 
occur so rapidly on io that in the space of only five months, Galileo was able to observe 
significant alterations in a large section of the moon’s surface (see the io section in chap-
ter 9 for a fuller discussion of these observations). 

the Galileo mission was the first to provide extended observations of Jupiter’s 
dynamic magnetic fields. the Jovian magnetosphere is the largest of any planet’s, so 
expansive that it could envelop the sun and much of its corona. if our eyes could see 
magnetic field lines, Jupiter’s magnetosphere would appear larger than our Moon, in spite 
of its distance from us.

finally, Jupiter is a window into our own past. Many scientists believe that the 
composition of the planet is little altered from that of the original solar nebula. as such, 
the Galileo spacecraft’s observations provided a look back in time to the early stages of 

2	 Office	 of	 the	 Vice	 President	 of	 Computing,	 Rice	 University,	 “Jupiter	 and	 Her	 Moons:	 One	 Planet’s	 Quest	 to	 Defy	
Aristotle,”	 The	 Galileo	 Project,	 http://es.rice.edu/ES/humsoc/Galileo/Student_Work/Astronomy95/jupiter.html 
(accessed	25	July	2003).	

3	 Galileo	Galilei,	A	Dialogue	Concerning	 the	Two	Chief	World	Systems,	1632,	available	online	at	http://webexhibits.
org/calendars/year-text-Galileo.html	(accessed	24	July	2003).	

4	 Roger	 D.	 Launius	 and	 Steve	 Garber,	 “Galileo	 Galilei,”	 Biographies of Aerospace Officials and Policymakers, E–J,	
National	Aeronautics	and	Space	Administration	(NASA)	Office	of	Policy	and	Plans,	http://www.hq.nasa.gov/office/
pao/History/biose-j.html	(accessed	20	November	2001);	“Nicolaus	Copernicus,”	JOC/EFR,	University	of	St.	Andrews,	
Scotland,	 November	 2002,	 http://www-history.mcs.st-andrews.ac.uk/history/Mathematicians/Copernicus.html;	
A.	 Mark	 Smith,	 “Galileo,”	 World Book Online Americas Edition,	 http://www.worldbookonline.com/ar?/na/ar/co/
ar215300.htm	(accessed	20	March	2003);	Galileo	Galilei,	A Dialogue.
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The	Multiteam	cooperation	Required	To	Develop	the	Galileo	Spacecraft

the success of the Galileo mission was partly due to the efficient management of an incredibly 
complex and diverse network of specialist teams. such a network was required to develop 
the sophisticated spacecraft that could perform the many mission functions required.

the Galileo spacecraft was characterized by its highly integrated design. its 
diverse subsystems, developed by different project teams, needed to interface flawlessly 
with each other over many years. subsystem dependencies needed to be fully understood 
and controlled because the environment experienced by a typical subsystem was strongly 
affected by the behavior of other connected subsystems. for example, the limited electric 
power that was available aboard Galileo had to be shared by temperature control and 
many other spacecraft subsystems in a manner that minimized energy use. large tempera-
ture swings inside the spacecraft could result from this situation, and this placed stringent 
design requirements on the subsystems that had to withstand those swings.12 

the task that had been laid before Galileo project management13 was to design, 
fabricate, test, modify as needed, and ultimately fly the highly integrated, complex 
spacecraft. to accomplish this, communications among a large number of different orga-
nizations had to be smooth and effective. the lead nasa field center for the project was 
the Jet propulsion laboratory (Jpl) of the california institute of technology, working for 
nasa’s solar system exploration division. Galileo’s orbiter, which conducted extensive 
flybys of Jupiter and its moons, was developed by Jpl, operating in close coordination 
with a range of university, industry, and government laboratory groups. 

Galileo’s Jupiter probe, which entered the planet’s atmosphere, was designed 
by nasa’s ames research center and manufactured by hughes aircraft company under 
contract to ames. the u.s. department of energy provided the plutonium-powered elec-
trical generators that ran the various spacecraft functions. nasa’s lewis research center 
(now known as Glenn research center) helped develop the propulsion system and inte-
gration of the payload with the space shuttle. the shuttle itself was supplied by Johnson 
space center, while Kennedy space center made available launch and landing facilities. 

the Galileo project also involved international cooperation with the federal 
republic of Germany, which provided instrumentation for both the orbiter and the 
probe, a propulsion system for the orbiter, and telemetry and command support from 
the German space operations center.14 

the agreements forged in this project established a context for future space missions 
and the activities and complexities that surround them. important management lessons were 
learned from the international nature of the mission. for instance, when mission-critical 
equipment is being designed, manufactured, and tested by other countries, nasa needs 
to create parallel organizations in both the managing country and “subcontractor” coun-
tries to handle the day-to-day coordination issues that arise. 

during the Galileo project, parallel organizations in the united states and Germany 
developed a contractual instrument called an “interface requirements document” (ird) 
that contained all the technical specifications for both the propulsion system being built 

12	 		R.	J.	Spehalski,	“Galileo	Spacecraft	Integration:	International	Cooperation	on	a	Planetary	Mission	in	the	Shuttle	Era,”	
Earth-Orient. Applic. Space Technol.	4.3	(1984):	139.

13	 	John	R.	Casani	of	JPL	was	the	Project	Manager	during	most	of	Galileo’s	development.

14	 	Spehalski,	“Galileo	Spacecraft	Integration,”	pp.	139–140.	

(Jupiter), send a probe down into the Jovian atmosphere, and make direct observations 
of a comet (shoemaker-levy) smashing into a planet.7 

Other	Milestone	Accomplishments

the Galileo spacecraft made two flybys of earth before leaving the inner solar system, 
using our planet’s gravity to alter its trajectory in critical ways. during these flybys, the 
spacecraft made important observations of our earth-Moon system. for instance, the space-
craft confirmed the existence of a huge impact basin on our Moon’s far side that had been 
inferred, but never observed, from apollo data. Galileo also provided evidence of more 
extensive volcanism on the Moon than previously thought.8

to reach Jupiter, Galileo traveled 2.4 billion miles at an average speed of 44,000 
miles per hour (mph). after leaving earth, it required only 67 gallons of fuel to control 
its flightpath and orientation. so accurate was Galileo’s trajectory that the craft missed its 
target point near the Jovian moon io by a mere 67 miles. this feat has been likened to 
shooting an arrow from los angeles to new York and missing a bull’s-eye by 6 inches.9

on its way to Jupiter, Galileo discovered the most intense interplanetary dust 
storm ever observed. it found a very strong radiation belt above Jupiter’s cloud tops 
and Jovian wind speeds exceeding 720 kilometers per hour (450 miles per hour, or 
mph). these speeds remained fairly constant to depths far below the clouds, unlike 
the jetstreams on earth. probe measurements within the Jovian atmosphere revealed a 
surprisingly small amount of water compared to what had been expected from Voyager 
observations, as well as far less frequent lightning than predicted. the probe observed 
only one-tenth the lightning activity per unit area of that found on earth, although the 
strength of individual events exceeded those on earth by an order of magnitude.10

the spacecraft observed that Jovian helium abundance (24 percent) is very 
nearly that of the sun (25 percent)—one reason why Jupiter can be considered a tran-
sitional object between a planet and a star. from magnetic data collected by Galileo, 
scientists suspect that Ganymede, the largest Jovian satellite, creates its own magnetic 
field by means of an earth-like dynamo mechanism within its core. this was the first 
moon found to exhibit such magnetic field characteristics. But the most dramatic and 
important discovery, according to many on the Galileo team, was the strong evidence 
of a deep saltwater ocean beneath the icy crust of the moon europa. such an ocean 
could conceivably harbor simple forms of life.11 

7	 	National	Space	Science	Data	Center,	“Galileo	Project	Information,”	http://nssdc.gsfc.nasa.gov/planetary/galileo.html,	
p.	2	(accessed	11	March	2000).

8	 “Galileo	Project	Information,”	pp.	2–3.

9	 Everett	 Booth,	 “Galileo:	 The	 Jupiter	 Orbiter/Space	 Probe	 Mission	 Report,” December	 1999,	 p.	 19,	 JPL	 internal	
document,	Galileo—Meltzer	Sources,	folder	18522,	NASA	Historical	Reference	Collection,	Washington,	DC.	

10	 		“Galileo	Project	Information,”	p.	3;	Donald	J.	Williams,	“Jupiter—At	Last!”	Johns Hopkins APL Technical Digest 17:4			
(1996):	347,	354;	“The	Probe	Story:	Secrets	and	Surprises	from	Jupiter,”	Galileo Messenger (April	1996):	3.

11	 “Galileo	Project	Information,”	p.3;	Booth,	p.9.
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in its 1981 budget authorization, the u.s. senate’s committee on commerce, 
science and transportation recognized the importance of the Galileo mission, as well 
as that of the rest of the planetary exploration program. the committee noted the 
“spectacular accomplishments” of the exploration program, particularly with respect 
to the investigation of saturn, Jupiter, Venus, and Mars. the senate committee was 
concerned, however, about the four-year gap that would occur between Voyager 2’s 
1981 encounter with saturn and its encounter with uranus, as well as the dearth of 
planetary imaging data that would result during this time. the committee expressed 
its strong support for our country’s world leadership position in planetary exploration 
but was quite apprehensive about other nations’ aggressive programs in this area. in 
particular, the committee regretted the lack of planned u.s. representation in missions 
to halley’s comet when it made its closest approach to the sun in 1986. the soviet 
union, france, and other european nations, as well as Japan, were all developing 
missions to investigate the comet.19 

the u.s. house of representatives committee on science and technology 
concurred with the senate’s concerns, commenting that the house committee would 
“not preside silently over this abandonment of u.s. leadership in planetary exploration.” 
the house committee went on to point out the need to “nurture planetary science with 
new data,” expressing the fear that “where there is no new information to work with, a 
vital science becomes arid academic speculation.”20 

the committee also commented that it considered nasa’s civilian programs 
a “national resource” that has contributed substantially to the u.s. economy and our 
scientific preeminence. results from these programs have, in the committee’s view, 
added to our understanding of the universe and to key questions regarding life, 
matter, and energy.21 

How Important Is Our Need To Continually Pioneer New Frontiers?

throughout human history, we have repeatedly wondered about the nature of our 
universe and have sought to understand it better. ancient Greek, roman, chinese, arabic, 
egyptian, Mayan, and many other cultures expended considerable resources trying to 
fathom what lay beyond their immediate lines of sight. these early scientific quests 
resulted in bodies of knowledge that continue to inspire today’s space scientists.22 

plato sensed the significance of these types of inquiries. in Republic VII, socrates 
asked, “shall we make astronomy the next study?”23 Glaucon replied that certainly they 
should, listing the practical benefits that a knowledge of seasons and lunar and solar 
cycles have for everyone, from military commanders to sailors and farmers. But socrates 

19	 	Senate	Authorization	Report	No.	97-100	(p.	37),	Committee	on	Commerce,	Science	and	Transportation,	John	Casani	
Collection,	Galileo	Correspondence	11/81–12/81,	folder	24,	box	3	of	6,	JPL	14,	JPL	Archives.	

20	 		House	of	Representative	Report	No.	97-32	(pp.	11-8	and	-9,	12-10,	16-20),	Committee	on	Science	and	Technology,	John	
Casani	Collection,	Galileo	Correspondence	11/81–12/81,	folder	24,	box	3	of	6,	JPL	14,	JPL	Archives.	

21	 Senate	Authorization.	

22	Roger	Launius,	ed.,	The U.S. Space Program and American Society	(Carlisle,	MA:	Discovery	Enterprises,	Ltd.,	1998),	p.	4.	

23	Martin	J.	Collins	and	Sylvia	D.	Fries,	eds.,	A Spacefaring Nation: Perspectives on American Space History and Policy	
(Washington,	DC:	Smithsonian	Institution	Press,	1991),	p.	29,	quoting	from	Plato,	The Republic: Book VII,	circa	370	to	
375	BCE.

in Germany and its interface with the u.s.-built orbiter. the ird gave the united states 
a vital measure of control over the work performed by Germany. contractual arrange-
ments, however, necessitated the development of the ird early in the project, while the 
spacecraft design was still in a period of flux. a great deal of time, more than originally 
planned, was expended by both countries in negotiating acceptable designs and verifica-
tion procedures for the propulsion system development. the unplanned time and effort, 
which were deemed necessary due to the mission-critical nature of the propulsion system, 
resulted in unforeseen costs and delays. 

nasa might have avoided the above cost overruns and schedule delays if it 
had not placed responsibility for mission-critical equipment in one country and project 
management in another. lessons learned from the Galileo experience were implemented 
in planning the international solar polar Mission, in which nasa and the european space 
agency each took on the responsibility of designing and fabricating functionally inde-
pendent spacecraft. a similar management model could be applied to an international 
orbiter/probe effort by assigning one nation the job of developing the orbiter and another 
nation the job of delivering the probe.15 

Importance of Galileo for the U.S. Space Program

John casani, Galileo’s first project Manager, believed that our country’s space exploration 
program has had strong benefits. it has elicited worldwide respect and admiration for the 
united states and has effectively demonstrated, in a nonthreatening way, our country’s 
technological capabilities. Moreover, our space program has been a source of pride and 
inspiration for millions of americans, as well as a motivation for young people to pursue 
careers in science and technology. our ventures into space have demonstrated, loud and 
clear, that the u.s. holds a position of unparalleled preeminence in the fields of space 
science and space technology.16

the Galileo mission was critical for preserving nasa’s planetary exploration 
capability and for advancing the technology and survivability of robotic spacecraft. Galileo 
was an international cooperative program that strongly demonstrated to the european 
community the dependability of u.s. space exploration commitments. such a demonstra-
tion was especially pertinent because it came in the wake of the international solar polar 
Mission’s termination.17 

Galileo was a cornerstone of nasa’s planetary exploration program and achieved 
the highest scientific objectives for the outer solar system. the project maintained high 
visibility in a very positive manner for the united states at what can be considered a 
modest cost. during Galileo’s development, the entire planetary exploration program 
constituted only 5 percent of nasa’s budget, which was in turn only 1 percent of the 
federal budget.18 

15	 Ibid.,	pp.	148–150.

16	 John	R.	Casani	 to	Thomas	G.	Pownall,	President,	Martin	Marietta	Corporation,	“Why	Galileo?”	8	December	1981,	
John	Casani	Collection,	Galileo	Correspondence	11/81–12/81,	folder	24,	box	3	of	6,	JPL	14,	JPL	Archives.	

17	 Casani,	“Why	Galileo?”	p.	2.

18	 John	R.	Casani	 to	Fred	Osborn,	4	December	1981,	John	Casani	Collection,	Galileo	Correspondence	11/81–12/81,	
folder	24,	box	3	of	6,	JPL	14,	JPL	Archives.
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nasa struGGled for ManY Years to deVelop a Mission 
that would intensively study Jupiter and its satellites. two 
decades of analyses, debates, and political maneuvering 

elapsed before congress finally gave its stamp of approval to such a mission in 1977. the 
tortuous path to a congressional “yes” reflected not only the technical difficulties and uncer-
tainties of outer planet missions, but also the dramatic social upheaval of the 1960s and 
1970s. space exploration expenditures had to be balanced against the country’s new commit-
ment to social reforms, as well as to the tremendous cost of the Vietnam War. also debated 
were the types of space exploration most appropriate to the country’s goals and needs. table 
2.1 gives an overview of the many steps involved in creating the Galileo project.

Early Concepts of Outer Planet Missions

four	Types	of	Missions	

although serious planning for the Galileo project did not begin until the 1970s, seeds were 
planted as early as 1959, when Jpl scientist ray newburn, Jr., developed several types of 
mission concepts for exploring the outer solar system. Deep space flights would pass only 
through interplanetary space, making measurements of the regions encountered. Flyby 
missions would briefly encounter planets on their way to other parts of the solar system. 
the data collected would be limited by the encounter time, but flyby missions had the 
advantage that several planets could be studied during one trip. flyby missions might be 
compared to “windshield tours” of a city’s major landmarks. Orbiter missions would place 

24	 Collins	and	Fries,	Spacefaring Nation,	p.	29.

25	 Launius,	The U.S. Space Program,	p.	18.	

chided Glaucon for his eminently sensible view, hinting that astronomy may be impor-
tant to study even if it is not immediately profitable. former nasa administrator James c. 
fletcher spoke much more directly to this point when he linked the study of space to the 
highest of human endeavors—the “salvation of the world.”24 

the benefits of space exploration, as well as scientific research in general, have 
never been easy to quantify in terms of dollars and cents, although we have identified 
various ways in which such activities enrich us. reaching out into space and developing 
the technology to make this possible have added to our understanding of earth, our solar 
system, and the universe that surrounds us. increasing our knowledge of these things is 
satisfying in its own right—we feel wiser and better knowing more about our universe. 
But our quest is also highly practical. the technology we develop can help improve our 
lives. furthermore, we must make sure that control of space by other nations is not used 
to endanger our national security. our explorations help prepare us to use our access to 
space to defend ourselves if necessary.

We enhance our country’s prestige among the peoples of the world by success-
ful endeavors beyond our atmosphere, while at the same time adding to our scientific, 
technological, industrial, and military strength. last but not least, we satisfy the compel-
ling urge of our species to explore and discover, to set foot where no one else has. our 
unstoppable curiosity distinguishes us from other species on our planet. since earth’s 
surface has largely been explored, we must now turn our gaze upward and outward.25 
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Congressional Approval
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Table	2.1. Milestones leading to Galileo mission approval.	(continued)

1966–1970s Popular	and	government	support	for	post-Apollo	space	exploration	wanes.	Budgets	
decline.	Nevertheless,	outer	planet	mission	conceptual	studies	continue.

February	1968 NASA	initiates	serious	planning	for	two	Pioneer	missions	to	Jupiter	and	beyond.

December	1968 NASA	authorizes	its	Lunar	and	Planetary	Missions	Board	to	suggest	space	
exploration	strategies.	The	board	does	not	form	a	clear	strategy	on	outer	planet	
exploration	but	recommends	more	study.

1969 NASA	forms	an	Outer	Planets	Working	Group	of	scientists	and	planners	from	
its	laboratories.	The	group	develops	an	outer	planet	trip	schedule	for	1970s	and	
early	1980s	that	includes	flybys,	orbiters,	and	probes.	The	recommended	flybys	
collectively	constitute	a	Grand	Tour.

June	1969 NASA	convenes	a	“summer-study	panel”	of	experts	from	the	U.S.	space	science	
committee.	The	panel	recommends	five	missions,	all	of	which	include	atmospheric	
entry	probes.	Like	the	Working	Group,	the	panel	recommends	outer	planet	flybys	
that	collectively	constitute	a	Grand	Tour.

Summer	1969 NASA	begins	formulating	a	budget	request	to	Congress	for	starting	up	a	Grand		
Tour	program.

Summer	1969 The	Nixon	administration	issues	budget	guidelines	that	discourage	NASA	from	
seeking	Grand	Tour	funding	for	FY	1971.	The	budget	request	is	delayed	for	a	year.

1969 The	ASC-IITRI	(Illinois)	study	recommends	the	use	of	two	types	of	spacecraft	
(spin-stabilized	and	three-axis-stabilized)	to	meet	different	outer	planet	exploration	
objectives.

July–August	
1970

The	National	Academy	of	Sciences	convenes	an	Academy	Review	Board	to	
recommend	how	NASA’s	reduced	budget	should	be	apportioned	among	its	seven	
scientific	disciplines.	No	clear	consensus	is	achieved	on	outer	planet	exploration.

1970 The	Office	of	Management	and	Budget	(OMB)	tries	to	delay	startup	of	Grand	Tour	
program	from	FY	1972	to	FY	1973	but	fails.

January	1971 NASA	announces	that	it	will	choose	an	outer	planet	program	direction	by	November.	
JPL	and	Ames	Research	Center	are	authorized	to	evaluate	costs	and	benefits	of	
different	mission	concepts.

Spring	1971 Outer	Planet	Missions	funding	is	reduced	by	the	Senate.	OMB	requests	that	NASA	
conduct	simpler,	less	costly	endeavors.	The	House	and	Senate	agree.

July	1971 To	build	unified	support	in	the	U.S.	scientific	community	for	outer	planet	objectives,	
NASA	appoints	members	of	the	community	to	a	Science	Advisory	Group	(SAG).	JPL	
and	Ames	report	their	findings	to	SAG.	But	SAG	cannot	reach	consensus	on	the	
best	mix	of	Grand	Tour	flybys	versus	orbiter/probe	missions.

August	1971 The	National	Academy	of	Sciences	Space	Science	Board	also	reviews	the	JPL	and	
Ames	findings	but,	like	SAG,	fails	to	establish	a	unified	position	on	outer	planet	
mission	strategies.

Summer	1971 NASA	Administrator	James	Fletcher	asks	Congress	for	Grand	Tour	funding	for	FY	
1973,	but	his	position	is	weakened	by	the	scientific	community’s	divided	opinions.	
The	Grand	Tour	startup	is	funded,	but	with	a	greatly	reduced	budget.

Table	2.1. Milestones leading to Galileo mission approval.

1959–1961 JPL	identifies	the	importance	of	outer	planet	exploration	and	envisions	experiments	
for	Jupiter	flybys	and	orbiters.

1960 The	Army	Ballistic	Mission	Agency	(ABMA)	investigates	propulsion	system	
requirements	for	a	Jupiter	mission.

Early	1960s Nuclear-electric	propulsion	concepts	are	analyzed	by	JPL’s	Advanced	Propulsion	
Engineering	Section.	Problems	are	identified,	and	NASA	focuses	on	chemical	propulsion.

1964 Lockheed	studies	payload	design	concepts	and	launch	vehicle	requirements	for	
asteroid	belt	and	Jupiter	missions.

Mid-1960s Work	on	outer	planet	programs	moves	from	conceptual	studies	to	initial	mission	
planning.	JPL,	Goddard	Space	Flight	Center,	and	Marshall	Space	Flight	Center	all	
agree	that	the	first	outer	planet	missions	should	be	Jupiter	flybys.

Summer	1965 The	National	Academy	of	Sciences	panel	lays	out	plan	for	outer	solar	system	
exploration.	A	progression	of	Earth-based	studies,	flybys,	orbiters,	atmospheric	
probes,	and	landers	is	suggested.

Late	Summer	
1965

The	possibility	of	a	single	spacecraft’s	Grand	Tour	of	Jupiter,	Saturn,	Uranus,	and	
Neptune	(made	possible	by	a	rare	configuration	of	the	planets)	is	identified.

1	 		R.	L.	Newburn,	“Scientific	Considerations,”	in	Exploration of the Moon, the Planets, and Interplanetary Space,	ed.	Albert	
R.	Hibbs,	JPL	Report	No.	30-1	(Pasadena,	CA:	JPL,	30	April	1959);	Craig	B.	Waff,	“A	History	of	Project	Galileo.	Part	1:	The	
Evolution	of	NASA’s	Early	Outer-Planet	Exploration	Strategy,	1959–1972,”	Quest	5.1	(1996):	4.

2	 JPL,	Ten-Year Plan, JPL	Planning	Report	No.	35-1	(Pasadena,	CA:	JPL,	1	September	1960),	p.	11.

3	 Newburn,	“Scientific	Considerations,”	pp.	60,	76,	89;	Waff,	“A	History	of	Project	Galileo,”	p.	5.

spacecraft in long-term trajectories around planets, providing opportunities for intensive 
study and data collection. Planetary entry and lander missions would involve penetra-
tion of the planetary atmosphere, allowing observations that spacecraft flying above the 
atmosphere could not obtain.1 

in a 1960 planning report, Jpl staff envisioned a planetary exploration program 
that incorporated some of newburn’s concepts and that, by 1970, would have “demon-
strated and exploited” spacecraft capable of planetary orbiter and lander missions.2

Scientific	Analyses	Proposed

ray newburn’s section in albert hibbs’s 1959 report on the feasibility of solar system explo-
ration envisioned particular types of experiments that could be performed by spacecraft 
visiting other planets. for Jupiter flyby and orbiter missions, he identified photographic, 
radar, and spectral investigations that would yield data on the planet’s atmosphere, mete-
orology, and thermal structure. he imagined ways to study Jupiter’s gravitational and 
magnetic fields and outlined what was known about the planet’s radio emissions. he also 
mentioned pressure, density, temperature, and opacity analyses that could be performed 
during missions that penetrated the Jovian atmosphere. newburn sensed the importance 
of outer planet exploration and understood the impact that new knowledge about Jupiter 
and its satellites would have on theories of the solar system’s origin and evolution.3 
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Table	2.1. Milestones leading to Galileo mission approval.	(continued)

May–June	1977 The	U.S.	space	science	community	organizes	a	massive	lobbying	effort	for	
JOP.	The	community	is	successful	in	obtaining	the	Senate	HUD–Independent	
Agencies	Appropriations	Subcommittee’s	approval	for	JOP	(as	well	as	the	
Hubble	Space	Telescope).

Summer	1977 A	vote	on	the	House	floor	supports	JOP	two	to	one.	The	JOP	project	officially	
begins	on	1	October	1977.

Engineering Challenges

newburn foresaw the types of scientific data that would be vital to collect on outer 
planet missions, as well as the technologies that would be needed to make the necessary 
observations. during this same time, other visionaries were establishing the engineering 
requirements necessary to transport a spacecraft. Warren h. straly and robert G. Voss 
of the army Ballistic Missile agency (aBMa) examined questions of trajectory; flight 
environment; and spacecraft design, guidance, control, and data transmission. they also 
examined the energy required versus payload for an initial mission to Jupiter and its 
satellites. they anticipated possible hazards in the flight environment that could end the 
mission, such as the following: 

•	 collisions with large chunks of rock in the asteroid belt between Mars and 
Jupiter. such collisions were thought to be probable, although this later 
proved not to be the case. 

•	 effects from Jupiter’s radiation belts, which were feared to be intense enough 
to damage spacecraft systems. Years later, a pioneer mission showed these 
belts to be less hazardous than suspected. 

•	 the difficulty of keeping electronic and other equipment operational through 
years of transfer time from earth to Jupiter, during which the equipment 
would be subjected to dramatic extremes of temperature. 

•	 the great distances involved in a Jupiter mission, which would make accu-
rate navigation and dependable spacecraft-to-earth communication and data 
transmission very difficult.4

Propulsion	Systems

straly and Voss identified many of the hurdles that would have to be overcome in order 
for a scientific payload to reach Jupiter in operative condition. it was not at all clear in 
these early planning stages, however, what propulsion system would best transport the 
payload to its destination. While straly and Voss imagined that it would be a large chemical 

4	 Warren	M.	Straly	and	Robert	G.	Voss,	Basic Requirements for the Exploration of Jupiter and Its Moons,	preprint	no.	
60-57	 (American	Astronautical	Society,	Sixth	Annual	Meeting,	18–21	January	1960,	obtained	 from	JPL	Archives);	
Waff,	“A	History	of	Project	Galileo,”	p.	6.

Table	2.1. Milestones leading to Galileo mission approval.	(continued)

December	1971 President	Nixon	strongly	supports	the	startup	of	the	Space	Shuttle	program	but	
does	not	want	also	to	fund	a	Grand	Tour	program	that	relies	on	developing	the	
expensive	new	Thermoelectric	Outer	Planet	Spacecraft	(TOPS).

January	1972 NASA	proposes	two	less	ambitious	Jupiter-Saturn	flybys	using	already-developed	
Mariner	spacecraft.

Spring	1972 Congress	approves	the	Mariner	missions	(eventually	called	Voyagers	1	and	2).

March	1972 Pioneer	10	launches,	bound	for	a	Jupiter	flyby.

1972 NASA’s	SAG,	concerned	about	the	lack	of	adequate	heatshield	technology	and	
radiation	exposure	protection,	recommends	that	Jupiter	orbiter/probe	missions	not	
launch	until	the	early	1980s.

1973 NASA	studies	the	possibility	of	launching	planetary	missions	from	the	Space	Shuttle.	
The	Jovian	“satellite	tour”	concept	is	born.

April	1973	 Pioneer	11	launches,	bound	for	a	Jupiter	flyby.

December	1973 Pioneer	10	discovers	that	Jupiter’s	radiation	is	less	severe	than	was	feared.	This	
finding,	coupled	with	advances	in	heatshields,	makes	a	Jovian	orbiter/probe	mission	
more	feasible.

May	1974 NASA	considers	teaming	with	the	European	Space	Research	Organization	(ESRO)	to	
launch	a	Jupiter	orbiter/probe	in	1980.

Summer	1974 The	National	Academy	of	Sciences’	Committee	on	Planetary	and	Lunar	Exploration	
(COMPLEX)	recommends	Jupiter	orbiter	missions	in	1980	and	1985,	then	changes	
its	position,	urging	more	study	and,	due	to	the	budget	situation,	a	decision	between	
flyby	and	orbiter	missions.

February	1975 NASA	conducts	further	studies	and	recommends	that	a	Pioneer	Jupiter	orbiter/probe	
mission	be	conducted,	as	well	as	outer	planet	flybys.	The	National	Academy	of	Sci-
ences	also	backs	a	Pioneer	Jupiter	orbiter/probe	mission.	NASA	authorizes	Ames	to	
initiate	“Phase	B”	development	efforts	for	such	a	mission.

Fall	1975 Management	of	the	Jupiter	orbiter/probe	development	is	transferred	to	JPL	from	
Ames,	which	will	only	develop	the	atmospheric	probe.	The	mission	is	officially	
named	the	“Jupiter	Orbiter	Probe,”	or	JOP.

Fall	1975 The	Air	Force	chooses	a	solid-fueled	rocket	design	to	launch	JOP	from	the	Space	
Shuttle.	A	Centaur	liquid-fueled	rocket	was	rejected	because	of	fire	danger	during	
transport	in	the	Space	Shuttle’s	cargo	bay.

Late	1975 NASA	develops	a	marketing	plan	for	convincing	Congress	to	fund	an	FY	1978	start	
for	JOP.

January	1977 A	proposed	project	budget	of	$270	million	is	approved	by	NASA’s	top	management	
and	OMB	and	is	submitted	to	Congress.

May	1977 The	House	Housing	and	Urban	Development	(HUD)–Independent	Agencies	Appro-
priations	Subcommittee	votes	to	eliminate	all	funding	for	JOP	from	the	budget.	The	
subcommittee	is	opposed	to	funding	both	JOP	and	the	Hubble	Space	Telescope.
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the missions of the 1960s were driven by such launch vehicles as atlas-agena and 
atlas-centaur combinations, saturns, and titans. these used such chemical fuels as liquid 
hydrogen and oxygen (centaur d-1a), modified kerosene and liquid oxygen (atlas slV 
series), fuming nitric acid and dimethylhydrazine (agena B), or powdered aluminum and 
ammonium perchlorate (solid-fueled rocket motors).8

The Lockheed Study 

in July 1964, nasa contracted with lockheed Missiles & space company for a study 
that would help the agency move forward on missions exploring the asteroid belt and 
Jupiter. the lockheed team reported various findings regarding appropriate propulsion 
systems. the team noted that using atlas-agena or atlas-centaur vehicles for launching 
outer solar system missions had certain advantages in that they were smaller and more 
economical than, for instance, a saturn-series vehicle. But it would take two to three 
years to reach Jupiter, depending on the particular launch time selected, and the team felt 
that this would tax the reliability of spacecraft systems. this difficulty could be avoided 
by switching to more powerful launch vehicles such as the saturn 1B or titan iiic. such 
a change would decrease trip time to as low as 450 days and could also increase the 
maximum payload size. 

it was the lockheed team’s opinion that before detailed outer planet missions 
could be conducted, the asteroid belt between Mars and Jupiter had to be properly char-
acterized. asteroids were of considerable scientific interest in themselves, but in addition, 
the team thought that the asteroid belt might pose a threat to spacecraft passing through. 
existing sensing equipment was not adequate for studying this region of the solar system, 
and the team thus stressed the need to develop meteoroid detection equipment. 

the lockheed team had much to say about the most appropriate type of power 
source for keeping spacecraft systems operational during a Jupiter mission. solar panels 
were ruled out for generating power, due in part to the decreasing insolation (incident 
solar radiation) as the craft journeyed away from the sun. large areas of photovoltaic 
panels would also present a considerable weight penalty and might be damaged by the 
high particle fluxes that were anticipated. Because of the distributed mass, it would be 
more complex to control spacecraft orientation, and the panel array might at times block 
some of the sensing equipment. Many engineers recommended using radioisotope ther-
mal generators (rtGs) instead, with the hope that the steep costs of such systems would 
decrease and availability of their isotope fuel would increase by the time construction of 
the spacecraft commenced. one side benefit of the rtG systems was that the heat they 
generated could be used to help maintain spacecraft operating temperatures. 

adequate spacecraft-to-earth communications could be maintained, accord-
ing to lockheed, using a 7-foot-diameter antenna dish operating at 10 watts of power. 
two possible payload scenarios were envisioned. one involved video observations and 
required fairly complex data handling. the other employed an x-ray detector, radio 
receiver, sounding system, and visual spectrometer. the data from this latter system would 
have been simpler to handle, but a heavier instrument payload would have resulted.9 

8	 “Appendix	E:	Launch	Vehicles	for	Mars	Missions.”

9	 	Waff,	“A	History	of	Project	Galileo,”	pp.	8–10.

rocket, their colleague at aBMa, ernst stuhlinger, advocated nuclear-electric drives for a 
range of space programs, including sending a craft to the outskirts of the solar system. 
he suggested that nuclear-electric propulsion was a good technology to deliver robotic 
probes into Jupiter and saturn orbits, for it could reduce the travel from about three 
years (for a chemically driven craft) to a little over one year. the propulsion system he 
envisioned would be capable of delivering continual thrust from earth to Jupiter. once 
Jupiter orbit was attained, the nuclear-electric system would also supply abundant power 
for maintaining spacecraft operating temperatures, communications, antenna orientation, 
attitude control, and data transmission functions.5

in-depth analyses of nuclear-electric and other propulsion designs were performed 
at Jpl in the early 1960s by the newly formed advanced propulsion engineering section, 
headed by John J. paulson. at first, nuclear-electric systems looked like an excellent choice. 
a detailed conceptual design of a Jupiter mission envisioned that a 45,000-pound space-
craft would be boosted to earth orbit by conventional rocket stages and then propelled by 
a 1-megawatt nuclear-electric system. one-third of the spacecraft’s weight (15,000 pounds 
of propellant, possibly cesium) would be consumed by the time the spacecraft reached 
Jupiter. the trip to Jupiter would include 70 days of powered flight to escape earth orbit, 
an additional 145 days of powered flight to adjust the trajectory, 400 days of coasting, and 
60 days of reverse thrust to slow down during the final approach. 

spacecraft propulsion appeared to constitute an ideal use of nuclear power. in 
1963, the Jpl group expressed its strong conviction that it was necessary to develop such 
propulsion systems for exploring the solar system. the group considered this technology 
as the logical next step to chemical rockets, which, in its view, would have to be exceed-
ingly large to deliver only modest payloads. 

although nuclear-electric systems initially held tremendous promise, many prac-
tical difficulties were identified in more thorough analyses. Belief in the inevitability of 
nuclear-electric propulsion decreased severely when these difficulties, and the inherent 
costs of working through them, were examined. nuclear reactors required large amounts 
of heavy shielding materials, and this was problematic for a spacecraft with an extremely 
high cost for transporting each pound of its weight out of earth orbit. the necessity of 
physically separating the reactor from spacecraft electronics and payload also presented 
difficulties, as did the requirement for a large radiator area to control reactor tempera-
tures. it was thought in the early 1960s that such a radiator, which might have to be fairly 
flimsy due to spacecraft weight restrictions, would be quite vulnerable to micrometeorite 
threats. furthermore, the long duration of outer planet missions required that nuclear-
electric system lifetimes approach or even exceed 20,000 hours. in the early 1960s, most 
engineers considered that to be a major difficulty.6 

as a result of the perceived difficulties with nuclear-powered space vehicles, 
nasa focused its efforts on chemical means of propulsion. the agency continued to 
“redirect” ballistic missile weapon systems into launch vehicles for the space program.7  

5	 Straly	and	Voss,	Basic Requirements for the Exploration of Jupiter and Its Moons,	pp.	31–35;	Waff,	 “A	History	of	
Project	Galileo,”	p.	7.

6	 		“Appendix	E:	Launch	Vehicles	for	Mars	Missions,”	On Mars: Exploration of the Red Planet, 1958–1978, http://www.
hq.nasa.gov/office/pao/History/SP-4212/app-e.html	(accessed	29	May	2000).

7	 		Lieutenant	Colonel	C.	L.	Gandy,	Jr.,	and	Major	I.	B.	Hanson,	“Mercury-Atlas	Launch-Vehicle	Development	and	Performance,”	
chap.	5	in	Mercury Project Summary, Including Results of the Fourth Manned Orbital Flight	(Washington,	DC:	NASA	SP-45,	
October	1963),	online	at	http://www.hq.nasa.gov/office/pao/History/SP-45/ch5.htm	(accessed	29	May	2000).
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that each outer planet first be analyzed in depth with studies performed by telescopes 
on earth, as well as with observations taken from earth-based balloons, rockets, and 
satellites. once these baseline data were obtained, each outer planet should then be 
explored sequentially by flybys, orbiters, atmospheric probes, and eventually landers.12 

 flybys, the panel noted, would provide valuable data upon which subsequent 
missions could build. in particular, flybys could assess magnetic fields, charged parti-
cle densities, particulate matter quantities, and infrared emissions. subsequent planetary 
orbiters would then carry out many more measurements, including high-resolution 
photography; infrared surveys as functions of local time and latitude; laser reflection 
determination of cloud heights; ionospheric sounding; and detailed mapping of fields, 
particles, and radio sources over space and time.

 specialized satellites ejected from the planetary orbiter were envisioned. low-
altitude satellites would seek to make precise measurements of a planet’s surface features; 
satellites with eccentric orbits would encounter a planet’s moons; and close, inclined satel-
lites would study areas of high interest such as Jupiter’s Great red spot. data collected by 
the specialized satellites could be relayed to earth by the planetary orbiter. 
 the panel also underlined the importance of an entry probe (or, in the panel’s 
terminology, a “drop sonde”), ejected from the planetary orbiter, that would plunge into 
Jupiter’s atmosphere, radioing back temperature, pressure, and other data as it descended. 
such a probe could obtain decisive information about pressure-density relationships deep 
in the atmosphere that would be available in no other way. in addition, the point at which 
the probe was destroyed could possibly identify the location of a fluid-solid interface. 
acoustic sounding might also be able to identify interfaces.13 

the panel recognized that an outer planet lander would be the most ambitious 
type of mission, requiring formidable reserves of fuel to land successfully once it reached 
its target planet. also noted was the difficulty that would be encountered in transmitting 
data to earth from vehicles of any kind among the outer planets. the panel observed that 
transmitting data to earth from Jupiter, saturn, or uranus would be 12, 40, or 160 times 
more difficult, respectively, than transmitting from Mars. to attain a sufficiently high rate 
of information transfer, space vehicle power supplies would need to be improved and 
earth-based receiving antennas would need greater sensitivity.14 

the efforts of the national academy of sciences panel were pivotal in laying out 
the u.s. space program’s course of further development. this was the first major analysis 
by the u.s. scientific community of how outer planet exploration might be conducted. 
from the panel sprang a basic vision for outer planet mission structures that provided 
a foundation for Galileo and other programs. 

The	Grand	Tour	concept

shortly after the national academy of sciences panel met, there was a discovery that 
greatly enhanced both public and government interest in an outer planet mission. in 

12	 Space Research,	p.	50;	Waff,	“A	History	of	Project	Galileo,”	p.	11;	Butrica,	“Voyager:	The	Grand	Tour	of	Big	Science,”	
p.	253.

13	 Space Research, pp.	47–51;	Waff,	“A	History	of	Project	Galileo,”	p.	11.

14	 Space Research, pp. 51–52,	59–60.

the various conceptual studies of the late 1950s and first half of the 1960s 
identified a range of possible design scenarios and tradeoffs for the spacecraft, such as 
minimizing propulsion system costs at the risk of compromising spacecraft reliability, or 
minimizing payload weight while having to deal with difficult data-handling requirements. 
in the following years, selections would have to be made from the spectrum of what was 
possible, narrowing down system options to the best choice, given the budgetary and 
technical constraints that were being imposed on the space program. such choices were 
to be made more difficult because the fiscal policies and social environment under which 
nasa operated were about to undergo a period of rapid change. 

Jupiter Mission Planning During the Apollo and Mariner Years 

the 1960s were golden years for nasa. its momentous apollo lunar program and 
the Mariner investigations of Venus and Mars conveyed the image of an agency that 
could accomplish great things and send spacecraft anywhere in the solar system. 
never was morale higher. nasa administrators radiated confidence and a can-
do attitude toward the future. apollo had the strong support of presidents John 
f. Kennedy and lyndon B. Johnson. president Johnson, in fact, saw the quest to 
capture outer space from the evil hands of the soviets as a 20th-century equivalent to 
the roman empire’s road system or the British empire’s mighty 19th-century navy.10 

 it was during the heady time of the mid-1960s that work on outer planet 
programs moved from conceptual studies to initial mission planning activities. the 
staff at Jpl, Goddard space flight center, and Marshall space flight center agreed 
that the first outer planet efforts should be flyby missions of Jupiter. the spacecraft 
would conduct particle and field research and also evaluate dangers that other missions 
would encounter, such as those posed by asteroids and Jupiter’s intense radiation. 
 nasa staff recognized the necessity of flyby Jovian reconnaissance missions, but 
they were not in consensus regarding subsequent programs. this question was addressed in 
some detail when the space science Board of the national academy of sciences convened a 
study panel to analyze key areas of space research. the space science Board was established 
in 1958 and served as the scientific community’s chief agency for advising nasa on space 
programs. the study panel that the Board organized met in Woods hole, Massachusetts, 
during the summer of 1965. a working group of 33 scientists examined planetary and lunar 
exploration issues, and three of the panelists, G. B. field of the university of california at 
Berkeley, raymond hide of the Massachusetts institute of technology, and J. c. Jamieson 
of the university of chicago, served on a panel on Jupiter and other Major planets.11 
 the working group identified planetary exploration as “the most reward-
ing scientific objective for the 1970–1985 period,” and, among other accomplishments, 
the group laid out a plan for exploring the outer solar system. the group suggested 

10	 	Joan	Hoff,	“The	Presidency,	Congress,	and	the	Deceleration	of	the	U.S.	Space	Program	in	the	1970s,”	in	Spaceflight 
and the Myth of Presidential Leadership,	 ed.	 Roger	 D.	 Launius	 and	 Howard	 E.	 McCurdy	 (Urbana	 and	 Chicago:	
University	of	Illinois	Press,	1997),	p.	93.	

11	 Space	Science	Board,	Space Research: Directions for the Future, Part One	(Washington,	DC:	National	Academy	of	
Sciences,	December	1965),	pp.	 iii,	142;	Andrew	J.	Butrica,	“Voyager:	The	Grand	Tour	of	Big	Science,”	chap.	11	 in	
From Engineering Science to Big Science: The NACA and NASA Collier Trophy Research Project Winners,	ed.	Pamela	
E.	Mack	(Washington	DC:	NASA	SP-4219,	1998),	p.	253,	online	at	http://history.nasa.gov/SP-4219/Chapter11.html;	
Waff,	“A	History	of	Project	Galileo,”	p.	11.
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programs office, viewed the Grand tour as a mission with “incredible sex appeal,” as 
well as a wonderful way to carry out an ambitious multiplanet reconnaissance project. 
a Grand tour was alluring not only because of what it could accomplish, but also because 
of how rare this opportunity truly was. such a planetary configuration as was about to 
occur only happened approximately once every 175 years. in marketing the Grand tour 
concept, hearth noted that the last time the planets had been so configured was during 
thomas Jefferson’s presidency. federal budget personnel always asked nasa why a 
mission had to be done at this time rather than later. the rarity of the Grand tour oppor-
tunity provided a compelling answer to this question. 

 in 1968, hearth funded Jpl and the illinois institute of technology research 
institute (iitri) to carry out studies of the Grand tour mission concept. While recog-
nizing its potential as an initial reconnaissance mission, hearth did not lose sight of its 
limitations. other mission concepts might be more appropriate for providing the type of 
in-depth planetary data needed in order to more fully understand the natures of the outer 
planets. With this in mind, hearth also allocated funds for advanced studies of orbiter and 
atmospheric-entry probe missions to Jupiter.19 

Developing	New	Missions	During	a	Time	of	Decreasing	Budgets	

planning for post-apollo missions took place in a context of declining support, both fiscal 
and political, for nasa’s programs. the country’s euphoric excitement over space explora-
tion began to lessen after 1965, along with nasa’s budget. in the words of Bruce Murray, 
who became the director of Jpl in 1976, there was “less willingness to gamble on the future 
as did John Kennedy when he created the apollo program in 1961.” the u.s. became “a 
divided country in terms of presidency versus congress, since that period of time.”20 

although president Johnson continued to recognize the space program’s impor-
tance, political pressures forced reductions in its budget. the escalating Vietnam War 
and Johnson’s “Great society” social reform programs were both experiencing spiraling 
costs.21 While Johnson never reneged on supporting the apollo program’s goal of landing 
a man on the Moon by the end of the decade, he resisted making firm commitments to 
post-apollo missions.22 

Johnson’s position was no doubt made easier by eroding public and congressio-
nal support for the space program. By the summer of 1965, a third of the nation favored 
cuts in the space budget, while only 16 percent wanted to increase it. a White house 
survey of congressional leaders at the end of 1966 revealed pronounced sentiment for 
“skimping on post-apollo outlays.” confidence in nasa was further damaged by the 

19	 Butrica,	“Voyager:	The	Grand	Tour	of	Big	Science,”	pp.	254–255;	Flandro,	“Utilization	of	Energy,”	p.	22;	Waff,	“The	
Struggle	for	the	Outer	Planets,”	p.	45.

20	Robert	Dallek,	“Johnson,	Project	Apollo,	and	the	Politics	of	Space	Program	Planning,”	 in	Spaceflight and the Myth of 
Presidential Leadership,	pp.	80,	83–84;	 “Biography:	Dr.	Bruce	C.	Murray,” 13	July	1976,	Bruce	C.	Murray	Collection,	
1975–1982,	folder	1,	box	1,	JPL	216,	JPL	Archives;	Bruce	Murray,	“Planetary	Exploration	and	the	U.S.:	What’s	the	Future?	
(Some	Private	Views	for	the	JPL	Advisory	Council),” 15	August	1976,	Bruce	C.	Murray	Collection,	1975–1982,	folder	3,	
box	1,	JPL	216,	JPL	Archives.	

21	 	Hoff,	“The	Presidency,	Congress,	and	the	Deceleration	of	the	U.S.	Space	Program	in	the	1970s,”	p.	92.	

22	Dallek,	“Johnson,	Project	Apollo,	and	the	Politics	of	Space	Program	Planning,”	pp.	80,	83–84.

late summer of 1965, a caltech graduate student demonstrated that Jupiter, saturn, 
uranus, and neptune would soon be positioned just right for a single spacecraft to 
visit all of them in a relatively short amount of time. the student, Gary flandro, was 
working at Jpl at the time and used the work of another graduate student, Michael 
Minovitch, in his demonstration. 

Minovitch, a university of california (ucla) student also working at Jpl, had 
been examining a spacecraft orbital strategy called “gravity-assist,” in which a planet’s 
gravitational field is used to modify a craft’s trajectory. Gravity-assists could, Minovitch 
believed, increase a spacecraft’s velocity and alter its trajectory without violating the phys-
ics principle of conservation of energy. the planet giving the gravity-assist would lose 
precisely the amount of energy that it gave to the spacecraft. if the gravity-assist concept 
could be successfully applied to an interplanetary flight, the amount of fuel and flight time 
that a spacecraft would require to reach its destination might be significantly reduced. a 
spacecraft could take advantage of the gravitational influence of a planet, Minovitch wrote 
in a 1963 Jpl report, if it passed the planet “on a precisely calculated trajectory that will 
place it on an intercept trajectory with another planet.”15 

Gary flandro called a potential mission to four outer planets of the solar system 
the “Grand tour.” Michael Minovitch, in his 1963 Jpl report, had recognized the value of 
finding a trajectory that would guide one spacecraft to flybys of several planets by using 
multiple gravity-assists. Minovitch also noted in a 1965 Jpl report that such windows of 
opportunity do not occur that often, but mentioned that a 1976 or 1977 mission could 
employ planetary gravity-assists to reach all of the outer planets.16 flandro demonstrated 
that a gravity-assisted Grand tour of Jupiter, saturn, uranus, and neptune would opti-
mally launch at the beginning of november 1979 and would take less than eight years 
to complete if the spacecraft was given a launch energy of 140 kilometers per second 
squared. By means of comparison, a direct, non-gravity-assisted flight with the same 
launch energy would take nearly as much time to reach only Jupiter and neptune.17 

public attention was drawn to the Grand tour idea after it was described in a 
1966 Astronomy and Aeronautics article, written by Jpl’s homer Joe stewart, that was 
then referenced in a range of national newspaper articles. rousing such public interest 
was rare indeed for a robotic mission idea. the name given to the mission definitely 
helped—it harkened back to 1920s ocean liners setting sail for a “grand tour” of the 
wonders of europe. capitalizing on this interest, Jpl included in its advertisements for 
new employees this promise: “We’re going to give Jupiter, saturn, uranus and neptune 
the run-around. Join us on project Grand tour.”18 

the Grand tour concept also elicited excitement at nasa headquarters. donald 
hearth, the program manager for advanced programs and technology in the planetary 

15	 Michael	 A.	 Minovitch, The Determination and Characteristics of Ballistic Interplanetary Trajectories Under the 
Influence of Multiple Planetary Attractions,	Technical	Report	No. 32-464	(California:	JPL,	31	October	1963),	p.	viii;	
Craig	 B.	 Waff,	 “The	 Struggle	 for	 the	 Outer	 Planets,”	 Astronomy	 17.9	 (1989):	 44–45;	 Bob	 Mitchell,	 former	 Galileo	
Project	Manager,	interview,	tape-recorded	telephone	conversation,	10	May	2001.	

16	 Minovitch,	 Utilizing Large Planetary Perturbations for the Design of Deep-Space, Solar-Probe, and Out-of-Ecliptic 
Trajectories, JPL	Technical	Report	No.	32-849	(California:	JPL,	15	December	1965),	p.	67.

17	 Flandro,	“Utilization	of	Energy	Derived	from	the	Gravitational	Field	of	Jupiter	for	Reducing	Flight	Time	to	the	Outer	Solar	
System,”	JPL Space Programs Summary	4,	no.	37-35	(31	October	1965):	22.

18	 Minovitch,	Determination and Characteristics of Ballistic Interplanetary Trajectories, p. viii;	Butrica,	“Voyager:	The	Grand	
Tour	of	Big	Science,”	pp.	254–255;	Waff,	“The	Struggle	for	the	Outer	Planets,”	pp.	44–45.
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in the decade. the agency’s reduced budget was largely focused on achieving piloted 
lunar landings and other apollo objectives. the staff resources and funding committed to 
project apollo made a focused effort to develop outer planet missions very difficult.28

The	Pioneer	Missions	

in January 1968, an important step toward outer planet exploration was taken when nasa 
initiated planning for two missions using pioneer-series spacecraft that would eventu-
ally reach Jupiter and points beyond. the spacecraft were to function in some ways as 
scouts for future, more intensive outer planet exploration missions (such as Galileo). 
one objective of the pioneer missions was to study the asteroid belt between Mars and 
Jupiter. this region was considered a potential hazard for spacecraft traveling to the outer 
solar system. also of interest was “the gradient of the sun’s influence on interplanetary 
space,”29 as well as the changes in cosmic radiation intensity as the craft moved out of the 
solar system and into galactic space.30 

ames research center was given responsibility for preproject planning (prior to 
congressional approval) and sought a spacecraft design derived from pioneers 6 through 
9 (also known as pioneers a through d). this subseries of the spacecraft was intended 
to obtain continuous measurements of interplanetary phenomena from widely separated 
points in space.31 these four spacecraft had been launched during the period from 1965 
through 1968, with missions to investigate the solar wind; cosmic rays; and interplanetary 
electron density, dust, and magnetic fields. the spacecraft were all spin-stabilized, with 
the spin axis perpendicular to the ecliptic plane. 

the pioneer series originated in 1958, when the first three spacecraft were launched 
to attempt lunar orbits or flybys. none reached their targets due to failures of the launch 
vehicles, although pioneer 4, which took off the following year, did make a successful lunar 
flyby. it was the first u.s. spacecraft to escape earth’s gravitational field.32 

for a mission to Jupiter, the basic design of pioneers 6 through 9 needed signifi-
cant modifications, one of which was in the mode of on-board power. the photovoltaic 
panels that generated power for inner solar system trips could not perform nearly as well 
at Jupiter because of the low solar energy density at that distance from the sun. rtGs, 
which employed nuclear power to supply electricity, were considered as possible alterna-
tives. they had a distinct weight advantage over the large solar panel array that would be 
needed for a Jupiter mission. 

the pioneer missions to Jupiter were officially approved in 1969, and ames 
was given management responsibilities for the project. the initial spacecraft designs still 
called for solar power, due to an apparent reluctance to commit to rtGs. this position 

28	 Waff,	“The	Struggle	For	the	Outer	Planets,”	p.	1;	Butrica,	“Voyager:	The	Grand	Tour	of	Big	Science,”	p.	256.

29	Waff,	“A	History	of	Project	Galileo,”	p.	12.

30	“Pioneer	Flights	Revised/Two	More	Missions	Added,”	Space Daily	(9	February	1968):	226.

31	 	“Pioneer	6,”	National Space Science Data Center	Master Catalog,	Spacecraft	ID: 65-105A,	20	January	1999,	http:// 
nssdc.gsfc.nasa.gov/cgi-bin/database/www-nmc?65-105A.

32	 	“Pioneer	1,”	http://nssdc.gsfc.nasa.gov/database/MasterCatalog?sc=1958-007A;	“Pioneer	2,”	http://nssdc.gsfc.nasa. 
gov/database/MasterCatalog?sc=PION2;	“Pioneer	3,” http://nssdc.gsfc.nasa.gov/database/MasterCatalog?sc=1958-
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Space Science Data Center	Master Catalog,	http://nssdc.gsfc.nasa.gov/nmc/sc-query.html,	accessed	3	June	2003).

tragic apollo command module fire in January 1967, which killed three astronauts and 
portrayed the agency as careless in its attempts to achieve a Moon landing too quickly.23 

a federal budget crisis brought on in the summer of 1967 by the Vietnam War 
motivated Johnson to ask congress for a 10-percent increase in income taxes. in order 
to persuade congress, Johnson offered to make cuts in his programs, starting in october 
1967. as a result, nasa’s budget was targeted for a half-billion-dollar reduction. this was 
followed in september 1968 by a White house–proposed quarter-billion-dollar cut. after 
congressional appropriations committees recommended only a $3.99-billion nasa budget 
for 1969 (down from a high of $5.25 billion in 1965), James Webb resigned as the head 
of the agency. Webb was a Washington insider who had been very successful since the 
early 1960s in garnering political and economic support for nasa’s programs. he was 
considered a “master at bureaucratic politics” with “a seamless web of political liaisons.”24 

nevertheless, Webb was not able to change the reality of declining budgets and a lack of 
government enthusiasm for nasa’s post-apollo space exploration plans.25 

although government budget cuts made it difficult to start ambitious new exploration 
programs, such programs were being studied in depth during the latter years of the decade. 
iitri and Jpl were analyzing Jupiter orbiter mission concepts. iitri’s J. e. Gilligan also consid-
ered various designs for Jupiter atmospheric entry probes. such probes, he believed, could 
provide data on the Jovian atmosphere’s composition and structure that could not be obtained 
from earth-based measurements, flybys, or orbiters. But there were severe technical obstacles 
to overcome. the most challenging would be to protect the probe from the high temperatures 
it would experience due to its high entry velocity. Gilligan estimated the entry velocity to be 
between 30 and 37 miles (48 to 60 kilometers) per second. Gas surrounding the probe would 
soon heat to temperatures 10 times greater than those that were currently being experienced 
by spacecraft reentering earth’s atmosphere. the danger was that a substantial part of the 
probe would burn up before much information could be obtained.26

during 1968–1969, an important study was conducted by the astro sciences 
center (asc) of iitri on the types of spacecraft that would best accomplish various 
mission objectives. an asc team led by John niehoff indicated that scientific returns could 
be maximized if two differently designed spacecraft were employed. a spin-stabilized 
craft such as ames research center’s pioneer, which revolved at about 60 revolutions per 
minute (rpm), had certain advantages for making particles-and-fields measurements. if 
placed in a highly elliptical orbit around Jupiter with an apoapsis, or most distant point, of 
100 Jupiter radii, it would have the chance to measure various field regions surrounding 
the planet, including its magnetosphere and bow shock. a “three-axis-stabilized” craft such 
as Jpl’s Mariner, which used a series of jets and gyroscopes for precise attitude control, 
offered an excellent platform for planetary and satellite photography and remote sensing 
measurements.27 the asc study had a significant effect on outer planet mission planning, 
which often included the two types of spacecraft in various program scenarios. 

although a range of outer planet mission conceptual studies took place through-
out the 1960s, nasa did not move from such efforts to serious mission planning until late 

23	 Ibid.
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27	 	Waff,	“A	History	of	Project	Galileo,”	p.	14.
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By May 1969, the Working Group had folded its ideas into an ambitious outer 
planet trip schedule with launch dates throughout the 1970s and early 1980s. all three 
mission types—flybys, orbiters, and probes—were included in the schedule:

• 1972–73: two Jupiter flybys. these missions were already approved by this 
time and would become pioneers 10 and 11.

• 1974: Jupiter flyby/solar system escape. the mission trajectory would allow 
study of the unexplored region between the solar system and the surround-
ing interstellar neighborhood.

• 1976: Jupiter orbiter.

• 1977: Jupiter-saturn-pluto flybys. 

• 1978: Multiple Jupiter atmospheric entry probes.

• 1978: saturn orbiter and probes.

• 1979: Jupiter-uranus-neptune flybys.

nasa’s summer-study panel convened in June 1969, shortly after the Working 
Group issued its recommendations. the summer-study panel consisted of 23 members 
who were asked to make recommendations for outer planet exploration from 1972 
through 1980. five missions with possible launch dates were selected by the summer-
study panel and prioritized in order of scientific importance:

•	 1974 or 1975: Jupiter deep-entry probe. a trajectory out of the solar system’s 
ecliptic plane would be used.

• 1976: Jupiter orbiter combined with deep-entry probe.

• 1977: Jupiter-saturn-pluto mission combined with an atmospheric-entry 
probe for one of the planets.

• 1979: Jupiter-uranus-neptune mission that also would include a neptune 
atmospheric probe.

• early 1980s: Jupiter-uranus mission with a uranus probe.

as shown above, there was considerable overlap between the summer-study 
panel’s recommendations and those of the Working Group. the summer-study panel, 
however, included atmospheric-entry probes in all of its suggested missions. the panel 
believed that data obtained from probes actually entering a planetary atmosphere would 
help greatly in interpreting subsequent atmospheric data from flybys and orbiters.35

35	 	Waff,	“The	Struggle	for	the	Outer	Planets,”	pp.	47–48;	Butrica,	“Voyager:	The	Grand	Tour	of	Big	Science,”	pp.	255–256.

was reversed after rtG designs were studied in more detail. pioneer 10 was scheduled to 
launch in february or March of 1972; pioneer 11, 13 months later.33 

An	Ambitious	Plan	for	the	future	

in december of 1968, nasa became more serious about post-apollo planning when its 
associate administrator for space science and applications, John naugle, was tasked 
with examining which outer solar system missions were the most appropriate to focus 
on. naugle asked a nasa-appointed advisory group, the lunar and planetary Missions 
Board, to suggest strategies and scientific objectives for outer planet exploration. 

the Board was chaired by James Van allen, of the university of iowa, and 
included thomas Gold of cornell and Von r. eshleman of stanford. these men had 
already spent considerable effort in conceptualizing a pioneer mission to Jupiter and 
returned a report within two months. in its early 1969 report, the Board said much that 
was complimentary about a Grand tour mission, mentioning that it would constitute “a 
technological and scientific tour de force of heroic dimensions.” the amount of outer 
planet data that could come out of such a flyby mission for a relatively modest cost 
particularly impressed the Board. 

the principal alternative to the Grand tour that the Board studied was a series 
of intensive orbiter missions, one to each of the four major outer planets (Jupiter, 
saturn, uranus, and neptune). a Jupiter orbiter would probably be the first objective. 
the Board recommended that such orbiter missions be included as a major nasa goal 
for the 1970s. 

although the Board identified many positive aspects of both a Grand tour 
and a series of orbiter missions, it did not clearly recommend one over the other. 
instead, it suggested that nasa conduct a more exhaustive examination of outer planet 
mission options. 

responding to the Board’s suggestion, nasa formed an outer planets Working 
Group that began meeting almost immediately, drawing scientists and advanced mission 
planners from Jpl, ames research center, Goddard space flight center, and Marshall 
space flight center. in addition, nasa planned an intensive study that would take place 
in June 1969. 

although the outer planets Working Group recognized that a Jupiter orbiter 
project would have “greater scientific potential” than a series of multiplanet flybys such 
as the Grand tour, it favored the latter because of the chance to accomplish many objec-
tives at a relatively low cost. But instead of one four-planet Grand tour, the Working 
Group envisioned two truncated flyby missions—one to Jupiter, saturn, and pluto, and 
the other to Jupiter, uranus, and neptune—which collectively would constitute a more 
ambitious Grand tour than was envisioned by Gary flandro and would allow more to 
be accomplished because all five outer planets would be visited.34
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though nixon portrayed astronauts as american heroes and used them to further his 
political aims, he never displayed “the personal enthusiasm for or expansive commitment 
to the space program that [lyndon] Johnson and John f. Kennedy had shown.” nixon did 
not need the space program to prove himself able to deal with the soviets, and this may 
have contributed to his attitude. or perhaps he had so many staggering economic issues 
to deal with that he was forced to retrench and cut costs wherever he could.38 

several other factors contributed to the space program’s downsizing in the 
1970s. first, none of nixon’s close advisors promoted the space program. neither of 
nasa’s administrators during that time, thomas o. paine and James c. fletcher, had 
the ear of the president or of his inner circle of advisors. second, nasa’s highly visible 
budget overruns hurt its reputation. this situation was exacerbated because nasa upper 
management did not develop as close a working relationship with the Bureau of the 
Budget and, later, the office of Management and Budget as it might have. such a relation-
ship was necessary in order for nasa to receive the highest priority consideration for its 
space exploration and other projects. 

third, since nasa’s healthy budget of the early 1960s had been created partly 
because of cold War pressures and perceptions, that same budget suffered when u.s.-
soviet relations improved. Beating the soviets to outer space seemed less important 
than it had under Johnson and Kennedy. finally, by 1969, the political tide had turned 
against increased nasa funding. liberals and conservatives in both parties were loathe 
to add more dollars to the space program when severe domestic problems such as 
poverty, crime, urban renewal, racism, and the deteriorating environment were staring 
them in the face.

39

living	with	Reduced	Means

the budget guidelines that president nixon issued in the summer of 1969 were of great 
concern to nasa. the agency had been planning to ask for $33 million in startup fund-
ing for its Grand tour missions and $3 million for advanced studies of outer planet orbiter and 
probe missions. however, it became clear that nixon was planning to cut $75 million, or almost 
20 percent, from nasa’s planetary programs budget. With the ongoing Viking Mars program 
costs escalating, nasa did not think that it would receive sufficient funds for initiating a Grand 
tour program. the agency delayed its request for startup funding for another year, which meant 
that the Grand tour test flight would not take place until 1975 at the earliest.40 

seeing the severe budget cuts that nasa would soon be forced to endure, 
national academy of sciences president philip handler suggested that a space science 
Board review panel be convened to develop priorities for spending. the review panel 
would evaluate how to balance resources among the seven different scientific disciplines 
that nasa supported: planetary exploration, lunar exploration, astronomy, gravitational 
physics, solar-terrestrial physics, earth environmental sciences, and life sciences. 

nasa administrator thomas paine agreed to the convening of a space science 
Board review panel. Before the panel met, however, paine submitted his resignation to 

38	Ibid.

39	 Ibid.,	pp.	94-95.

40	Butrica,	“Voyager:	The	Grand	Tour	of	Big	Science,”	pp.	256–258;	Waff,	“A	History	of	Project	Galileo,”	p.	15.

in a later meeting, the Working Group expressed doubt that entry probes 
could be designed and built in time for the mission schedule that the summer-study 
panel envisioned. that schedule required a probe to be ready for launch by 1974. the 
Working Group recommended instead that orbiter missions be sent off first and that 
nasa wait until 1978 to launch missions involving probes. 

the area in which the Working Group and summer-study panel most closely 
agreed was on schedules for Grand tour missions. Both recommended a 1977 Jupiter-
saturn-pluto flyby and a 1979 Jupiter-uranus-neptune flyby (although the summer-study 
panel also wanted to add probes to both of these missions). perhaps because of the 
two groups’ agreement on Grand tour schedules, and certainly because of the narrow 
window for launching such missions (1976 through 1980), nasa decided to focus on 
Grand tour missions throughout the 1970s. during the summer of 1969, the agency 
began formulating fiscal Year 1971 funding requests for starting up a Grand tour 
program. initial funding was sought for a 1974 flyby test flight to Jupiter, followed by the 
1977 and 1979 multiplanet missions that would collectively form a Grand tour. 

nasa planned to submit the funding request to the federal Bureau of the Budget 
in september 1969. But before it could, the administration of newly inaugurated president 
richard nixon issued budget guidelines that compelled nasa to reexamine its priorities.36

Changing of the Presidential Guard and Its Effect on Outer Planet Exploration

the year 1969 was not an easy time to nurture new space projects. the costs of the Vietnam 
War were spiraling upward, as were those of the Great society social reform programs 
that nixon had inherited from Johnson. american society was becoming disillusioned 
with and mistrustful of everything that the federal government did. Government priori-
ties and funding allocations were frequently perceived as inappropriate, if not criminal. 
this lack of confidence in all things federal extended to the space program. in addition, 
richard nixon, who became president in January 1969, instituted very conservative fiscal 
policies that took their toll on nasa and its grand plans for the future. today’s outer 
planet exploration program grew from the tensions of these times. 

nasa, touting its impressive success record, battled continuously against ever-
growing budget constraints, an unsympathetic administration, and a mistrustful populace. 
there were many in the country who perceived nasa as arrogant and elitist. this negative 
image was furthered by astronauts promoting personal business endeavors and marketing 
space trinkets. project apollo launches were becoming chic media events, complete with 
high-visibility celebrities and the country’s “beautiful people” in attendance. the lunar 
landings in 1969 elicited tremendous excitement, but they were also viewed as part 
of nasa’s “three ring circus” and may have added to the public’s disillusionment with 
project apollo. in short, the u.s. government and nasa in particular were perceived as 
doing a poor job of responding to the american people’s needs and desires.37 

president nixon’s emphasis on frugality led to a decelerated rate of space explo-
ration in the 1970s and a philosophy of maximum scientific return for minimum cost. 

36	Waff,	“The	Struggle	for	the	Outer	Planets,”	pp.	46–48;	Hoff,	“The	Presidency,	Congress,	and	the	Deceleration	of	the	
U.S.	Space	Program	in	the	1970s,”	pp.	92–94;	Butrica,	“Voyager:	The	Grand	Tour	of	Big	Science,”	pp.	256–257.

37	 Hoff,	“The	Presidency,	Congress,	and	the	Deceleration	of	the	U.S.	Space	Program	in	the	1970s,”	pp.92–94.
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spacecraft for the outer planet Missions.”45 (the name “outer planet Missions” had been 
given by nasa to a program that encompassed both Grand tour flybys and Jupiter orbit-
ers.) in June 1971, a senate budget committee voted to slash nasa’s outer planets Missions 
funding from $30 million to $10 million. although this amount was raised to $20 million 
by a combined house and senate conference committee, the conferees maintained the 
need for nasa to develop cheaper, less sophisticated spacecraft and recommended that 
nasa reexamine whether developing the expensive tops was appropriate.

nasa strongly wanted to build an outer planet program that would have the 
unified support of the scientific community, for it recognized the importance of this in 
securing congressional funding. toward this end, nasa organized a science advisory 
Group (saG) in July 1971 and appointed members of the u.s. space science community. 
Jpl and ames presented their findings on various mission concepts to saG in July 1971. 
Jpl cautioned that substituting orbiter missions for Grand tour flybys would add consid-
erably to the cost, especially if tops was the spacecraft used. By means of comparison, 
four tops multiplanet flyby missions would cost approximately $750 million, while two 
such missions and two tops Jupiter orbiter trips would raise that to $925 million. the 
orbiter missions were more expensive because, among other reasons, they required a new 
propulsion system to be developed for inserting the space vehicles into Jovian orbit. 

Jpl presented a fallback plan that was cheaper. the above mission concepts 
assumed that sophisticated tops spacecraft would be designed and constructed for the 
endeavors. if this was not possible due to budget constraints, then already-available 
Mariner-class spacecraft could be employed instead, at a savings of several hundred 
million dollars. ames had a similar backup plan but suggested using the even less expen-
sive pioneer-class craft for orbiting Jupiter. 

unfortunately, nasa’s saG did not reach consensus on which outer planet 
plan should be pursued. four Grand tour flyby missions would have “broad exploratory 
appeal,” it said, but two Grand tours combined with two Jupiter orbiters would better 
serve those who thought that “more intensive investigation of Jupiter and its satellites will 
yield greater physical insight.”46

the national academy of sciences space science Board reviewed the Jpl/ames 
findings in august 1971, but like nasa’s saG, the Board could not establish a unified 
position on the flyby versus orbiter debate. shortly thereafter, nasa administrator James 
fletcher argued with congress for inclusion of the Grand tour in nasa’s fY 1973 budget, 
claiming that it would have “great popular interest as mankind’s farthest reach out into 
space,”47 but his position was weakened by the lack of clear support from the scientific 
community. fletcher only managed to get a reduced-budget Grand tour project approved, 
with its funding level slashed from the planned $100 million to $29 million. 

prospects for outer planet missions continued to worsen. the space shuttle 
program was then under consideration for funding and had the strong support of president 
nixon. in december 1971, nasa learned that he was ready to approve it. unfortunately, 
the president was of the mind that both the shuttle and a Grand tour program relying on 
the development of an expensive tops spacecraft could not simultaneously be funded. 

45	Waff,	“The	Struggle	for	the	Outer	Planets,”	p.	50.

46	 	Waff,	“The	Struggle	for	the	Outer	Planets,”	pp.	49–51;	Butrica,	“Voyager:	The	Grand	Tour	of	Big	Science,”	pp.	260–
261.	Note:	Quotations	are	from	the	Waff	article.	

47	 Waff,	“The	Struggle	for	the	Outer	Planets,”	p.	51.

president nixon. his recent nasa budget request of about $3.3 billion was “down more 
than $500 million from the previous fiscal year,” and congress appeared to be “in a mood 
to cut space funding even more.” But according to one history of the apollo program, 
paine probably quit not just because of the erosion of nasa’s budget, but also because 
he saw no prospect of the situation’s improving.41

the space science Board review panel met at Woods hole, Massachusetts, from 
26 July to 15 august 1970. nearly 90 scientists participated, divided among the seven 
scientific disciplines and an executive committee that was to integrate the various propos-
als and recommendations.42 the scientists agreed on some issues, for instance, that a large 
program such as the Grand tour should not displace smaller but nonetheless important 
missions such as the exploration of Venus. But in certain key areas, consensus was not 
achieved, and this would eventually have consequences for the space program. 

in particular, the participants did not reach agreement on what the highest prior-
ity for outer planet exploration should be. one of the scientific discipline groups, the 
planetary exploration Working Group, held that the Grand tour opportunity was so 
important and rare that it should not be missed. the executive committee was more inter-
ested in the scientific data that could be generated from orbiter and probe missions to 
Jupiter. it thought that such intensive investigations would generate more useful informa-
tion of the type needed to launch other successful outer planet missions. furthermore, the 
executive committee viewed Grand tour projects as quite risky. during such long flights, 
the various spacecraft systems might not continue to operate reliably. also, the need for 
gravity-assists would constrain the mission trajectory so much, the committee believed, 
that studies of the outer planets’ many satellites would be hindered.43 

oMB, which the nixon administration had recently formed to replace the Bureau 
of the Budget, tried to postpone the startup of Grand tour development from fiscal year 
(fY) 1972 to fY 1973, which would have further delayed launch dates. nasa fought 
successfully to keep the startup in fY 1972 but began considering the executive commit-
tee’s negative views on the mission. nasa was worried that once congress learned of the 
executive committee’s position, congress would wonder why a space exploration program 
was moving forward when heavy hitters in the u.s. scientific community opposed it. 

after discussions with the space science Board, nasa decided to keep several 
outer planet options open for the time being. at its budget briefing in January 1971, the 
agency announced that by november, it would choose to develop a Jupiter-saturn-pluto 
mission, a Jupiter orbiter program, or a combination of both. the agency also decided 
to investigate the costs and benefits of using two different spacecraft in a Jupiter orbiter 
program—a spin-stabilized pioneer and a sophisticated three-axis-stabilized vehicle that 
nasa wanted to build, the thermoelectric outer planet spacecraft (tops).44

during the spring of 1971, Jpl and ames studied Jupiter orbiter concepts based 
on tops and pioneer spacecraft. the study results were to have been presented to nasa 
and national academy of sciences panels during the summer. But before the panels 
even met, oMB requested nasa to study “simpler, less costly alternatives to the tops 

41	 W.	David	Compton,	“First	Phase	of	Lunar	Exploration	Completed:	Cutbacks	and	Program	Changes,”	chap.	12-2	in	Where 
No Man Has Gone Before: A History of Apollo Lunar Exploration Missions	(Washington,	DC: NASA	SP-4214,	1989),	
http://www.hq.nasa.gov/office/pao/History/SP-4214/ch12-2.html.

42	Waff,	“A	History	of	Project	Galileo,”	p.	15.

43	Waff,	“A	History	of	Project	Galileo,”	p.	15;	Butrica,	“Voyager:	The	Grand	Tour	of	Big	Science,”	p.	258.	

44	Waff,	“A	History	of	Project	Galileo,”	p.	16;	Butrica,	“Voyager:	The	Grand	Tour	of	Big	Science,”	p.	260.
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experiments studying magnetic fields, solar wind characteristics, cosmic rays, the helio-
sphere, hydrogen abundance, dust particles, the Jovian atmosphere, aurorae and radio 
waves, and the planet’s satellites, especially io. pioneer 11 launched in april 1973 and 
passed within 21,000 miles (34,000 kilometers) of Jupiter’s cloud tops in december 1974. 
it went on to saturn, reaching the planet in 1979.51 

pioneers 10 and 11 were important scouts for future, more intensive investiga-
tions. in particular, they charted Jupiter’s radiation belts. this was critical for determining 
design requirements that future spacecraft would need in order to survive in the planet’s 
radiation environment for visits that might last years. one of pioneer 10’s most useful finds 
was that Jovian radiation levels were not as severe as previously feared. 

The	Mariner	voyager	Missions

the two Mariner Jupiter-saturn flyby missions, which would eventually become Voyagers 1 
and 2, launched in 1977, and both flew by Jupiter in 1979. Jpl engineers designed Voyager 1’s 
path so that the spacecraft would also pass near the saturnian satellite titan, which at the time 
was the only moon known to have an atmosphere. Voyager 2’s trajectory was designed so 
the spacecraft could potentially undertake the original “Grand tour,” that is, a Jupiter-saturn-
uranus-neptune mission, should the spacecraft continue to function that long and should 
additional mission funding become available. congress eventually became more receptive to 
this idea and provided funds for extending the mission to both uranus and neptune.52

Voyagers 1 and 2, the last of the Mariner series spacecraft, discovered three new 
Jovian satellites, as well as a set of rings around the planet. Voyager 1 went on to saturn, 
arriving the following year; Voyager 2 flew by saturn a year after that and then turned 
toward uranus and neptune, reaching those gas giants in 1986 and 1989, respectively. 
Gravity-assists were used to modify the spacecraft’s trajectories. When Voyager 2 reached 
neptune, it had covered all four of the original Grand tour planets envisioned by Gary 
flandro 24 years earlier.53 

Planning for the Jupiter Probe and Orbiter 

following the approval in the spring of 1972 of what would become Voyagers 1 and 2, 
the nasa-appointed saG for outer solar system Missions examined additional outer planet 
mission concepts. in particular, scientific returns and design requirements of Jupiter atmo-
spheric entry probes were analyzed. it was concluded that the heatshield technology likely to 
be available in the next several years would not protect a probe during a descent deep into 

51		“Pioneer	 10,”	 National Space Science Data Center Master Catalog,	 Spacecraft	 ID:	 72-012A,	 21	 April	 2000,	
http://nssdc.gsfc.nasa.gov/cgi-bin/database/www-nmc?72-012A;	“Pioneer	11,”	National Space Science Data Center 
Master Catalog,	 Spacecraft	 ID:	 73-019A,	 29	 January	 1998,	 http://nssdc.gsfc.nasa.gov/cgi-bin/database/www-
nmc?73-019A.

52	Craig	B.	Waff,	former	JPL	contract	historian,	telephone	conversation	with	author,	22	May	2000;	JPL,	“Planetary	
Voyage,”	Voyager—Celebrating 25 Years of Discovery,	http://www.jpl.nasa.gov/voyager/science/planetary.html	
(accessed	1	December	2003).	

53	 “Voyager	 Project	 Information,” National Space Science Data Center,	 19	 May	 1999,	 http://nssdc.gsfc.nasa.gov/
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the chances of getting the Grand tour program funded with the development of a tops 
spacecraft looked dismal indeed. 

as a result, in late december 1971 and early January 1972, nasa manage-
ment decided to propose that less sophisticated Mariner-class spacecraft perform two 
less ambitious Jupiter-saturn flyby missions. these reduced missions were approved by 
congress in 1972. 

at a nasa budget briefing and news conference, fletcher pointed to the “less 
than enthusiastic response from certain elements of the scientific community” as pivotal 
in foiling a more extensive outer planet effort. his deputy, George low, added that “the 
simple truth was that there wasn’t unity among scientists regarding the value of the Grand 
tour, and this made it an easy target for cancellation.”48 

a few months later, Bruce Murray, a scientist who later became Jpl’s director, 
expressed the disappointment of those who’d believed in the value of a Grand tour. its 
cancellation, he felt, would have a serious impact on the u.s. space program. in a testi-
mony to congress, he stated:

the Grand tour cancellation was a self-inflicted setback of unprec-
edented magnitude. those are strong words, but that’s how i feel. our 
prospects for future achievements suddenly were narrowed. We did it 
to ourselves. What had been established as a major commitment with 
widespread popular support and unique scientific promise was allowed 
to tremble and collapse. as a consequence, i feel the credibility of our 
commitment to outer planet exploration is brought into question.49 

it is interesting that one factor that made the Grand tour opportunity so market-
able, its rarity (occurring only once every 175 years), also worked against the mission’s 
implementation. the inflexible constraints on mission schedules and on the research and 
development that had to take place to meet those schedules ultimately presented a formi-
dable barrier to carrying out the Grand tour.50

A Reduced but Still Fruitful Outer Planet Program

nasa did not get its sophisticated tops spacecraft built, and it looked doubtful in 1972 that 
a Grand tour would be accomplished. nevertheless, outer planet efforts did go on during the 
1970s using tried and true pioneer- and Mariner-series spacecraft, and the information from 
these was vital for designing a Jupiter orbiter mission that would eventually become Galileo. 

The	Pioneer	Missions

pioneer 10, the first outer solar system mission, launched in March 1972 and passed 
within 120,000 miles (200,000 kilometers) of Jupiter on 3 december 1973. it conducted 15 

48	Butrica,	 “Voyager:	 The	 Grand	 Tour	 of	 Big	 Science,”	 pp.	 261–262;	 Waff,	 “The	 Struggle	 for	 the	 Outer	 Planets,”	
pp.	51–52.

49	Waff,	“The	Struggle	for	the	Outer	Planets,”	p.	52.
50	 Ibid.,	p.	51.
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mounted on the spacecraft to track the position of canopus, while two primary and four 
secondary sensors recorded the sun’s position. attitude information was also provided 
by an inertial reference unit and an accelerometer. the attitude stability that the Mariner 
craft offered was valuable, but its price was more weight and a higher economic cost than 
the pioneer spacecraft. there were also more systems on the Mariner that could fail and 
end a mission.56 

in some of its studies, ames research center had recommended pioneer craft 
for outer solar system work. Jpl, on the other hand, was a strong advocate of three-axis- 
stabilized craft, and this position would ultimately affect space vehicle design for the 
Galileo mission.57

in summer 1974, the national academy of sciences space science Board’s new 
committee on planetary and lunar exploration (coMpleX) recommended a Mariner 
Jupiter-uranus project, the 1980 pioneer Jupiter orbiter and probe mission, and the 1985 
Jupiter orbiter endeavor. two months later, however, coMpleX changed its position, 
stating that the current budget environment did not allow two large projects such as the 
Mariner Jupiter-uranus and pioneer Jupiter orbiter/probe missions to start simultaneously. 
a reassessment of outer planet exploration priorities was urged. 

as a result, nasa organized working groups to study the various mission concepts 
and present recommendations to a strategy for outer space exploration (sope) advisory 
panel. By february 1975, after studying the working group reports, sope recommended a 
Mariner Jupiter-uranus mission that would possibly include a uranus atmospheric probe. 
sope also advised that a pioneer Jupiter orbiter/probe mission precede the probeless 
Mariner Jupiter orbiter because atmospheric probes would initiate a whole program of 
outer solar system atmosphere exploration.

during the same month, national academy of sciences’ coMpleX also backed 
the pioneer Jupiter orbiter/probe project, although it was divided over the Mariner  
Jupiter-uranus mission. acting quickly on the clear support for a Jovian orbiter and probe 
mission, nasa authorized ames to initiate a “phase B” development effort for the pioneer 
project. By this time, esro had decided to drop out of the project. While the mission had 
the strong support of West Germany, other european countries were not so enthusiastic 
about participating.58 

the major project that nasa was planning at this time was the space shuttle, 
which would have a human crew and would be partially reusable. it would have many 
uses and would eliminate nasa’s need for most of its expendable launch vehicles such 
as the titan/centaur. shuttle development costs were running higher than expected, 
and nasa activities were under budgetary pressures by the fiscally conscious nixon 
and ford administrations. 

these were compelling factors for nasa to cease production of the expensive titan/
centaur launch vehicles for missions beyond the already-approved Viking and Mariner  
Jupiter-saturn (Voyager) projects in 1976 and 1977. But a Jupiter-uranus mission using 
the Mariner spacecraft would need the titan/centaur. a Mariner spacecraft’s mass was 
far more than the 321 pounds (146 kilograms) of the pioneer. the Mariner space vehicles 
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58				Waff,	“Jupiter	Orbiter	Probe,”	pp.	4–6.

the Jovian atmosphere. in fact, the facilities to test an entry probe adequately under the heat-
ing conditions expected to be encountered at Jupiter would not be available until 1980. 

the saG was also concerned about radiation exposure and its effect on the space-
craft’s operating systems and experiments. it recommended that not until the pioneer 10 and 
11 missions determined the severity of Jupiter’s radiation environment should a Jupiter orbiter 
or probe mission be undertaken. With the above cautions in mind, the saG recom-
mended that other missions be undertaken in the 1970s, such as Jupiter flybys that then 
proceeded on to saturn or out of the ecliptic plane. a 1979 atmospheric probe to saturn 
was also recommended, because the conditions that the spacecraft would encounter 
there were presumed to be less severe than at Jupiter and within the bounds of what 
heatshield technology would be able to handle. the saG also envisioned two Mariner 
Jupiter orbiter missions launching during 1981 and 1982.54 

nasa authorized ames, Jpl, and their contractors to study the recommended mission 
concepts in more detail. in particular, Jpl was directed to develop the concept of a Mariner 
Jupiter orbiter mission. following up on a major new direction for a launching strategy, nasa 
directed Jpl to make the first study of launching a planetary mission from the space shuttle. 

an important idea that emerged from the study was of a “satellite tour,” in which 
the trajectory of each satellite flyby would be designed so as to receive a gravity-assist 
that aimed the spacecraft toward its next satellite encounter. this would minimize fuel 
requirements and could extend the lifetime of the mission.55

the december 1973 results from pioneer 10’s Jupiter flyby indicated a less severe 
radiation environment than feared. coupled with the progress being made in heatshield 
studies, it was thought that the atmospheric probes being designed for saturn and uranus 
might also be sufficiently durable for Jupiter. nasa considered adding an entry probe 
capability to a future Jupiter orbiter mission. the agency was continuing to deal with 
tight budgets and, early in 1974, explored joint mission concepts with the european space 
research organization (esro). out of this study came the announcement in May 1974 
that a 1980 nasa-esro Jupiter orbiter/probe mission using a pioneer h spacecraft was 
now being actively considered (along with one of the Mariner Jupiter orbiter missions, 
which had been delayed to 1985). 

pioneer- and Mariner-series craft were both highly capable space vehicles that 
had been used for many years. one of the major differences between the two was in 
the method of attitude stabilization—a critical function if precise planetary measurements 
were to be taken. the pioneer’s stabilization was achieved through spinning the craft at 
(typically) 60 rpm. this provided dependable stabilization without requiring a propul-
sion system to maintain attitude. it also kept the spacecraft’s weight and cost down. the 
pioneer’s spin gave its instruments a 360-degree view of its surroundings and a good 
platform from which to make field-and-particle measurements.

the Mariner, on the other hand, had a sophisticated system of gyros and jets that 
maintained stabilization in all three axes, a feature that could help maximize photographic 
resolution and the returns from remote sensing experiments. three gyroscopes plus two 
sets of six nitrogen jets mounted on the ends of its solar panels controlled Mariner’s atti-
tude, which was measured relative to the sun and the star canopus. a special sensor was 
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slated to start in fY 1978. as a result of the Jpl-ames joint ventures, Murray thought that “both 
institutions are stronger, and nasa is much better off as a consequence.”63

Development	of	the	Inertial	Upper	Stage

one of the necessary steps in launching Jop, as well as other spacecraft, from the shuttle 
was the development of an adequate propulsion technology to send the vehicles on 
their way after the shuttle lifted them to earth orbit. in fall 1975, the air force chose to 
modify the solid-fueled Boeing Burner ii rocket for this purpose. the two-stage propul-
sion system was originally given the name interim upper stage (ius), because it was 
to serve only until nasa found the funds to develop a space tug. initiation of the tug 
project slipped further and further into the future, however, and the propulsion system’s 
name was changed to inertial upper stage (with the same ius acronym).64

a centaur rocket had also been under consideration, but it was rejected because 
of the increased fire danger that a liquid-hydrogen-fueled rocket carried in the shuttle’s 
payload bay presented. this was a difficult decision; the centaur was the more powerful 
rocket and would make planetary missions with larger payloads possible. 

the solid-fueled ius rocket was reluctantly approved when it was shown to be 
barely powerful enough to launch Jop, which was the most demanding planetary mission 
on nasa’s books at that time, during the december 1981–January 1982 launch window. 
this was the best window in terms of launch energy requirements for several years. if 
the Jop spacecraft was not ready by that time, it would not be able to launch in its then-
current configuration until 1987. also, if mission requirements demanded a heavier space 
vehicle, or if ius development was delayed or its performance did not meet expectations, 
it would be difficult or impossible to launch Jop during the 1981–82 time slot.65

Growing	a	JOP	Project

nasa’s “Jupiter orbiter with probe Marketing plan,” written by dan herman around the 
end of 1975, outlined the steps that would be taken to support the start of a Jop project 
in fY 1978. these steps included the following:

• Forming a science working group (JOPSWG) to define mission objectives and 
outline probe and orbiter payload requirements. JopsWG was chaired by 
James Van allen and began meeting in the first half of 1976. 

• Issuing a Request for Proposal (RFP) for Phase-B Probe development. after 
the rfp was issued in May 1976, two contractors were selected to prepare 
proposals: hughes and Mcdonnell douglas. hughes, partnered with General 
electric, ultimately won the probe contract in June 1978.
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used for the Voyager missions, for instance, each weighed 1,590 pounds (722 kilograms). 
the fact that a Mariner mission required a launch vehicle such as titan/centaur, as well 
as the lack of unified support from national academy of sciences’ coMpleX for a 1979 
Mariner Jupiter-uranus mission, may have contributed to the mission’s exclusion from the 
fY 1977 budget request that nasa submitted in september 1975.59

JPl	Takes	Over	the	Management	of	the	Jupiter	Orbiter	Probe	Effort

nasa management considered various factors in deciding which of nasa’s centers would 
manage the Jupiter orbiter probe (Jop) project. according to John casani, Galileo’s first 
project Manager, all of the centers had certain roles that represented their core mission 
responsibilities. “some centers were designated as ‘research,’” said casani, “and some as 
‘operational.’” Jpl’s role was operational—to conduct planetary missions—while the role 
of ames research center, which also wanted the Jop project, was just what its name 
implied, a facility focused more on technology development than on planetary explora-
tion. the distinction between the two centers was not black and white, however. ames 
had managed pioneers 10 and 11 (which both flew by Jupiter), as well as the pioneer 
Venus mission (involving the pioneer 12 and 13 spacecraft). “But i don’t think [ames was] 
viewed as having the in-house capability to support a major planetary program activity,” 
said casani, referring to Galileo. “or the charter for it.”60 

restricted budgets were also factors that helped determine which centers 
managed which nasa projects. nasa needed to consolidate its operations and cut costs. 
an agencywide “roles and missions” study found that nasa could afford to maintain only 
one center devoted to planetary mission development. the center it recommended was 
Jpl, which had originally fulfilled the assignment during nasa’s early years in the latter 
1950s. Jpl was currently managing the Viking and Mariner Jupiter-saturn (Voyager) proj-
ects, but these were scheduled to launch by 1977. due to the elimination of the Mariner 
Jupiter-uranus project, Jpl would soon find its very talented staff without a major in-house 
development project on which to focus. ames was not in this situation. it was conducting 
various large aerodynamics projects in fields such as astrobiology, flight simulation, and 
vertical takeoff and landing aircraft.61 

in the fall of 1975, nasa chose Jpl to manage the Jop mission. ames was not cut 
out of the mission, however. Jpl and ames negotiated and committed to paper an agreement 
in which ames was assigned the task of developing the atmospheric-entry probe for Jop. this 
assignment took advantage of one of ames’s strengths—atmospheric studies.62 in his “state 
of the lab” address on 1 april 1977, Jpl director dr. Bruce Murray stressed that one of the 
major institutional accomplishments of the past year was to develop this working partnership 
with ames that had not existed one year earlier. the Jpl-ames affiliation included synergistic 
efforts not only on Jop, but also on the infrared astronomy satellite (iras) project, which was 

59	 Ibid.,	pp.	6–7.

60		John	 Casani	 interview,	 tape-recorded	 telephone	 conversation,	 29	 May	 2001;	 First to Jupiter, Saturn, and Beyond 
(Pioneer	 project	 home	 page), 18	 August	 2001,	 http://spaceprojects.arc.nasa.gov/Space_Projects/pioneer/PNhome.
html.

61		Glen	Bugos,	Ames	Research	Center	historian,	telephone	conversation,	1	June	2000;	Waff,	“Jupiter	Orbiter	Probe,”	p.	7.

62	The Pioneer Missions,	20	April	2001, http://spaceprojects.arc.nasa.gov/Space_Projects/pioneer/PNhist.html;	Waff,	
“Jupiter	Orbiter	Probe,”	p.	7.
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appropriations subcommittee chairman eddie Boland (d-Massachusetts) entered the 
picture. it was still January 1977 when Boland repeatedly asked nasa administrator James 
fletcher to prioritize between Jop and the hubble space telescope. fletcher refused to 
do this, wanting both programs to receive funding. 

it was quite unusual for nasa to request two new program starts in the same 
year, although the main factors that determined Jop’s fate in the subcommittee were 
fiscal constraints. dick Malow remembered that the “general feeling on the subcommittee 
was that we should proceed with one [program], given the budget situation, and reserve 
judgment on the other. so hubble went ahead, and then there was a major debate over 
Jop.” Malow further explained that “beginning in the mid ’70s, particularly in fY78, we 
were entering into a long string of government-wide budgetary problems that only grew 
worse . . . . these problems were also affecting nasa, because nasa was in the throes 
of trying to bring to fruition the space shuttle, and that was running into overruns . . . . 
nasa was not getting the same percentage of the budget as it was in the late ’60s or early 
’70s. so there was a squeeze everywhere.”69

Malow and other subcommittee members expected the initial budget estimates 
for hubble and Galileo to go up, which was typical behavior for nasa programs. “carrying 
two missions, especially if they were going to grow exponentially, which of course they 
both did . . . given the budget climate there may be some problems. in any case, it was 
hubble that we chose to fund.”70 the subcommittee may also have assumed that nasa 
would fight the strongest for the hubble space telescope, which had been eliminated 
from the previous year’s budget. Jop likely appeared to the committee to be the easier 
target, with only a relatively weak and possibly divided planetary science community 
to defend it. the result was that Boland’s house subcommittee voted on 4 May 1977 to 
eliminate all funding for Jop.71

Boland had radically underestimated the resolve of the planetary science  
community. it organized a massive lobbying effort that, only five weeks later, succeeded in 
obtaining the senate hud–independent agencies appropriations subcommittee’s approval 
for both the space telescope and Jop. this was done over the objection of chairman  
William proxmire.72 about the planetary community’s effort, dick Malow said, “rarely 
have i ever seen such a successful lobbying campaign . . . . it was masterfully done.”73 

the house and senate were now in disagreement over the Jop issue. a confer-
ence committee from the two congressional houses tried to resolve the matter on 12 
July 1977 but could not. at this point, the matter was returned to the house. as Malow 
explained, “there’s a very technical procedure you can go through to bring an item back 
. . . where the conference does not come to an agreement. and then you vote it up or 
down in the house, and that’s what happened.”74 Much to Boland’s displeasure, the 
house of representatives approved Jop by a large margin. in the words of Jpl director 

69	Malow	interview,	19	September	2001.	

70		Ibid.	

71	 Waff,	“Jupiter	Orbiter	Probe,”	p.	10.

72		Ibid.,	p.	11.

73	 Malow	interview,	19	September	2001.	

74	 Ibid.	

• Initiating Phase-B Orbiter development. during the first half of 1976, Jpl 
investigated the use of a three-axis-stabilized space vehicle for the Jop 
mission, and trW conducted studies of spin-stabilized craft. Jpl eventually 
chose a “dual-spin” design that combined features of both types of space 
vehicles. hughes had employed the dual-spin concept in communication 
satellites, but it had never before been used for planetary missions. the 
dual-spin configuration accommodated the needs of both particles-and-fields 
scientists, who preferred spinning spacecraft for their experiments, and plan-
etologists, who wanted a stable base from which to perform photography 
and remote sensing studies.66

it is important to note that performing the above tasks did not ensure an 
official Jop mission start in fY 1978. for that, congressional approval was needed. a 
marketing strategy that was put together to accomplish this involved getting approval 
first from nasa’s top management, then oMB, and finally congress. regarding the 
first step, dan herman said that obtaining nasa’s strong commitment to a Jop 
mission was necessary because convincing oMB of the importance of Jop would 
involve communicating the “keen interest in the program by science advocates for the 
mission, the space science Board, and the aerospace industrial community.” similarly, 
the pitch to congress would have to stress the “vital interest in the mission by the 
scientific community.”67 in other words, it was critical to build a unified backing for 
Jop by the scientific community and aerospace industry, which had not been done a 
few years earlier for the Grand tour mission. 

one other condition that had to be met for an fY 1978 start, herman emphasized, 
was to recognize the importance of not competing with the hubble space telescope proj-
ect for either fY 1978 budget dollars or total project funding. herman recognized that 
hubble would be the nasa space science office’s highest priority new start for fY 1978, 
with a current total budget estimate of about $500 million. hubble also had considerable 
support in congress. according to dick Malow, staff director of the house hud– 
independent agencies appropriations subcommittee at the time, “hubble had been in 
the development phase for some time . . . . there had been a considerable amount of 
auxiliary work that had been done on it . . . and there was a lot of attraction to hubble 
too.” to put congress in an “either-or” position regarding the two programs might end 
up being fatal for Jop. to avoid this situation, herman estimated that the maximum Jop 
mission cost should not exceed $200 million.68 

the office of space science was not successful in keeping estimated Jop costs 
down to the recommended amount. a project budget of $270 million was developed. it 
did receive approval from nasa top management and also passed the oMB hurdle. after 
these events, it was included, along with the space telescope, in president ford’s federal 
budget submittal to congress in January 1977.

congress’s first actions on Jop were favorable. the project was approved by both 
the house and senate authorizing committees. But then house hud–independent agencies 

66		Ibid.,	p.	9.

67	 Ibid.,	pp.	9–10.

68	Waff,	 “Jupiter	 Orbiter	 Probe,”	 p.	 10;	 Dick	 Malow,	 former	 staff	 director	 of	 the	 House	 HUD–Independent	 Agencies	
Appropriations	Subcommittee,	interview,	tape-recorded	telephone	conversation,	19	September	2001.	
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Bruce Murray, “We won that one handily, 280 to 131. it was an extraordinary victory and 
quite unexpected.” the last preproject barrier had been crossed, and Jop officially kicked 
off on the first day of the new fiscal year, 1 october 1977.75 

critical to Jop approval was a planetary science community united in its backing 
of the project. Jop had been very astutely designed to offer value to all of the planetary 
science community’s subdisciplines: planetary meteorology, satellite geology, particles-
and-fields studies, and so on. But offering so much required a commitment to build one 
of the most complex and sophisticated spacecraft ever conceived.76

dr. Bruce Murray expressed both the strong support for Jop and the challenge 
that now lay before nasa when he said, in an address to Jpl management:

so our job now is to organize and get off to a good start with this 
mission. it is credible and warrants the kind of endorsement we have 
had—not only from nasa, but from the entire country—as manifested 
in the congressional vote.

i . . . believe that Jop demonstrates that there really is a clear constitu-
ency for planetary exploration in this country. it is not a constituency 
that will frequently support very large, Viking-class missions . . . .  
We were fortunate to discover this in time to affect the outcome of  
Jop . . . . however, our happiness over the good news is tempered by 
the fact that we do have to deliver on difficult commitments.”77 

75	 Bruce	Murray,	Semi-Annual Report to the Laboratory, 17	October	1977,	Bruce	C.	Murray	Collection,	1975–1982,	folder	
32,	box	2,	JPL	216,	JPL	Archives.

76	 Johnson	interview,	31	July	2001;	Waff,	“Jupiter	Orbiter	Probe,”	p.	11.

77	Murray,	Semi-Annual Report to the Laboratory, 17	October	1977.



When the Jupiter Orbiter prObe (JOp) prOJect 
received congressional approval to begin operations 
on 1 October 1977, nASA planned to build, test, and 

launch the spacecraft in just over four years. JOp was to be transported up to earth orbit 
in the Space Shuttle, then propelled onto a direct earth-Jupiter trajectory by means of a 
solid-fueled inertial upper Stage (iuS) launch system.2 using the direct trajectory, the 
spacecraft was supposed to reach Jupiter by november 1984.3 

Initial Project Planning

nASA designed the JOp mission to conduct a comprehensive exploration of Jupiter, along 
with its atmosphere, physical environment, and satellites, employing an orbiting space-
craft and an atmospheric entry probe. the mission was to build upon pioneer 10 and 11 
and Voyager 1 and 2 results, but to focus more on long-duration, in situ investigations. 
nASA decided that the mission’s primary objectives were to determine the following:

1	 “The	National	Value	of	Galileo,”	in	John	R.	Casani	to	K.	Kaesmeier	and	Dr.	K.	O.	Pfeiffer,	“GLL	8th	Quarterly	Report	
Agenda:	February	26,	1981,”	John	Casani	Collection,	Galileo	Correspondence	2/81,	folder	30,	JPL	14,	JPL	Archives.	

2	 W.	 J.	 O’Neil,	 “Project	 Galileo”	 (paper	 no.	 AIAA	 90-3854,	 presented	 at	 the	 American	 Institute	 of	 Aeronautics	 and	
Astronautics	(AIAA)	Space	Programs	and	Technologies	Conference,	Huntsville,	AL,	September	1990),	p.	10.	

3	 NASA Program Approval Document, Research and Development,	Code	Number	84-840-829,	 19	November	1977,	
Galileo	Documentation,	folder	5138,	NASA	Historical	Reference	Collection,	Washington,	DC.

Chapter 3
The Struggle To 

Launch Galileo: Technical 
Difficulties and Political 

Opposition

Galileo will be the primary source of information for the chapter on Jupiter 
and its moons in the atlas of the solar system read by our grandchildren.1 

—John	R.	Casani
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• the chemical composition and physical state of Jupiter’s atmosphere.

• the chemical composition and physical state of Jupiter’s Galilean satellites.

• the topology and behavior of the Jovian system’s magnetic field and ener-
getic particle fluxes.4

early in his tenure as Galileo’s first project manager, John r. cassani solicited a 
more inspirational title for the endeavor than “Jupiter Orbiter probe.” Many people associ-
ated with the mission submitted suggestions, and the name “Galileo” received more votes 
than any other title. casani commented that naming the mission after the 17th-century 
italian astronomer was especially appropriate, for Galileo “was the first person to view 
the planet Jupiter through a telescope, and in so doing discovered the four largest moons 
of Jupiter, now known as the Galilean satellites.” One of casani’s staff, Dave Smith, also 
pointed out that in the Star Trek series, Galileo was the name of the Enterprise’s shuttle 
craft that Spock piloted for planetary excursions.5

On 1 July 1976, before the mission had received congressional approval, nASA 
issued an “Announcement of Opportunity for Outer-planets Orbiter/probe (Jupiter),” in 
which proposals were solicited from 1) principal investigators and co-investigators for 
experiments to be performed by either the Orbiter or probe, 2) individual investigators 
seeking membership on a nASA-formed team that would use subsystems such as the 
radio or imaging subsystems, and 3) individuals wanting to participate in the mission as 
interdisciplinary scientists or theorists. 

proposals were reviewed by an ad hoc advisory subcommittee of the Space Science 
Steering committee, which was appointed by nASA’s Associate Administrator for Space 
Science. the proposals considered to have the greatest scientific merit were further 
reviewed by the JpL project office (for Orbiter experiments) and Ames research center (for 
probe experiments) using engineering, integration, management, cost, and safety criteria. 
Additional reviews were carried out by nASA headquarters, the Agency’s Office of Space 
Science program Office, and the Space Science Steering committee. based on these reviews, 
nASA’s Associate Administrator for Space Science appointed the investigators and selected 
the mission experiments. the Associate Administrator picked six science investigations for 
the probe atmospheric entry vehicle (see table 3.1), with 29 scientists participating, includ-
ing five from Germany and one from France. the Associate Administrator also selected 
11 science investigations for the Orbiter (see table 3.2). these would employ 82 scientists 
that included nine from Germany, five from the netherlands, and one each from France, 
Sweden, and canada. in addition, the Associate Administrator identified 14 interdisciplinary 
scientists to conduct analyses that drew data from two or more investigations.6

4	 NASA Program Approval Document.

5	 J.	R.	Casani	to	distribution,	“A	Name	for	Project	Galileo,”	6	February	1978,	JPL	Interoffice	Memo	GLL-JRC-78-53,	
folder	5139,	NASA	Historical	Reference	Collection,	Washington,	DC.

6	 John	 R.	 Casani,	 “Testimony	 for: Space	 Science	 and	 Applications	 Subcommittee,	 Committee	 on	 Science	 and	
Technology,	United	States	House	of	Representatives,”	1	March	1978,	JPL	Archives;	“Announcement	of	Opportunity	
for	Outer-Planets	Orbiter/Probe	 (Jupiter),”	1	July	1976,	A.	O.	No.	OSS-3,	 folder 18522,	NASA	Historical	Reference	
Collection,	Washington,	DC.  

Table	3.1. Planned Probe investigations of Jupiter’s atmosphere. 

Study ObjectIveS InStrument PrIncIPal InveStIgatOr and OrganIzatIOn

Determine	abundance	ratio	of	helium	
to	hydrogen.

Helium	interferometer Ulf	von	Zahn,	University	of	
Bonn

Obtain	temperature,	pressure,	and	
density	profiles;	atmospheric	mean	
molecular	weight;	wind	velocities	and	
wind	shear;	and	turbulence	intensity	
and	scale.

Atmospheric	structure	
instrument

Alvin	Sieff,	NASA	Ames		
Research	Center

Determine	chemical	composition	
and	physical	state;	measure	vertical	
variations.

Mass	spectrometer Hasso	Niemann,	NASA	
Goddard	Space	Flight	Center

Measure	vertical	distribution	of	solar	
energy	and	planetary	emissions,	
locate	cloud	layers,	and	use	infrared	
to	study	cloud	and	aerosol	opacities.

Net	flux	radiometer Robert	Boese,	NASA	Ames		
Research	Center

Determine	vertical	extent,	structure,	
and	particle	sizes	of	clouds.

Nephelometer Boris	Ragent,	NASA	Ames	
Research	Center

Verify	existence	of	lightning	and	mea-
sure	basic	physical	characteristics;	
measure	scale	of	cloud	turbulence;	
study	electrification;	identify	evidence	
of	precipitation,	sources	of	heat,	and	
acoustic	shock	waves;	and	measure	
radio-frequency	(RF)	noise	levels	and	
magnetic	fields.

Lightning	instrument Louis	Lanzerotti,	Bell	Labs

Table	3.2. Planned Orbiter investigations of Jupiter and its satellites. (continued)

Study ObjectIveS InStrument PrIncIPal InveStIgatOr(S) and InStItutIOn(S)

Obtain	high-resolution	images		
of	Jupiter,	satellites,	and	targets	
of	opportunity.

Imaging	system	
(remote	sensing	
instrument)

Michael	Belton,	Kitt	Peak	National	
Observatories,	Arizona

Satellites:	Map	and	identify	
chemical	species;	relate	chemical	
to	geological	regions.	Jupiter:	
Map	atmosphere,	record	temporal	
changes	in	cloud	morphology	and	
vertical	structure.

Near	infrared	
mapping	
spectrometer	
(remote	sensing	
instrument)

Robert	Carlson,	NASA	JPL
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Table	3.2. Planned Orbiter investigations of Jupiter and its satellites. (continued)

Study ObjectIveS InStrument PrIncIPal InveStIgatOr(S) and InStItutIOn(S)

Determine	physical	and	dynamic	
properties	of	small	dust	particles,	
including	their	mass,	flight	
direction,	and	charge.	

Dust	detector	
(fields-and-particles		
instrument)

Eberhard	Grun,	Max-Planck-Institute	
fur	Kernphysik,	Heidelberg,	Germany	

Using	Galileo’s	radio	telecom-
munications	system,	investigate	
gravitational	fields	and	internal	
structures	of	Jupiter	and	satellites,	
as	well	as	structures	of	their		
atmospheres.	Also,	search	for	
Very	Low	Frequency	(VLF)		
gravitational	radiation.

Spacecraft	radio	
system	(fields-and-
particles	instrument)

John	Anderson,	NASA	JPL

 

the First design changes and delays

Galileo engineers identified the need for changes to the spacecraft design almost imme-
diately after the mission began. the first project review in October 1977, as well as 
subsequent reviews, revealed that the combined Orbiter-probe spacecraft required modi-
fications that would make it significantly heavier than originally planned. For instance, 
project engineers decided that it was necessary to build a vented rather than pressurized 
probe atmospheric entry vehicle in order to enhance reliability and reduce costs, even 
though this would add 100 kilograms to the craft’s planned 1,500 kilograms. nASA staff 
also identified the need for structural improvements that would add 165 kilograms. these 
weight changes would have ramifications for both the Space Shuttle and the inertial 
upper Stage (iuS). it was the Shuttle’s job to lift the Galileo spacecraft and iuS to low-
earth orbit; after that, the iuS would propel Galileo onto a Jupiter trajectory. Galileo’s 
projected weight gain would require the iuS to take on additional fuel—but the Shuttle’s 
maximum payload weight had severe limits as well. As a result, the iuS would not be able 
to carry sufficient fuel to launch the now-heavier Galileo space vehicle on a direct ballistic 
trajectory to Jupiter. A more fuel-conservative trajectory to Jupiter had to be found. JpL 
quickly identified a trajectory that would get Galileo to Jupiter through the use of a Mars 
gravity-assist, but it would add five months to the journey.7
 the added weight issues were among the first of many problems that had to be 
addressed before the Galileo spacecraft was ready to fly. table 3.3 provides a chronology 
of the steps taken to develop a launch-ready space vehicle.
 Since the Galileo spacecraft depended on the Space Shuttle to carry it up to low-
earth orbit, delays in Shuttle development were threatening to postpone Galileo’s launch. 
in August 1979, thomas O’toole, a reporter for the Washington Post, published an article 

Table	3.2. Planned Orbiter investigations of Jupiter and its satellites. (continued)

Study ObjectIveS InStrument PrIncIPal InveStIgatOr(S) and InStItutIOn(S)

Satellites:	Study	surfaces.	
Jupiter:	Study	cloud	and	haze	
properties,	radiation	budget,	and	
atmospheric	dynamics.

Photopolarimeter	
radiometer	(remote	
sensing	instrument)

Andrew	Lacis,	NASA	Goddard	
Institute	for	Space	Studies

Satellites:	Study	high	neutral	
atmospheres,	determine	loss	
rates,	and	determine	geometry	of	
extended	atmospheres.	Jupiter:	
Study	high	neutral	atmosphere,	
mixing	ratios	of	ammonia	and	
ultraviolet	(UV)-active	trace	con-
stituents,	and	auroral	emissions.

Ultraviolet	
spectrometer	
(remote	sensing	
instrument)

Charles	Hord,	University	of	Colorado

Characterize	magnetic	fields	
of	Jupiter	and	satellites,	map	
magnetosphere	and	analyze	its	
dynamics,	investigate	magneto-
sphere-ionosphere	coupling,	and	
measure		magnetic	fluctuations.	

Magnetometer	
(fields-and-particles	
instrument)

Margaret	Kivelson,	UCLA

Identify	sources	of	Jovian	
plasmas	and	investigate	their	
interactions	with	satellites	and	
their	role	as	sources	for	energetic	
charged	particles,	characterize	
equatorial	current	sheet,	and	
evaluate	impact	of	rotational	
forces	and	field-aligned currents	
on	Jovian	magnetosphere.

Plasma	subsystem	
(fields-and-particles	
instrument)

Louis	Frank,	University	of	Iowa

Collect	data	on	electron	density	
and	temperature,	measure	
electron	saturation	current	
collected	by	spacecraft,	and	
study	conduction	current	of	
electromagnetic	and	electrostatic	
waves.

Electron	emitter	
instrument	(fields-
and-particles	
instrument)

Rejean	Grard,	European	Space	
Research	and	Technology	Centre	
(ESTEC)

Study	distribution	and	stability	
of	trapped	radiation	and	its	
interaction	with	satellites,	solar	
wind,	and	particles.	

Energetic	particles	
detector	(fields-
and-particles	
instrument)

Donald	Williams,	National	Oceanic	
and	Atmospheric	Administration	
(NOAA)

Study	electromagnetic		
wave	phenomena	generated		
by	magnetosphere,	atmosphere,	
and	satellites.

Plasma	wave	sub-
system	(fields-and-	
particles	instrument)

Donald	Gurnett,	University	of	Iowa

7	 U.S.	General	Accounting	Office	(GAO),	“Fact	Sheet	for	the	Chairman,	Subcommittee	on	Science,	Technology,	and	
Space,	Committee	on	Commerce,	Science	and	Transportation,	U.S.	Senate,”	in	Space Exploration: Cost, Schedule, 
and Performance of NASA’s Galileo Mission to Jupiter,	GAO/NSIAD-88-138FS	(GAO,	May	1988),	p.	23;	Craig	Waff,	
“Jovian	Odyssey:	A	History	of	Project	Galileo,”	unpublished	outline,	9	December	1987	revision,	folder	18522,	NASA	
Historical	Reference	Collection,	Washington,	DC.
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expressing serious concern over whether a Shuttle engine that could lift the combined 
weight of Galileo and the iuS into earth orbit would be ready in time. O’toole noted that 
the Shuttle engine-testing program was way behind schedule, and development had not 
even begun on the special advanced Shuttle engine needed for Galileo and its iuS. the 
advanced engine was termed the “109-percent” engine because during takeoff, it would 
burn at a higher temperature than normal, delivering 109 percent of its rated thrust. to 
protect the engine against the higher temperatures, a more elaborate cooling system 
needed to be developed.8

the Galileo mission was shooting for a 1982 launch window in which earth, 
Mars, and Jupiter were in a favorable orientation that allowed the spacecraft to fly by 
Mars and use the planet for a gravity-assist to Jupiter. if the 109-percent Shuttle engine 
was not ready, launch might have to be delayed until 1983 or even later. this possibility 
introduced a serious problem: if the launch date was delayed and Galileo couldn’t get a 
Mars gravity-assist or had to use additional fuel to reach Mars, then there would be insuf-
ficient fuel for the spacecraft to carry out all of its planned activities. Mission objectives 
would have to be abridged. One abbreviated mission scenario called for Galileo to reduce 
the number of its orbits of Jupiter and its moons from 11 to only 5. Another approach, 
which would allow a full Jupiter mission, was to substitute a more powerful engine for the 
solid-fueled iuS and possibly not use the Shuttle at all. For instance, nASA might employ 
an expendable, liquid-fueled titan lower stage launch vehicle and a liquid-fueled centaur 
upper stage. Such a plan, however, would add at least $125 million to the mission cost 
because it would require a rebuilt launchpad at Kennedy Space center.9

A simpler option that did not require rebuilding a launchpad was to use the 
liquid-fueled centaur as the upper stage but continue to use the Shuttle as the launch 
vehicle. centaur had proven itself to be a reliable “mainstay upper-stage engine for most 
of nASA’s large spacecraft and all of its planetary missions,”10 although it had always been 
launched as part of a ground-based, expendable propulsion system that included initial 
stages such as the titan. centaur used liquid-hydrogen fuel, which, pound for pound, 
delivered significantly more thrust than the iuS’s solid fuel. centaur’s weight had been 
kept down by using thin-walled stainless-steel fuel tanks with a “balloon” design, which 
relied on internal pressurization rather than heavy reinforcing elements to give them their 
strength.11 the fueled centaur upper stage was light enough for it and Galileo to be borne 
aloft by the Shuttle without need of its 109-percent engine. use of the centaur upper stage 
would increase the chances that the Shuttle could be used for a 1982 launch.12

nASA Associate Administrator Jesse Moore believed that the centaur would 
become a “very integral, longtime part of the Space Shuttle program.” A Shuttle/centaur 
would combine the newest human space exploration program with “the world’s most 
powerful upper stage rocket.” Shuttle/centaur appeared to be an effective way to send 
payloads into interplanetary trajectories.13

there were downsides to the use of centaur as the upper stage. it would have 
to be modified for transport in the Shuttle, and this modification would add to the cost of 
the mission. in addition, nASA engineers had concerns about the safety of such a venture. 
centaur’s liquid-hydrogen fuel presented an explosion danger to the Shuttle and the astro-
nauts flying it.14 the difficulty of safely handling such a low-density liquid, which boils 
at -253°c (-423°F) and can leak through minute cracks, made Galileo mission designers 
wary of mounting centaur in the Shuttle cargo bay.15 Safety features could be added, such 
as a system to vent hydrogen fuel into space in case of emergency. but nASA engineers 
estimated that reliable safety systems would cost $100 million or more. in addition, such 
systems would take considerable time to develop and test. nASA’s Director of planetary 
programs, Angelo Guastaferro, projected that five years might be necessary to implement 
a venting system.16

Table	3.3.	Chronology of Galileo development: 1978 to 1986. 

date event

1978 JOP	project	is	renamed	Galileo.

January	1978 Project	Science	Group	meetings	commence.	Group	chooses	Galileo	
science	investigations.

1978 Need	for	heavier	spacecraft	is	identified.	NASA	develops	Mars	gravity-assist	
trajectory	to	conserve	fuel.	

August	1979 Concerns	are	raised	over	109-percent	Shuttle	engine	readiness	by	Galileo	
launch	date.	Substitution	of	liquid-fueled	Centaur	upper	stage	for	solid-
fueled	IUS	is	considered.

November	1979 NASA	Administrator	Robert	A.	Frosch	opposes	Centaur	option	for	solving	
Galileo’s	weight	problem.	Congressman	Boland	pressures	NASA	to	initiate	
Centaur	development.	

January	1980 NASA	announces	plans	for	separate	Orbiter	and	Probe	missions	to	solve	
weight	problem	and	sets	1984	launch	dates.	

1980 Boeing	cost	overrun	for	developing	IUS	exceeds	$100	million.	NASA	is	
forced	to	reconsider	Centaur.

Late	1980 NASA	cancels	IUS	development	and	initiates	“wide-body”	Centaur	planning.	
Orbiter	and	Probe	are	recombined	into	one	mission.	Launch	is	postponed	
until	April	1985.	

8	 Thomas	O’Toole,	“More	Hurdles	Rise	in	Galileo	Project	To	Probe	Jupiter,”	Washington Post	(15	August	1979):	A3.

9	 Ibid.

10	 Thomas	O’Toole,	“Problems	Stall	Plans	To	Launch	from	Shuttle,”	Washington Post	(15	December	1980):	A12.	

11	 G.	R.	Richards	and	Joel	W.	Powell,	“The	Centaur	Vehicle,”	Journal of the British Interplanetary Society	42	(1989):	99.

12	 O’Toole,	“More	Hurdles.”

13	 Virginia	 P.	 Dawson	 and	 Mark	 D.	 Bowles,	 Taming Liquid Hydrogen: The Centaur Upper Stage Rocket,	 1958–2002	
(Washington,	DC:	NASA	SP-4230,	2004),	p.	226.	

14	 O’Toole,	“More	Hurdles.”	

15	Richards	and	Powell,	“The	Centaur	Vehicle,”	p.	99;	U.S.	Department	of	Energy, “Hydrogen Fuel,” Energy Efficiency and 
Renewable Energy Network	Web	page,	http://www.eren.doe.gov/consumerinfo/refbriefs/a109.html,	February	2000.	

16	 Thomas	O’Toole,	“NASA	Weighs	Deferring	1982	Mission	to	Jupiter,”	Washington Post	(4	September	1979):	A5.
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Table	3.3.	Chronology of Galileo development: 1978 to 1986. 

date event

November	1980 President-elect	Reagan’s	OMB	director,	David	Stockman,	indicates	that	
NASA	may	be	targeted	for	severe	budget	cuts.	

February	1981 JPL	learns	of	OMB	“hit	list”	which	includes	Galileo	cancellation.	Casani	
drafts	and	circulates	“Galileo	Urgent	to	America”	statement	and	begins	
campaign	to	keep	Galileo	alive.	

February	1981 President	Pro	Tempore	of	Senate	Strom	Thurmond	backs	Galileo	for	its	
important	military	benefits.

November	1981 OMB	proposes	budget	cuts	which,	if	approved	by	Congress,	could	force	
NASA	to	eliminate	most	planetary	exploration	activities	and	shut	down	JPL.

December	1981 George	Keyworth,	head	of	White	House	Office	of	Science	and	Technology	
Policy,	recommends	halt	to	all	new	planetary	missions	for	at	least	a	decade.	
Space	science	community	conducts	campaign	against	the	cuts.	

December	1981 Department	of	Defense	(DOD)	and	Aerospace	Industries	Association	oppose	
proposed	OMB	cuts	to	NASA,	fearing	effect	on	U.S.	space	and	aviation	
leadership	and	on	American	industry.	President	Reagan	commits	to	support	
Space	Shuttle	development,	which	aids	NASA’s	planetary	exploration	plans.	
OMB	agrees	to	reinstate	Galileo	in	FY	1983,	but	without	Centaur.

January	1982 NASA	makes	plans	to	use	Boeing’s	solid-fueled	IUS,	plus	an	additional	
“Injection	Module”	for	increased	propulsion.	Launch	is	still	planned	for	1985,	
but	reduced	propulsion	compared	to	that	of	the	Centaur	option	will	delay	
Jupiter	arrival	from	1987	to	1990.	The	∆V-EGA	spacecraft	trajectory,	which	
will	use	an	Earth	gravity-assist,	will	be	implemented.

March–July	1982 Congress	favors	a	return	to	Centaur	upper	stage	propulsion	system.	
Bill	is	passed	in	July	blocking	funds	for	any	other	type	of	upper	stage	
development.	Launch	is	eventually	delayed	until	1986,	with	Jupiter	arrival	
in	1988.

July	1982 Probe	is	subjected	to	drop	test	simulating	Jupiter	atmospheric	entry.	
Probe’s	parachute	deploys,	but	later	than	planned.	

March	1983 Electrical	and	mechanical	integration	of	Galileo’s	components	and	scientific	
instruments	begins	at	JPL’s	Spacecraft	Assembly	Facility.	

April–July	1983 Probe’s	redesigned	parachute	system	passes	quarter-scale,	half-scale,	and	
full-scale	tests.

September	1983 Integration	of	Probe	and	Orbiter	begins	at	JPL.

September	1984 Full-scale	structural	model	of	Centaur	tested	at	San	Diego’s	General	
Dynamics	Convair	plant.	System-level	vibration	and	acoustic	testing	of	
Galileo	spacecraft	are	completed.

Table	3.3.	Chronology of Galileo development: 1978 to 1986. 

date event

December	1984 John	Casani	proposes	a	close	flyby	option	of	the	Amphitrite	asteroid.	NASA	
Administrator	James	Beggs	endorses	this	option.	Visiting	Amphitrite	could	
provide	data	on	nature	of	the	primordial	nebula	from	which	the	Sun	formed,	
but	it	would	delay	Galileo’s	Jupiter	arrival	from	August	to	December	1988.	
Decision	on	exercising	the	flyby	option	would	be	made	postlaunch.	

April	1985 Space	Shuttle	Atlantis,	scheduled	to	carry	Galileo	into	orbit,	is	“rolled	out”	
of	Rockwell	International’s	Palmdale,	California,	facility.	Rollout	ceremony	
denotes	completion	of	the	craft	and	readiness	for	flight.	

August	1985 Centaur	G-prime	upper	stage	rolled	out	of	General	Dynamics	Convair	facility	
in	San	Diego.

October	1985 Environmental	and	electronic	compatibility	testing	are	completed.	Problems	
arise	with	computer	memory	devices	and	with	spin	bearing	assembly	(SBA)	
connecting	spun	and	despun	section	of	Galileo.

November	1985 Galileo	development	and	testing	phase	is	completed;	launch	and	flight	
operations	phase	begins.

December	1985 Galileo	spacecraft	is	transported	to	Kennedy	Space	Center	in	Florida.	

January	1986 First	“tanking	up”	of	the	spacecraft	with	its	hypergolic	propellant	takes	
place.

28	January	1986 Launch	and	loss	of	the	Space	Shuttle	Challenger.

nASA Administrator robert A. Frosch did not favor the centaur option for solv-
ing Galileo’s weight problem. in november 1979, he stated that integration of centaur with 
the Shuttle would be unwise at that time. instead, nASA was considering a mission strategy 
that would allow the iuS to be kept as the upper stage propulsion system. the mission 
could be split into two trips to Jupiter—one for the Orbiter and another for the probe, 
thereby solving the weight problem but adding significant cost for the additional spacecraft 
that would have to be built. 

representative edward p. boland (D-Massachusetts), whose opposition to Galileo 
in 1977 had nearly prevented approval of the mission, was strongly against Frosch’s option. 
boland chaired the house huD–independent Agencies Appropriations Subcommittee of the 
house Appropriations committee, and it was boland’s subcommittee that handled nASA’s 
budget. rather than allowing nASA to decide its own strategy, the congressman influenced 
the house Appropriations committee to order nASA to integrate the centaur upper stage 
into the Galileo mission, should the spacecraft’s weight problems cause a slip in the launch 
schedule, and to fly a combined Orbiter-probe mission rather than two separate missions.17

boland made it clear that the house Appropriations committee, in pushing 
centaur development, was not advocating iuS termination altogether. the iuS could still 

Table	3.3.	Chronology of Galileo development: 1978 to 1986. (continued) Table	3.3.	Chronology of Galileo development: 1978 to 1986. (continued)

17	 “House	Panel	Orders	Shuttle-Centaur	Integration	If	Galileo	Slips,”	Aerospace Daily	(30	November	1979):	142.	
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be used, for instance, for putting military payloads into earth orbit. but boland considered 
the iuS underpowered for planetary exploration and favored instead the centaur, with 
its impressive past performance. besides “being a known quantity,” he said, “centaur 
has 50% more payload capability for planetary missions than the iuS.” boland was very 
concerned about making the best choice of upper stage from a cost-benefit point of view, 
and he opposed retaining the iuS for a delayed Galileo launch because it would be “chas-
ing good money after bad.” bringing iuS performance up to specification would involve 
costly improvements and necessitate “expensive and risky Shuttle weight reduction 
efforts.” because centaur had greater payload capacity, boland saw its use as insurance 
against the typical increases in spacecraft payload weight that often occurred as mission 
development proceeded. in short, he saw a centaur-driven Galileo spacecraft as much 
more likely to become a “long-term national resource.”18

boland’s position on the appropriate upper stage for Galileo was influenced by 
information collected by Dick Malow, the staff director for the congressman’s subcommit-
tee. Malow made it his business to spend “a lot of time going around and talking to people” 
in the space science community about issues before congress, and he regularly discussed 
his findings with boland. regarding the Galileo upper stage matter, Malow said, “it came to 
my attention that if we used the Shuttle/centaur combination . . . you could launch to any 
of the outer planets, from launch date to arrival in two years, and that had a huge attraction 
. . . it gave you a lot of backup capability if you missed the launch opportunity. there’s 
always a launch opportunity practically sitting there for you . . . that seemed to me to be 
a very logical way to go.” Malow also mentioned that boland was beginning to see the 
powerful Shuttle/centaur combination as a potential asset for defense applications, and this 
influenced his backing of centaur for use in the Galileo mission.19 

When nASA received the committee’s instructions to switch to centaur in the 
event of another launch delay, the Agency questioned whether the orders had any legal 
standing. nASA could defy the orders by submitting an FY 1981 budget request that 
followed the original plan to use the iuS. Doing so could open up the issue for consid-
eration by both houses of congress. At a Senate hearing on Galileo several days later, 
Administrator Frosch said only that the Agency was considering its response to the boland 
subcommittee’s “order.”20 the order raised questions about nASA’s autonomy in planning 
the details of its own missions and about whether congress could or should micromanage 
the technical aspects of the space agency’s projects. 

At the end of 1979, nASA announced that delays in the Shuttle’s development 
would indeed necessitate a delay in the Galileo launch. in JpL Director Murray’s words, 
“the people who are in charge of the Shuttle have declared that they cannot confidently 
support the January ’82 launch date of Galileo. thus, we must reconfigure the mission 
for a later launch date, in one way or another, and achieve the primary objectives. the 
process of working out how that will be done is still underway.”21

nASA released details of its new mission plan in January 1980. the plan did not 
follow congressman boland’s guidelines to use the centaur upper stage alternative in 
order to work around the delayed development of the 109-percent Shuttle engine. nASA’s 
plan also did not call for a titan-centaur launch vehicle that would not require the use of 
the Shuttle. instead, the Agency decided to split the Galileo mission into two parts—one 
for the Jupiter Orbiter and one for the Atmospheric probe—and set the target launch dates 
for early 1984.22 

the planetary configuration during the originally planned 1982 mission would 
have permitted a very advantageous Mars gravity-assist. this would have reduced fuel 
requirements and allowed a single spacecraft, carrying both probe and Orbiter and propelled 
by a solid-fueled iuS, to attain all of the project’s objectives. Although a Mars gravity- 
assist was also possible on a mission launching in 1984, it would not have saved the 
spacecraft as much fuel, and this is why nASA planned to send the probe and Orbiter 
into space as separate payloads on different Shuttle flights. nASA perceived this approach 
as safer than carrying the hydrogen-fueled centaur aloft in the Shuttle’s cargo bay. A split 
mission would, however, introduce serious budgetary and technical implications. in a 
probe-Orbiter combined mission, the probe would ride “piggyback” on the Orbiter. but 
a split mission would require that a separate rocket and carrier structure be built for the 
probe, at a cost of over $50 million.23 

nASA mission planners scheduled the Orbiter launch for February 1984 and the 
probe launch for March 1984. A 1983 launch was possible, but it would have been an 
expensive alternative, requiring a sole-source contract for part of the job. Delaying the 
launch until 1984 was perceived by nASA as more cost-efficient because it allowed time 
for a competitive bidding process for construction of the probe rocket and carrier. 

Galileo’s Atmospheric probe was light enough for the Shuttle plus the solid-
fueled iuS to launch it on a direct ballistic trajectory to Jupiter. Getting the much heavier 
Orbiter space vehicle to Jupiter, however, was more difficult. Although the Orbiter part 
of the split mission would use a Mars gravity-assist, the solid-fueled iuS still wouldn’t 
have enough power to get the spacecraft to Jupiter. As a result, Galileo would need an 
auxiliary upper stage in addition to the iuS to provide sufficient thrust.24

 new problems arose with the mission. boeing company, the contractor 
charged with developing iuS versions for both the Air Force and nASA, experienced 
severe cost overruns and projected that completing the iuS would cost over $100 mil-
lion more than previous estimates. Administrator Frosch considered this unacceptable. 
boeing proposed scaling down the iuS in order to reduce the overrun, but Frosch 
worried about the consequences of such an action. he decided that the possibility of 
“readying the iuS to send an orbiter and probe to Jupiter for its scheduled launch were 
remote.”25 the best course, Frosh concluded, was to support the propulsion system that 
nASA had rejected the year before and that Senator boland had favored, the centaur engine.26 

18	 Ibid.,	p.	142.	

19	 Dick	Malow,	former	staff	director	of	the	House	HUD–Independent	Agencies	Appropriations	Subcommittee,	interview,	
tape-recorded	telephone	conversation,	19	September	2001.	

20	 “House	Panel,”	p.	143.	

21	 O’Neil,	“Project	Galileo,”	p.	10;	Bruce	Murray,	“Mid-Year	Review,”	5	October	1979,	Bruce	C.	Murray	Collection,	1975–
1982,	folder	43,	box	2,	JPL	216,	JPL	Archives.	

22	O’Neil,	“Project	Galileo,”	p.	10.

23	Bruce	Murray,	“Third	Annual	‘State	of	the	Lab’	Report,”	26	March	1980,	Bruce	C.	Murray	Collection,	1975–1982,	folder	
44,	box	2,	JPL	216,	JPL	Archives;	O’Toole,	“NASA	Weighs	Deferring	1982	Mission.”

24	 O’Toole,	“NASA	Weighs	Deferring	1982	Mission”;	GAO,	p.	23.

25	 Dawson	and	Bowles,	Taming Liquid Hydrogen,	p.	240.	

26	O’Toole,	“Problems,”	p.	A12.



48	 MISSION	TO	JUPITER:	A	HISTORy	Of	THE	GAlIlEO	PROJEcT	 	 cHAPTER	3 I		THE	STRUGGlE	TO	lAUNcH	GAlIlEO	 49

“no other alternative upper stage,” he stated, “is available on a reasonable schedule or 
with comparable costs.”27 

in spite of its dangerous liquid-hydrogen fuel, centaur had an impressive track 
record of reliability, with 53 operational flights and only two failures during 19 years of 
service.28 nASA planners had rejected centaur the previous year because they had thought 
that adapting it for safe use in the Shuttle would be too expensive. Also, such a project 
would divert many engineers whose main mission had been to complete the Shuttle. but 
the iuS cost overruns altered this picture. Frosch reexamined the centaur and concluded 
that it could be implemented more simply and cheaper than he had thought; plus, it might 
actually be the best alternative,29 for it would offer “both to commercial customers and to 
national security interests a highly capable launch vehicle with growth potential.”30 

Many space scientists were concerned about the continued delays in Galileo’s 
launch and did not welcome yet another postponement resulting from a new design 
change. they worried that the White house, OMb, and congress would refrain from sup-
porting any Shuttle-launched solar system exploration after Galileo, such as missions to 
Venus, Saturn, and halley’s comet.31 nevertheless, in late 1980, nASA decided to cancel 
development of the iuS and instead build a “wide-body” centaur upper stage, modified to 
be carried aloft inside the Shuttle rather than on top of an expendable launch vehicle. the 
launch was postponed from 1984 until April 1985 in order to give nASA time to develop 
the wide-body centaur, as well as an Orbiter-centaur interface.32 

by changing from the solid-fueled, limited-thrust iuS to a liquid-fueled, 
higher energy centaur, JpL was able to recombine Orbiter and probe into a single 
payload that could be launched in a direct, rather than Mars gravity-assisted, trajectory 
to Jupiter that would enable the mission to be carried out in less time. the centaur 
had other technical advantages as well. it would deliver a gentler thrust than the iuS. 
Solid-fueled rockets such as the iuS typically had a “harsh initial thrust,” which could 
possibly damage delicate payloads. Liquid-fueled rockets such as centaur developed 
thrust more slowly. in addition, liquid-fueled rockets were more controllable, in that 
they could be turned on and off as needed. not so with a solid-fueled rocket: once 
ignited, it would burn until its fuel was used up.33 

Planetary exploration and reagan’s austerity Program

During the early 1980s, Galileo project management struggled not only with technical 
problems associated with the spacecraft, but also with the reagan administration’s less 
than enthusiastic support for planetary exploration. though reagan voiced interest in 
revitalizing the space program, it never became a key national policy as had been the case 

in the 1960s. the new administration proposed dramatically reduced government spending 
as a means of combating the country’s growing economic problems that had begun in the 
1970s, and this policy greatly affected the scope of nASA’s activities.34 in november 1980, 
even before ronald reagan was inaugurated, his designated OMb Director, Dave Stockman, 
indicated that nASA might be targeted for severe budget cuts. in February 1981, JpL learned 
of a Stockman “hit list” for nASA that included possible cancellation of Galileo. OMb was 
seeking drastic funding reductions from the levels set in the carter administration’s FY 
1982 budget, which OMb called “incompatible with a program of across-the-board (federal 
government) restraint.” OMb proposed an immediate $96-million cut for nASA during the 
remainder of FY 1981 and a massive $629-million reduction in the FY 1982 budget.35 

Galileo project Manager John casani and his team responded immediately upon 
learning about the OMb “hit list,” drafting a “Galileo urgent to America” statement con-
taining seven strong reasons why the project had to continue:

• the science that Galileo will perform will be exceptional and has the 
strong support of the national Academy of Sciences and the general scien-
tific community.

• congress has given Galileo its strong support in each of its reviews for the 
past three years. 

• public interest and support are unusually strong. 

• Galileo is the only u.S. planetary exploration project currently under 
development. 

• the project is multinational, involving commitments to the West German 
government.

• the $230 million already committed to Galileo would be lost if the project 
were canceled. 

• the u.S. industrial community has committed significant resources to its 
Galileo contracts. cancellation of those contracts would cost the govern-
ment $35 million.

the next day, a more formal JpL statement expanded on these points, underlin-
ing the outstanding success of the u.S. planetary exploration program since the “beginning 
of the space age” and the national pride it has engendered, as well as the innovative 
technologies it has fostered. JpL argued that cancellation of Galileo would effectively 27	 Dawson	and	Bowles,	Taming Liquid Hydrogen,	p.	240.

28	 Craig	B.	Waff,	“Jovian	Odyssey:	A	History	of	NASA’s	Project	Galileo,”	chap.	11,	photocopy	of	unpublished	draft,	JPL,	
17	March	1989,	pp.	1,	43–44,	folder	18522,	NASA	Historical	Reference	Collection,	Washington,	DC.

29	O’Toole,	“Problems.”

30	Dawson	and	Bowles,	Taming Liquid Hydrogen,	p.	176.	

31	 O’Toole,	“Problems.”

32	GAO,	pp.	23–24;	O’Neil,	“Project	Galileo,”	p.	10.

33	Dawson	and	Bowles,	Taming Liquid Hydrogen,	p.	176.

34	Lyn	Ragsdale,	“Politics	Not	Science:	The	U.S.	Space	Program	in	the	Reagan	and	Bush	Years,”	in	Spaceflight and the 
Myth of Presidential Leadership,	ed.	Roger	D.	Launius	and	Howard	E.	McCurdy	(Urbana	and	Chicago,	IL:	University	
of	Illinois	Press,	1997),	pp.	135–136.

35	Waff,	“Jovian,”	pp.	1,	9–10.	
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terminate the u.S. planetary exploration program at a time when the Soviet union, europe, 
and Japan were all “vigorously pursuing” their planetary programs.36 

JpL also issued statements demonstrating that Galileo was so far along in devel-
opment that terminating it would cause damage far overshadowing the money saved. 
Al Wolfe, Galileo’s Deputy project Manager, stressed that the mission was on schedule, 
within budget, and in the final stages of engineering after three years of mission and oper-
ations planning and spacecraft system design. Major problems had been resolved, Wolfe 
reported, including the development of reliable radiation-hardened microprocessors and 
peripherals. ninety percent of the long-lead-time electronic components had been deliv-
ered to JpL. issues with sensitivity of the imaging system and data transfer between the 
spinning and nonspinning sections of the Orbiter had been worked through, leaving no 
current Orbiter problems threatening the launch schedule. probe development was also 
on schedule, Wolfe reported. the probe had passed its preliminary design review, as well 
as an important parachute test. these statements were all incorporated into a document 
presenting arguments against the termination of Galileo.37 

JpL took another tack as well in its campaign to save Galileo, and it may have 
been the critical one. JpL staff focused on the one government department that had 
received large budget increases rather than cuts—the Department of Defense (DOD)—
and portrayed Galileo as vital to military goals. it was the opinion of JpL Director bruce 
Murray that the “silver bullet” that saved Galileo was a letter sent to David Stockman on 
6 February 1981 by Strom thurmond (r-South carolina), the new president pro tempore 
of the Senate and a member of the Senate Armed Services committee. in this letter, 
which was actually drafted at JpL, thurmond argued that the military applications that 
could result from Galileo made it unwise to cancel the program. For instance, the Air 
Force needed satellites with a “survivable autonomous capability” to remain operational 
during time of war. this was especially so because ground control stations were not 
“hardened” to survive nuclear attacks. Defense satellites had not achieved the autono-
mous capability of which thurmond wrote, but he hoped that it would be derived from 
the technology “that will be developed and demonstrated as part of the Galileo project.” 
in fact, he noted, JpL had already undertaken the task of developing and applying such 
autonomous technology for the Air Force Space Division, in parallel with JpL’s develop-
ment of the Galileo spacecraft.38 

the Air Force had turned to JpL for such help because of the Laboratory’s 
expertise in developing highly autonomous spacecraft, according to David evans, a 
manager in JpL’s work for the Air Force. JpL’s spacecraft needed to be autonomous 
because of the communication distances and round-trip communication times involved 
during planetary exploration. the craft needed to take care of themselves when they 
were not in close touch with ground stations. JpL was designing several autonomous 
features into the Galileo spacecraft that were of potential interest to the Air Force. the 
craft would be able to determine its attitude from any orientation, using only on-board 

systems. typical spacecraft were only able to do this within a narrow range of angles; 
otherwise, they had to rely on ground-based data processing. Other subsystems and 
instruments aboard Galileo, such as its dust and plasma analysis instruments, also oper-
ated far more independently than in typical spacecraft. in addition, JpL was designing 
Galileo to withstand the intense radiation surrounding Jupiter, and such radiation hard-
ening was also of high interest to the defense establishment.39 

Strom thurmond made additional statements during February 1981 that indicated 
his strong support of nASA’s space program, as well as of missions such as Galileo. he 
recognized that the u.S. space program was at a “critical turning point” and that our country 
was retreating from space during a time when “russian and Soviet bloc cosmonauts come 
and go like weekend tourists . . . [and] the russians, West europeans and Japanese will 
visit halley’s comet while we sit home and watch.” As a result of this situation, he believed 
that the united States needed to “keep its flight manifest full with the military and scientific 
payloads that will help to make America first in the world again and keep America first.”40 

The	Attacks	continue

the Galileo program stayed alive, but the reagan administration’s onslaught against 
nASA’s planetary and other space science programs went on. projected cost growth 
in FY 1983 for the Space Shuttle was $300 million to $500 million, and this deeply 
troubled the administration. nASA managers and scientists grew very concerned that 
the price tag for adapting centaur to Shuttle-launched solar system missions, which 
could run as high as $500 million, might convince the White house to oppose its use 
for planetary exploration. hans M. Mark, nASA’s new Deputy Administrator in 1981, 
considered centaur “very precarious politically,” especially since Galileo was the only 
planetary mission for which it was definitely scheduled to be used.41

Mark tried to convince other Shuttle customers to orient their designs toward 
using centaur, in order to “spread support base” for the adaptation of the upper stage. 
At stake was the Galileo mission itself. Delay or abandonment of centaur would in turn 
delay and possibly kill Galileo. to prepare for this eventuality, nASA began develop-
ing fallback mission options that did not rely on centaur. but such scenarios could not 
ensure the continuance of nASA’s planetary program. hans Mark saw a bleak future for 
Galileo and other solar system exploration missions under the reagan administration, 
whose main priorities were revitalizing the country’s economy and making sure that 
the u.S. remained the foremost military power in the world. the reagan administra-
tion would not clearly commit to completing the Shuttle, which was vital for launching 
planetary missions, and this deeply worried Mark.42 
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folder	18522,	NASA	Historical	Reference	Collection,	Washington,	DC;	T.	Johnson,	“Cancellation	of	Galileo—Reclame	
Statement,”	 5	February	1981,	 in	 a	 set	of	 John	Casani	Collection	papers	 that	begin	with	 “GLL	8th	Quarterly	Report	
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Over the latter months of 1981, nASA forged a new planetary exploration policy 
in an attempt to salvage a “viable but more limited” ability to study the solar system within 
an ever grimmer budget environment. under the policy envisioned by the key u.S. sci-
entists and mission planners on nASA’s Solar System exploration committee, exploration 
objectives would remain the same but would be spread over a larger number of more 
limited and less expensive missions. the exploration objectives would take possibly 
decades longer to be accomplished, and the total runout costs would go up because 
more spacecraft would have to be built. but peak-year funding would be reduced to 
within budget limitations.43 

While envisioning more constrained future missions, all of the committee mem-
bers remained very concerned about preserving Galileo objectives in the face of reagan 
budget cuts.44 After OMb announced its proposed cuts to nASA’s budget of $1 billion in 
both FY 1983 and FY 1984, however, it was not at all clear whether the committee’s vision 
for planetary exploration could be attained. in October 1981, nASA Administrator James 
M. beggs scheduled a meeting with counselor to the president edwin Meese to argue 
that the cuts proposed by OMb would kill broad areas of u.S. aerospace capability. nASA 
would have to consider closing JpL and terminating not only Galileo and centaur, but also 
all other u.S. planetary spaceflight.45 

in spite of beggs’s meeting with Meese, OMb delivered proposed budget stric-
tures to nASA on 24 november 1981 that would, if approved by congress, force the 
Agency to virtually cease its planetary exploration activities as of FY 1983. cancellation 
of Galileo would result. the Venus Orbiter imaging radar (VOir) project (which became 
Magellan),46 had been penciled into nASA’s budget projections as a new start for 1984, 
but it would also have to be canceled. the only mission that would not be affected by the 
budget cuts was Voyager 2, already on its way to uranus and neptune. nASA had little 
time to appeal the OMb decision because its FY 1983 budget had to be ready for submittal 
to congress in January 1982. OMb also leveled its sights on nASA’s aeronautics program, 
recommending that its FY 1983 budget be cut by 50 percent.47

in December 1981, George Keyworth, head of the White house Office of Science 
and technology policy, echoed OMb’s position by recommending a halt to “all new plan-
etary space missions for at least the next decade.” he believed that the White house would 
support this position. Keyworth had worked closely with OMb in formulating a pared-down 
nASA budget and favored a shift away from planetary exploration and toward Shuttle-
launched experiments such as a space telescope. Although he thought that a great deal had 
been learned during nASA’s 12 years of solar system exploration, he also thought that new 
missions would be nothing more than “higher resolution experiments.”48

Keyworth’s statement enraged many members of the space science community. 
the chairman of national Academy of Sciences’ Subcommittee on Lunar and planetary 

exploration, eugene Levy of the university of Arizona, said that such a position “does 
not stand up to rational scrutiny” and insisted that “there are fundamentally important 
objects, the comets and asteroids, that we haven’t even approached yet. they hold primi-
tive, undisturbed material. not only would [their exploration] enhance our understanding 
of the origin of the solar system, but of stars in general.” Levy’s point was that sending 
spacecraft to explore the solar system was very complementary to developing the space 
telescope experiments that Keyworth envisioned. it was “intellectually naïve” to try to 
separate one kind of research from the other.49 

Galileo project Manager John casani expressed the “keen feeling of disappoint-
ment” that he would have “should Keyworth’s views indeed be adopted by the White house.” 
casani went on to say, “it is difficult to accept that this country would abdicate by presidential 
policy, leadership in a field of exploration where our accomplishments have been a source of 
pride and inspiration to people all over the world.”50 casani responded to Keyworth’s attack 
on planetary exploration by organizing a campaign of Galileo supporters, urging them to reg-
ister their views on solar system exploration directly with the president or with Keyworth.51

James Van Allen also joined the fray. he was an influential university of iowa 
physicist famous for his discovery of earth’s “Van Allen radiation belts,” and he was also 
a Galileo interdisciplinary investigator. Van Allen initiated a letter-writing campaign to 
Keyworth to save Galileo. in a speech to the national Academy of Sciences’ Space 
Science board, he called Galileo’s research the most exciting physics that the u.S. was con-
ducting in the solar system and said that its loss would be devastating.52

Galileo’s loss would hamper advances in space science, as well as the capability 
of u.S. scientists to remain the world leaders in solar system exploration. An editorial in 
Aviation Week & Space Technology expressed the effect that the loss of Galileo would have, 
in particular, on JpL:

Without Galileo, there is little for the 1,200 program scientists of the Jet 
propulsion Laboratory to work on. the disappearance of Galileo would 
disperse u.S. planetary capability. there is no way to put Jet propulsion 
Laboratory on hold for two to three years while reagan’s budget 
director, David Stockman, leads the country out of the economic wil-
derness with candor and off-the-record interviews.53

the future looked grim indeed at the end of 1981 for Galileo and other u.S. 
solar system missions. but in December, nASA received some much-needed support 
from DOD, American industry, and, surprisingly, the White house. in a new Space 
Shuttle policy directive, president reagan voiced a commitment to nASA for Shuttle 
development support, an action that helped all of nASA’s planetary exploration plans. 
the Department of Defense strengthened its backing for the conversion of the centaur 43	Craig	Covault,	 “NASA	Moves	To	Salvage	Planetary	Program,”	Aviation Week & Space Technology	 (2	November	
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into a Shuttle-transported upper stage propulsion system. Such a conversion would fur-
ther DOD goals, as well as efforts to maintain a u.S. solar system mission capability. in 
addition, top officials of DOD and the Aerospace industries Association attacked OMb’s 
proposed slashes to nASA’s budget, fearing that, if implemented, they could be a major 
factor in removing the u.S. from its position of space and aviation leadership. Secretary 
of Defense caspar Weinberger and Air Force research and Development chief richard 
DeLauer made their protests directly to David Stockman, Director of OMb. the Aerospace 
industries Association met with president reagan himself, claiming that such a “bare 
bones” nASA budget would put the industry’s important long-haul programs at risk.54

nASA also conducted meetings with critical reagan administration staff. the 
Agency’s top managers sat down with White house chief of staff James A. baker and 
OMb Director David Stockman in order to underline how crucial to the space agency a 
planetary exploration program was. nASA staff not only talked about the important sci-
entific data that would be lost if planetary exploration were eliminated, but also stressed 
the impact that the loss of 1,200 JpL jobs and considerable international prestige would 
have on the country. 

Galileo	Is	Reinstated,	but	at	a	cost

the nASA, aerospace industry, and DOD lobbying efforts against OMb’s proposed fund-
ing cuts had an effect. Days before the end of 1981, OMb agreed to reinstate Galileo into 
the FY 1983 budget but recommended that centaur development be killed. OMb was 
firm on this position, in spite of the support that centaur had from DOD.55 According to 
John casani, “this change was driven solely by budget pressures and has resulted in a 
net reduction of about $150M in FY82 and 83 combined . . . .” he noted, however, that 
although the cost of developing and launching Galileo was reduced, total costs that would 
be charged to the mission over its entire lifetime would actually increase. Due to the 
elimination of centaur, nASA had to foot the bill for design changes to the spacecraft and 
its propulsion system, as well as for two or more years of additional operating expenses, 
because the spacecraft would not be able to reach Jupiter and complete its mission as 
quickly. the additional operating expenses, however, would not have to be paid until 
years after the launch.56

nASA set to work immediately on restructuring Galileo for a mission without 
centaur, making plans to use boeing’s solid-fueled iuS, augmented with a solid-fueled 
injection Module (also called a “kick stage”) for increased propulsion. even with the 
injection Module, the spacecraft would not receive as much thrust as with centaur, and 
this required JpL to plot out a different, gravity-assisted trajectory to get Galileo to Jupiter. 
the launch date would remain in 1985, but Galileo would not reach Jupiter until 1989 or 

1990—an increase of 24 to 30 months in trip time over what a centaur-driven spacecraft 
could have achieved.57

Although cutting centaur would save considerable funds through FY 1984, both 
nASA and the Air Force realized that upper stages more powerful than boeing’s iuS 
would eventually need to be built. by 1987 or 1988, heavy military payloads currently 
under development would need to be boosted up to geosynchronous orbit. high lift capa-
bility might also be required to send components of a proposed military space platform 
into orbit.58 Opinions differed, even within agencies, as to the best way to prepare for the 
heavy lift requirements. Although loss of centaur would reduce near-term capability of 
the Shuttle and upper stage, some nASA advanced planners thought this the best course 
to take. retention of centaur would, in their opinion, push the development of a more 
modern, possibly reusable upper stage further into the future. Others in nASA lobbied the 
Department of Defense to intensify its advocacy of centaur, hoping that development of 
the liquid-fueled upper stage could eventually be salvaged.59

the Air Force was split on what to do. there was strong sentiment among its 
uniformed brass, with which the White house at this time concurred, to avoid putting 
development funds into the 20-year-old centaur. their belief was that this might “lead 
down a dead-end street on both cost and hardware utilization.” A new high-energy upper 
stage should instead be built from scratch, implemented into Shuttle applications in the 
late 1980s, and used through the 1990s. top-level civilians in the Air Force, however, were 
considering a different plan—an early transition to centaur as the Shuttle upper stage, 
cutting off development of the iuS once centaur was available. the civilian Air Force 
view was driven by estimates that iuS operating costs would be higher than expected—as 
much as $70 million more per mission if the iuS was manufactured in small quantities. 
the Air Force and nASA began meeting in January 1982 to further discuss this issue and 
lay out possible courses of action. they reportedly focused their discussions on how to 
insert centaur funding into the FY 1983 budget.60 eventually, however, the Air Force and 
nASA decided against a joint development of centaur due to funding constraints and 
a limited user base for the centaur until the late 1980s. they did form a review team, 
though, to thoroughly “reexamine the entire Shuttle upper-stage issue.”61 

JpL scheduled Galileo’s launch for August 1985, four months later than for the 
centaur-driven craft, and adopted a “∆V-eGA” (earth gravity-assist) trajectory (see figure 
3.1). under this plan, the Shuttle would attain earth orbit, after which Galileo would be 
injected into a two-year elliptical orbit around the Sun. in mid-1986, near the spacecraft’s 
aphelion, or furthest point in the orbit from the Sun, the Orbiter’s propulsion system 
would fire and impart a change in velocity, or “∆V,” of over 500 meters per second. this 
change would alter the orbit such that Galileo would cross inside earth’s orbit on the 
spacecraft’s way to perihelion, the point of closest approach to the Sun. When Galileo 
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reencountered earth in June 1987, the spacecraft would receive just the right eGA to 
accelerate it on the proper trajectory toward Jupiter.62

the June 1987 eGA would put Galileo on a trajectory to Jupiter that was nearly 
identical to one that would have been followed if a centaur-driven craft had launched 
in June 1987. in other words, it would take an iuS-driven Galileo spacecraft almost two 
years (from launch in August 1985 to eGA in June 1987) to attain the trajectory that a 
centaur-driven craft could have attained immediately because of its greater thrust.63

Figure	3.1. the ∆v-ega trajectory employed an earth gravity-assist to place galileo on a jupiter trajectory. 

(this figure was redrawn from a diagram found in jPl archives: Folder 23, box 2 of 6, jPl 14)

the iuS-driven Galileo would reach the Jovian system in January 1990. because 
a significant fraction of the craft’s fuel would have been used for the near-aphelion ∆V 
maneuver, Galileo would arrive at Jupiter with less propulsive capacity than it would have 
with centaur as an upper stage. As a result, only six Jovian satellite encounters might be 
attainable, compared to the 11 encounters that had been envisioned previously.64

continued changes to galileo’s Propulsion System

in March 1982, Aerospace Daily reported that congress was considering implementing yet 
another change in Galileo’s propulsion system. Many in congress wanted to restart the 
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development of centaur for use in the Shuttle, even though centaur had, just months 
before, been rejected by OMb as an inappropriate propulsion system for Galileo.65 these 
continual flip-flops in the Galileo mission plan upset nASA; each time the propulsion system 
was changed, the space agency’s engineers had to backtrack and redesign a large part of the 
project. Several entities outside nASA, including congress, the White house, and OMb, were 
trying to micromanage nASA’s missions, down to the choice of propulsion systems used. 
nASA managers and engineers, who had the most intimate knowledge of mission needs, 
were often kept out of the decision-making. in a letter to nASA Administrator James beggs, 
JpL Director bruce Murray expressed his laboratory’s frustration with the repeated changes 
in direction and with the threat these changes posed to the mission’s continuance:

. . . the project has had to redo spacecraft designs and imple-
mentation plans, redirect contractors, redeploy people and generally 
reeducate and remotivate many people and organizations toward new 
plans and goals on three major occasions. Most seriously the project has 
been made vulnerable to and, in several instances, actually threatened 
by cancellation as a result of the program changes.

the present plan [to launch in 1985 on a ∆V-eGA trajectory, 
using a solid-fueled iuS plus an injection Module], although non-optimum, 
is believed to be realistic, doable, and credible. it is very important for the 
success and viability of the project to permit it to settle down on and to 
proceed to carry out a realistic and stable implementation plan.66

Murray went on to enumerate the threats that the propulsion system changes 
posed to the mission. At the top of his list was that congress might react to the continual 
delays and budget modifications by canceling the mission (even though congress itself 
had been responsible for some of the changes). he also worried about the morale of 
the project’s staff, who perceived some of the OMb- or congress-imposed modifica-
tions as totally unrealistic. he voiced concern about keeping his project team together 
and retaining subcontractor capabilities during the long delays. Losing members of his 
team or subcontractor capabilities would impair the “specific knowledge and competence 
required” for a successful launch and smooth in-flight operations. Finally, Murray feared 
that centaur development would be so expensive that it would drain FY 1982 and FY 
1983 funds needed for Galileo spacecraft development.67

Others in the space science community shared Murray’s concerns regarding more 
propulsion system changes. robert Allnut, nASA’s Deputy General counsel for policy 
review, said in an interview with Aerospace Daily that a switch to centaur would delay 
Galileo’s launch for at least a year.68 Air Force Major General Jasper A. Welch, Jr., cautioned at 
an American institute of Aeronautics and Astronautics (AiAA) meeting that significant, costly 
modifications would be required to reconfigure the Galileo mission from iuS to centaur.69 
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in spite of the concerns, congress favored a return to centaur. On 11 May 
1982, on the recommendation of Senator harrison Schmitt, chairman of the Senate Space 
Subcommittee of the commerce, Science and transportation committee, the u.S. Senate 
added $150 million to nASA’s FY 1983 budget to fund centaur development. Days later, 
representative bill Lowery from San Diego, home of major aerospace contractor General 
Dynamics convair, urged centaur development during a house floor discussion of the FY 
1983 nASA budget. in July 1982, an urgent Supplemental Appropriations bill for FY 1982 
(h.r. 6685) was proposed, which included a provision directing nASA to restart centaur 
development for Galileo as well as the international Solar polar Mission. the language of 
the bill indicated that no more funds were to be obligated for any other upper stages. 

both Secretary of the Air Force Orr and nASA Administrator beggs urged 
congress to eliminate the centaur provision. the Air Force warned that switching to 
centaur for the Galileo upper stage would involve significantly more expense than was 
generally recognized. nevertheless, the house and Senate passed the bill containing the 
centaur provision on 15 July 1982, and president reagan signed it into law three days 
later. the bill allocated $80 million for the design, development, and procurement of the 
centaur upper stage. Lewis research center in Ohio would manage nASA’s multi-center 
Shuttle centaur program. the Agency sent letters to boeing and the Air Force informing 
them that they had to stop work on the iuS for Galileo and the Solar Mission.70

Why did congress reinstate centaur, especially considering all the objections? 
John casani believed that there were several reasons: 

• congress had high regard for nASA’s planetary exploration programs and 
was concerned that future missions would be damaged if they were limited 
to using underpowered launch vehicles. 

• While the Air Force would require a higher energy upper stage by the late 
1980s, congress was reluctant to embark on a major new propulsion system 
development program, with its attendant cost risks and uncertainties, when 
the very reliable and proven centaur was available. centaur had a long his-
tory of performance, as well as development investment. it was a mature 
technology that could be counted on. So funding was better spent adapting 
centaur to the Shuttle than developing a new launch vehicle from scratch.

• congress wanted to give nASA responsibility for upper stage development. 
this might not have happened if, instead of reinstating centaur, congress 
had directed the Air Force to develop a new high-energy upper stage to be 
ready in the late 1980s. Such a launch vehicle’s development would be heav-
ily controlled by Air Force requirements and needs. 

• Finally, europe’s development of its own commercial space program wor-
ried congress. it saw an “exodus of commercial customers to the european 
Ariane vehicle.” the vehicle’s parent company, Arianespace, had already 
captured nearly 30 percent of the market. casani referred to estimates indi-
cating that centaur’s recurring costs would be only half those of the iuS. but 
centaur had twice the launch capability. congress, casani believed, thought 
that using centaur was the best way to keep or recapture the largest com-
mercial market share.71

casani believed that, all things considered, the change back to centaur was a 
good one. centaur could get Galileo from earth orbit to Jupiter faster than the iuS and 
with more propellant left in its tanks, which meant, in casani’s words, that there would 
be a “higher assurance of obtaining our science and mission objectives.” the task now at 
hand was to adapt to the changed mission plan, adhere to Orbiter’s and probe’s develop-
ment and test schedules, and make Galileo a success.72

On the road to a launch

true to robert Allnut’s prediction, nASA delayed the new launch a year, to May 1986, 
to allow ample time to complete centaur development, design and build the necessary 
Galileo-centaur interfaces, and develop a new trajectory.73 As the months went by without 
more changes, it appeared that a mission plan to which all parties could subscribe had 
finally been found. nASA and its contractors set to work designing the modified mission 
and developing the spacecraft for its 1986 launch.

For the next several years, the challenges to project staff became more techni-
cal and management-oriented than political. Some of the tasks before the project team 
included the following:

• Modify the Galileo spacecraft design to interface with centaur.

• reestablish documentation, management, and personnel interfaces with 
nASA’s Lewis research center (now called Glenn research center), which 
would direct the development of centaur for use in the Shuttle.

• Develop a direct trajectory to Jupiter for the 1986 launch because the extra 
power of centaur would not require gravity-assists. 

• Stop design modifications that had been required by the earth gravity-assist 
in the ∆V-eGA trajectory.

• revalidate the strategy for inserting Galileo’s Orbiter into a Jupiter orbit. 

70	 “Centaur	for	Shuttle	Would	Cost	Too	Much,	Air	Force	Complains,”	Aerospace Daily	(14	July	1982);	John	Casani,	“From	
the	Project	Manager,”	Galileo Messenger	(August	1982):	1,	4;	Waff,	untitled	chronology	of	Galileo	events,	1979–82;	
“NASA	Directs	Air	Force,	Boeing	To	Stop	Work	on	IUS	for	Galileo	and	International	Solar	Polar	Mission,”	Aerospace 
Daily	(22	July	1982);	Craig	B.	Waff,	“Searching	for	Options,	Part	4:	Centaur—To	Be	or	Not	To	Be?”	(outline	of	chap.	
12	of	unpublished	history	of	Galileo	project),	folder	18522,	NASA	Historical	Reference	Collection,	Washington,	DC;	
Dawson	and	Bowles,	Taming Liquid Hydrogen,	pp.	248–249.	
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72	 Ibid.,	pp.	1,	4.

73	 GAO,	p.	24.	
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• reassess the pre- and postlaunch development plan. 

• close out all activity on injection Module development because it would not 
be needed with centaur.74 

Other JpL tasks included modifying Galileo’s subsystems to decrease their sen-
sitivity to cosmic radiation, refining flight software, fabricating memory components, and 
improving the craft’s spin bearing assembly, which would separate the rotating segment 
of Galileo from the nonrotating part.75 in addition, John casani planned for a second 
spacecraft, termed a “proof-test model,” to be built—something that could serve as “a 
source of spares for the flight spacecraft.”76 

the original Galileo mission design had envisioned a “limited-spares” concept, 
but that design had been done when an early-1982 launch had seemed possible. A JpL 
environment had been envisioned in which the skills and facilities necessary to maintain 
and repair flight hardware would be readily available to support Galileo and other new 
projects. no other new starts had materialized, however, and Galileo’s launch date had 
been delayed more than four years, with further delays possible if problems with centaur 
development were encountered. As a result, casani was concerned that JpL’s ability to 
support a limited-spares concept might be seriously eroded by the time of the launch.77 

casani planned to address the spares issue through a combination of upgrading 
engineering models of Galileo and fabricating new parts in order to construct a proof-test 
model spacecraft. his intent was to manufacture the new hardware during 1983 and 1984, 
while the flight spacecraft was undergoing system-level integration and testing. Much of 
the fabrication would be done at JpL in order to avoid paying various subcontractors to 
maintain their abilities to manufacture Galileo parts, and also to optimize the use of the 
mission’s engineering staff, who needed to be kept in place to provide support through 
Galileo’s launch. Also, the fabrication work would help preserve the JpL staff’s expertise 
in spacecraft maintenance and repair. 

casani envisioned acceptance testing of the flight spacecraft to be completed in 
late 1984, after which it would be put on an extended “burn-in”78 schedule and the assem-
bly of the proof-test model would be started using the same project team. testing of the 
proof-test model would be completed by the end of 1985, and both spacecraft would be 
shipped to Kennedy Space center in January 1986 to support the May 1986 launch.79

Atmospheric	Entry	Probe	Testing

nASA engineers designed Galileo’s 4-foot-wide probe to separate from Orbiter 150 days 
out from Jupiter and eventually plunge into the planet’s atmosphere. it would enter the 
atmosphere on a shallow trajectory of approximately 9 degrees below horizontal and 
gradually slow from a velocity of 107,000 mph (48 kilometers per second) to Mach 1. the 
probe’s thermal heatshield would enclose and protect the scientific instruments during 
this time. Once Mach 1 was reached, a parachute system would separate from the forward 
heatshield and control the rate of descent. Meanwhile, the scientific instruments would 
collect data that the probe’s transmitter would send to Orbiter, which would then relay 
the information to earth.80 

One of the critical tests in preparing the probe was to confirm proper parachute 
operation. On 17 July 1982, nASA scientists placed the 460-pound probe vehicle in a 
gondola attached to a 5-million-cubic-foot-capacity, helium-filled balloon and launched it 
from roswell, new Mexico. A total of 830 pounds of ballast had been added to the probe’s 
forward thermal shield to get the test vehicle to the required Mach number and dynamic 
pressure that it would experience in the Jovian atmosphere. After 4 hours of flight time 
and at an altitude of 97,000 feet, the probe was dropped from the balloon above new 
Mexico’s White Sands Missile range. the probe’s pilot chute deployed, followed by the 
removal of the aft heatshield and the deployment of the large main parachute. the probe’s 
project Manager, Joel Sperans of Ames research center in Mountain View, california, 
reported that from on-board camera data, the entire descent sequence appeared to have 
been carried out successfully. Speeds of descent and dynamic pressures were virtually 
identical to those expected to be encountered in Jupiter’s atmosphere.81 

Although Sperans reported that a major milestone in probe development had 
been attained, the test did not go flawlessly. Some of the probe’s ballast failed to separate. 
More importantly, the main parachute opened several seconds late. its function was to 
slow the probe and help separate its descent module, which contained the scientific pack-
age, from the deceleration module that performed a heat-shielding function. instead, the 
main parachute did not fully open until the descent module had already separated. 

Although project staff did not think these were serious problems, the parachute 
delay was painstakingly analyzed during the following months. pictures of the test sug-
gested that the wake created as the probe sped rapidly through the air may have delayed 
the chute’s opening. to fix this, project staff considered extending the length of line that 
attached the parachute canopy to the probe. this would place the parachute farther from 
the probe, where wake effects were less intense. the staff decided to delay the release 
of deceleration module components until probe velocity decreased further, which would 
also reduce wake effects. hughes Aircraft company, the contractor developing the probe, 
scheduled wind tunnel tests to examine the effects of these modifications.82 

During the following months, hughes integrated most of the descent module’s 
instruments and components into the probe flight vehicle and conducted electrical and 

other tests. project staff also scheduled a series of environmental stress tests and more 
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drop tests.83 in April 1983, Lewis research center used its transonic Dynamics Facility 
to test a quarter-scale model of the probe’s new parachute assembly in order to assess 
the impact of the parachute’s position and distance from the probe body on its behavior. 
Lewis investigated parachute distances ranging from 5.5 to 11 body diameters behind the 
probe; results showed that chute behavior was normal at all distances except the origi-
nal design position of 5.5 diameters. Lewis performed additional tests to optimize chute 
performance that included varying the chute’s porosity, the probe’s ballast configuration, 
and the probe’s angle of attack when entering the Jovian atmosphere. At the completion 
of these tests, Lewis performed half-scale parachute tests.84

in late July 1983, nASA carried out a drop test of the redesigned full-scale probe. 
the successful test verified that the parachute modifications avoided the slow-deployment 
problems of the year before.85

component,	Spacecraft,	and	Intersystem	Testing	

exhaustively testing each component of the probe and Orbiter and then integrating it into 
the spacecraft required almost as much time as Galileo’s primary mission did. each com-
ponent, as well as the complete spacecraft, had to be carefully examined and subjected to 
a rigorous series of functional and environmental tests to make sure everything met design 
requirements. Staff also tested “intersystem functions,” such as those between ground-based 
mission control and the spacecraft, or between the spacecraft and the Shuttle.86

component	Testing. testing of the spacecraft’s many subsystems began at the various 
contractor facilities that developed and fabricated them. before their delivery to JpL, Galileo’s  
components and scientific instruments had to be qualified and accepted for flight. 

Integrating	flight-Qualified	components. After the components arrived at JpL, proj-
ect staff integrated them mechanically and electrically into a functioning spacecraft. these 
integration operations began in March 1983 at JpL’s Spacecraft Assembly Facility (SAF) in 
cleanrooms environmentally controlled to remain at 72°F and 50 percent humidity. Special 
procedures eliminated the possibility of electrostatic charging of personnel and equipment 
that could come in contact with and damage the spacecraft’s sensitive electronics.87

integration operations necessitated mating the probe to the Orbiter. hughes, 
which had built the probe, shipped it to JpL in September 1983, and these two parts of 
the Galileo spacecraft were connected for the first time. project staff needed to verify the 
operation of the interfaces between each probe and Orbiter component and the rest of 
the spacecraft, as well as testing all the components using Orbiter power, telemetry, and 
commands. the staff electrically coupled the probe to the Orbiter, then set up a data 
link between them to verify overall data flow from the probe to the Orbiter’s radio relay 

hardware, command and data system, modulation/demodulation system, and radio trans-
mitter. the transmitter then sent test data to earth-based tracking systems, to Orbiter and 
probe ground data systems, and to scientists for analysis.88

Environmental	and	System	Testing. Once all flight components had been integrated 
and tested, the probe was sent back to hughes for environmental testing. Orbiter system 
testing also began, including the following:

• interference analysis to determine whether the operation of any component 
had adverse effects on other components. 

• Mission profile tests to simulate key mission phases such as launch, trajec-
tory correction maneuvers, cruise operations, probe release, and insertion 
into Jupiter orbit. During these simulations, operational capabilities were 
analyzed and areas for improvement identified.89

Probe-Orbiter	 System	 Testing. After hughes completed probe’s environmental 
tests, it returned the probe to JpL and project staff carried out operational tests of the 
combined probe-Orbiter system. these were followed by system environmental tests, 
which included vibration, acoustic, pyrotechnic, electromagnetic, vacuum, and solar radi-
ation tests. Vibration analyses sought to verify that the spacecraft would operate properly 
after being shaken and jostled during liftoff, ascent, and injection into its interplane-
tary trajectory. project staff bolted the spacecraft to a 30,000-pound shaker table in JpL’s 
environmental test Laboratory, then attached 29 accelerometers and strain gauges so that 
vibration levels could be monitored and controlled. to simulate flight conditions, vibra-
tions ranged in frequency from 10 to 200 hertz, producing accelerations of up to 1.5 g’s. 
Staff added an additional 100 sensors for monitoring during the test. Fifty-nine of these 
were part of an automatic shutdown system to protect the spacecraft in case vibrations 
exceeded specified limits. 

Acoustic testing simulated the high noise levels to which Galileo would be 
subjected during liftoff in the Shuttle payload bay. project staff placed Galileo in JpL’s 
10,000-cubic-foot acoustic chamber, a concrete room containing two 4-foot-square “feed 
horns” to generate the sound. numerous microphones were placed around the space-
craft to monitor noise levels during the testing. preparation for the testing took several 
days, although the test itself lasted only 1 minute, with noise levels of 142 decibels. by 
comparison, the noise level of a typical conversation is about 50 decibels, while heavy 

traffic generates about 75 decibels. each 6-decibel increase indicates a doubling of 
sound pressure.90

After the actual launch, explosive devices were set off to deploy booms, release 
centaur, separate the Orbiter’s spun and despun sections, and jettison instrument 
covers. pyrotechnic testing assessed impacts on the spacecraft of concussions similar 
to those that were generated by these small explosions. electromagnetic compatibility 83	Smith,	“Deployment,”	pp.	106–107.
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tests examined impacts of the radio-frequency environment that surrounded the craft 
during and after launch.91 

to assess the impact of vacuum on Galileo, project staff employed JpL’s large 
space simulator. this 25-foot-tall chamber was evacuated rapidly to simulate the pres-
sure reduction Galileo would experience during the Shuttle’s ascent from the launchpad. 
pressure in the simulated space environment was brought down as low as 1 x 10-5 torr.92 

Although testing at this level of vacuum was able to build a degree of confidence in 
Galileo’s ability to withstand actual vacuum during the mission, the test chamber could 
not attain the vacuum of deep space, which can be as low as 1 x 10-14 torr.93

project engineers conducted the tests in hot and cold modes to represent both 
the inner solar system part of the mission, when Galileo would be closest to the Sun, and 
the times when the craft would be out at Jupiter and hidden behind the planet, receiving 
no warming solar radiation at all. Liquid nitrogen cooled the inner wall and floor of the 
room to temperatures as low as -196°c (-321°F) to simulate the frigid parts of the mission, 
and a focused array of 20- to 30-kilowatt arc lamps approximated the times when Galileo 
would receive large doses of solar radiation.

the testing needed to validate Galileo’s ability to function under the extreme 
conditions it would encounter. Spacecraft thermal controls had to manage heat from the 
Sun as well as from the craft’s internal radioisotope thermal generators (rtGs), various 
heater units, and complex electronic devices. Galileo was designed to maintain thermal 
equilibrium by minimizing variable solar input as much as possible, distributing heat to 
those areas of the craft needing to be maintained at higher temperatures, and controlling 
the loss of heat to space. the craft employed louvers similar to Venetian blinds. it also 
used multilayer thermal blankets, which gave some protection against micrometeorites 
and electrostatic discharge, as well as helping to retain heat.94 

Galileo’s electric heaters could be turned on and off, but its rtGs always gener-
ated thermal energy (because their plutonium fuel was constantly decaying and emitting 
energy). Orbiter contained a total of about 70 heating devices, while probe contained 34. 
For safety’s sake, the environmental testing did not use the actual rtGs, with their radio-
active fuel, but instead employed electrically heated, simulated rtGs.

Most of Galileo’s subsystems were designed to operate between 5 and 50°c but 
were tested at temperatures that ranged from -20 to 75°c (-4 to 167°F). Some components, 
however, had narrower restrictions, and it was important to determine whether these could 
be maintained during the environmental tests. the temperature of the craft’s propellant 
fuel, for instance, had to be strictly maintained because overpressures could cause its stor-
age tank to rupture. in addition, fuel lines could never be allowed to freeze. the hydraulic 
system that deployed the Orbiter’s booms was also very sensitive to temperature. in order 
to maintain acceptable viscosities in the system’s hydraulic fluid, temperatures had to be 
kept between 20 and 30°c (68 and 86°F).95

After testing the probe and Orbiter together, staff performed similar tests 
on Orbiter alone to assess its expected performance after probe was released near 

Jupiter. During the final months of testing, spacecraft power was maintained 24 hours 
per day in order to log the maximum number of operating hours on Galileo’s elec-
tronics assemblies.96

Adapting	centaur	to	the	Shuttle

Design studies integrating centaur with the Shuttle date back to the start of the  
Shuttle program, although when boeing’s solid-fueled iuS was the favored upper stage, 
prospects for a centaur-driven Galileo spacecraft seemed very remote. When General  
Dynamics finally received the go-ahead in 1982 for full-scale centaur adaptation to the 
Shuttle, it had to fulfill both nASA’s requirements and those of the Air Force. the result 
was two versions of the upper stage: the G type for the Air Force and the G-prime for 
nASA. both were shorter and wider than the version used as an upper stage for Atlas, 
which was over 9 meters long and 3 meters in diameter (about 30 feet by 10 feet), but 
they also differed markedly from each other. the Air Force needed space in the Shuttle 
cargo bay for its larger satellites, so the centaur G was made only 6 meters long but 4.3 
meters in diameter (roughly 20 feet by 14 feet). its liquid-oxygen tanks and two engines 
were left unchanged, but its liquid-hydrogen tank was shortened and widened.97

in the design of nASA’s G-prime centaur, the need for more thrust took priority 
over extra space in the Shuttle cargo bay. the G-prime was less than a foot shorter than 
the 9-meter Atlas upper stage and was as wide as the G version, or in other words, 40 per-
cent wider than the Atlas upper stage. the G-prime’s liquid-hydrogen and liquid-oxygen 
tanks were longer than those of the G type, although its engines and electronic systems 
remained the same. the performance characteristics of a Shuttle/G-prime centaur combi-
nation were very impressive when compared to other launch system combinations. the 
Atlas-centaur combination could lift a payload of only 1,900 kilograms (4,200 pounds) to 
geostationary orbit. the Shuttle plus the Air Force’s G-type centaur could move a satellite 
weighing 4,800 kilograms (10,600 pounds) to geostationary orbit, while the Shuttle plus 
nASA’s G-prime centaur could transfer a 6,350-kilogram (14,000-pound) satellite into 
geostationary orbit.98

inside the Shuttle’s payload bay, centaur was attached to a support structure 
and tilt-table. the support structure also brought electrical connections to centaur that were 
necessary for supplying power, transferring data, and controlling fueling and emergency fuel-
jettisoning operations. Deployment of Galileo and centaur would involve opening the Shuttle’s 
doors and rotating the tilt-table to swing the forward end of the spacecraft out of the payload 
bay, then using a shaped charge  99 to sever the spacecraft’s connection to the Shuttle. After 
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this, 12 steel springs would push Galileo-centaur away from the Shuttle. ignition would be 
delayed for approximately 45 minutes, until the Shuttle flew to a safe distance away.100 

the long list of tests to be performed on Galileo before launch day included a 
very thorough examination of the centaur rocket, which had never before been deployed 

from the Space Shuttle. the hydrogen-fueled centaur had been used for years as an upper 
stage of robotic rockets, but during Galileo’s launch, it would be carried aloft inside the 
cargo bay of a craft with a human crew. because centaur’s liquid-hydrogen and liquid-
oxygen fuel was potentially explosive, elaborate safety features had to be developed 
before it was deemed safe for use in the Shuttle. these features included the capability 
to dump centaur’s fuel overboard quickly in the event of an emergency. nASA staff had 
designed and installed a dump system that could jettison all of centaur’s propellant in 250 
seconds in the event of a launch abort or failure to deploy in orbit. the staff had also built 
in the capability of waiting to fuel centaur until the Shuttle was on its launchpad.101 

The	Amphitrite	Asteroid	Option

in December 1984, John casani proposed that an additional task be added to the Galileo 
mission: to fly by the asteroid Amphitrite (the last part of its name rhymes with “flighty”). 
because the spacecraft would traverse the solar system’s asteroid belt on its way to Jupiter, 
it would be in an excellent position to make close observations of the asteroids. casani 
and other Galileo staff thought that such a study would add significantly to our under-
standing of the solar system and its origins and that it fell within the stated mission of 
nASA’s solar system exploration program. primitive bodies such as asteroids and comets 
appeared to be “the best preserved remnants of the early solar system and most represen-
tative of the overall composition of protoplanetary/protosolar nebula material.” this was 
important, because evidence of early solar system processes is not easily extracted from 
larger planetary bodies.102 

the narrow region between Mars and Jupiter known as the asteroid belt was also 
the boundary between the rocky inner planets of the solar system and the more volatile, gas-
rich outer planets. Over 3,000 asteroids have been identified in this belt. Amphitrite, whose 
name refers to a queen of the sea and one of poseidon’s wives in homer’s Odyssey, is a 
rocky little body 200 kilometers (120 miles) in diameter. it was the 29th asteroid discovered 
(and is often referred to as 29 Amphitrite). Albert Marth identified it on the night of 1 March 
1854 from William bishop Observatory in London. Later work determined that the asteroid 
revolved in a nearly circular orbit around the Sun at an average distance of 230 million miles 

and rotated on its axis once every 5.4 hours. beyond these basic facts, little was known 
about Amphitrite. it was chosen because it was in the right place at the right time.103

the idea of a Galileo flyby of Amphitrite arose at JpL in 1983 after engineers 
planning the spacecraft’s course through the asteroid belt finished a series of computer 
simulations looking for possible navigational hazards. the asteroids in the general area of 

Galileo’s path turned out to be far enough away to not present a collision danger. Other 
asteroids in this group besides Amphitrite, such as 1219 britta or 1972 Yi Xing (the number 
indicates the order of discovery), were only a few kilometers in diameter. For safety rea-
sons, Galileo’s planners did not want to send the spacecraft closer than 10,000 kilometers 
(about 6,000 miles) from any asteroid, because no one knew what the surrounding envi-
ronment would be like. Space scientists considered it possible that an asteroid could be 
enveloped by a cloud of fine dust particles from numerous collisions with other asteroids. 
if Galileo were to fly through such a cloud, its optics could be severely damaged and the 
spacecraft itself might be destroyed. 

At the “safe encounter” distance, not much could be learned from Galileo’s cam-
eras’ observation of a small asteroid only several kilometers in diameter. Amphitrite, on 
the other hand, was among the largest 1 percent of all asteroids and huge compared to 
britta or Yi Xing. A flyby from even 20,000 kilometers, twice the safe encounter distance, 
could yield significant data.104

because of the attractive opportunity, John casani requested that nASA manage-
ment approve a postlaunch flyby option as a secondary mission objective. under this plan, 
a trajectory modification could be implemented such that Galileo would pass at a distance 
of 10,000 to 20,000 kilometers from Amphitrite and arrive at Jupiter about three months later 
than planned, in early December 1988. but if the spacecraft was not “healthy” when flying 
by Amphitrite—that is, if all systems did not fully check out—then no encounter operations 
would be performed and no pictures or measurements of the asteroid would be taken.105

A successful encounter with Amphitrite was viewed by nASA as quite significant 
because no u.S. mission to the asteroids was planned until at least a decade later. in 
addition, experts in the taxonomy of asteroids thought that Amphitrite would be espe-
cially valuable to study because it was an S-type asteroid. Such asteroids were believed 
to be either remnants of a larger planetary body (perhaps part of its stony iron core), or 
fragments of chondrites—bodies that coalesced directly from the primordial nebula out 
of which the Sun and planets formed. During the two (earth) days of Galileo’s closest 
approach to Amphitrite, the asteroid would turn 10 times on its axis, allowing Galileo 
to repeatedly map its entire surface and discern features as small as 600 feet across. 
photographs with such resolution of the Martian surface from Mariner 9 resulted in a radi-
cally changed understanding of the planet. in addition, with Galileo’s infrared, visual, and 
ultraviolet sensing systems, a detailed geological survey of Amphitrite could be carried out. 
Atmospheric instruments would also search for any signs of a tenuous atmosphere, and 
Galileo’s dust detector would look for evidence of debris orbiting the asteroid. changes 
in Galileo’s velocity due to Amphitrite’s gravitational field would allow the body’s mass 
and average density to be calculated for the first time.106

On 6 December 1984, nASA Administrator James M. beggs endorsed the 
Amphitrite option and supported a change in Galileo’s trajectory and in its Jupiter arrival 
date from 27 August 1988 to 10 December 1988, with the understanding that Amphitrite 
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New	Centaur,”	p.	358.

102		J.	R.	Casani	to	W.	E.	Giberson,	“Addendum	to	Project	Plan	625-1,	Rec.	C,	Section	III,”	3	December	1984,	John	Casani		
Collection,	Galileo	Correspondence,	11/84–12/84,	folder	1,	box	1	of	6,	JPL	14,	JPL	Archives.	

103	Casani,	“Addendum”;	Paul	Stinson,	“Why	Amphitrite,”	Space World	(December	1985):	24.	

104		Paul	Stinson,	“Why	Amphitrite,”	and	Alan	Stern,	“Amphitrite,	Maybe,”	both	from	Space World	 (December	1985):	
23–24.
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was to be a secondary objective and must in no way compromise the primary Jupiter 
objectives. because no prelaunch funds were authorized for the Amphitrite option, and 
due to the political sensitivity of asking for funding to cover yet another Galileo mission 
change, beggs stressed that no Amphitrite mission planning was to be undertaken until 
after launch. And no papers or articles were to be written on any aspect of the Amphitrite 
option until after the actual encounter.107

Down-to-the-Wire	Problems

by October 1985, project staff had completed all electronic compatibility and character-
ization testing of the spacecraft, as well as environmental testing. but Galileo was still 
missing its spin bearing assembly, the mechanical and electrical interface between the 
spun and despun sections of the craft. the bearing assembly used a system of metal slip-
rings and brushes to transmit electrical signals from one section of the spacecraft to the 
other. project staff had discovered contamination on the slip-rings and sent them and the 
brushes to be remanufactured.108

Analysis of the bad parts and their manufacturing process revealed that a whole 
chain of circumstances had led to the problem. these circumstances involved the coatings 
on the parts, the effect on the coatings of heat from soldering operations, the chemical 
used to clean the parts, and the impact of vacuum on the system. heat from soldering had 
made the coating material more porous, and when the parts were dipped into a chloro-
fluorocarbon (cFc) solution for cleaning, some of the cFc was absorbed into the pores 
in the coating. During environmental testing, the low-vacuum conditions pulled the cFc 
out of the pores, and it mixed with the fine, powdery debris generated as the brushes 
and slip-rings slowly wore down. this debris normally did not cause problems, but when 
mixed with the cFc, it clumped up, eventually accumulating under the surface of a brush 
and opening up the contact between it and the slip-ring. the result was an intermittent 
power transmission problem.109

A second problem involved Galileo’s command and data system. project staff 
noticed that the performances of certain memory devices deteriorated in an electromagnetic 
radiation environment. the origin of this problem, too, was traced back to the manufactur-
ing process. but after JpL acquired and installed several thousand remanufactured memory 
devices, they were found to have yet another problem called “read-disturb.” reading the 
contents of a memory cell in a device could disturb the contents of adjacent cells. the 
project team determined that the processing changes made to repair the memory cells’ sen-
sitivity to electromagnetic radiation also caused them to operate faster, and it was these parts 
that were susceptible to the read-disturb problem. project staff had to construct a special 
screening test, and one-third of the memory devices had to be removed and changed. this 
was a very labor-intensive operation because of the parts’ small size and close spacing.110

107		J.	R.	Casani	to	distribution,	“Amphitrite	Option,”	17	December	1984,	John	Casani	Collection,	Galileo	Correspondence,	
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(21	October	1985):	135.
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in spite of the problems, casani believed that Galileo had a good record for parts 
quality. components were carefully examined and burned in at elevated temperatures. 
All spacecraft equipment and spare parts received at least 2,000 hours of operation prior 
to launch. nASA designed Galileo to operate for at least five years, including two and a 
half years of travel to Jupiter and sufficient time to carry out its experiments and observa-
tions in the Jovian system. this “design life” was dictated by the propellant capacity of the 
spacecraft, as well as expected degradation due to the radiation environment in which 
it would operate. project officials believed that damage from radiation would gradually 
deteriorate electronic components and eventually bring about the end of the mission.111

The	first	3,000-Mile	leg	of	a	Half-Billion-Mile	Journey

“everything seemed on the home stretch, when at 3:00 a.m. on December 19, 1985, Galileo 
began the first 3,000-mile leg of its half-billion-mile journey,” announced the narrator of 
WGbh’s NOVA television program on Galileo, “the rocky road to Jupiter.” JpL staff had 
been readying Galileo for a high-speed truck convoy from pasadena, california, across 
America to Kennedy Space center, Florida. When the convoy rolled out of JpL in the 
middle of the night, its drivers did not yet know the exact route they would be taking. they 
only knew that they would drive all night and all day, stopping only for food and fuel. 
Galileo management was concerned that the plutonium units that would power spacecraft 
functions would draw antinuclear protesters or, even worse, a terrorist attack.112

After being repeatedly criticized by congress, the American press, and the anti-
nuclear movement, Galileo finally appeared ready to take off. if it survived the truck 
journey to Florida and another battery of grueling tests, it would leave earth in May 1986, 
unless some new, unforeseen problem arose. but if Galileo missed the May launch date, 
it would have to wait 13 months for another “window.” 

the physicist James Van Allen thought of Galileo’s history as the “perils of 
pauline.” he remembered four instances when the whole project had been formally 
canceled and many times when it was “just sort of hanging by its fingernails.” time and 
again, as in the Perils of Pauline silent film serial,113 a hero would come by in the nick of 
time and rescue Galileo from oblivion.

James Fletcher, nASA Administrator, raised the question whether so much time 
had gone by without a launch that there might now be a better mission to carry out in 
Galileo’s place. but when nASA seriously considered this question, the answer that came 
back was, “no, Galileo is still the best thing we can do at this time.” 

Galileo would be the first planetary mission to launch from the Shuttle, and 
“routine emergencies” were expected in the weeks before launch. to deal with these 
incidents, JpL engineers would stay at Kennedy Space center until Galileo was on its 
way to Jupiter. in nASA’s major past missions, such as Voyager, the Agency typically 
launched two similar spacecraft. but Galileo’s cost precluded this strategy, making it 

111		Ibid.

112			Transcript,	“The	Rocky	Road	to	Jupiter,”	NOVA	no.	1410	(Public	Broadcasting	System	television	program),	7	April	
1987,	WGBH	Transcripts,	Boston,	MA.
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essential that the launch take place without problems. Seventeen principal investiga-
tors from six nations would be flying experiments on board the spacecraft. Over one 
hundred scientists would be working closely with them. Some of the staff had been 
planning for this mission since the 1960s.

As the trucks rolled through the night on their way to Florida, some staff worried 
about the possibility of a road accident. tom Shain, an electrical engineer on the project, 
commented, “think of the repercussions—we get sideswiped, driving along here, some-
thing like that. And there’s an awful lot of people worked an awful lot of long hours on 
this thing, y’know, for something like that to happen . . . . Maybe that’s one of the reasons 
i’m having a hard time sleeping.”114

John casani was worried about crises a little further down the line. For instance, 
could the spacecraft be brought back home for repairs if trouble arose soon after launch? 
he concluded, “We have looked at the problem of recovering the spacecraft from orbit. 
it is virtually an impossibility. there are no provisions on the spacecraft for mechanical 
attachment or recapture . . . we’re going to Jupiter or we’re not going anywhere.”115 

For three and a half days, the truck convoy rolled. Spacecraft technicians became 
truckers and talked on the citizens band (cb), learning its special language. escorted by 
police, state troopers, and other, less obvious guards, the caravan crossed America with-
out incident or mishap, reaching Kennedy Space center on 23 December. Once there, the 
staff breathed a large sigh of relief and took some vacation time over christmas.116

Ahead of the team lay the integration of Galileo with centaur and a host of final 
tests. One of the activities of late January 1986 that could be performed only at Kennedy 
was the first “tanking up” of the spacecraft. to power its course-correction jets, Galileo used 
hypergolic propellant, two different substances that ignited upon contact with each other. 
Loading such fuel into the spacecraft’s propulsion module could be very hazardous, and so 
project staff evacuated the area around Galileo for a distance of 200 yards. the crews took 
one full day to load each of the four tanks, working short, carefully monitored 80-minute 
shifts. each crew member donned a special suit for protection that was equipped with self-
contained breathing equipment. in those suits, the crew resembled astronauts.117

On 24 January, nASA threw a large party to introduce JpL staff to their new 
cohorts, the Kennedy personnel who would integrate Galileo into the Shuttle Atlantis. 
the night of the party, the weather was growing noticeably chilly. A cold front was 
moving in. the cold front did not dampen the spirits at the nASA party, but it would have 
a dire effect on the Space Shuttle that was at that time sitting on a nearby launchpad. 
this was not the Shuttle Atlantis, which was scheduled to bear Galileo aloft. it was the 
Challenger, and it was due to launch on its next mission in four days. 

114				“Rocky	Road,”	pp.	2–5,	11.
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prepArAtiOnS FOr the LAunch OF 
Shuttle mission 51-L 
were not unusual, 

although they had been made more difficult by changes in the launch schedule. the 
sequence of complex, interrelated steps preceding the mission were being followed 
closely, as always. Flight 51-L of the Challenger had originally been scheduled for July 
1985, but it was postponed to late november to accommodate payload changes. the 
launch was subsequently delayed further and finally rescheduled for late January 1986. 
nASA had successfully launched the Shuttle 24 times before and expected this launch to 
be successful as well.1 

events leading up to the Challenger disaster

in spite of nASA’s confidence in the Shuttle, signs of malfunction had periodi-
cally arisen over the years. Morton thiokol built the Shuttle’s solid-fueled booster engines, 
and years before flight 51-L, its personnel had seen evidence of problems with the O-rings 
that sealed the booster engines’ field joints. these were joints between sections of the 
engine that were assembled at the launch site rather than at the factory. As far back as the 
second flight of the Shuttle, high-pressure gas penetrating the joints had caused erosion 

1	 William	 P.	 Rogers,	 chairman,	 “Chapter	 II :	 Events	 Leading	 Up	 To	 the	 Challenger	 Mission,”	 in	 Report of the 
Presidential Commission on the Space Shuttle Challenger Accident,	 vol.	 1	 (Washington,	 DC:	 Government	
Printing	Office,	June	1986).

Chapter 4
The Challenger Accident

and Its Impact on the 
Galileo Mission 
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to the O-rings. the thinking at the time, however, was that even with a small amount 
of erosion, the joints could reliably contain combustion gases.2

the primary and secondary O-rings in the field joints constituted the main 
barriers against a loss of pressure once the booster motor fired. these rings could not 
by themselves withstand the high temperatures generated during a burn, however. 
A substance called “vacuum putty,” containing asbestos and zinc chromate, was also 
packed into the joints. Occasionally, trapped air expanded so much during the burn 
that it blew a hole through the putty. this allowed hot gases to blow past the inner, pri-
mary O-ring and attack the field joint’s outer, secondary O-ring, the last line of defense 
against a pressure leak.3

After a January 1985 Shuttle flight, one year before flight 51-L, Morton thiokol 
engineers inspected the solid rocket motors (SrMs) and found blow-by that was much 
worse than had been thought. the January 1985 launch had been the coldest in Shuttle 
history up to that point, with 53oF air temperatures at Kennedy Space center. though 
this was chilly for Florida, the air temperature during the challenger Shuttle flight 51-L 
launch a year later was even colder—36oF.4

27	and	28	January	1986

Flight 51-L was ready to fly on 27 January 1986, but nASA project managers and con-
tractor support personnel (including Morton thiokol staff) worried about the high 
crosswinds at the launch site. Shortly after noon, nASA managers scrubbed the launch 
for that day and polled project personnel, asking if there were any “constraints” against 
launching the next morning, when temperatures were predicted to be very low.5

Morton thiokol management expressed concern about field joint performance 
at low temperatures. the company’s vice president of engineering, robert Lund, rec-
ommended waiting until O-ring temperatures reached at least 53oF. nASA challenged 
this recommendation. George hardy, Deputy Director of nASA’s Marshall Space Flight 
center, stated that he was “appalled” by Morton thiokol’s proposal to delay the launch. 
According to Al McDonald, who was Morton thiokol’s SrM project director at the time, 
nASA had been under considerable pressure to reduce the frequency of its launch 
delays. the American press had been extremely critical of the Agency’s apparent inabil-
ity to launch Shuttles according to schedule.6 

in response to nASA’s challenge, Morton thiokol upper management revisited 
the launch issue. Four of the company’s vice presidents weighed various factors, then 
decided to go against the company’s previous recommendation and approve a launch 
the next morning. they said that the SrM’s primary O-ring could erode “by a factor of 

2	 Allan	J.	McDonald,	Morton	Thiokol’s	solid	rocket	motor	project	director	at	the	time	of	the	Challenger	launch,	interview,	
Thiokol	Propulsion,	Corinne,	UT,	23	August	2000.	
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4	 Ibid.;	Mark	A.	Haisler	and	Robert	Throop,	The Challenger Accident: An Analysis of the Mechanical and Administrative 
Causes of the Accident and the Redesign Process That Followed,	Mechanical	Engineering	Department,	The	University	
of	Texas	at	Austin,	spring	1997,	http://www.me.utexas.edu/~uer/challenger/challtoc.html.

5	 Rogers,	p.	104.

6	 Ibid.,	pp.	105–108.

three times the worst previous case” before it would fail. And even if it did fail, they 
thought that the secondary O-ring would provide a backup seal.7 

When Al McDonald was informed of his management’s decision, he argued 
for scrubbing the launch and asked how nASA could rationalize launching below the 
qualification temperature. he stressed that there were three factors whose impacts were 
unknown, and they should preclude Challenger from taking off the next morning:

• What would happen to the O-rings at subfreezing temperatures?

• the ships tasked to recover Morton thiokol’s booster rockets after the launch 
would have to contend with 30-foot seas and high winds. could they safely 
tow the boosters to shore under these conditions?

• there was ice everywhere around the launchpad. What effect would it have 
on Space Shuttle equipment? 8 

if anything happened to Challenger, McDonald told his bosses, he would 
not want to explain it to a board of inquiry. in response, Morton thiokol man-
agement told McDonald that his comments would be passed on in an “advisory 
capacity” but that the decision to launch was not his concern.9

between 7:00 and 9:00 the next morning, b. K. Davis, a member of the proj-
ect’s “ice crew,” measured temperatures on the rocket boosters and found some of 
them to be even lower than predicted. the right-hand booster’s aft region measured 
only 8oF. but there was no Launch commit criterion on booster surface tempera-
tures, and so the ice crew did not even report its measurements.10

photos taken the morning of the launch showed thousands of foot-long 
icicles hanging in curtains from the structures around Challenger, as well as water 
troughs frozen solid, even though antifreeze had been added to the water to 
prevent icing. the lower section of Challenger’s left booster rocket had sheet-ice 
deposits on it. At 9 a.m. on 28 January, nASA management met with project man-
agers and contractors to discuss the icy conditions, but, according to the rogers 
commission report, there was “no apparent discussion of temperature effects on 
(the) O-ring seal.” never had the Shuttle taken off under such conditions. And yet, 
nASA’s and Morton thiokol’s decision-makers were apparently so confident that 
the Shuttle had adequate safety margins built into its design that they still opposed 
another launch delay.11 

At 11:38 a.m., 28 January 1986, Challenger’s three main engines and two 
booster engines were ignited. Al McDonald, who was watching from Kennedy Space 
center’s control room, thought that if a booster rocket O-ring blew, it would do so 
on the launchpad during the first seconds after ignition, as pressure was building 
up in the engines. indeed, less than a second after booster rocket ignition, a puff 

7	 Ibid.,	pp.	107–108.

8	 Ibid.,	p.	109;	McDonald	interview,	2000.

9	 Rogers,	p.	109.	

10	 Ibid.

11	 Ibid.,	pp.	109–113.
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of gray smoke was seen above one of the right-hand booster’s field joints. in the 
next couple of seconds, eight more puffs of increasingly blacker smoke were observed 
near the right-hand booster rocket. the black, dense smoke was a bad sign. it indicated 
that the grease, joint insulation, and rubber O-rings in the field joint were burning. 
but then the smoke stopped, Challenger lifted from the pad, and McDonald thought 
that Challenger might be in the clear. During the reconstruction of launch events that 
occurred later, investigators thought that aluminum oxide from the booster’s fuel had 
formed a temporary ceramic seal over the leak.12 

Figure	4.1. booster rocket breach. at 58.778 seconds into powered flight, a large flame plume 

was seen just above the right-hand booster engine exhaust nozzle. (johnson Space center 

image number S87-25373, 28 january 1986)

 A minute later, the right-hand booster motor sprouted a flame out of its side 
(see figure 4.1). the temporary ceramic seal had perhaps held only until pressure 
inside the engine rose and blew it out. Or possibly it was the high-altitude shear 
winds through which Challenger flew 37 seconds after launch that flexed the booster 
motor enough to break the ceramic seal. the pressure inside the right-hand booster 
started to diverge from that of the left-hand booster. this was potentially dangerous 
because radically different thrusts could drive the Shuttle onto a crash trajectory. that 
didn’t happen, however. the booster engines’ nozzles, which could swivel, were able 
to compensate for the different thrusts and keep Challenger on course.13

12	 “Sequence	 of	 Major	 Events	 of	 the	 Challenger	 Accident,”	 http://science.ksc.nasa.gov/shuttle/missions/51-l/docs/
events.txt	(accessed	28	August	2000);	Rogers,	chap.	3;	McDonald	interview,	2000.	

13	 “Sequence	of	Major	Events”;	McDonald	interview,	2000.

the flame increased in size. Air racing past the ascending Challenger deflected 
the flame plume rearward. it hit a protruding structure that attached the booster motor 
to Challenger’s large external tank, which contained liquid hydrogen and liquid oxygen. 
the protrusion directed the flame onto the surface of the external fuel tank. At 65 seconds 
after launch, the shape and color of the flame abruptly changed. it was mixing with hydro-
gen leaking from the Shuttle’s external fuel tank. A “bright sustained glow” developed on 
the underside of the Challenger spacecraft, between it and the external tank.14 

Challenger began to skew off course. hydrogen fuel tank pressures dropped, 
first slowly and then precipitously. Seventy-two seconds after launch, the lower strut con-
necting booster engine to external tank pulled away from the weakened tank, perhaps 
burned through by the flame. the booster was now free to rotate around an upper strut. 
Seventy-three seconds after launch, white vapor emerged from the external tank bottom. 
the tank then failed catastrophically, its entire aft dome dropping away and releasing 
a massive amount of hydrogen. As this was happening, the loosened booster motor 
smashed into the fuel tank’s liquid-oxygen compartment. hydrogen and oxygen mixed, 
burned explosively, and engulfed Challenger in a fireball (see figure 4.2).15

if the booster motor field joint alone had failed, but not the Shuttle’s external fuel 
tank, the disaster might have been averted. Al McDonald was watching the launch, and he 
could see that the swiveling booster motor nozzles were compensating for the sideways 
thrust from fuel spurting out through the field joint. but the field joint failure had the bad 
fortune to occur inboard, near the external fuel tank. the spurt of flame from the booster 
was directed onto the external tank wall, eventually burning through it and liberating 
the hydrogen within. Still, if hydrogen had not mixed with oxygen, the disaster might 
not have occurred. there was no explosive burning immediately after the hydrogen leak 
was detected. the explosive burn started around the time that the booster motor crashed 
through the top of the fuel tank’s liquid-oxygen compartment, and it was this that sealed 
Challenger’s fate.16

As Challenger broke apart, shock and disbelief swept through Kennedy 
Space center’s control room. Some people started to cry; others could barely talk. Or-
ders were shouted out: “no one leave the room!” “Disconnect all telephones.” “Don’t 
talk to the press.” the staff members were kept in the control room for hours, un-
til events could be sorted out. Vice president George bush flew down to Kennedy 
to talk with staff members and head the investigation into the cause of the disaster.17

Impact of the disaster on galileo

After the destruction of flight 51-L, nASA suspended all Shuttle flights until it could deter-
mine the root causes of the tragedy. Within a week of the crash, the White house formed 
a presidential commission, led by William rogers, that had four months to submit a report 
to the president. Galileo would not be allowed to take off on its planned May 1986 launch 

14	 Rogers,	chap.	3.

15	 “Sequence	of	Major	Events”;	Rogers,	chap.	3.	

16	 McDonald	interview,	2000;	Rogers,	chap.	3.

17	 McDonald	interview,	2000;	Carlos	Byars,	“Challenger	Explodes,	Shuttle	Falls	 into	Ocean,	Crew	Apparently	Killed,”	
Houston Chronicle	(28	January	1986):	1.
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date. it would have to wait at least 13 months until the next suitable launch window, if not 
longer. the delay would eliminate the possibility of flying by the Amphitrite asteroid. this 
was especially disappointing to the project team because the chances of finding another 
asteroid as large as Amphitrite (125 miles in diameter) when Galileo finally did launch 
were very small.18

 

Figure	4.2. liquid-oxygen tank rupture. the luminous glow at the top is attributed to the rupture 

of the liquid-oxygen tank. liquid oxygen and hydrogen mixed and engulfed Challenger in a fiery 

flow of escaping liquid propellant. (johnson Space center number S87-25390, 28 january 1986)

no firm launch date could be set until after the rogers commission made its 
report to president reagan. the Galileo and other project teams wanted answers to vital 
question such as these:

• When would Shuttles be allowed to fly again? 

• how many missions would be conducted each year? 

• Which missions would be placed at the top of nASA’s priority list?

Galileo’s managers worried that safety modifications that would probably be 
made to both the Shuttle and the centaur upper stage might significantly increase their 
weight. this would reduce their payload lift capability and could compromise their abil-
ity to send Galileo on a direct trajectory to Jupiter. in this regard, neil Ausman, Galileo’s 
mission operations and engineering manager, said, “if we lose too much performance, 
we have no mission.”19 

18	 Boyce	Rensberger,	“Space	Shuttle	Explodes,	Killing	Crew,”	Washington Post	(29	January	1986);	Jay	Malin,	“NASA	
Postpones	Next	Three	Shuttle	Missions,”	Washington Times	(11	February	1986).

19	 “On	Hold:	Probes	to	Jupiter	and	the	Sun,”	Science	(28	April	1986):	20–21.	

As of April 1986, Galileo remained in a processing facility at Kennedy Space 
center, where it was being coupled to the centaur upper stage. nASA’s plan was to 
complete the coupling operation, then put the craft into “active storage” at Kennedy until 
the new launch date.20

concerns	About	Plutonium

As nASA and the rogers commission struggled to sort out the details of the Challenger 
tragedy, a new concern arose about missions such as Galileo that would carry plutonium 
fuel to power on-board functions. A periodical called the Nation expressed the opinion 
that “far more people would have died” if the explosion that destroyed Challenger had 
occurred during Galileo’s launch, for in that case its plutonium fuel might have rained 
down throughout the area. 

the Nation made much of a draft nASA environmental impact Statement that 
said that a Galileo launch would involve a very small risk of a plutonium-238 release 
because of the possibility of a Space Shuttle malfunction. in closing, the Nation article 
expressed the opinion that the indefinite suspension of the Galileo project should be 
made permanent.21

the 1981 review draft of the Environmental Impact Statement for Project 
Galileo did address the risk of a plutonium release. Statistical calculations performed 
during the preparation of the draft environmental impact Statement had indicated that a 
Shuttle mishap resulting in a plutonium release was very unlikely. the total probability 
of failure of a radioisotope thermal generator, or rtG (the plutonium-bearing source of 
on-board power), resulting from an unsuccessful Shuttle launch was estimated at one 
in ten thousand. but even in the event of a plutonium release, it was not considered 
likely that “a person would accumulate enough plutonium to exceed current radiation 
exposure standards.” the risks of human fatality or injury from “accidental reentry of 
Galileo payload components” were estimated at one in a million and one in ten thousand, 
respectively.22 

in spite of the low estimated probability of health damage from a plutonium 
release, nASA requested that JpL study, for a second time, the armoring of Galileo’s rtG. 
in a previous study, JpL had conducted shock tests on the rtG containment capsule, 
subjecting it to a pressure of 2,000 pounds per square inch (psi) without a failure in the 
capsule. these were pressures three times higher than those to which the rtG might be 
subjected during an explosion on the launchpad, according to a risk analysis. because of 
such analyses, nASA had considered the rtG to be safe. Armoring, which would have 
added several thousand pounds to Galileo’s launch weight, had been rejected. but this 
decision had been made before the Challenger explosion.23 

nASA now had reason to revisit its decision. Another of its statistical studies 
had estimated that the chance of losing the Shuttle and its crew was quite low, between 

20	 Ibid.	

21	 “The	Lethal	Shuttle,”	Nation	(22	February	1986):	16.	

22	R.	W.	Campbell,	Environmental Impact Statement for Project Galileo,	Review	Draft,	JPL,	24	July	1981.

23	Michael	A.	Dornheim,	 “Galileo	Probe	Managers	Review	Jupiter	Mission	Launch	Options,”	Aviation Week & Space 
Technology	(3	March	1986):	20.	
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one in one thousand and one in ten thousand. Since just such a tragedy had occurred on 
only the 25th Shuttle flight, nASA had little confidence in its previous statistical study and 
asked JpL to investigate the armoring issue again.24

representative edward Markey (D-Massachusetts) also requested a study, asking 
that the Department of energy (DOe), which had built Galileo’s plutonium-bearing rtGs, 
estimate the impacts of the most probable Shuttle launch accident involving plutonium 
releases. Department of energy analysts estimated that such an occurrence might result 
in over 200 cancer deaths and contaminate almost 370 square miles of land. the cancer 
estimate was based, however, on the somewhat unlikely case that people would remain 
in the contaminated launch area for a year with no decontamination effort and no pro-
tective actions conducted. representative Markey, whose house energy and commerce 
energy conservation subcommittee was investigating the risks posed by Shuttles carrying 
radioactive materials, advised that no such missions be launched until public health and 
safety could be assured.25 

New	launch	Scenarios

by April 1986, nASA planners had come up with likely scenarios for resuming Shuttle 
flights. One possible schedule called for a 12-month “standdown,” with the first post-
Challenger flight taking off in February 1987, followed by only three more flights that 
year. Another schedule delayed the first post-Challenger launch until July 1987, followed 
by three more flights in 1987. the critical factor, Shuttle experts believed, was the length 
of time it would take to implement reliable design changes in the Shuttle’s solid-fueled 
rocket boosters. in the 18-month delay scenario, the spacecraft that would launch in July 
1987 would carry a Shuttle tracking and communications satellite to replace the one lost 
with Challenger, as well as an experiment to develop heat-rejection techniques for use in 
nASA’s planned space station. the Shuttles that would launch in September and October 
1987 would carry military surveillance experiments and classified cargo. Galileo would 
launch on 1 December 1987 aboard the Space Shuttle Atlantis.26

this schedule was by no means final. Galileo was in competition with other 
missions for space on the Shuttle. national security was the first priority in assigning 
launch dates, and DOD had many payloads that it wanted to send into space. the next 
priority in line after defense, according to chester Lee, nASA’s director of customer ser-
vices, was to complete the satellite relay system needed for the space telescope. nASA 
was also deeply committed, after it recovered from the Challenger disaster, to pushing 

toward its long-term goal of building and running a space station, which would require 
many Shuttle missions.27 

24	 Ibid.

25	 “Launch	Hazards	of	Atomic	Satellites	Studied,”	Washington Post	(19	May	1986):	A11.	

26	 “Tentative	Flight	Plan	Is	Drafted	for	Shuttle,”	New York Times	(14	April	1986).	

27	 Douglas	 B.	 Feaver,	 “The	 Spreading	 Ripples	 of	 Challenger	 Disaster—Scientific	 Ventures	 Losing	 Momentum,”	
Washington Post	(16	June	1986).

Implementing	the	Rogers	commission	Report

the presidential commission on the Space Shuttle challenger Accident, led by William 
rogers, issued its report on 6 June 1986. Much of the blame for the disaster was placed on 
nASA’s seriously flawed decision-making process. A better system would have “flagged 
the rising doubts about the Solid rocket booster joint seal” and the strong opinions 
expressed by most of the Morton thiokol engineers, and, in all likelihood, the launch 
would have been delayed under such a system. the rogers commission also sharply 
criticized the “propensity of management at Marshall [Space Flight center] to contain 
potentially serious problems and to attempt to resolve them internally rather than com-
municate them forward.” this too contributed to the disaster. Although it was not revealed 
what Marshall Space Flight center Shuttle managers said to Morton thiokol managers on 
the night of 27 January, the rogers commission concluded that Morton thiokol managers 
reversed their position in favor of delaying the launch and overrode the strong recom-
mendations of their solid rocket motor project director because they wanted to keep a 
very major client happy.28 

On 13 June 1986, president reagan directed nASA to implement, as soon as pos-
sible, the rogers commission’s nine recommendations for returning the Space Shuttle to 
safe flight status. nASA was to report in 30 days or less how it would implement those rec-
ommendations; it would also and give milestones to measure progress. At the top of the list 
of recommendations was to reengineer the SrM design. Other recommendations targeted 
the Shuttle‘s management structure and procedures for communication among all levels of 
management. Also targeted were methods of hazard analysis and safety assurance.29 

nASA’s view was that it would take at least until early 1988 to meet the rogers 
commission recommendations and prepare the Shuttle to fly again. Galileo would prob-
ably have to wait longer, depending on where it ended up on the flight priority list. it 
would have to compete with military payloads and high-priority civilian missions such as 
the hubble Space telescope and the ulysses project to orbit and study the Sun.30

centaur	Is	canceled	

On 19 June 1986, nASA Administrator James Fletcher delivered a huge blow to American 
space science and to Galileo in particular by canceling the $1-billion Shuttle/centaur 
program. this decision ended the development of the hydrogen-powered satellite 
booster that was supposed to send Galileo and other spacecraft from low-earth orbit 
into a planetary trajectory. the venerable centaur, with its track record of reliability, 
was deemed unsafe for use in the Shuttle due to concerns regarding its volatile, highly 
flammable fuel. the final decision to cancel centaur use on board the Shuttle was 
made on the basis that even implementing the modifications identified by the ongoing 

28	 Rogers,	chap.	5.	

29	NASA’s Actions to Implement the Rogers Commission Recommendations After the Challenger Accident, http://
www.hq.nasa.gov/office/pao/History/actions.html	 (accessed	28	August	2000).	Excerpted	from	executive	summary	
of	 Actions to Implement the Recommendations of the Presidential Commission on the Space Shuttle Challenger 
Accident	(Washington,	DC:	NASA,	14	July	1986).	

30	NASA’s Actions to Implement the Rogers Commission Recommendations;	Kathy	Sawyer,	“Quickness,	Safety	Again	
Conflict	as	NASA	Builds	New	Shuttle,”	Washington Post	(29	November	1986):	A3.	
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reviews, centaur would still not meet the safety criteria being applied to other cargo on 
the Space Shuttle.31

it is ironic that representative edward boland, who, just a few short years before, 
had argued so vociferously for using centaur in nASA’s planetary exploration program, 
now was one of the agents of its demise. An independent study conducted by the staff of 
boland’s house Appropriations subcommittee led congressional leaders to pressure nASA 
to terminate the Shuttle/centaur program.32

A major concern was the ability to jettison centaur’s 22 tons of highly volatile fuel 
in the event of an emergency. if the Shuttle and its astronauts had to abort the mission and 
return to earth for a forced landing with centaur still in the cargo bay, could centaur’s liq-
uid hydrogen and oxygen be dumped quickly and safely? in the months before Challenger, 
nASA engineers had reported trouble with the spacecraft’s “dump valve,” and this raised 
serious concerns about carrying centaur inside the Shuttle.33 

there were other, less obvious reasons for canceling the centaur program. As 
Dawson and bowles point out in their book on the centaur, nASA management realized 
that returning the Space Shuttle to flight would require a huge expenditure of money 
and personnel. the Agency did not think there would be sufficient resources both to 
accomplish this and to solve the remaining technical issues of the centaur. Another rea-
son for the cancellation was the lower tolerance for risk that many nASA personnel and 
the public had after the Challenger tragedy. Astronauts especially opposed flying with the 
hydrogen-filled centaur inside the Shuttle’s cargo hold, considering it too hazardous. 

before Challenger, the risks associated with a Shuttle/centaur were known but 
considered acceptable in the face of the benefits to be derived from successful missions. 
these benefits included an enhanced u.S. capability to explore and exploit space for 
both civilian and national security purposes. the Shuttle/centaur design had initially been 
accepted based on extensive technical arguments, safety features, and social benefits. but 
after the devastating loss of life resulting from the Challenger explosion, strong emotional 
factors came into play as well. the result was “a new era of conservatism and a dimin-
ished acceptance of risk.”34

JPl’s	Alternative	launch	System	concepts

Jet propulsion Laboratory staff had anticipated that centaur might be scrapped for use in 
the Shuttle and had already initiated a series of alternative launch plans for Galileo, as 

well as for ulysses, which would orbit and study the Sun, and Magellan, which would 
map Venus. the alternative plans included the following elements: 

Enlarge	NASA’s	 Inertial	Upper	Stage. nASA’s inertial upper Stage (iuS), a solid- 
fueled rocket that the Agency had developed for use with the Shuttle in launching 

31	 NASA’s Actions to Implement the Rogers Commission Recommendations.

32	John	Noble	Wilford,	“NASA	Drops	Plan	to	Launch	Rocket	from	the	Shuttle,”	New York Times	(20	June	1986):	A1.

33		 “Centaur	Program	Canceled	by	NASA	Over	Safety	Issues,”	Washington Times	 (20	June	1986):	3A;	Wilford,	“NASA	
Drops	Plan.”

34	Virginia	 P.	 Dawson	 and	 Mark	 D.	 Bowles,	 Taming Liquid Hydrogen:	 The Centaur Upper Stage Rocket, 1958–2002	
(Washington,	DC:	NASA	SP-2004-4230,	2004),	pp.	215–219.

communications satellites, could be made powerful enough to launch planetary craft 
such as Galileo from the Shuttle.35 

Rely	 on	 an	 Expendable	 lower	 Stage. planetary spacecraft could be launched 
using an expendable lower stage such as titan 34D-7 in place of the Shuttle, with either a 
centaur upper stage or the enlarged iuS.36 the titan 34D-7 was a more massive version of 
the expendable launch vehicle that had successfully sent Viking and Voyager into space. 
unfortunately, the 34D-7 was still under development in 1986 and was not expected to 
be ready until at least January 1991. the titan 34D-7 alternative was also an expensive 
one. JpL estimated that building three of the vehicles to launch the Galileo, ulysses, and 
Magellan missions, plus adapting the spacecraft to the new launch system, would cost up 
to $1.2 billion.37

Modify	Orbital	Science	corporation’s	Upper	Stage.	Orbital Science corporation was a 
company that had developed a solid-fueled rocket engine for commercial applications. JpL 
considered developing a more powerful version of it and implementing it as the upper stage 
in planetary missions. it could be used with either a titan or Shuttle launch vehicle.38

Add	Propulsion	Stages	to	NASA’s	Existing	 IUS.	rather than design and develop a 
more massive iuS vehicle, nASA could also achieve the additional power needed to send 
large spacecraft such as Galileo into planetary trajectories by adding two propulsion stages 
to the existing iuS. the combination vehicle could be launched from either a titan or a 
Shuttle lower stage.39

Waiting	for	a	New	launch	Date

While waiting for a new launch date, the Galileo project team continued with spacecraft 
testing and integration procedures at Kennedy Space center. the spacecraft’s software 
was verified, and an end-to-end data-flow analysis was conducted. rtGs were mated 
to Galileo. the Orbiter received a thorough electrical system exam. Several of Galileo’s 
spare subsystems had been transferred to the Magellan spacecraft, and new ones were 
fabricated. they included Galileo’s spare attitude and articulation control, as well as its 
power subsystem and command and data subsystem. Galileo’s retropropulsion module 
oxidizer tanks had been filled for the May 1986 launch and needed to be drained and 
decontaminated. Safety analyses also continued. Shields were fabricated for additional 
protection of the rtGs, in the event that this should be required. the probe was sent to 
hughes, where it had been built, for an upgrade of its scientific instruments.40 

35	J.	 R.	 Casani,	 “From	 the	 Project	 Manager,”	 Galileo Messenger	 (July	 1986);	 Wilford,	 “NASA	 Drops	 Plan”;	 “Centaur	
Program	Canceled.”	

36	Centaur	was	only	banned	for	use	in	the	Shuttle,	because	of	the	danger	to	its	crew.	It	was	not	banned	for	use	with	
robotic	launch	vehicles	such	as	Titan	or	with	robotic	spacecraft	such	as	Galileo.	
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40	Casani,	“From	the	Project	Manager,”	Galileo Messenger	(July	1986).
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the Galileo team hoped that during the fall of 1986, a new launch date would 
be selected. 

Selecting	a	New	Trajectory

Without centaur, a direct flight to Jupiter was impossible. the available solid-fueled 
upper stage options simply weren’t powerful enough to propel Galileo on a direct 
earth-Jupiter trajectory. Gravity-assists were required for the spacecraft to attain a 
trajectory that would get it to Jupiter.41 

because of the need for gravity-assists, JpL analyzed new trajectory options 
in conjunction with its investigation of launch vehicle alternatives. using planetary 
gravity fields to adjust Galileo’s velocity reduced on-board fuel requirements. but 
gravity-assists also resulted in longer travel times because the trajectory to Jupiter 
would be much less direct and would cover many more kilometers. parts would age, 
and on-board power systems would be depleted more than initially estimated. Also, 
some trajectories would bring Galileo closer to the Sun, resulting in additional ther-
mal stresses. the aim was to balance the benefits of various gravity-assist options 
against their deficits and select the trajectory–launch vehicle combination that would 
result in the highest possible scientific return.42

One of the promising trajectory strategies that nASA considered was termed 
∆V-eGA (and was discussed in chapter 3). it made use of an earth gravity-assist 
(eGA) to change velocity and had been successfully employed in sending the Voyager 
spacecraft to the outer planets. if Galileo used ∆V-eGA and launched in December 
1989, one of the “windows” for the trajectory, it would take almost five years to reach 
Jupiter. if centaur could have been used in conjunction with the Shuttle, Galileo could 
have reached Jupiter in only two years.43

two discriminating factors in selecting the best trajectory–launch vehicle 
combination for Galileo were the “injection energy” needed and the “interplanetary 
∆V” required. injection energy is the amount of kinetic energy a spacecraft will even-
tually have when it escapes earth’s gravity field onto its interplanetary trajectory.44 A 
spacecraft’s injection energy needs to be supplied by its launch vehicle. the choice of 
interplanetary trajectory for Galileo was thus constrained by the injection energy that 
its launch vehicle could provide.45 

Galileo’s “interplanetary ∆V requirements” were the changes in velocity it would 
need for trajectory-shaping maneuvers between earth and Jupiter. the changes could not 
be so large that overall propellant requirements for the mission exceeded the capacity of 
Galileo’s on-board propulsion system, which contained 925 kilograms of propellant. this 
fuel would have to be used not only for ∆V maneuvers during the long flight to Jupiter, 
but also for the spacecraft’s attitude control, trajectory corrections, insertion into a Jupiter 

41	 J.	R.	Casani,	Galileo Messenger	(December	1986).

42	 Ibid.

43	Casani,	“From	the	Project	Manager,”	Galileo Messenger	(July	1986).	

44	A	more	technical	definition:	a	spacecraft’s	injection	energy	is	measured	in	terms	of	the	square	of	its	asymptotic	speed	
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45	 Louis	A.	D’Amario,	Larry	E.	Bright,	and	Aron	A.	Wolf,	“Galileo	Trajectory	Design,”	Space Science Reviews	60,	nos.	1–4	(1992):	25.	

orbit, and tour of the planet’s satellites. the propellant needed for these other maneuvers 
was significant and severely restricted the amount of fuel available for interplanetary ∆V 
requirements. this constraint eliminated all but one of the trajectories that JpL consid-
ered for Galileo. Given the spacecraft’s propellant capacity, only the Venus-earth-earth 
(VeeGA) trajectory would work.46

in this trajectory, Galileo would swing toward the Sun after leaving 
earth’s gravitational field. A launch in late 1989 (which Galileo staff were using as a 
target date even though nASA had not made its final decision) would be followed by a 
flyby of Venus about three and a half months later. Gravitational forces experienced 
during this and other flybys would alter Galileo’s velocity without the need for burning 
more fuel (see figure 4.3). Assisted by Venus’ gravity, Galileo would head back toward 
earth, flying by it approximately 10 months later.47

Galileo’s first earth flyby would send the craft on a two-year elliptical orbit 
around the Sun. Midway through this orbit, Galileo’s engine would fire and use 
much of the spacecraft’s ∆V fuel allotment for trajectory shaping. At the end of the 
two-year orbit, Galileo would once again intercept earth, performing its second and 
last flyby. this time, interaction with earth’s gravity would swing Galileo in a new 
direction, toward Jupiter. the total flight time from launch to arrival at Jupiter would 
be about six years.48 

the new trajectory introduced new problems. Galileo had originally been 
designed to operate at distances between 1 and 5 Astronomical units (Au)49 from the 
Sun. Within this range, Galileo’s temperature-control systems would be able to keep 
the spacecraft’s instruments and experiments from getting too hot or too cold. but 
on the VeeGA trajectory, Galileo would travel as close as about 0.7 Au from the Sun, 
encountering twice the solar radiation intensity as that found near earth.50 VeeGA 
posed a severe thermal threat to the integrity of the spacecraft. to protect Galileo, 
blanket material and thermal shades and shields would have to be added.51 changes 
to Galileo’s power management system would also be needed. Due to the extended 
trip time to Jupiter (roughly six years, versus the two years the trip would have 
taken if the centaur upper stage had been used), the plutonium in the craft’s rtGs 
would decay more than had originally been planned, thus reducing the generators’ 
power output. 

the May 1986 launch plan had included a chance to fly close to the asteroid 
Amphitrite. the later launch date would not make that possible, but the VeeGA tra-
jectory would carry Galileo through the asteroid belt twice, and the mission might be 
able to target a new asteroid. 

46	 Ibid.,	p.	25.

47	 Casani,	“From	the	Project	Manager,”	Galileo Messenger	(December	1986).

48	 Ibid.
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Figure	4.3. the veega trajectory. galileo saved fuel by getting gravity-assists from venus and 

earth. (Image number P-48182)

VeeGA was a very fuel-conservative trajectory. JpL staff calculated that after 
Galileo flew to Jupiter and completed all mission objectives, the craft would still have 80 
kilograms (176 pounds) of propellant aboard. this surplus fuel would prove to be enor-
mously important during the actual mission.52

making the Shuttle Safe to Fly: the need for new management 

One major step in getting the Shuttle safely back into space was to examine the man-
agement structures that had led to the Challenger disaster. the presidential investigating 
commission headed by William rogers found that nASA managers at Marshall Space 
Flight center had “repeatedly ignored warnings about the potential for the booster rupture 
that destroyed challenger.” Marshall had isolated itself from the rest of nASA’s manage-
ment structure, according to the panel. this attitude was nothing new. Marshall’s leaders, 
beginning after World War ii with German rocket pioneer Wernher von braun, had built 
a proud, close-to-the-vest tradition of doing business. For decades, Marshall’s attitude had 

52	 Ibid.

	

been for Washington to give it a job and then go away. “Don’t worry,” they would say, 
“we’ll do an excellent job.” Such an approach was no longer acceptable.53

in the wake of Challenger, nASA headquarters insisted that Marshall cease its 
insular tradition of project management. to ensure that this happened, nASA appointed 
James r. thompson, the former head of the Shuttle’s main engine development program, 
as Marshall’s new Director. thompson had spent 20 years at Marshall, shepherding new 
engine designs through years of frustrating explosions on test stands, delays, and cost 
overruns, eventually producing the world’s most advanced and powerful liquid-fueled 
rocket—the Space Shuttle, which first took flight in 1981.54

thompson was made Marshall’s Director in part because he knew how to turn 
failures into successes, but also because he was “untainted” by the Challenger tragedy. 
he had left Marshall in 1983, taking a position at the princeton plasma physics Labora-
tory. thompson had also aided nASA in its internal investigation of the crash, serving 
as vice chairman of the task force and supervising day-to-day collection and analysis of 
accident data. As the new Director of Marshall, thompson’s plans were to open up lines 
of communication among various management levels and return to the rigorous system 
of checks and balances that he felt had been missing over the last few years. thompson 
saw the need for aggressive, top-down probing of nASA technical centers, programs, and 
individuals. he also vowed to “beef up ground testing of high-risk hardware, and pay for 
it out of other programs if necessary.” thompson appeared to be perfect for the director-
ship of Marshall Space Flight center. he had not been involved in the mistakes leading 
to the Challenger disaster, and he was familiar enough with Marshall operations to imple-
ment a new Shuttle management system.55

Another action aimed at breaking the “parochialism” and autonomous decision-
making of Marshall, as well as in other technical centers, was to shift overall authority 
for the Shuttle program from houston to Washington. establishing strong direction from 
nASA headquarters made the Shuttle program’s new management approach more like 
the highly respected approach of the Apollo Moon landing program. nASA appointed 
Arnold Aldrich director of the Shuttle program and gave him “full responsibility and 
authority” to run it. now the Shuttle program was in the hands of someone whose only 
job was to lead the program. in appointing Aldrich, nASA gave him many of the respon-
sibilities of nASA Associate Administrator for Space Flight richard truly. the Associate 
Administrator had many other issues on his plate besides the Shuttle and supported this 
management change, stating that the Shuttle program “deserves a full-time leader.”56

The	Government’s	Role	in	the	Disaster

initial probes of the Challenger disaster placed the blame largely on nASA and Morton 
thiokol management. but lingering questions remained as to the role other parts of the 
u.S. government played in pressuring nASA to end its long string of delayed launches 
and get Challenger up into space. On 7 October 1986, the house Science and technology 
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committee issued a report that placed a share of the blame on both the White house 
and congress for launch schedule pressures that led to the tragedy. the government 
had pushed nASA too hard to meet schedules, while at the same time starving the 
Agency of sufficient resources. the White house, with the support of congress, had 
directed nASA to “achieve a launch schedule of 24 flights per year in order to make its 
costs competitive internationally.”57

the house committee report expressed concern that nASA managers still had 
not figured out how a fatal hardware flaw had been missed in the Agency’s elaborate 
testing procedures. the house committee questioned whether nASA’s level of technical 
expertise was adequate for the decisions it had to make. how, the house committee 
asked, would nASA be able to protect against similar breakdowns in its checks-and- 
balances system in the future? 58

Although the house committee generally concurred with the rogers commission 
findings, it reached a different conclusion as to the root cause of the disaster. the rogers 
commission thought that the cause was poor communication and inadequate quality-assur-
ance procedures, while the house committee felt that the crash had been due to “poor techni-
cal decision-making over a period of several years by top nASA and contractor personnel.”59

Getting	the	Shuttle	Back	into	Space

by the fall of 1986, nASA had set its sights on launching the first post-Challenger Shuttle 
in February 1988. Al McDonald of Morton thiokol and other engineers thought that this 
goal was highly “success-oriented,” meaning that the only way it could be met was if no 
major equipment tests ended in failure and no major design changes were needed. Only 
an uninterrupted string of successes in the reengineering of the Shuttle launch system 
would allow a safe February 1988 launch. by March 1987, nASA and Morton thiokol 
would need to have completed 90 percent of the solid rocket booster redesign, with 
ground tests continuing until the end of 1987.60

Some nASA watchdog groups were uneasy about the importance the Agency 
placed on meeting its new schedule versus observing safety considerations. the house 
Science and technology committee reported that pressure for an “unrealistic number of 
flights” continued to exist within nASA, a condition that jeopardized a “safety first” attitude.61 

Members of the president’s rogers commission were angered to learn that nASA 
was proceeding with a redesign strategy chosen largely because it could save time in get-
ting the Shuttle back into space. nASA’s strategy involved using 72 steel booster rocket 
casings that had been ordered back in 1985. Only one company, the Ladish company in 
cudahy, Wisconsin, was equipped to forge these large pieces of hardware, and Ladish 
needed one to two years to manufacture and deliver them. A new casing design would 
involve retooling costs and long delays.62 
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nASA defended its decision to use existing designs of key hardware by saying 
that it was better to stick with the known in this case because radical changes would be 
complex; would require extensive analysis; and, most important, might introduce new, 
unforeseen risks along with their advantages. Morton thiokol managers strongly sup-
ported using the current field joint design, saying that even though it failed, it did many 
things well, and with certain modifications, it would be as good as it needed to be. but 
the rogers commission thought that nASA should have more seriously considered new 
ways of thinking. A radical redesign of the booster rockets might have produced a safer, 
more reliable spacecraft in the long run.63 

Disturbing opinions on the reliability of nASA’s new designs were voiced 
by some within the Agency itself. Marshall engineer Frank Ledbetter thought that if a 
redesigned joint near the booster rocket exhaust nozzle was not further altered, it carried 
a “potential for disaster.” John thomas, director of the redesign effort at Marshall, sum-
marized some of his engineers’ concerns as, “if you look at the numbers over 50 to 100 
flights, the possibility [of failure] may be higher than one would want to accept.”64 

the rogers commission was seriously bothered by what nASA considered to 
be sufficient safety factors and backup systems to minimize the chances of technology 
failures, and it worried that nASA would continue to sacrifice safety to schedule and 
budgetary pressures. the commission recommended that nASA’s Administrator request 
the national research council to form an independent solid rocket motor design over-
sight committee to implement the commission’s design recommendations and oversee 
the design effort. After this oversight committee was formed, one of its criticisms was of 
Marshall’s review and approval structure for new designs. the same office that approved 
new designs also set the testing and analysis requirements for them and had the power to 
waive those requirements if the hardware failed to meet them. the oversight committee 
strongly urged nASA to separate these conflicting responsibilities.65

Once the Shuttle did launch, DOD estimated that it would have a backlog 
of about 20 military payloads waiting to go up. the first major science payload, the 
hubble Space telescope, was scheduled for the fifth post-Challenger flight, which was 
then planned for november 1988. if that date was met, this mission would be the first 
science-oriented flight in about three years.66

Al McDonald, one of the Morton thiokol engineers who had tried to stop the 
Challenger launch, now led the task force charged with fixing the flawed booster rocket 
design. he was one of the many nASA and contractor staff walking the line between 
implementing better, safer designs and trying to meet mission schedule pressures. two 
questions that McDonald had to ask constantly were 1) what aspects of the booster rocket 
design still need to be reexamined and possibly modified and 2) when have we done 
enough analysis and redesign? 67

the Morton thiokol task force, along with the nASA managers overseeing it, were 
taking a high-stakes gamble on the field joint redesign. rather than start from scratch and 
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design a new type of field joint, they were betting that a complex modification of the old 
design that had failed on Challenger would now work. if their modified field joint ran 
into problems during ground testing, the task force would have to begin again, ground-
ing the Shuttle for an additional one to two years and calling nASA’s engineering judg-
ment and credibility into question once again.68 

Morton thiokol was working on its redesign under the critical eyes of watchdog 
panels, business competitors, and reporters. top nASA officials said that they would 
not “be stampeded by schedule pressures,”69 which had been cited as a factor behind 
Challenger’s destruction. nevertheless, pressures to get the Shuttle back into space 
weighed heavily in every design decision. it was ironic that the Shuttle was in a situation 
that nASA had always labored to avoid—grounded because of a single-point failure. 
nASA had a well-known policy of developing a backup technology for every mission-
critical system. but it had built no backup for its flawed booster rocket field joints, and 
thus the Shuttle could not fly until a reliable joint was developed. in hindsight, nASA 
could also have developed backup launch vehicles such as expendable titan stages, to 
be used in the event that the Shuttle ran into problems. Since the Agency had not done 
this, u.S. solar system exploration was now in the position of near-total dependence on 
the Shuttle. in the words of torrence Johnson, Galileo project scientist, “We ain’t got no 
rockets! it’s humiliating.”70

nASA critics urged that one or more alternative field joint designs be devel-
oped, to be used in the event that the chosen joint design exhibited major problems 
during testing. Such a strategy would enable the Agency to better meet its mission com-
mitments in the future.71 

business rivals of Morton thiokol were in fact drawing up alternative joint designs 
for nASA’s consideration. but the enormous expense involved in bringing an alternative 
joint design from conception to production, an estimated $1 billion, would probably prevent 
nASA from funding such an effort—unless, of course, thiokol’s redesigned joint did not 
work. to determine the joint’s reliability with a high degree of confidence, the national 
research council panel urged nASA to implement a greatly expanded ground-testing 
program. nASA also needed to ensure that safety requirements would not be compromised 
in order to accommodate unexpected test results.72

nASA and Morton thiokol added several tests to their field joint program and 
were considering adding more, but a schedule deadline was fast approaching that would 
force them to decide how much testing was enough. in order to meet the February 1988 
target date for the first post-Challenger launch, flight hardware would have to be ordered 
before the ground-test program could be completed. Was the Agency’s faith in the new 
design sufficient to commit funds and order the hardware, or was it better to delay the 
launch until a higher degree of confidence was achieved?73

Ground testing was performed in the hills of Morton thiokol’s rocket-manufacturing 
site, in a new facility called the Joint environment Simulator (see figure 4.4). the simulator 
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duplicated a range of launch conditions, such as intense temperatures and pressures, 
using life-sized segments of the booster rocket. powerful jacks on the simulator wall 
applied side stresses to the field joints while sleeves reaching out from the walls blew hot 
or cold air on the joints to simulate a range of weather conditions. During the test firing, 
150 channels of data were telemetered to nearby engineers.74

	

Figure	4.4. joint environment Simulator test. booster motor sections needed to be rigorously 

tested under conditions approximating actual use. (Image number 8772121)

near the simulator was Morton thiokol’s full-scale test stand, where complete 
rocket motors, rather than just segments, were strapped down horizontally, fired, and 
analyzed. nASA had concluded that the horizontal test position of the motors better 
simulated the stresses experienced during launch. For safety, the motors were nosed up 
against 5,000 cubic yards of concrete and steel to make sure that they did not go any-
where when fired. 

in previous trials, the 2-minute “hot-fires” of booster motors had blackened 
slopes adjacent to the test stand for a distance of 500 yards. nASA had decided to build a 
second, more advanced horizontal test stand, fitted with upgraded monitoring and simula-
tion equipment and costing $19 million. this second stand would be able to more closely 
duplicate actual launch stresses when the booster rockets were connected to the rest of 
the Shuttle stack (which included the large external hydrogen-oxygen fuel tank and the 
Shuttle spacecraft).75

by January 1987, it became apparent to the national research council oversight 
committee that nASA would not have time to determine and incorporate all the substantial 
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design changes that might be needed in safety-critical items in time to meet nASA’s 
February 1988 target for the first post-Challenger flight. Although the panel praised nASA’s  
reviews and critiques of hundreds of items and procedures that could lead to another 
disaster, it felt that the Agency needed to base its reviews not only on the judgment of its 
experienced engineers, but also on quantitative risk analysis techniques. to accomplish 
this, the panel recommended that nASA rank mission-critical items on their likelihood of 
failure and evaluate Shuttle redesign activities in the light of this ranking. nASA needed to 
use such a risk-related analysis in order to determine the adequacy of the changes it was 
making to Shuttle hardware, software, and operational procedures.76

Days after making the above report, the national research council panel found 
additional reason to doubt that the Shuttle could be safely launched by February 1988. 
nASA had been on such a tight schedule to make the launch date that it could do so only 
if the results of each major equipment test were “expected and understood.” there was 
little room in the schedule for modifying designs due to unexpected test outcomes. but 
unexpected outcomes were exactly what occurred in several tests. in one, the “aft skirt,” 
a cone-shaped covering at the base of the booster rocket, cracked under stress sooner 
than predicted by the original 1970s stress analysis. this result called into question how 
reliable the stress analyses were for the rest of the Shuttle. in particular, the panel wor-
ried about stresses on the struts attaching the booster rockets to the Shuttle’s external fuel 
tank. During the Challenger mission, a snapped strut had been involved in the series of 
events leading to the disaster.77 

in another ground test, the booster’s new O-rings, which had been designed 
to better withstand cold weather, deteriorated after extended exposure to rust-inhibiting 
grease. As a result, engineers decided to use the old O-rings and to install heaters in the 
field joints to keep the O-rings warm and resilient. but could this new system be finished 
and adequately tested by the February 1988 launch date? the panel noted that the heaters 
might adversely affect nearby adhesive bonds, which were known to weaken at elevated 
temperatures, and suggested that engineers instead try using different greases with the 
new O-rings.78 

the panel also questioned the integrity of the booster motor’s rear joint, where 
the rocket case met the exhaust nozzle. it bothered the panel that nASA was not develop-
ing a backup for the rear joint, which was critical for Shuttle safety. Few tests had been 
planned for the joint, and they would occur late in the test program. the panel believed 
that new designs would eventually have to be developed, not only for the rear joint, but 
for the entire booster. “the nation’s manned space flight program,” the panel said, “can-
not afford to rely on older technology indefinitely into the future.”79 the panel thought 
that nASA should actively begin the design of future generations of rocket motors.

the February 1988 launch date grew increasingly doubtful, but it was not out  
of the question until new manufacturing mistakes were discovered. Morton thiokol 
had applied insulation materials to the inside of the booster in a sloppy manner. As 
a result, there was a two-month delay in the first full-scale firing test of the rocket. 
nASA management was furious. J. r. thompson, the new Director of Marshall Space Flight 
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center, publicly berated Morton thiokol. Although nASA did not immediately announce 
a change in launch date, the Agency switched its budget schedule to support an August  
1988 return to space for the Shuttle, a six-month delay. the booster redesign team, in the 
view of some, had been working too hard and too fast. they were overburdened. A launch 
delay was definitely necessary.80

by the time the Space Shuttle was ready to fly again, approximately 200 safety-
oriented changes had been implemented into its design. these included changes not only 
to its solid rocket motor, but also to other parts of the spacecraft. Modifications to nASA’s 
system of managing the Shuttle program had also been made. Many of the major changes 
to the Shuttle program and spacecraft are listed in table 4.1. 

Several of the changes addressed the number-one “necessary corrective action” 
on the rogers commission list, which stated that “the faulty Solid rocket Motor joint and 
seal must be changed” and that the joint must be insensitive to environmental effects, 
flight loads, assembly procedures, and other conditions. toward this end, the Solid rocket 
Motor field joint was totally redesigned and included an additional O-ring as a thermal 
barrier, a heater for cold weather conditions, and a pressure-actuated J-seal considered 
far more fail-safe than the putty used in the old design. case-to-nozzle joint modifications 
similar to those in the field joint were also implemented.81

Table	4.1. Impacts of Challenger on the Space Shuttle Program and the Galileo spacecraft.

management changeS cOmmentS

Managers	that	were	held	
responsible	for	Challenger	disaster	
were	removed	from	jobs.

Both	NASA	and	Morton	Thiokol	Managers	were	affected.

Shuttle	program	management	
structure	was	improved.

Overall	authority	was	moved	from	Houston	to	Washington,	
DC,	and	NASA	Headquarters.

Aggressive	oversight	of	NASA	technical	centers,	programs,	
and	personnel	was	instituted.

“Parochialism”	of	local	spaceflight	centers	was	attacked.

teStIng PrOcedureS cOmmentS

Equipment-testing	procedures	were	
improved.

Additional	analysis	of	high-risk	hardware	was	instituted.

Hazard-analysis	procedures	were	
improved.

NASA	implemented	procedures	to	prevent	safety’s	being	
sacrificed	to	budget	and	schedule	pressures.

hardware mOdIFIcatIOnS cOmmentS

Changes	were	made	to	the	Space	
Shuttle	orbiter.

Maneuvering	system	valves	were	fitted	with	“sniffers”	to	
detect	contamination	that	could	affect	system	operation.
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hardware mOdIFIcatIOnS cOmmentS 

Fuel	cell	electric	heaters	were	replaced	with	safer	
temperature-control	system.

Redundant	pipes	were	added	to	potable	water	system	to	
prevent	freeze-ups.

Redundant	water-purity	sensors	were	added.

Main	landing	gear	was	strengthened,	and	braking	system’s	
reliability	was	upgraded.

Thermal	protection	system	was	improved.

Wings	were	strengthened	to	increase	safety	margin.

Computer	system	was	upgraded	to	incorporate	more	
capabilities	with	smaller	size,	lower	weight,	and	less		
power	required.

Auxiliary	power	units	with	longer	lifetimes	were	installed.

Inertial	navigation	system	was	upgraded.

In-flight	crew	escape	system	was	installed.

Middeck	emergency	egress	slide	was	installed.

Fuel	valves	between	external	tank	and	orbiter	were	
upgraded	to	prevent	inadvertent	closure,	which	could	cause	
catastrophic	engine	failure.

Main	engine	durability	and	combustion	chamber	and	turbine	
life	were	improved.

Nose	wheel	steering	system	was	made	safer.

Solid	rocket	motor	was	redesigned. Field	joint	was	reengineered	for	greater	reliability.	New	design	
ensured	positive	compression	at	all	times	on	O-rings.	Heater	
was	added	for	cold-weather	operation.	Additional,	inner	O-
ring	was	installed	as	a	thermal	barrier	in	case	joint	insulation	
was	breached.	Field	joint	internal	insulation	was	now	sealed	
with	a	pressure-actuated	flap	called	a	J-seal,	rather	than	with	
putty,	as	in	the	old	design.

Case-to-nozzle	joint	modifications	similar	to	those	in	field	joint	
were	implemented.

Internal	joints	in	nozzle	were	redesigned	to	incorporate	
redundant	and	verifiable	O-rings	at	each	joint.

Insulation	was	added	to	engine	casing’s	factory	joints.

Ignition	system	case	was	strengthened.

Ground-support	equipment	was	redesigned	to	minimize	
distortion	of	SRM	during	handling.

Table	4.1. Impacts of Challenger on the Space Shuttle Program and the Galileo 

spacecraft. (continued)
hardware mOdIFIcatIOnS cOmmentS

SRM	certification	now	included	testing	over	full	range	of	
operating	environments	and	conditions.	It	included	joint	
and	nozzle	joint	environment	simulation,	as	well	as	transient	
pressure	tests	in	which	SRM	was	subjected	to	ignition	
and	liftoff	loads	in	addition	to	maximum	dynamic	pressure	
structural	loads.

a date Is Set for galileo

by April 1987, nASA had given the Galileo team an approximate launch date for its space-
craft—October or november of 1989. Galileo had been given priority over the ulysses 
mission to the Sun, which would not be launched until October 1990. nASA based its 
decision on optimizing data return from the two missions. Launching ulysses first would 
have resulted in too long a wait before Galileo reached Jupiter and began transmitting 
prime data from the Jovian system.82

New	Spacecraft	Requirements

JpL would send a very different spacecraft to Kennedy Space center in April 1989 from 
what had been sent three-plus years before. Mission programmers were modifying the 
complex software to accommodate VeeGA’s new requirements. because the VeeGA 
trajectory would carry Galileo so much closer to the Sun, the craft would require substan-
tial thermal protection changes, which JpL would have to test exhaustively. the Galileo 
team was currently fabricating new Sun shields and blanketing. When Galileo traveled 
inside earth’s orbit, the craft’s axis would need to be pointed toward the Sun in order to 
orient the new Sun shields so as to shade the craft’s high-gain antenna (hGA) and other 
delicate equipment. As a result, radio communications with earth would not be maintained 
by the hGA, which would be pointed in the wrong direction for that. two low-gain anten-
nas (LGAs) would be used instead. the LGAs were far less sensitive than the hGA but did 
not require protection from the Sun. the original design called for only one LGA, but an 
additional one had been added so that at any given time, at least one of them would usu-
ally be able to communicate with earth. the LGAs could not transmit data back to earth at 
the rate that the hGA could have, and as a result, much of the information collected during 
the Venus flyby would have to be stored temporarily on Galileo’s tape recorder. it would 
be transmitted months later during the first earth flyby.83 

Galileo would now use a solid-fueled inertial upper Stage instead of centaur to 
boost it from low-earth orbit into its VeeGA trajectory. because of this change, the hard-
ware that had been built to connect Galileo to centaur needed to be redesigned.84

the VeeGA trajectory presented new scientific opportunities for Galileo. During 
the six-year flight to Jupiter, the spacecraft would pass close to Venus, earth, and the Moon. 
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Table	4.1. Impacts of Challenger on the Space Shuttle Program and the Galileo 
spacecraft. (continued)
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Galileo would also fly twice through the asteroid belt, which would give it the opportu-
nity to be the first spacecraft to make a close observation of an asteroid. the project team 
studied encounter opportunities with three asteroids: Ausonia, Gaspra, and ida, ranging in 
diameter from 6 to 92 kilometers (see table 4.2).85

Table	4.2. Potential asteroid opportunities.

aSterOId  
name

aSterOId dIameter  
In KIlOmeterS (mIleS)

POSSIble encOunter date
relatIve velOcIty In KIlOmeterS  
Per SecOnd (mIleS Per SecOnd)

Ausonia 92	(57) 9	April	1992 8.2	(5.1)

Gaspra 6	(3.7) 29	October	1991 8.0	(5.0)

Ida 13	(16.1) 27	August	1993 12.5	(7.8)

Source:	J.	R.	Casani,	“From	the	Project	Manager,”	Galileo Messenger	(April	1987).

VeeGA also presented challenges in the area of equipment reliability. Shelf lives 
and aging of equipment took on increased importance in JpL’s testing program. Galileo’s 
previous mission schedule had had an end date of October 1990. but with the current 
launch set for late in 1989 and a longer flight time to Jupiter, Galileo would, scientists 
hoped, be collecting data into 1998. the JpL team had to find the parts and components 
that needed to be augmented or replaced in order to keep Galileo functioning through 
that time.86

JpL staff examined components for a range of possible aging effects, including 
the following:

• Degrading flexibility of cable coverings.

• Adhesion loss of conducting tape.

• Metal corrosion.

• chemical changes and aging of paints and coatings.

• O-ring fracturing.

the project team worried that exposure to earth’s atmosphere during the years the spacecraft 
was waiting to launch would corrode some of its magnesium alloys (once in space, the alloys 
would not corrode). Quality-assurance personnel needed to inspect all such surfaces before 
shipping Galileo back to Kennedy. personnel also performed periodic visual inspections 
of painted surfaces in order to search for signs of peeling, flaking, or cracking. Specialized 
coatings such as uralane and humiseal could shrink over time, damaging the parts they 
were meant to protect. O-rings were subject to fracturing after long periods of disuse. to  
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coatings such as uralane and humiseal could shrink over time, damaging the parts they 
were meant to protect. O-rings were subject to fracturing after long periods of disuse. to 
guard against this danger, project engineers made sure that all parts containing O-rings 
were “exercised” twice a year. Springs kept compressed for extended periods, such as those 
that would help deploy the spacecraft’s magnetometer boom, had to be regularly checked 
for signs of stress. even the testing of parts could itself introduce damage. personnel might 
deposit dirt on the components or overstress flexible parts.87 

Attrition	of	critical	Project	Staff

Galileo mission delays not only aged spacecraft components and parts; they also aged the 
project team. For scientists and engineers who joined Galileo at the time it received con-
gressional approval, or even before, half their research careers would be over by the time 
the spacecraft reached the Jovian system. For those who had joined the project in their 40s 
or 50s, time was running out. Many scientists were nearing retirement and hoped that they 
would still be working when their Galileo experiments started to return data.88

tom Donohue, a university of Michigan professor who had an experiment on 
Galileo, was very apprehensive about the years of delay between solar system exploration 
missions. the last major u.S. scientific space probe had been pioneer to Venus, which had 
been launched in 1978. Galileo was not going to launch until over a decade later, when 
Donohue was in his late 60s. running his Galileo experiment was to have been a major 
effort during his last years in the field. but now Galileo would not even reach Jupiter until 
he was in his mid-70s.89 

 the Galileo project needed new blood, as did other solar system missions, but 
young talent was hard to find. With the long gaps between missions, during which lim-
ited solar system study could be performed, many young scientists were not staying in 
the space science field, or even entering it. A young space scientist with a newly earned 
ph.D. typically had five years to conduct sufficient research and publish enough respected 
papers to earn a permanent research or academic position. this postdoctoral period was 
a feverish time for most new graduates, and if meaty, important projects could not be 
found in space science, the graduates would be under great pressure to find them in 
other fields. Fifty science missions had been planned for the Shuttle during the years from 
1986 through 1992. now, with the Shuttle’s reduced schedule, only 17 were planned, and 
due to Challenger, they were all facing an average three-year delay. this was yet another 
legacy of Challenger—the loss of top talent from the space science field, and the threat 
to the field’s future.90

the solar and space physics department of baltimore’s Johns hopkins university 
was one of many places hit hard by the aftermath of Challenger. the department 
had been involved in four space science missions scheduled to fly in 1986. but after 
Challenger, Stamatios Krimigis, the department chairman, received notice from nASA of 
a 50-percent cut in funding between 1987 and 1989. “We will have to let go our young 
research associates,” Krimigis said at the time, “and they will probably become computer 
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scientists or join other fields where they are in great demand. You can’t do space science 
with no wages.”91 

nor would there be the flow of small science payloads that had in years past 
been carried aloft by balloons and modest sounding rockets. these missions, as well as 
larger ones such as Galileo, had been vital in training graduate students and establish-
ing them on a career path. but the Shuttle, which had been expected to carry the small 
payloads more efficiently, effectively had phased out many other launch vehicles. Diverse 
launch options had been consolidated into just one, and when that went down, it threw 
not only the Galileo mission, but also the whole space science field, into crisis.92

antinuclear groups try to block the launch

As Galileo’s scheduled October 1989 launch date approached, public concern about send-
ing radioactive materials into space flared up into open opposition. residents of the area 
surrounding cape Kennedy, Florida, allied with environmental as well as disarmament 
groups from around the nation, focused their attention on stopping the launch. “humans 
and technology can fail,” said bruce Gagnon, coordinator of the Florida coalition for 
peace and Justice. “We don’t want brevard county, the Space coast or anyplace else made 
into a national sacrifice area. We don’t want to be guinea pigs.” Gagnon and thousands of 
others were worried about Galileo’s exploding and raining “radioactive death” over east-
ern Florida, the “Space coast.” Gagnon didn’t want people endangered to further nASA’s 
planetary exploration program.93

nASA could not definitively say that this would not happen, any more than 
it could have predicted without a doubt whether Challenger was going to explode. 
however, nASA, other agencies, and the executive branch of the federal government 
could and did bring extensive analytical capabilities and oversight to bear in order 
to gauge the expected safety of the mission. Galileo’s launch approval process was 
defined by presidential Directive pD/nSc-25, which required that the president’s Office 
of Science and technology policy approve the launch of any nuclear power source. 
the complete approval process involved approximately 100 personnel from federal 
agencies, private industry, universities, and the executive Office of the president. A key 
part of the process was a series of independent safety evaluations by an interagency 
nuclear Safety review panel (inSrp) made up of representatives from the Department 
of Defense, the Department of energy, and nASA, as well as observers from the nuclear 
regulatory commission, the environmental protection Agency, and the national Oceanic 
and Atmospheric Administration.94

three safety analysis reports (SArs) were developed during various stages of 
Galileo project development. the final safety analysis report (FSAr), the one most relevant 
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to questions of rtG integrity and the radiological risks that it presented, was completed 
in December 1988 and reviewed by inSrp. After reviewing the FSAr, both Department of 
Defense and Department of energy agency heads had to decide “whether to concur with 
or recommend against nASA’s request for launch.”95 if both agency heads concurred, then 
nASA had to request approval for the launch from the president’s Office of Science and 
technology policy, whose director could either give approval or refer the matter to the 
president. no launch could take place without approval from either the Office of Science 
and technology policy’s director or the president.96 

nASA’s safety analyses did not do much to stop the protests. perhaps this was 
because nuclear energy had become not only dangerous but also morally evil in many 
people’s minds. to activists all over the country, it was connected to the evils associated 
with the military and big corporations, such as waging unjust wars and greedily reaping 
excessive profits. nuclear material was controlled by entities such as the Department of 
energy, Department of Defense, and electric power megacompanies that many people 
didn’t trust. bruce Gagnon, for instance, thought that the Department of energy was forc-
ing nASA to use plutonium aboard Galileo. he believed that the nuclear industry in turn 
controlled DOe and would stop at nothing to expand the market for radioactive fuels. 
When an accident involving nuclear fuel occurred, such as three Mile island or chernobyl, 
or even an accident such as Challenger, in which nuclear materials had not been used but 
might have been used if it had been a later mission, it just confirmed many people’s worst 
fear: nuclear energy could not be made safe. its use potentially threatened everyone.97 

Larry Sinkin was an influential opponent of nuclear power who was based in 
Washington, Dc. he was the director of the christic institute, an interfaith center for just 
laws and public policy. the christic institute had been involved in the Karen Silkwood 
case and in legal action against the three Mile island power plant in pennsylvania. Like 
bruce Gagnon, Sinkin mistrusted the Department of energy, stating that its long history 
of lies, deceptions, and cover-ups gave it no credibility. “this is the agency telling us that 
plutonium is safe. We simply don’t believe them,” said Sinkin, who was perhaps referring 
to DOe’s controversial role in the management and cleanup of its radioactively contami-
nated sites such as rocky Flats, colorado; Savannah river, South carolina; and Fernald, 
Ohio. Sinkin believed that most people were unaware of just how dangerous plutonium 
was. if the public was alerted to the threat that the material posed, popular opinion might 
demand that Galileo be kept on the ground.98

nASA stated that it used plutonium as a power source in its spacecraft for rea-
sons of necessity, not because DOe insisted. batteries could not supply enough power for 
Galileo’s needs without being prohibitively heavy, and the spacecraft would travel too 
far from the Sun to use solar power. because of Jupiter’s distance from the Sun, 2,000 
square feet of solar panels weighing over 1,000 pounds would be required, which was 
not feasible.99

not all activist groups opposed Galileo. the committee to bridge the Gap was 
an organization that frequently lobbied against space nuclear power projects, yet it gave 
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Galileo its blessing. the committee was aware of the risks that the mission presented. in 
a paper analyzing Galileo’s safety, the committee’s executive director, Steven Aftergood, 
identified several situations that could result in plutonium release. but Aftergood also 
believed that the “unique benefits” that would be derived from exploring Jupiter out-
weighed the nuclear safety risks. the committee’s view was not dissimilar to that of 
nASA’s management, who recognized that space travel had certain dangers associated 
with it, both from the use of nuclear materials and from other factors. nASA’s decisions 
to launch spacecraft in spite of known dangers said much about the Agency’s values. 
Sometimes attaining an ideal outweighed certain risks.100

the risk presented by the plutonium aboard Galileo was not that it would turn 
into a nuclear bomb and explode. the isotope used in Galileo’s rtGs was plutonium-
238, a material unsuitable for nuclear weapons. in contrast to nuclear weapons or nuclear 
reactors, no fission process is involved in the operation of rtGs, nor was a fission process 
possible, given the type of plutonium used by Galileo and the design of its rtGs. but 
plutonium-238 poses other dangers due to its radioactivity.101 

unlike radioactive materials with intense gamma radiation, plutonium’s alpha 
emissions are dangerous only at close range. Alpha rays do not generally pose much 
risk unless pieces of plutonium (even tiny pieces) enter the body. in that case, the alpha 
emissions can do intense damage. in the event of a Galileo accident, small fragments 
of the rtGs’ plutonium might be released into earth’s environment. the largest human 
health risks would come from inhaling particles that could get into the lungs or ingesting 
plutonium-contaminated food.102 

Although the rtG design included triple encapsulation to contain the plutonium 
fuel in case of an accident, nASA conceded that the safety records of previous missions 
using rtGs were not perfect. in fact, 3 of the 22 missions launched with rtGs seriously 
malfunctioned. in 1968, a nimbus weather satellite did not attain orbit due to a launch 
system malfunction, and its two rtGs fell into the Santa barbara channel. but the rtGs 
were recovered intact, without loss of fuel, from the ocean floor five months later. their 
plutonium fuel was reprocessed and used in a later mission. in 1970, the Apollo 13 space-
craft failed to land on the Moon, where it was going to leave its rtG. After the abort of 
the mission, the Lunar Module reentered earth’s atmosphere, falling into the South pacific 
Ocean in the area of the tonga trench, where it still remains. extensive air and water sam-
ples taken in the vicinity of the reentry, however, found no evidence of fuel release.103

radioactive fuel did disperse in an incident that occurred before nASA imple-
mented its rtG triple-containment system. in 1964, the transit 5bn-3 navigational satel-
lite failed and released radioactive fuel over a wide area of the upper atmosphere. the 
release of radioactive material was extensively studied by scientists from the Atomic energy 
commission in air- and soil-sampling efforts. As a result of the assessment, u.S. rtG 
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design philosophy changed to full fuel containment. the objective was that in the event 
of an abort during launch or the on-orbit phase of a mission, the rtGs would retain all 
their fuel.104

nASA had learned much from these past incidents and had confidence in its cur-
rent triple-containment rtG design, which was used in the Galileo spacecraft. the pluto-
nium was divided up into little spheres about the size of golf balls, and each of these was 
welded into iridium spheres, which were intended to seal off the plutonium even at high 
temperatures. the spheres were packed into extremely strong cylinders designed to with-
stand the impact of a crash, and these in turn were placed inside 2-by-4-inch bricks made 
of graphite, the same sort of material used for ballistic reentry nose cones. in fact, the 
bricks themselves were designed to serve as little reentry bodies. Department of energy 
tests on the rtGs included subjecting them to explosion and fire environments of varying 
intensities, as well as high-velocity impacts—situations intended to recreate the conditions 
that might occur during a Shuttle accident. the rtGs withstood all their trials very well, 
including pressures that exceeded 2,200 pounds per square inch. in defending its rtG 
design, nASA cited the nimbus and Apollo incidents, holding that the rtGs “performed 
precisely as designed and maintained full containment with absolutely no release of fuel.” 
nASA believed that these experiences demonstrated the rtGs’ fail-safe reliability.105, 106

A final environmental impact statement (FeiS) issued by nASA in cooperation 
with the Department of energy on the Galileo mission concluded that the rtGs posed 
only small health or environmental risks. the risk analysis performed during the prepara-
tion of the FeiS considered three accident scenarios:

• Most Probable Case: the highest probability accident in a mission phase 
leading to a release of plutonium.

• Maximum Credible Case: the accident in a mission phase that leads to a 
release of plutonium with the most severe impact on human health.

• Expectation Case: the probability-weighted sum of all accidents in a mis-
sion phase.

the FeiS stated that the Most probable case resulting in a plutonium release was an iuS fail-
ure leading to spacecraft breakup, reentry of the rtG modules, and impact of the modules 
on hard rock. the FeiS set the probability of this occurrence at 1 in 2,500.107 

the Maximum credible case involved an accidental reentry during one of Galileo’s 
earth flybys (scheduled for 1990 and 1992); it was given a probability of occurrence of 
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one in nine million. in this very unlikely scenario, the rtG modules were subjected to 
intense reentry heating and a collision with a hard rock surface, resulting in a plutonium 
release that would expose over 70,000 people. nevertheless, the health effects predicted 
for even this extreme case were small. Over a 70-year period, the exposed population 
would receive an average dose of less than 20 percent of the natural background radiation 
level. Without this radiation exposure from the rtGs, roughly 14,000 of the 70,000 would 
be expected to die of cancer. With the radiation exposure from the rtGs, only about nine 
more people would be expected to die of cancer. thus, even for the Maximum credible 
case, the human health impact would be small. 

the expectation case analysis, which represented a probabilistic combination 
of all accident scenarios, reached a similar conclusion. it estimated the risk of fatality to 
an individual exposed to radiation from any Galileo accident to be about four in one bil-
lion, which was hundreds to thousands of times lower than from “ordinary” causes such 
as motor vehicle accidents, falls, fire, disease, or natural disasters (hurricanes, tornadoes, 
or lightning).108

the committee to bridge the Gap, as discussed above, supported the Galileo 
mission. but even this activist group thought that the FeiS’s numbers were surprisingly 
low, and it was not convinced that they really represented worst-case scenarios. “Since we 
have not launched, say, 100,000 missions, we cannot speak with high confidence about 
how many failures out of 100,000 launches can be expected,” the committee said, and 
pointed out that nASA’s estimates were based on engineering judgments that contained 
a degree of subjectivity.109

As the Galileo launch date grew nearer, antinuclear activists stepped up their 
efforts. in September 1989, a group called the Maryland Safe energy coalition demon-
strated outside nASA headquarters in Washington, Dc. the Florida coalition for peace 
and Justice began a 200-mile “peace walk” from cape canaveral, Florida, to Kings bay, 
Georgia, to protest both the Galileo and the trident missiles, which were flight-tested in 
Kings bay. the Florida group also planned to enter Kennedy Space center and sit on 
Galileo’s launchpad in order to block the launch, said bruce Gagnon, the group’s leader.110

because Galileo was going to carry nuclear material into orbit, its launch 
required an executive office decision. president George h. W. bush was not expected to 
oppose the flight, according to Associated press reports, and preparations for the launch 
continued as planned. On 12 September 1989, the crew that would fly the Shuttle Atlantis 
and its Galileo payload into orbit arrived at Kennedy Space center. two days later, the 
Shuttle’s “countdown Demonstration test” began. the astronauts suited up and boarded 
Atlantis for the test.111

On 18 September 1989, nASA reported that the White house had approved the 
Galileo launch. in response, a coalition of antinuclear activists filed suit to stop the take-
off. the coalition argued that a catastrophic launch failure would endanger the health of 
people in central Florida and that using the Shuttle to launch Galileo had a higher prob-
ability of an accident than using a robotic rocket. “nASA is in effect playing ecological 
roulette with the people of Florida,” said Anthony Kimbrell, one of the lawyers asking 
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for a court restraining order on the launch. Attorneys for the coalition maintained that as 
many as 700,000 cancer deaths might result from an accident and that the chances of this 
happening were greater than nASA believed.112 

Steve Frank, a lawyer arguing for the Justice Department, countered the coali-
tion’s position by maintaining that all of its “tales of horror” were based on the fear that 
Galileo’s plutonium fuel would get pulverized to the extent that people up and down the 
Florida coast would inhale little particles of it. Frank insisted that with nASA’s triple layers 
of protection, the chance of pulverizing the plutonium pellets was virtually zero.113 

radically different numbers were thrown back and forth by both sides, but what 
the court focused on was not whether nASA’s or the coalition’s estimates of risk were more 
accurate, but whether nASA had broken the law. the coalition maintained that nASA had 
failed to follow national environmental protection Act requirements by filing an insufficient 
environmental impact statement that did not adequately address the launch dangers. it was 
this assertion that Judge Oliver Gasch of the u.S. District court examined.114 

in the midst of the court hearings, a petition was introduced that gave the hear-
ings an international dimension. West Germany’s Green political party joined the American 
coalition of citizens’ groups in trying to get a restraining order on the launch. the Greens 
claimed that Galileo would violate a 1967 outer space treaty that both the united States and 
Germany had ratified, and they wanted the launch delayed so that the issue could be put 
before the international court of Justice. A provision of the 1967 treaty stated that one coun-
try’s space exploration activities were not to harm any other country. the plutonium carried 
by Galileo might, in the Greens’ view, result in radioactive contamination of Germany. the 
Greens petitioned the u.S. District court to issue a 10-day temporary restraining order on 
the launch. this would allow the Greens time to determine whether the world court would 
hear the case and whether to approach the German government to intervene formally.115

While the coalition and the Greens brought their suit to court, the Shuttle 
astronauts, having finished their countdown demonstration test, flew to Washington for a 
meeting with Vice president Quayle, who was the chairman of the national Space council. 
Quayle threw his support behind Galileo by announcing that he would travel to Kennedy 
Space center, where he planned to watch the launch from the control room.116

On 9 October 1989, as the final countdown began for a 12 October takeoff, pro-
testers enacted a mock death scene at Kennedy Space center and waited for the court’s 
decision on their suit to stop the mission. they vowed that if Judge Gasch did not stop 
the mission, then they would carry out the earlier threat made by the Florida coalition for 
peace and Justice to sit on the launchpad so that Galileo couldn’t fire its rockets.117 On 10 
October, Judge Gasch ruled that it was not the function of his court to decide whether the 
government’s decision to launch Galileo was a good one or whether the launch would 
endanger this or other countries. the judge said that his only job was to examine the 
coalition’s charge that nASA had violated the national environmental policy Act (nepA) 
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by filing an insufficient impact statement. the case record explained that the court needed 
to “ensure that the environmental impact statement contains a sufficient discussion . . . 
to allow the agency to take a hard look at the issues and make a reasoned decision on 
the matter.” the case record went on to explain, “the court will not substitute its own 
judgment regarding the merits of the proposed action for that of the government agen-
cies. nepA itself does not mandate particular results, but simply prescribes the necessary 
process.”118 the court concluded that nASA had complied with the provisions of the act 
and rejected the coalition’s request for a restraining order against the launch. Judge Gasch 
added that issuing such an order would have a “costly adverse” economic effect on the 
public interest if it caused Galileo to miss its present launch window, for it would cost 
nASA, and ultimately the public, $164 million just to maintain the Galileo program until 
the next launch opportunity 18 months later.119

Judge Gasch’s decision had removed the legal hurdles blocking Galileo’s planned 
liftoff on thursday, 12 October, but an hour after the ruling was issued, a faulty computer 
in the Shuttle delayed the mission once again. Launch director robert Sieck announced 
that the computer would have to be replaced, pushing liftoff forward by about a week. 
Meanwhile, lawyers for the three citizens’ groups that had brought the Galileo matter to 
court—the Florida coalition for peace and Justice, the christic institute, and the Founda-
tion on economic trends—announced that they would appeal Gasch’s decision.120

if the protesters could succeed in delaying liftoff for just a few weeks, it would 
have a very significant impact on the mission. Galileo had to launch by 21 november 1989 
or wait until 1991 for the planets to align properly again for the mission. the possibil-
ity of another delay alarmed many on the Galileo team. neil Ausman, who would direct 
Galileo in flight, was “very, very frustrated” by the delays thus far, saying “i’m looking 
at an investment of 20 years” by the time the spacecraft was expected to reach Jupiter 
in 1995. Some of the scientists who’d initiated the mission had already retired, died, or 
moved on to other projects out of frustration, and Galileo could lose more good people 
if it was delayed yet again.121

Anticipating demonstrations, Kennedy Space center security officials beefed up 
the protection of the site with high-tech equipment and armed patrols. Gary Wistrand, 
deputy director of Kennedy’s security office, said that his force, which numbered 200 to 
225 guards, was armed with M-16 assault rifles and 9-millimeter semiautomatic pistols 
and was ready to arrest anyone illegally entering the 140,000-acre space center. While 
Wistrand expected the trespassing attempts to be made on foot, his force was also on the 
lookout for other modes of entry, including by boat or plane. he thought that the terrain 
helped keep the site secure against a land invasion. Much of the space center boundary 
was swampy and infested with alligators, wild hogs, and rattlesnakes. in the past, would-
be trespassers had kept to the high, dry places and had been easy to locate.122

While security forces were preparing to stop protesters, technicians began the 
laborious task of replacing the faulty Shuttle computer that had given erroneous fuel pump 
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pressure readings and delayed the mission. the computer was a critical piece of equip-
ment because it controlled all functions of one of the Shuttle’s three main engines during 
liftoff.123 by Sunday, 15 October, a spare Shuttle engine computer had been installed and 
tested. Workers began closing up the engine compartment, removing work platforms and 
reinstalling heatshields. Meanwhile, nASA closed large sections of the space center to 
the public and mobilized its security forces, including boat and helicopter patrols. nASA 
scheduled the resumption of the launch countdown to begin the next day at noon, with 
the goal of launching Galileo on tuesday afternoon, 17 October. the weather on tuesday 
looked favorable, although there was a 10-percent chance that winds from the southeast 
would exceed the 23-mph launch limit.124

On Monday, 16 October, the last-minute appeal of the u.S. District court’s ruling 
on Galileo was rejected by the Washington, Dc, circuit court of Appeals. chief Justice 
patricia Wald wrote in her concurrence that, contrary to the protesters’ main legal claim, 
she was not able to find that nASA had improperly compiled its environmental impact 
statement on the Shuttle launch risks. Also on 16 October, eight protesters were arrested 
at the space center for trespassing. the arrests were made at a gate near Kennedy’s head-
quarters. if the protesters had succeeded in approaching the Shuttle, they might have 
delayed the takeoff, because nASA guidelines prohibited a launch when anyone was 
within the “blast danger zone,” a 4,000-foot-radius circle around the launchpad.125

Finally, Galileo appeared ready to be launched. it had survived the Challenger 
disaster, changes of upper stage and trajectory, and the protests of antinuclear activists. 
A summary of the impacts on the Galileo mission that followed the Challenger tragedy is 
given in table 4.3.

Table	4.3. Impacts of Challenger on the Galileo mission and spacecraft.

change cOmmentS

Centaur	upper	stage	was	eliminated. A	liquid-hydrogen-fueled	rocket	engine	was	considered	too	
dangerous	to	carry	in	the	Shuttle	cargo	bay.

Solid-fueled	Inertial	Upper	Stage	(IUS)	
was	used	instead.

Perceived	as	safer,	but	its	lower	thrust	would	lengthen	travel	
time	to	Jupiter	and	necessitate	a	more	complex	trajectory.

VEEGA	trajectory	replaced	direct	
trajectory	to	Jupiter.

Venus	and	Earth	gravity-assists	were	needed	to	minimize	
fuel	consumption.

Thermal	blankets	and	Sun	shades	
were	added.

Necessary	because	on	the	VEEGA	trajectory,	Galileo	would	
approach	closer	to	the	Sun.

Sun	shields	were	added	to	shade	
the	high-gain	antenna	and	other	
equipment.

Galileo	had	to	orient	its	axis	toward	the	Sun	so	that	Sun	
shields	could	shade	sensitive	parts	of	the	spacecraft.	Radio	
contact	with	Earth	had	to	be	maintained	with	two	low-gain	
antennas	instead	of	a	high-gain	antenna.	Data	transmission	
rates	were	affected.
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change cOmmentS

Galileo	spacecraft/upper	stage	
interface	was	modified.

IUS	connections	required	different	hardware	from	that	
needed	for	Centaur.

Due	to	launch	delay,	encounter	with	
Amphitrite	asteroid	was	no	longer	
possible.

Opportunities	for	flying	by	the	asteroids	Ausonia,	Gaspra,	
and/or	Ida	could	be	exploited	instead.

Attrition	occurred	among	project	staff. Staff	members	retired,	died,	or	changed	programs.

Nuclear	material	aboard	Galileo	
became	a	major	public	relations	
issue.

Public	confidence	in	the	safety	of	NASA	spacecraft	had		
already	been	damaged	by	the	Challenger	disaster.	Wide-	
spread	fear	of	plutonium	releases	that	might	occur	if	Galileo	
crashed	led	to	protests	and	lawsuits.

the launch

the new liftoff date, 17 October 1989, looked like a go. the Shuttle appeared to be 
operating as it should, with Galileo in its belly and the astronaut crew aboard. then 
cloud cover began to build up. countdown continued, but finally the Launch Direc-
tor scrubbed liftoff once again. Visibility was poor enough that if problems arose and 
the Shuttle had to return to earth shortly after takeoff, it would not be able to land at 
Kennedy. Launch was delayed until the following day.126

As the Galileo team prepared for the next day’s launch, a magnitude 7.1 earth-
quake struck northern california, just miles south of the inertial upper Stage (iuS) control 
center, which was crucial to mission operations. the crew had to evacuate, and it looked 
like the mission would have to be pushed back once more. but the crew was able to 
return later in the night and go back online. the next morning, however, ominous clouds 
at Kennedy Space center put the launch in jeopardy one more time. Fortunately, the skies 
finally cleared enough for the Shuttle to launch safely. At 12:54 p.m. eastern daylight time 
(eDt) on 18 October 1989, the Shuttle Atlantis, carrying its Galileo payload, took off into a 
sky filled with puffy white cumulus clouds. Galileo was finally on its way (see figure 4.5).127

Six hours and 21 minutes after launch, mission specialist Shannon Lucid initiat-
ed the deployment procedure for Galileo, ejecting it and the iuS rocket to which it was 
attached from Atlantis’s cargo bay. After deployment was completed, Atlantis com-
mander Donald Williams declared, “Galileo is on its way to another world. it’s in the 
hands of the best flight controllers in the world—fly safely.” One hour later, when the 
Shuttle had flown to a safe distance, the iuS rocket fired, speeding the spacecraft into 
interplanetary space and on to its first objective—Venus.128

126	“Launch	to	Landing,”	Galileo Messenger	(November	1989):	1–2.	

127	Ibid.

128	Ibid.

Table	4.3. Impacts of Challenger on the Galileo mission and spacecraft. (continued)

Figure	4.5. launch of galileo: liftoff of the Space Shuttle atlantis, carrying the galileo spacecraft and 

its Inertial upper Stage. (StS34(S)025)

Figure	 4.5. launch of galileo: liftoff of the Space Shuttle atlantis, carrying the galileo 

spacecraft and its Inertial upper Stage. (StS34(S)025)

 the theme of the Galileo mission was accomplishment in the face of adversity. 
even after the successful launch of Atlantis, deployment of Galileo, and firing of its iuS, 
there was trouble. heavy winds were forecast for Atlantis’s landing site at edwards Air 
Force base in the california desert. to minimize the danger, two orbits of earth, which 
would have taken 3 hours, were cut from the Shuttle’s flight plan so that it could get 
down to the ground as soon as possible. even so, shortly before landing, the fog started 
rolling down off nearby hills into the dry lakebed where Atlantis was to touch down. 
Luckily, the skies cleared at the last moment, and the Shuttle made a perfect landing. in 
attendance at the landing site were reporters, Galileo flight team members, and other 
people, some of them now retired, who had helped to design and construct Galileo.129

r. J. Spehalski, who had recently taken over as Galileo project Manager from 
John casani, had this to say about the events of 18 October 1989: 

the Galileo launch, to many of us, represents a culmination of 
years of personal and team efforts and sacrifices. the emotions present 
within each of us at such an event defy description . . . i was fortunate 
to witness the coming together of such a diverse set of activities that 
it boggles the mind. the professionalism, teamwork, and dedication 
visible in this process was truly inspiring to behold.130

129		Ibid.

130		R.	J.	Spehalski,	“From	the	Project	Manager,”	Galileo Messenger (November	1989):	1.





The Galileo spacecrafT was desiGned To spend years Travel- 
ing through the inner solar system and asteroid belt before it 
reached its main objective: the Jovian planet-satellite system. nasa 

intended the spacecraft to take some observations of inner planets and asteroids but to 
focus on investigating Jupiter, its moons, and the fields and particles of its magnetosphere 
at a level of detail never before attempted. The overall mission would last more than a 
decade. 

nasa intended that the Galileo project advance the goals of the agency’s lunar 
and planetary exploration program, which were to understand 1) the origin and evolution 
of the solar system; 2) earth, through comparisons with other planetary bodies; and 3) 
the origin and evolution of life. To make progress toward these goals, the Galileo mission 
was to conduct a comprehensive investigation of the entire Jovian system, including both 
in situ and remote observations of the planet, its environment, and its satellites. in order 
to make so many different types of measurements, the Galileo spacecraft needed to have 
a wide range of capabilities. nasa constructed the spacecraft in three segments, each of 
which had a specific objective: 

• Analyze the composition and physical properties of Jupiter’s atmosphere. To 
accomplish this, a pod of instruments called the atmospheric probe detached 
from the spacecraft and descended into the planet’s atmosphere. its in situ 
measurements broadened our understanding of the events and processes 
that formed the planets approximately five billion years ago. 

Chapter 5

The Galileo SpacecrafT 
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 •  Explore the vast region of magnetic fields and ionized gas (plasma) that sur-

rounds Jupiter. To meet this objective, the main section of the Galileo orbiter 
was given a spin, which allowed its instruments to sweep through and mea-
sure characteristics of fields and particles in all directions relative to the 
spacecraft. The spinning section of the orbiter also carried communications 
antennas, the main computers, and most of Galileo’s support systems. 

• Investigate the nature of the Jovian system’s principal satellites. cameras and 
sensors capable of forming high-resolution images in the visible and other 
parts of the spectrum were needed to meet this objective, as well as a stable 
platform from which to take the pictures. Galileo’s designers included a 
“despun” (nonspinning) section in the orbiter that could be pointed and 
maintained at a given orientation. from this platform, Galileo’s imaging 
system obtained pictures of Jovian satellites at resolutions from 20 to 1,000 
times better than voyager’s best.1

The above objectives necessitated developing a spacecraft of great complexity 
and technological capability. figure 5.1 provides an illustration of some of the Galileo 
spacecraft’s many parts and instruments. The spacecraft made it possible for scientists 
to conduct a long-term, close-range study of the Jovian system. The atmospheric probe, 
which weighed 340 kilograms (750 pounds), carried six scientific instruments. The orbiter 
carried 10 instruments and weighed 2,200 kilograms (4,900 pounds), including about 900 
kilograms (2,000 pounds) of rocket propellant. The spacecraft radio link to earth and 
the probe-to-orbiter radio link served as instruments for additional scientific investiga-
tions. Galileo communicated with its controllers and scientists through the deep space 
network’s tracking stations in california, spain, and australia.2

The Political and Economic Reasons for a Three-Segment Spacecraft

The complex Galileo spacecraft design arose not only to satisfy the scientific objectives 
discussed above, but also because of politics and cost factors involved in creating the 
mission. in the 1970s, the space science community debated at great length what types 
of projects should follow the pioneer and voyager flyby missions to the outer planets. 
as discussed in chapter 2, the space science community formed many committees and 
conducted numerous studies to help answer this question. after the successful pioneer 
encounters with Jupiter in 1973 and 1974, more difficult spacecraft maneuvers seemed 
possible. pioneer collected enough data about the Jovian system, for instance, that nasa 
engineers thought that they could now design a probe spacecraft to descend through 
Jupiter’s atmosphere and stay operable long enough to make valuable observations. 

1	 John	 R.	 Casani,	 testimony	 for	 Space	 Science	 and	 Applications	 Subcommittee,	 Committee	 on	 Science	 and	
Technology,	United	States	House	of	Representatives,	1	March	1978,	JPL	Archives;	“Galileo’s	Science	Instruments,”	
Galileo: Journey to Jupiter, http://www.jpl.nasa.gov/galileo/instruments/	 (accessed	11	April	2000);	NASA	Office	of	
Space	Science	and	Applications,	“Mission	Operation	Report,”	Report	No.	E-829-34-89-89-01,	1989,	p.	12.

2		“Galileo	Overview,”	Galileo: Journey to Jupiter,	http://www.jpl.nasa.gov/galileo/overview.html	(accessed	1	November	
2000).	

3	 		James	A.	Van	Allen,	“Planetary	Exploration,”	section	11	in	“What	Is	a	Space	Scientist?	An	Autobiographical	Example,”	
University of Iowa, Department of Physics and Astronomy, http://www-pi.physics.uiowa.edu/java/,	22	August	2002.	
This	article	originally	appeared	in	Annual Review of Earth and Planetary Sciences	18	(1990):	1–26.

Figure	5.1. The Galileo spacecraft consisted of three major parts: the Atmospheric Probe

and the spun and despun sections of the Orbiter, each of which had specific tasks to perform. 

(Adapted from JPL image no. 230-1235)

what made Jupiter mission planning complicated was that several different fac-
tions were involved in the debates, and each one envisioned a different kind of mission. 
atmospheric scientists wanted a probe descent into the Jovian atmosphere. The “space 
physics” faction, which wanted to study the Jovian magnetosphere, favored a spinning 
spacecraft that would orbit Jupiter and take fields-and-particles data. and the “remote 
sensing” faction needed a stable, nonrotating orbiting platform on which to mount its 
imaging equipment. The trouble was, trying to do everything that the scientists wanted 
could require two or three trips to Jupiter, and this was economically untenable. 

a spacecraft needed to be designed that would satisfy at least some objec-
tives of the different scientific disciplines. in 1976, James van allen of the University of 
iowa headed a nasa committee known as the Jupiter orbiter probe science working 
Group (JopswG), whose purpose was to “develop a follow-on Jupiter mission of more 
advanced capability than the pioneers and the voyagers, with a deep atmospheric entry 
probe and an orbiter having a useful lifetime of at least two years.”3 JopswG attempted 
to combine the best aspects of the different scientific factions’ visions into one spacecraft 
concept. according to Torrence v. Johnson, who served on van allen’s committee and 
was later appointed Galileo’s project scientist, “what Galileo became was basically a mas-
sive compromise in trying to get all the various scientific disciplines on board . . . . van 
allen was actually the godfather of the mission as it currently exists. he played the role 
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8	 	James	W.	Stultz,	“Thermal	Design	of	the	Galileo	Spun	and	Despun	Science,”	J. Spacecraft	28	(March–April	1991):	
139;	“About	JPL,”	http://www.jpl.nasa.gov/about_JPL/about_JPL_index.html	 (accessed	20	November	2001);	John	
Casani	interview,	tape-recorded	telephone	conversation,	29	May	2001.

9		“Galileo	Frequently	Asked	Questions	(FAQ)—General	Spacecraft	Anatomy,”	http://www.jpl.nasa.gov/galileo/faqana.
html	(accessed	4	December	2000);	“Thermal	Blanketing,”	Galileo Messenger	(March	1983):	3.

10	“Flight	Cabling,”	Galileo Messenger	(March	1983):	2.	

of bringing the [factions] together and getting them to agree to necessary compromises to 
get a mission that would do a good job for everybody. and he did it in a pretty effective 
and objective way.”4

Selecting Science Instrumentation To Meet Mission Objectives

in the process of developing the mission concept, JopswG had to consider the “number, 
type, and capabilities of instruments that might be carried on the mission to make a cred-
ible case the mission would achieve its primary scientific objectives.”5 Torrence Johnson 
commented that this was 

. . . always a somewhat incestuous process since the people on the 
committee inevitably have their own axes to grind—involving conflicts 
between discipline areas like remote sensing versus space physics, 
cameras versus spectrometers, whose instrument worked best on the 
last mission, etc. nevertheless, the (Jop)swG had to come to consensus 
on a package that would have credibility with the rest of the science 
community. This involved putting together lists of prioritized objectives 
and how precise measurements had to be if they were to be useful, and 
comparing those with the capabilities of previously flown instruments 
and instruments under development.6 

numerous researchers and instrument developers gave presentations to JopswG 
during this time, trying to sell their current instrument concepts. JopswG eventually 
developed a “straw-man” payload, or, in other words, a set of instruments that could meet 
the minimum objectives of the mission and which were credible in terms of their costs, 
masses, power requirements, and data-collection rates. 

in nasa’s “announcement of opportunity for outer-planets orbiter/probe 
(Jupiter),” the agency solicited proposals for instrumentation to meet primary Jupiter mis-
sion objectives. proposers were given information about the straw-man payload but were 
not required to limit themselves to just those instruments—if a group felt that it could 
meet the objectives better with another approach, it was free to propose it. The straw-man 
instrument types did “have an edge” over other instruments in the selection process, how-
ever, having already been examined and discussed by JopswG and identified as being 
capable of meeting mission objectives.7

The specific instruments selected are discussed later in this chapter in the 
“atmospheric probe” and “orbiter scientific experiments” sections. 

Spacecraft Features

nasa’s lead center for robotic exploration of the solar system, the Jet propulsion 
laboratory in pasadena, california, fabricated the Galileo orbiter and was given overall 
responsibility for the mission. nasa’s ames research center, one of whose specialties was 
atmospheric research, oversaw the design and development of the Jupiter atmospheric 
probe. The retropropulsion module (rpM), which was part of the orbiter’s spun sec-
tion, was built by Messerschmitt-Bolkow-Blohm of the federal republic of Germany 
(west Germany). it contained the 400-newton engine used for trajectory maneuvers  
and Jupiter orbit insertion, and it also included two 10-newton thrusters for spin and 
altitude control.8

figure 5.1 depicts a long extension jutting out from the spacecraft. This was 
Galileo’s 11-meter (36-foot) science boom, which was attached to the orbiter’s spinning 
section and on which fields-and-particles instruments were mounted. These instruments 
were placed there because they happened to be extremely sensitive to local fields gen-
erated by Galileo’s other equipment, and the distance that the science boom provided 
helped minimize interference. for Galileo’s launch, the science boom was collapsed into 
a cylinder only 0.6 meter (2 feet) long. after Galileo separated from its inertial Upper 
stage, the boom was extended like a telescope to its full 11-meter length. 

figure 5.1 also depicts the plutonium-bearing rTGs, which, like the fields-
and-particles instruments, were located a safe distance away from the main body of the 
Galileo spacecraft.9 

flight cabling

Galileo was the most ambitious and complex interplanetary spacecraft that had yet been 
launched. if laid end to end, the electrical wire used in the orbiter’s many cables would 
have stretched 7,500 meters (25,000 feet), or nearly 5 miles. over 700 connectors joined 
these cables to one another and to Galileo equipment. every connector and cable had 
to be electrically shielded to protect equipment from Jupiter’s strong magnetic fields and 
radio signals, as well as from electrostatic discharges on the spacecraft. poorly shielded 
cables and connectors could have caused interference or damage to computers and sen-
sitive instruments. voyager, which spent only weeks in Jupiter’s hostile environment, 
experienced some electrical discharge problems. Galileo would spend years in the region 
and would get much closer to Jupiter.10

project staff spent four months installing the myriad cables in the orbiter’s despun 
section and half a year in the spun section. This was painstaking, labor-intensive work, 
sometimes performed with tweezers (see figure 5.2). The cabling team had to solder 

4	 Torrence	V.	Johnson	interview,	tape-recorded	telephone	conversation,	31	July	2001;	Craig	B.	Waff,	“Jupiter	Orbiter	
Probe:	The	Marketing	of	a	NASA	Planetary	Spacecraft	Mission”	 (paper	presented	 in	 the	“National	Observatories:	
Origins	and	Functions	(The	American	Setting)”	session	of	the	American	Astronomical	Society	meeting,	Washington,	
DC,	14	January	1990).

5	 Torrence	V.	Johnson,	e-mail	message,	24	October	2001.

6	 Ibid.

7	 Johnson	e-mail	message;	“Announcement	of	Opportunity	for	Outer-Planets	Orbiter/Probe	(Jupiter),”	1	July	1976,	A.O.	
No.	OSS-3,	folder	18522,	NASA	Historical	Reference	Collection,	Washington,	DC.	
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tens of thousands of electrical contacts, and connectors had to be “potted”—filled with a 
molding compound that held individual wires in place and made the cables more durable 
and less likely to fail during the mission. cables that would be directly exposed to space 
required fiberglass sleeving to protect them from micrometeoroids. The cabling crew con-
sisted of 15 technicians who worked 60-hour weeks to deliver the completed cables on 
schedule and who had been intensively trained in cable fabrication, soldering, crimping 
(an alternate method to soldering of fastening wires or electrical shielding to connectors), 
potting, and various cleaning techniques. This training was critical—a carelessly soldered, 
“cold” joint or improperly crimped connection could impair an instrument’s functioning 
or separate during the mission and disrupt the gathering of key data.11 

Figure	5.2. Galileo’s despun section receives its cabling. 

Galileo’s Dual-Spin Design

Unlike previous planetary spacecraft, Galileo was designed with a “dual-spin” feature. 
part of its orbiter rotated continuously at typically 3 rpm, which accommodated  
fields-and-particles experiments. The craft’s magnetometer, for instance, built up data 
on a magnetic field by sweeping through it. The despun section of the orbiter remained 
stationary, providing a fixed orientation for imaging equipment and other sensors (see 
figure 5.1). 

during delicate propulsive maneuvers, as well as at the time of probe release, 
spacecraft stability was critical. To maximize stability, the sections of the spacecraft were 
locked together and spun as one at a higher-than-usual rotation rate of 10 rpm. a stable 
spacecraft helped to precisely aim the probe toward the Jovian atmosphere when it  
was released from Galileo. Galileo’s higher spin rate also helped direct the probe on its 
proper course in much the same way as a gun barrel’s rifling spins a bullet to send it on 
a straighter line toward its target. aiming the probe accurately was absolutely essential 

Figure	5.3. Cross section of Galileo’s spin bearing assembly showing slip-ring and rotary 

transformer assemblies. (JPL image 230-957Bc) 

 

because the probe had no propulsion system of its own to correct any mistakes. once it 
was sent away from Galileo, its course could not be altered.12 

fabricating a dual-spin spacecraft required that a reliable electrical interface be 
developed to carry signals and power between its despun and spinning sections. cables 
could not be used; they would soon have become twisted and wrapped around various 
parts of the spacecraft. instead, the spun and despun sections of Galileo were mechani-
cally connected by means of a “spin bearing assembly (sBa),” and it was via this that 
electricity was passed. electrical power, as well as data at low rates, was sent across the 
sBa through the sliding contacts of 48 slip-rings. in these assemblies, a flexible brush con-
tact rode over a large revolving ring that was electrically connected to the spun section of 
Galileo. data were transmitted at high rates through 23 rotary transformers that consisted 
of pairs of coiled wires wrapped around a ferrite core. in each pair, one coiled wire was 
connected to and rotated with the spun section of Galileo; the other wire was connected 
to the despun section. The electric current passing through one coil created a magnetic 
field that induced current in the other coil. data were transmitted without physical contact 
between the coils (see figure 5.3). 

it took project staff considerable effort to achieve reliable data transmission 
through the spin bearing assembly. during extensive testing begun in 1984, electrical 
noise interfered with signal transmission. after laborious disassembly and inspection of 

11	 Ibid. 12	“Galileo	FAQ”;	“WWWWWH,”	Galileo Messenger	(March	1983):	4.	
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the assembly, the staff determined that chemical contamination accumulated during the 
manufacturing process was probably the cause of the interference. Ultraclean compo-
nents replaced questionable ones, and redundancies were built into the system to make 
it less sensitive to electrical noise.13 

Multipurpose Blanketing for Galileo

Galileo staff covered most of the spacecraft, except for its radioisotope thermal generators, 
antennas, and certain radiating areas, with nearly 300 thermal blankets. The blanketing 
design process began with paper patterns fit onto models of various Galileo components. 
The blankets were then fabricated from these patterns and laboriously laced together into 
place on the spacecraft.14 

The blanketing consisted of multiple layers of insulation. The stratum closest to 
the spacecraft was a sort of “thermal underwear” made up of 10 to 20 layers of aluminized 
Mylar and dacron net. not only did the blankets help vital parts of Galileo to retain heat, 
but they also protected against impacts from micrometeoroids. The blanketing on most of 
Galileo was mounted with a space between it and the surface in order to better disperse 
the energy of a micrometeoroid impact. 

a third function of the blanketing was to prevent electrical discharges. This was 
accomplished by covering Mylar reflecting layers with electrically conductive blanketing 
that was grounded to the rest of the spacecraft. in the past, spacecraft had been plagued 
by electrical arcing, which sometimes occurred when one surface amassed a large differ-
ential charge relative to another surface. signals caused by this arcing had been wrongly 
interpreted as radio signals from a source external to the spacecraft. Galileo’s blanketing 
electrically connected different regions of the spacecraft surface with each other so that 
there would be no more than 10 volts of potential between the regions at any time. This 
equalization of potential prevented arcing and spurious radio signals.15

Galileo’s Main Power Source: Radioisotope Thermal Generators 

electrical power for most of Galileo’s equipment was provided by its rTGs, in which heat 
produced by radioactive decay was converted to 500 watts of direct current. (The probe’s 
more modest needs were supplied by long-life lithium batteries.)16 

several nasa spacecraft had employed rTGs in the past, including viking Mars 
landers, apollo Moon landers, and the voyager and pioneer craft on missions to the outer 
planets. nasa’s policy has been to use rTGs on robotic spacecraft traveling beyond the 
orbit of Mars, where the faint radiation from the sun makes solar panel arrays impracti-
cal; they would have to be prohibitively large to collect enough energy for a spacecraft’s 

system. rTGs were used on Mars and lunar landers as well because the long nights would 
have reduced the effectiveness of solar panels.17 

The Atmospheric Probe 

attached to one end of the Galileo orbiter was a pod of scientific instruments called the 
Jupiter atmospheric probe (or, as figure 5.1 calls it, the “atmospheric entry probe”). nearly 
five months before Galileo reached Jupiter, its two parts—orbiter and probe—separated 
from each other with the aid of explosive nuts. Three springs pushed the probe away at 
just the right angle to send it on a collision course with the planet.18 

once the probe was released, it drifted in freefall toward Jupiter, for it had no 
on-board propulsion system. The planet’s strong gravitational force reeled the probe in 
at ever-increasing speeds. The probe then conducted the most challenging atmospheric 
entry ever attempted by nasa. By the time the probe entered the Jovian atmosphere 147 
days after release, it had attained a speed of 171,000 kilometers per hour (106,000 miles 
per hour) relative to the planet—a speed sufficient to fly from washington, dc, to san 
francisco in 100 seconds. when the fast-moving probe hit the Jovian atmosphere, it expe-
rienced a braking force equal to 250 times the gravitational force at earth’s surface. Then it 
fell through a region where atmospheric pressure ranged from one-tenth to over 20 times 
earth’s surface pressure. The probe had to be extremely durable to withstand such entry 
forces and pressures and still be able to collect and transmit useful data.19

Probe components

in order to simulate the probe’s expected response to atmospheric entry stresses, nasa’s 
ames research center had built special equipment during Galileo’s design process that 
included arcjet and laser facilities. ames, working with nasa langley research center 
and outside contractors, also wrote a sophisticated modeling program that predicted the 
probe’s ability to withstand expected entry temperatures. These simulations helped to 
identify the need for a probe composed of two major segments, the deceleration module 
and the descent module (see figure 5.4). 

The deceleration module provided an extremely tough outer shell for the probe; 
it surrounded and protected its payload during the first 2 minutes of atmospheric entry, 
when temperatures would be the highest. The deceleration module consisted of fore and 

13	 “Spin	Bearing	Assembly,”	Galileo Messenger	(September	1985):	2–3.	

14	 “Thermal	Blanketing,”	Galileo Messenger	(March	1983):	3.	

15	 Ibid.,	p.	3.	

16	 “Mission	Operation	Report,”	p.	14.

17	 “Backgrounder:	Shuttle	Launches	of	Ulysses	and	Galileo,”	December	1984,	John	Casani	Collection,	folder	48,	box	6	
of	6,	JPL	14,	Galileo	Discreet	Correspondence,	JPL	Archives.	

18	 Ames	Research	Center,	“Probe	Mission	Time	Line,”	in	Galileo Probe Background,	no	date	given,	folder	18522,	NASA	
Historical	Reference	Collection,	Washington,	DC.

19	 Ames	Research	Center,	“Galileo	Probe	To	Look	for	Secrets	of	Jupiter”	and	“The	Probe	Spacecraft,”	both	in	Galileo 
Probe Background,	no	date	given,	folder	18522,	NASA	Historical	Reference	Collection,	Washington,	DC;	J.	R.	Casani,	
“Galileo	Fact	Sheet,”	4	June	1981,	JPL	Interoffice	Memo	GLL-JRC-81,	Galileo	Correspondence	4/81–6/81,	folder	28,	
box	3	of	6,	JPL	Archives;	Galileo to Jupiter: Probing the Planets and Mapping the Moons,	JPL	Document	No.	400-15	
7/79	(Washington,	DC:	Government	Printing	Office	(GPO)	No.	1979-691-547,	1979);	“Probe	Mission	Events,”	http://
spaceprojects.arc.nasa.gov/Space_Projects/galileo_probe/htmls/Probe_Mission.html	(accessed	17	October	2004),	
folder	18522,	NASA	Historical	Reference	Collection,	Washington,	DC.	
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Figure	5.4.	The Probe deceleration and descent modules. (JSC digital image collection, NASA 

photo number S89-44175)

aft heatshields, the supporting structure for the heatshields, and thermal-control hardware 
for the probe’s atmospheric entry. The fore and aft heatshields were made of carbon 
phenolic and phenolic nylon, respectively, which had been used often for earth reentry 
vehicles but were subjected to conditions at Jupiter that the materials had never before 
experienced in flight. The deceleration module had to withstand the enormous stresses 
that occurred when the probe hit the dense Jovian atmosphere at 171,000 kilometers per 
hour. The probe slammed into and rapidly compressed the atmospheric gases ahead of it. 
it also experienced tremendous friction from gases streaming by it. The friction and atmo-
spheric compression heated and ionized nearby atmospheric gases to temperatures twice 
as hot as the surface of the sun, thereby generating an incandescent plasma envelope that 
surrounded the probe as it fell. 

The probe’s plunge through Jupiter’s upper atmosphere has been compared to 
a trip through a nuclear fireball. The job of the heatshields was to disperse the enormous 
thermal energy to which they were subjected before the sensitive electronics within the 
probe got cooked. The shields did this by means of an ablative process in which heat 
energy was first absorbed as it vaporized the shields’ surface, then carried away by the 
gases produced. This process quickly eroded the shields (see figure 5.5). during the first 
2 minutes after atmospheric entry, this erosion reduced the forward heatshield mass from 
152 kilograms (335 pounds) to only 70 kilograms (154 pounds).20

Figure	5.5. Probe heatshield ablation. The forward heatshield, which was made of carbon-

phenolic, accounted for about one-half of the Galileo Probe’s total mass before entry (as 

shown in the left half of the figure). More than one-half of the heatshield’s mass was ablated 

during the entry period. The right half of the figure shows the final heatshield shape (in black) 

as determined from sensors within the heatshield. The ablated material is shown in grey. 

(NASA Ames photo number ACD96-0313-13)

Most of the probe’s reduction in speed took place within those first 2 minutes. 
By the end of that time, the braking action of Jupiter’s atmospheric gases had cut the 
probe’s speed to about 1,600 kilometers per hour (1,000 miles per hour), slow enough 
that parachutes could be deployed without getting ripped apart or melted. as will be 
explained in chapter 8, the parachutes helped to separate the probe’s deceleration module 
components from its descent module. This descent module contained the payload—
delicate scientific instruments and electronics that would study the Jovian atmosphere. 
The descent module fell slowly through the Jovian atmosphere, its speed controlled by a 
parachute, while its instruments gathered data. These data were then transmitted back to 
the over-flying orbiter, which stored them for later transmission to earth.21 

20	 “Galileo	 Probe	 To	 Look	 for	 Secrets	 of	 Jupiter,”	 “Probe	 Mission	 Time	 Line,”	 and	 “The	 Probe	 Spacecraft,”	 all	 in	
Galileo Probe Background;	 “The	 Galileo	 Probe	 Spacecraft,”	 http://spaceprojects.arc.nasa.gov/Space_Projects/
galileo_probe/htmls/probe_spacecraft.html	 (accessed	23	March	2004),	 available	 in	 folder	11626,	NASA	Historical	
Reference	Collection,	Washington,	DC;	“Probe	Mission	Events,” http://spaceprojects.arc.nasa.gov/Space_Projects/
galileo_probe/htmls/Probe_Mission.html (accessed	 17	 October	 2004),	 available	 in	 folder	 11626,	 NASA	 Historical	
Reference	 Collection,	 Washington,	 DC;	 “Galileo	 Probe	 Heat	 Shield	 Ablation,”	 http://spaceprojects.arc.nasa.gov/
Space_Projects/galileo_probe/htmls/Heat_Shield.html	(accessed	18	October	2004),	available	in	folder	11626,	NASA	
Historical	Reference	Collection,	Washington,	DC.	

21	 “The	Probe	Spacecraft”;	“The	Galileo	Probe	Spacecraft”;	“Probe	Mission	Events”;	Ames	Research	Center,	“Artwork	
of	 Parachute	 Deployment,”	 http://spaceprojects.arc.nasa.gov/Space_Projects/galileo_probe/htmls/Parachute_
deployment.html (accessed	 17	 October	 2004),	 available	 in	 folder	 18522,	 NASA	 Historical	 Reference	 Collection,	
Washington,	DC.	
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Power Source for the Probe 

The Galileo probe needed an electrical power source that would retain a high energy 
density during the years of interplanetary travel and be able to deliver its power quickly 
during the final phase of the probe’s life as it approached, then plunged down through 
Jupiter’s ever-thickening atmosphere. To achieve such a power source, three parallel bat-
tery modules were developed, each containing 13 lithium–sulfur dioxide cells connected 
in series. nasa staff had chosen this design in 1976, 13 years before the Galileo launch, 
during the early development of the probe. in making the selection, the discharge capa-
bilities of sample cells and modules were evaluated while the batteries were subjected 
to rigorous high-g simulations of the launch and the plunge into Jupiter’s atmosphere. 
life testing was an important part of the evaluation. The lithium–sulfur dioxide cells had 
to demonstrate that their voltage delay at turn-on, as well as their ampere-hour capacity, 
would remain within acceptable limits even after the multiyear journey through space.

Because the Galileo launch was repeatedly delayed, numerous battery-cell lots 
were fabricated. for maximum battery life, it was vital that the probe carry the freshest 
cells possible. The 10th lot of cells, manufactured in 1988, became the lot used on the 
spacecraft. all of the lithium–sulfur dioxide cells were manufactured at honeywell’s power 
sources center in pennsylvania. each cell was designed to be the size of a d battery so 
that the company’s existing tooling and assembly experience could be exploited.22

Probe Entry Trajectory

The probe’s trajectory was designed to intersect Jupiter’s atmosphere at an angle of only 8 
degrees below horizontal. The angle needed to be shallow so that the probe would slow 
gradually and be able to withstand the forces of its deceleration, as well as the frictional 
heat it generated. But an angle of 8 degrees was also just steep enough to prevent the 
probe from bouncing back out of the atmosphere like a stone skipping along the surface 
of a pond.23 

Probe Scientific Experiments and Instrumentation

The probe’s atmospheric exploration focused on advancing our understanding of Jupiter 
beyond what was known from earth-based and previous spacecraft studies. These earlier 
investigations had to rely on remote observations of the Jovian atmosphere. analysis of 
the planet’s complex, three-dimensional atmospheric dynamics had to be gleaned from 
two-dimensional images of cloud tops. But to fully understand the colorful swirls and 
rapid movements visible at the cloud tops, scientists needed to know about the dynam-
ics and composition deep within the atmosphere and the nature of the powerful forces 
that drive Jovian weather patterns. The probe had the advantage of being able to provide 

key in situ measurements of atmospheric characteristics as a function of depth. what 
the probe found shed light not only on Jupiter’s atmosphere, but also on those of the 
other gas giant planets—saturn, Uranus, and neptune. however, the probe did have the 
limitation that, at a given moment, it could take observations of only one place in the 
atmosphere. an important question that arose during the interpretation of probe data was 
how typical it was of the rest of the Jovian atmosphere.

James van allen’s JopswG team, whose activities were discussed above, had 
furnished nasa in 1976 with a “rationale for the mission’s objectives and measurement 
requirements,” which helped nasa staff to develop its announcement of opportunity 
soliciting proposals for instrumentation to meet mission objectives. The announcement 
identified a series of specific objectives that an atmospheric entry probe was to fulfill. 
These objectives were as follows: 

• characterize structure (temperature, pressure, and density) of the Jovian 
atmosphere to a pressure depth of at least 10 bars (10 times the atmospheric 
pressure at sea level on earth). 

• determine the chemical composition of the Jovian atmosphere.

• determine the location and structure of the Jovian clouds. 

• Measure the vertical energy flux to determine the local radiative energy 
balance. 

• characterize the upper atmosphere.

• determine the nature and extent of cloud particles. 

furthermore, the probe’s payload of science instruments was to weigh no more 
than 30 kilograms (66 pounds).24

Most of the scientists on van allen’s JopswG team who advocated an atmo-
spheric entry probe either had served on the pioneer venus mission or had connections 
to it. not surprisingly, their instrumentation formed the basis for the probe’s straw-man 
payload design.25 

critical to the probe’s success was a method of analyzing the Jovian atmosphere’s 
chemical composition. in selecting the right instrument for this, weight considerations 
could never be forgotten, since the total probe payload weight could not exceed a very 

22	L.	 M.	 Hofland,	 E.	 J.	 Stofel,	 and	 R.	 K.	 Taenaka,	 “Galileo	 Probe	 Lithium–Sulfur	 Dioxide	 Cell	 Life	 Testing,”	 in	 IEEE 
Proceedings of the Eleventh Annual Battery Conference on Applications and Advances	(held	in	Long	Beach,	CA,	9–12	
January	1996),	pp.	9–14.

23	 “Galileo	Probe	To	Look	for	Secrets	of	Jupiter.”	

24	 T.	V.	Johnson,	C.	M.	Yeates,	and	R.	Young,	“Space	Science	Reviews	Volume	on	Galileo	Mission	Overview,”	Space	
Science Reviews	60	(1992):	7–8;	Galileo to Jupiter;	“Galileo	Project	Information,”	http://nssdc.gsfc.nasa.gov/planetary/
galileo.html	(accessed	15	March	2000);	Hofland,	Stofel,	and	Taenaka,	“Galileo	Probe	Lithium–Sulfur	Dioxide	Cell	Life	
Testing,”	p.	9;	“Galileo	Probe	To	Look	for	Secrets	of	Jupiter.”

25	 Johnson	e-mail	message.
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modest 66 pounds. The neutral mass spectrometer (nMs)26 was a tried-and-true instrument 
for analyzing neutral-particle atmospheric chemical compositions that had been flown on 
the pioneer venus and other missions. it also had a modest weight. The version flown on 
pioneer venus’s large atmospheric probe weighed 9 kilograms, or about 20 pounds.27 

another common instrument used for chemical analysis is the gas chromato-
graph (Gc).28 although Gcs and nMss were used by the pioneer venus mission, a gas 
chromatograph was not considered an adequate replacement for a mass spectrometer 
aboard the Galileo probe. according to Joel sperans, former probe project Manager, 
“you get more information with a mass spec than with a gas chromatograph.”29 The issue 
before JopswG was more “how massive and costly [the mass spectrometer] could afford 
to be,” rather than whether or not to use a mass spectrometer.30 what the JopswG team 
did consider was using a combination gas chromatograph–mass spectrometer (Gc/Ms), 
a very powerful analytical tool. But JopswG was “mindful that the viking [Mars] lander 
Gc/Ms at that time was the most expensive thing ever flown and had created huge pro-
grammatic problems for viking.”31 JopswG concluded that “while a Gc/Ms would be 
nice for Jupiter, it was not required to meet our minimum objectives and would probably 
prove to be too costly and massive to be affordable.”32 

nasa’s instrument-selection staff ended up agreeing with JopswG. following 
the Galileo announcement of opportunity, nasa chose a proposal from Goddard space 
flight center to build a basic mass spectrometer, “but with some clever additions of gas 
adsorption cells” that added Gc/Ms-like capabilities to the instrument.33

a critical question that the probe addressed was, how much helium did the 
Jovian atmosphere contain? precise measurements of helium quantities and of the ratio of 
hydrogen to helium would give important clues “as to the origins of the atmosphere and to 
the origins of the planet.” although neutral mass spectrometer data would shed some light 
on helium abundance, scientists planning the mission thought they could “use a little more 
horsepower” in addressing the helium question. They decided to add another instrument, a 
helium abundance detector (had), to enhance the probe’s helium analysis.34

other key measurements that the probe had to perform were of atmospheric 
temperature, pressure, density, and molecular weight as functions of depth. These para- 
meters were measured by sensors in the atmospheric structure instrument (asi). The 
parameter values also served as reference scales for other probe experiments and as 
critical constraints in computer models of atmospheric composition and dynamics. 

The probe’s nephelometer (nep) and nMs studied Jovian cloud particle states 
(liquid versus solid) and the composition, structure, and location of cloud layers, while 
the lightning and radio emissions detector (lrd) searched for any lightning activity in 
the clouds. sunlight penetrating into the atmosphere and infrared radiation upwelling 
from the planet were characterized using the probe’s net flux radiometer (nfr). 

one reason for adding a lightning detector to the suite of probe instruments was 
that voyager imagery and plasma wave data had indicated the possible existence of light-
ning phenomena in the Jovian atmosphere, and in situ measurements were needed to verify 
the phenomenon. in addition, scientists were interested in the planet’s radio-frequency 
emissions, which had been received for many years by stations on earth. some scientists 
thought that Jovian lightning could provide an energy source for these emissions.35

an energetic particles instrument (epi) was also added to the probe to study 
ionized magnetospheric particles from an altitude of 5 Jupiter radii down to the atmo-
sphere.36 a camera was not selected as a probe instrument. The biggest problem with 
including a camera would have been its data generation rate. digital pictures require a 
considerable amount of data, but the probe was only capable of transmitting data at the 
rate of 128 bits per second. The total quantity of data that the probe transmitted during 
its entire atmospheric descent was about one million bits, enough for only one or two 
images. according to charlie sobeck, who served as the probe deputy project Manager 
and systems engineering Manager, “we just didn’t have the data [transmission] rate to 
support a camera.”37 

characteristics of the probe’s instruments are summarized in table 5.1. note 
the wide range of institutions involved in managing the probe’s experiments. photos 
of probe instruments are included in figure 5.6. The findings obtained from the various 
probe instruments’ measurements are discussed in detail in chapter 8, “Jupiter approach 
and arrival.” 

Neutral Mass Spectrometer. The nMs was a quadrupole mass spectrometer, 
developed by Goddard space flight center in Maryland, that repeatedly measured 
chemical and isotope compositions of the gases in Jupiter’s atmosphere and recorded 
vertical variations in the compositions. The nMs weighed 27.8 pounds (12.6 kilograms) 
and drew only 29 watts of power (see table 5.1). at the time the instrument was built, it 
was considered to be very light and economical, although new generations of the nMs 
are even smaller and draw less power.38 

26	A	mass	spectrometer	 is	an	 instrument	 that	performs	chemical	analyses	by	converting	molecules	of	a	gas	sample	
into	 ions	and	then	separating	the	 ions	according	to	their	mass-to-charge	ratio.	The	combination	of	different	
masses	from	a	substance,	called	its	mass	spectrum,	provides	a	“fingerprint”	of	the	substance.	The	Probe	used	its	
mass	spectrometer	 to	 identify	 the	different	chemical	 constituents	of	 Jupiter’s	 atmosphere.	 “Mass	Spectrometer,”	
Microsoft® Encarta® Online Encyclopedia,	2001,	http://encarta.msn.com,	©	1997–2000	Microsoft	Corporation,	all	
rights	reserved.

27	 “Neutral	Particle	Mass	Spectrometer,”	National Space Science Data Center (NSSDC) Master Catalog: Experiment, 
http://nssdc.gsfc.nasa.gov/nmc/tmp/1978-078D-6.html (accessed	7	September	2000).

28	 The	 gas	 chromatograph	 is	 a	 device	 that	 performs	 chemical	 analysis	 by	 separating	 the	 volatile	 constituents	 of	 a	
substance.	“Gas	Chromatograph,”	Encarta World English Dictionary	(North	American	Edition),	http://dictionary.msn.
com/find/entry.asp?refid=1861694680,	©	and	(P)	2001	Microsoft	Corporation,	all	rights	reserved.

29	Joel	Sperans,	former	Probe	Project	Manager,	interview,	tape-recorded	telephone	conversation,	26	October	2001.	

30	Johnson	e-mail	message.

31	 Ibid.

32	 Ibid.

33	“The	Pioneer	Venus	Multiprobe,”	Pioneer Venus Project Information, http://nssdc.gsfc.nasa.gov/planetary/pioneer_
venus.html, 5 January 2001;	 Johnson	e-mail	message;	 “Probe	Mass	Spectrometer,”	Galileo Messenger	 (August	
1982):	2.

34	Joel	Sperans	interview.

35	“Galileo	 Project	 Information”;	 “Pioneer	 Venus	 Multiprobe”;	 “The	 Probe	 Science	 Instruments,”	 Galileo Messenger	
(September	1995).

36	“Probe	Instruments,”	in	Galileo Probe Background;	“Probe	Science	Instruments.”

37	 Charlie	Sobeck,	former	Probe	Deputy	Project	Manager	and	Systems	Engineering	Manager,	interview,	tape-recorded	
telephone	conversation,	26	October	2001.

38	Mass	and	power	data	were	supplied	by	Charlie	Sobeck,	NASA	Ames	Research	Center	Probe	Systems	Engineering	
Manager	at	the	conclusion	of	the	Probe	project.	Sobeck’s	data	were	drawn	from	the	“Galileo	Probe	Mass	Properties	
Report”	of	2	April	1984	and	Hughes	space	and	communications	group	instrument	fact	sheets.
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INSTRuMENT FuNCTION MASS IN 
kILOGRAMS 
(POuNDS)

POwER 
REquIREMENT 
IN wATTS

PRINCIPAL INvESTIGATOR(S) AND 
INSTITuTION(S)

Neutral	mass	
spectrometer	
(NMS)

Analyzed	gas	composition. 13		
(28)

29 Hasso	Niemann,		
NASA	Goddard	Space	
Flight	Center

Helium	abundance	
detector	(HAD)

Determined	atmospheric	
hydrogen/helium	ratios.

1.4	
(3.1)

1.1 Ulf	von	Zahn,	Bonn	
Universitat	&	Institut	fur	
Atmosparenphysik	an	
der	Universitat	Rostock

Atmospheric	
structure	
instrument	(ASI)

Recorded	temperature,	pressure,	
density,	and	molecular	weight.

4.1	
(8.9)

6.3 Alvin	Seiff,	NASA	
Ames	Research	Center	
and	San	Jose	State	
University	Foundation

Nephelometer	
(NEP)

Located	cloud	layers	and	
analyzed	characteristics	of	cloud	
particles.

4.8	
(11)

14 Boris	Ragent,	NASA	
Ames	Research	Center	
and	San	Jose	State	
University	Foundation

Lightning	and	
radio	emissions	
detector	(LRD)	and	
energetic	particles	
instrument	(EPI)

LRD	recorded	radio	bursts	and	
optical	flashes.	EPI	measured	
fluxes	of	protons,	electrons,	alpha	
particles,	and	heavy	ions	orbiting	
Jupiter’s	magnetosphere.

2.7	
(6.0)*

2.3** Louis	Lanzerotti,	Bell	
Laboratories,	University	
of	Florida,	and	Federal	
Republic	of	Germany

Net	flux	
radiometer	(NFR)

Determined	differences	between	
light	and	heat	being	radiated	
downward	versus	upward	at	
each	altitude.

3.0	
(6.7)

7.0 L.	Sromovsky,	
University	of	Wisconsin

Radio	equipment Besides	transmitting	data	up	to	
the	Orbiter,	the	Probe’s	radio	
equipment	served	double	duty	
as	an	aid	in	measuring	Jovian	
wind	speeds	and	atmospheric	
absorption.

David	Atkinson,	
University	of	Idaho

*	 Combined	mass	of	LRD	and	EPI.
**	 Combined	power	draw	of	LRD	and	EPI.

Data	sources:

1.	 Mass	 and	 power	 data	 supplied	 by	 Charlie	 Sobeck,	 NASA	 Ames	 Research	 Center	 Probe	 Systems	 Engineering	
Manager	at	the	conclusion	of	the	Probe	project.	Sobeck’s	data	were	drawn	from	the	“Galileo	Probe	Mass	Properties	
Report”	of	2	April	1984	and	Hughes	space	and	communications	group	instrument	fact	sheets.

2.		 “The	Atmosphere	Structure	Instrument,”	Galileo Messenger	(April	1981).

3.		 “The	Probe	Science	Instruments,”	Galileo Messenger	(September	1995).

4.		 “Probe	Mass	Spectrometer,”	Galileo Messenger	(August	1982).

5.		 “Net	Flux	Radiometer—Studying	the	Atmosphere,”	Galileo Messenger	(April	1987).

6.		 “Probe	Nephelometer,”	Galileo Messenger	(March	1983).

7.		 Ames	 Research	 Center,	 “Galileo Probe Background,”	 no	 date	 given.	 Copy	 available	 in	 folder	 11626,	 NASA	
Headquarters	Historical	Reference	Collection.	

 

Figure	5.6. Probe science instruments. (Adapted from JPL image number 230-900) 

a quadrupole mass spectrometer typically identifies gases by bombarding a 
neutral gas species with an electron beam to create ions. These ions are then passed 
through a four-pole “mass filter” that uses specific voltages between its poles to allow only 
ions of a certain mass-to-charge ratio to pass through the array and strike a detector. other 
ions are deflected away before they reach the detector. The voltages between poles of the 
mass filter are varied rapidly, so that the mass-to-charge ratios allowed to pass through 
to the detector are also constantly varying. an ion’s mass-to-charge ratio can be surmised 
from the time that the ion strikes the detector.39

a mass spectrometer is calibrated and programmed to record the mass and 
intensity of ions (that is, the rate at which ions hit the detector) for a wide range of atomic 
masses. The probe’s nMs measured all species with atomic masses from 1 through 52, 
as well as selected species of higher atomic masses, including krypton and xenon. in addi-
tion, the nMs also occasionally performed sweeps from 1 up to 150 atomic masses. The 
sampling range of the nMs was designed so that almost all of the Jovian atmospheric gases 
that entered the instrument could be analyzed. nMs measurements gave a cross section of 
Jovian atmospheric composition, and this aided greatly in understanding the dynamic pro-
cesses that created the planet’s multihued, complex cloud formations.40

NEPHELOMETER

NET FLUX RADIOMETER (NFR)

HELIUM ABUNDANCE DETECTOR (HAD)

ATMOSPHERIC STRUCTURE INSTRUMENT

LIGHTING AND RADIO EMISSION
DETECTOR/ENERGETIC PARTICLE INSTRUMENT (LRD/EPI)

Shelf
Periphery

Atmospheric
Gas Inlet

Electronic
Unit

Gas Inlet
Assembly

Sensor Unit

NEUTRAL MASS SPECTROMETER (NMS)

Table	5.1.	Atmospheric Probe instrumentation.

39	“Neutral	Mass	Spectrometer	(NMS),”	NSSDC Master Catalog: Experiment,	NSSDC	ID:1989-084E-3,	http://nssdc.gsfc.
nasa.gov/database/MasterCatalog?sc=1989-084E&ex=3	(accessed	8	August	2003);	Hugh	Gregg,	chemist	and	mass	
spectrometer	specialist,	Lawrence	Livermore	National	Laboratory,	CA,	 interview,	2001;	“Probe	Mass	Spectrometer,”	
Galileo Messenger	 (August	 1982),	 http://www.jpl.nasa.gov/galileo/messenger/oldmess/3Probe.html;	 Atmospheric	
Experiment	Branch	 in	 the	Laboratory	 for	Atmospheres	 at	NASA	Goddard	Space	Flight	Center,	 “Introduction	 to	 the	
Galileo	Mission,”	Introduction to the Branch Activities, http://webserver.gsfc.nasa.gov/ (accessed	8	August	2003).

40	“Neutral	Mass	Spectrometer”;	“Probe	Mass	Spectrometer”;	Gregg	interview.
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Gases entered the nMs through two inlet ports at the probe’s apex. for the protection 
of the instrument, these ports remained sealed by metal-ceramic panels until after the probe 
entered Jupiter’s atmosphere, at which time pyrotechnic devices blew the panels away.41 

Jupiter’s atmosphere is starlike in composition, with hydrogen and helium com-
posing approximately 90 percent and 10 percent of it, respectively. The atmosphere also 
contains minor amounts of methane, water vapor, ammonia, hydrogen sulfide, acetylene, 
and ethane, as well as the inert gases neon, argon, krypton, and xenon. inert gases are so 
named because they do not generally combine with other elements to form compounds. 
They also do not settle out of a planetary atmosphere by liquefying or freezing, but 
remain suspended and in their gaseous state. Because of their stability, they are expected 
to occur in the same abundances as they did at the beginning of the solar system’s exis-
tence. Thus, their concentrations in the Jovian atmosphere give us information about our 
early planetary system. cosmic abundances of the inert gases krypton and xenon are not 
well known, and so measurements taken by the probe’s nMs instrument were especially 
important, for they offered the first opportunity to measure these elements in an undis-
turbed reservoir. results obtained were being used to calibrate a large amount of data on 
noble gas abundances on earth, the other inner planets, and meteorites.42

voyager’s discovery of Jovian lightning raised the possibility that organic com-
pounds exist on the planet. organic compounds, which are the basis of life on earth, can 
be formed when sparks arc across various mixtures of gases such as may be found on 
Jupiter. The probe’s neutral mass spectrometer analyzed the Jovian atmosphere closely for 
various organic compounds such as hydrogen cyanide and acetonitrile.43

Helium Abundance Detector. The had, which was developed at Bonn University 
in Germany, determined the abundance ratio of helium to hydrogen in Jupiter’s atmosphere 
at pressures from 3 to 8 bars. The ratio was also measured by the nMs, but accurate mea-
surements of this parameter were considered so important that the had, which was able 
to make the measurements with an uncertainty one-tenth that of nMs, was included in the 
probe as well. when the instruments for the probe were first chosen in 1977, the predomi-
nant scientific opinion was that Jupiter’s helium abundance was a relic of the distant past, 
in that it was the same as the helium abundance created during the Big Bang, and the same 
as that present in the solar nebula from which our sun and planets were formed. accurate 
measurements of Jupiter’s helium abundance would thus, it was believed, provide critical 
data on conditions at the instant of the universe’s creation.44 

The prevailing theories were called into question when voyager data from saturn 
and Uranus, as well as more detailed information about Jupiter and the sun, suggested 
that Jovian evolutionary processes could have altered the original helium abundance. 
had measurements are now seen as providing valuable clues about the origin and evolu-
tion of Jupiter itself.45

To make these measurements, the had used an optical sensor called a 
Jamin-Mascart two-arm interferometer, with an infrared light source. one arm of the 
interferometer was vented to Jupiter’s atmosphere, while the other arm was connected to 
a reference gas reservoir. The interferometer determined relative helium abundance by 
comparing the difference in refractive index between the atmosphere and the reference 
gas. (a medium’s index of refraction is calculated by dividing light waves’ speed through 
a vacuum by their speed through the medium.) when the light beam from the infrared 
source is split and directed through the gases in each of the interferometer’s arms, then 
merged back into one beam, an interference pattern of light and dark bands is formed. 
The particular pattern is dependent on the refractive index of the Jovian atmospheric gas, 
which is, in part, a function of the percentage of helium present. The had experimental 
apparatus was small compared to the nMs, weighing only 3.1 pounds (1.4 kilograms) and 
drawing only 1.1 watts of power (see table 5.1).46 

Atmospheric Structure Instrument. The asi, developed by san Jose state University 
foundation in california, measured physical properties of the atmosphere—temperature, 
pressure, density, and molecular weight—over an altitude range from about 1,000 kilo- 
meters (600 miles) above the cloud deck down to the atmospheric depth at which the probe 
ceased to operate, about 150 kilometers (90 miles). from the instrument’s measurements, 
probe altitude and velocity of descent were calculated and then used in other experiments’ 
calculations as well as in the asi experiment. Mission scientists were especially interested in 
the stability of the atmosphere and the levels at which various cloud layers occur. stability 
observations were important for determining whether the Jovian atmosphere was turning over 
(like earth’s lower atmosphere, the troposphere, does during a storm) or stagnantly layered 
(similar to earth’s stratosphere, or to the troposphere in regions of temperature inversions).47

 Nephelometer. The word nephele is Greek for cloud.48 The purpose of the 
probe’s nephelometer was to determine the physical structure of Jupiter’s clouds, includ-
ing cloud particle shapes, sizes, and concentrations, as well as locations of cloud layers. 
The shapes of the particles provided an indication of their state—solid (ice) or liquid.49 

Understanding the characteristics of Jupiter’s clouds is essential to understanding 
the planet’s energy balance. Jupiter is very different from earth. it is a giant planet, com-
posed almost completely of hydrogen and helium, and it resembles a star perhaps more 
than it does a terrestrial-type planet. like a star, Jupiter gives off more energy than it takes 
in. Jupiter radiates twice as much energy as it receives from the sun, and it is this internal 

41	 “Neutral	Mass	Spectrometer”;	“Probe	Mass	Spectrometer.”	

42	 “Neutral	Mass	Spectrometer”;	“Probe	Mass	Spectrometer.”

43	“Neutral	Mass	Spectrometer”;	“Probe	Mass	Spectrometer.”

44	“The	Probe	Science	Instruments,”	Galileo Messenger	(September	1995).

45	 Ibid.

46	“The	Probe	Instruments,”	in	Galileo Probe Background;	“Helium	Abundance	Detector	(HAD),”	NSSDC Master Catalog 
Display: Experiment, http://nssdc.gsfc.nasa.gov/cgi-bin/database/www-nmc?89-084E-01	 (accessed	 15	 March	
2000);	Charles	Sobeck,	NASA	Ames	Research	Center	Probe	Systems	Engineering	Manager,	at	the	conclusion	of	the	
Probe	project,	interview,	tape-recorded	telephone	conversation,	26	October	2001.	

47	 “Atmospheric	Structure	Instrument	(ASI),”	NSSDC Master Catalog Display: Experiment, http://nssdc.gsfc.nasa.gov/
cgi-bin/database/www-nmc?89-084E-02	 (accessed	 15	March	 2000);	 “The	Probe	 Instruments”;	 “The	Atmosphere	
Structure	Experiment,”	Galileo Messenger	(April	1981);	“Galileo	Probe	Mission	Events.”	Also,	mass	and	power	data	
supplied	by	Charlie	Sobeck,	NASA	Ames	Research	Center	Probe	Systems	Engineering	Manager,	at	the	conclusion	
of	the	Probe	project.	Sobeck’s	data	were	drawn	from	the	“Galileo	Probe	Mass	Properties	Report”	of	2	April	1984	and	
Hughes	space	and	communications	group	instrument	fact	sheets.

48	Webster’s New World Dictionary	 of the American Language—College Edition	 (Cleveland	 and	 New	 York:	 World	
Publishing	Company,	1962),	p.	984.

49	“Probe	Nephelometer,”	Galileo Messenger	(March	1983).
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heat that drives its complex weather patterns. Greater understanding of Jovian weather 
and of its cloud and atmospheric structure provides clues regarding Jupiter’s basic dynam-
ics and internal processes.50

as the spinning probe fell through the clouds, the nephelometer analyzed cloud 
particles by shining an infrared laser through them and measuring how the light beam 
scattered. cloud particle sizes were determined by the intensity of scattered light inter-
cepted by special sensing mirrors positioned at 5.8 degrees, 16 degrees, 40 degrees, 70 
degrees,. and 178 degrees off the direction of the laser beam.51 

The nephelometer weighed 11 pounds (4.8 kilograms) and operated on 14 watts. 
The san Jose state University foundation in california oversaw this experiment.52

lightning and Radio Emissions Detector. Jupiter was named for the roman god of 
the sky, who was said to have kept a stock of lightning bolts on hand. Before the voyager 1 
flyby of Jupiter, scientists hypothesized that Jovian lightning served as an energy source for 
the planet’s nonthermal radio emissions, which had been readily detected on earth. photos 
that voyager took of Jupiter’s night side appeared to show the existence of lightning, as 
did the craft’s plasma wave experiment, which detected “whistlers” (signals thought to be 
caused by electrical discharges propagating through the atmosphere). But to verify the 
existence of Jovian lightning and to delve deeper into its physical characteristics and under-
stand how it is generated, how frequently it occurs, and how intense it is, in situ rather than 
brief flyby measurements needed to be made. Galileo’s lrd was well suited to this task. it 
was built to take into account large uncertainties regarding the nature of Jovian lightning. it 
also had the capacity to carry out the second part of the experiment, the measurement of 
radio-frequency emissions and magnetic field characteristics near Jupiter.53 

The lrd was funded and built by the federal republic of Germany, one of 
several international partners on the Galileo project. The lrd consisted of two types 
of sensors: photodiodes to take optical observations and an antenna to make radio-fre-
quency (rf) and magnetic measurements. The lrd shared its electrical system with the 
energetic particles instrument (epi) described below.54

while Galileo sped through space on its way to Jupiter, the lrd experiment’s 
principal investigator, louis lanzerotti of Bell laboratories and the University of florida, 
and his team made numerous studies of lightning on earth in order to calibrate a duplicate 

lrd. doing so would help them better understand the data they would receive from 
Galileo, as well as aid in the ongoing interpretation of earth’s electrical phenomena.55

Energetic Particles Instrument. The goal of the epi experiment was to study fluxes 
of protons, electrons, alpha particles, and heavy ions orbiting in Jupiter’s magnetosphere 
at speeds of up to tens of thousands of miles per second. The epi was the only probe 
instrument to start recording data before the probe entered the Jovian atmosphere. The 
epi analyzed energies and angular distributions of charged particles at altitudes that ranged 
from 5 Jovian radii down to the top of the atmosphere. at 5 planetary radii, the study took 
place in the vicinity of a torus-shaped (donut-shaped) field of plasma that is thought to have 
originated from particles spewed out during the moon io’s frequent volcanic eruptions. 
This torus of plasma and the magnetic field associated with it corotate with Jupiter, which 
means that they travel four times faster than io and repeatedly overtake it.56

Between io and Jupiter, four tiny moons orbit. at about 2 Jovian radii is a dust 
ring, and scientists believe that this ring and the four small moons influence the energetic 
particle populations in the region, sweeping up particles in their paths. The probe’s epi 
experiment was the first to directly measure the region’s energetic particles, which travel 
at “relativistic” velocities (comparable to the speed of light). prior to Galileo, the only 
means of “seeing” into Jupiter’s inner magnetosphere was to observe electromagnetic 
radiation that the fast-moving charged particles emitted.57 

The epi instrument employed two silicon-disc particle detectors with a brass particle 
absorber inserted between them. These parts were contained in a cylindrical tungsten shield 
that was open in the front, admitting particles as a telescope admits light. The epi instrument 
was mounted under the aft heatshield of the probe, which meant that only particles with 
enough energy to pass through the heatshield (at least 2.6 million electron volts, or “Mev”) 
would be counted. The energies of the particles were further determined by the parts of 
the instrument that they were able to penetrate. for instance, a particle that struck only the 
first silicon detector disc had to pass through the probe’s heatshield but didn’t have enough 
energy to get through the brass absorber to the second detector. such a particle had to have 
at least 2.6, but not more than 7, Mev of energy. particles that could get through the brass 
absorber and hit the second silicon detector had energies of at least 7 Mev, and particles that 
could get through the tungsten shield had at least 20 Mev of energy.58

Net flux Radiometer. The nfr, whose operation was overseen by the University of 
wisconsin, measured heat and light energy, at different levels in the atmosphere, that was 
radiated both from below by Jupiter and from above by the sun. The nfr’s optical system 
performed upward and downward observations in order to determine the difference in 
energy emitted between Jupiter’s internal heat source and that coming from the sun (see 
figure 5.7). Because the probe was spinning and the sun was near the horizon, the nfr 
was also able to locate and measure the opacities of substantial cloud layers around the 
probe that scattered sunlight. note from figure 5.7 the sudden increase in solar net flux at 

50	 Ibid.

51	 Ibid.

52	 “Nephelometer,”	 NSSDC Master Catalog Display: Experiment, http://nssdc.gsfc.nasa.gov/cgi-bin/database/www-
nmc?89-084E-05	(accessed	15	March	2000);	“Probe	Nephelometer.”	Also,	mass	and	power	data	supplied	by	Charlie	
Sobeck,	NASA	Ames	Research	Center	Probe	Systems	Engineering	Manager,	at	the	conclusion	of	the	Probe	project.	
Sobeck’s	data	were	drawn	from	the	“Galileo	Probe	Mass	Properties	Report”	of	2	April	1984	and	the	Hughes	space	
and	communications	group	instrument	fact	sheets.

53	“The	Probe	Science	Instruments,”	Galileo Messenger	(September	1995).

54	“Lightning	and	Radio	Emission	Detector	(LRD),”	NSSDC Master Catalog Display: Experiment, http://nssdc.gsfc.nasa.
gov/database/MasterCatalog?sc=1989-084E&ex=6	(accessed	15	March	2000);	“Probe	Instruments,”	in	Galileo Probe 
Background;	 “Probe	Science	 Instruments.”	Also,	mass	and	power	data	supplied	by	Charlie	Sobeck,	NASA	Ames	
Research	Center	Probe	Systems	Engineering	Manager,	at	the	conclusion	of	the	Probe	project.	Sobeck’s	data	were	
drawn	from	the	“Galileo	Probe	Mass	Properties	Report”	of	2	April	1984	and	the	Hughes	space	and	communications	
group	instrument	fact	sheets.

55	“Probe	Science	Instruments.”	

56	“Probe	 Instruments,”	 in	Galileo Probe Background;	“Probe	Science	 Instruments”;	Ed	Tischler,	 former	experiments	
manager	for	Probe	instruments,	interview,	telephone	conversation,	26	October	2001.

57	 “Probe	Science	Instruments.”

58	“Probe	Instruments.”
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0.5 bar pressure, immediately followed by a sharp decrease at 0.6 bar. This phenomenon 
is thought to be caused by scattering from an ammonia ice cloud layer.59 

Radio-Science Experiment: Investigations Using Relay Radio Equipment. dave 
atkinson of the University of idaho oversaw the use of radio equipment on the probe 
and orbiter to carry out two analyses: doppler wind determination and atmospheric 
absorption. during the probe’s descent through the Jovian atmosphere, its position and 
velocity were partly functions of the planet’s 28,000-mph rotational speed and its massive 
gravity field. These effects could be predicted. But atmospheric winds also had a significant 
effect. To study this effect, the probe’s transmitter and antenna worked in conjunction 
with the orbiter’s probe relay radio hardware to conduct the doppler wind experiment. 
The probe’s transmitted frequencies were monitored during the entire descent by the 
orbiter, and their doppler shifts were noted.60 from the doppler shifts, mission scientists 
were able to reconstruct the probe’s trajectory during descent. after separating out the 
doppler shifts expected to be caused by gravitational and rotational forces, they were 
able to surmise the shifts caused by Jovian winds and develop a profile of those winds at 
the time of descent. These data gave them clues as to the forces behind Jupiter’s global 
circulation patterns. They also provided confirmation, or “ground truth,” for the wind 

speeds determined by the orbiter’s imaging team. The doppler wind experiment will 
help future researchers understand the dynamics, not only of Jupiter, but also of saturn, 
Uranus, and neptune, the other gas-giant planets.61

The atmospheric absorption experiment was also carried out using the radio 
signal from probe to orbiter. This signal was affected by density variations in the atmo-
sphere. in particular, electron densities in the planet’s ionosphere had a significant effect 
on the radio signal. atmospheric absorption of the signal’s energy was determined by 
comparing the probe’s transmitter output with the actual signal strength received by the 
orbiter. variation of atmospheric absorption with changes in the probe’s position pro-
vided data on atmospheric structure as well as ionospheric electron densities.62 

Orbiter Scientific Experiments

The orbiter’s tasks, after relaying data from probe to earth, were to conduct its own 
investigations of Jupiter’s atmosphere and magnetosphere and to perform repeated flybys 
of Jovian satellites, collecting a wide range of data. The mission’s announcement of 
opportunity listed these objectives for the orbiter’s scientific experiments:

• define the topology and dynamics of the outer magnetosphere, magne-
tosheath, and bow shock.

• describe the nature of magnetospheric particle emission.

• determine the distribution and stability of trapped radiation.

• study the magnetosphere-satellite interaction.

• determine the surface composition of the satellites.

• identify the physical state of the satellite surfaces and characterize their sur-
face morphology.

• Measure the satellite magnetic, gravitational, and thermal properties and 
thereby obtain their geophysical characteristics.

• study the satellite ionospheres and atmospheres, as well as the emission of gas.

• conduct a synoptic study of the Jovian atmosphere.63

59	 “Probe	 Instruments”;	 “Jupiter’s	 Net	 Fluxes,”	 http://spaceprojects.arc.nasa.gov/Space_Projects/galileo_probe/
htmls/NFR_results.html	(accessed	19	October	2004),	available	in	folder	18522,	NASA	Historical	Reference	Collection,	
Washington,	DC.	

60	These	are	the	shifts	in	frequency	due	to	changes	in	velocity.	They	are	similar	to	the	changes	in	pitch	one	hears	in	an	
ambulance	siren	as	it	approaches,	rushes	past,	and	speeds	away.

61	 “Probe	Instruments.”	

62	 Ibid.

63	“Announcement	of	Opportunity	 for	Outer-Planets	Orbiter/Probe	 (Jupiter).”	A	synoptic	climate	analysis	attempts	 to	
characterize	an	entire	weather	situation	that	exists	in	a	given	area	at	a	given	time,	and	involves	meteorological	analysis	
over	a	 large	 region	of	 the	atmosphere,	of	a	scale	 typically	 in	excess	of	2,000	kilometers.	See	Synoptic	Climatology	
Laboratory,	Department	of	Geography,	University	of	Delaware,	March	2003,	http://www.udel.edu/SynClim/;	University	
Corporation	 for	Atmospheric	Research,	National	Center	 for	Atmospheric	Research,	 “Definition	of	 the	Mesoscale,”	
MetEd Meteorology and Training,	31	July	2003,	http://meted.ucar.edu/mesoprim/mesodefn/print.htm.

Figure	 5.7. Jupiter’s net radiation fluxes. The net flux radiometer experiment measured the 

difference between upward and downward energy flow (“net flux”) at the wavelengths of visible 

sunlight, as well as at the wavelengths of thermal infrared radiation, as a function of depth in 

Jupiter’s atmosphere. The sudden rise in solar net flux followed by an abrupt dropoff is probably 

caused by an ammonia ice cloud layer. (NASA Ames photo number ACD96-0313-6)
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To meet these objectives, the orbiter had to visit different parts of Jupiter’s mag-
netosphere, view the parent planet from many different angles, and fly by some of its 
satellites. This required that the spacecraft’s trajectory “be adjusted from time-to-time by 
powered maneuvers and by satellite flybys (involving gravity assists) in order to optimize 
observing conditions for diverse scientific purposes.”64 in their review of the Galileo mis-
sion plan, Johnson, yeates, and young compared the probe’s and orbiter’s tasks by saying 
that “while the probe’s success is keyed to its ability to penetrate the Jovian atmosphere, 
the orbiter’s success depends on its unique trajectory, which provides for unprecedented 
new measurements.”65 

The instruments chosen to meet the orbiter’s objectives had to be of several 
types. some had to assess magnetic and electric fields, others needed to character-
ize particles of various energy levels, and those in a third group were to investigate 
Jovian satellites remotely. figure 5.8 depicts the science instruments used for these ends. 
instruments designed to take fields-and-particles data were mounted on the orbiter’s 
spun section, where they swept through and measured the surrounding environment 
in all directions as the spacecraft flew through it. The orbiter’s spun section carried 
not only these instruments, but also Galileo’s power supply, propulsion module, most 
of its computers and control electronics, its high-gain antenna, and one of its low-gain 
antennas. instruments that remotely sensed satellite and planetary characteristics and that 
required stable, high-accuracy pointing were mounted on the orbiter’s despun section.66 

	

Figure	5.8. The Galileo Orbiter. Fields-and-particles instruments were mounted on the spun 

section (including the long science boom); remote sensing experiments were mounted on 

the Orbiter’s stable despun section (at the bottom of the spacecraft drawing). (Adapted from 

JPL image number P-31284) 

Instruments Designed To Measure fields and Particles

The orbiter required instruments that could measure the Jovian magnetosphere’s magnetic 
fields, as well as its electromagnetic and electrostatic wave characteristics over a range of 
frequencies. The instruments also needed to investigate the magnetic fields of Jupiter’s 
satellites. furthermore, the orbiter needed equipment to characterize the energies, angular 
distributions, and compositions of the particles that the magnetosphere contained. Mission 
planners had a good idea of what instruments would best accomplish these goals because 
similar experiments to those that Galileo performed had been conducted on the earlier 
Jupiter flybys of pioneer and voyager spacecraft, as well as on missions that had orbited 
earth. These other missions had used magnetometers to characterize magnetic fields; parti-
cle detectors, plasma analyzers, and other instruments to study charged- and neutral-particle 
populations; and a plasma wave system to investigate wave phenomena. on-board com-
munications equipment also had been utilized for radio-science experiments that helped 
determine satellite and atmospheric properties. according to Torrence Johnson, “The only 
major [Galileo] proposal issues were which universities and labs could produce the best 
instruments at the lowest cost and mass. Groups with instruments already on other missions 
usually have an advantage in this area, of course.”67 Table 5.2 lists the fields-and-particles 
instruments selected for the orbiter and the organizations that supplied them. 

Table	5.2. Orbiter fields-and-particles instruments.

INSTRuMENT FuNCTION MASS IN kILOGRAMS 

(POuNDS)

POwER DRAw 

IN wATTS

PRINCIPAL INvESTIGATOR(S) 

AND INSTITuTION(S)

Dust	detection	
system	(DDS)

Measured	mass	and	speed	of	
small	Jovian	dust	particles	and	
studied	the	distribution	of	inter-
planetary	dust.

4.1	(9.0) 1.8 Eberhard	Grun,	
Max	Planck	
Institut	fur	
Kernphysik,	
Heidelberg,	
Germany

Energetic	par-
ticles	detector	
(EPD)

Determined	angular	distribu-
tions,	temporal	fluctuations,	
intensities,	and	compositions	
of	energetic	charged	particles	
in	Jupiter’s	magnetosphere	
and	investigated	the	processes	
responsible	for	replenishing	
particles	that	escape	into	inter-
planetary	space.	

10	(23) 6 D.	J.	Williams,	
Johns	Hopkins	
University

Magnetometer	
(MAG)

Measured	magnetic	fields	of	
Jupiter’s	magnetosphere	and	
satellites.	Characterized	inter-
planetary	magnetic	fields	and	
those	of	asteroids.

7	(15) 4 Margaret	
Kivelson,	UCLA

PLASMA WAVE SEARCH COIL SENSOR

HIGH GAIN ANTENNA
(EARTHCOMMUNICATIONS
AND RADIO SCIENCE)

RADIOSOTOPE THERMOELECTRIC
GENERATOR

SPUN SECTION
ENERGETIC PARTICLES DETECTOR

PLASMA SCIENCE

SUN SHIELDS

DUST DETECTOR

SOLID STATE IMAGING

DESPUN SECTION

ULTRAVIOLET SPECTROMETER

PROBE RELAY
ANTENNA

RETROPROPULSION
MODULE

RADIOISOTOPE
THERMOELECTRIC
GENERATOR

PLASMA WAVE
E-FIELD SENSOR

PHOTOPOLARIMETER
RADIOMETER

NEAR INFRARED
MAPPING SPECTROMETER

MAGNETOMETER
SENSOR

64	“Announcement	of	Opportunity	for	Outer-Planets	Orbiter/Probe	(Jupiter).”

65	Johnson	et	al.,	pp.	19–20.

66	 Ibid.,	pp.	12–13.

67	Johnson	 et	 al.,	 pp.	 12,	 19–20;	 Johnson	 e-mail;	 “Pioneer	 10,”	 NSSDC Master Catalog: Spacecraft, last	 updated 28	
February	2003, http://nssdc.gsfc.nasa.gov/nmc/tmp/1972-012A.html;	“Pioneer	11,”	NSSDC Master Catalog: Spacecraft,	
last	 updated	 7	 September	 2000,	 http://nssdc.gsfc.nasa.gov/nmc/tmp/1973-019A.html;	 “Voyager	 Project	 Information,”	
NSSDC: Planetary Sciences,	version	2.4,	20	May	2003,	http://nssdc.gsfc.nasa.gov/planetary/voyager.html.
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INSTRuMENT FuNCTION MASS IN kILOGRAMS 

(POuNDS)

POwER DRAw 

IN wATTS

PRINCIPAL INvESTIGATOR(S) 

AND INSTITuTION(S)

Plasma	subsys-
tem	(PLS)

Measured	densities,	tempera-
tures,	bulk	velocities,	and	com-
position	of	low-energy	plasmas	
(1.2	electron	volts,	or	eV,	to	50	
keV),	which	make	up	the	bulk	of	
Io’s	plasma	torus.

13	(29) 11 Lou	Frank,	
University	of	Iowa

Plasma	wave	
subsystem	
(PWS)

Determined	intensities	of	plasma	
waves	in	Jovian	magnetosphere,	
as	well	as	radio	waves	emitted	
by	Jupiter,	Earth,	and	the	Sun.

7	(16) 10	 Donald	Gurnett,	
University	of	Iowa

Radio	science Employed	the	Orbiter’s	radio	
telecommunication	subsystem	
and	Earth-based	instruments	to	
perform	celestial	mechanics	and	
relativity	experiments,	as	well	as	
atmospheric	studies.

John	Anderson,	
JPL,	and	H.	
Taylor	Howard,	
Stanford	
University

Sources:

1.	 “Galileo’s	 Science	 Instruments,”	 Galileo Home Page,	 http://www.jpl.nasa.gov/galileo/instruments/index.html	
(accessed	19	February	2001).	

2.	 “Galileo	Magnetometer	Project	Overview,”	Galileo Magnetometer Team’s Homepage,	 Institute	of	Geophysics	and	
Planetary	Physics,	UCLA,	http://www.igpp.ucla.edu/galileo/framego.htm	(accessed	2	January	2001).

3.	“Dust	Detection	Experiment,”	Galileo Messenger	(December	1983).	

4.	 “PLS—Plasma	 Subsystem,”	 Galileo’s Science Instruments,	 Galileo Home Page,	 http://www.jpl.nasa.gov/galileo/
instruments/pls.html>,	accessed	15	March	2000.

5.	 “PWS—Plasma	 Wave	 Subsystem,”	 Galileo’s Science Instruments,	 Galileo Home Page,	 http://www.jpl.nasa.gov/
galileo/instruments/pws.html	(accessed	15	March	2000);	“Plasma	Wave	Investigation,”	Galileo Messenger	(July	1986).

6.	“Energetic	Particle	Detector	(EPD),”	Galileo Messenger	(February	1986).

Dust Detection System. The exquisite ring system surrounding saturn has been 
seen by millions of people on earth—many looking through fairly modest telescopes. 
Uranus’s rings have been viewed by far fewer people, although they too can be seen 
using more sophisticated earth-based instruments. in contrast, Jupiter’s rings are too faint 
to spot with a telescope sitting on earth. Their discovery, in fact, came from one fortuitous 
photograph taken by voyager 1, in which the sun happened to backlight the ring’s par-
ticles in just the right way for voyager’s cameras to pick them up. Jupiter’s tenuous ring 
system is believed to be composed entirely of dust particles, making them quite different 
from saturn’s rings, where constituents range from dust-size to the size of a house.68 

orbiter’s dust detection system (dds) was designed to measure the motions of 
dust streams near Jupiter, as well as electrical charges on the larger particles. The dds 
could analyze as many as 100 dust impacts per second. These measurements cast light on 
the particles’ sources and transport mechanisms and on how dust streams interact with 
plasmas. observations of Jupiter’s electrostatically charged dust were of particular inter-
est. scientists wanted to determine whether charges on dust particles led to particular ring 
structures, such as the radial spoke features that have been observed in saturn’s rings. The 

theory was that fine, charged dust particles interact with a planet’s magnetic fields in such 
a way as to get forced out of the ring plane and leave voids in the rings.

scientists also wanted to study “fluffy” aggregates of small particles. if such aggre-
gates get strongly charged, mutually repulsive electrostatic forces can break them apart into 
small chunks, creating a swarm of micrometeoroids. such swarms have been observed in 
earth’s atmosphere by a detector on a highly eccentric orbit satellite (heos).69

The dds was a modified micrometeoroid detector that had been used successfully 
on the heos-2 satellite. as particles flew through the instrument’s entrance grid, they induced 
currents in it from which their charges were surmised. The particles then struck a gold target 
and were detected by the plasma (ionized gas) generated from the impact. an electric field 
separated the ions and electrons of this plasma by their charges and directed each stream 
toward separate amplifiers, which produced current pulses whose rise times were functions of 
the particles’ speeds and whose amplitudes were functions of both the particles’ masses and 
speeds. from pulse rise time and amplitude, particle mass and speed were determined.70

Energetic Particles Detector (EPD). Jupiter’s magnetosphere is the region in which 
the planet’s intense magnetic field and charged particles are confined by the solar wind 
(see figures 5.9a and b). a planet’s magnetosphere can be thought of as a “bubble” in the 
solar wind. charged particles in the Jovian magnetosphere have so much kinetic energy 
that radiation damage to the orbiter was of great concern to project engineers—after 
all, the spacecraft would have to operate in the area for years. These energetic particles 
continuously escape into interplanetary space but are quickly replaced with new particles. 
one of the epd’s main objectives was to study how this replacement occurred; the other 
was to analyze the dynamics of the Jovian magnetosphere.

	

Figure	5.9a. Jupiter’s magnetosphere, a region of intense magnetic fields and rapidly moving 

charged particles. The small black circle at the center shows the relative size of Jupiter. Also 

depicted are lines of Jupiter’s magnetic field. (Adapted from JPL image number PIA-03476)

68	“Dust	Detection	Experiment,”	Galileo Messenger	(December	1983).

69	Ibid.;	 “Heos	2,”	NSSDC Master Catalog: Spacecraft,	NSSDC	 ID:1972-005A,	17	May	2000,	http://nssdc.gsfc.nasa.
gov/database/MasterCatalog?sc=1972-005A.

70	 “Dust	Detection	Experiment.”

Table	5.2. Orbiter fields-and-particles instruments.	(continued)
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Figure	5.9b. Parts of a planet’s magnetosphere.	Deflected solar-wind particles flow around 

a magnetosphere. Note the magnetosphere’s typically elongated, rather than spherical, 

shape. The planet’s bow shock is the interface between the region of space influenced by 

the planet’s magnetic field and the region of the undisturbed, interplanetary solar wind. 

(Figure drawn by NASA History Office from the web site http://www2.jpl.nasa.gov/galileo/

messenger/oldmess/Earth3.html)

 voyager’s observations identified three possible sources for energetic-particle 
replenishment: the sun, Jupiter’s ionosphere, and its moons. The sun’s energetic-particle 
streams and its solar wind were deemed the most likely source for the helium, carbon, 
nitrogen, oxygen, neon, magnesium, silicon, and iron-bearing particles detected in 
Jupiter’s outer magnetosphere. The satellite io and its plasma torus were suspected of 
furnishing the particles containing sulfur, sodium, and oxygen that had been seen closer 

Figure	5.10. The energetic particles detector (EPD) included two telescope systems: the low-

energy magnetospheric measurements system (LEMMS) and the composition measurement 

system. These determined particle charges, energies, and species. (JPL image no. 230-1027A) 

to the planet. Molecular-sized ions of the hydrogen isotope h
3 
were thought to have origi-

nated in Jupiter’s ionosphere. The relative contributions of these sources had been shown 
by voyager data to vary considerably over time, and so years of observations by Galileo 
would be crucial to obtaining an accurate picture of Jovian magnetospheric processes.71

The epd (figure 5.10) used magnetic deflection and various absorber materials 
to distinguish between incoming particle charges and types. The instrument consisted of 
two different telescope systems that together studied electrons with energies from 15,000 
electron volts (15 kev) to 11 million electron volts (11 Mev) and ions with energies from 
10 kev to 55 Mev. The epd was able to identify ion species that ranged from hydrogen 
to iron. it determined particle energy, composition, and location in the vicinity of Jupiter 
and its satellites, and it also generated a three-dimensional map of particle distribution. 
The epd principal investigator was from Johns hopkins University, although the science 
team for the instrument included staff from Germany’s Max planck institut fur aeronomie, 
the University of alaska, the University of Kansas, and Bell laboratories.72 

Magnetometer. within a magnetosphere, the magnetic field of the planet, rather 
than that of the solar wind, is dominant and controls the behavior of charged particles.73 
The size of a magnetosphere is related to the strength of the planet’s field. Jupiter has a 
very strong magnetic field and an enormous magnetosphere. The Jovian magnetosphere 
is the largest single object in the solar system, with an average diameter of about 9 million 
miles (15 million kilometers). if our eyes could see its magnetic fields, it would appear 
from earth to be larger than either our Moon or the sun. it would occupy 1.5 degrees of 
sky, compared to the sun’s 0.5 degrees of sky. and it would take up this space in our sky 
even though it is far more distant from earth—about 710 million kilometers (440 million 
miles)—than is the sun at 150 million kilometers (93 million miles).74

The mammoth scale of Jupiter’s magnetosphere arises from several factors. The 
solar wind which envelopes it has a low dynamic pressure at Jupiter’s distance from the 
sun, down by a factor of more than 25 from its pressure at earth. This is not surprising; the 
solar wind has hundreds of millions more miles to spread out and become increasingly 
diffuse as it streams outward through the solar system and eventually reaches Jupiter. 
Jupiter’s large size, with its radius 11 times that of earth, also contributes to the scale of 
its magnetosphere, as does its hefty magnetic moment (a measure of the strength and ori-
entation of a magnetic field), which is four orders of magnitude larger than that of earth. 
finally, the Jovian system fills its magnetosphere with a relatively dense plasma that is 
centrifugally accelerated by Jupiter’s rapid rotation and strong field. The result is that this 
plasma pushes outward and “inflates” the magnetosphere from within.75 

a planet’s magnetosphere is not actually shaped like a sphere. Jupiter’s magne-
tosphere resembles a giant wind sock, with its rounded head facing toward the sun (and 

71	 “Energetic	Particle	Detector	(EPD),”	Galileo Messenger	(February	1986).

72	 Ibid.;	“EPD—Energetic	Particles	Detector,”	Galileo’s Science Instruments, Galileo Home Page, http://www.jpl.nasa.
gov/galileo/instruments/epd.html	 (accessed	15	March	2000);	“Energetic	Particles	Detector	(EPD),”	NSSDC Master 
Catalog Display: Experiment,	 http://nssdc.gsfc.nasa.gov/cgi-bin/database/www-nmc?89-084B-06	 (accessed	 15	
March	2000).

73	 “Magnetometers,”	Galileo Messenger	(May	1982).

74	 Ibid.;	“Plasma	Investigation,”	Galileo Messenger	(September	1985).

75	 M.	G.	Kivelson,	K.	K.	Khurana,	J.	D.	Means,	C.	T.	Russell,	and	R.	C.	Snare,	“The	Galileo	Magnetic	Field	Investigation,”	
Space Science Reviews	60	(1992):	357–383.	
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the solar wind) and its long, flapping “magnetotail” stretched out away from the sun. The 
tail is so long that it may extend as far as saturn’s orbit, roughly 650 million kilometers 
(400 million miles) away from Jupiter. This is more than four times the distance from earth 
to the sun and nearly the distance from Jupiter to the sun. Galileo was able to travel only 
about 11 million kilometers (7 million miles) down the tail. 

The orbiter’s magnetometer investigated magnetic fields throughout Jupiter’s magneto-
sphere. pioneer and voyager missions also made observations of the Jovian magnetosphere’s size, 
shape, and structure as they flew by the planet, but they did not stay in the area long enough to 
record significant temporal changes. in its years of residence in the Jovian system, orbiter’s magne-
tometer was able to study the dynamic nature of the magnetosphere more thoroughly.76 

Jupiter’s four largest moons—io, europa, Ganymede, and callisto, the “Galilean” 
satellites that were discovered by the italian astronomer—all orbit within Jupiter’s magneto-
sphere. as Jupiter rotates, its magnetic field sets the charged particles in its magnetosphere in 
motion. These interact with the Galilean moons in ways that differ depending on how good 
an electrical conductor the moon is, how strong its magnetic field is, and whether it has an 
ionosphere. a focus of the orbiter’s tour through the Jovian system was to study relationships 
among the planet, its magnetospheric particles, and its satellites. 

The orbiter also characterized the electrical and magnetic properties of the satellites 
themselves. evidence of a strong magnetic field suggested that a satellite might have a molten, 
electrically conducting metallic core such as is found inside earth.77 

during Galileo’s long voyage to Jupiter, its magnetometer studied the fields of interplan-
etary space and the solar wind. one aspect of this study was to correlate changes in solar activity 
with long-term changes in the solar wind’s field at great distances from the sun. also observed 
were the interactions of the solar wind with venus, earth, and the asteroids Gaspra and ida.78

The magnetometer consisted of two clusters of three sensors each, mounted on 
the orbiter’s 11-meter (36-foot) science boom. The sensors had to be placed a distance 
away from the rest of the spacecraft in order to minimize the effect of magnetic fields 
generated by electronic circuitry in the orbiter and probe, which could be confused with 
magnetic fields from outside the craft. The cluster that measured the faint fields originat-
ing in the distant Jovian magnetotail, as well as from the solar wind, was located at the 
end of the 11-meter boom. The cluster designed to measure the much stronger fields of 
Jupiter’s inner magnetosphere, and also to provide redundancy with the other cluster’s 
measurements, was mounted about 7 meters down the boom from the spacecraft. (figure 
5.8 shows the two locations of the magnetometer sensor clusters.)79

procedures were also carried out during data processing to reduce the effects of 
spacecraft-generated fields. rotation of the spacecraft was used to distinguish between 
the natural magnetic fields that nasa wanted to measure and “engineering-induced” 
fields produced by and moving with the spacecraft. These latter fields were quantified and 
separated from the magnetospheric data before transmission to earth.80 

Galileo’s magnetometer system was designed by Ucla’s earth and space sciences 
department. The basic device that measured magnetic fields was called a ring-core sensor, 
manufactured by the naval surface weapons center in silver spring, Maryland. This 
sensor was chosen because of its proven stability and low noise.81 The magnetometer was 
calibrated in flight using a specially designed coil that generated a known magnetic field 
at a set frequency. This calibration enabled mission staff to eliminate the effects of yet 
another source of error in measurement—the bending and twisting of the long boom on 
which the magnetometer was mounted. These deformations altered the magnetometer’s 
orientation, and a calibration scheme was needed in order to determine its orientation 
accurately at any given time.82 

Plasma Subsystem. a plasma is a collection of charged particles, usually made up 
of about equal numbers of ions and electrons. in some respects, plasmas act like gases. 
But unlike gases, they are good electrical conductors and are affected by magnetic fields. 
plasmas are the most common form of matter, making up more than 99 percent of the 
visible universe.83

Galileo’s pls measured the composition, energy, temperature, motion, and 
three-dimensional distribution of low-energy plasma ions passing by the spacecraft. its 
objectives were to 1) determine the sources of magnetospheric plasma; 2) investigate the 
plasma’s interaction with Jupiter’s moons; 3) analyze the plasma’s role in generating ener-
getic charged particles; 4) determine the nature of a sheet of current in Jupiter’s equatorial 
plane; and 5) evaluate the effects that rotational forces, electric currents aligned with mag-
netic fields, and other phenomena have on Jovian magnetospheric dynamics.84 

observations by the pioneer and voyager flybys had shown Jupiter’s magne-
tosphere to be an enormous reservoir of charged particles. Galileo added to the data 
collected by these missions but had the advantage of spending years, rather than weeks, 
in the vicinity of Jupiter. Galileo’s pls was also far more advanced than the instruments 
of the other spacecraft. The Galileo pls had the ability to identify chemical compositions 
of ion populations in Jupiter’s magnetosphere.

Galileo’s plasma instrument used two electrostatic analyzers to measure the 
energy per unit charge for electrons and positive ions (see figure 5.11). These analyzers 
also measured the particles’ directions of flow. in addition, three miniature mass 
spectrometers measured the mass per unit charge of the plasmas’ positive ions, which 
allowed identification of ions’ species.85

Plasma Wave Subsystem. plasma waves are oscillations that involve both the 
charged particles of a plasma and the electric and magnetic fields associated with the 
plasma. There are two basic types of plasma waves: electrostatic waves, which resemble 

76	 “Magnetometers.”

77	 Ibid.

78	 Ibid.;	 “Magnetometer	 (MAG),”	 NSSDC Master Catalog Display: Experiment, http://nssdc.gsfc.nasa.gov/cgi-bin/
database/www-nmc?89-084B-03	(accessed	15	March	2000).

79	 “Magnetometers”;	“Magnetometer	(MAG).”

80	 “Magnetometers”;	“MAG—Magnetometer,”	Galileo’s Science Instruments, http://www.jpl.nasa.gov/galileo/instruments/
epd.html	(accessed	24	January	2000).	

81	 “Magnetometers”;	“Galileo	Magnetic	Field	Investigation”;	“MAG—Magnetometer.”

82	“MAG—Magnetometer.”

83	“Perspectives	 on	 Plasmas—Basics,”	 Plasmas International,	 1999,	 http://www.plasmas.org/basics.htm;	 “What	 Is	
Plasma?”	 Coalition	 for	 Plasma	 Science,	 2000,	 http://www.plasmacoalition.org/what.htm;	 “Plasma	 Investigation,”	
Galileo Messenger	(September	1985).

84	“PLS—Plasma	 Subsystem,”	 Galileo’s Science Instruments,	 http://www.jpl.nasa.gov/galileo/instruments/pls.html	
(accessed	15	March	2000).

85	“Plasma	Investigation.”	
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sound waves, and electromagnetic waves, which are more similar to light waves. The 
pws was designed to analyze the properties of varying fields in these waves. The pws 
measured electric field oscillations in the plasma waves over frequencies ranging from 5 
hertz (cycles per second) to 5.6 megahertz, as well as magnetic field oscillations over the 
range of 5 hertz to 160 kilohertz. plasma electric fields were measured with an electric 
dipole antenna, a simple design often used on earth for radio reception. The magnetic 
fields were analyzed using two “search coil” magnetic antennas.86 

when voyager passed by Jupiter, it detected several kinds of plasma wave 
phenomena. The Galileo mission had a chance to study these phenomena in more detail 
and sought to understand how the waves were generated. The spacecraft made three-
dimensional measurements of the areas where the waves occurred, which included 
Jupiter’s equatorial plane and the plasma torus that encircles the planet and encloses the 
satellite io. Jupiter and its nearest moon, io, are strongly coupled in various ways that 
do not occur in our earth-Moon system. By studying Jovian plasma wave phenomena, 
Galileo was able to improve our understanding of this relationship between Jupiter and 
io. in particular, Galileo data shed light on how energy is transferred among io, the plasma 
torus, and Jupiter’s ionosphere. The rate of energy transfer is sizable—1012 watts of power 
flows from io to Jupiter. Galileo also collected data on the nature of certain Jovian polar 
auroras, which occur along magnetic field lines that pass through both the planet and io.87

Figure	5.11. The plasma subsystem measured energy and mass per unit charge of plasma 

particles and was able to identify particular chemical species.  

  as was mentioned above, all four of Jupiter’s Galilean satellites—io, europa, 
Ganymede, and callisto—lie within the planet’s magnetosphere. This situation gives the 
plasma within this magnetosphere the opportunity to interact with each of the Galilean 
moons. Jupiter’s rapid rotation and strong magnetic field serve to accelerate plasmas in 
the magnetosphere to great speeds. wakes and waves are formed as the plasma is swept 
past slower-moving satellites. factors that influence plasma-moon interactions include 
a moon’s size, magnetic moment, and surface properties, as well as the nature of its 
atmosphere (or lack of an atmosphere). The flow velocity and magnetic field strength 
of the plasma are also important. The data collected by Galileo’s pws were critical for 
understanding the complex interactions in the magnetospheric region.88 

Radio Science. Three separate radio-science experiments were planned for 
Galileo that used the orbiter’s radio equipment for functions other than communication 
with earth. The experiments were to study celestial mechanics, search for gravity 
waves, and measure radio-wave propagation characteristics. Unlike the mission’s other 
investigations, approximately 80 percent of the measuring equipment for radio-science 
experiments was located on earth, at our deep space network (dsn) stations, rather 
than on the spacecraft. This equipment included arrays of ultrasensitive antennas and 
receiving systems.89

The celestial mechanics studies sought to detect tiny changes in Galileo’s 
trajectory caused by gravitational fields. These trajectory changes could be measured by 
the small increments they caused in the frequency of the radio signal transmitted by the 
spacecraft and received on earth. The amount of frequency increment was dependent on 
the magnitude of the spacecraft’s velocity change. from the velocity changes caused by 
Galileo’s close passage to Jupiter or one of its satellites, scientists were able to determine 
details regarding the planet’s gravitational field and mass. also, features regarding the 
internal distribution of that mass could be surmised. for instance, were there distinct 
layers of rock and ice within a satellite, or was it homogeneous throughout? small 
increments in signal frequencies shed light on such issues. in addition, the data enabled 
Galileo scientists to determine more exactly the orbits of Jupiter and its satellites.90 

another radio-science experiment searched for gravitational waves. These are 
extremely faint perturbations in the interstellar medium caused by catastrophic events 
such as the collapse of a star. normally, there is a constant level of gravitational-wave 
energy in space. This is occasionally overwhelmed by some momentous stellar or galactic 
event, which generates very long-wavelength, low-frequency oscillations with periods of 
about 20 minutes. 

Gravity waves perturb electromagnetic radiation that they encounter, and it is 
this property that was used by Galileo to search for such waves. if two black holes were 
to collide, the event would generate gravitational waves rippling through interstellar 
space. These waves would eventually encounter and interfere with Galileo’s radio signal 
to earth, and receiving stations on earth would pick up low-frequency “pops” indicative 
of this interference. The Galileo mission presented a rare opportunity because the radio 

86	“PWS—Plasma	Wave	Subsystem,”	Galileo’s Science Instruments,	http://www.jpl.nasa.gov/galileo/instruments/pws.
html (accessed	15	March	2000);	“Plasma	Wave	Investigation,”	Galileo Messenger	(July	1986).

87	 “Plasma	Wave	Investigation.”

88	 Ibid.

89	“Radio	Science,”	Galileo Messenger	(December	1986).

90	“Radio	 Science,”	 Galileo’s Science Instruments, http://www.jpl.nasa.gov/galileo/instruments/rs.html	 (accessed	 15	
March	2000);	“Radio	Science,”	Galileo Messenger.
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signal stretching from spacecraft to earth constituted a gravitational-wave detector that was 
hundreds of millions of kilometers long. a detector of such enormous scale was critical 
for picking up gravity-wave phenomena. The detection of a gravity-wave signal could 
be confirmed by other spacecraft in the vicinity or by finding visual confirmation of the 
causal event using earth-based telescopes. it would take a very large event, however, to 
generate gravitational waves capable of detection. John anderson, Jpl’s team leader for the 
celestial mechanics experiment, estimated that the collapse of a star with a mass 10 million 
times larger than the sun might be necessary to produce a measurable phenomenon.91

Galileo’s radio-wave propagation studies measured the minute changes in 
frequency, power, time of flight to earth, and polarization of Galileo’s radio signals that 
resulted from their passages through the atmospheres and ionospheres of Jupiter and 
its satellites. atmospheres refract as well as scatter the radio signals that pass through 
them. The process of refraction bends and slows a radio signal, while scattering 
diffuses the electromagnetic waves of the signal. when the signal was received by a 
dsn station on earth, these modifications to the signal showed up as amplitude and 
frequency changes. analyses of the changes yielded Jovian system atmospheric 
information that included refractive indices and pressure and temperature profiles. 
ionospheric electron densities were also estimated from these measurements.92

Galileo conducted a radio-wave experiment that studied the solar corona. when 
Galileo was on the opposite side of the sun from earth, a radio signal sent by the 
spacecraft had to pass through the solar corona in order to reach dsn antennas. changes 
in the signal as it passed through the corona gave scientists data on its nature. 

another radio-science experiment was conducted with the aid of the probe. By 
monitoring its radio signal during its descent into the Jovian atmosphere, the Galileo team 
was able to collect information on wind-speed changes with respect to altitude and on the 
direction of heat flow—downward or upward—through the atmosphere.93

partially in preparation for radio transmissions from Galileo, nasa built several 
sensitive new antennas and receiving systems at its dsn sites. These were able to detect 
the faint signal from Galileo continuously, which the old equipment would have had 
trouble doing. By the time it reached earth, Galileo’s signal was so minuscule as to be 
over one billion times smaller than the sound of a transistor radio playing in new york—
as heard from los angeles. Moreover, the phenomena that the radio-science experiment 
observed were also minute. detecting these phenomena was comparable to measuring 
the distance from new york to los angeles with an error no greater than the diameter of 
a human hair.94 

Orbiter’s Remote Sensing Instruments

in order to satisfy the objectives stated in nasa’s announcement of opportunity for outer 
planets, the orbiter’s remote sensing instruments (see table 5.3) needed to determine 

Jovian satellite compositions and surface morphologies, as well as making observations 
of Jupiter’s atmospheric characteristics. central to these investigations was a means of 
capturing high-resolution optical images. as nasa had successfully done on many of its 
previous missions, it decided to keep control of the design and fabrication of the orbiter’s 
imaging system rather than soliciting proposals for its development. The agency instead 
solicited proposals from individual investigators who wanted to join the team that would 
use the imaging system. The selected investigator team did, however, get to refine the 
requirements for the imaging system’s color capability and some of its other features.95

The major instrument-selection issue with which nasa dealt for remote sensing 
experiments was what types of spectrometers were most appropriate to include on the 
mission. spectrometers analyze reflected and emitted light, both in visible and nonvisible 
(infrared and ultraviolet) parts of the spectrum. spectral data can give valuable information 
on the chemical compositions of planetary surface features and atmospheres. 

nasa considered developing an in-house spectrometer for the orbiter, as it was 
doing for the imaging system. nasa had in mind a variant of the spectrometer flown 
on voyager. This instrument, designed primarily to analyze atmospheric gases, had high 
resolution in the “far” infrared range (so named because its wavelengths were significantly 
longer than those of visible light). This part of the light spectrum was useful for studying 
thermal emissions, such as those from a planetary atmosphere.

The scientific community also made cases for ultraviolet and infrared reflection 
instruments. Those interested in satellite surface analysis thought that a reflection 
spectrometer operating in the near-infrared region (the section of the spectrum that 
begins with wavelengths just slightly longer than those of visible red light) was needed 
to achieve the announcement of opportunity’s objective to “determine the surface 
composition of the satellites.” Torrence Johnson remembers at least two proposals for 
a near-infrared instrument being submitted, one of which was from a team that he 
headed. his team’s concept for a near infrared mapping spectrometer (niMs) won 
out over other proposals and convinced nasa to develop it rather than supplying a 
voyager-type spectrometer for the mission.96, 97

The mission still needed a far-infrared instrument to study thermal emissions 
from the Jovian system. what nasa selected was a radiometer, an instrument that 
quantitatively measured electromagnetic radiation, and included it as one of the 
instruments in the photopolarimeter radiometer (ppr) experiment. The radiometer 
specialized in analyzing the intensity of radiant thermal energy, and that was very useful 
for “sounding” the atmosphere in several infrared bands of the spectrum, as well as 
for measuring temperatures of satellite surfaces. a radiometer did not have the strong 
chemical composition analysis capabilities that a spectrometer would have had, but 
nasa mission planners did not perceive such capabilities as necessary. nasa’s thinking 
was that the probe’s in situ compositional experiments would provide in-depth analyses 
of Jupiter’s atmospheric composition and that the niMs instrument would perform major 

91	 “Radio	Science,”	Galileo Messenger.

92	 “Radio	Science,”	Galileo’s Science Instruments;	“Radio	Science,”	Galileo Messenger.

93	“Radio	Science,”	Galileo Messenger.	

94	 Ibid.

95	Announcement	of	Opportunity;	Johnson	e-mail.

96	Announcement	of	Opportunity;	Johnson	e-mail.

97	 Spectroscopy,	the	study	of	spectra,	 is	based	on	the	idea	that	each	chemical	substance	has	its	own	characteristic	
spectrum.	See	“Spectroscopy,”	Microsoft Encarta Online Encyclopedia,	2001,	http://encarta.msn.com.	Infrared	light	
consists	of	electromagnetic	waves	whose	wavelengths	are	too	long	for	the	human	eye	to	see,	whereas	ultraviolet	light	
has	wavelengths	to	short	to	be	detected	by	our	eyes.	See	“Infrared	Radiation”	and	“Ultraviolet	Radiation,”	both	 in	
Microsoft Encarta Online Encyclopedia,	2001,	http://encarta.msn.com.	
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compositional studies of the satellites. (niMs actually ended up supplying valuable 
atmospheric compositional information as well.)98

Mission planners also selected an ultraviolet spectrometer (Uvs) because 
of its capability for making measurements of Jupiter’s high atmosphere, analyzing  
the ionized gas regimes surrounding the planet, and determining whether the satellites 
have atmospheres.99 

Table	5.3. Orbiter remote sensing equipment.

INSTRuMENT FuNCTION MASS IN kILOGRAMS 

(POuNDS)

POwER DRAw 

IN wATTS

PRINCIPAL INvESTIGATOR(S) 

AND INSTITuTION(S)

Near	infrared	
mapping	
spectrometer	
(NIMS)

Determined	satellite	
chemical	compositions.	Also	
analyzed	Jovian	atmospheric	
compositions.

18	(40) 12 Robert	Carlson,	
JPL

Photopolarimeter	
Radiometer	
(PPR)

Measured	radiant	thermal	
energy	intensities.	Determined	
distribution	of	Jupiter’s	cloud	
and	haze	particles.	Analyzed	
Jupiter’s	energy	budget.

5	(11) 11 J.	E.	Hansen,	
Goddard	Institute	
for	Space	
Studies,	NY

Solid	state	
imaging	(SSI)	
camera	

Galileo’s	main	imaging	
device.	Especially	useful	for	
studying	satellite	geology.

30	(65) 15 Michael	Belton,	
National	Optical	
Astronomy	
Observatories

Ultraviolet	
spectrometer	
(UVS)

Located	cloud	layers	and	
analyzed	characteristics	of	
cloud	particles.	Analyzed	
Jupiter’s	high	atmosphere	
and	surrounding	ionized	gas	
regions.	Searched	for	satellite	
atmospheres.

4.2	(9.2) 4.5 C.	W.	Hord	and	
Ian	Stewart,	
University	of	
Colorado

Sources:

1.	 “Galileo’s	 Science	 Instruments,”	 Galileo Home Page,	 http://www.jpl.nasa.gov/galileo/instruments/index.html 
(accessed	19	February	2001).	

2.		Institute	 of	 Geophysics	 and	 Planetary	 Physics,	 UCLA,	 “Galileo	 Magnetometer	 Project	 Overview,”	 Galileo 
Magnetometer Team’s Homepage,	http://www.igpp.ucla.edu/galileo/framego.htm	(accessed	2	January	2001).

3.	“Ultraviolet	Spectrometer,”	Galileo Messenger	(June	1983).

4.	“The	PPR:	Finding	More	Than	Meets	the	Eye,”	Galileo Messenger	(August	1989).	

Near Infrared Mapping Spectrometer. niMs analyzed Jovian cloud strata and 
temporal and spatial atmospheric composition variations. it determined temperature 

versus pressure in the region between 1 and 5 bars of pressure. (as noted earlier, a 
bar is equal to earth’s atmospheric pressure at sea level.) niMs also tried to answer the 
question, what are the Jovian moons made of? niMs was able to recognize many common 
minerals, including silicates, nitrates, and carbonates. one product of the observations 
was a detailed geological map of each satellite. These data are expected to shed light on 
the processes governing solar system evolution.100 

Galileo’s niMs (figure 5.12) was a brand-new instrument that had never flown in 
space before. it was designed and built to be sensitive to the part of the electromagnetic 

Figure	5.12. NIMS was especially useful for studying gaseous chemical species and reflections 

from solid matter. The cone on the left was a radiative cooler. (JPL image 382-2165A)

spectrum that begins with the deepest red that we can see (whose wavelength is about 0.7 
micrometers) and then moves out of the visible to wavelengths as long as 5 micrometers. 
The near-infrared spectrum is quite useful for analyzing gaseous chemical species, as 
well as light reflected off solid matter. niMs was thus a powerful diagnostic tool for both 
Jupiter’s gaseous atmosphere and the solid surfaces of its satellites.101 

niMs’s main components were a telescope and a spectrometer. The telescope 
focused light on the spectrometer, which acted like a prism and divided the near-infrared 
component of the light up into individual wavelengths, or “colors.” Most were not, however, 
colors that our eyes could see—their wavelengths were too long. an array of detectors 
measured the intensity of light at each individual wavelength. The relative intensities of 
different wavelengths of light reflected or emitted from a particular material constitute 
a unique “signature” of that substance. large databases exist of characteristic spectral 

98	Johnson	 e-mail;	 NASA	 Earth	 Observatory,	 “Radiometer,”	 Glossary,	 http://earthobservatory.nasa.gov:81/Library/
glossary.php3?xref=radiometer	 (accessed	9	August	2003);	 “Radiometer,”	Microsoft Encarta Online Encyclopedia,	
2001,	http://encarta.msn.com.

99	Johnson	e-mail.	

100	“Near	Infrared	Mapping	Spectrometer,”	Galileo Messenger	(July	1981).

101	 Ibid.	
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signatures from many thousands of different materials. These were used to interpret the 
niMs data observed by Galileo and identify various constituents of the Jovian atmosphere 
and satellites. The overall amplitude of a signal received by niMs was also of use, for it 
gave an indication of the quantity of the substance present.102

niMs was built at Jpl, with scientists on the team from the United states, england, 
and france. Because warm surfaces in the instrument would have emitted infrared 
(thermal) radiation that might have interfered with infrared signals from the objects being 
observed, niMs’s detector array was lowered to a cryogenic temperature of 64 K (the 
equivalent of 64 celsius degrees above absolute zero) using a radiative cooler. This action 
minimized background infrared radiation.103

Photopolarimeter Radiometer. The ppr was designed to measure intensity and 
polarization of light and was used during the Galileo mission to determine the following:

• variations in intensity of reflected sunlight and emitted thermal radiation 
from both Jupiter and its satellites. 

• vertical and horizontal distribution of Jupiter’s cloud and haze particles, as 
well as their shapes, sizes, and refractive indices.

•    Jupiter’s energy budget.

•  The thermal structure of the Jovian atmosphere and the vertical distribution 
of absorbed solar energy within it.

• photometric, polarimetric, and radiometric properties of the Galilean moons 
(io, europa, Ganymede, and callisto).104 

The ppr (see figure 5.13) was an instrument system with several functions. its 
photometer measured the intensity of incoming light and used various colored filters to 
pass only light in the desired spectral band. The signal intensity that the ppr observed 
could be correlated with the abundance of a particular material present. of the seven 
bands of light that the photometer observed, one was in a region of the spectrum in 
which methane strongly absorbs light, and another was in a region where ammonia 
strongly absorbs light.105 

The ppr’s polarimetric measurements determined the polarization characteristics 
of reflected sunlight. polarization is the suppression of light-wave vibrations in certain 
directions, coupled with the allowance of light-wave vibrations in other directions (this is 
what polarized sunglasses do). polarization is also related to the times at which vibrations 

in different directions reach their maxima and minima. for instance, in a particular beam 
of light, vertical vibrations may be “in phase” with those in the horizontal direction, mean-
ing that they both reach their maxima at the same time. alternatively, vertical vibrations 
may peak a fraction of a cycle before or after horizontal ones. a “phase angle” describes 
the amount by which vibrations in one direction are out of phase with those in another.

Figure	5.13. Photopolarimeter radiometer. (Image number 23-1158A) 

To measure polarization, the ppr passed incoming light through a prism, which 
separated it into beams of vertically and horizontally polarized components. These beams 
were directed onto a pair of photodiode detectors, which measured the intensities of the 
two polarized components by converting their light into electric current.106

in the Jovian atmosphere, as in that of earth, cloud particles and atmospheric mol-
ecules play important roles in scattering and polarizing sunlight, as well as in determining the 
color of the atmosphere. on earth, the blue of the sky is caused by the scattering of the short-
wavelength blue components of white sunlight by particles suspended in the atmosphere. 
The scattering of these blue light waves is more pronounced than the scattering of waves 
with longer visible wavelengths, such as those of red light. This is why earth’s sky does not 
appear red. The scattering of light by Jupiter’s atmospheric molecules also favors the blue 
wavelengths, as well as the violet wavelengths. This type of frequency-dependent scattering 
by small particles is called rayleigh scattering; it occurs only when the atmospheric particles 
doing the scattering are very small compared to the wavelength of the light.107 

one of the ppr’s science goals was to measure the relative importance of rayleigh 
scattering in the Jovian atmosphere above cloud-top level, from which an estimate of the amount 
of gas in that region could be made, as well as identification of cloud-top height variations.

The ppr’s radiometry function was to measure thermal infrared emissions. The 
ppr observed in seven radiometry bands, which corresponded to different regions of the 
infrared spectrum that are absorbed, to varying extents, by the atmosphere. emissions in 102	 Ibid.

103	 	“Near	Infrared	Mapping	Spectrometer”;	“NIMS—Near	Infrared	Mapping	Spectrometer,”	Galileo’s Science Instruments,	
http://www.jpl.nasa.gov/galileo/instruments/nims.html	(accessed	3	January	2001).	

104	 	“Photopolarimeter-Radiometer	(PPR),”	NSSDC Master Catalog Display, Experiment, http://nssdc.gsfc.nasa.gov/cgi-
bin/database/www-nmc?89-084B-08	(accessed	15	March	2000).

105	 	“PPR—Photopolarimeter-Radiometer,”	Galileo’s	Science	Instruments,	http://www.jpl.nasa.gov/galileo/instruments/
ppr.html	(accessed	15	March	2000);	“The	PPR:	Finding	More	Than	Meets	the	Eye,”	Galileo Messenger	(August	1989).
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107	 	Georgia	State	University,	“Rayleigh	Scattering,”	HyperPhysics	Web	site,	2000,	http://hyperphysics.phy-astr.gsu.edu/
hbase/atmos/blusky.html;	“Color,”	Microsoft Encarta Online Encyclopedia,	2001,	http://encarta.msn.com;	“Rayleigh	
Scattering,”	Encarta World English Dictionary	(North	American	Edition),	2001,	http://dictionary.msn.com/find/print.
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those parts of the spectrum that are absorbed poorly could originate deeper down in the 
atmosphere and still be observed by the orbiter. Thus, depending on which emissions it 
was observing, the ppr was able to detect signals from various atmospheric depths. This 
capability allowed the ppr to analyze a range of different levels of the Jovian atmosphere. 
from the characteristics of the thermal radiation observed, atmospheric temperatures at 
each depth could be estimated. The ppr could also make direct temperature measure-
ments of the surfaces of Jupiter’s satellites. it was the only one of Galileo’s instruments 
with this capability.108

Solid State Imaging (SSI) camera. The ssi camera (figures 5.14 and 5.15) was used 
for a wide range of science objectives, including the following:

• analyzing Jupiter’s atmospheric dynamics and cloud structure.

• Measuring sizes, shapes, and features of Jupiter’s moons.

• determining the geological processes that formed the satellites’ surfaces. To 
do this, the ssi mapped those surfaces at resolutions finer than 1 kilometer 
(0.6 mile) over a range of viewing angles and lighting conditions. 

• identifying and mapping ice and mineral distributions on the satellites.

• searching for auroral and other atmospheric emission phenomena on Jupiter’s 
night side, in the region around the planet, and on its satellite surfaces. 

The ssi camera needed to study both atmospheric motion and geological 
formations, which required a high-resolution, large-format design that could pick out 
and identify very small features. But the ssi was also used for composition analyses of 
satellite surfaces, which meant that it needed to employ a range of spectral filters to help 
in mineral identification. analyses of low-light phenomena such as auroras, lightning, and 
the Jovian rings required a camera with an extremely sensitive detector and an optical 
system with very little scattering of light so as not to obscure faint images. 

To prevent damage to the ssi from Jupiter’s intense radiation, the instrument 
needed to be heavily shielded. it also had to be protected from propellant byproducts that 
might contaminate it during launch or in flight. finally, the ssi had to be made as light as 
possible and require only limited electrical power to operate.109

To meet the above requirements, the orbiter used a 1,500-millimeter (60-inch) 
focal-length cassegrain reflecting telescope with a 176-millimeter (7-inch) aperture that 
had operated successfully on voyager. light from an image was collected by the tele-
scope’s primary mirror and directed to a smaller, secondary mirror. This mirror then 
channeled the light through a hole in the center of the primary mirror and onto a solid-state 
silicon image-sensor array called a “charge-coupled device” (ccd). The ccd had 640,000 indi-
vidual sensors, or “pixels,” to provide high-resolution images. except where light entered, the 
ccd was surrounded by a 1-centimeter-thick (0.4-inch) tantalum shield to protect it from the 

intense radiation fields within Jupiter’s magnetosphere. data collected by the ccd were digi-
tized and sent to the orbiter’s tape recorder for storage, eventually to be played back, edited, and 
compressed by the spacecraft’s computers, then sent to earth. after the data were received by 
tracking stations on earth, they were sent to Jpl’s image-reconstruction equipment.110 

The ssi used an eight-position filter wheel to obtain images of the same scenes in differ-
ent spectral bands. These images were combined electronically on earth to produce color images. 
The spectral response of the ssi ranged from light with wavelengths of about 0.4 micrometers to 
light of 1.1 micrometers (a micrometer is one-millionth of a meter). This range covered both the 
visible light spectrum (0.4 to 0.7 micrometers) and part of the near-infrared region.111 

Texas instruments provided the ccd for the ssi camera. The ssi used rca micro-
processors and contained 600 integrated circuits. The telescope, shutter, and filter designs were 
inherited from voyager, but nasa improved its design to better reject scattered light, which could 
interfere with the imaging of faint objects. The electronics chassis was machined at Jpl.112

The ssi and three other optical remote sensing instruments (the near infrared 
mapping spectrometer, ultraviolet spectrometer, and photopolarimeter radiometer) were 
mounted on a movable “scan platform” connected to the despun section of the orbiter. 
The scan platform could be oriented so as to point the instruments toward the object 
being studied. The optical axes of all four instruments were aligned so that they all looked 
toward the same areas at the same time. The simultaneous outputs from the four instru-
ments could then be correlated so as to interpret various phenomena better.113 

Ultraviolet Spectrometer. The Uvs studied ultraviolet light from the Jovian system, 
which was especially helpful in understanding properties of Jupiter’s high atmosphere, 
the compositions of the planet’s satellites, and the nature of io’s plasma torus (the donut-
shaped cloud of ionized gas originating from the moon and encircling Jupiter). Ultraviolet 
(Uv) light includes wavelengths shorter than those of visible light but longer than those of 
x rays. The shorter the wavelength is, the higher the light wave’s frequency and energy are. 
as an illustration of this principle, Uv light from the sun is able to burn our skin. X rays, 
which have shorter wavelengths and are more energetic than Uv light, can penetrate our 
bodies and do serious damage. Ultraviolet wavelengths begin at the wavelength of violet 
light, 4,000 angstroms (an angstrom is one ten-millionth of a millimeter), and range to as 
short as 150 angstroms, where the x-ray spectrum begins. The orbiter’s Uvs had detectors 
that could observe light in all but the shortest wavelengths of the ultraviolet spectrum.114 
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Figure	5.14. The Orbiter’s SSI. (JPL image number 352-8284) 

Figure	 5.15. Cutaway schematic of the SSI. Shows principal optical components, charge-

coupled device detector, particle radiation shield, and front aperture. (JPL 230-537)

The Uvs searched for evidence of certain complex hydrocarbon molecules in 
the Jovian atmosphere that, on earth, were “building blocks” for life. in its investigation of 
the Galilean satellites io, europa, Ganymede, and callisto, the Uvs searched for evidence 
of atmospheres. such evidence could indicate that volatiles were escaping from the satel-
lites and that their compositions were still evolving. reflected light from the satellites was 
picked up by the Uvs and analyzed for signs of ammonia, ozone, and sulfur dioxide.

particles from io’s volcanic eruptions are believed to be the source of its ionized 
plasma torus. Uvs measurements, as well as observations by orbiter’s fields-and-particles 
instruments, of electrons and ions in the torus provided comprehensive data on io’s evo-
lution and its relationship with Jupiter’s magnetic field. 

The Uvs was developed and built by the University of colorado’s laboratory for 
atmospheric and space physics. The Uvs team was led by principal investigator charles 
hord. although the experiment’s main focus was to study the Jovian system, Uvs mea-
surements were also carried out during Galileo’s six-year voyage to Jupiter in order to 
obtain data at venus, earth and its Moon, and two asteroids.115
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Whenthe Space Shuttle AtlAntis lifted off from 
Kennedy Space center at 12:53 p.m. edt on 18 
october 1989, it began the Galileo prime mission, which 

explored Venus, two asteroids, a comet, and the Jovian system. the Shuttle carried in its 
cargo bay both the Galileo spacecraft and the inertial upper Stage (iuS) rocket to which 
the spacecraft was connected, bringing them up to a low-earth orbit. at 7:15 p.m. edt, 
the Shuttle crew deployed the 38,500-pound package that included the Galileo spacecraft 
and its iuS booster (see figure 6.1). as this spacecraft-rocket combination emerged from 
the Shuttle with its booms and antennas still folded, it “resembled a butterfly emerging 
from its cocoon, with all its appendages.”1 

once the spacecraft and iuS were deployed, the Shuttle flew away to a safe 
distance. an hour after deployment, the iuS fired, slowing Galileo’s orbital speed around 
the Sun by 10,000 mph. as a result, Galileo began falling toward the inner solar system 
and its first destination: Venus.2

the iuS booster rocket, which was supplied by the u.S. air force, consisted of 
two solid-fueled sections. the first, containing 21,400 pounds (about 9,700 kilograms) of 

Chapter 6

Galileo Deployment, the 
inner Solar SyStem tour, 

anD the aSteroiD Belt

1	 C.	T.	Russell,	foreword	to	“The	Galileo	Mission,”	Space Science Reviews	60,	nos.	1–4	(1992);	Everett	Booth,	“Galileo:	
The	Jupiter	Orbiter/Space	Probe	Mission	Report,”	December	1999,	p.	2,	 JPL	 internal	document,	Galileo—Meltzer	
Sources,	folder	18522,	NASA	Historical	Reference	Collection,	Washington,	DC;	Kathy	Sawyer,	“Galileo’s	6-Year	Flight	
to	Jupiter	Begins,”	Washington Post (19	October	1989):	A4.	

2	 Russell,	foreword	to	“The	Galileo	Mission”;	Booth,	“Galileo:	The	Jupiter	Orbiter/Space	Probe”;	Sawyer,	“Galileo’s	6-
Year	Flight.”
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propellant, lifted Galileo out of low-earth orbit while the smaller second stage, containing 
6,000 pounds (about 2,700 kilograms) of propellant, “injected” Galileo into its interplan-
etary Venus-earth-earth gravity-assist (VeeGa) trajectory. after deployment from the 
Shuttle, the iuS received its commands from onizuka air force Base, located south of San 
francisco and very close to naSa ames research center. in the event of an iuS malfunc-
tion, onizuka could issue corrective commands.3

Checkout of Galileo Equipment and First Observations 

Shortly after launch, the Galileo flight team, whose members were located at Kennedy 
Space center, ames research center, and Jpl, began remotely verifying the functionality 
of each of the spacecraft’s systems and subsystems. they feared that vibrations during 

launch and the iuS burn might have “flipped” some of the craft’s electrical relays, which 
would need to be reset. Such an occurrence would have been especially problematic for 
the probe, so it was the first system examined. the probe ran on nonrechargeable lithium 
batteries, and a flipped relay could have resulted in power being drained from the batter-
ies. if the probe’s batteries were depleted, it would not be able to function at Jupiter, and 
a major part of the mission would be ruined. fortunately, none of the probe’s relays had 
been flipped. future tests were scheduled annually, with the next one to occur during the 
first earth flyby in december 1990.4

a day after Galileo’s 18 october launch, it had already journeyed almost 300,000 
miles (480,000 kilometers) from its home planet and was speeding toward Venus at 
more than 9,000 miles per hour (14,500 kilometers per hour).5 Several days after launch, 
Galileo’s mission operations team began sending commands to Galileo. in general, the 
spacecraft was operated by command sequences sent from earth that were then stored 
for later execution. “real-time” commands could also be sent as needed, however, for 
quicker response. By 27 october 1989, the mission operations team had sent over 250 
real-time commands.6

in the first few days of the mission, the spacecraft’s heavy ion counter was 
powered on and began detecting high-energy ions from solar flares. emissions from solar 
flares were of immediate concern because they were energetic enough to disrupt sensitive 
equipment aboard the spacecraft, causing what was termed a single event upset (Seu). 
fortunately, no Seus were detected by Galileo. Seu incidents that had plagued earlier 
missions had been thoroughly studied, and special shielding and hardening of electronic 
components had been included in Galileo’s design.7 

in late october, Galileo’s solid state imaging and near infrared mapping spec-
trometer instruments were successfully checked out. data from these tests were stored on 
Galileo’s data memory subsystems tape recorder, to be played back later and transmitted 
to earth as the spacecraft’s telemetry link capabilities allowed. the tape recorder would 
be used extensively during each planetary, satellite, and asteroid encounter in order to 
record and preserve valuable observation data until they could be forwarded to earth. 
Galileo was being tracked by the deep Space network (dSn) system of antennas in cali-
fornia, australia, and Spain.8

testing to be performed on Galileo’s flight to Venus included the characterization 
of spacecraft equipment. one of the first pieces of equipment to be tested was the atti-
tude-control subsystem, which would be needed during trajectory correction maneuvers 
(tcms) in early november. the remaining scientific instruments would all be checked out 
and turned on in time for the Venus flyby.9 

Figure	6.1.	The deployed Galileo spacecraft and Inertial Upper Stage booster rocket. Note 

the two circular sun shields installed to protect the spacecraft’s sensitive equipment. 

(Image number S89-42940)

3	 NASA	Office	of	Space	Science	and	Applications,	Mission	Operation	Report	(Report	No.	E-829-34-89-89-01,	1989),	
p.	1;	Booth,	“Galileo:	The	Jupiter	Orbiter/Space	Probe”;	Sawyer,	“Galileo’s	6-Year	Flight.”

4	 “Checking	Out	the	Probe,”	Galileo Messenger (November	1989):	3.

5	 Kathy	Sawyer,	“Galileo	Travels	292,500	Miles	Toward	Venus,”	Washington Post (20	October	1989):	A24.	

6	 “Galileo:	Up	to	Date,”	Galileo Messenger (November	1989):	3.

7	 Ibid.,	p.	3.

8	 Ibid.,	p.	3;	Douglas	J.	Mudgway,	Uplink-Downlink: A History of the Deep Space Network, 1957–1997	(Washington,	DC:	
NASA	SP-2001-4227,	2001).

9	 “Galileo:	Up	to	Date,”	p.	3.
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Trajectory Correction Maneuvers

included in the mission were opportunities for several tcms that would optimize the 
spacecraft’s course and minimize propellant requirements. the first tcm after launch, 
called tcm-1, was initiated on 9 november 1989 and corrected for iuS trajectory-injection 
errors. the iuS burn had been extremely accurate so only a small correction to Galil-
eo’s speed was required—less than a 2-meter-per-second change. tcm-1 also included a 
preventative maneuver. When traveling inside earth’s orbit, Galileo had to orient its axis 
directly toward the Sun in order for the spacecraft’s Sun shields to shade the equipment 
and keep it from overheating. this orientation introduced a potential problem: orbital 
corrections that involved a thrust component directly away from the Sun would be ineffi-
cient to perform, requiring excessive fuel consumption. tcm-1 was designed to reduce to 
less than 1 percent the probability that such an “anti-Sun” maneuver would be needed.10

tcm-2, performed on 22 december 1989, removed the very small maneuver-
execution errors of tcm-1 and aimed Galileo at the desired Venus flyby location. the 
third scheduled maneuver (tcm-3) on the earth-Venus trajectory leg turned out not to be 
needed because the aimpoint at Venus achieved by tcm-2 had been “virtually perfect.”11 

The Venus Encounter

Galileo reached and flew by Venus on 10 february 1990, less than four months after launch. 
the spacecraft instruments had been designed for a broad range of planetary investigations, 
and they took many useful measurements at Venus. But because Galileo was closer to the 
Sun than earth orbit during this part of its trajectory, steps had to be taken to protect its 
equipment—in particular, its high-gain antenna (hGa)—from possible thermal damage. the 
hGa’s parabolic-shaped dish had to be kept folded up like an umbrella during this time. the 
hGa also had to stay pointed toward the Sun so that a sun shield mounted at its tip remained 
in the right position to keep the hGa shaded and cool. this configuration prevented the 
spacecraft from rotating to optimum orientations for data collection. in addition, keeping 
the hGa dish closed made it impossible to send data back to earth at the normal rate for 
planetary missions. two small low-gain antennas (lGas) had to be used instead, transmitting 
data at rates so slow that most of the data collected at Venus had to be stored on the space-
craft’s tape recorder until Galileo flew close to earth months later and could transmit more 
quickly. But the volume of data that could be stored on the tape recorder was limited, and 
this restricted the amount of data collected at Venus. in particular, it restricted the number of 
images collected because they required large amounts of digital storage space.12 

Venus had already been visited by many u.S. and Soviet craft, which had 
performed flybys and sent atmospheric probes, balloons, and landers toward and onto 
the planet’s surface. despite Galileo’s limitations and the previous data that had been 
collected, however, the spacecraft was able to perform an interesting set of observations. 
Some of Galileo’s instruments, such as its near-infrared mapping spectrometer (nimS), had 
never been employed on a Venus-bound spacecraft. others, such as Galileo’s solid state 
imaging system, constituted major improvements over instruments that had been used 
before. Galileo extended observations that had previously been made of particle, field, 
and plasma wave phenomena and of the planet’s limb region. as Galileo encountered 
Venus, the spacecraft’s instruments worked in concert with ground-based observations 
from earth, yielding more accurate information than had been available about Venus’s 
plasma fields, cloud patterns, and lightning.13

Infrared	Observations	

Galileo’s nimS revealed the structure not only of Venus’s clouds and dense atmosphere, 
but also of the surface beneath. nimS was able to probe from a height of about 100 kilo-
meters downward. for the first time, space scientists were able to map small-scale features 
in mid-latitude and equatorial regions. the nimS experiment was particularly useful in 
studying the night side of Venus. recent telescope observations had discovered that the 
Venusian atmosphere was transparent to limited parts of the infrared spectrum. Galileo’s 
observations at these wavelengths were able to collect thermal radiation from deep in the 
planet’s atmosphere, far below the visible clouds. as a result, Galileo was able to make 
night-side maps of Venus with resolutions three to six times better than those of earth-
based telescopes.14

Galileo was able to take night-side infrared images with high spatial resolution. 
the images indicated substantial lower cloud deck opacity variations that were centered 
at an altitude of 50 kilometers. the Galileo project team estimated that variations of 25 
percent in the cloud deck opacity were caused by a narrow cloud band between an alti-
tude of 48 kilometers (the bottom of the Venusian cloud deck) and roughly 52 kilometers. 
the fact that this region had such a marked effect on the opacity of the entire cloud deck 
suggested dramatically different conditions inside this narrow band from those of the rest 
of the cloud deck.15

in order to support the Galileo mission’s investigation of Venus, earth-based 
observations were carried out before, during, and after the spacecraft’s flyby. they included 
thermal maps taken of Venus by the naSa infrared telescope facility on hawaii’s mauna 
Kea, as well as near-infrared images obtained by a global network of ground-based 
observatories. astronomers on earth saw a large dark cloud at low latitudes (within 40 
degrees of the equator) that extended halfway around Venus and persisted throughout the 
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observing period. mid-latitudes (40 to 60 degrees) were characterized by bright east-west 
cloud bands. the highest latitudes observable, between 60 and 70 degrees, remained dark 
and featureless, indicating greater cloud opacity. the dynamics of sulfuric acid droplets 
in the planetwide Venusian cloud layer are believed to affect opacity significantly. for 
instance, the greater transparency of the atmosphere in some areas may be caused by 
downwelling currents that transport sulfuric acid droplets to warmer regions below the 
cloud base, where they evaporate.16 

Solid	State	Imaging	System	Observations

another Galileo instrument well-suited to investigating Venus was the solid state imaging 
(SSi) system, which provided high-resolution tracking of small ultraviolet features and also 
conducted an optical search for lightning. these observations addressed fundamental ques-
tions about Venusian meteorology, chemical composition, and atmospheric evolution. 17 

Solar	Wind–Bow	Shock	Interactions

on its approach, Galileo repeatedly traversed Venus’s magnetospheric bow shock, 
mapping its structure and that of the solar wind upstream of the shock. a planet’s bow 
shock is the interface between the region of space influenced by the planet’s magnetic 
field and the undisturbed, interplanetary solar wind (a current of ions, or plasma, stream-
ing outward from the Sun). a planet’s bow shock is very similar to the wave which 
appears in front of a boat as it passes through the water, or in front of a plane traveling 
at supersonic speeds. planetary bow shocks slow the solar wind and help force it to go 
around the planet’s magnetosphere (see figure 6.2). 

the first hint that Galileo had crossed the Venusian bow shock was given by the 
craft’s magnetometer, which registered sudden changes in magnetic field strengths. the 
plasma detector reported heating and compression of plasma flows, with electron tempera-
tures rising by up to 20 percent and densities increasing by as high as a factor of three.18 

the solar wind interacts very differently with Venus from how it interacts with 
earth. our planet’s strong magnetic field deflects the solar wind while it is still far away 
from us, resulting in a bow shock that occurs at a distance of about 10 earth radii (65,000 

kilometers or 40,000 miles) from the planet’s center. Venus’s weaker magnetic field cannot 
keep the solar wind so far away, and this results in a bow shock that occurs nearly on 
Venus’s surface, or in other words, one Venus radius from the planet’s center. (the radii of 
Venus and earth are approximately the same.) the solar wind thus interacts directly with 
the Venusian ionosphere and dense atmosphere.19

The	Search	for	lightning

the spacecraft’s plasma wave instrument searched for radio signals characteristic of light-
ning and recorded nine events in frequency ranges that suggested lightning was the 
source. the occurrence of lightning in Venus’s atmosphere had been previously reported 
by others but was still a subject of controversy. the Soviet Venera spacecraft reported 
lightning at Venus, but there has always been a concern that the signals could actually 
have been electrostatic discharges from the spacecraft itself as it descended through the 
atmosphere. the u.S. pioneer-Venus orbiter picked up very low-frequency “whistler” 
signals20 on the order of 100 hertz (cycles per second) that were interpreted as being 
generated by a lightning event deep in the Venusian atmosphere. But skeptics believed 
that the whistlers could also have been locally generated plasma waves that had nothing 
to do with a lightning event. 

16	 D.	 Crisp,	 S.	 McMuldroch,	 S.	 K.	 Stephens,	 W.	 M.	 Sinton,	 B.	 Ragent,	 K.-W.	 Hodapp,	 R.	 G.	 Probst,	 L.	 R.	 Doyle,	 D.	
A.	Allen,	and	J.	Elias,	“Ground-Based	Near-Infrared	Imaging	Observations	of	Venus	During	the	Galileo	Encounter,”	
Science	253	(27	September	1991):	1538–1541;	Glenn	S.	Orton,	John	Caldwell,	A.	James	Friedson,	and	Terry	Z.	Martin,	
“Middle	Infrared	Thermal	Maps	of	Venus	at	the	Time	of	the	Galileo	Encounter,”	Science	253	(27	September	1991):	
1536–1538.

17	 Johnson	et	al.,	“The	Galileo	Venus	Encounter,”	p.	1517.

18	 Margaret	Galland	Kivelson,	“Serendipitous	Science	from	Flyby	of	Secondary	Targets:	Galileo	at	Venus,	Earth,	and	
Asteroids;	Ulysses	at	Jupiter,”	Reviews of Geophysics, supplement	(July	1995):	565–566;	Mona	Kessel,	author	and	
curator,	 NASA	 Goddard	 Space	 Flight	 Center,	 “Collaborative	 Study	 of	 the	 Earth’s	 Bow	 Shock,”	 NASA SpaceLink, 
http://spdf.gsfc.nasa.gov/bowshock/	 (accessed	 11	 November	 2000)	 (available	 in	 Galileo—Meltzer	 Sources,	 folder	
18522,	 NASA	 Historical	 Reference	 Collection,	 Washington,	 DC);	 “Bow	 Shock,”	 http://www.windows.ucar.edu/cgi-
bin/tour_def/glossary/bow_shock.html,	 and	 “Magnetosphere,”	 http://www.windows.ucar.edu/tour/link=/glossary/
magnetosphere.html&edu=high,	 both	 from	 Windows to the Universe,	 copyright	 1995–1999,	 The	 Regents	 of	 the	
University	of	Michigan,	2000	 (accessed	15	November	2004),	 (available	 in	Galileo—Meltzer	Sources,	 folder	18522,	
NASA	Historical	Reference	Collection,	Washington,	DC).

Figure	6.2. Solar wind-bow shock-magnetosphere interaction for a planet such as Earth. 

Venus’s bow shock occurs nearly on the planet’s surface.

19	 Kivelson,	“Flybys	of	Planets	and	Asteroids,”	p.	565;	L.	A.	Frank,	W.	R.	Paterson,	K.	L.	Ackerson,	F.	V.	Coroniti,	and	V.	
M.	Vasyliunas,	“Plasma	Observations	at	Venus	with	Galileo,	Science	253	(27	September	1991):	1528;	D.	J.	Williams,	
R.	W.	McEntire,	S.	M.	Krimigis,	E.	C.	Roelof,	S.	Jaskulek,	B.	Tossman,	B.	Wilken,	W.	Studemann,	T.	P.	Armstrong,	T.	A.	
Fritz,	L.	J.	Lanzerotti,	and	J.	G.	Roederer,	“Energetic	Particles	at	Venus:	Galileo	Results,”	Science	253	(27	September	
1991):	1526.

20	Whistlers	 are	 packets	 of	 electromagnetic	 waves	 in	 which	 the	 higher	 frequencies	 travel	 faster	 than	 the	 lower	
frequencies,	 reaching	 the	 receiving	antenna	first.	When	a	whistler	 signal	 is	played	back	at	audible	 frequencies,	 it	
sounds	like	a	whistle	descending	in	pitch	from	high	to	low.	Earth	lightning	is	known	to	generate	whistlers	(Kivelson,	
“Flybys	of	Planets	and	Asteroids,”	p.	566).	
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a confirmation of lightning would be very important information because it 
would support the existence of convective storms in the Venusian atmosphere. it could 
also indicate active volcanism on the Venusian surface. on earth, for instance, particles 
that rub together inside turbulent plumes of volcanic ash sometimes generate lightning; 
this might be happening on Venus as well. the magellan spacecraft saw what appeared 
to be ash strewn downwind of volcanoes.21

Galileo’s plasma wave detector was able to measure electric fields up to 
5.6 megahertz (1 megahertz equals 106 cycles per second). this was well above the 
frequency range of locally generated plasma waves that could give a false positive 
indication of lightning. the nine plasma wave impulses that Galileo detected were in 
a frequency band that was able to propagate upward through Venus’s atmosphere and 
ionosphere. Galileo’s plasma team concluded that “there was no reasonable hypothesis 
other than lightning-generated whistler noise that could explain the observations.”22

due to the considerable interest in whether there is lightning activity in the 
Venusian atmosphere and what it would imply regarding atmospheric dynamics and 
possible volcanism, 10 pictures taken by Galileo’s SSi camera were devoted to this 
search. no optical lightning images were obtained, but this result was far from con-
clusive. if Venus lightning flashes had the power ranges and frequency of occurrence 
characteristics of terrestrial lightning, then it was only “marginally possible” that the 
phenomenon would be detected by the SSi. the SSi observations serendipitously cap-
tured a star, k-Geminorum, whose brightness was well known. this brightness was used 
to estimate that the minimum optical energy a lightning flash would need for the SSi 
to detect it was about three orders of magnitude greater than the energy of a typical 
terrestrial flash.23 

Venus	cloud	Deck

Galileo’s SSi camera recorded useful images of the ever-changing states of Venus’s cloud 
tops. Very little was known about small-spatial-scale, short-timescale dynamics of the 
Venusian atmosphere. the SSi’s ability to image in the infrared allowed it to probe down 
to different cloud layers and follow the evolution of small dynamic phenomena in the 
atmosphere. changes in cloud morphology were observed to occur far slower there than 
on earth. major changes in upper-level clouds observed by Galileo, as well as by the 
pioneer spacecraft, evolved on timescales that ranged from days to years.24 

Summary	of	Venus	Tour

important observations made by Galileo during its Venus flyby included the following:

•	 probable detection of whistler phenomena that indicated the existence of 
lightning in the Venusian atmosphere.

•	 interactions of Venus with the solar wind, which shed light on the nature of 
the planet’s bow shock and plasma environment.

•	 mapping of small-scale midlatitude and equatorial features of the Venusian 
surface.

•	 collection of high-resolution night-side Venus data that indicated existence 
of a high-opacity cloud deck centered at a 50-kilometer altitude, as well as 
substantial differences between northern- and southern-hemisphere clouds.

•	 cloud morphology observations that implied that significant changes in upper 
levels of clouds occur on timescales of years, far slower than on earth.

Return to Earth

Galileo’s post-Venus flyby of earth in december 1990 marked the first time that a spacecraft 
had returned from interplanetary space, even if briefly. But to get to earth from Venus, 
Galileo had to expend some of its fuel to perform another trajectory correction maneuver 
(tcm4). When Jpl’s roger diehl first discovered the VeeGa trajectory that would take 
Galileo to Jupiter, it appeared that the only time the craft could launch was in november 
1989. otherwise, the planets would not be lined up correctly. But continued research by 
louis d’amario and dennis Byrnes revealed that a course correction between Venus and 
earth widened Galileo’s launch window to include most of october 1989 as well.25

tcm4 was the largest course correction that Galileo would have to perform to 
get to Jupiter, shifting the craft’s velocity by 35 meters per second. it was performed in 
two parts: first from 9 through 12 april, then from 11 to 12 may. this and smaller tcms 
put Galileo on the precise path for an earth flyby and gravity-assist. the craft flew by 
earth on 8 december at an altitude of 595 miles, only 5 miles higher than had been pre-
dicted. this meant that the predicted aiming point for the flyby was 99 percent accurate. 
the time of closest approach was predicted to be 12:34:34:00 pacific standard time (pSt) 
and proved to be only half a second off.26

21	 Johnson	et	al.,	“The	Galileo	Venus	Encounter,”	p.	1517;	M.	G.	Kivelson,	C.	F.	Kennel,	R.	L.	McPherron,	C.	T.	Russell,	
D.	J.	Southwood,	R.	J.	Walker,	C.	M.	Hammond,	K.	K.	Khurana,	R.	J.	Strangeway,	and	P.	J.	Coleman,	 “Magnetic	
Field	Studies	of	 the	Solar	Wind	 Interaction	with	Venus	 from	the	Galileo	Flyby,”	Science 253	 (27	September	1991):	
1518–1522;	D.	A.	Gurnett,	W.	S.	Kurth,	A.	Roux,	R.	Gendrin,	C.	F.	Kennel,	and	S.	J.	Bolton,	“Lightning	and	Plasma	Wave	
Observations	from	the	Galileo	Flyby	of	Venus,”	Science 253	(27	September	1991):	1522;	Richard	A.	Kerr,	“Lightning	
Found	on	Venus	At	Last?”	Science 253	(27	September	1991):	1492.	

22	Kivelson,	“Serendipitous	Science	from	Flybys	of	Secondary	Targets,”	pp.	566–567.

23	Belton	et	al.,	“Images	from	Galileo.”

24	 Ibid.,	pp.	1531–1536.

25	 Peter	N.	Spotts,	“NASA’s	Galileo	Mission	Clears	Hurdles	for	Jupiter	Voyage,”	Christian Science Monitor (3	December	
1987):	5;	Bill	O’Neil,	“From	the	Project	Manager,”	Galileo Messenger (July	1990):	1.	

26	Bill	O’Neil,	“From	the	Project	Manager,”	Galileo Messenger (July	1990):	1;	“A	Closer	Look	at	the	Earth	and	Moon,”	
Galileo Messenger (April	1991):	1
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Earth’s	Magnetic	field	and	the	Solar	Wind	

Besides receiving its needed gravity-assist from earth, Galileo also collected valuable data 
during its flyby of our planet and moon. the first area studied was earth’s interplanetary 
environment, which included our magnetosphere’s interaction with the solar wind. this 
plasma “wind” is extremely diffuse, with a density of only a few particles per cubic cen-
timeter. While plasmas similar to the solar wind are difficult to maintain and analyze in 
earth-based laboratories, the region of space near our planet can serve as a superb field 
lab for plasma study.27 

the solar wind travels at speeds from 200 to 800 kilometers per second (450,000 
to almost 2,000,000 mph) and carries magnetic field lines from the Sun along with it. 
earth’s magnetic field deflects the solar wind, and the interface between the two forms 
the boundary of earth’s magnetosphere (see figure 6.2). the bow shock forms on earth’s 
day side because it is this side that faces the Sun and the oncoming solar wind. the solar 
wind drags earth’s magnetic field on its night side back into a tail (the magnetotail) whose 
length is over a thousand times greater than earth’s radius.28 

Galileo approached earth from its night side, entering its magnetotail 560,000 
kilometers (350,000 miles) behind the planet. the magnetosphere happened to be in a 
very active state at the time, and Galileo observed several magnetic storms. many whis-
tlers, generated by lightning strokes, were also detected.29 

Moon	Observations

although our moon has been studied for many years from both ground-based observa-
tories and spacecraft, Galileo was able to provide some unusual observations that gave 
us a new view of parts of the satellite. in its orbit around earth, the moon always shows 
us the same face. it wasn’t until the late 1960s and early 1970s that lunar orbiters showed 
us the moon’s far side. apollo 15 made the most extensive survey of the far side, and its 
data led scientists to postulate the existence of a large basin on the far side’s southern 
section. the new images that Galileo collected of the material covering this region led to 
the conclusion that the suspected impact basin did exist and was huge—1,940 kilometers 
(1,200 miles) across. if it was located on earth, it would stretch from mexico to canada. 
Scientists now think that a 100-mile-diameter (160-kilometer-diameter) meteor formed the 
basin when it struck the moon’s surface “like a small state coming at you from space.”30 it 
probably hit so hard that it made the whole moon wobble and lurch while it blew a large 
chunk out of the satellite’s bottom half. 31

Seeing	Earth	in	a	New	light

Because of Galileo’s excellent instrumentation and unusual trajectory, it was able to carry 
out investigations that brought a new understanding of earth’s ozone hole, auroras, and 
global weather patterns. the spacecraft’s near infrared mapping spectrometer (nimS) 
was able to investigate very high clouds in earth’s mesosphere, an extremely cold atmo-
spheric region above the stratosphere. these mesospheric clouds, seen only since 1885, 
are believed to be caused by methane generated from industrial processes. the methane 
affects global air flows, causing increased warm air to blow into polar regions, incre-
menting the amount of ice melted each spring and releasing more water vapor into the 
atmosphere. this water vapor forms the mesospheric clouds and reacts with the ozone, 
breaking it down and causing an ozone hole.32

these mesospheric clouds are sometimes seen in September or october. Galileo 
saw them in december, which was a rare event that might indicate that earth’s ozone 
population is indeed changing, as many scientists fear. the ozone layer helps shield our 
planet from harmful parts of the solar spectrum. a decrease in ozone could lead to a 
dangerous feedback loop in which increasing amounts of polar ice are melted, releasing 
more water vapor, which results in the destruction of ever-growing quantities of ozone. 
to develop reliable models of ozone depletion, atmospheric scientists have needed hard-
to-acquire data on mesospheric water quantities. Galileo’s investigations were important 
in filling this data gap.33

can	life	on	Earth	Be	Surmised	from	Galileo’s	Observations?

carl Sagan and other scientists asked this question: was it possible, from Galileo’s obser-
vations, to deduce the existence of life on our planet? if Galileo were sending its data back 
to aliens on another world, what would they conclude about earth? 

aliens receiving Galileo data would know that earth’s atmosphere had high 
oxygen and low carbon dioxide levels, in proportions that were not in equilibrium. there 
had to be a driving factor keeping these gases in disequilibrium, and the presence of life 
was one explanation. Galileo also detected narrow-band, pulsed, amplitude-modulated 
radio signals, as well as atmospheric methane in extreme thermodynamic disequilibrium. 
methane is quickly oxidized to carbon dioxide and water. at thermodynamic equilib-
rium, not a single methane molecule should exist in our atmosphere. What mechanism, 
the aliens might wonder, could pump methane into our atmosphere so quickly that it 
outpaced oxidative processes? decomposition of nonbiological organic matter would pro-
duce methane, but probably not at a sufficient rate. if the alien planet were similar to 
earth, its scientists might know that the atmospheric methane levels could be caused by 
methane-generating bacteria, as well as activities such as agriculture, livestock-raising, 
and combustion processes.34 

27	 “A	Closer	Look,”	p.	2.

28	 Ibid.,	pp.	2–3.	

29	 Ibid.,	pp.	3–4.

30	 Ibid.,	p.	4.

31	 Kathy	Sawyer,	“Galileo	Probe	Reveals	Giant	Basin	on	Moon,”	Washington Post (20	December	1990):	A3.

32	 “A	Closer	Look,”	p.	4.

33	 Ibid.,	pp.	4–5.	

34	Carl	Sagan,	W.	Reid	Thompson,	Robert	Carlson,	Donald	Gurnett,	and	Charles	Hord,	“A	Search	for	Life	on	Earth	from	
the	Galileo	Spacecraft,”	Nature	365	(21	October	1993):	715–721.	
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the existence of nitrous oxide (n
2
o) in our atmosphere at high disequilibrium 

levels is another indicator of possible biological processes. although certain nonbio-
logical mechanisms such as lightning are able to produce n

2
o, other sources such as 

nitrogen-fixing bacteria and algae would provide more credible explanations for the gas’s 
abundance. nitrogen-fixing bacteria and algae convert soil and oceanic nitrate (no

3
) to 

nitrogen gas and nitrous oxide.35 
Spectral characteristics of earth’s surface also provided interesting information on 

the question of life. project engineers took data from the six spectral bands that Galileo’s 
SSi system observed and combined them in various ways to visualize spectral contrasts 
on the surface. landmasses not obscured by clouds showed extreme albedo (reflectivity) 
contrasts. the colors of the lighter, more reflective areas were consistent with those of the 
rocks and soils that might be expected on a terrestrial-type planet with iron silicate sur-
face composition. But there were widespread darker areas with a greenish tinge that, to 
an alien observer, could be puzzling. if photosynthetic processes occurred on the alien’s 
home planet, it might reason that earth’s low albedo areas contained light-harvesting 
pigments. Widespread plant photosynthesis could explain the large atmospheric oxygen 
abundance on earth.36 

Galileo’s high-resolution visible and near-infrared imaging of earth’s morphology, 
in which each pixel represented 1 to 2 square kilometers of surface, was not conclusive 
in establishing the existence of life. no geometric, artificial-appearing surface features or 
other compelling “artifacts of a technical civilization” were discerned. previous studies of 
orbiting spacecraft imagery with resolutions finer than Galileo’s have indicated that, when 
surface features as small as 0.1 kilometer can be resolved, the chances of finding convinc-
ing artifacts of life in any random image is only about one in a hundred. Galileo’s poorer 
resolution would require that nearly all of earth’s surface be imaged in order to detect a 
civilization such as ours. Galileo’s high-resolution imaging was mainly of australia and 
antarctica, representing a total of only 6 percent of earth’s surface. in addition, these areas 
are among the most sparsely populated land regions on the planet.37 

the atmospheric composition and spectral data received by Galileo were sug-
gestive of some kind of life on earth, but they were far from conclusive. the strongest 
indication that Galileo received of intelligent, technologically sophisticated life was from 
radio transmissions. these were detected only on Galileo’s night-side pass of earth, when 
the signals were able to escape through the night-side ionosphere. Solar ultraviolet radia-
tion provides a strong ionizing force when it shines on the day-side atmosphere, and it 
renders the ionosphere more opaque to radio waves.38 

the radio transmissions that Galileo detected from ground-based antennas were 
not the only radio signals it received. Solar and auroral-related radio bursts were also 
recorded. nevertheless, the ground-based signals had characteristics that suggested that 
the signals were being intentionally generated rather than naturally occurring. their cen-
tral frequencies remained constant over periods of hours. naturally generated emissions 

almost always drift in frequency. the artificial signals also displayed amplitude modulation 
patterns, a characteristic not seen in naturally occurring emissions and one that might be 
interpreted as intentionally designed into the signals to transmit information.39 

Satellites equipped differently from Galileo have clearly traced radio signals back 
to the surface transmitters that generated them. Galileo, however, was not able to do this. 
a technologically advanced alien civilization might be able to deduce the existence of 
surface radio transmitters from Galileo’s flyby data and make a strong case for an intel-
ligent life-form on earth, but such a conclusion would be far from certain.40 

from the Galileo flyby, an alien observer previously unfamiliar with earth could 
draw the following conclusions:

•	 Water is abundant on earth in vaporous, liquid, and solid forms. if life does 
exist, it is likely water-based.

•	 the high abundance of oxygen, methane, and nitrous oxide gases in the 
atmosphere cannot readily be explained by nonbiological processes. 

•	 Spectral data from earth’s land regions cannot be explained by geochemical 
processes but are suggestive of widespread photosynthetic processes. these 
could explain the atmospheric oxygen abundance. 

•	 no clear sign of a technologically advanced civilization was obtained from 
the spacecraft’s imaging activities.

•	 amplitude-modulated, stable-frequency radio signals strongly suggest intel-
ligent life.41 

Out into the Asteroid Belt: The Gaspra Encounter

in planning the first spacecraft encounter with an asteroid, Galileo project staff set forth 
several objectives that included determining its size, shape, cratering characteristics, and 
composition, as well as surveying the surrounding environment. on 29 october 1991, a 
little over two years after Galileo had lifted off, it flew by the asteroid 951 Gaspra at a 
relative velocity of 8.0 kilometers per second (18,000 mph). the spacecraft was operating 
beautifully, with the exception of its high-gain antenna, which had failed to unfold into 
its intended dish shape. But there would be an opportunity to work on that problem, and 
the craft’s low-gain antennas were adequate, for the time being, to transmit the data back 
to earth. the transmission was slow, however, and most of the data were not received 
until november 1992, when Galileo was once again nearing earth.42 

35	 Ibid.,	p.	718.

36	 Ibid.,	pp.	718–719.	

37	 Ibid.,	pp.	718–719.	

38	 Ibid.,	p.	720.	

39	 Ibid.,	p.	720.	

40	 Ibid.,	p.	720.	

41	 Ibid.,	pp.	715–721.	

42	 “An	Encounter	with	Gaspra,”	and	Bill	O’Neil,	 “From	the	Project	Manager,”	both	 from	Galileo Messenger (February	
1992):	1,	8;	“Gaspra’s	Story	Continues,”	Galileo Messenger (February	1993).	
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Grigori neujmin discovered Gaspra in 1916 at the Simeis observatory in the 
ukraine, naming the asteroid for a scientists’ resort on the crimean peninsula. Gaspra, 
believed to be made up of both rocky and metallic minerals that included iron, nickel, 
olivine, and pyroxene, is one of the 5,000 bodies composing the “main asteroid belt,” a 
donut-shaped area midway between mars and Jupiter.43

the spacecraft’s images revealed Gaspra to have a cratered surface and an irreg-
ular shape. it is about 20 kilometers (12 miles) long, 12 kilometers (7.4 miles) wide, and 
11 kilometers (6.8 miles) thick, tiny compared to the largest asteroids, which range up to 
800 kilometers (500 miles) in diameter. figure 6.3 depicts a series of progressively larger 
Gaspra images, taken as the spacecraft approached the asteroid. these images capture 
almost one full rotation of the asteroid. Gaspra’s irregular shape suggests that it was 
broken off a larger body through catastrophic collisions. consistent with such a history is 
the prominence of groove-like linear features, believed to be related to fractures.

figure 6.4, the highest resolution picture taken during the flyby, was formed 
from two images that Galileo took on 29 october 1991 from a distance of 5,300 kilome-
ters (3,300 miles). this figure depicts an abundance of small craters—more than 600 of 
them with diameters ranging from 100 to 500 meters. although many craters are visible 
on Gaspra, none approach the scale of the asteroid’s radius. Gaspra apparently lacks 
the large craters commonly seen on many planetary satellite surfaces. this characteristic 
supports the theory that Gaspra is of comparatively recent origin. Gaspra is probably 
relatively young and has not been around long enough to pick up the major scarring 
that many other bodies have. the abundance of small craters on Gaspra is not surprising, 
however, since there are far more small asteroids and rocks that could hit another asteroid 
than large ones.44

Figure	6.4. Highest resolution picture of Gaspra, constructed as a mosaic of two images 

taken by the Galileo spacecraft from 5,300 kilometers (3,300 miles) away, 10 minutes 

before closest approach on 29 October 1991. The large concavity on the lower right limb 

is about 6 kilometers (3.7 miles) across, while the prominent crater on the left is about 

1.5 kilometers (1 mile) in diameter. A striking feature of Gaspra’s surface is the presence 

of more than 600 small craters, 100 to 500 meters (330 to 1,650 feet) in diameter. (NASA 

image number PIA00118)

43	“An	Encounter	with	Gaspra”;	“Gaspra’s	Story	Continues.”

Figure	6.3. The Gaspra asteroid as seen by the approaching Galileo spacecraft. The images 

show Gaspra growing progressively larger in the field of view of Galileo’s SSI camera. 

The earliest view (upper left) was taken 164,000 kilometers (102,000 miles) from Gaspra, 

while the latest (lower right) was taken 16,000 kilometers (10,000 miles) away. (NASA image 

number PIA00079)

44	 	“An	 Encounter	 with	 Gaspra”;	 “Gaspra’s	 Story	 Continues”;	 “Gaspra	 Approach	 Sequence,”	 NASA’s Planetary 
Photojournal Catalog Page,	 http://photojournal.jpl.nasa.gov/cgi-bin/PIAGenCatalogPage.pl?PIA00079 (available	
in	 Galileo—Meltzer	 Sources,	 folder	 18522,	 NASA	 Historical	 Reference	 Collection,	 Washington,	 DC);	 “Gaspra—
Highest	Resolution	Mosaic,”	NASA’s Planetary Photojournal Catalog Page, http://photojournal.jpl.nasa.gov/cgi-bin/
PIAGenCatalogPage.pl?PIA00118 (available	 in	Galileo—Meltzer	Sources,	folder	18522,	NASA	Historical	Reference	
Collection,	 Washington,	 DC);	 “Galileo	 Mission	 to	 Jupiter:	 Educators’	 Slide	 Set	 Vol.	 1,”	 http://www2.jpl.nasa.gov/
galileo/slides/	(accessed	15	November	2004)	(available	in	Galileo—Meltzer	Sources,	folder	18522,	NASA	Historical	
Reference	Collection,	Washington,	DC).
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Galileo’s observations showed that the solar wind changed direction a few hun-
dred kilometers from the asteroid. this behavior of the ionized, electrically conducting 
gas that composes the solar wind is typical of what happens when it encounters a mag-
netic region and is called a “field rotation.” although this result suggested that Gaspra 
might have a magnetic field, it was not conclusive. dr. margaret Kivelson, a ucla scientist 
who was the principal investigator for Galileo’s magnetometer studies, emphasized that 
the field rotation might not have been caused by an interaction with Gaspra. the solar 
wind frequently undergoes field rotations, and it might simply have been coincidental that 
the observed one took place near the asteroid.45

one of the big questions that interest space scientists is, what were the pro-
cesses that formed the asteroids and gave them their properties? the scientific community 
believes that asteroids’ chemical compositions are related to those of meteorites, inter-
planetary fragments that have impacted earth. if Gaspra indeed has a magnetic field, this 
finding could shed light on how it was formed and at what temperatures. Since asteroids 
are believed to have formed during the earliest stages of the solar system, the existence 
of a Gaspra magnetic field might also provide information on the magnetic environment 
of the ancient solar system. in addition, the strength of an asteroid’s magnetic field could 
give an indication of how rich it is in iron and iron-nickel alloys. one day, asteroids may 
be mined for their ores, and magnetic field strength may provide a clue as to the body’s 
economic value.46 

Back to Earth

on 8 december 1992, two years after its last earth encounter, Galileo once more flew by 
our planet, passing within 300 kilometers (190 miles) above the South atlantic and using 
earth’s gravity to swing it onto a direct trajectory to Jupiter. the accuracy of Galileo’s flyby 
maneuver was phenomenal. the spacecraft passed within 1 kilometer of its aimpoint, 
and as a result, a post-earth trajectory correction maneuver (tcm-18) was canceled. this 
saved approximately 5 kilograms (11 pounds) of propellant that could be used later in 
the mission.47

once again, the Galileo team was able to make valuable observations of our 
planet. the ultraviolet spectrometer (uVS) group, working with the near infrared mapping 
spectrometer (nimS) group, discovered “a wealth of information” about the geocorona,48 
the outermost part of earth’s atmosphere (see figure 6.5). it is composed of diffuse hydro-
gen gas that has escaped from the lower reaches of the atmosphere. this hydrogen 
first absorbs, then reemits a certain part of the solar spectrum called lyman-α radiation. 
Galileo was able to observe some of this reemitted radiation. the absorption and reemis-
sion process results in a force on the geocorona in the anti-Sun direction, creating a 
“geotail” feature of the geocorona (see figure 6.6).

Figure	 6.5.	 The geocorona, shown here in a photograph taken with an ultraviolet camera, 

is a halo of low-density hydrogen around Earth that absorbs sunlight and emits “Lyman- ” 

radiation. (NASA image number AS16-123-19650)

45	“Gaspra’s	Story	Continues.”

46	“An	Encounter	with	Gaspra”;	“Gaspra’s	Story	Continues.”

47	 Kathy	 Sawyer,	 “Galileo	 Swings	 by	 Earth,	 Speeds	 Toward	 Jupiter,”	 Washington Post (9	 December	 1992):	 A3;	 “A	
Farewell	to	Earth”	and	Bill	O’Neil,	“From	the	Project	Manager,”	both	from	Galileo Messenger (February	1993):	1,	3.	

48	“A	Farewell	to	Earth,”	Galileo Messenger (February	1993):	4.	
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Figure	6.6. The geocorona and its geotail. As the atomic hydrogen in the geocorona is exposed 

to sunlight, the hydrogen emits radiation. This process results in a force that sweeps much of 

the hydrogen in the direction opposite to that of the Sun, creating a geotail. 
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the geocorona had previously been measured out to distances of 95,000 kilo-
meters (59,000 miles) in the region of its geotail. during its second earth flyby, Galileo 
detected an enormous geocorona bulge that extended 400,000 kilometers (250,000 miles) 
away from earth in the geotail region—nearly to the moon’s orbit and four times the 
thickness of the traditional geocorona model—and even observed very diffuse atomic 
hydrogen (about 1 atom per cubic centimeter) in the vicinity of the moon. the Galileo 
team believed that all or most of this hydrogen was associated with the geotail, rather than 
being an aspect of the moon’s tenuous atmosphere.

during the first earth flyby in december 1990, Galileo investigated a series of 
high stratospheric clouds over antarctica. atmospheric scientists now know that these 
clouds are involved in the complex chemical reactions leading to the growing ozone hole 
over the South pole. due to the low temperatures of the antarctic stratosphere, these 
clouds are composed of ice crystals, rather than water droplets, as is the case in warmer 
regions of the atmosphere. on the clouds’ ice-crystal surfaces, reactions occur that result 
in the release of ozone-destroying chlorine. at the time of Galileo’s first earth flyby, sci-
entists were surprised by the occurrence of these stratospheric ice clouds and hoped that 
they were an anomaly. Galileo’s nimS instrument found the clouds during the second 
flyby as well, however. dr. robert carlson, nimS principal investigator, thought that they 
might actually be a frequent occurrence over the South pole.49

Galileo was able to fly by the northern polar region of the moon that had been 
photographed by mariner 10 in 1973. this time, however, Galileo was able to image the 
region in infrared, as well as visible, and provide new data on geologic processes. exposed 
lava flows observed by Galileo indicate that volcanism during the moon’s early years was 
more frequent and widespread than had been thought. Galileo data also suggested that 
the moon’s far side had a thicker crust. the Galileo imaging team was surprised to find 
some hidden maria (lunar “seas” made up of frozen lava flows) that had been overlain 
by other features. these “cryptomaria” were only visible in certain spectral bands that 
Galileo’s nimS was fortunately able to detect.50

A Second Asteroid Encounter: Ida

months after leaving earth for the last time, Galileo once again entered the asteroid belt 
between the orbits of mars and Jupiter. on 28 august 1993, Galileo flew to within 1,500 
miles (2,400 kilometers) of a new asteroid: 243 ida. this asteroid draws its name from 
a Greek myth in which the god Zeus was raised by ida the nymph. the ida asteroid is 
considerably larger than Gaspra but is also highly irregular, measuring 56 by 24 by 21 
kilometers (35 by 15 by 13 miles). like Gaspra, ida is heavily cratered with small depres-
sions (see figure 6.7). the cratering is more extensive on ida, however, suggesting that it 
formed earlier than Gaspra.51

Galileo detected changes in the interplanetary magnetic field in the vicinity of 
ida; as with Gaspra, these changes implied that ida may have a magnetic field. prior to 
Galileo’s journey, many space scientists did not believe that asteroids had magnetic fields. 
in planets such as earth, magnetic fields are generated in dense metallic cores. But aster-
oids the size of ida are too small and light to have gravitational fields strong enough to 
have pulled their dense metallic minerals into the center as the asteroids were forming. 
nevertheless, other mechanisms could explain the formation of asteroidal magnetic fields. 
one theory is that the strong fields in the solar wind might have induced magnetism in the 
asteroids at some point in the past. another theory is that asteroids may be pieces broken 
from larger parent bodies. these bodies could have had strong enough gravitational fields 
to form metal cores that generated magnetic fields. these fields then magnetized some of 
the minerals surrounding the cores. When chunks broke away from the parent bodies and 
formed asteroids, they carried magnetized elements with them.52 

Figure	6.7. The asteroids Ida (left) and Gaspra (right). Gaspra was imaged on 29 October 

1991 at a range of 5,300 kilometers (3,300 miles). Ida was imaged on 28 August 1993 from 

a range of 3,000 to 3,800 kilometers (1,900 to 2,400 miles). The surfaces of Ida and Gaspra 

contain many small craters, evidence of numerous collisions. The fact that craters are more 

abundant on Ida suggests that it is older than Gaspra. (NASA image number PIA00332)

49	 “	Farewell	to	Earth,”	pp.	3–4.

50	“Observing	the	Moon	in	a	Different	Light,”	Galileo Messenger (February	1993):	2–3.	

51	 “Revisiting	the	Asteroids:	This	Time	It’s	Ida,”	Galileo Messenger (February	1994):	4;	“Galileo	Mission	to	Jupiter.” 52	 “Revisiting	the	Asteroids,”	p.	4.	
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months after the ida flyby, when Galileo’s images were played back, project sci-
entists got a big surprise. on 17 february 1994, a search of imaging data revealed a small 
moon orbiting ida! its existence was confirmed eight days later in a search of nimS data. 
this was the first conclusive evidence that natural satellites of asteroids exist. the piece of 
rock, heavily cratered as are ida and Gaspra, is only approximately 1.6 kilometers (1 mile) 
in diameter, and it orbits about 100 kilometers (60 miles) from ida’s center (see figure 6.8). 
the international astronomical union named it “dactyl.” the name is derived from the 
dactyli, Greek mythological beings who lived on mount ida.53

Galileo’s planetary gravity-assists and asteroid flybys were now completed, and the 
spacecraft continued on its way to Jupiter with a scheduled arrival date of 7 december 1995. 

Summary of Galileo’s Major Observations During Its Moon and Earth 
Flybys and Its Asteroid Encounters

major accomplishments of Galileo’s first moon and earth flybys included the detection of 
an impact basin almost 2,000 kilometers in diameter on the moon’s far side, along with a 
rare sighting of mesospheric clouds above earth in december, possibly indicating changes 
in our planet’s ozone layer.

Galileo made these significant observations during its encounter with the  
asteroid Gaspra:

•	 image data revealed Gaspra to have an irregular shape, linear features related 
to fractures, and abundant small craters, but a dearth of large ones. these 
data suggest that Gaspra may be relatively young and that it was formed 
from a chunk of some larger body. the asteroid is about 20 kilometers (12 
miles) long, 12 kilometers (7.4 miles) wide, and 11 kilometers (6.8 miles) 
thick, considerably smaller than the largest asteroids, which range up to 800 
kilometers (500 miles) in diameter. 

•	 changes in direction of the solar wind a few hundred kilometers from the 
asteroid suggest that Gaspra may have its own magnetic field. if so, this field 
might provide data on the ancient solar system’s magnetic environment and 
could give an indication of how rich Gaspra is in iron and iron-nickel alloys. 

during its second earth flyby, Galileo’s accomplishments included the following:

•	 detection of a huge geocorona bulge that extended nearly to the moon’s orbit.

•	 another observation of mesospheric clouds, indicating that their existence 
during the first flyby was not an anomaly.

•	 lunar lava-flow observations indicating more extensive volcanism during the 
moon’s early years than previously thought.

•	 data collected that suggested a thicker farside lunar crust than expected.

Galileo’s observations during its encounter with the asteroid ida revealed the 
following information:

•	 the asteroid is 56 by 24 by 21 kilometers (35 by 15 by 13 miles), significantly 
larger than Gaspra. 

•	 it is more heavily cratered than Gaspra, a condition that suggests greater age. 

•	 the interplanetary magnetic field changes near ida; this fact indicates that 
ida may have its own magnetic field also. 

•	 ida has its own moon: a 1.6-kilometer-diameter (1-mile-diameter) rock 100 
kilometers (60 miles) away, which has been named dactyl.

53	“Ida	 Data	 Return,”	 Galileo Home Page,	 pp.	 2–3,	 http://www2.jpl.nasa.gov/galileo/iaf/iaf_sect3.html	 (accessed	 21	
March	2000)	(available	in	Galileo—Meltzer	Sources,	folder	18522,	NASA	Historical	Reference	Collection,	Washington,	
DC);	Donald	J.	Williams,	“Jupiter—At	Last!”	Johns Hopkins APL Technical Digest 17,	no.	4	 (1996):	352–353;	“High	
Resolution	View	of	Dactyl,”	NASA’s Planetary Photojournal Catalog Page,	http://photojournal.jpl.nasa.gov/cgi-bin/
PIAGenCatalogPage.pl?PIA00297 (available	 in	Galileo—Meltzer	Sources,	 folder	18522,	NASA	Historical	Reference	
Collection,	Washington,	DC);	“Galileo	Mission	to	Jupiter.”

Figure	6.8. Dactyl, satellite of the asteroid Ida. The little moon is egg-shaped and only about 

1.6 kilometers (1 mile) across. The large crater is about 300 meters (1,000 feet) across. This 

image was taken on 28 August 1993 at a distance of 3,900 kilometers (2,400 miles) from the 

moon. (NASA image number PIA0029)





IN APRIL 1991, GALILEO WAS ON ITS WAY FROM ITS FIRST EARTH FLYBY TO 	
its encounter with the asteroid Gaspra. Since the October 1989 launch, the 
4.8-meter-diameter (16-foot-diameter) parabolic dish of the spacecraft’s 

high-gain antenna (HGA) had been folded up like an umbrella and kept stowed behind 
a sun shield. This configuration had helped protect it from the extreme forces of Galileo’s 
launch and the intense solar radiation of the inner solar system tour. But Galileo was now 
far enough from the Sun that the HGA could be deployed, thus making Galileo capable 
of rapidly sending and receiving data. JPL’s flight team prepared to send commands to 
unfurl the HGA. (Figure 7.1 depicts the open antenna.)

The flight team was nervous. Conducting a major mechanical operation many 
millions of kilometers from the nearest set of hands is risky. If anything goes wrong, it 
isn’t possible to take out a toolbox and fix the problem. On 11 April 1991, the flight team 
initiated the deployment sequence. It radioed commands for Galileo to turn on two direct 
current (DC) electric motors in the mechanical drive system that was designed to open the 
HGA. The antenna deployment time, if both motors operated properly, was expected to 
be 165 seconds. Even if one of the motors or its gear train failed, the other motor should 
have been able to deploy the HGA in about 330 seconds.

The motors obeyed the commands and turned on, but they operated at higher-
than-expected power levels for nearly 8 full minutes, as if they were laboring to open the 

Chapter 7
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Figure 7.1. The unfurled high-gain antenna. (Adapted from JPL image number 230-893B)

antenna. The motors were supposed to turn a worm gear,1 which in turn was supposed 
to push a ring up the axis of the antenna. This ring was connected to levers that were to 
open the antenna by spreading its ribs. The team expected a signal from Galileo confirm-
ing that the antenna had opened, but the signal never came.2

Analysis of the Problem

On the same day that the Galileo flight team tried to open the HGA and realized there was 
a problem, JPL formed an HGA deployment anomaly team from its staff of mechanical, 
electrical, thermal, materials design, reliability, and flight operations specialists. JPL also 
drew in personnel from Harris Corporation, which had built the HGA. 

By 30 April, the anomaly team had reviewed all videos taken from the Shuttle of 
Galileo’s deployment, trying to determine the status at that time of the HGA and its solar 
shade. The team studied all telemetry data from the spacecraft and evaluated the possible 

1  Worm gears resemble coiled worms and are used when large gear reductions are needed. A worm gear is typically 
employed to reduce speed. In the Galileo spacecraft’s antenna assembly, each complete turn of the worm gear shaft 
was supposed to advance a ring a small amount up the shaft of the antenna. See Karim Nice, “How Gears Work,” 
HowStuffWorks, Inc., 2003, http://computer.howstuffworks.com/gear5.htm; “Worm Gear,” Flying Pig Co., United 
Kingdom, 2003, http://www.flying-pig.co.uk/mechanisms/pages/worm.html. 

2 “The High-Gain Antenna,” Galileo: The Tour Guide, http://www.jpl.nasa.gov/galileo/tour/2TOUR.pdf, p. 6 (accessed 
15 March 2000); “Unfurling the HGA’s Enigma,” Galileo Messenger (August 1991); Michael Dornheim, “Improper 
Antenna Deployment Threatens Galileo Jupiter Mission,” Aviation Week & Space Technology (22 April 1991): 25; Paula 
Cleggett-Haleim and Frank O’Donnell, “Galileo Antenna Deployment Studied by NASA,” NASA News, Washington, DC 
(19 April 1991); Michael R. Johnson, “The Galileo High Gain Antenna Deployment Anomaly,” NASA Technical Report 
No. N94-33319 in the proceedings of the 28th Aerospace Mechanisms Symposium (held at NASA Lewis Research 
Center, May 1994), pp. 360, 364.

effects of the different thermal expansion characteristics of the antenna’s various parts, as 
well as the effects of shock, vibration, and vacuum on the HGA.3 

Mission staff received the following telemetry data from the spacecraft:

•  Output from one of Galileo’s sun sensors was reduced at certain “clock 
angles.” The clock angle measured angular position on the spacecraft, with 
the origin at the craft’s rotational axis.

•  The spacecraft’s spin-detector4 output spiked 8 seconds after the HGA 
deployment attempt, indicating a sudden acceleration and deceleration of 
the spacecraft’s spin rate. 

•  The spacecraft’s spin rate further decreased over the remainder of the deploy-
ment attempt.

•  Electric current data from the two motors designed to open the HGA 
indicated that they had stalled 56 seconds after the start of the deployment 
sequence.

•     The wobble of the spacecraft had increased.5

The surface of the antenna dish was constructed of a gold-plated molybdenum 
wire mesh stretched across 18 graphite-epoxy support ribs. The anomaly team thought 
that the reduction in output from the sun sensor might be due to shadowing by one or 
more of the ribs. After examining the sensor’s position relative to the HGA and the Sun, 
the team concluded that only one rib was capable of shadowing the sensor, and only 
at a partially deployed angle of 34 to 43 degrees. Analysis of the drop in output of the 
sun sensor narrowed this possible range of angles. The rib shadowing the sensor had 
deployed about 35 degrees from its fully stowed position.

Initially, the anomaly team thought that the sudden release of stuck ribs might 
have caused the spike in the spin-detector data, indicating a sudden change in spin rate. 
But the team noticed that the spin-detector spike occurred at the same time as an increased 
torque from the motors. Rib release was therefore discarded as an explanation for the 
spike because such a release should not have augmented the load on the motors. 

The spin rate of the spacecraft’s spun section was expected to decrease as the 
antenna dish opened, due to the increase in the antenna’s moment of inertia. This effect 
is similar to the slowing of a spinning ice skater when she extends her arms, increasing 
her moment of inertia. A decrease was measured in Galileo’s spin rate, but it was smaller 
than was expected from a fully deployed antenna. This was one more indication that the 
antenna had not completely opened. 

As mentioned above, the electric motors stalled 56 seconds into the deploy-
ment sequence. The anomaly team used its knowledge of the antenna’s mechanical drive 

3 “ Unfurling the HGA’s Enigma,” http://www.jpl.nasa.gov?galileo/messenger/oldmess/HGA.html (accessed 15 March   
2000). 

4  Galileo’s spin detector was a sensitive accelerometer mounted on the spun section of the spacecraft. This detector 
measured spin rate changes, which were affected by whether the HGA was opened or closed.

5 Johnson, “The Galileo High Gain Deployment Anomaly.”



174	 MISSION	TO	JUPITER:	A	HISTORy	Of	THE	GAlIlEO	PROJEcT	 	cHAPTER	7 I		THE	HIGH-GAIN	ANTENNA	fAIlURE:	A	DISAPPOINTMENT	AND	A	cHAllENGE	 175

system, the amount of current that the motors drew during deployment, and several tests 
on an antenna at JPL to determine that the most likely configuration of Galileo’s HGA dish 
was that three ribs on one side of the antenna had remained in their stowed position, stuck 
to the antenna’s central mast (see figure 7.2 and the photograph at the beginning of this 
chapter). The stuck ribs would have prevented the antenna dish from fully opening but 
would have allowed a rib opposite them to deploy just enough to shade the sun sensor 
by the amount indicated in the telemetry data. This scenario of an asymmetric, partially 
opened antenna dish could also explain the increase in the spacecraft’s wobble.6 

Figure 7.2. HGA’s supporting ribs did not fully deploy. The HGA was not able to send usable 

data in its partially opened state.

Once the anomaly team determined the probable shape of the semideployed 
antenna, they analyzed the HGA’s design in great detail in order to identify what might 
have caused the problem. Four possible scenarios survived the team’s rigorous analysis:

 
• The sunshade, mounted on the tip of the central mast of the HGA to protect 

the antenna from overheating during the early months of the mission (when 
Galileo flew within Earth’s orbit), snagged in the wire mesh of the antenna dish. 

• The mechanical drive system got restrained in some way.

• The tips of several of the antenna’s ribs got stuck in their tuning-fork-like 
sockets.

• Restraint pins at the midpoints of several antenna ribs got stuck in their sockets.7

6 Johnson, “The Galileo High Gain Antenna Deployment Anomaly”; “Unfurling the HGA’s Enigma.”

7 Johnson, “The Galileo High Gain Antenna Deployment Anomaly.
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Exhaustive tests that the team performed on an antenna at JPL failed to show any 
way in which the sunshade could snag the antenna dish’s wire mesh such that ribs could 
be restrained in their stowed position. A restrained mechanical drive system was also elimi-
nated as a likely cause of the antenna anomaly. The vicinity around the drive system had 
been closed off and inaccessible during successful prelaunch deployment tests of the flight 
antenna, as well as during installation of the antenna on the spacecraft, making damage to 
the drive system very unlikely. Based on the results of prelaunch testing, retention of the 
tips of the antenna dish’s ribs in their tuning-fork sockets was also deemed improbable. The 
sockets would have to have been damaged after the final deployment test or in flight. The 
team considered that the chances of this happening had been quite small. 

The anomaly team’s analysis left a failure of restraint pins to retract from their 
sockets as the most likely anomaly scenario. Each graphite/epoxy rib had two titanium 
restraint pins. The titanium pins were finished with a ceramic anodized coating, using a 
process called Tiodizing. This helped provide a good bond surface for the next coating, 
a molybdenum disulfide dry lubricant called Tiolube 460. This material, which derived its 
lubricity from its weak sulfur bonds’ sliding past each other, had been successfully used 
in the past on many different spacecraft.8 

When the antenna was closed, the restraint pins remained seated in receptacles 
made of Inconel, an alloy composed of nickel, chromium, and iron. The function of the 
pins was to hold the antenna in a closed position while inside the Shuttle’s cargo bay 
(if open, the antenna would not fit within the bay). But the pins were supposed to slide 
smoothly out of their receptacles when attempts were made to deploy the antenna. The 
deployment anomaly team analyzed the possibilities that a “cold weld,” adhesion, or fric-
tion between pin and receptacle had prevented the antenna from unfurling.9 

Cold welding can occur if metallic elements come into contact with each other 
under certain conditions, creating bonds across the interface. In order for any degree 
of cold welding to occur, surface oxide layers have to be removed. This could have 
happened on Galileo if the restraint pins and their receptacles rubbed against each other. 
Also necessary for cold welding is the plastic deformation10 of at least one of the two 
contacting metal surfaces. Such deformation involves the sliding and rotation of individual 
grains of one of the metals, leading to better bonding across the interface.11 

Unexpected friction between restraint pin and receptacle, possibly great enough 
to prevent the antenna from opening, might have occurred if the first attempt to deploy 
the HGA had bent the pins slightly (see figure 7.3). Another possibility was that the 
metal surfaces of pins and receptacles had been galled and pitted from rubbing against 
each other. Opportunities for pins and receptacles to rub together, which could have led 
either to cold welds or to increased friction between the two parts, occurred during 
the spacecraft’s multiple truck rides across the country, under the stresses of launch, and 
during maneuvers in space such as Galileo’s deployment from the Shuttle.12 

8 Ibid. 

9 Ibid.; Donald F. Lewis and Tim O’Donnell, Materials Analysis in Support of the Galileo High Gain Antenna (HGA) 
Deployment Anomaly (Pasadena, CA: JPL D-9814, November 1992), p. 10.

10 Plastic deformation refers to the ability of a metal to change shape without breaking or fracturing, with the cohesion 
between the molecules of the metal sufficient to hold them together. See “Ductility,” Electric Library’s Encyclopedia.
Com, http://www.encyclopedia.com/printable/14228.html (accessed 9 January 2002). 

11 Lewis and O’Donnell, p. 10; Johnson, “The Galileo High Gain Antenna Deployment Anomaly.”

12  Lewis and O’Donnell, p. 12; Johnson, “The Galileo High Gain Antenna Deployment Anomaly.”
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Figure 7.3. A blowup view of the HGA in its closed, or “stowed,” configuration illustrates the 

suspected misalignment of its restraint pins. Rather than fitting into the centers of their 

housings, the pins might have been bent so as to hang up on the edges of the housings, thus 

preventing deployment of the antenna. Note: “LGA Assembly” at the top of the figure refers 

to the low-gain antenna assembly that was eventually used in place of the HGA.

Pin	and	Socket	Analysis

The anomaly team used pin and socket pairs from an extra, non-flight-ready HGA at 
JPL to evaluate the various failure scenarios. Vibrational testing had previously been 
performed on the extra HGA, and so the pin and socket pairs already should have 
experienced considerable relative motion. 

Visual inspection of pins from the spare HGA revealed some plastic deformation. 
X-ray diffraction scans of a number of the pins indicated that both the Tiodize ceramic 
coating and the molybdenum disulfide lubricant coating had been destroyed in areas 
contacting the socket. Scans of nondeformed pins did not show the same damage to the 
coatings, suggesting that deformation of the contact areas was involved in the destruction 
of the Tiodize and “drylube” layers.13 

In order to better understand the friction behavior of the HGA’s restraint pins 
as they rubbed against their sockets, JPL arranged with NASA Lewis Research Center to 
conduct a rigorous series of tests. JPL provided Lewis with Tiolubed and unlubricated 
titanium pins, as well as discs of the same Inconel material as the sockets. Lewis staff 
performed a series of friction tests, both under atmospheric conditions and in a vacuum, 
holding together the materials under load and displacing them relative to each other. The 
forces applied in these friction tests were adjusted so that the contact stresses between 
pins and discs were the same as those estimated for the HGA.14

 
13	 Johnson, “The Galileo High Gain Antenna Deployment Anomaly.”

14 Lewis and O’Donnell, p. 82; Johnson, “The Galileo High Gain Antenna Deployment Anomaly.”
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Lewis Research Center reported that the coefficient of friction15 between the 
lubricated pins and Inconel in vacuum was 0.04, a very low value. In air, the sliding fric-
tion between lubricated pins and Inconel was nearly 10 times higher (a result that also 
had been obtained by testing at JPL). Lewis Research Center determined that the endur-
ance life of the Tiolube coating on the pins was three orders of magnitude (roughly 1,000 
times) greater in a vacuum than in air. This finding indicated that rubbing a Tiolubed pin 
against its socket within Earth’s atmosphere wears away the Tiolube coating far faster than 
rubbing under vacuum conditions.16 

Lewis Research Center also performed tests on bare titanium pins, simulating 
the behavior of HGA restraint pins whose Tiolube and Tiodized coatings had been worn 
away. As long as an atmosphere was present to react with the bare titanium and form 
oxide coatings, the coefficient of friction between pin and socket never exceeded 0.35, 
which was not high enough to trap the pins inside their sockets. By contrast, rubbing 
bare titanium pins against Inconel in a vacuum led to galling (a type of severe surface 
damage) and a coefficient of friction between the rubbing surfaces that was over three 
times greater than in an atmosphere.17

Why	Galileo’s	HGA	Rib	Restraint	Pins	Stuck	in	Their	Sockets

From the mass of data it collected, the anomaly team developed a credible scenario 
for the failure of Galileo’s HGA to deploy. The first step in the failure mechanism was 
postulated to be deformation of the restraint pins. Whenever the antenna was folded 
into its stowed position, the restraint pins were pushed tightly into their sockets. Plastic 
deformation of the contact points on some of the pins may have resulted, damaging their 
Tiodized coatings, which were supposed to provide good bonding surfaces for the dry 
lubricant coating. 

During the HGA’s truck journeys across the country, the damage was 
compounded. The HGA made four long truck trips: first in 1982, when it was shipped 
from Harris Corporation’s Florida manufacturing facility to JPL; then from JPL to Kennedy 
Space Center (KSC) in late 1985 for the planned launch; back to JPL in 1986 after the 
Challenger tragedy; and a return to KSC in 1989 for the actual launch. The antenna was 
kept in its stowed position during the journeys and was subjected to “enough of a vibra-
tion environment to cause relative motion between the pins and sockets.”18 The particular 
cantilevered mounting configuration of the HGA in its shipping container amplified this 
relative motion, the anomaly team believed. The folded-up antenna lay horizontal in its 

15 The force of friction between two objects is equal to a constant number times the force holding the objects together. 
The constant number is called the coefficient of friction. The higher it is, the greater the friction. The coefficient of 
friction for rubber sliding on concrete is 0.8 (relatively high), while the coefficient for Teflon sliding on steel is 0.04 
(relatively low). Applying a layer of lubricant reduces the coefficient of friction by minimizing the contact between 
rough surfaces. A lubricant’s particles slide easily against each other and cause far less friction than would occur 
between bare surfaces. See “Friction,” Microsoft Encarta Online Encyclopedia, 2001, http://encarta.msn.com.

16	 Lewis and O’Donnell, p. 82.

17 Johnson, “The Galileo High Gain Antenna Deployment Anomaly,” p. 375; Kazuhisa Miyoshi and Stephen V. Pepper, 
“Properties Data for Opening the Galileo’s Partially Unfurled Main Antenna,” NASA Technical Memorandum 105355, 
February 1992, p. 1. 

18 Johnson, “The Galileo High Gain Antenna Deployment Anomaly.”
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container, and the restraint pins of ribs that were on the top and bottom of the prone 
antenna experienced the greatest relative motion with respect to their sockets. Because 
these truck journeys occurred in an atmosphere, the anomaly team believed that the 
Tiolube and Tiodized layers on the contact points of some of the pins were completely 
worn away by the time of Galileo’s launch. Vibration testing of the flight antenna at JPL 
may have compounded the problem. 

After the launch and deployment of Galileo from the Shuttle, the spacecraft was 
once again subjected to significant vibration when the Inertial Upper Stage fired, causing 
more relative motion of pins and sockets—but now the spacecraft was in a vacuum envi-
ronment, with some titanium pins that had been rubbed bare of lubricant and Tiodizing. 
The anomaly team postulated that at this point, the rubbing of pin in socket galled the 
metal surfaces, resulting in a high coefficient of friction between the parts. 

Possibly due to their orientations in the shipping container, some pins and sock-
ets were less damaged than others. The antenna’s mechanical drive system was able to 
eject most of the restraint pins from their sockets and deploy most of the HGA’s ribs, but 
the drive system’s motors stalled before the forces were large enough to eject the last 
three ribs. As a result, the antenna dish deployed only partially, assuming an asymmetric 
shape with the stuck ribs all on one side. This configuration created unexpected stresses 
on the antenna’s mechanical drive system. The anomaly team conducted tests on a mock-
up of the drive system in order to surmise “how it would respond to the odd loading 
condition created by the antenna.” The team found that the drive system did not respond 
well to its unbalanced load. Parts in the mocked-up drive system jammed against each 
other, resulting in the loss of two-thirds of the torque that the system had been expected 
to generate. If Galileo’s HGA drive system had experienced a comparable loss, it would 
have had very little available torque to free the ribs from their restraints. This reduced-
torque condition and the higher-than-expected coefficient of friction between some pins 
and sockets were, the team believed, major factors in the HGA’s malfunction.19 

In summary, four sequential conditions had to be generated in the HGA to cause 
the deployment failure:

1. High enough contact stress to plastically deform the titanium restraint pins 
and break the Tiodized coating used to bond the dry lubricant to the pins.

2. Relative motion—under atmospheric conditions—between pins and sockets. 
This removed the dry lubricant and damaged Tiodized coating from the con-
tact areas, exposing rough, bare metal surfaces on mating parts.

3. Relative motion—in a vacuum—leading to galling of the contact surfaces 
and a very high coefficient of friction.

4. Asymmetric rib deployment resulting in large loads on the antenna’s mechan-
ical drive system and loss of most of the system’s available torque.20 

19 Ibid. 

20 Ibid.; Douglas Isbell, “Cooling Down Fails to Free Galileo Antenna,” Space News (26 August–8 September 1991).

Attempts To Free the Antenna

In addition to modeling the root causes of the HGA failure, the anomaly team also devel-
oped possible strategies for overcoming the problem. Although the stuck ribs could have 
been easily freed had the spacecraft still been on Earth, it was a bit more complicated 
to set them loose from many millions of miles away. Mission staff could accelerate the 
spacecraft, change its orientation, and exert some control over the antenna’s mechanical 
drive system, but they could do little else and had to build a rescue strategy based on 
these limited actions.

The first suggestion that the anomaly team made was to restow the antenna in 
its furled, “closed umbrella” configuration, then try the deployment sequence again. This 
strategy was quickly dropped because stowing the antenna required human intervention 
in order to carefully roll up the antenna dish’s wire mesh so that it would not snag either 
on itself or on other parts of the HGA. Also, ground testing of the spare antenna revealed 
that each time the HGA was stowed and redeployed, a rotating steel ballscrew within the 
drive mechanism galled its aluminum housing, resulting in a reduction of the torque that 
the drive mechanism was able to generate. 

The first actual attempt to break the stuck antenna ribs loose was to rotate the 
spacecraft toward and then away from the Sun. The anomaly team believed that the 
thermal expansion and contraction of much of the antenna’s structure due to heating and 
cooling would be considerably greater than the expansion and contraction of the antenna 
dish’s ribs, resulting in significant changes in the forces on the stuck restraint pins and 
sockets. Computer modeling indicated that after four to six thermal cycles of the antenna, 
the stuck pins might break loose from their sockets due to “infinitesimal sliding each time 
the forces changed.”21

JPL staff had high hopes that the HGA would eventually be deployed, either 
through the heating and cooling turns or through other means. Franklin O’Donnell, a JPL 
spokesman, stated in April 1991, shortly after the HGA first failed to deploy, “There’s a 
fair amount of optimism that [the problem] is correctable.” And Bill O’Neil, the Galileo 
Project Manager, affirmed, “We’re going to get on top of this. I’m pretty sure that we’ll get 
the antenna open, because we’ve seen other cases of antennas temporarily hung up that 
responded to subsequent exercising.”22

On 20 May 1991, the first of Galileo’s recommended thermal turns was performed; 
the spacecraft was rotated 38 degrees to expose the HGA assembly to solar heating. The 
spacecraft performed with precision, attaining the desired attitude within 4 milliradians 
(about 0.23 degrees of arc). Unfortunately, the HGA ribs remained stuck, as confirmed by 
spacecraft wobble data. Before the heating turn, the wobble had an angular magnitude 
of 3.47 milliradians. Afterwards, it was nearly identical—3.52 milliradians. If the antenna 
had deployed symmetrically, the spacecraft’s wobble should have shrunk to about 1 
milliradian (0.057 degrees of arc).23 

Galileo performed a cooling turn on 10 July 1991, rotating so that the HGA dish 
pointed almost directly away from the Sun. This orientation put the whole HGA assembly 

21 Johnson, “The Galileo High Gain Antenna Deployment Anomaly.” 

22  John Noble Wilford, “Stuck Antenna Hinders Jupiter Mission,” New York Times (17 April 1991): A16; “NASA Considers 
Mission to Aid Faulty Galileo Probe,” Washington Post (30 April 1991): A4. 

23 “Unfurling the HGA’s Enigma.”
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in the shade created by the rest of the spacecraft. There it sat for a 32-hour “cold soak.” 
Galileo then rotated again to warm the antenna back up, but still it remained stuck. The 
spacecraft performed another cooling turn on 13 August 1991. This time, JPL staff reduced 
Galileo’s power consumption in order to cool down the antenna even more than last time. 
The cold-soak duration was increased to 50 hours. Gary Coyle, the antenna task manager, 
determined that this more severe cold soak yielded a small fraction of an inch (0.004 inch) 
of greater contraction of the antenna tower, but it was not sufficient to free the trapped 
ribs. A check on 19 August 1991 of the spacecraft’s wobble and of the partially obscured 
sun sensor revealed no change from the previous configuration.24 

Flight controllers were still able to send commands and monitor spacecraft 
operations, utilizing Galileo’s small low-gain antenna (LGA). But this antenna was only 
capable of transmitting and receiving data at a very slow rate. Project staff believed that 
the large HGA was essential for transmitting the voluminous data and numerous digitized 
photographs that Galileo would collect once it reached Jupiter.25 

As the spacecraft approached the asteroid Gaspra, mission managers turned their 
attention to the upcoming flyby that was slated to occur in late October 1991. However, 
they made plans to try to free the stuck HGA with more thermal maneuvers in December. 
By that time, Galileo would have passed the asteroid and be starting its loop back toward 
Earth for its second flyby. The craft’s December 1991 position would be the farthest it 
would get from the Sun in several years, and it would thus provide an opportunity for 
cooling the craft to temperatures even lower than during the last cooling turn in August. 
NASA managers believed that the December opportunity would provide the best chance for 
several years to free the crucial antenna.26 

On 13 December 1991, the Galileo team commanded its spacecraft to turn so 
that the HGA faced 165 degrees away from the Sun and was in the shade of the craft’s 
sun shield. The team kept Galileo in that position for 50 hours, hoping that lowering 
the antenna’s temperature to -274oF would shrink its 78-inch central tower and free the 
hung-up pins. They calculated that it would be necessary for the tower to contract by 
only 0.073 inches.27

By 16 December 1991, preliminary data sent from Galileo indicated that the latest 
repair attempt had not worked. The information from the spacecraft “seems to have the same 
signature as before,” said Bill O’Neil. He was referring to the piece of data from one of Galileo’s 
sun sensors that said that the antenna was still casting the same shadow as before. This diagnosis 
was confirmed after further analysis of sun-sensor data and the spacecraft’s wobble.28

NASA continued trying to deploy the HGA. Repeated thermal cycling attempts 
over the next several months were not successful, however, in freeing the HGA’s stuck 
pins.29 The anomaly team suggested another recovery technique. Galileo had two LGAs. 
LGA-2 was mounted on top of a mast that was about 2 meters long. This mast was able 

24 Ibid. 

25	 “Stuck Antenna Hinders Jupiter Mission.”

26	 Isbell, “Cooling Down Fails to Free Galileo Antenna.” 

27 JPL Public Information Office, “Galileo Mission Status: December 11, 1991,” 11 December 1991.

28 Kathy Sawyer, “Galileo Antenna Apparently Still Stuck,” Washington Post (17 December 1991): A14; Kathy Sawyer, 
“$1.4 Billion Galileo Mission Appears Crippled,” Washington Post (18 December 1991): A3. 

29  “NASA Fails to Free Galileo’s Antenna,” Washington Times (11 February 1992): A2; “Spacecraft Antenna Stuck; NASA 
Will Keep Trying,” Philadelphia Inquirer (17 April 1992); Douglas Isbell, “NASA Plans to Get Most Out of Disabled 
Galileo,” Space News (20–26 April 1992): 9.  

to swing 145 degrees, at the end of which it hit a hard stop and imparted a significant 
impulse to the spacecraft structure. The Galileo team tried swinging LGA-2 six times, but 
the maneuver was not able to free the stuck HGA ribs.30 

Leonard Fisk, NASA’s Associate Administrator for Space Science, said that more 
radical solutions, such as using Galileo’s thrusters to shake the spacecraft, might free 
the antenna. Some NASA staff were reluctant to try such drastic measures, worrying that 
Galileo’s long appendages such as its 11-meter (36-foot) boom might be damaged. Such 
an occurrence could conceivably end the mission.31 

In spite of some staff members’ misgivings, the anomaly team developed an 
HGA recovery strategy that involved pulsing the mechanical drive system’s dual electric 
motors at 1.25 and 1.875 hertz (cycles per second). During testing of the HGA mechanical 
drive system, the team had found that the system had a mode of oscillation that resulted 
from a coupling of the electric motor armature inertia with the gearbox. As a result, the 
drive system was able to produce pulsing torques that were 40 percent greater than 
its normal maximum torques. When the spare HGA had been subjected to the pulsing 
torque, the team had observed that it oscillated at the same frequencies. The team hoped 
that if this pulsing was tried on Galileo’s HGA, the augmented force on the stuck restraint 
pins might be enough to free them.32 

The anomaly team made aggressive plans to free the antenna. They set their 
sights on what might have been one of the best opportunities to deploy the antenna—
Galileo’s flyby of Earth in December 1992. This would be the closest it would get to the 
Sun for the remainder of the mission, and it would be a good time to try a combination of 
thermal turns and pulsed torques. As 1992 drew to a close, project staff sent commands to 
Galileo to rotate so that the HGA faced 45 degrees from the Sun (turning directly toward 
the Sun might overheat and damage the antenna further). In addition, staff initiated a 
“hammering” process, rapidly pulsing the drive motors over 13,000 times during a  
three-week period between December 1992 and January 1993. Disappointingly, even 
these radical efforts did not deploy the antenna. The staff also tried other approaches, 
such as spinning the spacecraft up to its maximum rotation rate of 10 rpm and then 
pulsing the antenna drive motors once again, but that strategy did not work either.33 

After numerous unsuccessful efforts to deploy Galileo’s HGA, it appeared likely 
that scientists on Earth would not be able to free the remote antenna. The massive size 
of Galileo—nearly 2.5 tons—made such a task especially difficult. There did not seem to 
be any way to shake the spacecraft hard enough to slide the stuck pins out of their niche. 
Project Manager Bill O’Neil described the situation as “trying to dislodge something caught 
in the smokestack of the Queen Mary by using a rowboat pushing from the stern.34

30 Johnson, “The Galileo High Gain Antenna Deployment Anomaly.”

31 Isbell, “Cooling Down Fails to Free Galileo Antenna”; Michael A. Dornheim, “Galileo Engineers Plan Aggressive Actions 
to Free Stuck Antenna,” Aviation Week & Space Technology (29 June 1992): 48. 

32 Johnson, “The Galileo High Gain Antenna Deployment Anomaly.”

33 Sean McNamara, “Space Mission: Mend Galileo Glitch,” USA Today (29 December 1992): 3A; “Galileo Spacecraft 
Antenna Fails to Open,” Washington Post (21 January 1993): A10; “New Telecommunications Strategy,” Galileo Home 
Page, July 1995, http://www.jpl.nasa.gov/galileo/hga_fact.html.  

34 Kathy Sawyer, “$1.4 Billion Galileo Mission Appears Crippled,” Washington Post (18 December 1991): A3.  
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Should the HGA Anomaly Have Been Prevented?

An analysis of the HGA anomaly by John F. Kross in the periodical Ad Astra concluded 
that human error led to the antenna’s failure to open. “The problem should have been 
anticipated,” Kross wrote. “After all, the [molybdenum disulfide] lubricant was applied just 
once, nearly a decade before launch. Travel is notoriously fraught with risk . . . . When 
asked if this excess travel was ever addressed as a potential problem, project manager 
William O’Neil claims, ‘I believe that (the travel induced lubricant problem) was not raised 
as a concern; it was not recognized that . . . these cross country trips of the antenna in the 
stowed position . . . would be deleterious to the lubrication.’”35 

The Ad Astra article pointed fingers for the HGA anomaly not only at NASA 
technical and managerial staff, but also at Washington, DC, legislators. “Funding uncer-
tainties and political machinations by multiple congresses and administrations left their 
scars,” said the article. “A perceived lack of funds sent Galileo down its lubricant-wearing 
journey, symbolic perhaps of the rocky fiscal road the project always faced . . . shrinking 
slices of the budgetary pie meant reliance on success-oriented missions with little room 
for error.”36 

One of the results of limited budgets was that no “proof-test model” Galileo 
spacecraft could be constructed. Proof-test spacecraft served as valuable sources of spare 
parts for the flight spacecraft. Although the immediate causes of the HGA’s difficulties 
were damaged restraint pin coatings, a Space News analysis suggested that the root of 
the problem may well have been NASA’s failure to provide a backup flight-ready HGA. 
According to Robert Murray, Galileo program manager in 1991, the flight-ready antenna 
“was a one-of-a-kind unit and we had no spare.” JPL did have an extra HGA that it used 
for testing, but it had no unit that could be substituted for the HGA aboard Galileo. As a 
result, the HGA that was installed on Galileo “was protected more than” usual from rigor-
ous testing, Murray said. The flight-ready HGA never received the full thermal evaluation 
that, according to the Space News analysis, might have revealed the deployment problem. In 
1983 and 1984, the HGA developed prelaunch problems in the form of snags in the antenna 
dish’s fragile metal mesh. To guard the flight-approved HGA from further damage, project 
managers decided to perform the majority of additional prelaunch testing on a damaged 
backup unit. According to antenna task manager Gary Coyle, the actual flight-approved 
HGA was only unfurled approximately a half-dozen times before launch.37 

Former Galileo Project Manager John Casani had a different view of the reasons 
leading to the HGA anomaly. He had wanted more flight-ready spare parts to be available 
for Galileo. In fact, he had wanted a complete proof-test spacecraft to be fabricated, as 
had been done on previous missions. Such a backup craft would have served as a “spares 
bed” for the HGA, as well as for other Galileo systems. A proof-test craft would have 
given the Galileo mission “some robustness and assurance that you wouldn’t lose time in 
the schedule if you have a system or subsystem that has to be refurbished or fails. If you 
have spares, you can keep going with the test program.” Nevertheless, Casani did not 
believe that having a proof-test model would have prevented the HGA failure. Nor did he 
think that, in the case of the HGA, funding restrictions were to blame. “The problem [with 

35 John F. Kross, “Silent in the Heavens,” Ad Astra (December 1991): 14–15.

36 Ibid.  

37 Douglas Isbell, “Galileo Distress Apparent in ’80s Tests by NASA,” Space News (27 May–2 June 1991): 4.  

the HGA] was that we didn’t recognize the physics of what was going on at the time,” 
he said. “It was a problem that wouldn’t show up in tests. Because it was a combination 
of wearing that lubricant off and then launching (the spacecraft) and it being in a hard 
vacuum for a period of time.” Casani noted that the Galileo team was never able to get 
the HGA failure to recur in tests on Earth. “The combination of losing the lubricant during 
transportation, the vibration under vacuum during the launch phase, and the period of 
time under vacuum in space . . . [all] contributed to it. So, I don’t think we would have 
found the problem. I guess you can say we should have discovered it through analysis 
or inspection, but I don’t think there was anything that happened in the way of budget 
restrictions or anything else that would have revealed that.”38  

Using air instead of truck transport for the spacecraft’s trips between JPL and 
Florida might have prevented the HGA anomaly. Antennas similar to Galileo’s HGA had 
been successfully deployed on Earth-orbiting Tracking and Data Relay Satellites (TDRSs). 
But these spacecraft were typically flown to their launch site, rather than driven. Tom 
Williams, NASA’s Deputy Project Manager in 1991 for Advanced TDRSs, commented that 
“air shipping generally places less loads, less vibrations on a satellite.” Air transport was 
expensive, however. Williams estimated that continental flights of a TDRS cost about 
$65,000 per plane ride. Such a flight was considered for Galileo, but it appeared more 
cost-effective to use ground transportation.39 

There were also other reasons for choosing truck transport. JPL had a tradition of 
shipping by land that went back a long time. Not only is air transportation very expensive, 
but the plane also must be scheduled far in advance, eliminating much-needed flexibility. 
The Galileo team might have found it quite difficult either to delay or to move up the 
shipment of the spacecraft. In addition, there is no place to land a plane at JPL, so mission 
staff would have had to load the spacecraft onto a truck anyway in order to transport it to 
the airport. There, the spacecraft would have been taken off the truck and put onto the 
airplane. The plane would have had to fly to Patrick Air Force Base because there was 
no suitable landing strip at Kennedy Space Center. The antenna would then have been 
taken off the airplane and put onto another truck. John Casani commented, “We always 
felt that not only was . . . [air transport] more expensive, but it was actually more hazard-
ous, because once you get . . . [the spacecraft] onto a truck, you can move it down to 
Florida safely in a matter of three or four days . . . you were exposing the spacecraft to 
less damage potential from the handling than by putting it on an airplane, which required 
a lot more handling.”40 

The antenna deployment failure was a huge setback for the mission. But thanks 
to the ingenuity and creativity of the Galileo team, the event proved not to be a mission-
ending failure. In fact, one of the most notable achievements of the mission was the 
innovation of systems to work around the antenna failure.

38 John Casani interview, tape-recorded telephone conversation, 29 May 2001. 

39 Kross, p. 14. The $65,000 for cross-country plane transportation was a 1991 estimate. Air costs for Galileo’s 1985 and 
1989 cross-country trips might have been a little less.

40 Casani interview. 
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41 “NASA Is Optimistic on Salvaging Jupiter Missions,” NY Times (12 June 1992): D17; Kathy Sawyer, “Galileo’s Mission 
to Jupiter Can Be Salvaged, Scientists Say,” Washington Post (12 June 1992): A2; “Effort Begins to Free Space 
Probe’s Balky Antenna,” from UPI, 29 December 1992; Michael A. Dornheim, “Prospects Dim for Stuck Antenna,” 
Aviation Week & Space Technology (11 January 1993); “New Telecommunications Strategy,” Galileo Home Page, July 
1995, http://www.jpl.nasa.gov/galileo/hga_fact.html.

42 “Galileo’s Mission to Jupiter Can Be Salvaged, Scientists Say,” p. A2.

43 Ibid., p. A2; Robert C. Cowen, “Galileo on Course, But One Antenna Still Won’t Unfurl,” Christian Science Monitor  
(13 January 1993): 6.  

Even with a Stuck Antenna, the Mission Could Go On

As attempts to free the stuck HGA failed, Galileo planners attacked the difficult question 
of what to do if the antenna could not ultimately be opened. An operational HGA would 
have been able to transmit data from Jupiter at 134,000 bits per second, versus the LGAs’ 
more limited capability of only 10 to 40 bits per second. The difference between the 
two types of antennas was comparable to the difference between a powerful searchlight 
and a dim incandescent bulb. The HGA’s reflecting dish was supposed to unfurl into a 
parabolic shape, the same shape as the reflector of a searchlight or an automobile head-
light. This parabolic reflector would have focused the HGA’s energy into a tight beam 
directed toward Earth. The LGAs, on the other hand, emitted unfocused broadcasts in the 
same way that a bare lightbulb gives off light in all directions. Only a tiny fraction of the 
LGA’s broadcast would be directed toward Earth. Because the received signal would be 
extremely faint, data would have to be sent at a much lower rate in order to ensure that 
the contents were decipherable. The minuscule data transmission rate would especially 
impact the number of digitized photos that could be sent. Project managers had hoped 
to receive 50,000 images of the Jovian system—enough to make movies of the planet’s 
swirling weather patterns and document their rapidly changing dynamics.41 

In spite of the LGA’s slow transmission rate, project staff devised ways to 
complete 70 percent of the mission’s scientific goals. “The exciting news we have today,” 
said Bill O’Neil, “is that we have found a way to return a majority of the science.”42 Many 
of the scientific studies were able to do just fine using the LGA to transmit their data. 
Some experiments required only a few images. The magnetic fields investigation required 
none at all. 

Project scientists worked hard on developing approaches for compressing the 
data that Galileo would collect so that maximum use of the LGA’s limited data-transmis-
sion capacity could be realized. Through squeezing more data into fewer computer bits, 
the scientists hoped to increase the transmission capacity of the LGAs at least a hundred 
times. Lead scientist Torrence Johnson estimated that the LGAs would then be able to trans-
mit 2,000 to 4,000 images during the two years that were originally planned for Galileo to 
explore the Jovian system. These would be the highest priority pictures, with fine resolu-
tion of detail. What would mostly be lost were lower resolution images, motion pictures of 
Jupiter’s atmosphere, and details of the magnetic field and associated particles.43 

Project engineers developed two sets of new flight software that would help 
compensate for the HGA difficulties. The Phase 1 software was radioed to Galileo first, 
and it began operating in March 1995 as the craft was making its approach to Jupiter. 
NASA designed Phase 1 to ensure that the Atmospheric Probe’s most important data made 
it safely to Earth. Because the data could not be sent as quickly to Earth with the LGAs 

as with the HGA, dependable data storage aboard Galileo took on new importance. The 
Phase 1 software provided a partial backup for Probe data.44 

After the Probe’s valuable data were received by Earth, NASA radioed Galileo the 
Phase 2 software in March 1996. Its job was data compression—shrinking the enormous 
files of information that Galileo was collecting while retaining the most scientifically impor-
tant material. Only then would the modified data be transmitted to Earth. Phase 2’s first task 
was to process data collected during the Orbiter’s final approach to the Jovian system in late 
1995, including data from its close encounters with the satellites Europa and Io.45 

Phase 2 used two different approaches to data compression. One was termed 
“lossless compression,” in which the data package could be expanded to its original state 
once it reached Earth and all information in the original file could be recovered. This 
approach is one that personal computers commonly employ (in “zipping” and “unzipping” 
files) in order to augment their data-transmission capabilities. The other approach used in 
the Galileo mission was called “lossy” compression, in which mathematical approxima-
tions were employed to abbreviate the total amount of data sent to Earth. One way the 
software did this was to minimize or eliminate the least valuable part of data sets, such 
as the dark background of space in many of the images. The approximations had to be 
carefully chosen so that the information lost was not critical.46 

Gerry Snyder was a systems engineer who worked on the Galileo project in the 
late 1970s but then left. He was brought back to the project in 1992, when the trouble with 
the HGA occurred and data flow through the LGA had to be maximized. The spacecraft 
had been handling data using an inefficient system called “time division multiplex,” or 
TDM. If, for instance, one of the spacecraft’s instruments was generating the same data 
time after time, TDM would send the repetitive information again and again to Earth, 
wasting valuable transmitting time. This method wouldn’t have been a problem if the 
HGA had been operating, for it would have sent data at a high enough rate (134,000 bits 
per second) that Earth would have received all the data it wanted, even if some of it was 
repetitive. But the LGA could only send a trickle of information (about 10 to 40 bits per 
second), and it all had to count. What Snyder did when he rejoined the Galileo project 
was to implement a “packetized data” system in which the spacecraft computer kept a 
watch on the data flow and only sent a packet to Earth when there was something new. 
The packetized system selected just the data that mission personnel on Earth needed to 
reconstruct what the spacecraft was doing and observing.47 

When the spacecraft computer used the packetized-data approach, an image 
taken by Galileo’s SSI camera could be reconstructed on Earth, employing as little as 
one-eightieth of the data that TDM would have sent, with very good visual quality. 
The Galileo spacecraft only had two or so months after an encounter to send what it 
had collected to Earth before the tape recorder had to store information from the next 
encounter. Because the spacecraft had to transmit data at a very slow rate, it could not 
send all the information it collected. Galileo scientists had to make tough decisions 

44 “New Telecommunications Strategy.”

45 Ibid.

46 Ibid.

47 Galileo mission support crew interview, JPL, 5 August 2001. 
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about what to transmit and what to erase. Packetized data were important because they 
allowed significantly more of the observational data to be sent to Earth.48 

The Galileo team also augmented data flow by improving the ground antenna 
systems of Earth’s Deep Space Network. This provided “a larger, more sensitive ear”49 that 
could extract additional information out of the faint signals that Galileo’s LGAs transmit-
ted. Of the DSN’s three stations around the world, the one in Canberra, Australia, received 
particular attention during the upgrades. Australia is in the Southern Hemisphere, and 
Jupiter was in the southern sky during much of the mission. Enhancements to the DSN 
included the linking of Canberra’s 70-meter and two 34-meter antennas so that all could 
receive Galileo’s signals concurrently, thereby allowing the electronic signals gener-
ated by each antenna to be combined. Another antenna in Australia, the Parkes Radio 
Telescope, was also arrayed with the Canberra antennas, as was the DSN’s 70-meter 
antenna in Goldstone, California, when its view of Galileo overlapped with Australia’s. 
The intercontinental array began operations just in time for Galileo’s flyby of the Jovian 
moon Callisto on 4 November 1996. The event occurred when Galileo was at one of 
its most distant locations from Earth, which added to the difficulty of picking up the 
spacecraft’s whisper of a signal. With the array, more of Galileo’s signal was captured, 
allowing a greater rate of data transmission.50 

These creative maneuvers for doing more with less were geared toward 
achieving 80 percent of the originally planned atmospheric research, 60 percent of the 
magnetic field studies, and 70 percent of the work on observing Jupiter’s satellites.  
Overall, the improvements enabled Galileo to attain 70 percent of its original science 
goals. Bill O’Neil summed up the Galileo recovery effort by saying, “All in all, it’s still 
an excellent mission.”51 In addition, Galileo’s hardware, software, and antenna-arraying 
modifications significantly enhanced deep space communications for other missions. This 
benefit was foreseen by Paul Westmoreland, Director of Telecommunications and Mission 
Operations for JPL at the time, who stressed that Galileo’s “data compression and encod-
ing techniques will be especially useful for the new era of our faster, better, cheaper 
interplanetary missions . . . . This opens the way for mission developers to reduce future 
spacecraft and operations costs by using smaller spacecraft antennas and transmitters.”52

48 Gerry Snyder, Galileo mission support systems engineer, interview, JPL, 5 August 2001.

49 “Galileo’s Mission to Jupiter Can Be Salvaged,” p. A2.

50 “New Telecommunications Strategy”; Mary Beth Murrill, “NASA Links Antennas To Maximize Galileo Data 
Return,” JPL Public Information Office news release, 7 November 1996, accessed at http://www.jpl.nasa.gov/
galileo/status961107.html. 

51  “Galileo Mission to Jupiter Can Be Salvaged, Scientists Say”; Cowen, “Galileo on Course, but One Antenna Still Won’t 
Unfurl”; Murrill, “NASA Links Antennas To Maximize Galileo Data Return.” 

52 Murrill, “NASA Links Antennas To Maximize Galileo Data Return.”



galileo  FleW BY eaRTH FoR THe laST TiMe 
on 8 December 1992. Finished with its 
Venus and earth gravity-assists, galileo 

headed toward the outer solar system on a leg of its voyage that lasted three years and 
ultimately brought it to Jupiter (see figure 8.1). Two experiences of this long journey were 
described in previous chapters: galileo’s encounter with the asteroid ida and its little 
moon (chapter 6) and the continued efforts to deploy the spacecraft’s high-gain antenna 
(chapter 7). other major mission events that occurred during the long space voyage and 
immediately after arrival at Jupiter included the following:

• a serendipitous encounter with a comet.

• a trip through the most intense interplanetary dust storm that a spacecraft 
had ever confronted.

• a serious malfunction of galileo’s tape recorder, the spacecraft’s main data-
storage device, which threatened the success of the entire mission.

• The descent of galileo’s Probe into the atmosphere of Jupiter.

• The insertion of the galileo orbiter into a stable trajectory around Jupiter.

Chapter 8

Jupiter ApproAch And 
ArrivAl
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September	2003,	http://www.phys-astro.sonoma.edu/BruceMedalists/	(available	in	Galileo—Meltzer	Sources,	folder	
18522,	NASA	Historical	Reference	Collection,	Washington,	DC);	“At	Age	92	Astronomer	Fred	Whipple	Is	Joining	NASA	
Space	Team	to	Explore	Three	Comets	in	2002,”	Cornell News	(26	July	1999),	http://www.news.cornell.edu/releases/
July99/Whipple.bpf.html	(available	in	Galileo—Meltzer	Sources,	folder	18522,	NASA	Historical	Reference	Collection,	
Washington,	DC).

2	 “Comet	 Shoemaker-Levy	 Background,”	 Comet Shoemaker-Levy Collision with Jupiter, http://www2.jpl.nasa.
gov/sl9/background.html	 (accessed	13	March	2000)	 (available	 in	Galileo—Meltzer	Sources,	 folder	18522,	NASA	
Historical	Reference	Collection,	Washington,	DC);	David	M.	Harland,	Jupiter Odyssey: The Story of NASA’s Galileo 
Mission	(United	Kingdom:	Springer-Praxis	Books,	2000);	“Comet,”	Microsoft Encarta Online Encyclopedia, http://
encarta.msn.com,	2001	(available	in	Galileo—Meltzer	Sources,	folder	18522,	NASA	Historical	Reference	Collection,	
Washington,	DC).

3	 JPL,	“Comet	Shoemaker-Levy	Background”;	Harland,	Jupiter Odyssey;	“Comet	Freight	Train	to	Collide	with	Jupiter,”	
Comet Shoemaker-Levy Collision with Jupiter,	http://www2.jpl.nasa.gov/sl9/back1.html	 (accessed	13	March	2001)	
(available	in	Galileo—Meltzer	Sources,	folder	18522,	NASA	Historical	Reference	Collection,	Washington,	DC).	

4	 JPL,	“Comet	Shoemaker-Levy	Background”;	Harland,	Jupiter Odyssey.	

Figure	8.1. The Galileo trajectory from launch to Jupiter arrival. This drawing charts Galileo’s 

flightpath to Jupiter through its three planetary gravity-assists and two asteroid encounters. 

Gravity-assists included those from Venus (February 1990) and from Earth (December 1990 

and December 1992). Encounters with the asteroids Gaspra and Ida are also depicted. Galileo 

arrived at Jupiter on 7 December 1995. (NASA photo number S89-44173)

A Midmission Opportunity: The Comet Spectacle

in July 1992, five months before galileo made its last pass by earth, a comet was being 
torn to pieces as it skimmed by Jupiter, passing less than one-third of a Jovian radius 
(about 21,000 kilometers or 13,000 miles) above the planet’s surface. The comet was 
passing closer to the planet than its Roche limit. Within the Roche limit, the unequal gravi-
tational attractions of a planet on a body’s near and far sides will rip that body apart.

astronomer Fred l. Whipple has compared comets to “dirty snowballs”1  in that 
their nuclei, which contain almost all of their mass, are typically conglomerates of ice and 
dust, held together by mutual gravitational attraction. in particular, Whipple suggested that 
within comet nuclei, icy cores lie inside thin, insulating layers of dust. it was this ice-and-
dust nucleus that Jupiter’s gravitational force was fragmenting. afterwards, the shattered 
comet continued on its path away from Jupiter and toward interplanetary space. it could 

go only so far, however. although its pieces traveled many millions of kilometers, they 
could not escape Jupiter’s massive gravity and would eventually be pulled back.2 

on 24 March 1993, eight months after the comet’s fragmentation, world-class 
comet-seekers eugene and Carolyn Shoemaker and David levy were taking a photo of 
the night sky with the Palomar observatory’s 0.4-meter Schmidt telescope. Two days 
after the observation, Carolyn Shoemaker examined the photographic plates and saw a 
strange linear object with a fan of light on one side. Subsequent analyses by observatories 
in Hawaii, arizona, and Texas confirmed that the object was a comet orbiting Jupiter that 
had made a very close approach on 7 July 1992. imaging conducted by the Spacewatch 
Telescope on arizona’s Kitt Peak and the Mauna Kea observatory in Hawaii exposed the 
comet’s unusual form—a line of numerous pieces resembling a “string of pearls.”3 

in the past, the Shoemakers and David levy had jointly discovered eight other 
comets, so they named this one Shoemaker-levy 9 (S/l-9). Further analyses showed that 
the comet’s fragments would return to Jupiter approximately two years after their encoun-
ter with the planet, during the period from 16 through 22 July 1994. This time, the comet 
would not fly by the planet; it would smash into it. When this happened, the galileo 
spacecraft, though still far away, would have an excellent view of the collision sites. This 
was fortuitous, because the comet’s fragments would hit Jupiter’s night side, away from the 
Sun. earth-based telescopes would be able to see evidence of the impact, such as ejecta 
blown into space, but would not be able to observe the impact sites themselves.4 

More energy was released during the Shoemaker-levy spectacle than from the 
largest nuclear warhead explosions ever conducted on earth. The event represented the 
first time in human history when people had discovered a body in the sky and been able 
to predict its collision with a planet more than seconds in advance. The Shoemaker-levy 
crash into Jupiter also gave credence to astronomers’ predictions that similar events may 
occur on our home planet. This was one of the reasons why thousands of astronomers 
on earth, both professional and amateur, were so interested in studying the details of 
Shoemaker-levy’s demise. The comet’s crash on Jupiter demonstrated one of the solar 
system’s basic physical processes. Better knowledge of the phenomenon could help pre-
dict how serious the damage to earth might be if various-sized bodies struck it. 

a similar event to Shoemaker-levy might in fact have occurred on earth 360 
million years ago, leaving evidence that can still be studied today. Radar images of earth 
have revealed a chain of craters in the central african country of Chad that may have been 
created by a fragmented comet or asteroid comparable in size to Shoemaker-levy. Such an 
impact may also have contributed to the mass biological extinctions that were occurring 
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at the time. in addition, there is growing evidence that the energy from a large comet or 
asteroid crash caused the extinction of dinosaurs 65 million years ago.5

The	collision

in the days prior to impact, fragments of the broken-up comet stretched in a line across 5 
million kilometers (3 million miles) of space, more than 12 times the distance from earth 
to our Moon. They sped like a runaway freight train toward their rendezvous with Jupiter. 
This “train” expanded in length as it flew through space, due to the different velocities 
between fragments. Some astronomers, believing it was unlikely that the comet crash 
would be seen through small amateur telescopes, discouraged the public from expect-
ing too much of the impact. an article in Nature entitled “The Big Fizzle is Coming”6  
hypothesized that each comet fragment would ablate and burn up like a meteoroid in 
Jupiter’s upper atmosphere. The article said that because the fragments did not have suf-
ficient momentum or structural integrity, they would probably not penetrate deeply into 
the atmosphere, where they might have exploded with thousands of megatons of energy. 
The result was thus predicted to be a spectacular meteor shower, but not the giant fireball 
explosions that other researchers thought would occur.7 

How wrong this prediction turned out to be. From 16 through 22 July 1994, 21 
discernible pieces of Comet Shoemaker-levy 9 collided with Jupiter in an event that was 
called “simply spectacular and beyond expectations.”8  When the first comet fragment hit 
Jupiter at over 320,000 kilometers per hour (200,000 mph), it generated an intensely bright 
fireball at least 3,000 kilometers (1,900 miles) high. although the impact site was hidden 
from earth because it was on Jupiter’s night side, the fireball was so large and bright that 
even 2-inch amateur refractor telescopes on earth could see it. The Shoemaker-levy event 
was the first collision of two solar system bodies ever observed. impacts of the cometary 
fragments, which ranged in size up to 2 kilometers, resulted in the generation of plumes 
spewing material many thousands of kilometers up from Jupiter; hot bubbles of gas in the 
atmosphere; and large, dark, scarlike spots on the atmosphere that persisted for weeks. 
Some of these spots were two to three times the size of earth.9  

5	 	“Comet	Freight	Train	to	Collide	with	Jupiter”;	Douglas	Isbell	and	Mary	Hardin,	“Chain	of	Impact	Craters	Suggested	
by	Spaceborne	Radar	 Images,”	http://www2.jpl.nasa.gov/sl9/news80.html	 (accessed	17	March	2001)	 (available	 in	
Galileo—Meltzer	Sources,	folder	18522,	NASA	Historical	Reference	Collection,	Washington,	DC);	Ray	L.	Newburn,	
Jr.,	“Background	Material	for	Science	Teachers:	July	1994—Periodic	Comet	Shoemaker-Levy	9	Collides	with	Jupiter,”	
http://www.seds.org/sl9/Educator/intro.html	 (accessed	27	December	2001)	(available	 in	Galileo—Meltzer	Sources,	
folder	18522,	NASA	Historical	Reference	Collection,	Washington,	DC).	

6	 Paul	Weissman,	“The	Big	Fizzle	is	Coming,”	Nature	(14	July	1994),	http://www.jpl.nasa.gov/sl9/news9.html (available	
in	Galileo—Meltzer	Sources,	folder	18522,	NASA	Historical	Reference	Collection,	Washington,	DC).	

7	 Amara	Graps,	Comet Shoemaker Levy 9 Impact: Analysis and Interpretation (6 Months After Event)	(presentation	at	
Macworld	Exposition,	San	Francisco,	CA,	4	January	1995).

8	 JPL,	 Comet Shoemaker-Levy Collision with Jupiter, http://www2.jpl.nasa.gov/sl9/sl9.html	 (accessed	 December	
2004)	(available	in	Galileo—Meltzer	Sources,	folder	18522,	NASA	Historical	Reference	Collection,	Washington,	DC).

9	 	Graps,	presentation	at	Macworld;	JPL,	Comet Shoemaker-Levy Collision with Jupiter, http://www2.jpl.nasa.gov/sl9/
sl9.html	(accessed	17	March	2001)	(available	in	Galileo—Meltzer	Sources,	folder	18522,	NASA	Historical	Reference	
Collection,	Washington,	DC);	“Comet	Shoemaker-Levy	9	Collision	with	Jupiter,”	National Space Science Data Center 
(NSSDC)	Web	site,	http://nssdc.gsfc.nasa.gov/planetary/comet.html	(accessed	13	March	2001)	(available	in	Galileo—
Meltzer	Sources,	folder	18522,	NASA	Historical	Reference	Collection,	Washington,	DC);	“Results	of	SL9’s	Impacts	
Thrill	Scientists,”	JPL Universe, 29 July 1994, http://www2.jpl.nasa.gov/sl9/uni1.html	 (available	 in	Galileo—Meltzer	
Sources,	folder	18522,	NASA	Historical	Reference	Collection,	Washington,	DC).	

effects of the comet-fragment collisions were discerned by most earth-based 
observatories, as well as by spacecraft that included galileo, the Hubble Space Telescope, 
Ulysses, and Voyager 2. each fragment impact began with a flash that gradually declined 
in brightness (see figure 8.2). When galileo observed a fragment impact event in ultravio-
let light, the total lifetime of the event appeared to last about 10 seconds, while in infrared 
light, events appeared to continue for 90 seconds or more.

Figure	8.2. Comet Shoemaker-Levy 9 fragment W impact with Jupiter. These four images 

of Jupiter and the luminous night-side impact of fragment W of comet Shoemaker-Levy 9 

were taken by the Galileo spacecraft on 22 July 1994, when it was 238 million kilometers 

(148 million miles) from Jupiter. The images were taken at intervals of 21 3 seconds using a 

green filter (visible light). The first image, taken at an equivalent time to 8:06:10 Greenwich 

mean time (1:06 a.m. Pacific daylight time, or PDT), shows no impact. In the next three 

images, a point of light appears, brightens so much as to saturate its picture element, and 

then fades again, 7 seconds after the first picture. (NASA image number PIA00139)

The fragments released enormous energy when they crashed into Jupiter.  
Ultraviolet data taken by galileo showed a 20-percent increase in the total brightness  
of the entire planet during the impact of one large comet fragment (the fragment labeled 
“g”). During the collisions of other fragments, the brightness of Jupiter typically increased 
10 percent. Fragment g’s impact was followed by the eruption of spectacular plumes  
of hot gases. Fragment g created a fireball 7 kilometers (5 miles) in diameter that  
burned with a temperature of at least 8,000 K (14,000oF), hotter than the Sun’s surface. 
galileo’s near infrared mapping spectrometer (NiMS) observed the fireball’s evolution.  
in only 1.5 minutes, it expanded to a size hundreds of miles across and cooled  
swiftly to 400 K (260oF).10  

10	 Comet Shoemaker-Levy 9;	 C.	 W.	 Hord,	 W.	 R.	 Pryor,	 A.	 I.	 F.	 Stewart,	 K.	 E.	 Simmons,	 J.	 J.	 Gebben,	 C.	 A.	 Barth,	
W.	E.	McClintock,	L.	W.	Esposito,	W.	K.	Tobiska,	R.	A.	West,	S.	J.	Edberg,	J.	M.	Ajello,	and	K.	L.	Naviaux,	“Direct	
Observations	 of	 the	 Comet	 Shoemaker-Levy	 Fragment	 G	 Impact	 by	 Galileo	 UVS,”	 Geophysical Research Letters	
22,	no.	12	 (15	June	1995):	1565;	James	Wilson,	“Galileo	Comet	SL9	Observations,”	JPL	Public	 Information	Office	
news	release,	31	October	1994,	http://www2.jpl.nasa.gov/sl9/gll22.html	(available	in	Galileo—Meltzer	Sources,	folder	
18522,	NASA	Historical	Reference	Collection,	Washington,	DC).	
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NASA	news	release	number	94-161,	29	September	1994,	Comet	Shoemaker-Levy	Home	Page	(JPL),	http://www.jpl.
nasa.gov/sl9/hst15.html	(available	in	Galileo—Meltzer	Sources,	folder	18522,	NASA	Historical	Reference	Collection,	
Washington,	 DC);	 R.	 M.	 West,	 “Comet	 Shoemaker-Levy	 9	 Collides	 with	 Jupiter:	 The	 Continuation	 of	 a	 Unique	
Experience,”	 ESO Messenger	 (European	 Southern	 Observatory,	 Germany,	 September	 1994);	 “Comet,”	 Microsoft 
Encarta Online Encyclopedia,	 2001,	 http://encarta.msn.com	 (available	 in	 Galileo—Meltzer	 Sources,	 folder	 18522,	
NASA	Historical	Reference	Collection,	Washington,	DC).		

14	 H.	A.	Weaver,	M.	F.	A’Hearn,	C.	Arpigny,	D.	C.	Boice,	P.	D.	Feldman,	S.	M.	Larson,	P.	Lamy,	D.	H.	Levy,	B.	G.	Marsden,	
K.	J.	Meech,	K.	S.	Noll,	J.	V.	Scotti,	Z.	Sekanina,	C.	S.	Shoemaker,	E.	M.	Shoemaker,	T.	E.	Smith,	S.	A.	Stern,	A.	D.	
Storrs,	J.	T.	Trauger,	D.	K.	Yeomans,	and	B.	Zellner,	“The	Hubble	Space	Telescope	(HST)	Observing	Campaign	on	
Comet	Shoemaker-Levy	9,”	Science	267	(3	March	1995):	1287;	“Astronomy:	A.2	Comets	and	Asteroids,”	Microsoft 
Encarta Online Encyclopedia, 2001, http://encarta.msn.com/find/print.asp?&pg=8&ti=1741502444&sc=23&pt=1&pn
=5	(available	in	Galileo—Meltzer	Sources,	folder	18522,	NASA	Historical	Reference	Collection,	Washington,	DC).	

15	 “Aurora	 (phenomenon),”	 Microsoft Encarta Online Encyclopedia,	 2001,	 http://encarta.msn.com	 (available	 in	
Galileo—Meltzer	Sources,	folder	18522,	NASA	Historical	Reference	Collection,	Washington,	DC);	R.	M.	West,	“Comet	
Shoemaker-Levy	9	Collides	with	Jupiter.”

16	 H.	B.	Hammel,	R.	F.	Beebe,	A.	P.	Ingersoll,	G.	S.	Orton,	J.	R.	Mills,	A.	A.	Simon,	P.	Chodas,	J.	T.	Clarke,	E.	De	Jong,	
T.	E.	Dowling,	J.	Harrington,	L.	F.	Huber,	E.	Karkoschka,	C.	M.	Santori,	A.	Toigo,	D.	Yeomans,	and	R.	A.	West,	“HST	
Imaging	of	Atmospheric	Phenomena	Created	by	 the	 Impact	of	Comet	Shoemaker-Levy	9,”	Science	267	 (3	March	
1995):	1293.	

Scientists divided Shoemaker-levy’s collision events into three phases:
 
• Meteor phase: The incoming comet fragments hit the Jovian atmosphere and 

heated. 

• Fireball phase: The fragments exploded into a fireball of extremely hot gas 
and debris that expanded out of the atmosphere, then cooled to form plumes 
that many observing stations recorded. 

• Splash phase: The plume material fell back into the Jovian atmosphere and 
heated it, which led to intense thermal emissions.11   

Preliminary analysis of galileo NiMS data indicated that the splash-phase mate-
rial might have contained the hot remnants of water molecules that originated either from 
the comet’s vaporized ice or from Jupiter’s presumed water clouds. The splash material 
also contained carbon and hydrogen, derived either from Jovian atmospheric methane 
or from the comet’s hydrocarbons. either Jupiter’s atmosphere or the comet may have 
contributed micrometer-sized carbon particles (a micrometer is 1 millionth of a meter, or 
about 40 millionths on an inch) that formed the immense black patches that persisted in 
Jupiter’s high atmosphere for weeks after the comet impact. The patches may also have 
been caused by sulfur that erupted during the comet impact from a lower Jovian cloud 
layer of condensed ammonium hydrosulfide.12 

Interpretation	of	the	data

in the months that followed Shoemaker-levy’s crash into Jupiter, data collected by galileo, 
other spacecraft, the Hubble Space Telescope, and earth observatories were painstakingly 
analyzed. Scientists believe that the comet was a body that had orbited the Sun for 4.5 billion 
years and had only recently been captured by Jupiter, possibly just a few decades earlier. it 
was the first comet ever observed orbiting Jupiter (comets generally orbit the Sun). 

The composition of Shoemaker-levy’s impact plumes was investigated in many 
different wavelength bands using spectroscopic techniques. Surprisingly, the data indi-
cated that the plumes were devoid of water. Since 1949, when the astronomer Fred l. 
Whipple proposed that comets were “dirty snowball” conglomerates of dust and ices of 
various compounds, the space science community has believed that comets typically 
contain large percentages of water ice. Halley’s Comet, for instance, was found in 1986 
to contain about 80 percent water ice. Did Shoemaker-levy’s hydrogen and oxygen mol-
ecules combine with other elements to form new molecules? or, alternatively, could the 
“comet” have actually been an asteroid? Comets and asteroids have much in common. 
They are primordial in origin, in that they were both formed 4.6 billion years ago, along 
with the solar system’s planets and their satellites. also, both comets and asteroids are 
found near Jupiter. But the main difference between the two types of bodies is that 

comets are composed largely of ices, while asteroids are virtually devoid of ices because 
they formed too close to the Sun.13

in spite of the lack of water detected, some scientists believe that Shoemaker-
levy very likely had the composition of a comet. Sensitivity limitations of receiving stations 
may have been responsible for the lack of typical comet emissions being observed spec-
troscopically. The strongest evidence that Shoemaker-levy was indeed a comet was the 
existence of a persistent, circularly symmetric coma (an envelope of gas and dust) around 
each of its fragments. a comet’s coma is formed when the Sun sublimates some of its ices 
into gases, which also results in a release of a portion of the comet’s dust.14 

Ultraviolet image data suggested that the comet initiated enhanced auroral phe-
nomena in Jupiter’s atmosphere. auroras are luminous atmospheric activities caused by 
charged particles entering an atmosphere and colliding with and exciting its gas mol-
ecules, which then emit electromagnetic radiation in the visible as well as other parts of 
the spectrum. Jovian auroral displays were first observed near the planet’s northern pole. 
Scientists believe that the comet fragments’ collisions with Jupiter formed many charged 
particles, which then moved rapidly along magnetic field lines, plunged into the Jovian 
atmosphere near the poles, and created auroral displays.15  

images taken in the hours after the larger fragments of Shoemaker-levy hit 
Jupiter show transient dark rings, reminiscent of the circular ripples that propagate out-
ward when a stone is thrown into a pond, surrounding the collision sites. The dark rings 
are likely some sort of wave phenomenon. it is not clear, however, why we can see them. 
The rings occur high in the Jovian atmosphere; the gases there are normally transparent. 
The wave phenomenon may cause partial condensation of the gases into visible droplets 
or particles. either an upward displacement or a rarefaction could initiate condensation 
by lowering the temperature. alternatively, the comet fragment impacts might render 
normally transparent gases visible due to the chemical changes and condensation occur-
ring during the explosive collision.16  

11	 A	Comet’s	Fiery	Dance	at	Jupiter,”	Galileo Messenger	(May	1995),	http://www2.jpl.nasa.gov/sl9/gll29.html	(available	
in	Galileo—Meltzer	Sources,	folder	18522,	NASA	Historical	Reference	Collection,	Washington,	DC).

12	 Ibid.
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23	 JPL,	“Galileo	Flying	Through	Intense	Dust	Storm	on	Way	to	Jupiter,”	JPL	Public	Information	Office	news	release,	29	
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The Orbiter and Probe Separate

on 12 July 1995 (PDT), galileo released its 750-pound Jupiter atmospheric Probe (see 
figure 8.3). The spacecraft was 83 million kilometers (52 million miles) and five months 
away from Jupiter at the time.17  in December 1995, the Probe would become the first 
“earth emissary” to plunge into the atmosphere of one of the solar system’s gas-giant plan-
ets. alvin Seiff, principal investigator for the Probe’s atmospheric-structure experiments, 
had proposed back in 1969 that a Jupiter entry vehicle be designed and constructed. He 
commented that the temperatures to which the Probe would be subjected, which would 
exceed those at the surface of the Sun, would be “unprecedented, enormous, inconceiv-
able,” and he went on to say that conducting a successful Probe mission into Jupiter’s 
atmosphere would involve “the most challenging entry problem in the solar system, 
except for [entering] the Sun itself.”18  

Figure	8.3. An artist’s concept of the Galileo Probe inside its aeroshell being released from the 

mother ship, the Galileo Orbiter, prior to arrival at Jupiter. (NASA photo number ACD95-0229)

News of the Probe’s release took 37 minutes to travel at the speed of light 
across the 664 million kilometers (412 million miles) of space from galileo to its 
control crew in California. at 11:07 p.m. PDT on Wednesday, 12 July 1995, points on 
a Mission Support area monitor displaying Doppler-shift data took a sudden dip. This 
tiny frequency shift in the signal resulted from a small change in the orbiter’s velocity 
along the earth-line of some tens of millimeters per second, and it indicated that the 
Probe had been sent on its freefall path toward Jupiter. The news was greeted with 
jubilation. William J. o’Neil, galileo Project Manager, commented at the time, “We’re 
just elated. it’s been a long haul for us.”19 

Critical Course Corrections

on 27 July 1995, two weeks after the Probe’s release, the galileo orbiter fired its 400-
newton main engine for 5 minutes and 8 seconds, performing an important maneuver that 
would deflect it away from a collision course with Jupiter. NaSa maintained a real-time 
telemetry link with the spacecraft throughout the burn, tracking changes in the orbiter’s 
velocity. These changes could be calculated from the orbiter’s accelerometer data, as 
well as from Doppler shifts in the craft’s radio signals. From this information, the orbiter’s 
engine performance was deduced.20 

This was the first major burn by galileo’s german-manufactured engine, and 
it demonstrated the engine’s operability. Firing the engine had to wait until the release 
of the atmospheric Probe because the Probe had been mounted in front of the engine 
nozzle. The burn altered the orbiter’s speed by 61 meters per second (about 140 mph), 
within a meter per second of the planned change. The trajectory modification resulting 
from this maneuver was enough for the orbiter to miss Jupiter by 230,000 kilometers 
(140,000 miles) rather than colliding with the planet. The course change targeted the 
spacecraft to fly by Jupiter’s volcanic moon io on 7 December 1995, the same day that the 
Probe would plunge into Jupiter’s atmosphere.21

The orbiter had a critical task to perform in conjunction with the Probe. The 
orbiter had to fly high overhead and receive data from the Probe as it fell through the 
Jovian atmosphere, then relay the information back to earth. This information would 
have to be transmitted at a far slower rate than originally intended because of the failure 
to deploy the orbiter’s high-gain antenna (see chapter 7 on the high-gain antenna failure 
for more details). However, the Probe’s Project Manager, Marcie Smith of ames Research 
Center, was optimistic that the orbiter’s low-gain antennas would be sufficient to eventu-
ally transmit all of the data collected by the spacecraft.22 

Interplanetary Dust Storm

in august 1995, when the galileo orbiter was 63 million kilometers (39 million miles) from 
Jupiter, it entered the most intense interplanetary dust storm ever observed. The storm was 
so large that it took several months for the spacecraft to journey through it. During normal 
interplanetary travel, a spacecraft comes across about one dust particle every three days. in 
plowing through the most severe of the several storms that galileo encountered, the space-
craft counted up to 20,000 particles per day. The particles’ impact trajectories on galileo’s 
dust detector clearly indicated that they originated from somewhere in the Jovian system.23  
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These interplanetary streams of dust were first discovered by the Ulysses space-
craft in 1992 and were greeted with much surprise by the space science community. 
interplanetary space had been known to contain dust, but the presence of discrete streams, 
at the densities observed, had been totally unexpected. How could large populations of 
dust escape Jupiter’s immense gravitational field? The answer appears to be that the dust 
first encountered extensive plasmas, electrically charged ionized gases, in Jupiter’s mag-
netosphere, and these induced charges on the dust particles. The dust’s motion could 
then be controlled not only by Jupiter’s gravitational field, but also by its electromag-
netic fields, which exert strong forces on charged particles. Models of these field-particle 
interactions developed at the University of Colorado and germany’s Max Planck institute 
indicated that only particles in a certain size range could gain sufficient energy from elec-
tromagnetic forces to escape Jupiter’s gravity. This constraint proved useful in identifying 
the sources of the particles.24 

Scientists originally suspected that the Shoemaker-levy comet could be the 
source of the dust, emitting particulates either when it flew close by Jupiter in 1992 and 
fragmented or when it smashed into the planet in 1994. But no correlation could be found 
between the dust storms and comet events. Some of the dust streams occurred before 
known comet events, while others occurred long after these events.25 

The scientific community also thought that Jupiter’s gossamer ring, one of the 
faint particle rings surrounding the planet, could be the dust source. The gossamer ring is 
made up mainly of micrometer-sized particles that are located in a disc between 1.8 and 
3.0 Jupiter radii. These particles orbit Jupiter like a multitude of tiny moons. Collisions 
commonly occur between ring particles, and the sub-micrometer-sized particles that result 
from these collisions are accelerated away from Jupiter by the planet’s powerful electro-
magnetic fields. The gossamer ring generates a fairly constant flux of escaping particles, 
but the dust streams observed by Ulysses and galileo varied dramatically with time. 
Magnetic field effects could modulate the emissions of dust, but galileo measurements of 
the interplanetary field showed little variation between when a dust storm was observed 
and when the spacecraft saw no dust streaming. This suggested that Jupiter’s gossamer 
ring was not the source of the dust storms.26 

Particulates from the satellite io were another potential source of the dust. To 
investigate a possible io origin of the particles, amara graps of the Max Planck institute 
led a team that analyzed several years of galileo dust-detector data. The team found 
that during a dust storm, oscillations in the rate of particle impacts on galileo’s detector 
were related to the rotational periods of Jupiter and io. The fact that io’s rotation period 
appeared to influence the dust particles’ behaviors pointed to the moon as a likely source 
of the dust. also, calculations showed that io had usually been located somewhat near 
(within 50o longitude) the origin of dust particles’ trajectories.27  

Scientists on graps’s team considered several mechanisms that might have gen-
erated the particulates. They could have been created as a result of impacts on io’s surface 

that pulverized and ejected fragments of minerals out into space. an impact-generated 
dust cloud existed around another Jovian moon, ganymede, and scientists studied it in 
order to understand better whether a similar mechanism on io was a likely source of 
the dust storm’s particles. The study concluded that there was little chance that impact-
generated particulates from io were the dominant source of the intense dust streams that 
galileo encountered.28  

The Max Planck institute team also revisited the possibility that the dust origi-
nated from Jupiter’s ring system. if dust particles then passed close by io, could the 
satellite have influenced their trajectories and in some way ejected the particles from the 
Jovian system? The team concluded that this scenario, too, was very unlikely.29  

io’s volcanoes appeared to be a much more likely source of the dust. The sub-
micrometer sizes of the particles observed by galileo in the interplanetary dust storms 
corresponded well to particle sizes in io’s volcanic plumes. io’s volcanic dust production 
rate, as measured by Voyager, was large enough that the escape of only a small fraction 
of it would be sufficient to generate the dust streams observed by galileo. Furthermore, 
plausible models existed for the ejection of io’s sub-micrometer-sized volcanic dust into 
interplanetary space by Jovian electromagnetic forces.

The characteristics of Jovian-created interplanetary dust storms may provide 
glimpses into Jupiter’s environment that cannot be easily obtained in other ways. in the 
future, dust-stream measurements might be used to monitor io’s volcanic plume activity 
and composition; they might also serve as a source of data on the dynamics of Jupiter’s 
magnetosphere.30 

galileo’s dust detector was roughly the size of a large kitchen colander. in addi-
tion to counting particle impacts, it measured their energy and direction of flight, from 
which sizes and speeds were calculated. Dr. eberhard grun of germany’s Max Planck 
institute of Nuclear Physics was the principal investigator on galileo’s dust-detector exper-
iment. He also placed dust detectors aboard the Ulysses spacecraft that flew by Jupiter in 
1992 on its way to the Sun and the Cassini spacecraft that passed by the Jovian system in 
2000 and 2001 en route to Saturn.31 

The Tape-Recorder Crisis

galileo’s reel-to-reel tape recorder was originally intended to serve only as a backup to 
the high-gain antenna (Hga), which was supposed to send images to earth in near-real 
time. But the failure of the Hga to unfurl left the galileo team dependent on data stor-
age and slow data transmission through the spacecraft’s low-gain antennas (lgas). The 
tape recorder became a vital link in the strategy developed to work around the Hga’s 
problems. Critical data remained stored on the recorder’s 560 meters (1,850 feet) of 6-
millimeter-wide (or a quarter of an inch) Mylar tape until they got painstakingly sent to 
earth at an average rate of two to three images per day. after the images were received 
on earth, their section of tape could be overwritten with new data. it was only with a 
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working tape recorder that the mission could still attain approximately 70 percent of its 
original science objectives.32  

as galileo began its final approach to Jupiter, the orbiter took a global image of 
the planet on 11 october 1995 that included the Probe atmospheric-entry site. as usual, 
the orbiter digitally stored this image on its tape recorder. Shortly after NaSa sent the 
command for the tape recorder to rewind so that the image could be transmitted to earth, 
project staff got an unwelcome surprise: Signals from the orbiter indicated that the reel-
to-reel recorder had rewound for playback as intended but then failed to stop spinning. 
What did that indicate? Had the tape broken so that a reel was turning endlessly? or were 
the capstans, the recorder’s speed-regulating spindles that were supposed to pull the tape 
along, slipping instead of pulling? Perhaps the recorder actually had stopped and the sig-
nals from the orbiter were incorrect.33  

Within hours of the tape recorder failure, in what Project Manager William J. 
o’Neil called “an amazing coincidence,” an earth-based duplicate of galileo’s recorder 
also malfunctioned during a routine simulation of operations to be performed at Jupiter. 
Due to faulty circuitry, the recorder failed to sense that it had reached the end of its Mylar 
tape. according to o’Neil, “The thing just tore the tape off the reel and left it flapping.”34  

The galileo team feared that the same thing had happened aboard the spacecraft, which 
was now 870 million kilometers (540 million miles) from earth.35  

For 15 hours, galileo’s tape recorder remained stuck in its rewind setting. NaSa 
staff, including Project Manager William J. o’Neil, “sank into despair.” after all that  
galileo had been through and survived, it now appeared that a broken tape recorder 
would irreparably damage the mission. The recorder was the spacecraft’s main data-
storage system; if it could not be fixed, much of the imaging that was so vital to the 
mission might not be transmittable to earth.36  

Commands were sent for the recorder to stop, and project engineers began an 
intricate analysis of the problem. Meanwhile, other staff began developing a strategy to 
keep the mission going even if the tape recorder proved to be permanently broken. once 
again, galileo’s redundant systems and the project staff’s ingenuity provided a way out of 
the crisis. The staff found that memory storage sites in galileo’s main on-board computer 
could partially replace the tape recorder’s function. o’Neil said of this effort, “Some of us 
did calculations and became convinced that, remarkably, there was a way. We were really 
buoyed up by the realization that we had a really good mission even without the tape 
recorder. That’s when we came out of our depression . . . .” Using the computer’s memory 
sites instead of the tape recorder, the galileo team estimated that it would still achieve 
over half of the mission’s original research goals. all of the atmospheric Probe’s objectives 
could still be achieved, as well as the orbiter’s survey of the Jovian magnetic and charged-
particle environment. The principal loss of data would be “the number of images and 

other high-speed spectral data that could be returned by the spacecraft,”37  according to 
project scientist Torrence Johnson. The spacecraft would be able to send to earth perhaps 
only hundreds instead of thousands of images of Jupiter and its satellites.38    

on 20 october, NaSa performed the first test of galileo’s tape recorder since 
its breakdown by sending a play command. The recorder played back a few seconds of 
data, and this sparked tremendous elation among the staff. The tape had not broken and 
the recorder could still operate! 

o’Neil speculated that an “uphill/downhill problem” had caused the tape 
recorder malfunction. on 10 october, just before the problem was noticed, engineers had 
rewound the tape back to its very beginning. When the tape was near either of its ends, 
it took more force from the recorder’s capstans to move the tape along. o’Neil compared 
the situation to “a car trying to make it up the hill when the road is iced over.” He was 
fairly confident that the recorder’s three capstans had just started spinning like a car spin-
ning its wheels and had not moved the tape along at all.39    

Why had the capstans lost traction? galileo’s tape recorder was the same type 
as those installed in other spacecraft, where they had good records of reliability. But on 
other missions, the recorder had been constantly in use. on galileo’s six-year-long cruise 
to Jupiter, it was rarely used. o’Neil believed that the grease in the recorder’s bearings 
might have gotten stiff, thus making the reels harder to turn and leading to the capstan 
slippage. He thought that a period of running the recorder might help redistribute the 
grease and make the recorder less prone to another malfunction.40   

NaSa staff worried that the section of tape involved in the recorder failure 
might have been weakened by “being polished by the capstan for 15 hours”41 and be 
ready to break. To guard against this, they sent commands for the recorder to wind tape 
onto one reel, wrapping 25 times around the potentially damaged section. This secured  
that area of tape against more stresses that could tear it. Throughout the rest of 
the mission, that section of tape remained “off-limits” for further recording. one 
consequence of this decision was that some of the approach images of Jupiter became 
permanently unavailable.42  

Project engineers still had questions about what the recorder’s safe modes of 
operation were and did not want to unknowingly damage the recorder further. They 
did not know how fast the tape could safely move or whether it could reliably move in 
both directions. Until these questions were answered, galileo’s management decided to 
use the recorder as little as possible. in the immediate future, it would be devoted to the 
mission’s highest priorities, which were to help the orbiter attain a delicate insertion into 
a Jupiter orbit and to store data sent from the Probe as it plunged down through Jupiter’s 
atmosphere. in order to have the maximum probability of attaining these objectives, 
galileo’s management sacrificed certain of the tape recorder’s less essential operations. 
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These included the storage of the first-ever closeup images of the satellites europa and io 
when the orbiter flew by them during its 7 December 1995 Jupiter arrival. 

Bill o’Neil, galileo Project Manager from 1992 to 1997, commented that the 
most unpleasant task he ever had to perform on the mission was to tell his staff that there 
was no way the imaging of europa and io, which had been planned and anticipated for 
years, could be carried out on Jupiter arrival Day, given the uncertain condition of the 
spacecraft’s tape recorder. The 7 December 1995 arrival day had, in fact, been picked 
because galileo would have the opportunity to fly far closer than Voyager had to two of 
Jupiter’s most interesting moons—europa and io—on the same day. Canceling the imag-
ing operations was a hurtful decision that o’Neil regretted to make, but it was clear to him 
what had to be done. He could not risk losing the atmospheric Probe data and possibly 
crippling the spacecraft for the remainder of the mission.43  

at the time that o’Neil made this decision, it was a huge disappointment to many 
scientists on his staff because the orbiter was not scheduled to return to io during galileo’s 
primary mission. Mission scientists feared that their only chance to obtain closeup pictures 
of the moons might have been lost. NaSa was considering an extended galileo mission that 
could include another encounter with io, but this mission could only be carried out if the 
spacecraft continued to operate. With all that had gone wrong with it already, it was highly 
questionable that the spacecraft would survive long enough to return to io.44  

Galileo’s Final Approach

in the weeks before arrival Day, telescopes around the world prepared to make as many 
observations as possible of Jupiter in order to best determine what the atmospheric 
Probe was heading into. The international effort included the Swedish Telescope 
at la Palma in the Canary islands, Mt. Wilson in California, the French observatory  
Pic-du-Midi in the Pyrenees, Mauna Kea in Hawaii, Yerkes observatory near Chicago, 
the McMath Solar Telescope at Kitt Peak in arizona, and others.45

according to galileo Project Manager William J. o’Neil, the moment of truth 
for the project would occur at about 2 p.m. PST on Friday, 7 December 1995, when the 
spacecraft would begin “the most hazardous arrival at a planet ever attempted.”46 The 
750-pound Probe would plunge into the Jovian atmosphere at a speed about 50 times 
greater than that of a rifle-shot bullet, then survive an ordeal that scientists compared 
to a trip through a nuclear fireball. Meanwhile, NaSa would await the crucial signal, 
relayed by the orbiter, that the Probe had survived and was still operating. This would 

be the first spacecraft signal ever received from inside the atmosphere of one of the 
giant outer planets.47

The Probe’s science instruments would be focused on analyzing Jupiter’s complex 
chemical makeup, measuring the temperatures and pressures of its atmosphere, determining 
the amounts of water contained in its cloud banks, observing its lightning, and experiencing 
its intense winds, which were believed to race around the planet at speeds of up to 480 
kilometers per hour (300 mph). Within hours of its arrival, after its descent of more than 
650 kilometers (400 miles) below Jupiter’s cloud tops, the Probe, which would have long 
since discarded its heatshields, would then be destroyed by temperatures high enough to 
vaporize metal. after the orbiter, which would be flying 214,000 kilometers (133,000 miles) 
directly overhead, ceased to receive signals from the descending Probe, it would then fire 
its main engine and move on to its next task—inserting itself into Jupiter orbit. From there, 
it would begin its years-long study of the planet and its satellites.48 

Because of the distance from earth to Jupiter, over 800 million kilometers (half 
a billion miles), mission control could not quickly repair any problems that arose. Radio 
transmissions, which travel at the speed of light, take almost an hour each way at that 
distance. in most cases, when signs of trouble arise, a robotic spacecraft is designed to 
go into a “safing mode” and await further instructions from earth. But during the arrival 
sequence, things would be happening too quickly for such a strategy. William o’Neil said 
that if problems arose during arrival, “we can’t have . . . [the spacecraft] stop. We can’t be 
in that loop. it would take an hour to see that something’s wrong, and another hour to 
transmit a fix back to the spacecraft. For anything that’s likely to happen, the spacecraft 
will sense it and keep going.”49 NaSa’s task had been to make the arrival sequence fail-
safe, designing the spacecraft to accomplish its objectives as independently as possible 
from mission staff back on earth.50

on 16 November 1995, the orbiter’s magnetometers indicated that the spacecraft 
was crossing Jupiter’s bow shock, the shock wave preceding its magnetosphere, which is 
the region where Jupiter’s magnetic field, rather than the interplanetary field, predominates. 
The bow shock in front of a magnetosphere is very similar to the wave generated in front of 
a boat as it travels through the water. a planet’s bow shock helps to guide the charged par-
ticles of the solar wind around the planet’s magnetosphere and, by so doing, aids in forming 
a boundary between the interplanetary magnetic field environment and that of the planet.51

The bow shock detected by the orbiter was not stationary; it moved back and 
forth in response to gusts of the solar wind. according to Dr. Margaret Kivelson of UCla, 
principal investigator of galileo’s magnetometer experiment, “as the solar wind velocity 
increased, the bow shock moved inside the position of the spacecraft, leaving galileo 
again in the solar wind.” This crossing and recrossing of the bow shock occurred several 
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Historical	Reference	Collection,	Washington,	DC).	

53	JPL,	“Arrival	at	Jupiter,”	section	6	in	Galileo: The Tour Guide,	June	1996,	p.	47,	http://www2.jpl.nasa.gov/galileo/tour/6TOUR.
pdf (available	in	Galileo—Meltzer	Sources,	folder	18522,	NASA	Historical	Reference	Collection,	Washington,	DC).

54	Kathy	Sawyer,	“Galileo	Starts	Tour	of	Giant	Planet,”	Washington Post	(8	December	1995):	A1;	“Arrival	at	Jupiter.”

55	Sawyer,	“Galileo	Starts	Tour	of	Giant	Planet”;	JPL,	“Probe	Science	Results,”	section	7	in	Galileo: The Tour Guide,	June	
1996,	p.	57,	http://www2.jpl.nasa.gov/galileo/tour/7TOUR.pdf	 (available	 in	Galileo—Meltzer	Sources,	 folder	18522,	
NASA	Historical	Reference	Collection,	Washington,	DC).	

times between the first encounter on 16 November 1995, when orbiter was about 15 
million kilometers (9 million miles) from Jupiter, and 26 November, when the spacecraft 
had approached to a distance of 9 million kilometers (6 million miles). at that point, the 
orbiter passed for the time being into “Jupiter space,” close enough to the planet that 
its bow shock could no longer be blown back far enough by the solar wind to cross the 
spacecraft’s position again. William J. o’Neil said of the event, “With the spacecraft now in 
the magnetosphere, we begin our first direct measurements of the Jupiter system.”52 

Arrival Day: 7 December 1995

The date 7 December was a day of anticipation and tension as the men and women who 
ran the galileo Project watched monitors and readouts and waited for news that the 
mission was going as planned. The 24 hours of arrival Day were the most eventful, and 
possibly the busiest, of the whole mission. The orbiter flew close by two galilean moons; 
the Probe discovered a new radiation belt and dived into Jupiter’s thick atmosphere at a 
velocity far faster than that of a speeding bullet; and then the orbiter performed a long, 
critical burn to enter a Jovian orbit.53 

Two of the first events of arrival Day were the orbiter’s flybys of the moons 
europa (at 3:09 a.m. PST) and io (at 7:46 a.m. PST). The orbiter passed 32,500 kilometers 
(20,200 miles) from europa, but only 890 kilometers (550 miles) from io, closer than origi-
nally planned (see figure 8.4). The orbiter’s trajectory had been altered to make maximum 
use of io’s gravitational field for decelerating the spacecraft, thereby conserving propellant 
for later in the mission. approximately 4 hours after its io encounter, at 11:54 a.m. PST, the 
orbiter made the closest pass it would perform of Jupiter’s cloud tops, traveling through a 
region of intense radiation. The orbiter was heavily shielded to protect its electronics, but 
nevertheless, the radiation levels during this time shot up more abruptly than expected 
and almost reached the craft’s design limit. one of the orbiter’s navigation systems tempo-
rarily lost its bearings, but a backup navigation system took over. once again, the value of 
NaSa’s policy of building redundant systems into its spacecrafts was demonstrated.54  

at about 8 a.m. PST, 6 hours before atmospheric entry, an internal alarm “woke 
up” the Probe and turned on its instruments to begin warming them up. When the Probe 
passed between Jupiter’s ring and the upper atmosphere at about 11 a.m. PST (3 hours 
before entry), its energetic particle instrument (ePi) detected unexpected high-energy 

helium atoms and a belt of radiation 10 times stronger than earth’s Van allen belts. This 
new phenomenon provided data related to Jupiter’s high-frequency radio emissions, as well 
as to emissions from other celestial bodies with magnetospheres and trapped radiation.55 

Figure	8.4. Arrival Day events. Notice the two different trajectories of the Probe and Orbiter. 

(Adapted from image number P-45516A) 

descent	of	the	Probe

Minutes after 2:00 p.m. PST, the Probe sped by Jupiter’s cloud tops on its way down 
into the planet’s atmosphere. if it survived its incandescent deceleration, it was expected 
to transmit a message within a few minutes. The first signal from the Probe was to be 
a single data bit, relayed from the orbiter to earth. The trip across interplanetary space 
would take 52 minutes, and the signal should have arrived by just after 3 p.m. PST—but 
it did not. Faces in JPl’s control room “drained of color as the minutes stretched on and 
nothing appeared on their screens.”56 at 3:13 p.m. PST, when a voice finally announced, 
“We have confirmation of telemetry lock,”57 it meant that the Probe had survived its hell-
ish atmospheric entry and was still operating. galileo staff “broke into whoops of joy and 
wild applause. There were even a few tears.”58 
 “it’s wonderful,” said David Morrison, chief of the space sciences division at ames 
Research Center in Mountain View, California. “We have a spacecraft inside the atmosphere 
of a giant planet for the first time. We have been waiting twenty years for this moment.”59 

The one-bit signal had actually arrived at 3:04 p.m. PST, right on schedule, 
but the receiving equipment on earth had taken 10 minutes longer than expected to 
process the signal and send it to galileo’s staff. Due to galileo’s slow transmission rate 
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through its low-gain antennas, it would take days to get even a preliminary look at the 
Probe’s findings and months before all the data were received. Project staff did know 
that the orbiter had received the Probe’s long-awaited transmissions for over an hour, 
so extensive data on the Jovian atmospheric environment were expected to be transmit-
ted eventually to earth receiving stations.60 

Figure 8.5 and table 8.1 portray the times, atmospheric pressures, altitudes, 
and temperatures at which key events occurred during the Probe’s approach, entry, 
and parachute descent into Jupiter’s atmosphere. Since Jupiter does not have a solid 
surface, altitudes were measured relative to the level at which Jovian atmospheric pres-
sure equals earth sea-level atmospheric pressure (1.0 bar pressure). The listed times are 
relative to the moment when the Probe crossed the 450-kilometer altitude level (“atmo-
spheric entry time”), which occurred at 22:04:44 universal time (UT). Note the shallow 
angle (only 8.4 degrees below horizontal) at which the Probe entered the Jovian atmo-
sphere. The radio signal from the Probe ended 61.4 minutes into the entry, when the 
high atmospheric temperatures caused the radio transmitter to fail. 

Figure	8.5. Probe entry and descent into the Jovian atmosphere. (NASA photo number ACD96-0313-4) 

Deployment of the Probe parachutes (see figure 8.6) occurred only after the 
Probe had slowed sufficiently (to about 1,600 kilometers per hour or 1,000 mph) to 
prevent air friction from immediately ripping the parachutes apart. First, the pilot or 
drogue chute was deployed from inside the aft heatshield (or aft cover) with the aid 
of a mortar. The aft heatshield was released from the Probe, and the drogue parachute 
pulled off the aft cover and extracted the main chute. These events all occurred within 

60	Sawyer,	“Galileo	Starts	Tour	of	Giant	Planet”;	Ames	Research	Center,	“Galileo	Probe	Mission	Events,”	http://ccf.arc.
nasa.gov/galileo_probe/htmls/probe_events.html	(accessed	11	March	2000)	(available	in	Galileo—Meltzer	Sources,	
folder	18522,	NASA	Historical	Reference	Collection,	Washington,	DC).	

a period of 1.26 seconds. The forward heatshield was dropped 9 seconds later from the  
rapidly slowing descent module. When the forward shield had fallen to a distance of 
30 meters below the descent module, the module’s science experiments were begun. 
The main parachute eventually decreased descent module velocity to 430 kilometers  
per hour (265 mph).61  

Figure	8.6. Atmospheric Probe parachute deployment sequence and separation of deceleration 

module components from descent module. After the high-speed entry phase during which the 

atmosphere slowed down the Probe’s speed, a mortar deployed a small drogue parachute, 

the drogue chute opened, the aft cover of the deceleration module was released, the drogue 

parachute pulled the aft cover off and deployed the main parachute, and the forward heatshield 

was dropped. (NASA photo number AC89-0146-2)

61	 	Ames	Research	Center,	“Probe	Mission	Events,”	http://spaceprojects.arc.nasa.gov/Space_Projects/galileo_probe/
htmls/Probe_Mission.html,	 and	 “Artwork	 of	 Parachute	 Deployment,”	 http://spaceprojects.arc.nasa.gov/Space_
Projects/galileo_probe/htmls/Parachute_deployment.html	 (accessed	 17	 October	 2004)	 (hard	 copies	 available	 in	
Galileo—Meltzer	Sources,	folder	18522,	NASA	Historical	Reference	Collection,	Washington,	DC). 
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 Table 8.1 includes a timeline of the life of the Probe, from launch through 
cessation of the Probe signal.

Table	8.1. Timeline of Atmospheric Probe events.62

 

TIME bEFORE OR 

AFTER ATMOSPhERIC 

ENTRy (E)

DATE ACTION

DISTANCE FROM 

JuPITER IN 

KILOMETERS (MILES)

SPEED RELATIVE 

TO JuPITER IN 

KILOMETERS 

(MILES) PER hOuR

E	-	6	years,	
50	days

18	October	1989 Galileo	launch.

E	-	147	days 12	July	1995	
(PDT)

Probe	separation:	Orbiter/Probe	
spacecraft	spins	at	up	to	10	
rpm	for	stability.	Spin	axis	is	
lined	up	with	Probe	trajec-
tory.	Explosive	nuts	accomplish	
separation	of	Probe	from	Orbiter.	
Three	springs	push	Probe	away.	
Orbiter	rocket	engine	fires	to	
alter	craft	trajectory	so	that	it	will	
not	impact	Jupiter	but	will	orbit	
the	planet	in	position	to	pick	up	
the	Probe’s	signals.

81,520,000
(50,660,000)

20,448
(12,706)

7	December	1995 Probe	Atmospheric	Entry	Day

E	-	6	hours Probe	timer	initiates	craft’s	op-
eration.	Batteries	are	activated,	
and	EPI	is	biased	for	operation.

600,000	
(373,000)

76,700	
(47,600)

E	-	3	hours Measurement	of	Jupiter’s	inner	
radiation	belts	begins.

360,000	
(224,000)

97,200	
(60,400)

 
	

62	 Julio	Magalhães	 (ARC),	“Structure	of	Jupiter’s	Atmosphere,”	19	September	1997,	http://spaceprojects.arc.nasa.gov/
Space_Projects/galileo_probe/htmls/ASI_results.html	 (accessed	 13	 December	 2004)	 (available	 in	 Galileo—Meltzer	
Sources,	 folder	 18522,	 NASA	 Historical	 Reference	 Collection,	 Washington,	 DC);	 Julio	 Magalhães,	 “Probe	 Mission	
Events,”	19	September	1997,	http://spaceprojects.arc.nasa.gov/Space_Projects/galileo_probe/htmls/Probe_Mission.
html	 (accessed	13	December	2004)	 (available	 in	Galileo—Meltzer	Sources,	 folder	18522,	NASA	Historical	Reference	
Collection,	 Washington,	 DC);	 Julio	 Magalhães,	 “Galileo	 Probe	 Mission	 Events	 Timeline,”	 Expresní Astronomické 
Informace,	30	November	1995,	http://astro.sci.muni.cz/pub/galileo/probe_mission_events.html	(accessed	13	December	
2004)	(available	in	Galileo—Meltzer	Sources,	folder	18522,	NASA	Historical	Reference	Collection,	Washington,	DC);	
JPL,	“Probe	Mission	Time	Line,”	Galileo Probe Background,	NASA	Ames	Research	Center	Public	Affairs	news	release,	
http://ccf.arc.nasa.gov/dx/basket/storiesetc/GalBkgd.html	(accessed	11	March	2000)	(available	in	Galileo—Meltzer	
Sources,	 folder	 18522,	 NASA	 Historical	 Reference	 Collection,	 Washington,	 DC);	 “Galileo	 Probe	 Mission	 Science	
Summary,”	 30	 December	 1996,	 http://spaceprojects.arc.nasa.gov/Space_Projects/galileo_probe/htmls/Science_
summary.html	(accessed	13	December	2004)	(available	in	Galileo—Meltzer	Sources,	folder	18522,	NASA	Historical	
Reference	Collection,	Washington,	DC). 

TIME bEFORE OR 

AFTER ATMOSPhERIC 

ENTRy (E)

DATE ACTION

ALTITuDE* IN 

KILOMETERS 

(MILES)

SPEED IN 

KILOMETERS 

(MILES) PER 

hOuR

PRESSuRE IN 

bARS

TEMPERATuRE IN 

DEGREES CELSIuS 

(FAhRENhEIT)

E	+	0 Probe	atmospheric	
entry.	Rapid	decelera-
tion	and	intense	heat-
ing	of	atmospheric	
gases	near	the	Probe	
begin.	Atmospheric	
structure	instrument	
begins	recording;	
atmospheric	pres-
sure,	density,	and	
temperature	inferred	
from	data.

450	(280) 171,000
(106,000)

0.0000001 352	(666)

E	+	35	
seconds

Period	of	maximum	
heat	generation	and	
ablation	begins.	
Heatshield	burnoff	
sensors	begin		
measurements	of	
heatshield	mass	loss.

220	
(1400

0.0001 Near	Probe:	
14,000	
(25,000);	
away	 from	
Probe:	-100	
(-150)

E	+	55	
seconds

Peak	aerodynamic	
stresses	and	maxi-
mum	forces	of	up	to	
250	g’s	experienced.

0.006 Away	from	
Probe:	-	120	
(-184)

E	+	80	
seconds

Main	heat	pulse	and	
heatshield	ablation	
end.

E	+	172	
seconds

Pilot	parachute	
deployed

23	(14) 0.4 -145	(-229)

E	+	173	
seconds	

Aft	heatshield	sepa-
rates	and	pulls	out	
main	parachute

23	(14) 0.4 -145	(-229)

E	+	3.0	
minutes

Main	parachute	slows	
descent	module.	
Three	explosive	sepa-
ration	bolts	fire,	and	
forward	heatshield	
falls	away.

21	(13) 650	(400) 0.45 -145	(-229)

E	+	3.8	
minutes

Orbiter	locks	on	
Probe	radio	signal.

16	(10) 0.56 -135	(-211)

E	+	6.4	
minutes

Zero	altitude	attained	
(defined	as	the	point	
where	pressure	=	1	
bar,	or	Earth	surface	
pressure).

0	(0) 1 -107	(-161)

Table	8.1. Timeline of Atmospheric Probe events. (continued)
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*Altitude is measured relative to a point in the atmosphere with pressure of 1 bar, the  
pressure on Earth’s surface. 

 as the Probe continued to fall into the planet after completing its mission, it 
was slowly destroyed by the increasing heat. This was not the short-lived heat of atmo-
spheric friction and compression against which the Probe’s now-discarded heatshields 
protected it during the first minutes of entry. This was a steady-state thermal barrage 
that would claim one part of the craft after another. Soon after the Probe stopped trans-
mitting, mission scientists hypothesized that its parachute melted, then its aluminum 
fittings. a couple of hours later, the aluminum vaporized. Four hours after that, even the 
ultratough titanium shell of the Probe had melted, and, after an additional 2 hours, the 
titanium evaporated as the temperature climbed to 1,700oC (3,100oF) and the pressure 
rose to 5,000 times that of earth’s surface. The Probe had been reduced to its atomic 
components and become “one with the atmosphere of Jupiter.”63  

Jupiter	Orbit	Insertion	(JOI)

after the orbiter finished receiving data from the atmospheric Probe, it had to adjust 
its trajectory quickly to avoid heading off into deep space, away from the planet and  
satellites it was supposed to study. The orbiter had to fire its 400-newton engine in such 
a way as to slow itself down relative to Jupiter and allow the giant planet’s gravitational 
field to capture it. NaSa scientists scheduled this burn when the orbiter was close to 
Jupiter, only four Jupiter radii (RJ) distant, for the further the Joi maneuver was performed 
from the planet, the less the gravitational force and the greater the spacecraft’s propellant 
requirements would have been. The orbiter’s burn sequence began at 5:20 p.m. PST and 
reduced the craft’s velocity by over 600 meters per second until the orbiter was finally 
captured. Joi, the actual capture of the orbiter by Jupiter, occurred approximately 45 
minutes into the 49-minute burn.64 

once the orbiter was captured, it became the first artificial satellite to join 
Jupiter’s family of moons and particles. Figure 8.7 depicts the elongated elliptical shape 
of the orbiter’s 7-month-long initial orbit, as well as the shapes of the spacecraft’s next 
10 orbits. During most of the initial orbit, the spacecraft slowly transmitted data to earth 
that had been received from the Probe during its brief plunge into the Jovian atmosphere 
and stored on the craft’s tape recorder. Mission engineers tested the tape recorder to 
determine its present capabilities and loaded and tested new software sent from earth 
that would make data transmission more efficient. Data taken during the first io flyby 
(on arrival Day, 7 December 1995) were also sent to earth. Because of uncertainty with 
the tape recorder’s capabilities, images of io, which would have required large storage 
volumes, had not been stored on the tape recorder, but other io-related data that required 
less storage volume had been collected. Scientific findings from io and other Jovian 
moons are discussed in detail in chapter 9. 

When the spacecraft approached the apojove (furthest point from Jupiter) of its 
orbit on 14 March 1996, it fired its main engine once again. This maneuver changed the 
craft’s trajectory so that its perijove (closest point to Jupiter of its orbit) was raised from 4 
RJ to about 10 RJ, above the altitude of Jupiter’s intense radiation belts. Nearly 50 percent 
of the radiation dosage allowed for galileo’s primary mission had been received during its 
initial low-altitude Jupiter flyby. To ensure that the spacecraft’s instruments lasted as long 
as possible, it was important to limit future radiation exposure.65 

Figure	8.7. Orbiter’s first 11 orbits around Jupiter. Notice that the apojove of the first orbit is 

over 250 Jupiter radii (RJ) away from the planet. (Adapted from JPL image number P45516b)

Scientific Results from the Probe

Data collected during the Probe’s descent into Jupiter’s atmosphere made it necessary 
for scientists to revisit many of their beliefs about the formation and evolution of our 
solar system’s giant gaseous planets. Measurements of atmospheric composition, wind 

63	“Arrival	at	Jupiter,”	p.	51;	“The	Probe	Story:	Secrets	and	Surprises	from	Jupiter,”	Galileo Messenger	(April	1996).	 

64	“Jupiter	Orbit	 Insertion	Burn	Status,”	Galileo Jupiter Orbit Insertion December 7, 1995,	http://www2.jpl.nasa.gov/
galileo/countdown/plot.html	(accessed	29	March	2000)	(available	in	Galileo—Meltzer	Sources,	folder	18522,	NASA	
Historical	 Reference	 Collection,	 Washington,	 DC);	 JPL,	 “Galileo	 Mission	 Status,”	 JPL	 Public	 Information	 Office	
news	release,	7	December	1995,	http://www2.jpl.nasa.gov/galileo/status9512071.html	(available	in	Galileo—Meltzer	
Sources,	folder	18522,	NASA	Historical	Reference	Collection,	Washington,	DC).	

65	Donald	J.	Williams,	“Jupiter—At	Last!”	Johns Hopkins APL Technical Digest	17,	no.	4	(1996):	347;	William	J.	O’Neil,	
“Project	Galileo,”	paper	number	AIAA–90-3854	in AIAA Space Programs and Technologies Conference Proceedings	
(held	in	Huntsville,	AL,	25–28	September	1990).	

Table	8.1. Timeline of Atmospheric Probe events. (continued)

TIME bEFORE OR 

AFTER ATMOSPhERIC 

ENTRy (E)

DATE ACTION

ALTITuDE* IN 

KILOMETERS 

(MILES)

SPEED IN 

KILOMETERS 

(MILES) PER 

hOuR

PRESSuRE IN 

bARS

TEMPERATuRE IN 

DEGREES CELSIuS 

(FAhRENhEIT)

-20	(-12) 	2 -66	(-87)

-96	(-60) 12 84	(183)

E	+	61.4	
minutes

Probe	signal	no	
longer	detected.	
Pressure	is	approxi-
mately	equal	to	that	
at	an	Earth	ocean	
depth	of	700	feet.

-146	
(-91)

22 153	(307)
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velocities, temperatures, cloud characteristics, electrical storms, and elemental and molec-
ular abundances painted a very different picture of Jupiter from what was expected.66 

Where	Is	the	Water?

one of the most puzzling mysteries that the Probe’s findings raised was, where was the 
water that everyone expected to see? Data from the Voyager spacecraft that had flown 
by Jupiter in 1979 suggested a water abundance such that the amount of oxygen present 
in the atmosphere (most of which would be in the water molecules) would amount to 
twice the oxygen abundance of the Sun. analysis of the atmospheric waves propagating 
across Jupiter’s cloud tops as a result of the Shoemaker-levy comet’s impact indicated 
that Jupiter might have a water abundance such that the oxygen level would be 10 times 
the solar level. Preliminary data released six weeks after the Probe’s 7 December 1995 
descent, however, revealed a planetary atmosphere far dryer than expected, with a water 
content corresponding to an oxygen abundance no greater than that of the Sun, and pos-
sibly far less.67 

a virtual absence of water and, in particular, water clouds was eventually 
confirmed by several of the Probe’s science instruments. its nephelometer, which was 
designed to analyze cloud formations near the Probe, saw none of the dense water 
clouds that were expected based on flyby spacecraft and earth-based telescope observa-
tions. The net flux radiometer, which could make measurements of distant clouds, did 
not observe a thick water cloud deck either. The atmospheric structure instrument (aSi), 
which determined the temperature, pressure, and density structure of Jupiter’s atmosphere 
from its uppermost regions down to a region where the pressure was about 22 times that 
on earth (or 22 bars), found evidence that the deep Jovian atmosphere (100 to 150 kilo-
meters, or 60 to 90 miles, below visible, nonwater clouds) was dryer than expected, at 
least in the region that the Probe visited. The aSi measured a vertical temperature gradient 
indicative of a dry atmosphere without condensation. The lightning and radio emission 
detector (lRD), which searched for optical lightning flashes in the Probe’s vicinity and 
found none, also supported an absence of extensive water clouds. The neutral mass 
spectrometer (NMS), whose job was to determine the chemical composition of the  
atmosphere, measured far less oxygen than in the Sun’s atmosphere. Since most of Jupiter’s 
oxygen would be found in water molecules in the form of water vapor, the NMS data 
implied a surprisingly dry atmosphere.68 

The water situation launched a spirited debate on the details of Jupiter’s forma-
tion and evolution. Some theories of planet formation postulated that collisions with 
small, water-bearing bodies such as comets and asteroids had played an important role 
not only in Jupiter’s formation, but also in that of other planets. But if Jupiter had indeed 

captured significant amounts of water from these collisions, then where was it? Jupiter’s 
powerful gravitational force should have prevented the water from escaping. if the lack 
of water observed by the Probe was typical of Jupiter as a whole, not just of the area 
the Probe examined, then collisions with water-bearing bodies may not have contributed 
much at all to the planet’s composition. if such collisions were insignificant for Jupiter, 
they also may have been unimportant for the solar system’s other planets. Comets, for 
instance, might not have played as large a part in the delivery of water for earth’s oceans 
as some studies had suggested.69  

Theories of how the planets formed were also reevaluated. according to nucleo-
synthesis theories, our solar system’s Sun and planets were created from the same primitive 
interstellar cloud of matter. This cloud consisted of a primordial component (one that 
had existed since the beginning of time)70 generated in the Big Bang that began the uni-
verse, as well as younger material manufactured in stars and then injected into interstellar 
space through supernova explosions and stellar winds (streams of particles similar to the 
solar wind). But the Probe had measured only a fraction of the Sun’s oxygen content in 
Jupiter’s atmosphere. Where was the water (and its inherent oxygen) that should have 
remained from Jupiter’s creation in the same nebula from which the Sun and the other 
planets emerged?71 

one theory suggested that Jupiter actually did contain water levels at or above 
those of the Sun, with the bulk of the water trapped deep in the planet’s interior. according 
to this theory, Jupiter began as a solid protoplanet of ice and rock that grew to 8 to 10 
times the mass of earth through accretion of ice grains and dust from the original solar 
nebula. as the solid proto-Jupiter grew, its increasing gravity attracted surrounding lighter 
gases such as helium and hydrogen from the nebula, producing a dry atmosphere similar 
to that detected by the Probe. Such a process could have permanently locked water ice in 
the solid core of Jupiter while keeping atmospheric regions nearly devoid of water. 

This theory had to account for the enhanced atmospheric carbon, sulfur, and 
nitrogen levels measured by the Probe, which were notably enriched compared to solar 
abundances. in order to explain such abundances, scientists postulated that methane, 
ammonia, hydrogen sulfide, and other volatiles that were originally locked in the core 
escaped as it heated up. The theory had serious problems, however. Dr. Tobias owen of 
the University of Hawaii questioned how water ice remained trapped in a planetary core 
believed to be very hot when many other compounds were supposed to have volatized, 
escaped, and entered the Jovian atmosphere.72 

another theory, one that has gained considerable acceptance in the space sci-
ence community, proposed that Jupiter’s atmosphere was not globally dry and that the 
Probe had just stumbled into an atypical entry site comparable to earth’s desert regions. 
This theory was strongly supported by earth-based observations of Jupiter, including 

66	Williams,	“Jupiter—At	Last!”	p.	353.		 

67	 Kathy	Sawyer,	“Jupiter	Retains	Atmosphere	of	Mystery,”	Washington Post	(23	January	1996):	A3;	Douglas	Isbell	and	
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infrared telescope measurements taken by JPl’s glenn orton, which showed the Probe’s 
entry site to be situated on the edge of a prominent “hotspot,” a patch of atmosphere that 
was clearer and drier than that of most of the rest of the planet, with a marked absence 
of clouds. Hotspot areas cover about 1 percent of the planet and about 15 percent of the 
surface in equatorial areas.73  

clouds

Most space science researchers predicted that the Probe would encounter three substantial 
Jovian cloud layers: an upper ammonia ice-particle cloud layer at an altitude at which atmo-
spheric pressure was 0.5 to 0.6 bar, a middle ammonium hydrosulfide (NH

4
SH) ice cloud 

with its base at 1.5 to 2 bars, and a lower water cloud deck, expected to be the densest of 
all, with its base at 4 to 5 bars (see figure 8.8). Scientists envisioned this scenario based on 
the known thermodynamic properties of these compounds, Jovian atmospheric models, 
and past earth-based and spacecraft-based observations of large regions of Jupiter. once 
again, the Probe sent back data that surprised the scientific community. Cloud decks were 
far more tenuous than expected or completely absent.74 

Figure	8.8. Jupiter’s expected cloud layers, along with the clouds actually observed at the 

Probe entry site. (NASA image number ACD96-0313-7)

 
 Two experiments on the Probe used different approaches to detect possible 
clouds. The net flux radiometer (NFR), designed to measure energy balance between 

solar flux from above and thermal energy from below, recorded variations in sky 
brightness in the 0.4- to 0.6-bar level of the atmosphere. This phenomenon corresponded 
to altitudes from 23 down to 14 kilometers (14 to 9 miles) above the level at which pressure 
equaled 1.0 bar,75 the pressure found at sea level on earth. The sky brightness variations and 
altitude suggested scattered clouds that were likely composed of ammonia ice particles.76 

The Probe’s nephelometer (NeP) detected a tenuous layer between 0.46 and 
0.55 bar—nearly the same altitude range as above—that could have been the predicted 
ammonia cloud. NeP data, however, had an uncertainty associated with them. The NeP 
operated by sending out a laser beam and observing scattered laser light from cloud 
particles passing between the body of the Probe and a deployed 0.1-meter arm. The NeP 
measured scattering only from matter in the near vicinity of the Probe, so if the Probe 
happened to be passing through even a small inhomogeneous region, the measurements 
could lead to a fallacious picture of the surrounding atmosphere. 

The NeP recorded denser particle concentrations at pressures ranging from 0.76 
to 1.34 bars, or altitudes from roughly 9 to -10 kilometers (i.e., from 9 kilometers above 
to 10 kilometers below the 1-bar level in the atmosphere). Though far more tenuous than 
predicted, these particle populations were possibly the expected ammonium hydrosulfide 
clouds. The NFR detected a similar structure at 1.35 bars. The NeP also found one well-
defined tenuous cloud structure with a base at the 1.6-bar pressure level.

Scientists had predicted the occurrence of the thickest clouds of all, composed 
of water, in the 1.9- to 4.5-bar range (roughly in the region of -20 to -50 kilometers). The 
NeP, however, detected only a weak structure in that region which might have been a thin 
water cloud, although the data were inconclusive. The NFR did not detect this structure 
at all. in summary, the Probe’s search for Jovian clouds did not identify any thick, dense 
cloud layers, nor did it conclusively identify any water clouds.77 

Helium	Abundance	and	the	Evolution	of	the	Solar	System

one of the Probe’s primary objectives was to analyze the composition of the Jovian 
atmosphere. Jupiter’s strong gravitational field (due to its large mass), its low atmospheric 
temperatures, and the low strength of the solar wind at the planet’s distance from the Sun 
all have contributed to the retention of even the lightest elements, such as hydrogen and 
helium. The mean escape time for light elements in Jupiter’s atmosphere is far longer than 
the age of the solar system. Thus, Jupiter should contain close to the original abundance 
of elements that it had when it was formed from the primitive solar nebula, the cloud of 
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The helium mass abundance of the primitive solar nebula had been estimated, 
based on stellar evolution models, at 27.5 percent, with the remaining percentage mainly 
hydrogen. The best pre-galileo estimates of Jovian atmospheric helium abundance were 
derived from Voyager data and calculated to be about 18 percent. This estimate suggested 
that significant gravitational settling of helium out of the atmosphere may have occurred, 
although not as much as on Saturn.80 

Two independent galileo Probe measurements taken by the helium abundance 
detector and the neutral mass spectrometer indicated a helium abundance in Jupiter’s 
atmosphere of 24 percent, higher than the 18 percent expected from Voyager data and 
close to the primitive solar nebula value of 27.5 percent. Jupiter is so large that a 24-
percent helium abundance implies that there are on the order of 10 earth masses more 
helium in Jupiter’s atmosphere than had been predicted from Voyager data. 

The difference between Jupiter’s 24-percent atmospheric helium abundance and 
Saturn’s 6-percent abundance is dramatic, but perhaps not surprising. Jupiter, with its 
greater mass and dimensions, has retained more primordial thermal energy in its interior 
than Saturn has. Theoretical calculations of the solubility curve of helium in metallic 
hydrogen suggest that Jupiter is still too warm for helium droplets to form within its metal-
lic hydrogen region. if this is indeed the case, differentiation of the planet’s helium from 
its hydrogen through gravitational settling of the helium droplets will not occur.81 

Other	Substances	in	the	Jovian	Atmosphere

in the Jovian atmosphere, the heavier elements carbon, nitrogen, oxygen, and sulfur 
occur principally in the compounds methane, ammonia, water, and hydrogen sulfide, 
respectively. These may have been deposited in part from encounters with meteorites 
and comets. Some hydrocarbons with two or three carbon atoms appear to be present. 
only upper limits could be estimated for heavier hydrocarbons, and these were extremely 
small. The dearth of complex hydrocarbons makes it very unlikely that life similar to that 
of earth will be found in the Jovian atmosphere. 

also detected in the atmosphere were noble gases, including argon, krypton, 
and xenon, in amounts up to three times the levels found in the Sun. This was surpris-
ing because noble gases are difficult for a planet to trap. Detection of relatively large 
concentrations raised questions in the scientific community regarding what in the planet’s 
formation process allowed Jupiter to acquire such amounts of the gases. one explana-
tion suggested that if Jupiter trapped the gases through cooling processes that caused 
them to condense, this would have required extremely cold temperatures of about 
 -240°C (-400°F), colder than the surface of Pluto. For such low temperatures to exist, 
Jupiter might have been formed out in the area around the Kuiper Belt and later dragged 
inward to its present location closer to the Sun. 

another possibility is that the solar nebula, the huge cloud of gas and dust that 
gave birth to our solar system, was much colder than scientists currently believe. a third 
proposal was that the solid, icy materials that transported noble gases to Jupiter began 
forming in the original interstellar cloud of gas and dust long before it collapsed to form 

matter out of which the solar system was created. if Jupiter has indeed retained most of its 
original elemental abundances, then the study of the planet’s composition should provide 
not only a view of its current conditions, but also a glimpse back in time to the early solar 
system environment (see figure 8.9).78 

Figure	8.9. The Jovian atmospheric composition provides a “tracer” for planetary history. 

(NASA photo number ACD96-0313-9)

Space scientists believe that conditions in the primitive solar nebula were such 
that helium and hydrogen did not separate from each other during the process of plan-
etary formation, but remained homogeneously mixed. Jupiter’s atmosphere still consists 
mainly of hydrogen and helium. What the space science community did not know, how-
ever, was whether Jovian atmospheric helium abundance had remained the same as in 
the primitive solar nebula. a significantly lower helium percentage in the present Jovian 
atmosphere would indicate that segregation had occurred, perhaps through gravitational 
settling of the helium, which is heavier than hydrogen. 

Theories of planetary evolution predict a layer of hydrogen, forming at high 
pressures in Jupiter’s and Saturn’s interiors, that has the characteristics of a metal. as 
Jupiter grows older, it continuously cools. if its interior cools sufficiently, helium would 
become immiscible in the metallic hydrogen layer. Droplets of helium would form and 
fall toward the center of the planet, separating from hydrogen and eventually leading to a 
depletion of helium in the planet’s atmosphere. Such a process may be quite appreciable 
on Saturn, where Voyager data have indicated that the atmospheric helium abundance is 
less than one-quarter that of the primitive solar nebula environment.79 
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the solar nebula. That would make those icy materials far older and more primitive than 
had been thought. The last two hypotheses suggest that giant planets such as Jupiter 
might form closer to their stars than current theories predict. This would help explain 
the new observations of planetary systems around other stars, in which giant planets are 
commonly located close to their stars.82  

galileo’s neutral mass spectrometer determined that the carbon-to-hydrogen 
ratio in Jupiter’s atmosphere was almost three times the solar value. in other words, 
the Jovian atmosphere has been enriched in carbon relative to the Sun. Two possible 
explanations for this are an internal-to-Jupiter mechanism and an external influence on 
the planet. The internal theory proposes that as solar nebula material accreted over many 
years to form Jupiter, the pressure in the planet’s core increased and caused carbon 
in the form of methane to outgas from the core. The external theory postulates that 
Jupiter’s overabundance of carbon relative to the Sun came from an influx of late-accreting  
planetesimals impacting the planet.83 

one study of galileo mission atmospheric science predicted that ammonia den-
sity would vary considerably with altitude in the Jovian atmosphere. Solar energy–initiated 
photochemical reactions in the upper atmosphere, condensation of ammonia gas into 
cloud droplets when temperatures dropped below about -130oC, dissolution of ammonia 
in water clouds, and chemical reactions with hydrogen sulfide to form ammonium hydro-
sulfide clouds were all expected to affect ammonia concentrations at different altitudes.84 

observations of radio signals broadcast at 1,387 megahertz from Probe to orbiter 
showed attenuation, or lessening of signal strength, that was presumed to result from con-
stituents of the Jovian atmosphere. Clouds had been expected to attenuate radio signals, 
but the Probe descended through a relatively cloud-free region, so clouds could have had 
little effect. High concentrations of atmospheric water and hydrogen sulfide might have 
had a marked attenuation effect, but at the concentrations of these chemicals that were 
measured by the Probe’s neutral mass spectrometer, their effect would be negligible. JPl 
scientists inferred that the observed radio attenuation must be mainly due to atmospheric 
ammonia concentrations. From the data, they were able to derive an ammonia concen-
tration profile as a function of depth in the atmosphere. This profile showed that for 
atmospheric pressures greater than 6 bars, corresponding to depths below -60 kilometers, 
ammonia abundance rose to four times the predicted value, based on the solar abundance 
of nitrogen, one of the components of ammonia. 

The Probe’s net flux radiometer, although not able to quantify ammonia abun-
dance explicitly, collected data consistent with an ammonia abundance significantly 
higher than solar. The neutral mass spectrometer was not able to determine ammonia 
abundance, possibly due to a contamination problem. 

The high ammonia concentration inferred from radio attenuation data does not 
agree with data from Voyager measurements or earth-based microwave spectroscopy, 

which predicted abundances closer to the solar value. Voyager studies, however, probably 
measured average values in the Jovian atmosphere rather than values in an anomalous 
region such as the one into which the Probe descended.85 

dynamics	of	Jupiter’s	“Hotspots”	and	Their	Relation	to	Atmospheric	composition	Profiles

Concentrations of hydrogen sulfide and water, as well as ammonia, rose noticeably with 
depth in the atmosphere. one of the most puzzling features of the Probe’s atmospheric 
data was the lack of correlation between cloud decks and abundances of the water, 
hydrogen sulfide, and ammonia thought to form or be involved in the formation of clouds. 
abundance increases of hydrogen sulfide, for instance, did not occur as expected near 
the altitude of the ammonium hydrosulfide cloud deck, but in a region that scientists had 
thought to be well mixed, and thus where more constant abundances were expected.86  

Scientists postulated that downdrafts at the Probe entry site would suppress 
abundances of water, ammonia, and hydrogen sulfide in the upper atmosphere while 
concentrating them at lower depths. The occurrence of downdrafts in the relatively dry 
hotspot into which the Probe plunged would be analogous to phenomena in earth’s desert 
regions, where dry air descends after drying out during ascent. a downdraft phenomenon 
at the Probe entry site is difficult to explain for several reasons, however. Dry air gener-
ally has a lower density than moist air, which means that if masses of moist and dry air 
are next to each other, the heavier, moist air will tend to sink to the lower altitude and 
displace the dry air upward. Downflowing air in the dry hotspot that the Probe entered 
would be more plausible if the air surrounding the hotspot were as dry or nearly as dry. 
Researchers have asked, however, what would make the surrounding regions dry. 

another proposed mechanism for the downdrafting was that the less dense, 
dry air of the hotspot was entrained in large-scale convection currents (flows initiated by  
differences in density due to temperature variations) and carried down into the atmo-
sphere. This process would rely on descending air currents’ merging and trapping less 
dense, dry air between them. This model was derived from fluid simulations of intense 
convection. a similar entrainment process may occur in earth’s atmosphere, with convec-
tion currents responsible for dragging stable stratospheric air down into the troposphere. 
Convection currents, which typically form separate regions, or cells, of upflows and 
downflows, can possibly explain the regular spacing of hotspots observed on the Jovian 
surface—if the hotspots are associated with downdrafting cells.87  

later modeling efforts by groups at NaSa ames Research Center and the 
University of louisville suggested that the downwellings in hotspots were part of 
large-scale, long-lived Jovian circulation patterns, which helped to explain why hotspots 
such as the one at the Probe entry site persisted for many years. ames’s adam Showman 
and the University of louisville’s Timothy Dowling, director of the school’s Comparative 
Planetology laboratory, generated models indicating that if large-scale pressure differences 
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are present, the air that regularly flows west to east just north of Jupiter’s equator also 
moves “dramatically up and down every few days.”88 as the air moves up and drops 
in temperature, the water, ammonia, and other vapors it contains condense into liquid 
droplets that form clouds, and they are left behind. The air that then flows downward is 
very dry, devoid of material that can form more clouds, and thus produces a clear area 
such as the one the Probe entered (see figure 8.10). according to JPl’s Dr. Robert Carlson, 
principal investigator for the NiMS experiment, the air in these dry, clear areas contains 
only 1 percent of the water that the air around the dry spots has. 

Jupiter’s hotspots actually are not particularly hot; the temperature at their vis-
ible depth is typically about 0oC (32oF), though that is far warmer than the -130oC (-200oF) 
temperatures found at surrounding cloud tops. The hotspots might more accurately be 
called “clear spots” or “bright spots” because their transparency allows increased infrared 
radiation emitted from the planet below to pass through the atmosphere and be received 
by both spacecraft and earth-based instruments. 

These spots are typically the size of North america. Researchers’ computer simu-
lations recreated some observed features of the spots and of Jupiter’s equatorial cloud 
plumes. The simulations showed that winds on the rim of a hotspot can get stronger and 
stronger with depth, a characteristic that the Probe noticed as well.89 

Jupiter’s equatorial region is depicted in figure 8.10. The dark region near the 
center of the mosaic is an equatorial hotspot similar to the galileo Probe’s entry site. 

Jupiter’s	Winds	and	the	Energy	Sources	That	drive	Them

Pre-galileo models of Jovian meteorology predicted that wind speeds at the cloud tops 
would be 360 to 540 kilometers per hour (220 to 330 mph). if these winds were gener-
ated as winds on earth are—by solar energy and the release of latent heat as water vapor 
condenses—the wind speeds would be expected to drop with atmospheric depth and 
reach zero at some point. This is not what was found at Jupiter. The Probe’s Doppler wind 
experiment, which correlated Doppler shifts in the frequency of the Probe’s radio signal 
with wind speed, produced totally unexpected data. The winds below Jupiter’s cloud tops 
were fierce, blowing at speeds of up to 720 kilometers per hour (450 mph), and these 
speeds remained fairly constant to depths far below the clouds. Scientists sought to deter-
mine an energy source that would plausibly drive this wind pattern and be compatible 
with other observations, such as the Probe’s atmospheric entry point’s being on the edge 
of a desertlike Jovian hotspot. energy sources considered included the following:

• Conversion of ortho/para states of hydrogen to attain equilibrium.

• latent heat release by condensation of water and other compounds.

• Direct heating of the atmosphere through solar-energy absorption.

• Heat fluxes from inside the planet.90 

Figure	 8.10. A mosaic of Jupiter’s equatorial region, photographed in the near-infrared 

and showing Jupiter’s main visible cloud deck. The smallest resolved features are tens of 

kilometers in size. The dark hotspot near the center is a hole in the equatorial cloud layer 

and resembles the Probe’s entry site. Circulation patterns and composition measurements 

suggest that dry air is converging and sinking over these holes, maintaining their cloud-

free appearance. The bright oval in the upper right of the mosaic and the other, smaller, 

bright features are examples of moist air upwellings resulting in condensation. (NASA 

photo number PIA01198)

Ortho/Para	conversion. Quantum mechanical constraints produce a coupling 
between the rotational states of molecular hydrogen and the spin states of its pro-
tons. This coupling results in two distinct spin states of molecular hydrogen. Molecules 
with antiparallel nuclear spins are termed para-hydrogen, while molecules with parallel 
nuclear spins are called ortho-hydrogen. in Jupiter’s atmosphere, ortho and para hydro-
gen are not in equilibrium with each other, and there are significant energy differences 
between the two states. Converting from one hydrogen state to another can release 
significant energy. one study of this energy source has indicated, however, that the 
ortho/para conversion rate likely to occur in Jupiter’s atmosphere is too slow to be a 
major factor in driving the observed Jovian winds.91  
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latent	Heat	Release	from	Water	vapor	condensation. latent heat release through 
condensation of water vapor was investigated as a possible driving force for large-scale 
convection of the Jovian atmosphere. Various researchers developed a range of models 
approximating such a system, but their results did not exhibit good agreement with obser-
vations of the Jovian atmosphere. a review of these models found that they tended to 
oversimplify the vertical structure, boundary conditions, and dynamics of Jupiter’s atmo-
sphere so much that the models couldn’t reproduce vital properties of the atmosphere.92 

direct	Solar	Heating	of	the	Atmosphere. The Probe observed high wind speeds that 
extended significantly below the region of clouds as well as the depth to which solar energy 
penetrates. The downward solar flux measured by the Probe’s net flux radiometer was 
effectively zero by the time the Probe had descended to the 10-bar pressure level, while the 
winds that the Probe observed at cloud level extended deep into the atmosphere to at least 
the 22-bar pressure level. No dynamic model has convincingly explained how solar energy 
absorbed in the upper reaches of the atmosphere would be likely to transport momentum to 
the atmosphere’s deep interior in order to maintain the wind flows there. Thus, direct solar 
heating does not appear to be a likely driving mechanism for the observed wind patterns. 

Heat	 fluxes	 from	 Inside	 the	 Planet. an internal heat source could provide the 
thermal energy to drive convective motions in the atmosphere from below, leading to the 
observed zonal wind structure. Such a mechanism would explain the atmospheric flows 
that the Probe observed, in which the winds extend deep into the Jovian atmosphere. 
a heat source internal to the planet may well prove to be the dominant energy source 
for observed winds.93

lightning	and	Radio-frequency	Signals

The Probe’s lightning and radio emissions detector (lRD) sought evidence of both nearby 
and distant electrical discharge events from cloud to cloud or between cloud and planet. 
The lRD was the only one of the Probe’s instruments able to perform in situ measure-
ments of Jovian atmospheric characteristics, as well as remote sensing observations. The 
lRD searched for optical flashes from nearby electrical discharges and radio waves emit-
ted from more distant events. 

The thick Jovian clouds that scientists thought the Probe would encounter sug-
gested that the lRD would see many cloud-to-cloud lightning flashes, but it did not. 
Considering that the ammonia and ammonium hydrosulfide cloud decks were far more 
tenuous than predicted and that the anticipated dense water clouds were largely absent, it 
was not surprising that the lRD did not record any optical flashes. The lRD did, however, 
receive radio signals that may have been signatures of as many as 50,000 distant lightning 
strikes that took place up to an earth diameter away. The signals indicated the existence 
of lightning strikes 100 times stronger than a typical lightning discharge on earth. But 
based on the data that the lRD was able to collect, the occurrence rate of Jovian lightning 
events (measured in number of flashes per square kilometer of atmosphere per year) was 

only about one-hundredth the frequency of discharges on earth. This dearth of lightning 
events may have been due to the atypical location in the Jovian atmosphere through 
which the Probe descended.94  

Thermal	Structure	of	the	Jovian	Atmosphere	at	the	Probe	Entry	Site

The galileo Probe atmospheric structure instrument (aSi) conducted the first in situ study 
of the Jovian atmosphere and measured its temperatures, pressures, and densities from 
1,029 kilometers (638 miles) above the 1-bar level to 133 kilometers (82 miles) below it. 
aSi data for these thermal characteristics versus height in the Jovian atmosphere served 
as an altitude scale for other experiments. For instance, if a certain atmospheric pressure 
was observed in another experiment, this could be correlated with an altitude by using 
the aSi data. 

The primary goal of the aSi experiment was to measure thermal characteristics 
of the atmosphere below cloud level, a region that was inaccessible to remote sensing 
by flybys such as Voyager or by earth-based instruments. a second goal of the aSi was 
to define upper-atmosphere thermal structure starting in the exosphere, a tenuous outer 
layer of the atmosphere, and continuing down to cloud-top level. The aSi found tem-
peratures in the upper Jovian atmosphere hotter than could be explained by a heating 
source of sunlight alone. Scientists postulated the precipitation of energetic particles and 
dissipation of waves traveling through the atmosphere as two possible mechanisms for 
additional upper-atmosphere heating. Temperature oscillations observed from the tropo-
pause (the altitude where the troposphere ends and the stratosphere begins) up to the 
highest altitude measured by the aSi were consistent with wave phenomena. The viscos-
ity of the atmosphere would, over time, damp the amplitudes of the waves, converting 
the energy they carried into thermal energy. Scientists’ calculations show that the energy 
dissipated by the postulated waves would be comparable to the amount needed to heat 
the Jovian atmosphere to its observed levels.95 

Upper-atmosphere pressure measurements showed a region that was more dense 
than expected. a surprisingly thick layer of a constant temperature of roughly -113oC  
(171oF) was encountered in Jupiter’s stratosphere, from an altitude of 290 kilometers (180 
miles) down to 90 kilometers (56 miles). a second isothermal (constant-temperature) 
region was found as well, just above the tropopause. This region was 25 kilometers (16 
miles) thick, with a temperature of about -161oC (-258oF). in the lower regions of the 
atmosphere measured by the Probe, temperature increased with pressure, although at a 
slightly slower rate than expected.96 

92	Peter	J.	Gierasch,	“Jovian	Meteorology:	Large-Scale	Moist	Convection,”	Icarus	29	(December	1976):	445–454.

93	Young,	“Galileo	Probe	Mission	to	Jupiter:	Science	Overview,”	pp.	22,783–22,785.

94	K.	Rinnert,	L.	J.	Lanzerotti,	M.	A.	Uman,	G.	Dehmel,	F.	O.	Gliem,	E.	P.	Krider,	and	J.	Bach,	“Measurements	of	Radio	
Frequency	 Signals	 from	 Lightning	 in	 Jupiter’s	 Atmosphere,”	 Journal of Geophysical Research	 103,	 no.	 E10	 (25	
September	1998):	22,979–22,992;	Klaus	Rinnert	and	L.	 J.	Lanzerotti,	 “Radio	Wave	Propagation	Below	 the	Jovian	
Ionosphere,”	Journal of Geophysical Research	103,	no.	E10	(25	September	1998):	22,993;	“The	Probe	Story:	Secrets	
and	Surprises	from	Jupiter.”

95	Seiff	et	al.,	“Thermal	Structure	of	Jupiter’s	Atmosphere,”	p.	22,857;	JPL,	“Probe	Science	Results,”	section	7	in	Galileo: 
The Tour Guide,	 June	 1996,	 p.	 54,	 http://www.jpl.nasa.gov/galileo/tour/6TOUR.pdf	 (available	 in	 Galileo—Meltzer	
Sources,	folder	18522,	NASA	Historical	Reference	Collection,	Washington,	DC).		

96	Seiff	et	al.,	“Thermal	Structure	of	Jupiter’s	Atmosphere”;	JPL,	“Probe	Science	Results.”





The JupiTer OrbiTer TOur was mOre Than simply a 
series of flybys of the planet’s moons, where photographs 
were taken and fields measured. The tour was the culmination 

of an exploration plan developed over 20 years earlier to study the Jovian system thor-
oughly. The multifunction Galileo spacecraft was intended to explore the various sectors 
of the Jupiter system in an integrated manner, examining interactions among all sectors 
so as to better understand the whole. The first part of the exploration plan, involving in 
situ measurements of the parent planet, had been accomplished by Galileo’s atmospheric 
probe. The second part of the plan depended on the Orbiter to analyze comprehensively 
the planet’s satellites, fields and particles, and magnetosphere1. The Orbiter concentrated 
its satellite observations on Jupiter’s four major moons, the ones that Galileo Galilei dis-
covered nearly four centuries ago, although some of the Orbiter’s time was also spent 
observing several of Jupiter’s smaller moons.

Discovery of the Galilean Satellites

exploration of the Jovian system began long before the 20th century. During the summer 
of 1609, a mathematics lecturer at the university of padua named Galileo Galilei heard of 
a new optical instrument, a telescope, that had been displayed in holland. he constructed 
one for himself and verified its ability to discern “sails and shipping that were so far off 

1	 	JPL,	“The	Tour,”	section	8	in	Galileo:	The Tour Guide,	June	1996,	p.	59,	http://www.jpl.nasa.gov/galileo/tour/8TOUR.
pdf;	Torrence	V.	Johnson	interview,	tape-recorded	telephone	conversation,	31	July	2001.

Chapter 9

The OrbiTer TOur

We’re able to observe lava flowing on a surface that is similar to what we 
had here on Earth two billion years ago. We can almost provide a window 
into our own past. 

—Dr. Eilene Theilig, Galileo Project Manager, 8 May 2001
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with the parent planet could be repeatedly evaluated at close range. The results of these 
evaluations have sparked the imaginations of scientists around the world and have radi-
cally altered our previous picture of the Jovian system.

Attaining Scientific Goals During the Tour

each Galileo orbit of Jupiter usually included a close encounter with one of Jupiter’s 
satellites8 and a cruise period that typically lasted a couple of months.9 During each 
encounter period, the Orbiter collected a range of data at high rates. The Orbiter returned 
some real-time data to earth on fields-and-particles characteristics, but it had to store 
most of the other data on its tape recorder due to limitations in the transmission rate of 
the low-gain antenna. The stored data included satellite images, ultraviolet and infra-
red spectra, and additional fields-and-particles measurements, especially those taken at 
the closest approach to the satellite. subsequent cruise periods gave the spacecraft the 
chance to play back and send the recorded data to earth, as well to take additional fields-
and-particles measurements. 

project management established three working groups for collecting three types 
of scientific data: magnetospheric, atmospheric, and satellite. in situ measurements of 
Jupiter’s magnetosphere were acquired nearly continuously during the Orbiter tour, but 
with higher resolution during satellite encounters as well as during the spacecraft’s jour-
ney down Jupiter’s magnetotail (which occurred between the close flybys in orbits C9 
and C10). The spacecraft performed remote sensing of Jupiter’s atmosphere and of the 
planet’s satellites primarily within a few days of each satellite flyby.10 

each of the scientific working groups had its own aims and needs for acquiring 
and storing data. unfortunately, these needs could not always be met simultaneously by 
the spacecraft. This shortcoming was due in part to the limited data-storage capacity of 
the tape recorder and the slow transmission rate of the low-gain antenna. These factors 
restricted the amount of data that could be gathered during each satellite encounter and 
returned to earth before the next encounter. another restriction was the limited amount 
of memory available to retain computer code sequences. such sequences directed the 
spacecraft to perform the necessary operations for attaining scientific objectives (such 
as orienting the scan platform in a specific direction). Due to the Orbiter’s operational 
limitations, negotiations and bargaining among the scientific working groups for access 
to the spacecraft became an important part of how mission business was conducted.11

Mission Support Activities During Satellite Encounters

Key to the success of the Galileo project were the vital activities performed by the engi-
neers, scientists, and technicians of the mission support staff, whose job it was to ensure 

that it was two hours before they were seen with the naked eye.” Galileo was not satis-
fied with the capabilities of his first model telescope, however, and he quickly developed 
improved versions that could observe new features on the moon and find many more 
stars in the night sky than had been seen before. it was on one of the evenings when he 
was searching the sky that he saw something that startled him:2

 
 On the seventh day of January in this present year 1610, at the 
first hour of night, when i was viewing the heavenly bodies with a  
telescope, Jupiter presented itself to me; and because i had prepared a 
very excellent instrument for myself, i perceived (as i had not before, 
on account of the weakness of my previous instrument) that beside 
the planet there were three starlets, small indeed, but very bright.3 

Galileo continued to watch these starlets over the next several days. at first, he 
could not understand how, overnight, Jupiter could move from a position west of two 
of them to a new position east of all three of them. The movements of Jupiter that had 
been recorded by other astronomers predicted that the planet should have moved in the 
opposite direction. Galileo’s initial thoughts were that the other astronomers had some-
how miscalculated Jupiter’s movement.4 

On 11 January 1610, a fourth starlet appeared. after a week of observation, 
Galileo discovered that these four bright bodies never left the vicinity of Jupiter; instead, 
they appeared to be carried along with the planet as it journeyed through the sky. The 
starlets did change their positions with respect to each other and to Jupiter, though. Finally, 
Galileo deduced that he was not observing stars, which do not change their positions rela-
tive to each other, but planetary bodies that were in orbit around Jupiter. by showing that 
not all bodies revolved around earth, Galileo’s revelation helped to support the Copernican 
view of the solar system, which places the sun rather than earth at the center.5

The planetary bodies that Galileo discovered turned out to be Jupiter’s four 
largest moons, now known as the Galilean satellites. They were called io, europa, 
Ganymede, and Callisto, which are the Greek names of four lovers of the god Zeus in 
Greek mythology (or Jupiter in roman mythology).6,7 

although Galileo Galilei discovered Jupiter’s four major moons, his telescope 
was capable of seeing them only as points of light. subsequent telescopes and space 
vehicles garnered much valuable data regarding these moons, but it was not until the 
Galileo Orbiter tour that the different characteristics of these bodies and their interactions 

2  J. R. Casani, “A Name for Project Galileo,” JPL interoffice memo GLL-JRC-78-53, 6 February 1978, John Casani 
Collection, Galileo Correspondence 12/77–2/78, folder 43, box 5 of 6, JPL 14, JPL Archives. Biographical sketch 
of Galileo Galilei included in this memo was written by Mary Jo Smith, Galileo program engineer for NASA 
Headquarters.

3  Galileo Galilei, The Starry Messenger (Sidereus Nuncius), 1610. One of many places this book can be accessed is at 
The History Guide, http://www.historyguide.org/earlymod/starry.html, 2002.   

4  Galileo to Jupiter: Probing the Planet and Mapping Its Moons, JPL Document No. 400-15 7/79 (Washington, DC, GPO 
No. 1979-691-547), p. 1. 

5 The Discovery of the Galilean Satellites,” JPL Galileo Project Home Page, p. 1, http://www.jpl.nasa.gov/galileo/
ganymede/discovery.html (accessed 12 March 2000). 

6 Casani, “A Name for Project Galileo.”

7 NASA, “Welcome to the Planets—Glossary,” Planetary Data System, last updated 15 November 2004, http://pds.jpl.
nasa.gov/planets/special/glossary.htm (accessed 12 June 2005).

8 During part of Galileo’s fifth orbit after Jupiter Orbit Insertion (JOI), the spacecraft had to be out of communication 
with Earth due to a solar conjunction; no satellite encounter was planned for that orbit.  

9 An exception to this occurred on the first orbit after JOI, in which Galileo’s orbit was very elongated and its cruise 
period was nearly half a year in duration. 

10 JPL, “The Tour,” pp. 60–61.

11 Ibid., p. 61.
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at 6:00 on sunday evening, 5 august 2001, the spacecraft seemed to be perform-
ing as hoped as it neared its closest approach to io. but the moon exists within an intense 
radiation environment whose high-energy particles had degraded instrument and space-
craft performance repeatedly during past encounters. mission support was concerned 
about additional radiation incidents. each near-Jupiter orbit increased the odds of more 
serious damage from exposure to the planet’s radiation belts. Galileo’s solid state imaging 
(ssi) camera was one component that had not been operating at full performance. The 
camera’s passage through radiation belts had resulted in completely saturated, overex-
posed images. project engineers had developed procedures for minimizing the loss of 
images that had plagued the camera since summer 2000. Cycling the power—turning it 
off, then on again—sometimes helped, at least temporarily. so did reloading the camera’s 
software. mission support personnel implemented these procedures eight times during 
encounter i31, just before key observations.15 

another Galileo component affected by radiation was the star scanner, whose 
measurements determined spacecraft orientation. according to Gerry snyder, a systems 
engineer and member of the mission support team, Galileo’s attitude-control system 
normally used light collected by the star scanner from three or four stars to accurately 
determine the direction in which the spacecraft was pointing. but in the intense radia-
tion environment close to Jupiter, high-energy electrons flooded Galileo’s star scanner 
detector and masked the light from the fainter stars. This noise could cause serious prob-
lems. spacecraft and sequence team chief Duane bindschadler explained that when the 
background counts from radiation went up, the star scanner saw intermittent flashes. The 
attitude-control system software could mistake the flashes for dim stars and try to act on 
incorrect knowledge. because the attitude-control system would not know which way 
the spacecraft was pointing, the system would crash, restart, and crash again. meanwhile, 
the scan platform would freeze up. The spacecraft computer would hold it stationary to 
prevent any instruments from getting damaged. During these times, the remote sensing 
instruments mounted on the scan platform would not be able to perform observations 
that Galileo’s scientists were counting on, and much of the encounter would be wasted. 

To avoid such problems during passes through high-radiation regions, mission 
personnel commanded the star scanner to temporarily lock in on only one bright star—a 
star with a signal well above the noise produced by the radiation. Then the attitude-control 
software would not be confused and could safely maintain Galileo’s orientation. The star used 
during i31 was alpha eridani, the brightest star in the constellation of eridanus, the river.16

Jupiter	Occultation	and	Deep	Space	Network	limitations

On i31, the relative positions of spacecraft, Jupiter, and earth allowed less time than other 
encounters for mission support staff to deal with problems. Gerry snyder explained that 

the “health and safety of the vehicle.”12 Their activities intensified just before and during 
a close encounter. mission support activities surrounding an io encounter in 2001 serve 
as examples of typical actions taken during a flyby. They give a picture of the many data 
streams that teams had to watch and the various actions they needed to take. 

Tape-Recorder	Preparation

in the week before the 5 august 2001 encounter with io (the abbreviation for this 
encounter was “i31”), mission support guided the spacecraft through several preparatory 
housekeeping tasks. routine maintenance of the on-board tape recorder was a critical 
task. playback and transmission of the recorder’s data from the previous flyby had to be 
stopped and the tape wound halfway down its length and back again. This action helped 
prevent the tape from sticking to the recorder’s head, as happened in October 1995 when 
Galileo was first approaching Jupiter. a tape jam would have eliminated most of the 
spacecraft’s data-storage potential.13

Targeting	Maneuvers	

mission support closely oversaw the spacecraft’s final targeting maneuvers on its approach 
to a satellite. This oversight involved precisely controlled firings of Galileo’s 12 thrust-
ers to ensure that the spacecraft reached its scheduled satellite rendezvous at the correct 
time and place. Galileo’s thrusters delivered only a modest amount of propulsion (about 
2.2 pounds of thrust each) and had to fire for several hours to nudge the 1,300-kilogram 
(2,900-pound) spacecraft onto a slightly different trajectory. with some thrusters pointing 
forward, some backward, and some to the sides, the choice of which to fire and when 
determined in what direction the spacecraft moved. mission support personnel also used 
the thrusters to rotate the spacecraft, with no change to its orbital path, in order to point 
its antenna in new directions.

Typically, the final targeting maneuvers changed Galileo’s speed by only a few 
tenths of a meter per second. This was minuscule compared to the craft’s speed of 7.1 
kilometers per second (16,000 mph) as it flew by io.14

coping	with	Radiation	Effects

Galileo was a robotic spacecraft that needed little attention when working correctly. its 
control sequences had all been programmed into its computer, and if it followed them without 
incident, the crew mainly sat back and tracked the craft’s progress. but when Galileo malfunc-
tioned, the crew got busy and sometimes had to work marathon hours through the night. 

15	 Guy	Webster,	“Spacecraft	to	Fly	Over	Source	of	Recent	Polar	Eruption	on	Io,”	JPL	news	release	2001-161,	July	2001;	
“Today	 on	 Galileo—Saturday,	 August	 4,	 2001:	 The	 Encounter	 Begins,”	 SpaceRef.com	 Web	 site,	 4	 August	 2001,	
http://www.spaceref.com/news/viewsr.html?pid=3380	(accessed	13	June	2005)	(available	in	Galileo—Meltzer	Sources,	
folder	18522,	NASA	Historical	Reference	Collection,	Washington,	DC).	

16 Gerry	 Snyder	 (mission	 support	 systems	 engineer)	 and	 Duane	 Bindschadler	 (spacecraft	 and	 sequence	 team	 chief)	
interviews,	JPL,	5	August	2001;	“This	Week	on	Galileo:	The	Io	31	Encounter	Begins,”	JPL	DOY	2001/216,	4	August	2001,	
http://www2.jpl.nasa.gov/galileo/news/thiswk/today010804.html	(available	in	folder	18522,	NASA	Historical	Reference	
Collection,	Washington,	DC).

12 Nagin	Cox	interview,	tape-recorded	conversation,	15	May	2001.

13  “This Week on Galileo: Galileo Continues Preparations for Next Week’s Io Flyby,” JPL DOY 2001/211-215, 30 July 
2001, http://www2.jpl.nasa.gov/galileo/news/thiswk/today010730.html; “This Week on Galileo July 30–August 3, 
2001,” SpaceRef.Ca, 2 August 2001, http://www.spaceref.com/news/viewsr.html?pid=3369 (available in folder 
18522, NASA Historical Reference Collection, Washington, DC); “Today on Galileo—Sunday, August 5, 2001—Day 2 
of the Io 31 Encounter,” SpaceRef.Ca, 5 August 2001, http://www.spaceref.ca/news/viewsr.html?pid=3385 (available 
in folder 18522, NASA Historical Reference Collection, Washington, DC). 

14 “This Week on Galileo—July 30–August 3, 2001.”  
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Galileo had been occulted behind Jupiter for 3 hours (a fairly long occultation) and out 
of radio contact with earth until about 6 p.m. pDT on 5 august—just hours before the 
craft’s closest approach to io. During this occultation, mission support personnel instructed 
the spacecraft to stay in “fill data” mode, which meant that the craft ceased sending valuable 
information to earth until after occultation was over and data could actually be received.17 

at about 8 p.m. pDT, 2 hours before the closest approach, the craft again trav-
eled out of radio contact with earth, but for a different reason from before. it flew into 
a region of space that was not in sight of two of nasa’s three Deep space network 
(Dsn) stations (the ones in California and australia). The large antennas of nasa’s Dsn 
typically provide the communication link with the agency’s interplanetary spacecraft, 
which included Voyagers 1 and 2, ulysses, the mars Global surveyor, Galileo, and others. 
normally, at least one of the Dsn’s three stations stayed in contact with Galileo. During 
the close encounter, only the station in spain had a line-of-sight view of Galileo and could 
potentially communicate with it, but the spanish station’s large antenna that typically 
tracked Galileo had been put temporarily out of service. it was being upgraded to handle 
the increased number of missions anticipated for 2003 and 2004. Data concerning Galileo’s 
status during the i31 flyby had to be received several hours afterward by the Dsn’s other 
stations, and any rescue attempts on the part of mission support had to wait until then. 

The	Deep	Space	Operations	center

During flybys, mission support crews carefully monitored many types of data to deter-
mine the health of the spacecraft. information received by the three Dsn stations was 
sent to Jpl’s Deep space Operations Center. This facility is called the “darkroom” because 
of its subdued lighting, which allows better viewing of its banks of monitors. One bank 
of monitors reports on the state of communications between Jpl and the Dsn. another 
bank enables operators to check that the appropriate data get routed to support personnel 
for the right project—the darkroom monitors track many interplanetary missions, and it 
would not do for martian data to get sent to Galileo personnel or vice versa.18 

Galileo data arrived as packets of information, signified on the screens by various 
number and letter codes. The darkroom’s computers are programmed to display certain 
signs when data change beyond prearranged limits. The data codes might suddenly turn 
bold, or the surrounding screen might change to red or some other color. if the out-of-
spec data happened to be, for instance, the temperature of the spacecraft, mission support 
needed to determine whether the craft was heating up or cooling down, then take appro-
priate actions before sensitive instruments were damaged or a flyby was ruined.19 

Galileo sent information down to earth in compressed packets of data that 
allowed more information than originally planned to be transmitted each second. Gerry 
snyder, who had started with the Galileo project in the late 1970s but then left, was 
brought back on the project in 1992 when the trouble with the high-gain antenna occurred 
and data flow through the low-gain antenna had to be maximized. The spacecraft had 
been handling data using an inefficient system called “time division multiplex” (TDm). if, 

for instance, one of the spacecraft’s instruments was generating the same data time after 
time, TDm would send the repetitive information again and again to earth, wasting valu-
able transmitting time. This procedure would not have been a problem if the high-gain 
antenna had been operating, for it would have sent data at a high enough rate (134,000 
bits per second) for earth to receive all the data it wanted, even if some of the information 
was repetitive. but the low-gain antenna could send only a trickle of information (about 
10 to 40 bits per second), and it all had to count. what snyder did when he rejoined 
the Galileo project was to implement a “packetized data” system in which the spacecraft 
computer kept a watch on the data flow and sent a packet to earth only when there was 
something new. The packetized system selected just the data that mission personnel on 
earth needed to reconstruct what the spacecraft was doing and observing. 

using the packetized-data approach, an image taken by Galileo’s ssi camera could 
be reconstructed on earth with very good visual quality, employing as little as one-eightieth 
of the data that TDm would have sent. The Galileo spacecraft had only two or so months 
after an encounter to send what it had collected to earth before the tape recorder had to 
store information from the next encounter. because the spacecraft had to transmit data at 
a very slow rate, not all the information collected could actually be sent. Tough decisions 
had to be made as to what to transmit and what to erase. packetizing data was important 
because it allowed significantly more of the information collected to be sent on to earth.20

Galileo’s	Data	Transmissions

The data Galileo transmitted to earth were of two basic types: 1) engineering data that 
related to the spacecraft’s health and operating performance and 2) science data, which 
pertained to the various experiments that Galileo was conducting. mission support per-
sonnel studied the former carefully and passed on the latter to the various science teams 
around the country and in europe. mission support sent on science data packets without 
ever actually looking at the data they contained. such data were very sensitive and care-
fully protected by the science team. That team might have been waiting for the data for 
many years and had likely spent a large sum of money building the instrumentation for its 
experiment. The team wanted to be sure that it controlled access to its own data.21 

Navigating	and	Orienting	Galileo

For mission engineers to control the Orbiter’s trajectory accurately, they needed to ana-
lyze both radio tracking data and optical data (positions of stars and satellites used as 
reference points). This information was then used to make the needed modifications in 
spacecraft flight direction and orientation.22 

One of the critical “housekeeping” chores of the mission was to keep the space-
craft’s low-gain antenna (lGa) pointed within 4 degrees of earth in order to maintain 
radio contact. For optimal signal reception on earth, it was better to maintain the lGa 

20	Gerry	Snyder	interview.	

21 Ibid.

22 JPL,	“The	Tour,”	p.	62.

17	 Gerry	Snyder	interview.

18 Galileo	mission	support	crew	interview,	JPL,	5	August	2001;	JPL,	“Galileo	Millennium	Mission	Status,”	JPL	Media	Relations	
Office	news	release,	6	August	2001.

19 Galileo	mission	support	crew	interview.	
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direction within 1 degree of earth. Two of the data streams that mission support personnel 
watched related to spacecraft attitude control and indicated how far off the spacecraft’s 
antenna was from where it had been commanded to point.23 

spacecraft attitude data were also used in turning the Orbiter to allow its instru-
ments to view different parts of the sky that might otherwise be blocked by the science 
boom or the main body of the spacecraft. such reorientations of the Orbiter were called 
“spacecraft inertial turns” (siTurns) or, more commonly, “science turns.” The number 
of science turns that could be made was severely limited by the amount of propellant 
aboard. Only 20 kilograms of propellant were budgeted for science turns during the mis-
sion; a 90-degree turn and return used about 3 kilograms.24

Preventing	Spacecraft	Problems

mission support engineers such as Gerry snyder had to keep tabs on many different data 
streams and quickly spot potential spacecraft trouble or conditions that would interfere 
with science experiments. One data stream relayed spin error, which was the difference 
between the spacecraft’s actual and intended spin rates. The “star code” record gave an 
indication of what Galileo’s star scanner navigation sensor was doing, while the “running 
count”—the number of background pulses per unit of time that the star scanner was 
seeing—related to radiation levels around the spacecraft. in low-radiation regions, normal 
background counts ran about 170 to 270 per second, allowing the star scanner to track both 
faint and bright stars. but when the counts exceeded 1,000 per second, many faint stars 
were masked by the background and the scanner could track only bright stars reliably.25 

The “slew count” was a measure of the times that the spacecraft’s scan platform, 
on which the remote sensing instruments were mounted, had been reoriented to allow 
an instrument to make a particular observation. Other data indicated whether it would be 
necessary to perform a “repulsive maneuver,” in which one or more of the science instruments 
had to be turned off or put into safe modes because, for instance, fumes from engine firing 
might present risks to them. The spacecraft’s central data system had fixed responses for such 
occurrences, like turning off an instrument’s high voltage in order to prevent arcing.26

another data stream provided the “Doppler residuals,” important to the navi-
gation team in determining how close Galileo was to its aim point for the flyby. There 
was also a sequence of events (sOe) log that listed all spacecraft commands and ground 
events (for instance, actions that the Dsn stations took).27 

Using	Gravity-Assists	To	Minimize	Propellant	Requirements

project engineers had the task of “steering” the spacecraft along its satellite tour so that 
it could fly by one moon after another with a minimum expenditure of fuel. The better 

the engineers were at their job, the longer the craft could operate (assuming that its 
other systems held together). To minimize propellant use, each satellite encounter was 
designed to make optimal use of the moon’s gravitational force to alter the course of the 
spacecraft toward its next target. Only a small amount of propellant was needed to fine-
tune the Orbiter’s trajectory. The entire prime mission satellite tour required the thrusters 
to supply a total change in speed of only about 100 meters per second, about 60 times 
less than if gravity-assists had not been used. Galileo staff viewed this trajectory design as 
a “10-cushion shot in a celestial billiard ball game,” with the caveat that in this case, small 
corrections in billiard ball direction could be made along the way.28 

The Prime Mission

The trip from earth to Jupiter, the probe’s exploration of the Jovian atmosphere, and an 
Orbiter tour consisting of 11 orbits of Jupiter constituted Galileo’s prime mission. Table 
9.1 lists major milestones of the prime mission.

Table 9.1. Overview of Galileo’s Prime Mission.29

Launch 18 October 1989

Probe Release 12 July 1995 (PDT)

Jupiter Arrival Day 7 December 1995

Probe atmospheric penetration 7 December 1995

Prime Mission Orbiter tour (11 orbits of Jupiter) 7 December 1995 to 7 December 1997

On Jupiter arrival Day (7 December 1995), the Galileo spacecraft was given 
a gravity-assist from io and then subjected to the Jupiter orbit insertion (JOi) maneu-
ver, which slowed the spacecraft down and let it be “caught” by the planet. These two 
actions placed the Orbiter on its proper trajectory to tour the Jovian moons. The Jupiter 
orbit insertion maneuver involved an orbit around the planet, which is referred to as the 
spacecraft’s “zeroth” orbit. The spacecraft’s “first,” and by far longest, orbit around Jupiter 
followed the JOi and lasted nearly seven months. On 27 June 1996, this initial orbit culmi-
nated in a close encounter with Ganymede, the largest of the four Galilean satellites.

Figure 9.1 depicts the “flower petal” pattern of the 11 Jovian orbits on Galileo’s 
prime mission. This tour included four close encounters with Ganymede, three with 
europa, and three with Callisto. no io encounters were planned for the prime mission 
(besides the flyby on arrival Day) because mission scientists feared that the high radiation 
levels so close to Jupiter could damage the spacecraft and possibly end the project. 

28	 JPL,	“The	Tour,”	p.	62.

29 Project	 Galileo	 Outreach	 Office,	 “The	 Galileo	 Mission	 at	 Jupiter—Fact	 Sheet,”	 Bringing Jupiter to Earth,	 revision	
3,	November	1998,	http://www.jpl.nasa.gove/galileo.

23	Gerry	Snyder	interview.

24 JPL,	“The	Tour,”	p.	65.

25 Galileo	mission	support	crew	interview.

26 Gerry	Snyder	interview.	

27 Brad	Compton,	Galileo	mission	control	team	chief,	interview,	JPL,	5	August	2001.
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after the first Jupiter orbit of seven months, subsequent orbits were much 
shorter, ranging from one to two and a half months. as figure 9.1 shows, orbits 2 through 
11 followed much less eccentric (elongated) elliptical paths than the first orbit. The prime 
mission ended in December 1997, two years after Jupiter arrival.30 

Figure 9.1. “Flower petal” plot of the Prime Mission Orbiter tour, depicting close encounters 

with satellites. Note the eccentricity of the first orbit as compared to the others. Due to a solar 

conjunction, the spacecraft did not have a close encounter with any satellites on its fifth orbit. 

(Adapted from JPL image number P45516B)

Naming	the	Orbits	of	Jupiter

The Galileo mission used a two-character code to specify each orbit. The first character 
was the first letter of the name of the moon that would receive a flyby on the orbit, while 
the second character indicated the number of the orbit. Table 9.2 lists the code name for 
each Jupiter orbit on the prime mission satellite tour, the satellite encountered during the 
orbit, and the date of closest approach to the satellite. note that on the fifth orbit (J5), 
no close satellite encounter occurred.31 Galileo was out of communication during part of 
J5 due to a solar conjunction, when the sun was between Jupiter and earth, so mission 
engineering staff did not plan a close flyby for this orbit (figure 9.2 illustrates a solar con-
junction situation).32 

SUN 

Sun-Earth-Craft 
(SEC) Angle 

Earth

Jupiter

33	JPL,	“The	Tour,”	p.	60.	

30	JPL,	“The	Tour,”	p.	59.

31 Ibid.,	p.	60.	

32 	“Galileo	 Highlights	 of	 Jupiter	 Orbital	 Tour	 92-14a,”	 Project Galileo Homepage,	 http://www.jpl.nasa.gov/galileo/
tourhilites.html	(accessed	19	May	2001).

Table 9.2. Prime Mission satellite tour. Includes the naming convention for Jupiter orbits and 

dates of closest approach to the designated satellite on each orbit.33

Orbit Satellite Encounter Closest Approach

G1 Ganymede 27 May 1996

G2 Ganymede 6 September 1996

C3 Callisto 4 November 1996

E4 Europa 19 December 1996

J5 solar conjunction no close flyby

E6 Europa 20 February 1997

G7 Ganymede 5 April 1997

G8 Ganymede 7 May 1997

C9 Callisto 25 June 1997

C10 Callisto 17 September 1997

E11 Europa 6 November 1997

 

Figure 9.2. Solar conjunction occurs during the Galileo mission when the Sun lies directly 

between Jupiter and Earth. The Sun is a strong source of electromagnetic activity, and it wreaks 

havoc with the spacecraft’s radio signal, essentially reducing the spacecraft’s data-transmission 

rate to Earth to almost zero for the two and a half weeks spanning the conjunction. Mission 

planners and telemetry engineers define this problem time as occurring when the Sun-Earth-

Craft (SEC) angle is less than 7 degrees (see figure), although a relatively “quiet” Sun can allow 

data to be successfully transmitted to Earth at SEC angles as small as 3 to 5 degrees. During 

Galileo’s primary mission, solar conjunction periods occurred from 11 to 28 December 1995 and 

11 to 28 January 1997. During the Galileo Europa Mission (GEM), solar conjunctions occurred 

from 14 February 1998 to 4 March 1998 and from 22 March 1999 to 10 April 1999. A Galileo 

Millennium Mission (GMM) solar conjunction period ran from 28 April 2000 to 17 May 2000.



234	 MISSION	TO	JUPITER:	A	HISTORy	Of	THE	GAlIlEO	PROJEcT	 	 cHAPTER	9 I		THE	ORbITER	TOUR	 235

The Galileo Europa Mission

The Galileo project would have been considered a success even if the spacecraft had stayed 
operational only through the end of the prime mission on 7 December 1997, two years after 
Jupiter arrival Day. The Orbiter was an extremely robust machine, however, with many 
backup systems. it showed no sign of quitting at the end of the prime mission, so it was 
given a highly focused set of new exploration objectives, defined in part by the findings of 
the prime mission. These new objectives centered on investigating europa in great detail, 
and the new mission was, appropriately, called the “Galileo europa mission” (Gem). mission 
objectives were not limited to europa, however; they included analyses of other satellites, as 
well as of Jovian fields and particles and atmospheric characteristics. During Gem, some of 
the most important and spectacular observations of the volcanic moon io were taken.34 

Gem ran for slightly over two years, from 8 December 1997 to 31 December 
1999. it was a low-cost mission with a budget of only $30 million.35 at the end of the 
prime mission, most of the 200 Galileo staff members, including project manager bill O’neil, 
left for other assignments. The remaining bare-bones crew, about one-fifth the size of the 
prime mission, was left to run Gem and achieve the objectives of four separate studies:

• europa campaign.

• io campaign.

• io plasma torus study.

• Jupiter water study.

Europa	campaign

The spacecraft analyzed europa’s crust and atmosphere and searched for further evidence 
of a past or present ocean beneath the moon’s ice crust. The Galileo team compared 
Gem image data with previous images and identified surface changes and signs of 
spewing ice volcanoes that might indicate the presence of a subsurface ocean. because 
a flowing, salty ocean can generate a magnetic field, the Orbiter needed to determine 
whether the magnetic signals near europa were generated from within the moon. by 
measuring variations in the pull of the moon’s gravity, the thickness of the ice crust and 
depth of a possible ocean were estimated. 

The europa campaign involved a one-year study of the moon that included 
eight consecutive close flybys. During these encounters, the Orbiter conducted extensive 

remote sensing and fields-and-particles observations. a timeline for the europa campaign 
and other parts of Gem is included in table 9.3.36 

Table 9.3. Galileo Europa Mission key events. 

Event Dates Orbits Closest Approach in 
Kilometers (Miles)

Europa campaign 16 December 1997 to 4 
May 1999 

8 orbits: E12–E19 201 km (125 mi), 16 
December 1997 (E12)

Jupiter water/Io torus 
studies

5 May to 10 October 1999 4 orbits: C20–C23 467,000 km (290,000 
mi), 14 September 
1999 (C23)

Io campaign 11 October to 31 
December 1999

2 orbits: I24–I25 300 km (186 mi), 26 
November 1999 (I25)

The mission’s engineering staff expected to collect europa images with resolu-
tions better than 50 meters. The spacecraft flew close enough to the moon that it was able 
to take in situ sampling of its very tenuous atmosphere.

Jupiter	Water	Study

Gem’s agenda included making detailed observations of storm and wind patterns in 
Jupiter’s atmosphere and mapping the water distribution. besides contributing to our 
knowledge of Jovian meteorology, this study also helped scientists better understand 
earth’s weather system.37 The Orbiter flew the closest to Jupiter that it had since arrival 
Day. in particular, it sought to examine the billowing thunderstorms that grow to heights 
several times those on earth. The craft studied the water circulation patterns in the Jovian 
atmosphere’s top layers that cause large areas of the surface to be drier than our sahara 
Desert while other parts receive rainfall similar to that in earth’s tropical regions. 

Io	Plasma	Torus	Study

The Orbiter explored and mapped the density of the donut-shaped cloud of charged par-
ticles that surrounds io’s orbit. During passes through this cloud, the spacecraft mapped 
the density of the sulfur streaming from io’s erupting volcanoes. The spacecraft also mea-
sured the sodium and potassium that particles accelerated by Jupiter’s rotating magnetic 
field “sand-blast” off the moon’s surface.38

34	“Galileo	Europa	Mission	 (GEM)	Fact	Sheet,”	JPL Galileo Home Page,	http://www.jpl.nasa.gov/galileo/gem/fact.html 
(accessed	31	March	2000).

35 “Ice,	Water,	and	Fire:	The	Galileo	Europa	Mission,”	extracted	from	The Planetary Report	(January/February	1998,	courtesy	
of	the	Planetary	Society),	Galileo Europa Mission (GEM) Home Page,	http://www.jpl.nasa.gov/galileo/gem/gem1.html	
(accessed	31	May	2001).

36	“GEM	Fact	Sheet”;	“Ice,	Water,	and	Fire:	The	Galileo	Europa	Mission”;	JPL,	“The	Europa	Mission—Exploring	Through	
1999,”	JPL Galileo Home Page, http://www.google.com/search?q=cache:KSWkENJMpCQJ:www2.jpl.nasa.gov/galileo/
Page_2_GEM_Fact_Sheet.pdf+The+Galileo+Europa+Mission+%E2%80%93+Exploring+Through+1999&hl=en&ie=UTF
-8	(accessed	20	November	2004)	(available	in	folder	18522,	NASA	Historical	Reference	Collection,	Washington,	DC).

37 “GEM	Fact	Sheet”;	“The	Galileo	Europa	Mission—Exploring	Through	1999.”

38 “GEM	Fact	Sheet”;	“Ice,	Water,	and	Fire:	The	Galileo	Europa	Mission.”	
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Io	campaign	

now that the prime mission was successfully completed and the Orbiter still operated 
well, mission engineers decided to attempt close flybys and a detailed examination of io. 
During the first Jupiter orbit of the prime mission, the Orbiter’s perijove (its point of clos-
est approach to Jupiter) had been raised to keep the craft out of the most intense parts 
of Jupiter’s radiation belts (through which io orbits). The radiation intensity in those belts 
exceeds human fatality levels, and there was a high risk that traveling through the belts 
would damage the Orbiter’s equipment and possibly end the mission. For the spacecraft 
to attempt close flybys of io at this point, its perijove had to be reduced. This was done 
through a series of maneuvers that involved four Callisto encounters. Thus, the Galileo 
europa mission provided opportunities to study at close range not only europa and io, but 
Callisto as well. For six months in 1999, Galileo used gravity-assists from Callisto, as well as 
fine tuning from the craft’s thrusters, to gradually halve its closest approach to Jupiter.39

The first io flyby occurred in October 1999. The spacecraft was still operating after 
passing through the high-radiation region near the moon, and so it flew by io again six 
weeks later. The io campaign conducted a comprehensive examination of the satellite’s vol-
canism, atmosphere, and magnetosphere. project planners obtained high-resolution images 
and a compositional map of the moon. The Orbiter was able to sample and analyze volca-
nic particulates and, as at europa, particles from io’s tenuous atmosphere. The spacecraft 
also made measurements to determine whether io generated its own magnetic field.40

GEM	Power,	Propellant,	and	Data-Recording	Issues

project engineers predicted that throughout Gem, the Orbiter’s radioisotope thermoelec-
tric generators would be able to supply ample power for spacecraft functions and that 
sufficient propellant would remain to power the craft’s thrusters. however, they thought that 
by Gem, the Orbiter’s tape recorder would have surpassed its design limit for starts and stops. 
Gem’s scope would be significantly reduced if the tape recorder failed. in such an event, project 
engineers would load the Orbiter’s on-board computer with a program that would allow the 
craft’s instruments to receive and transmit a severely limited amount of data in real time.41

Organizational	and	Operational	changes	During	GEM

To meet its scientific goals with a bare-bones budget of $15 million per year, Gem 
employed only 20 percent of the original personnel to operate the Orbiter and analyze 
its reduced data stream. engineering and science teams streamlined and automated their 
operations and software. On each flyby, the spacecraft took only two days of data versus 
the seven days it had taken during the prime mission. minimal Jovian magnetic field data 
were collected. Orbiter turning maneuvers were kept to a minimum. The Gem team did 
not include the expertise to deal with unexpected problems, as the prime mission had. 

when issues arose, specialists who had gone on to other missions were temporarily 
brought back and placed on “tiger teams” to work through the problems quickly.42 

The Galileo Millennium Mission

because the Orbiter spacecraft continued to operate so well, a further extension to the 
original project, the Galileo millennium mission (Gmm), was added to pursue answers 
to key questions raised during Gem. The original Gmm schedule ran from January 2000 
through march 2001, but it was then extended to the end of mission operations in January 
2003.43 The spacecraft met its demise in september 2003, when its trajectory took it on a 
collision course toward Jupiter and it burned up in the planet’s atmosphere.44 

Gmm conducted additional investigations of europa, including a magnetic field 
measurement key to detecting the presence of liquid water. Gmm also added to our 
knowledge of io, studied the dynamics of Ganymede’s unique magnetosphere, deter-
mined particle sizes in Jupiter’s rings, and performed a joint investigation with the Cassini 
spacecraft, whose closest approach to Jupiter was on 30 December 2000. primary science 
goals of the joint Galileo-Cassini study were to accomplish the following:

• analyze how interactions with the solar wind affect Jupiter’s magnetosphere 
and, in particular, its auroral regions.

• improve our understanding of Jupiter’s atmosphere, particularly its active 
storm regions.

• analyze dynamics of Jovian dust streams.

• Observe io in eclipse in order to understand airglow phenomena and 
monitor hotspots.45

earth-based telescopes joined Galileo and Cassini in studying Jupiter during 
Gmm. Table 9.4 gives dates for Gmm’s close encounters and Jovian magnetosphere–solar 
wind study.46 some of Galileo’s instruments were not operating at full performance during 
Gmm because exposure to Jupiter’s intense radiation belts had damaged them. This was not 
surprising; the total radiation that the spacecraft had received was three times the amount 
that its systems had been built to withstand. but even with its impaired systems, Galileo 
continued to make valuable observations and generate important scientific data. 

42	 Ibid.

43 Eilene	Theilig	e-mail	message,	“Re:	Definition	of	GMM,”	20	September	2001.

44 Guy	 Webster,	 “Galileo	 Gets	 One	 Last	 Frequent-Flyer	 Upgrade,”	 JPL	 Media	 Relations	 Office	 news	 release,	 15	 March	
2001.		

45 J.	K.	Erickson,	Z.	N.	Cox,	B.	G.	Paczkowski,	R.	W.	Sible,	and	E.	E.	Theilig,	“Project	Galileo	Completing	Europa,	Preparing	
for	Io”	(paper	number	IAF-99-Q.2.02	of	the	International	Astronautical	Federation,	Paris,	France,	from	the	50th	International	
Astronautical	Congress,	Amsterdam,	The	Netherlands,	4–8	October	1999),	p.	15;	J.	K.	Erickson,	D.	L.	Bindschadler,	E.	
E.	Theilig,	and	N.	Vandermey,	“Project	Galileo:	Surviving	Io,	Meeting	Cassini”	(paper	IAF-00-Q.2.01	of	the	International	
Astronautical	Federation,	Paris,	France,	from	the	51st	International	Astronautical	Congress,	Rio	de	Janeiro,	Brazil,	2–6	
October	2000),	pp.	14–15.

46 Erickson	et	al.,	“Project	Galileo	Completing	Europa,	Preparing	for	Io.”	

39	“GEM	Fact	Sheet”;	“Ice,	Water,	and	Fire:	The	Galileo	Europa	Mission.”

40 “The	Galileo	Europa	Mission—Exploring	Through	1999”;	“GEM	Fact	Sheet.”

41 “Ice,	Water,	and	Fire:	The	Galileo	Europa	Mission.”
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Table 9.4. GMM activities. During GMM, the spacecraft conducted a study of the Jovian 

magnetosphere–solar wind interaction in conjunction with the Cassini spacecraft (which was 

passing by Jupiter on its way to Saturn) and with Earth-based telescopes.47

Orbit Date of Closest Encounter

E26 3 January 2000

I27 22 February 2000

G28 20 May 2000

Magnetosphere–solar wind interaction 15 June 2000 to 15 November 2000

G29 28 December 2000

C30 25 May 2001

I31 5 August 2001

I32 16 October 2001

I33 17 January 2002

Amalthea 34 5 November 2002

Jupiter 35 (impact) 21 September 2003

 

Fundamental Questions Addressed by the Orbiter Tour 

Certain achievements of the Orbiter tour emerge as particularly memorable because they 
addressed highly compelling questions that cut across the boundaries of different disci-
plines. among these questions were the following:

• What did our own planet look like during its early years, billions of years 
before humans appeared? The Galileo mission’s study of the moon io helped 
answer this question.

• Are we alone in the universe? In other words, does life exist on any other 
planet than Earth? And if so, how rare is its occurrence? although Galileo 
could not answer this question, data sent back from encounters with europa 
raised tantalizing possibilities that will influence planetary exploration policy 
for many decades to come. 

• What is the impact of Jupiter’s intense, complex magnetic field and its massive 
gravitational field on its moons and rings? This question probes at the basic 
nature of the outer planet satellite environment and was addressed by many 
of the Orbiter’s moon encounters, especially those with io.

• How does the Jovian system interact with surrounding space? In particu-
lar, what effect does the solar wind have on the shape and characteristics of 
Jupiter’s magnetosphere and particle fluxes, and what were the results of colli-
sions between Jupiter’s satellites and interplanetary meteoroids and comets?

• What is the nature of Jupiter’s weather, especially its patterns of water distri-
bution and its dynamic, long-lasting storms (so much more persistent than 
Earth’s weather systems)? 

although many Orbiter tour activities addressed the above questions, other 
actions taken by the spacecraft could not be so readily categorized. however, what can 
be said about all of the Orbiter tour’s observations is that they strove to answer the ques-
tion, what is out there? if Galileo’s scientific activity had been limited to the pursuit of 
well-defined, preconceived objectives, unexpected phenomena may have been missed. 
The Orbiter tour resulted in discoveries that addressed the questions above, but it also 
repeatedly brought to light the unexpected. 

The following sections attempt to capture the excitement and importance of the 
Orbiter tour’s discoveries, including those that came as complete surprises. They also 
spotlight what an earth-based flight team was able to do to keep an aging, problem-
ridden spacecraft operational from a distance of nearly half a billion miles. again and 
again, Galileo’s multitalented team of engineers and scientists found ways to save the 
mission when the Orbiter’s electronic or mechanical systems shut down. The flight team’s 
innovations were among the most impressive mission achievements. The team’s efforts 
enabled Galileo to become more than just a robot spacecraft: Galileo became a virtual 
extension of human senses, allowing those on earth to ride along to Jupiter and observe 
what was there. 

Io: Volcanoes, Mountains, and Magnetism

Io’s	Volcanism

io’s fiery surface has provided scientists with a window on dynamic volcanism and colos-
sal lava eruptions such as those that raged on earth many eons ago. Galileo data revealed 
that io was the most geologically active body in the solar system, with more than 100 
erupting volcanoes. Dr. alfred mcewen, a member of Galileo’s imaging team from the 
university of arizona, spoke of io’s “gigantic lava flows and lava lakes, and towering, 
collapsing mountains. io makes Dante’s inferno seem like another day in paradise.”48

The last comparable lava eruptions on earth occurred 15 million years ago. it has 
been over 2 billion years since lava as hot as the 1,500oC (2,700oF) molten material found 
on io has flowed on our planet. “no people were around to observe and document these 
past events,” said Dr. Torrence Johnson, Galileo project scientist. “io is the next best thing 

47	 Ibid.;	Eilene	Theilig	e-mail	message,	24	September	2001.

48	Jane	Platt,	“Jupiter’s	Moon	Io:	A	Flashback	to	Earth’s	Volcanic	Past,”	JPL	news	release	no.	99-097,	19	November	1999,	
http://www.jpl.nasa.gov/releases/99/ioishot.html.		
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Table 9.5. Io encounters. (continued)

ENCOUNTER CLOSET APPROACh IN 
KILOMETERS (MILES)

DATE IN PACIFIC TIME MISSION COMMENTS

I31 200 (120) 5 August 
2001

Galileo 
Millennium 
Mission

Magnetic measurements 
indicated a weak or absent 
internally generated field. 
Spacecraft directly sampled 
fresh sulfur dioxide “snow-
flakes” from a volcanic vent.

I32 181 (112) 16 October 
2001

Galileo 
Millennium 
Mission

Galileo observed the Loki 
volcano (largest in the solar 
system) and a new eruption 
in the southern region of  
the moon.

I33 102 (63) 17 January 
2002

Galileo 
Millennium 
Mission

This was the closest of all 
the flybys. The moon 
provided a gravity-assist 
necessary for Galileo’s 
ultimate collision course 
with Jupiter. A safing 
event prevented most of 
the planned data from 
being collected.

io has an even more active volcano than pele: loki, the most powerful volcano 
in the solar system. Galileo’s photopolarimeter radiometer and near infrared mapping 
spectrometer have constructed detailed temperature maps of loki; these maps show that 
the volcano generates more heat than all of earth’s active volcanoes combined. 

subsurface volcanic mechanisms on loki are somewhat different from those on 
pele. according to Dr. rosaly lopes-Gautier, a member of the spectrometer team, “unlike 
the active lava lake at pele, loki has an enormous caldera [a crater at the top of a volcano] 
that is repeatedly flooded by lava, over an area larger than the state of maryland.”52

On Thanksgiving night, 25 november 1999 (during the i25 encounter), the 
Orbiter’s solid state imaging camera and its near infrared mapping spectrometer captured 
images of a dazzling volcanic display. The craft observed a fountain of sparkling lava that 
extended more than a mile above the satellite’s surface. as a means of comparison, lava 
fountains on earth rarely exceed a few hundred yards in height. The Orbiter’s images 
depicted a curtain of fiery lava erupting from a massive crater. Dr. Torrence Johnson com-
mented that the “lava was so hot and bright, it over-exposed part of the camera picture 
and left a bright blur in the middle.”53 The lava fountains were hot enough and tall enough 
that they were seen by nasa’s infrared telescope atop mauna Kea in hawaii.

because lava fountains appear infrequently and briefly, it is hard to capture 
images of them. according to Galileo scientist Dr. alfred mcewen, “Catching these 
fountains was a one-in-500 chance observation.”54

49	 Ibid.	

50 Ibid.;	Ron	Cowen,	“Close	Encounter:	Galileo	Eyes	Io,”	Science News	(11	December	1999):	382.

51 Erickson	et	al.,	“Project	Galileo:	Completing	Europa,	Preparing	for	Io,”	p.	15;	Cowen,	“Close	Encounter:	Galileo	Eyes	Io”;	
JPL,	“Galileo	Sees	Dazzling	Lava	Fountain	on	Io,”	JPL	Media	Relations	Office	news	release,	17	December	1999;	Theilig	
e-mail	message,	24	September	2001.

52	Platt,	“Jupiter’s	Moon	Io”;	Encarta World English Dictionary	(North	American	Edition),	2001.		

53 JPL,	“Galileo	Sees	Dazzling	Lava	Fountain	on	Io,”	JPL	Media	Relations	Office	news	release,	17	December	1999.

54 Ibid.

to traveling back in time to earth’s earlier years. it gives us an opportunity to watch, in 
action, phenomena long dead in the rest of the solar system.”49 

Table 9.5 lists the io encounters that Galileo made during its prime, europa, and 
millennium missions. On 11 October 1999, during Gem’s i24 encounter, Galileo’s camera 
captured a closeup at io’s pele volcano of hot lava, at most a few minutes old, breaking 
through the surface crust. The lava formed a thin, curving line 10 kilometers (6 miles) 
long and up to 50 meters (150 feet) wide. Galileo scientists hypothesized that, under the 
surface crust at pele, there might be an extremely active lava lake that constantly exposes 
new molten material. The curved line may mark the edge of the molten lake where it 
presses against a rock wall and breaks through to the surface. The Kilauea volcano in 
hawaii has such a structure and behavior, although pele’s lava lake appears to be 100 
times larger than those found in hawaii.50

Table 9.5. Io encounters.51

ENCOUNTER CLOSET APPROACh IN 
KILOMETERS (MILES)

DATE IN PACIFIC TIME MISSION COMMENTS

Jupiter 
Arrival Day

1,000 (600) 7 December 
1995

Prime 
Mission

Spacecraft did no imaging 
due to tape-recorder 
problems.

I24 611 (379) 11 October 
1999

Galileo 
Europa 
Mission

Spacecraft safed at 19 
hours before encounter due 
to radiation memory hit. 
Obtained valuable imaging 
of Io volcanism. Observed a 
10-kilometer-long eruption of 
Pele volcano.

I25 300 (186) 25 November 
1999

Galileo 
Europa 
Mission

Spacecraft safed at 4 hours 
before encounter due to 
software problem. Collected 
dramatic pictures of Io 
volcanic activity. Observed 
mile-high lava fountain.

I27 198 (123) 22 February 
2000

Galileo 
Millennium 
Mission

Discovered volcanoes that 
change from hot to cool in 
several weeks. Spacecraft 
safed due to transient bus 
reset. Some Io 27 data 
played back during 
Ganymede 28.
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Io’s	Mountains

although io is far smaller than earth, the satellite has mountains soaring up to 16  
kilometers (52,000 feet) high—significantly taller than those on our planet. scientists are 
not sure how these huge mountains formed. They do not appear to be volcanic in origin. 
Galileo images have captured evidence of how they die: concentric ridges covering the 
mountains and surrounding plateaus suggest that immense landslides are triggered as the 
mountains collapse under the force of their own weight. These ridges strongly resemble 
the terrain surrounding Olympus mons, the largest peak on mars.55 

The	cause	of	Io’s	Geologic	Activism

io’s geological phenomena may provide important analogs of early earth events, but the 
mechanism driving the moon’s tectonics appears to be far different from anything our 
planet has experienced. Galileo scientists believe that io’s geologic activism is related 
to intense frictional heating generated by the constant deformation of the moon by 
Jupiter’s powerful gravitational forces. “Jupiter’s massive gravity field distorts the shape 
of io in the same way that tides are raised in earth’s oceans by the gravitational tugs 
of the sun and moon,” said Dr. Torrence Johnson. The face of io closest to Jupiter is 
pulled harder than its other, outer face; this difference in force results in a stretching 
effect on the moon. irregularities in the moon’s orbit around Jupiter cause “body tides” 
to rise and fall. The orbital perturbations are, in turn, caused by gravitational nudges 
from the moons europa and Ganymede. as a result of the varying tides, io is stretched 
and released like a rubber ball. Friction created by this process heats and melts rock 
and produces the volcanoes and lava flows seen all over its surface, as well as the huge 
geysers that spew sulfur dioxide onto io’s landscape. Though it is less than a third of 
earth’s size, io generates twice as much heat.56

Summary	of	Io	Statistics	

Table 9.6 summarizes some of the facts known about io. note that although its distance 
from Jupiter is roughly the distance of our moon from earth, io moves far quicker, orbiting 
Jupiter in less than two days, while our moon takes a month to complete its orbit. also, 
note that io’s orbital period and its rotational period (the length of its day) are the same. 
This means that, like our moon, io always presents the same face to Jupiter. Just as we 
on earth never see the far side of our moon, an observer on Jupiter will never see the far 
side of io. in fact, all four of the Galilean satellites have this property. The mechanism 
that causes it is related to the tides induced in satellites by the gravitational pull of the 
parent planet. although we normally think of tides as occurring in an ocean, they also 
occur in the solid material of a planet or moon, making the body slightly elongated. it is 

the gravitational pull of the parent body on these elongations that can “tidally lock” the 
satellite so that it always shows the same side to the planet.57 

Table 9.6. Io statistics.58

Discovery 7 January 1610, by Galileo Galilei

Diameter 3,630 kilometers (2,256 miles)

Mass 8.94 x 1022 kilograms (2 x 1023 pounds)

Mass relative to that of Earth 0.014960 times the mass of Earth

Surface gravity (Earth = 1) 18.3 percent of Earth’s gravity

Mean distance from Jupiter 422,000 kilometers (261,000 miles)

Mean distance from Jupiter in radii 5.905 RJ

Mean distance from the Sun 5.20 AU (1 AU = distance from Sun to Earth)

Orbital period 1.77 days

Rotational period 1.77 days

Density 3.57 grams per cubic centimeter

Typical subsolar temperature ≈ -135
o
C (-211

o
F)

Surface composition Sulfur and frozen sulfur dioxide 

Discovery	of	a	Possible	Iron	core	and	Magnetic	field

On 3 may 1996, Jpl and Science magazine reported that Galileo might have found a giant 
iron core taking up half the moon’s diameter. The spacecraft also observed a large “hole” 
in Jupiter’s magnetic field near io, where the strength of the magnetic field took a sudden 
drop of about 30 percent. This suggested that io might be generating its own field. at 
the time of this discovery, no other planetary moons in our solar system were known to 
generate their own magnetic fields (although many have fields induced by the magnetism 
of the parent planet). Only earth, mercury, and the outer gas-giant planets were known 
to generate their own fields. 

“it’s an astonishing result and completely unexpected,” said Dr. margaret 
Kivelson of uCla and the leader of Galileo’s magnetic fields investigation team. “The data 
suggest that something around io—possibly a magnetic field generated by io itself—is 
creating a bubble or hole in Jupiter’s own powerful magnetic field. but it’s not clear to us 
just how io can dig such a deep and wide magnetic hole.”59

The existence of a large, dense core within io was deduced from Galileo data 
taken during the spacecraft’s flyby within 900 kilometers (560 miles) of the moon on 

55	Don	Savage	and	Guy	Webster,	“Jupiter	Millennium	Mission:	The	Galileo	and	Cassini	Encounter	at	the	Fifth	Planet,”	NASA	
press	kit;	Platt,	“Jupiter’s	Moon	Io.”		

56 Douglas	Isbell	 (NASA	Headquarters)	and	Mary	Beth	Murrill	 (JPL),	“Galileo	Finds	Giant	Iron	Core	in	Jupiter’s	Moon	Io,”	
NASA	press	release	96-89,	3	May	1996,	http://www.solarviews.com/eng/galpr4.htm.

57	 Ron	Baalke,	Today on Galileo—May 23, 2001,	JPL	e-mail	newsletter,	23	May	2001.		

58 JPL,	“A	Summary	of	Facts	About	 Io,”	 Io, A Continuing Story of Discovery,	22	March	1999,	http://www.jpl.nasa.gov/
galileo/io/io_summary.html.

59 Isbell	and	Murrill,	“Galileo	Finds	Giant	Iron	Core.”		
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Jupiter arrival Day, 7 December 1995. in particular, Doppler data generated with the 
spacecraft’s radio carrier wave were analyzed to measure io’s external gravitational 
field. a metallic core composed of iron and iron sulfide with a radius of about 900 
kilometers (560 miles), or 52 percent of the moon’s mean radius, would be consistent 
with the spacecraft’s observations. scientists think that the core was formed as a result of 
interior heating of the moon into a molten state, causing the moon’s heavier components, 
such as iron, to sink toward its center. The internal heat source of the moon could have 
been either its original heat of formation or frictional heating resulting from perpetual 
distortions of the moon due to Jupiter’s strong gravitational field.60 

The	Rapid	Timescale	of	Io’s	Geological	changes

On earth, we think of geological changes as happening ever so slowly, over periods 
of thousands or millions of years. large alterations to earth’s surface rarely occur 
quickly, unless there is a cataclysmic event such as a massive volcanic eruption. but 
io is a moon where cataclysmic events are the norm. For instance, a Galileo observa-
tion of a section of io’s surface taken only five months after the previous observation 
revealed that a new dark spot the size of arizona had appeared, indicating dramatic 
volcanic activity.61 

The visible change, almost 250 miles in diameter, occurred during the five 
months between Galileo’s 7th (G7) and 10th (C10) orbits of Jupiter. The observations 
were not taken during an io close encounter, but from much further away. The altera-
tion in io’s surface occurred around a volcanic center named pillan patera (after the 
south american god of thunder, fire, and volcanoes). pictures revealing the changes 
were captured by the Orbiter’s ssi camera. The pictures showed marked differences 
between the pillan patera region on 4 april 1997 and 19 september 1997. in June of 
1997, both Galileo and the hubble space Telescope observed an active plume over 
pillan 120 kilometers (75 miles) in height, and both Galileo and ground-based astron-
omers observed an intense hotspot.62 

The composition of the rapidly created dark spot appeared to be different 
from that of typical deposits. “most of the volcanic plume deposits on io show up as 
white, yellow, or red due to sulfur compounds. however, this new deposit is gray, 
which tells us it has a different composition, possibly richer in silicates than the other 
regions,” said Galileo imaging team member Dr. alfred mcewen, a research scientist 
at the university of arizona in Tucson. “while scientists knew that silicate volcanism 
existed on io from high temperatures, this may provide clues as to the composition of 
the silicates, which in turn tells us about io’s evolution. io is probably primarily com-
posed of silicates, which is the type of volcanic rock found on earth,” mcewen said. 
“but the extreme volcanism of io may have led to the creation of silicate compositions 
that are unusual on earth.”63 

a dark region southwest of the pele volcano, which was first seen during the 
Voyager flybys in 1979, is similar in appearance to the pillan deposits. The io images 
showing the changes in pillan patera also revealed alterations in a plume deposit at 
the pele volcano, which may indicate that both plumes were active at the same time and 
interacted with one another.64 

Io’s	Ionosphere

in analyzing Galileo data, scientists discovered that in December 1995, during the space-
craft’s first encounter with io, the craft may have flown through a dense, high-altitude 
ionosphere of the moon. an ionosphere is a region of electrically charged gas. such a layer 
occurs at the top of some planetary atmospheres, including that of earth. The scientists 
thought that the ionosphere consisted of volcanic gases that rose to very high altitudes.65 

according to Dr. louis a. Frank of the university of iowa, principal investiga-
tor on Galileo’s plasma science experiment, the spacecraft’s sensors registered a dense 
region of ionized oxygen, sulfur, and sulfur dioxide 900 kilometers (560 miles) above io. 
no one expected an ionosphere at such an altitude because 1970s data from the pioneer 
and Voyager spacecraft only saw particulate layers as high as a few hundred kilometers. 
scientists also were surprised that the ionized gases found by Galileo stayed with io rather 
than being swept away by forces from Jupiter’s rotating magnetosphere.

The difference between what the pioneer 10 spacecraft’s 1973 radio occulta-
tion experiments revealed—an ionosphere only 50 to 100 kilometers (30 to 60 miles) 
high—and what Galileo saw indicates that io’s ionospheric activity is highly variable. The 
moon’s ionosphere may grow and shrink with volcanic activity. The Galileo results gave 
credence to the “stealth plume” theory of project scientist Torrence Johnson. he proposed 
that because of the moon’s weak gravity, invisible gases from io’s volcanoes rose to great 
heights far beyond those achieved by dust and other visible volcanic ejecta.66  

Arrival	Day	Io	flyby:	The	Great	Disappointment

Galileo flybys of the satellite io were filled with surprises, drama, and sometimes dis-
appointment. since the beginning of the Galileo program in the late 1970s, its scientists 
had been looking forward to the spacecraft’s io flyby on Jupiter arrival Day (7 December 
1995). because of the high radiation levels around io and their effect on sensitive 
instruments, the scientists knew that arrival Day might be the only time they would get 
a detailed look at io—the only time they could obtain high-resolution, closeup images. 
but concerns regarding Galileo’s malfunctioning tape recorder made it necessary for the 
project manager, bill O’neil, to cancel all remote sensing operations during the flyby. 
Only fields-and-particles instruments were allowed to take and record data. Those 

60	J.	D.	Anderson,	W.	L.	Sjogren,	and	G.	Schubert,	“Galileo	Gravity	Results	and	the	Internal	Structure	of	Io,”	Science	272,	
no.	5262	(3	May	1996):	709;	Isbell	and	Murrill,	“Galileo	Finds	Giant	Iron	Core.”			

61 Douglas	Isbell	(NASA	Headquarters)	and	Jane	Platt	(JPL),	“Galileo	Finds	Arizona-Sized	Volcanic	Deposit	on	Io,”	NASA	
news	release	97-257,	5	November	1997,	http://www.jpl.nasa.gov/galileo/status971105.html.	

62 Ibid.

63 Ibid.

64	 	Ibid.

65 			Douglas	 Isbell	 (NASA	 Headquarters)	 and	 Mary	 Beth	 Murrill	 (JPL),	 “High	 Altitude	 Ionosphere	 Found	 at	 Io	 by	 Galileo	
Spacecraft,”	NASA	news	release	96-216,	23	October	1996.	

66 	Ibid.
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instruments needed the tape recorder to run continuously, but at low speeds, and 
project staff thought that the recorder could handle this. remote sensing instruments 
such as the ssi camera required the recorder to run discontinuously, with abrupt starts 
and stops, and at high speeds. That kind of operation might well have permanently 
crippled the recorder and, with it, the entire mission. it is hard to imagine the frustration 
felt by scientists who had waited much of their careers for the io flyby when they learned 
that they would not receive the data for which they had hoped.67 

I24	and	I25:	The	Great	flybys	That	Almost	Weren’t	

much to the delight of scientists around the country, Galileo survived its prime mission 
and continued to perform beautifully. Two more io missions were planned during the Galileo 
europa mission, after the spacecraft had had a chance to study europa in detail. The mis-
sions were much anticipated, but the observations that were planned almost did not happen. 
During the i24 and i25 flybys, the first io encounters since Jupiter arrival Day, problems 
arose that once again threatened to ruin the chances of close-flyby io observations. 
 

I24. after the extremely limited flyby on Jupiter arrival Day, the next io encoun-
ter, i24, occurred during Gem. its closest approach took place on 11 October 1999. The 
entire encounter sequence lasted four days, beginning on 10 October and running to 14 
October. mission scientists were tremendously interested in the first images of io taken 
from a low-altitude flyby skimming only 611 kilometers (379 miles) above the surface. 
The ssi camera and nims were going to observe numerous volcanic features, including 
the terrain around pele and pillan patera. nims would also produce a regional map and 
a plume image, in addition to searching for undiscovered hotspots. Other remote sens-
ing instruments would take key atmospheric and radiometric measurements. but all this 
almost did not happen.68 

io is the Galilean moon that is closest to Jupiter. it lies in a region of intense 
radiation from the parent planet that “can wreak havoc with spacecraft instruments.”69 

During the flyby, this radiation interfered with the Orbiter computer’s memory. The 
Orbiter’s on-board flight software was programmed to detect anomalous situations in 
the spacecraft’s many subsystems. any time the spacecraft computer executed a portion 
of memory that had an error in it, the craft’s flight software was designed to detect it and 
put the Orbiter into a “safe mode.” This meant that all nonessential functions were turned 
off to make the spacecraft as safe as possible from a power, thermal, and communications 
perspective until mission staff back on earth could figure out what had happened and 
how to get the craft functioning again without damaging it. a safing incident occurred at 

3:09 a.m. pacific time on sunday, 11 December 1999. The closest approach to io was only  
19 hours away.70, 71

according to Dr. Duane bindschadler, Team Chief of the spacecraft and sequence 
team, what occurred on i24 was that high-energy electrons penetrated the Galileo space-
craft, hit a memory chip, and physically altered a single bit of memory. This caused the 
spacecraft to “safe.”72 

bringing Galileo out of safe mode was orders of magnitude more complex than 
restoring a personal computer that has crashed. For one thing, the travel time for radio 
transmissions from earth to Jupiter was 35 to 55 minutes one way (depending on the rela-
tive positions of the two planets). Querying the on-board computer, analyzing what had 
gone wrong, and responding to the situation constituted a very slow, multistep process. 
The early “safings” aboard Galileo typically took a week to 10 days to bring the spacecraft 
gradually back to full operation, although as more was learned about the craft’s limita-
tions and operating characteristics, the recovery time grew shorter. but 19 hours was 
a very short time in which to bring the craft out of safe mode. Once again, it seemed, 
Galileo might pass close by io and not be able to send the imaging data that scientists so 
desperately wanted.73 scientists had been waiting for 20 years for close-encounter images 
from io. it was critical not just for Jpl, but also for nasa and the u.s. interplanetary space 
program, that Galileo do well. 

The Galileo engineering staff had to develop and implement a recovery plan 
on the fly, altering the spacecraft’s code sequences so that it would obtain the necessary 
data. late sunday afternoon, the staff sent out its code modifications, and they worked 
as hoped, getting the spacecraft fully operational by 8 p.m. pacific time, a mere 2 hours 
before the closest approach. nagin Cox, the Deputy Team Chief for the spacecraft and 
sequence team, said, “i think i will be proud of the Galileo team and those few days for 
the rest of my life . . . . without them, there [would have been] no recovery.”74 

“it was a heroic effort to pull this off,” said Jim erickson, Galileo project manager. 
“The team diagnosed and corrected a problem we’d never come across before, and they 
put things back on track.” because of this effort, his staff could look forward to seeing the 
closest pictures of io ever taken, as well as observations of the moon’s surface chemistry, 
thermal characteristics, gravitational field, and magnetic properties.75

The Orbiter was not able to carry out and record all of its planned observations. 
some photopolarimeter radiometer (ppr) observations of Jupiter and io’s night side 
were lost, as well as some fields-and-particles data of io’s plasma. but the spacecraft 
did obtain numerous high-resolution images of io’s surface, including the pillan patera, 
Zamama, prometheus, and pele volcanic eruption centers. The Orbiter also obtained 
global-scale color images and an observation of io while in eclipse, as well as atmospheric 
airglow and auroral emissions. in addition, excellent infrared measurements were 
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68 J.	K.	Erickson,	Z.	N.	Cox,	B.	G.	Paczkowski,	R.	W.	Sible,	and	E.	E.	Theilig,	“Project	Galileo:	Completing	Europa,	Preparing	
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taken of various volcanic centers and mountains, and two infrared regional maps 
were constructed.76

I25. Galileo encounters, according to mission staff, seemed to occur again and 
again over holidays, when normal people are home enjoying their families and taking 
it easy. i25, the second and last io encounter during Gem, occurred on Thursday, 25 
november 1999, at 8:40 p.m. pacific time—Thanksgiving evening. project staff ate their 
Thanksgiving dinners in Galileo’s mission Control Center while waiting for the closest 
approach, which was to be a mere 300 kilometers (186 miles) above the moon’s surface. 
remembering the problems that had happened on i24, engineering staff had been count-
ing down the hours. at 12 hours from closest encounter, everything was fine. Things 
remained so as the time grew shorter: 10 hours . . . 8 . . . 7 . . . . Then, at 4 hours out, the 
spacecraft safed again. a software problem that had been present since launch interacted 
with the software patch that had been loaded into the Orbiter’s computer to help bring it 
out of safe mode during the i24 encounter. The spacecraft safed once more but did not 
shut down to as deep a level as on the last io encounter. nevertheless, trying to pull the 
Orbiter out of safe mode at 4 hours from the closest approach was very ambitious, if not 
outright futile. “with so little time to spare, it would have been easy to think, no way can 
we do this,” said Galileo project manager Jim erickson. “but our team members jumped 
to the challenge, in some cases leaving behind half-eaten Thanksgiving dinners.”77

“i have very little memory of those four hours,” said nagin Cox, “because [we 
were] so incredibly focused and intense. with that amount of time to recover, everybody 
simply had to do their jobs as they knew them in their heads. There was not enough time 
to rely upon the automated tools that normally help us make sure we are doing the right 
thing.” The team formulated command sequences, got them to Jupiter, and recovered the 
spacecraft, 500 million miles away, only 3 minutes before the closest encounter with io. 
“There was clapping and cheering and smiles all around. There was a lot of adrenalin 
flowing. we were all thrilled and a bit surprised at having recovered so quickly.” but they 
could not celebrate for long because the flyby was upon them. when the team had gotten 
i24 back online, they had had 2 hours to catch their breath before the flyby. On i25, they 
had all of 3 minutes.78 

Dr. eilene Theilig, who worked on Galileo for 11 years and became its project 
manager in January 2001, said that the recovery of i25 was her most exciting moment on 
the mission. “Just working through that with the people involved and the teamwork, and the 
fact that everybody knew just what to do and was right on top of it was an exciting evening. 
and then to see an image that we got back, which was our first image of an active volcano. 
i mean, we caught the curtain of fire. all of that tied together had to be the highlight.”79 

The literally last-minute recovery of i25 allowed stunning observations to be 
taken and sent to earth. The encounter’s high-resolution imaging data and spectral 
maps met many of the flyby’s ambitious remote sensing goals. Galileo’s ssi and  
nims systems caught one of the most impressive events ever recorded anywhere in the 

solar system—an actively erupting volcanic fountain that generated a curtain of lava 20 
kilometers (12 miles) long. Capturing such a massive eruption was “extremely fortuitous,” 
based on similar events on earth, which typically last only a few hours to one to two days. 
even considering the more frequent volcanic activity found on io, Galileo was very lucky 
to have seen such a massive eruption.80 

The i25 encounter was a smashing success, due largely to the frenetic efforts 
of the project staff who recovered it. but some important observations were never made 
because of the 4 hours the spacecraft spent in safe mode. among the most significant 
scientific data that were lost were the fields-and-particles observations that were to 
address the question of whether io has an internally generated magnetic field, which 
would have bearings on the internal structure of the moon. The observations were to 
have helped determine the extent to which electrical conductivity within io and its 
atmosphere could have generated the moon’s observed magnetic signature. in fact, the 
polar path of the flyby had been chosen largely in order to help answer this question.81 

Galileo	Millennium	Mission	Observations	of	Io

	 I27. The first io flyby of the Galileo millennium mission (Gmm) occurred on 
22 February 2000, when the Orbiter skimmed above the satellite surface at an altitude 
of only 198 kilometers (123 miles). The plan for this encounter was influenced to a 
large extent by the data returned from i24 and i25 but had to be very limited in scope 
due to a solar conjunction that occurred during the latter part of the i27 cruise period. 
The solar conjunction interfered with data transmission by reducing the rate at which 
the data could be sent to earth. The spacecraft was also near its maximum distance 
from earth at this time, which further reduced the data transmission rate. both of these 
factors significantly reduced the volume of information that could be sent before 
the next satellite encounter (G28, a flyby of Ganymede) required the space on the 
recording tape. with these constraints, Galileo staff focused on the time of closest 
approach to io as yielding the most valuable data. approximately 75 percent of the 
tape-recorded observations were taken during a 3-hour period beginning 40 minutes 
before closest approach.82

The spacecraft safings in i24 and i25 caused data gaps in the survey of the 
io plasma torus. The observations during i27 filled in some of those gaps. The Orbiter 
also measured the global distribution of daytime temperatures on io and took extensive 
visible and infrared images of the moon. results from previous io encounters indicated 
that images taken at low-sun-angle conditions (when the sun was close to the satellite’s 
horizon) were especially helpful in establishing the shapes and geology of the satellite’s 
features. radio science measurements of the moon’s gravitational field were made to 
improve characterizations of the field and to refine io interior structure models.83

The high-resolution images taken by Galileo’s nims during i27 revealed 14 
volcanoes in a region that was previously thought to contain only 4. The region covers 
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about 5 percent of io’s surface and is approximately three times larger than Texas. 
integrating data from i24, i25, and i27 revealed that some of the moon’s smaller, fainter 
volcanoes turned rapidly on and off, altering from hot and glowing objects to cool and 
dim ones in the space of a few weeks. On the other hand, the moon’s larger, brighter 
volcanoes tended to remain active for years and possibly decades, based on Galileo data 
and the images taken by Voyager when it flew by the Jovian system in 1979.84 

During i27, Galileo noted dramatic changes in loki, the most powerful known 
volcano in the solar system. according to Dr. John spencer of lowell Observatory in 
arizona and a co-investigator for Galileo’s radiometer experiment, most of loki’s caldera, 
a region half the size of massachusetts (about 10,000 square kilometers or 4,000 square 
miles), appeared to have been covered by fresh lava in the four and a half months 
between i24 (11 October 1999) and i27 (22 February 2000). 

images of the Chaac patera volcanic region revealed a caldera wall 2.8 
kilometers (1.7 miles) in height, with a slope of 70 degrees—twice as high and far steeper 
than earth’s Grand Canyon. This finding indicates that the rocks around Chaac patera are 
very strong to be able to support such an extreme topography. The spacecraft also imaged 
a caldera filled with bright white deposits containing sulfur dioxide of a purity higher 
than at any other place on io. mission scientists believed that it might be a layer of sulfur 
dioxide ice. “There are processes on io for which we have no terrestrial experience,” said 
Dr. alfred mcewen of the university of arizona and a member of Galileo’s imaging team. 
“strange new observations like these will provide fodder to current and future scientists 
for understanding the processes that have shaped this fascinating world.”85

a series of extreme ultraviolet (euV) scans of the io plasma torus and Jupiter, 
planned as a final observation for i27, had to be curtailed because of yet another space-
craft safing event. project staff believe that this safing was also induced by radiation 
exposure, but not of the spacecraft’s memory, as was the case in i24. This radiation 
exposure caused a “transient bus reset,” which was triggered by inadvertent short circuits 
across the spin bearing assembly that connected the Orbiter’s spun and despun sections. 
Transient bus resets continued to occur up to several times during each encounter. a soft-
ware patch loaded into the Orbiter’s computer after a europa encounter (e19) allowed the 
spacecraft to recognize a bus reset and refrain from going into safe mode. This patch was 
typically enabled when the Orbiter flew within 15 r

J
 of Jupiter, where the most intense 

radiation occurs. On i27, however, a bus reset unexpectedly occurred at 29 r
J
, when the 

patch had been disabled. as a result, the spacecraft safed.86

besides interrupting the extreme ultraviolet scan, the safing event also impacted 
the return of other io data to earth. as mentioned above, the amount of data returnable 
to earth was already severely limited because of a solar conjunction and because of 
the extreme distance of the spacecraft from earth. loss of playback time due to the 
safing event further impacted data return. To help remedy the situation, Galileo managers 
decided to carry some i27 data into the next orbit (G28, a Ganymede flyby) and play it 
back at that time. This would reduce the amount of tape that could be used to record 

G28 data, but Galileo management perceived io data as having a high enough science 
value to justify this.87 

I31. Gmm activities included a Callisto encounter on 25 may 2001 (C30), on 
which the moon’s gravitational field was used to set up two encounters with io (i31 
and i32). During i31, which occurred on 5 august 2001 at about 10 p.m. pDT, Galileo 
skimmed as close as 200 kilometers (120 miles) above io’s surface. a north polar path was 
picked for the i31 flyby because magnetic readings above the pole might help to reveal 
whether io generated its own magnetic field. according to Torrence Johnson, determining 
that was important for understanding the processes taking place in io’s hot interior. “all 
of our previous magnetic measurements at io have been on equatorial passes, and from 
those we can’t tell whether the field at io is induced by Jupiter’s strong magnetic field or 
produced by io itself,” said Johnson. initial interpretations of i31 data suggested that either 
the moon did not have an internally generated field or it was extremely weak, according 
to the principal investigator for the magnetometer experiment, margaret Kivelson.88

as a side benefit of the flyby, Galileo sped through a region that had been occu-
pied by a giant gas plume from the volcano Tvashtar seven months earlier. This was the 
first time that the spacecraft had an opportunity to sample a plume’s constituents directly. 
io’s polar plumes, however, appeared to be short-lived, according to project manager 
eilene Theilig. it was not clear whether remnants of the Tvashtar plume would still be 
there when Galileo passed through.89 

Galileo’s investigations have often turned up the unexpected, and the i31 flyby 
was no exception. The Tvashtar volcano was quiet, but the spacecraft spotted a new erup-
tion from a previously unknown volcano 600 kilometers away. The plume this new volcano 
spewed out was the tallest yet observed, soaring 500 kilometers (300 miles) above the 
moon’s surface. Fortuitously, Galileo’s flightpath took it through the outskirts of this plume, 
and the craft’s plasma science instrument detected particles that had erupted from io’s inte-
rior only minutes earlier. louis Frank, leader of the plasma experiment, commented that 
although Galileo had taken wonderful images of io’s volcanoes, it had never before “caught 
the breath” of one. The particles Galileo detected were not hot volcanic embers, but rather 
tiny sulfur dioxide snowflakes of 15 to 20 molecules each. The snowflakes formed as hot 
gases from the vent rose through io’s frigid, thin atmosphere and condensed.90 

I32. On 18 september 2001, Galileo performed an “orbit trim” maneuver in 
which the spacecraft’s thrusters were pulsed briefly three times to “gently nudge” the 
vehicle toward its 16 October encounter with io. up to this point, this was the smallest 
maneuver of the mission, using only 15 grams of propellant. but it was necessary because 
the amount of fuel remaining in Galileo’s tanks was “getting so low that spending 15 
grams today may save us from spending 20 grams next week to reach the same place.” 
project staff were painstakingly trying to get the maximum science results out of the 
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space vehicle’s activities and still attain the end-of-mission goal of impact with Jupiter in 
september of 2003.91 

During the 15 October 2001 flyby, Galileo passed closer to io than ever before—
only 181 kilometers (112 miles) above the moon’s south pole. The spacecraft made 
observations of several volcanic areas on the moon’s surface, including loki, the most 
powerful volcano in the solar system, as well as a new hotspot and plume eruption in the 
moon’s southern region that had been discovered on the i31 flyby in august.92 

magnetic field measurements had a high priority during i32, as they did on i31, 
because they could help determine whether io generated an intrinsic magnetic field of its 
own within the greater magnetic field of Jupiter. analysis of the measurements indicated 
that “an internal magnetic field is negligibly small and probably absent.”93 This finding 
implied that io’s molten iron core did not have the same type of convective overturning 
by which earth’s molten core generates a magnetic field. This result fits a model in which 
io’s core is heated from the outside, by tidal flexing of the layers around it, rather than 
being heated from its center.94

I33. This was the closest, and last, flyby that Galileo performed past any of 
Jupiter’s four major moons. The spacecraft cruised to within 102 kilometers (63 miles) 
of io’s surface on 17 January 2002. The close encounter gave Galileo the gravity-
assist necessary for it to end its multiyear mission. “The reason we’re going so close,” 
according to eilene Theilig, “is to put Galileo on a ballistic trajectory for impact into 
Jupiter in september 2003.”95 The propellant needed to steer the spacecraft and keep 
its antenna pointed toward earth was nearly exhausted. mission scientists wanted to 
avoid the small chance that Galileo might crash into europa after its mission ended 
and possibly contaminate it with earth microorganisms. if that happened, it would 
not be clear whether any life-forms that might ultimately be discovered on europa 
originated there or on earth. 

On i33, scientists hoped to observe how several of io’s regions had changed over 
the years. The spacecraft was also supposed to make direct measurements of charged 
particles and magnetic fields around the moon, as well as using its camera and other 
instruments for infrared and thermal imaging. plans for science observations did not go 
as hoped, however. while approaching the moon, 28 minutes before closest approach, 
the spacecraft placed itself in safe mode. in this mode, on-board fault protection  
software instructed the craft’s cameras and science instruments to stop taking data and 
await further instructions from earth. mission scientists thought that the safing incident 
probably had resulted from the radiation environment near Jupiter. The flight team 

worked through the day and evening to restore spacecraft operations. unfortunately, 
three of the tracks of data that were to be put on Galileo’s tape recorder were lost.96 

eilene Theilig said of this last io flyby, “as expected, visiting io has proved to be a chal-
lenging and risky endeavor. it’s disappointing not to get the observations of io that were planned 
for this encounter, but i am very proud of the flight team that has kept Galileo functioning in 
orbit more than three times longer than originally planned and revived it once more.”97 

Galileo’s observations revealed the incredibly dramatic nature of io geology, but 
there is still much more about the moon to study. Dr. rosaly lopes-Gautier, a research scientist 
at Jpl and member of the Galileo spectrometer team, estimated the total quantity of volcanoes 
on io. she based her estimate on the volcanoes seen so far and on the fact that volcanism 
appears to be uniformly distributed across the surface. according to lopes-Gautier, “we can 
expect io to have some 300 active volcanoes, most of which have not been discovered.”98 

Europa: A Possible Ocean Under the Ice Crust

Europa looks like broken glass that is repaired by an icy glue oozing up from below.99

Frozen water appears to cover europa’s entire surface, resembling “a broken pane of 
glass, its shards repaired by an icy glue from below.”100 The “shards” also look like the 
fragmented chunks of ice seen in earth’s polar regions during springtime thaws (see 
figure 9.3) and are separated by a network of low ridges. The surface of europa also con-
tains gigantic ice rafts, cold-water volcanoes, and probably an underwater ocean.101 

Table 9.7. Europa data.102

Discovery 7 January 1610, by Galileo Galilei

Diameter 3,138 kilometers (1,946 miles)

Mass 4.8 x 1022 kilograms (1.1 x 1023 pounds)

Mass relative to that of Earth 0.0083021

Surface gravity (Earth = 1) 13.5 percent of Earth’s gravity

Mean distance from Jupiter 670,900 kilometers (416,000 miles)
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Table 9.7. Europa data. (continued)

Mean distance from Jupiter in radii 9.5 RJ

Mean distance from the Sun 5.203 AU

Orbital period 3.551181 days

Rotational period 3.551181 days

Density 3.01 grams per cubic centimeter

Orbit speed 13.74 kilometers per second (30,740 mph)

Visual albedo 0.64

Surface composition Water ice

Figure 9.3. Europa’s surface is covered with water ice. Straight and curved low ridges form 

the boundaries of ice fragments that resemble those seen in Earth’s polar regions during 

springtime thaws. The white and blue colors outline areas that have been blanketed by 

a fine dust of ice particles. The unblanketed surface has a reddish-brown color that has 

been painted by mineral contaminants carried and spread by water vapor released from 

below the crust when it was disrupted. The original color of the icy surface probably was a 

deep blue seen in large areas elsewhere on the moon. The colors in this picture have been 

enhanced for visibility. (NASA image number PIA01127)

Voyager’s	View	of	Europa	

in 1979, Voyager’s twin spacecraft provided earth with its first closeup view of europa. The pictures 
showed pale yellow, icy plains with mottled red and brown areas. long cracks extended over the 
surface for thousands of kilometers. none of these features rose more than a few kilometers 
above the surface, which placed europa among the smoothest bodies in our solar system.103

Galileo	Prime	Mission	Europa	Encounters

Galileo passed above europa’s south pole at a distance of 32,000 kilometers (20,000 miles) 
when it first reached the Jovian system. Due to tape-recorder limitations, observations had to 
be extremely restricted to ensure the satisfactory storage of data from the probe’s plunge into 
Jupiter’s atmosphere. after the probe data were received, stored, and sent to earth, the tape 
recorder could store more satellite data. The Orbiter’s remote sensing observations (includ-
ing extensive imaging activities) were initiated shortly before the Ganymede encounter (G1) 
in June 1996. On each orbit, the spacecraft made observations not only of the satellite being 
encountered, but also of other satellites, as well as Jupiter and its fields and particles.104 

europan observations taken during the G1 and G2 encounters revealed areas 
that appeared to be ice floes that had once moved and rotated, indicating water or soft ice 
below the surface. The images also showed many long lines on the moon, which appeared 
in groups of three—two dark lines with a lighter line between them. scientists thought that 
these were cracks in europa’s icy surface due to upwellings of water or soft ice from below. 
Debris carried in the upwellings might have caused the dark lines. Deposits observed along 
the lines may have been caused by explosive geyser-like activity.105

The spacecraft’s C3 orbit, in which it carried out a close Callisto encounter on 4 
november 1996, also included a “nontargeted” pass by europa on 6 november at an alti-
tude of 34,800 kilometers (21,600 miles). nontargeted encounters are secondary flybys on 
a given orbit, up to a distance of 100,000 kilometers (60,000 miles). nontargeted encoun-
ters such as this europa flyby are not accidental, but are designed into the orbit. They are 
untargeted in the sense that no effort is made to control the encounter conditions. with 
the limited amount of propellant available, it would be very difficult, if not impossible, to 
control the close flybys past two satellites on the same orbit and still achieve the necessary 
gravity effects to reach the next encounter on the tour. One of the primary objectives of 
nontargeted encounters is to take global observations of the satellite, which are possible 
because of the greater flyby distances.106 

E4. Galileo’s first close encounter with europa (e4) occurred on 19 December 
1996 Greenwich mean time (GmT), about a year after Jupiter arrival Day. Galileo’s 
primary science objectives during e4 were to conduct remote sensing observations of 
europa’s surface, collect data on the moon’s interactions with Jupiter’s magnetosphere, 
and analyze Jovian atmospheric features. During e4, the Orbiter flew as close as 692 
kilometers (429 miles) above the moon’s surface. The encounter sequence ran from 15 to 
22 December 1996 GmT. it included occultations of the sun and earth by both Jupiter and 
europa, which provided an opportunity to search for indications of an ionosphere and 
atmosphere on the moon. The return of data from e4 was limited by a solar conjunction 
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at the 47th International	Astronautical	Congress,	Beijing,	China,	7–11	October	1996.
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on 19 January 1997, occurring approximately midway between the e4 and e6 encounters. 
During this time, the sun’s proximity to the signal path from Galileo to earth completely 
blocked the return of data for about 10 days and kept the data-transmission rate low for 
many days before and after this period.107

J5. no close encounter to a Jovian moon was designed into the spacecraft’s 
fifth orbit around Jupiter because earth and Jupiter were in solar conjunction about the 
time that the closest approach would have occurred, and there would have been mini-
mal communication capability between the spacecraft and earth. There also would have 
been insufficient capability during the cruise part of the orbit, after the close encounter, 
to return collected data to earth.108

 
E6. The Orbiter’s next close encounter with europa took place on 20 February 

1997 at an altitude of 586 kilometers (363 miles). The main scientific objective was to con-
duct high-resolution coverage of europa. This was a similar objective to e4, but with some 
new europa surface terrain observed. monitoring of io was also conducted. During e6, 
the spacecraft would fly as close as about 400,000 kilometers (250,000 miles) to io. Jupiter 
atmospheric observations during e4 involved a coordinated effort by all of the Orbiter’s 
remote sensing instruments to analyze white oval features in the infrared and ultraviolet 
regions of the spectrum. Four occultations of earth occurred during e6—two by europa, 
one by io, and one by Jupiter. The radio science occultation measurements made during 
these events provided data on atmospheric profiles of the moons and Jupiter, and also on 
europa’s gravitational field.109 

E11. The Orbiter’s last close encounter of its prime mission took place on 6 november 
1997 at an altitude of 2,042 kilometers (1,266 miles). The encounter sequence lasted seven 
days, from 2 to 9 november 1997 GmT. The encounter included the longest recording to date, 
lasting almost 3 hours, of Jovian magnetospheric data close to europa. The data were helpful 
not only in the study of europa, but also for analyzing io’s plasma torus, whose charged par-
ticles are strongly influenced by the magnetic fields they encounter. primary science objectives 
of e11 included more remote sensing of the moon’s surface and more Jovian atmospheric 
observations. another objective was to obtain the highest resolution images yet taken of four 
small, inner Jovian satellites: Thebe, metis, amalthea, and adrastea.110

Galileo	Europa	Mission	(GEM)	Encounters

The first eight close encounters on Gem, orbits e12 through e19, were with the satellite 
europa. Due to reduced resources at the start of Gem (a smaller project budget and only 
a fraction of the project staff), encounter sequences were shortened from typically seven 

days during the prime mission to about two days. During the prime mission, Galileo’s 
europa observations had to compete with many other science objectives, including obser-
vations of Jupiter’s atmosphere and other satellites. During Gem, europa encounters got 
the lion’s share of Orbiter resources. Details of these europa encounters are included in 
table 9.8. note the range of regions and surface features that Galileo observed.111

Table 9.8. GEM Europa encounters.112

ORBIT CLOSEST APPROACh IN KILOMETERS 

(MILES)Kilometers ()
DATE OBSERVATIONS

E12 196 (122) 16 December 1997 The instruments observed the Conamara 
ice raft region and took stereo images of 
the Pwyll crater region. Stereo imaging 
discerned the topography of a region.

E13 3,562 (2,212) 10 February 1998 No remote sensing or magnetospheric 
data were collected because of the solar 
conjunction, which reduced the capacity 
to transmit science data to Earth. Radio 
science data for studying Europan  
gravitational field and internal structure 
were taken.

E14 1,645 (1,022) 28 March 1998 Stereo imaging of Mannann’an crater and 
Tyre Macula dark spot was accomplished. 
The spacecraft observed banded terrain, 
bright plains, and ice rafts.

E15 2,515 (1,562) 31 May 1998 The spacecraft carried out stereo and 
color imaging of Cilix massif, previously 
believed to be the largest mountain on 
Europa (but E15 data revealed that it was 
an impact crater). Created near-terminator 
maps of unexplored mottled terrain. (The 
terminator is the boundary between the 
part of the moon that is illuminated and 
that which is dark.) Because of the low 
Sun angles near the terminator, shadows 
cast by uneven terrain are more measur-
able, and the heights of mounds, ridges, 
and ice rafts can be determined.

E16 1,830 (1,136) 21 July 1998 A spacecraft safing event prevented 
Europan science observations. The cause 
of the event was believed to be debris 
generated in the slip rings between the 
spun and despun sections of the Orbiter. 
The spacecraft passed over the Europan 
south pole.
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Table 9.8. GEM Europa encounters. (continued)
ORBIT CLOSEST APPROACh IN KILOMETERS 

(MILES)Kilometers ()
DATE OBSERVATIONS

E17 3,582 (2,224) 26 September 
1998

A south polar pass (like that of E16) al-
lowed observations of many of the tar-
gets missed during E16. The spacecraft 
searched for evidence of large-scale 
shifting of surface features, which would 
indicate a possible liquid sublayer. The 
spacecraft’s instruments took images 
of the Agenor Linea-Thrace Macula re-
gion, Libya Linea, a strike-slip fault zone, 
Rhiannon Crater, Thynia Linea, and south 
polar terrain (for comparison with E4 and 
E6 equatorial terrain images). Thermal 
maps of Europa were generated. Radio-
science analyses of the Europan gravity 
field were made over a 20-hour period. 
The instruments also made ultraviolet 
observations of Europa outgassing and 
atmospheric emissions.

E18 2,273 (1,412) 22 November 1998 A safing event terminated science obser-
vations 6 hours before the Europan clos-
est approach. The primary collection was 
of radio-science Doppler data.

E19 1,439 (894) 1 February 1999 The instruments carried out global- and 
regional-scale mapping, along with imag-
ing of Tegid Crater, Rhadmanthys Linea 
volcanic features, mottled terrain, and a 
dark spot. The ultraviolet instruments also 
made observations of atmospheric emis-
sions and possible outgassing. A safing 
event terminated science observations 4 
hours after the Europan closest approach. 
Outbound distant observations of Europa 
(as well as Jupiter and Io) were lost.

Galileo	Millennium	Mission	Europa	Encounter

The europa satellite encounter on 3 January 2000 (e26) marked the beginning of the 
Galileo millennium mission (Gmm). During this encounter, the spacecraft flew as close 
to europa as 351 kilometers (218 miles) and passed slightly south of the prominent pwyll 
impact crater. Only limited observations were made during e26 due to factors such as the 
decreasing periods of Galileo orbits (allowing less time to develop orbital sequences), a 
smaller workforce and budget than during Gem, and reduced downlink resources. 

The e26 encounter with europa began with real-time data collection113 by Galileo’s 
six fields-and-particles instruments, which continued the survey of Jupiter’s magnetosphere 
that had been carried out during previous encounters. The fields-and-particles instruments 
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began their observations on 1 January 2000 at a distance from Jupiter of 29 r
J
, and they 

continued it until 5 January, when the spacecraft was only about 15 r
J 
from the planet.114 

recorded observations during e26 included high-resolution pictures near the 
europan terminator,115 images of three of the four Jovian inner moons (Thebe, amalthea, 
and metis), and observations of the loki volcanic region on io. near the terminator line, 
the sun angle is low, and shadows are cast that can help determine the heights of sur-
face features. The spacecraft took low-sun-angle images of europan surface features that 
included possible volcanic flows, ejecta from the Callanish impact basin, and the point of 
intersection of two ridges. These features were chosen because they related to issues of 
subsurface water inside the moon.116 

The e26 flyby was also designed to better characterize europa’s magnetic field 
signature and to help determine whether the moon either generated its own magnetic 
field through some internal process or had only a magnetic field induced by Jupiter’s 
magnetism. scientists hoped that e26 data would show whether the europan magnetic 
field was constant, indicating an intrinsic, internally generated field, or time-varying, 
suggesting an induced field whose characteristics were affected by europa’s location 
within Jupiter’s magnetosphere.117

Europa	Scientific	findings

lack	of	craters. europa has relatively few craters, as compared to Ganymede 
and Callisto, or, for that matter, to earth’s moon. models of current cratering rates due to 
impacts with comets and meteoroids indicate that our moon’s surface has been geologi-
cally inactive for more than a billion years. Geological activity during this period would 
have obliterated many of the craters. earth has been impacted at least as many times as 
the moon during the last billion years, but geological processes such as plate tectonics 
and volcanic flows, as well as continuous weathering, have smoothed over most of our 
cratered areas.118 

like our moon, the Jovian satellites Ganymede and Callisto are heavily cratered, 
suggesting that they too have very old and inactive surfaces. it is unlikely that europa has 
somehow avoided meteoroid and comet impacts when Ganymede and Callisto, whose 
orbits are not far outside europa’s, show evidence of such collisions. since Jupiter was hit 
only a few years ago with numerous fragments of the shoemaker-levy comet, it is likely 
that the planet, as well as its moons, sustained similar impacts in the recent past. if europa 
has indeed been subjected to many collisions in the past, it suggests that the moon has an 
active geology capable of rapidly obliterating the impact craters.119

114		 Erickson,	Bindschadler,	Theilig,	and	Vandermey,	“Project	Galileo:	Surviving	Io,	Meeting	Cassini,”	pp.	11–12.

115   The terminator is the boundary between the part of a moon or a planet that is illuminated by sunlight and the part that 
is dark. Encarta World English Dictionary (North American Edition), 2001.

116  Erickson, Bindschadler, Theilig, and Vandermey, “Project Galileo: Surviving Io, Meeting Cassini,” pp. 11–12.

117  Ibid., p. 12.

118   “Europa; Another Water World?”; Clark R. Chapman, “What’s Under Europa’s Icy Crust?” Southwest Research     
Institute’s Technology Today (Fall 1998), http://www.swri.edu/3pubs/ttoday/fall98/europa.htm (available in folder 
18522, NASA Historical Reference Collection, Washington, DC).

119  “Europa; Another Water World?”

113				 	During	 real-time	 data	 collection,	 data	 were	 sent	 to	 Earth	 as	 they	 were	 gathered,	 rather	 than	 being	 stored	 on	 the	
spacecraft’s	tape	recorder	and	sent	to	Earth	at	a	later	time.
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Dr. Clark Chapman, a planetary scientist at the southwest research institute in 
boulder, Colorado, estimated the age of europa’s surface based on current data on the 
frequency at which solar system bodies are impacted and scarred by comet and meteoroid 
hits. some of these data were developed by Gene and Carol shoemaker, codiscoverers of the 
shoemaker-levy comet that hit Jupiter in July 1994. The shoemakers led a telescopic survey 
of comets in near-Jupiter space, defining an impact rate. according to current data, a crater 20 
kilometers in diameter or larger is created on europa approximately every million years. Fewer 
than 10 such craters have been observed on europa, a finding that indicates a surface averaging 
less than 10 million years old. Chapman believes that the sections of the surface located in nearly 
crater-free regions are far younger than this. “we’re probably seeing areas a few million years old 
or less, which is about as young as we can measure on any planetary surface besides earth.”120 

 

images from Galileo support the theory of active europan tectonics that have 
wiped out old craters. The images depict blocks of crust resembling icebergs floating on 
an invisible ocean (see figure 9.4). some of these blocks are tilted or rotated out of place, 
as if local stresses broke them free and turned them. Dark bands of ice and rock spread 
outward from central ridges. a mechanism that might account for these features is “tidal 
flexing,” which occurs as europa is pulled in different directions by the gravitational fields 
of Jupiter and the other Galilean moons. europa gets stretched and compressed up to 

several tens of meters each day, fracturing its brittle ice crust and possibly leading to erup-
tions of ice volcanoes or geysers that shower the surface with material from below.121

not all scientists agreed that europa’s surface was young. Dr. michael Carr, a 
geologist with the u.s. Geological survey and another Galileo imaging team member, put 
europa’s surface age at closer to one billion years. he compared the number of smaller 
craters on Ganymede with those on earth’s moon and found indications that the cratering 
rate in the Jovian system was significantly less than in the earth-moon system. From this, 
he concluded that the relatively smooth surface of europa was simply due to a lower rate 
of impacts with comets and meteoroids. as more observations of europa are taken, this 
debate on the age of its surface may be resolved. Of special interest is evidence of current 
geological activity such as erupting geysers. if observations can establish that the satellite’s 
surface has changed since the Voyager flyby in 1979, or during the years of Galileo flybys, 
then this evidence will support the hypothesis of a dynamic geology that can rapidly alter 
surface features.122

Evidence	 for	 a	 Subsurface	 Ocean. The results of many different research 
efforts, including surface observational data, laboratory experiments, magnetom-
eter data, and gravity measurements, suggest that a liquid ocean may exist beneath 
europa’s icy crust. 

The very young age of the europan surface (see the discussion in the previous 
section) indicates that the surface is being rapidly renewed, possibly by the movements 
of a low-viscosity region below it.123 The moon’s surface topography also supports this 
possibility, especially the fractured chunks of ice that have been observed. “in some areas, 
the ice is broken up into large pieces that have shifted away from one another, but obvi-
ously fit together like a jigsaw puzzle,” says Dr. ronald Greeley, a geologist at arizona 
state university and scientist on the Galileo imaging team. “This shows that the ice crust 
has been or still is lubricated from below by warm ice or maybe even liquid water.”124 

nims observations of europa’s surface added to the case for a subsurface 
ocean. in 1998, nasa reported that europa’s surface appeared to contain magne-
sium and sodium salts (sulfates and carbonates). The salt deposits were associated 
with surface regions that had experienced the most recent disruption. These were 
important findings because a likely source of such salt deposits is a brine ocean 
below the ice crust. if the water in this ocean is carbonated, it would explain how 
enough pressure could be generated to produce the sprays of debris that have been 
observed on the surface.125

another piece of data supporting the existence of a brine ocean was provided 
by laboratory experiments involving salt deposits. magnesium sulfate salts were formed 
from brines in experiments simulating the conditions that might be expected on a moon 

121		“Europa:	Another	Water	World?”

122 Savage and Platt, “New Images Hint.” 

123  Krishan K. Khurana and Margaret G. Kivelson, “Potential for a Subsurface Ocean on Europa and Its Suitability for 
Life,” abstract P21C-06 in Eos Transactions, AGU 82, no. 47, Fall Meeting Suppl., 2001; Chapman, “What’s Under 
Europa’s Icy Crust?”  

124  Douglas Isbell (NASA Headquarters) and Mary Beth Murrill (JPL), “Jupiter’s Europa Harbors Possible ‘Warm Ice’ or 
Liquid Water,” NASA news release 96-164, 13 August 1996.

125  Mitchell et al., “Project Galileo: The Europa Mission,” p. 13; Ronald Greeley, Christopher F. Chyba, James W. Head III, 
Thomas B. McCord, William B. McKinnon, Robert T. Pappalardo, and Patricio Figueredo, “Geology of Europa,” in Jupiter, 
ed. Fran Bagenal, Tim Dowling, and Bill McKinnon (Port Melbourne, Australia: Cambridge University Press, 2004).

120  Chapman,	“What’s	Under	Europa’s	Icy	Crust?”;	Donald	Savage	(NASA	Headquarters)	and	Jane	Platt	(JPL),	“New	Images	
Hint	at	Wet	and	Wild	History	for	Europa,”	NASA	news	release	97-66,	9	April	1997.

Figure 9.4. A comparison of the size of Europa’s iceberglike surface structures with features 

of Earth’s San Francisco Bay area. Both images show areas of equal size, 34 by 42 kilometers 

(21 by 26 miles), and resolution, 54 meters (59 yards). North is to the top of the picture. 

Europa’s crustal plates, ranging up to 13 kilometers (8 miles) across, have been  broken apart 

and “rafted” into new positions, superficially resembling the disruption of pack ice on polar 

seas during spring thaws on Earth. The size and geometry of Europa’s features suggest that 

motion was enabled by water underneath the ice rafts. (JPL image number PIA00597)
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with a subsurface ocean that finds channels to the surface. The brines in the experiment 
were rapidly cooled on cold surfaces under a vacuum, and the resulting salt deposits 
exhibited reflectance spectra more similar to those for europa than salts produced at 
room temperature.126 

Galileo’s magnetometer provided perhaps the strongest evidence for a liquid 
briny ocean on europa. The magnetometer data showed that the direction of europa’s 
magnetic field changes in a manner suggesting that it is induced by Jupiter’s field rather 
than generated independently of Jupiter through processes within the moon itself. The 
importance of an induced europan magnetic field is that it can be explained by the exis-
tence of a spherical shell of electrically conducting material (such as salt water) just under 
europa’s surface. The Jovian field would induce electric currents in this conducting layer, 
and these currents would generate the observed europan field.127 

Data supporting an induced field were gathered by the team of Dr. margaret 
Kivelson, a uCla professor and principal investigator for Galileo’s magnetometer experi-
ment. The team had originally been looking for evidence of an internally generated 
europan magnetic field. The team found, however, that the axis of the observed europan 
magnetic field differed from the moon’s rotation axis by approximately 90 degrees—dif-
ficult to explain for an internally generated field. earth’s magnetic field, for instance, is 
much more closely aligned with our planet’s axis of rotation. The direction of the europan 
field axis could be explained, however, if the field was induced by Jupiter’s field.128 

To settle the question of the type of field that europa has, the Kivelson team 
asked Jpl to design a Galileo flyby when the moon was passing through a region of the 
Jovian magnetic field in which the field was pointing opposite to the direction in which 
it had been pointing during previous flybys. if the europan field was indeed induced by 
Jupiter’s field, the opposite polarity of the Jovian field should cause the moon’s field to 
flip its polarity. an internally generated europan field, however, would not flip. a europa 
flyby (e26) was planned for January 2000, when the spacecraft would fly through a 
reversed Jovian field region. The spacecraft magnetometer observations taken during the 
flyby conclusively demonstrated that europa’s field polarity reversed when Jupiter’s field 
was pointing in the reverse direction, supporting the existence of an induced europan 
field. Furthermore, a detailed analysis of data collected during several europan flybys 
demonstrated that a global, salty europan ocean approximately 6 to 100 kilometers (4 to 
60 miles) in depth, with a salinity similar to that of earth’s ocean, could explain the field 
observed by the magnetometer.129

Gravity measurements revealed that europa’s surface layer or layers have a 
low density, similar to that of either liquid or frozen water. These results were consis-
tent with the existence of an induced magnetic field and subsurface ocean, but only 
if one of the surface layers was liquid. europa’s induced magnetic field is believed to 
originate from currents in an electrically conducting layer near the moon’s surface. 
since ice is not a good conductor of electricity, it is a poor candidate for the composi-
tion of the layer responsible for the induced field. a layer of liquid water containing 

dissolved salt ions has a much higher conductivity and can better explain europa’s 
induced magnetic field.130

if a liquid-water ocean does exist, it is not the sun that keeps it in a liquid 
state. at europa’s great distance from the sun, the intensity of solar radiation is less 
than 4 percent what it is on earth’s surface.131 a mechanism that might generate enough 
heat to maintain a liquid europan ocean is the moon’s tidal flexing. Thermal energy pro-
duced by the satellite’s expansion and contraction could be sufficient to melt part of its ice 
crust, thereby creating invisible seas below the surface. heating from radioactive sources 
in the moon may add to the melting.132

a liquid-water sea cannot exist uncovered on the surface of europa. Due to the 
moon’s nearly nonexistent atmospheric pressure, water near the top of such a sea would 
quickly evaporate and be released into space or settle as snow or ice crystals on the moon’s 
surface. in addition, the low temperature (-162oC or -260oF) would rapidly freeze a layer 
of water. These processes would quickly seal in a liquid-water sea, preventing further loss. 
Therefore, if liquid water does exist on europa, it is under the moon’s ice crust.133

could	a	Europan	Ocean	Support	life?

Once the existence of an ocean beneath the ice crust of europa was suspected, a  
most tantalizing question arose both within and outside the space science community: 
might life exist on europa? The three main factors that exobiologists seek when searching  
for extraterrestrial life are water, organic compounds, and adequate heat. The presence of 
a liquid-water ocean would satisfy the first criterion, and organic compounds are known 
to be prevalent in our solar system. as to the third criterion, imaging data of europa 
demonstrate the existence, at least at one time and very likely at present, of enough heat 
to create convection currents that drove or drive ice flows on the surface of the moon. 
This circumstance does not prove that life actually exists—only that it might.134

scientists consider europa to be one of the handful of solar system locations that “pos-
sess an environment where primitive forms of life could possibly exist.”135 mars and the saturnian 
moon Titan are other such places. it cannot be stressed enough, however, that “could exist” does 
not by any means imply that the existence of life is even probable in those places. The search for 
extraterrestrial life-forms has to proceed slowly and meticulously, and all conclusions need to be 
based on good science. in the words of Daniel s. Goldin, former nasa administrator:

 

126		Greeley	et	al.,	“Geology	of	Europa.”

127 	Mitchell	et	al.,	“Project	Galileo:	The	Europa	Mission,”	p.	9;	Khurana	and	Kivelson,	“Potential	for	a	Subsurface	Ocean”;		
Webster,	“Galileo	Evidence	Points	to	Possible	Water	World.”	
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135   Douglas Isbell (NASA Headquarters) and Mary Beth Murrill (JPL), “Jupiter’s Europa Harbors Possible ‘Warm Ice’ or 
Liquid Water,” NASA news release 96-164, 13 August 1996.
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 a few days ago, i greeted the possibility of ancient microbial life 
on mars with skeptical optimism, and invited further scientific exami-
nation and debate . . . . The potential for liquid water on europa is 
an intriguing possibility, and another step in our quest to explore the 
solar system, the stars, and the answer to the great mystery of whether 
life exists anywhere else in the cosmos . . . . Once again, nasa will 
ask the scientific process to work.136 

What	Europan	Energy	Source	could	Support	life? europa has possibly had abun-
dant water, rich in organics and minerals, from the time it was created. On earth, life 
appeared within 700 million years of the planet’s formation. europa is as old as earth, and 
the moon’s oceans may have had adequate time for life to evolve in them.137

but what type of energy might support life on europa? most life on earth 
depends, either directly or indirectly, on photosynthesis. according to Christopher Chyba 
of the search for extra-Terrestrial intelligence (seTi) institute, the first link in earth’s 
food chain “is chlorophyll’s conversion of sunlight into chemically stored energy. but 
imagine an ocean on europa, a huge, bottled-up body of water capped with miles of ice. 
photosynthesis isn’t going to work there.” nonetheless, according to Chyba, there are 
other ways to “make a metabolic living in those dark seas.”138    

according to Chyba and his colleague, Kevin hand of stanford university, the 
energy necessary to support life on earth is usually obtained through oxidation-reduction 
reactions in which substances such as carbon and oxygen bond to share an electron and 
release energy during the reaction. in earth’s oceans, molecular oxygen, a product of 
photosynthesis, acts as the oxidizing agent in such reactions. but would molecular oxygen 
or other oxidizing agents be present in the depths of a europan ocean? Chyba and hand 
think perhaps yes. high-speed particles accelerated in Jupiter’s magnetosphere routinely 
bombard europa’s ice crust, where they form oxidants such as hydrogen peroxide and 
molecular oxygen. The critical question is whether these molecules eventually get trans-
ported through europa’s ice crust—for instance, through geological upheavals where 
sections of the crust are overturned—and into an ocean below. “we can’t be certain at this 
point whether the oxidants would actually make it into the water, even over geological 
timescales,”139 said Chyba.

even if such molecules do not get transported through the ice, other mechanisms 
exist that might supply molecular oxygen to the oceans. One of these is the radioactive 
decay of potassium isotope 40K, which should be present in both the europan ice crust 
and the liquid water below. This decay would split water molecules, generating oxygen 
that could conceivably support biological processes.140 

some scientists believe that geochemical energy could also help to support 
europan life, although at significantly lower abundances than on earth. This view is 

based in part on discoveries of earth-based ecological communities on the ocean floor 
near volcanic vents and in hot springs, where life-forms employ chemical energy found 
in near-boiling water. using models of geochemical activity from rock weathering com-
bined with volcanic activity, bruce Jakosky of the university of Colorado and everett 
shock of washington university in st. louis calculated the potential amount of life 
that geochemical energy could support on various planets. They found that sufficient 
chemical energy could be found on mars for roughly 20 grams of organisms per square 
centimeter of surface to develop over 4 billion years. They estimated that a somewhat 
smaller amount of life could develop on europa. For purposes of comparison, sufficient 
geochemical energy exists on earth for 20 grams of organisms per square centimeter of 
surface to grow in only 1,000 years—4 million times faster than on mars. Jakosky and 
shock suggest that the most likely place to look for life on europa is not in an ocean, 
but in the rocks under the ocean. internal heat sources could possibly transfer life-sus-
taining energy to organisms living in the rocks.141 

A	Europan-like	Region	on	Earth. Can life exist in the frigid conditions of an icy 
solar system body such as europa? The best way to find out is to send a spacecraft to 
europa to conduct in situ analyses. but until such a mission is launched, studying similar 
regions that are a bit closer can help to determine how extreme an environment can be 
and still support life. One such extreme environment that resembles europa in several 
ways is lake Vostok in antarctica.142 

in 1974, an airborne research team passed over the soviets’ Vostok station in 
antarctica. The team’s sounding instruments detected a body of water that was located 
beneath 3,700 meters (12,000 feet) of ice and was about 50 by 220 kilometers (30 by 
140 miles) in size—roughly as large as lake Ontario. scientists thought that the lake was 
kept liquid by geothermal energy, combined with the insulation provided by its nearly  
4-kilometer-thick ice blanket. 

in 1998, richard hoover of nasa marshall space Flight Center and Dr. s. s. 
abyzov of the russian academy of scientists used an electron microscope to examine 
ice cores from above lake Vostok for evidence of microbial life. They found cyanobac-
teria, bacteria, fungi, spores, pollen grains, diatoms (a type of algae), and, according to 
hoover, “some really bizarre things . . . not recognizable as anything we’ve ever seen 
before.” For instance, some of the microbes were covered with a strange, fibrous struc-
ture made out of “nanofilaments” only 30 to 40 nanometers in diameter. an unusual 
feature of many of the cyanobacteria taken from ice at a depth of 1,200 meters (about 
a third of the way down to the water) was that they contained abnormal amounts of 
antimony, a toxic heavy metal.143 

richard hoover explained that when the microorganisms froze, they went 
into an “anabiotic” state, which means that they shut down their functions and became 
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inactive, as if in suspended animation. Frozen microbes can often be revived, however. 
russian scientists have revived and cultured bacteria, yeast, fungi, and other microbiota 
from ice cores. 

The ice that harbored the Vostok finds varied in age up to 400,000 years. 
The ice was extracted using technology specially developed by scientists at the st. 
petersburg mining institute in russia for drilling ice cores without contaminating the 
samples. The lake Vostok studies showed that life can exist under surprisingly harsh 
conditions. a subsurface europan ocean may have a temperature profile, chemi-
cal composition, and ice cap resembling lake Vostok’s. although such a correlation 
cannot prove the existence of life on europa, it does make it easier to accept the pos-
sibility of life on the Jovian satellite.144 

Europa’s	 Atmosphere. in 1977, researchers suspected that an oxygen atmo-
sphere might exist on icy bodies such as Ganymede and europa. if so, water vapor 
would be present in at least small quantities. solar radiation would slowly dissoci-
ate the water molecules into hydrogen and oxygen. The hydrogen, being lighter than 
oxygen, would escape the moons far more rapidly. particles impacting the moons’ sur-
faces would dislodge additional molecules of surface materials and send them into the 
moons’ atmospheres.145 

scientists predicting a europan atmosphere containing gaseous oxygen had 
to wait until the sensitive hubble space Telescope (hsT) could confirm their theory. 
in February 1995, almost a year before Galileo reached Jupiter, a Johns hopkins team 
using the hsT reported that they had identified an “extremely tenuous atmosphere of 
molecular oxygen” around europa. This was not an atmosphere that was likely to sup-
port life. its surface pressure was estimated at one hundred-billionth that of earth. Doyle 
hall of Johns hopkins, principal investigator of the team that detected that atmosphere, 
said that if all the oxygen estimated to be in the europan atmosphere were compressed 
to the surface pressure of earth’s atmosphere, it would fill “only about a dozen houston 
astrodomes.” The temperature of this thin atmosphere was -145oC (-230oF).146 

During Galileo’s December 1996 and February 1997 europa encounters (e4 and 
e6), the spacecraft performed six occultation experiments in which europa was posi-
tioned between the spacecraft and earth. This configuration affected the radio signal 
sent from Galileo to earth. measurements of the signal by the Deep space network sta-
tions in Goldstone, California, and Canberra, australia, showed that the radio beam from 
Galileo had been refracted by a layer of charged particles around europa. according to 
Dr. arvydas Kliore of Jpl, the source of these ions was most likely water molecules from 
europa’s icy surface, dislodged by high-energy particles from Jupiter’s magnetosphere 
to form a thin atmosphere. water molecules from this atmosphere were then ionized, 

which could have been done by ultraviolet radiation from the sun or by collisions with 
additional energetic particles from the Jovian magnetosphere.147

Ganymede: Jupiter’s Largest Moon has a Ravaged Surface and a Magnetic Field

Ganymede, with a diameter of 5,270 kilometers (3,270 miles), is larger than earth’s 
moon, larger than pluto, and larger even than mercury. it has been extensively bom-
barded by comets and meteorites and distorted by the same tectonic forces that make 
mountains and move continents on earth. Ganymede has its own magnetosphere, a 
bubble-shaped region of charged particles surrounding the moon. This discovery was 
surprising to Galileo scientists because although many planets have magnetospheres, 
satellites generally do not.148

General Ganymede data are included in table 9.9.

Table 9.9. Ganymede statistics.149

Discovery 11 January 1610, by Galileo Galilei

Diameter 5,270 kilometers (3,270 miles)

Mass 1.48 x 1023 kilograms

Mass relative to that of Earth 0.0247 times the mass of Earth

Surface gravity (Earth = 1) 14.5 percent of Earth’s gravity

Mean distance from Jupiter 1,070,000 kilometers (664,000 miles)

Mean distance from Jupiter in radii 15.1 RJ

Mean distance from the Sun 5.203 AU

Orbital period 7.154553 days

Rotational period 7.154553 days

Density 1.94 grams per cubic centimeter

Orbit speed 10.9 kilometers per second (24,400 mph)

Surface composition Dirty ice

Ganymede	Gravity-Assists	Helped	Make	critical	Orbit	changes	

because of Galileo’s trajectory as it approached the Jovian system, the spacecraft went 
into orbit around Jupiter inclined to the equatorial plane of the planet, as well as to 
the orbital planes of the Galilean satellites. This situation had to be changed. Orbital 
mechanics calculations showed that if Galileo, with its limited propellant, were to have 

144 “ Exotic-Looking Microbes Turn Up in Ancient Antarctic Ice”; “Frosty Plains of Europa.”

145  NASA Langley Research Center, State of Knowledge of Europa, taken from the Report of the Europa Orbiter Science 
Definition Team, June 1999, http://centauri.larc.nasa.gov/outerplanets/Europa_SDT.pdf. Available from the Outer 
Planets Program Library, an online library on the Langley Research Center Aerospace Systems, Concepts, and 
Analysis Web site. The library is accessible at http://centauri.larc.nasa.gov/outerplanets/. The Europa document is 
also available in Galileo—Meltzer Sources, folder 18522, NASA Historical Reference Collection, Washington, DC.

146  Donald Savage (NASA Headquarters), Tammy Jones (Goddard Space Flight Center), and Ray Villard (Space 
Telescope Science Institute), “Hubble Finds Oxygen Atmosphere on Jupiter’s Moon Europa,” NASA news release 
95-17, 23 February 1995.

147  Jane Platt (JPL), “Galileo Spacecraft Finds Europa Has an Atmosphere,” JPL Public Information Office news release, 
18 June 1997

148  Galilean Satellite Sheet,” National Space Sciences Data Center (NSSDC) Planetary Sciences Home Page, http://
nssdc.gsfc.nasa.gov/planetary/factsheet/galileanfact_table.txt; Mary Beth Murrill, “Galileo Spacecraft Makes New 
Discoveries at Ganymede,” JPL Public Information Office news.

149   Ganymede Fact Sheet,” JPL Galileo Home Page, http://www.jpl.nasa.gov/galileo/ganymede/fact.html (accessed 
6 June 2001). 
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close encounters with more than one of the Galilean satellites, the spacecraft’s orbit 
would have to be altered so that it lay within the orbital plane of the satellites. until a 
zero-inclination condition could be achieved, all of Galileo’s close encounters had to be 
with the same moon. Ganymede was chosen as this moon because its large mass and 
orbital location were favorable for changing the spacecraft’s orbital inclination, as well 
as its orbital period (the time the spacecraft took to complete an orbit around Jupiter), 
which was longer than desired. Galileo’s initial orbital period was 210 days, or about 
seven months. a gravity-assist during G1 reduced the spacecraft’s orbital period to 72 
days, which allowed more orbits and thus more close encounters to be carried out 
each year. The G1 gravity-assist also slightly reduced the craft’s orbital inclination. 
The second encounter, G2, was planned largely to put Galileo into an orbit that was  
coplanar with the satellites’ orbits, thus enabling subsequent encounters with europa, 
io, and Callisto.150

findings	from	Ganymede	flybys

Galileo’s first close encounter of its prime mission satellite tour, G1, was with Ganymede 
on 27 June 1996 at an altitude of 835 kilometers (518 miles). The second Ganymede 
encounter, G2, took place on 6 september 1996 at an altitude of 260 kilometers (161 
miles). G1 involved an equatorial-region flyby at closest approach, while G2 passed 
near a pole. although Galileo’s trajectory during these encounters was governed by 
the orbital mechanics factors described above, by good fortune it also provided an 
excellent opportunity for radio-science observations of different parts of the moon. 
These observations used the fact that any change in Galileo’s velocity caused the fre-
quency of the radio signal received on earth to change. when the spacecraft passed 
close to Jupiter or to a moon, that body pulled on the craft, altering its velocity. The 
amount of velocity change depended on the mass of the body and on how that mass 
was internally distributed. Thus, by measuring the change in frequency of the radio 
signal received on earth, the mass and internal structure of Jupiter or one of its satel-
lites was estimated.151 

The radio-science and other data received on earth clearly indicated that 
Ganymede’s interior was differentiated, probably into a core and a mantle, which 
were enclosed in an ice shell.152 besides revealing the moon’s differentiated interior, 
the Ganymede encounters also provided important data supporting the existence of 
a self-generated magnetic field, a possible subsurface ocean, and past volcanism that 
might explain extensive surface features. a summary of Galileo’s Ganymede flybys 
and observations is included in table 9.10.

150  W. J. O’Neil, N. E. Ausman, J. A. Gleason, M. R. Landano, J. C. Marr, R. T. Mitchell, and R. J. Reichert, “Project Galileo 
at Jupiter” (paper number IAF-96-Q.2.01 of the International Astronautical Federation, Paris, France, presented at the 
47th International Astronautical Congress, Beijing, China, 7–11 October 1996), p. 29.

151  O’Neil et al., “Project Galileo at Jupiter”; “Radio Science,” Galileo’s Science Instruments, JPL Galileo Home Page, 
http://www.jpl.nasa.gov/galileo/instruments/rs.html (accessed 10 July 2001).

152  Douglas Isbell (NASA Headquarters) and Mary Beth Murrill (JPL), “Big Icy Moon of Jupiter Found to Have a ‘Voice’ 
After All”; “Europa Flyby Next for Galileo,” NASA news release 96-255, 12 December 1996, http://www.jpl.nasa.gov/
galileo/status961212.html.

153  O’Neil et al., “Project Galileo: Completing Its Primary Mission”; O’Neil et al., “Project Galileo at Jupiter”; Erickson et al., 
“Project Galileo Completing Europa, Preparing for Io”; Erickson et al., “Project Galileo: Surviving Io, Meeting Cassini.”

Table 9.10. Ganymede encounters.153

ORBIT CLOSEST APPROACh IN 

KILOMETERS (MILES)

DATE MISSION COMMENTS

G1 835 (519) 27 June 1996 Prime A gravity-assist during G1 
reduced Galileo’s orbital period from 
210 to 72 days, which allowed more 
orbits and close encounters each 
year. The perijove of orbit (point of 
closest approach to Jupiter) was in-
creased to keep the spacecraft out 
of the most intense radiation regions. 
A radio-science experiment analyzed 
Ganymede’s gravitational field and 
internal structure. The instruments 
detected evidence of a self-generated 
magnetosphere around the moon.

G2 260 (161) 6 September 
1996

Prime A Ganymede gravity-assist put Galileo 
into coplanar orbit with other Galilean 
satellites, permitting subsequent en-
counters with them. A radio-science 
experiment analyzed Ganymede’s 
gravitational field and internal struc-
ture. G1 and G2 radio-science and 
other data revealed that Ganymede 
had an interior that was probably dif-
ferentiated into a core and a mantle. 
The plasma wave experiment and 
magnetometer data gave evidence of 
an internally generated magnetic field.

G7 3,102 (1,926) 5 April 1997 Prime The spacecraft flew over the high 
latitudes of Ganymede and took 
high-resolution observations of 
high-energy impact regions, as well 
as Jupiter magnetosphere and  
aurora observations.

G8 1,603 (995) 7 May 1997 Prime The spacecraft passed over the mid-
latitudes of Ganymede, with closest 
approach longitudes 180º apart from 
those of the G7 encounter, allowing 
new terrain to be imaged.

G28 1,000 (600) 20 May 2000 GMM Galileo’s closest approach coincided 
with Cassini’s. Joint Galileo-Cassini 
observations revealed solar wind ef-
fects and magnetospheric dynamics. 
High-resolution Ganymede images 
also were taken. Magnetometer data 
suggest that a salty water layer exists 
beneath the icy crust.
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Table 9.10. Ganymede encounters. (continued)

ORBIT CLOSEST APPROACh IN 

KILOMETERS (MILES)

DATE MISSION COMMENTS

G29 2,321 (1,441) 28 December 
2000

GMM Real-time data were transmitted as 
Galileo flew from the inner magneto-
sphere through the magnetopause 
and bow shock and into the solar 
wind. Remote sensing instruments 
targeted Jupiter, its rings, and the 
Galilean satellites.

Evidence	of	a	Magnetosphere

evidence from the G1 and G2 encounters indicates that Ganymede possesses a plan-
etlike, self-generated magnetosphere, shielding the moon from the magnetic influence 
of its parent body, Jupiter. The Orbiter’s plasma wave subsystem (pws), which used a 
dipole antenna as a receiver, picked up electromagnetic wave activity characteristic of a 
magnetosphere and closely matching the electromagnetic signatures of earth’s, saturn’s, 
and Jupiter’s magnetospheres. “The data we get back is in the form of a spectrogram, and 
reading it is kind of like looking at a musical score,” said Dr. Donald Gurnett, a physicist 
at the university of iowa and principal investigator of Galileo’s pws. “The instant i saw 
the spectrogram, i could tell we had passed through a magnetosphere at Ganymede.” The 
approach to the moon was relatively quiet, and then “all of a sudden, there’s a big burst 
of noise that signals entry into Ganymede’s magnetosphere. Then, for about 50 minutes, 
we detected the kinds of noises that are typical of a passage through a magnetosphere. 
as we exited the magnetosphere, there was another big burst of noise.”154

abrupt changes in field intensity and direction also gave indications of a magneto-
sphere. as the spacecraft approached the moon, the magnetometer measured, as expected, the 
field of Jupiter, which was spatially fairly uniform and pointed south. Then the field suddenly 
increased nearly five times in strength and swung around to point directly at Ganymede. 

Ganymede provided the first example ever observed of a moon’s magnetosphere 
contained within the magnetosphere of the parent planet. “we knew Ganymede was an 
interesting place,” said Torrence Johnson, Galileo project scientist. “what we have just 
found makes it even more exciting.”155

Source	of	Ganymede’s	Magnetism. uCla’s Dr. margaret Kivelson, principal investiga-
tor for Galileo’s magnetometer experiment, confirmed the detection of a large magnetic field 
increase near Ganymede. Combined with the discovery of a self-generated magnetic field, 
the radio-science data indicated that Ganymede had a metallic core beginning at a depth of 
400 to 1,300 kilometers (250 to 800 miles) below the surface. Depending on whether the core 
was pure iron or an iron/iron sulfide alloy, mission scientists estimated that it could account 
for as little as 1.4 percent or as much as one-third of Ganymede’s total mass. Galileo scientists 
suspected that the moon’s magnetic field is generated in a similar way to that of earth’s field, 
through a dynamo mechanism originating in the electrically conducting core.156 

Surface	Terrain	

Ganymede’s surface is a mixture of two types of terrain—40 percent highly cratered 
dark regions and 60 percent light, grooved terrain called “sulcus,” meaning a groove or 
burrow. The dark regions on Ganymede are old and rough in texture. The dark, cratered 
terrain is believed to be the original crust of the satellite. lighter regions are believed to 
be smoother and younger, having relatively few craters. The light-colored, grooved sulcus 
terrain may be formed by the release of water from beneath the surface. Galileo observed 
grooved ridges as high as 700 meters (2,000 feet) that ran for thousands of kilometers 
across Ganymede’s surface.157 

Ganymede’s larger craters are nearly flat and lack the central depressions 
common to craters often seen on earth’s moon. but our moon has a rocky surface, whereas 
Ganymede has an icy one. scientists think that the gradual flattening of Ganymede’s large 
craters over millions of years is probably due to the softness of its icy surface. These 
large, flat “phantom craters” are called palimpsests, which is a term that originally referred 
to reused, ancient writing materials on which older writing was still visible underneath 
newer writing. Ganymede’s palimpsest craters range from 50 to 400 kilometers (30 to 250 
miles) in diameter, and they are surrounded by rays of ejecta.158

Does	Ganymede	Have	a	Hidden	Ocean?	

Ganymede has a strong, self-generated magnetic field and magnetosphere. in addition, 
it has a secondary field induced by Jupiter’s magnetism. This makes Ganymede’s mag-
netic data more complex to interpret than, for instance, data from europa, which has 
only the secondary induced field. uCla’s Dr. margaret Kivelson, principal investigator 
on Galileo’s magnetometer experiment, believes that Ganymede’s induced field has 
to originate in a material “more electrically conductive than solid ice.” a liquid layer 
several kilometers thick, with a salt content approximately that of earth’s oceans and 
located within 200 kilometers (120 miles) of Ganymede’s surface, could be responsible 
for the induced field.159

infrared spectrometer analysis has identified sections of Ganymede’s surface 
containing salt minerals. The salt-bearing materials may be mostly frozen magnesium 
sulfate brines that originally made their way to the surface through cracks, according to 
Dr. Thomas mcCord, a university of hawaii geophysicist. image data show linear frac-
tures on Ganymede that resemble such features on europa. in addition, the salt minerals 
on Ganymede’s surface are similar to minerals seen on europa. 

Galileo imaging data taken on the G28 encounter (may 2000) suggested further 
similarities between Ganymede and europa. The Ganymede images show details of 
arbela sulcus, a bright, striated band of materials spread across an older, more heav-
ily cratered landscape. according to Dr. robert pappalardo, a planetary scientist at 

154 Isbell and Murrill, “Big Icy Moon of Jupiter Found to Have a ‘Voice’ After All.”

155 Murrill, “Galileo Spacecraft Makes New Discoveries at Ganymede.”

156 Isbell and Murrill, “Big Icy Moon of Jupiter Found to Have a ‘Voice’ After All.”

157  Ganymede Fact Sheet,” JPL Galileo Home Page, http://www.jpl.nasa.ov/galileo/ganymede/fact.html (accessed 
6 June 2001).  

158 Ibid.

159   Guy Webster, “Solar System’s Largest Moon Likely has a Hidden Ocean,” JPL Media Relations Office news release, 
16 December 2000.
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brown university, “it is possible that arbela sulcus has formed by complete separation of 
Ganymede’s icy crust, like bands on europa.”160 

a subsurface ocean needs sufficient heat to maintain it in a liquid state. The tidal 
flexing that is thought to maintain europa’s ocean probably is not the mechanism respon-
sible for one on Ganymede, whose nearly circular orbit would minimize such flexing. in 
order to explain the possible existence of a subsurface liquid-water layer on Ganymede, 
Galileo scientists made estimates of the thermal energy available from radioactivity in 
the satellite’s rocky interior. according to Dr. Dave stevenson, a planetary scientist at the 
California institute of Technology in pasadena, Ganymede has sufficient radioactive heat 
sources to maintain a stable layer of water at a depth of roughly 150 to 200 kilometers (90 
to 120 miles) beneath the surface.161 

A	Mechanism	To	Explain	Ganymede’s	bright	bands	of	frozen	Water

although tidal flexing may not be the energy source maintaining a Ganymede ocean, it 
likely contributed to the melting of the ice crust in the past and possibly to volcanism. 
a billion years ago, when Ganymede was moving into its present position relative to 
the other Galilean moons, it did not have nearly as circular an orbit as it does now. at 
different points in its old, elliptical orbit, the direction and magnitude of tidal forces on 
the moon would vary, slightly altering the shape of the moon. The expansion and con-
traction of different parts of the moon’s interior would have resulted in heating, perhaps 
enough to have thinned its icy surface and enlarged a buried ocean, making it closer to 
the surface than now.162 

During this time of tidal distortions, cracking of the crust and eruptions of slushy 
ice or water onto Ganymede’s surface may have been more common than after the moon 
attained a nearly circular orbit. such eruptions could explain Ganymede’s extensive 
bright swaths of frozen water that overlay its darker, heavily cratered ice. stereo images 
taken by Galileo show that the smoothest, brightest ice swaths lie in troughs 0.5 to 1 
kilometer below the dark, heavily cratered areas and that volcanic, calderalike features 
occur at the edges of the swaths. The bright bands’ low elevations and flatness could 
have resulted from water or slushy ice erupting and then flooding low-lying areas before 
refreezing. The eruptions might not have had enough energy to break through the addi-
tional ice of higher elevation surface areas.163 

louise m. procter of the Johns hopkins applied physics laboratory said that 
the bright swaths’ low elevation “is the most persuasive evidence that they could 
be volcanic” in origin. she raises the question, however, that if icy eruptions were 
common on Ganymede a billion or so years ago, then why is there not more visible 
evidence of them? according to paul m. schenk of houston’s lunar and planetary 
institute, whose team created paired Voyager-Galileo images of areas on Ganymede, 
surface buckling and stretching since the eruptions could have obscured such visible 

evidence of icy eruptions in the past. Further analysis of Galileo and other spacecraft data 
may resolve the issue of how much volcanism occurred on the moon’s surface in the past.164 

Callisto: Why Is This Galilean Moon So Different from the Others?

The	Scarred	face	of	callisto

Callisto, the outermost of the four Galilean satellites, has the most pockmarked surface of 
any solar system body yet observed. it is the presence of so many craters that supports the 
theory of a very old, unchanging Callisto surface. although scientists do not know the exact 
rate of impact-crater formation on Callisto, they estimate that it must have taken several billion 
years for the moon to accumulate its depressions. active geological processes on the moon 
probably would have obliterated many of these craters. since so many craters exist, scientists 
assume that Callisto has been geologically inactive for billions of years.165 

Callisto’s heavily cratered face is useful to scientists in providing a record of the 
bombardment history of the Jovian system. according to Dr. Torrence Johnson, Galileo 
project scientist, “The craters on Callisto are the visible record of what sizes of comets and 
other objects have pelted Jupiter and its moons and with what frequency . . . .”166

One puzzling feature regarding Callisto is that it appears to have notably few 
small craters. Galileo took high-resolution images in order to study more extensively 
the densities of small craters and how some of their features appear to be degraded or 
eroded. a dearth of small craters could reflect an active resurfacing mechanism that oper-
ates efficiently only on small scales. it could also indicate that relatively few small comets 
and meteoroids fly through the Jovian system and impact bodies within it.167

callisto	Encounters	and	General	Data

Galileo made its first close pass of Callisto (C3) on 4 november 1996. The spacecraft 
flew to within 1,106 kilometers (686 miles) of the satellite’s surface. earth received 
the signals confirming the encounter 46 minutes later.168 a summary of this and other 
Callisto encounters is included in table 9.11.

160  Ibid.; “Hydrated Salt Minerals on Ganymede’s Surface: Evidence of an Ocean Below,” JPL Galileo Home Page, http://
www.jpl.nasa.gov/galileo/ (accessed 12 July 2001). 

161 Webster, “Solar System’s Largest Moon Likely Has a Hidden Ocean.” 

162 R. Cowen, “Images Suggest Icy Eruptions on Ganymede,” Science News (3 March 2001): 133. 

163 Ibid.

164 Ibid.

165  Douglas Isbell (NASA Headquarters) and Franklin O’Donnell (JPL), “Galileo Makes Close Pass By Callisto,” NASA 
news release 96-226, 4 November 1996. 

166  Donald Savage (NASA Headquarters) and Guy Webster (JPL), “Galileo Gets One Last Close Encounter With Jupiter’s 
Callisto,” NASA news release 01-97, 22 May 2001. 

167  Southwest Research Institute, Boulder, CO, “October 1998 Update: Callisto’s Perplexing Craters,” Galileo Research (Imaging 
of the Galilean Satellites of Jupiter), 10 November 1998 (available in Galileo—Meltzer Sources, folder 18522, NASA Historical 
Reference Collection, Washington, DC); Savage and Webster, “Galileo Gets One Last Close Encounter With Jupiter’s Callisto.”

168 Isbell and O’Donnell, “Galileo Makes Close Pass By Callisto.”
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Table 9.11. Callisto encounters.169

ORBIT CLOSEST APPROACh IN  
KILOMETERS (MILES)

DATE MISSION OBSERVATIONS

C3 1,136 (705) 4 November 
1996

Prime Observations supported the theory that 
Callisto has a homogeneous internal 
structure, 60 percent rock and 40 percent 
ice.

C9 418 (260) 25 June 
1997

Prime The spacecraft passed through and stud-
ied the magnetotail region of the Jovian 
magnetosphere during the period be-
tween the C9 and C10 flybys. Analysis of 
the C3, C9, and C10 data suggests that 
Callisto may have a subsurface, salty 
ocean that is responsible for a variable 
magnetic field induced by Jupiter’s field.

C10 539 (335) 17 
September 
1997

Prime C10 data suggest that the internal 
structure of the moon is not homoge-
neous, but partially differentiated, with a 
higher percentage of rock than ice having 
settled toward the center of the satellite. 
Callisto is probably less differentiated 
than the other Galilean moons.

C20 1,315 (817) 5 May 1999 GEM The perijove reduction campaign began; 
it involved incremental changes in the 
closest approach to Jupiter carried out 
over four Callisto encounters (C20–C23). 
The campaign was designed to set up 
flybys of Io, the Galilean moon closest to 
Jupiter.

C21 1,047 (650) 30 June 
1999

GEM NIMS studied the trailing edge of 
Callisto. The SSI camera observed 
dark surface material. The PPR stud-
ied equatorial region.

C22 2,296 (1,426) 14 August 
1999

GEM The spacecraft observed Callisto’s iono-
sphere and measured the distribution of 
free electrons.

C23 1,057 (656) 16 
September 
1999

GEM The spacecraft observed Callisto’s  
ionosphere, measured the distribution of 
free electrons, and completed the  
perijove reduction campaign.

C30 138 (86) 25 May 2001 Post-GMM The spacecraft observed the Asgard, 
Valhalla, and Bran craters in the  
closest flyby to date (in order to set up 
an Io encounter in August 2001). Camera  
problems were possibly due to 
continued radiation exposure that 
affected distant images taken of Io. 
Problems were corrected before the 
closest approach to Callisto.

General data regarding Callisto are included in table 9.12.

Table 9.12. Callisto data.170

Discovery 7 January 1610, by Galileo Galilei

Diameter 4,806 kilometers (2,980 miles)

Mass 1.077 x 1023 kilograms (about 2.4 x 1023 pounds) 

Mass relative to that 
of Earth

0.01807

Surface gravity 
(Earth = 1)

12.7 percent of Earth’s gravity

Mean distance from 
Jupiter

1,883,000 kilometers (1,167,000 miles)

Mean distance from 
Jupiter in radii

26.6 RJ

Mean distance 
from Sun

5.203 AU

Orbital period 16.68902 days

Rotational period 16.68902 days

Density 1.86 grams per cubic centimeter

Orbit speed 8.21 kilometers per second (18,400 mph)

Surface composition Ice

callisto’s	Internal	Structure

Galileo’s observations of Callisto reveal that it is a mixture of metallic rock and ice and 
that, unlike Ganymede, it has no identifiable central core. Data taken on Galileo’s first 
Callisto encounter (C3) in november 1996 seemed to support the idea that Callisto had a 
homogeneous structure made up of 60 percent rock containing iron and iron sulfide and 
40 percent compressed ice. scientists believed that since Callisto was located further from 
Jupiter than the other Galilean moons, it was not subjected to the same gravitational pull 
and tidal forces and thus did not experience the heating that melted parts of the other 
moons. This heating allowed heavier materials on the three other Galilean moons to sink 
and lighter ones to rise, leading to the formation of differentiated layers. “Callisto had a 
much more sedate, predictable and peaceful history than the other Galilean moons,” said 
Dr. John anderson, a planetary scientist at Jpl.171

later data from Galileo’s third Callisto encounter in september 1997 (C10) led scientists 
to modify their view of Callisto from a moon with a totally undifferentiated interior to one that 
is not completely uniform. according to anderson, researchers have found signs that “interior 
materials, most likely compressed ice and rock, have partially settled, with the percentage 
of rock increasing toward the center of Callisto.” The satellite is still unlike io, europa, and 

169  Guy Webster (JPL), “Galileo Succeeds in Its Closest Flyby of a Jovian Moon,” JPL Media Relations Office news 
release, 25 May 2001; JPL, “Galileo Millennium Mission Status,” JPL Media Relations Office news release, 24 May 
2001; Erickson et al., “Project Galileo: Surviving Io, Meeting Cassini,” p. 19.

170  “Callisto, A Continuing Story of Discovery,” JPL Project Galileo Home Page, http://www.jpl.nasa.gov/galileo/callisto/
#overview (accessed 8 July 2001).

171  Douglas Isbell (NASA Headquarters) and Jane Platt (JPL), “Galileo Returns New Insights Into Callisto and Europa,” 
NASA news release 97-110, 23 May 1997. 
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Ganymede, all of which have differentiated interiors with distinct layers. The gravitational tidal 
forces believed to have heated these other moons and led to their differentiation appears to 
have only “half-baked” Callisto and somewhat separated its constituents.172

according to Dr. Gerald schubert, a uCla planetary physics professor and Galileo 
gravity investigator, “learning about the structure of these celestial bodies enhances our 
knowledge of how all planets and moons form and evolve, including our own earth and 
moon.” interior structure models of Jovian satellites were derived from radio Doppler 
data gathered by Galileo flybys. The moons’ gravitational signatures, which are dictated 
by the densities and distributions of the materials inside them, affected the spacecraft’s  
velocity and slightly altered the frequency of its radio signals. by analyzing those alterations,  
scientists were able to characterize the compositions and structures of the satellites.173

Magnetic	Activity	and	a	Possible	Subsurface	Sea

The initial analysis of plasma wave observations from Galileo’s Callisto C3 encounter 
did not find evidence of a magnetic field or magnetosphere. magnetometer studies of 
the satellite did not find such evidence either. The lack of a Callisto magnetosphere is 
consistent with its apparent lack of a metallic core. This is different from the situation 
at Ganymede, where a metallic core is likely responsible for that moon’s self-generated 
magnetic field and magnetosphere.174 

after evidence began to pour in supporting a subsurface ocean on europa, 
data from Galileo’s november 1996 (C3), June 1997 (C9), and september 1997 (C10) 
encounters were reexamined. Variations in europa’s Jupiter-induced magnetic field had 
been attributed to a possible brine ocean beneath its surface; researchers wondered if 
such a feature might also be found at Callisto. Dr. margaret Kivelson, planetary science 
professor at uCla and Galileo’s magnetometer experiment principal investigator, and 
her colleagues found signs that Callisto did indeed have a variable magnetic field 
that could be explained by the presence of Jupiter-induced electrical currents flowing 
near the moon’s surface. Kivelson’s team set out to identify the source of the currents. 
Callisto was known to have an atmosphere, but it was extremely tenuous and lacking 
in charged particles that could carry an electric current. scientists did not believe that it 
could generate the satellite’s observed magnetic field. Callisto’s ice crust could not be 
responsible for the field, either, for ice is too poor an electrical conductor. because of the 
lack of other explanations for the observed magnetic field, a subsurface briny ocean on 
Callisto, such as likely exists on europa, was suspected. lending further credence to this 
theory, Galileo’s observations showed that the electric currents induced in Callisto flowed 
in opposite directions at different times, a characteristic consistent with the existence of 
a brine ocean. “until now, we thought Callisto was a dead and boring moon, just a hunk 
of rock and ice,” said Kivelson. “The new data certainly suggests that something is hidden 
below Callisto’s surface, and that something may well be a salty ocean.”175

 

although the presence of a europan ocean raises the possibility of life’s past 
or present existence, scientists consider it far less likely that life might exist on Callisto. 
according to Dr. Torrence Johnson, Galileo project scientist, “The basic ingredients of 
life—what we call ‘pre-biotic chemistry’—are abundant in many solar system objects such 
as comets, asteroids and icy moons. biologists believe liquid water and energy are then 
needed to actually support life, so it’s exciting to find another place where we might have 
liquid water. but, energy is another matter, and currently, Callisto’s ocean is only being 
heated by radioactive elements, whereas europa has tidal energy as well.”176

Observations of Jupiter’s Fields, Particles, and Atmosphere Made During 
the Satellite Tour

some of the most interesting results reported by Galileo science teams during the satellite 
tour are related to the formation of the Jovian ring system. Jupiter has a main bright ring, 
a pair of faint “gossamer rings,” and a cloudlike ring halo. The gossamer rings are located 
just outside the main ring; at its inner edge, the main ring merges gradually into the halo 
(see figure 9.5). scientists believe that when interplanetary meteoroids and comet fragments 
collided with Jupiter’s four small inner moons, amalthea, adrastea, metis, and Thebe, they 
generated dust that formed the Jovian ring system. Galileo data also indicate that amalthea’s 
and Thebe’s orbital characteristics are related to main- and gossamer-ring thicknesses.177 

Figure	9.5. Jupiter’s inner satellites and ring components. (NASA image number PIA01627)

172  Jane Platt (JPL), “Galileo Mission Finds Strange Interior of Jovian Moon,” JPL Media Relations Office news release,  
4 June 1998. 

173 Ibid.

174  Isbell and Platt, “Galileo Returns New Insight Into Callisto and Europa.”

175  Douglas Isbell (NASA Headquarters) and Jane Platt (JPL), “Jupiter’s Moon Callisto May Hide Salty Ocean,” NASA 
news release 98-192, 21 October 1998.

176 Ibid.

177  Erickson et al., “Project Galileo: Completing Europa, Preparing for Io,” p. 16; “Jupiter’s Ring System,” Rings Node 
Home Page, http://pds-rings.seti.org/jupiter/jupiter.html (accessed 7 September 2005) (available in folder 18522, 
NASA Historical Reference Collection, Washington, DC).
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 During Gem, Galileo was able to observe a unique Jupiter atmospheric event—
the merging of two “white oval” storms. For half a century, three storms that appear as 
white ovals when seen from above have been observed in a band in Jupiter’s equatorial 
region. at some time prior to the e17 orbit, two of the three ovals merged into one. 
scientists could not determine the exact time that this occurred because Jupiter was in 
superior conjunction (i.e., behind the sun from earth’s point of view). no viewing of 
the event was possible from earth, and Galileo did not witness the event. Observations 
of the merged ovals were carried out during e17 by Galileo’s near infrared mapping 
spectrometer, solid state imaging camera, and ultraviolet spectrometer. prior to the merger, 
each oval had roughly two-thirds the diameter of earth. The combined oval was as large 
as earth and had characteristics that its parents did not. it was not visible at particular 
infrared frequencies, which indicated that it was not as deep as its parent storms. Those 
ovals had upwelling winds in their centers, with downwelling surrounding currents.178 

 Galileo also acquired the highest resolution pictures ever taken of Jupiter’s 
auroral phenomena. This was accomplished during a campaign coordinated with the 
hubble space Telescope and instruments on earth. The auroras seen in Galileo images 
were lower in the Jovian atmosphere than expected. atmospheric scientists are generating 
new models to explain the auroral data supplied by Galileo and the other sources.179

Observations of Jupiter’s Inner Moons

Four tiny moons orbit closer to Jupiter than the Galilean moons. metis, the innermost, 
and adrastea, the next closest, were discovered through analyses of Voyager data taken in 
1979.180 amalthea, the third moon, was discovered by edward emerson barnard in 1892. 
Thebe, like the two closest moons, was also discovered in 1979 through analysis of Voyager 
data. Table 9.13 lists characteristics of Jupiter’s inner moons. The Jovian moons were named 
after women, boys, and nymphs who were associated with the roman god Jupiter.181

Table 9.13. Jupiter’s inner moons.182

SATELLITE DISCOVERy DISTANCE FROM JUPITER IN KILOMETERS 
(MILES)

DIAMETER OR DIMENSIONS IN KILOMETERS (MILES)

Metis 1979 128,000 (70,500) 40 (25)

Adrastea 1979 129,000 (80,000) 20 (12)

Amalthea 1892 181,300 (112,700) 270 x 166 x 150 (168 x 103 x 93)

Thebe 1979 222,000 (138,000) 100 x 90 (60 x 56)

There are dramatic differences in size between the Galilean moons (whose diameters 
range from 3,138 kilometers to 5,270 kilometers) and Jupiter’s inner moons (the largest of which, 
irregularly shaped amalthea, is only 270 kilometers long and 166 kilometers across).183

During the Galileo europa mission (Gem), project engineers adjusted the space-
craft’s perijove so that Galileo would fly close by io. This action also opened up the 
opportunity to study Jupiter’s innermost moons in greater detail. before the summer 
of 1999, each elliptical orbit of the spacecraft took it no closer to Jupiter’s center than 
europa’s orbit, 1,100,000 kilometers (700,000 miles) distant. This path kept Galileo well 
away from the highest intensity magnetic fields and charged particles in the planet’s 
radiation belts but also kept it quite far from the inner moons. The Gem perijove adjust-
ment brought Galileo as close as about 400,000 kilometers (250,000 miles) from Jupiter’s 
center. During august and november 1999, and again in January 2000, Galileo’s solid state 
imaging camera obtained high-resolution pictures that revealed many features of three 
of Jupiter’s innermost moons: Thebe, amalthea, and metis (see figure 9.6). These images 
are important because before Galileo, spacecraft and earth-based telescopes were able to 
observe small moons such as Thebe and metis only as specks of light.184 

Figure 9.6. Thebe, Amalthea, and Metis (left to right), taken in January 2000 by Galileo’s 

solid state imaging camera. The images resolve surface features as small as 2 kilometers 

(1.2 miles). The prominent impact crater on Thebe is about 40 kilometers across. The large 

white region near the south pole of Amalthea is the brightest patch of surface material seen 

anywhere on these three moons. (JPL image number PIA02531)

previous spacecraft images had shown a round, bright spot on amalthea. Galileo 
images taken during august and november 1999 revealed this “spot” to be a long, bright streak 
that was possibly formed by ejecta from a nearby meteoroid crater. it could also be the crest of a 
local ridge (see figure 9.7, where this streak appears in the upper left of each image).185

178 Ibid., pp. 8, 16.

179 Mitchell et al., “Project Galileo: The Europa Mission,” p. 13.

180  Donald Savage (NASA Headquarters) and Guy Webster (JPL), “The Jupiter Millennium Mission,” NASA press kit, 
October 2000, p. 14, http://www.jpl.nasa.gov/jupiterflyby/documents/jupiterflyby.pdf; Jane Platt, “New Views of 
Jupiter’s Tiny Moons Are Online,” JPL Media Relations Office news release, 24 April 2000.

181  Savage and Webster, “Jupiter Millennium Mission,” p. 14. 

182  “Inner Satellites and Rings,” JPL NASA Home Page, http://galileo.jpl.nasa.gov/moons/rings.html (accessed 8 July 2001); 
“Jupiter’s Inner Moons,” from the University of Arizona’s The Nine Planets, Students for the Exploration and Development 
of Space (SEDS) Web site, http://seds.lpl.arizona.edu/nineplanets/nineplanets/amalthea.html (accessed 8 July 2001).

183 Savage and Webster, “Jupiter Millennium Mission,” p. 13. 

184   David Brand, “Galileo Takes Risky Trip to Dribble Back Data Revealing Best Images Yet of Jupiter’s Cratered Inner 
Moons,” Cornell University News Service, 24 April 2000, http://www.news.cornell.edu/releases/April00/Simonelli.
moons.deb.html. 

185 Ibid.



Figure 9.7. Bright streak on Amalthea. Galileo’s solid state imaging camera obtained the left 

image in August 1999 and the right in November 1999. The images show features as small as 

3.8 kilometers (2.4 miles) across. The bright linear streak in the top left of the images is about 

50 kilometers (30 miles) long. The large impact crater near the right-hand edge of the images 

is about 40 kilometers (25 miles) across. Two ridges, tall enough to cast shadows, extend from 

the top of the crater in a V shape resembling two rabbit ears. (JPL image number PIA02532) 

 On 4 november 2002, on a trajectory called “amalthea 34,” Galileo flew closer than it 
ever had to Jupiter and amalthea. Galileo’s closest distance to the surface of amalthea was 160 
kilometers (99 miles). scientists used data from the encounter in order to better determine the 
mass and density profile of amalthea. amalthea 34 observations, combined with previously 
determined shape and volume information, generated a bulk density (weight per volume) 
estimate near 1 gram per cubic centimeter, considerably lower than had been envisioned from 
the moon’s dark albedo and its expected rocky composition. scientists suggested a highly 
porous “rubble pile” of low-density rock or rock/ice mixtures, consistent with amalthea’s 
intense collisional past, as the most likely explanation for the low density.186 

Just after the amalthea encounter, Galileo’s tape recorder failed to play back 
the data collected. This failure caused considerable grief for the project team because 
the Orbiter had not only collected potentially important amalthea data, but it also had 
entered an extremely interesting region of Jupiter’s magnetosphere. in this inner magne-
tosphere region, Jupiter resembles a star called a pulsar. The planet’s magnetic field is so 
powerful in the inner magnetosphere that it imparts high energies to electrons trapped 
there and ejects them. astronomers have detected pulsed radio signals indicative of this 
phenomenon. The Galileo spacecraft had just collected vital in situ data that could help 
our understanding of inner magnetospheric processes, but if the tape recorder could not 
be made to run, this information would never get to earth.

after a detailed diagnostic investigation, the flight team concluded that the prob-
lem was not stuck tape, as had happened when Galileo was first approaching Jupiter in 
1995, but was instead the result of radiation damage of one or more of the instrument’s 
infrared light-emitting diodes (leDs). The damage was believed to consist of the displace-
ment of atoms in the leDs’ crystal lattices, which degraded the leD optical output to only 

20 percent of its full power. laboratory experiments suggested that for the tape recorder 
to run properly, the leD output had to be at least 50 percent. 

The Galileo flight team conducted an exhaustive analysis of possible ways to 
work around the problem and developed a strategy that might partially repair the dam-
aged lattices. Jpl would send commands to the spacecraft to initiate electric currents 
passing through the leDs. One member of the team in particular, Greg levanas, had stud-
ied the tape-recorder design in considerable depth and believed that these currents would 
eventually cause some of the leDs’ atoms that had been physically dislodged by radiation 
to return to their original locations in their crystal lattices. levanas’s strategy did not imme-
diately fix the leDs, but after multiple applications of electric current, leD optical output 
increased to 60 percent, allowing the tape recorder to begin running again and download 
its stored data. Claudia alexander, who later became the Galileo millennium mission project 
manager, called the recovery of the tape recorder after its being damaged by Jupiter’s severe 
radiation environment “one of the finest technical accomplishments”187 of the mission.188 

The Demise of the Spacecraft

After fourteen years, Galileo is out of gas and it’s going out with a bang! 
—Gay Hill, “End of Mission” Webcast announcer189

Galileo’s final orbit took it on an elongated loop away from Jupiter, from which it returned 
on 21 september 2003 to plow into the parent planet’s 60,000-kilometer-thick atmosphere.190 
This demise was planned in order to avoid any chance that the spacecraft might strike and 
contaminate the moon europa, where scientists believe that simple life-forms may exist. if 
such life-forms are discovered in future missions, scientists must be sure that they are not earth 
organisms that were accidentally carried to europa aboard Galileo.191 

On 21 september 2003, hundreds of current and former Galileo project members 
and their families converged on Jpl “for a celebration to bid the spacecraft goodbye.”192 
Through speeches and toasts by project staff, the event attempted to put closure on the 
mission and to articulate its specialness. One of the memorable comments was by T. V. Johnson, 
project scientist, who said that “we haven’t lost a spacecraft; we’ve gained a new stepping stone 
to the future.” This echoed the sentiments of others who considered the mission’s value to be 

187 Claudia Alexander interview, telephone conversation, 31 October 2003.

188  Gregory C. Levanas, systems engineer, interview, Pasadena, CA, 21 September 2003; G. Levanas to Claudia 
Alexander and Tiffany Chiu, “Galileo OP133 Infrared Radiation Presentation,” JPL Interoffice Memorandum 3483-
014-2003, 25 August 2003 (provided to author by Claudia Alexander, Galileo Millennium Mission Project Manager); 
Gary M. Swift, Gregory C. Levanas, J. Martin Ratliff, and Allan H. Johnston, “In-Flight Annealing of Displacement 
Damage in GaAs LEDs,” JPL internal presentation, 2003 (exact date not known) (provided to author by Claudia 
Alexander); Claudia Alexander e-mail, 11 September 2003; Alexander interview, 31 October 2003. 

189  Gay Hill, announcer on JPL’s “End of Mission Webcast,” originally Webcast on 21 September 2003, accessible from 
http://www.jpl.nasa.gov/webcast/galileo/.

190  Webster, “Galileo Gets One Last Frequent-Flyer Upgrade”; Donald Savage (NASA Headquarters) and Guy Webster 
(JPL), “The Jupiter Millennium Mission,” NASA press kit, October 2000, p. 13, http://www.jpl.nasa.gov/jupiterflyby/
documents/jupiterflyby.pdf; Porter Anderson, “Eilene Theilig: Faith, by Jupiter,” CNN.Com/CAREER Web site, 16 
July 2001, http://www.cnn.com/2001/CAREER/jobenvy/07/16/eilene.theilig/index.html.

191  “Galileo Spacecraft May Be Sent Crashing—But Not Soon,” San Francisco Chronicle “SF Gate” online news service, 
Breaking News section, 2 March 2000, http://www.sfgate.com/.

192 JPL, “Galileo End of Mission Status, September 21, 2003,” news release, http://www.jpl.nasa.gov/releases/2003/129.cfm.
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not only in its discoveries and engineering advances, but also in the path that Galileo blazed 
toward future exploration. For instance, nasa administrator sean O’Keefe commented in a 
phone call to those assembled at Jpl that Galileo was a “marvelous chapter of nasa’s explora-
tion history” and that “we can utilize this great set of achievements to an even larger end.” in 
particular, the probable discovery of a warm saltwater ocean under europa’s ice was such a 
compelling find that additional visits to the moon are already being planned.193 

The spacecraft disintegrated in Jupiter’s dense atmosphere at 11:57 a.m. pDT on 
21 september. however, the Deep space network tracking station in Goldstone, California, 
did not receive the craft’s last signal until 12:43 p.m. pDT, due to the time delay for the 
signal to travel to earth. During the last seconds of Galileo’s existence, the audience at 
Jpl’s Von Karman auditorium counted down as if this were a launch, not the demise, of a 
spacecraft. later in the day, past and present Galileo staff toasted the spacecraft (with soft 
drinks and water). One of the most memorable toasts was given by Claudia alexander, 
Galileo’s last project manager: “Following balboa—who found an ocean—Galileo found 
another ocean. here’s to you and all who follow in your path.”194

an aesthetic view of the spacecraft was given in a toast by Theodore iskendarian, 
an engineer on the project. he said that “Galileo was a work of art—especially the dual 
spin, the antenna, the feathery umbrella antenna. not a brick-like spacecraft.”195 Former 
Galileo project manager william O’neil also expressed his view of Galileo’s appearance 
in his webcast comment, “it’s without equal . . . and it’s beautiful besides.”196

while the spacecraft was most in the spotlight during the celebration (including in 
a musical revue), the Galileo team got many kudos as well. in the words of Greg levanas, 
Galileo systems engineer, “we as a team would not take no for an answer. and the space-
craft just kept going.”197 Former project manager eilene Theilig spoke in the same vein when 
she said, “i think this mission was special because of all the obstacles that arose. people 
drew together to surmount them.”198 and in a phone message to all those assembled in Jpl’s Von 
Karman auditorium, nasa administrator sean O’Keefe called the mission “an extraordinary job 
well done . . . a testimonial to the persistence nasa demonstrates.”199 

 Two former Galileo project managers summed up the mission very concisely. in his 
toast, Jim erickson said, “everything we did was on the backs of the guys and women who went 
before. not only did we have a great mission, but we went out in style.” and in Claudia alexander’s 
words, “we learned mind-boggling things. This mission was worth its weight in gold.”200

 

193  T. V. Johnson and Sean O’Keefe (NASA Administrator), speaking at the Galileo end-of-mission event at JPL, 
Pasadena, CA, as reported by author, 21 September 2003. 

194  Claudia Alexander, speaking at the Galileo end-of-mission event at JPL, Pasadena, CA, as reported by author, 21 
September 2003. 

195 Theodore Iskendarian, cognizant engineer for Galileo’s linear boom actuator, interview, JPL, 21 September 2003.

196 William O’Neil, former Galileo Project Manager, speaking on the “End of Mission Webcast.” 

197 Greg Levanas, systems engineer, speaking on the “End of Mission Webcast.” 

198 Eilene Theilig, former Galileo Project Manager, interview, 21 September 2003.

199  Sean O’Keefe, speaking at the Galileo end-of-mission event at JPL, Pasadena, CA, 21 September 2003.

200  Jim Erickson and Claudia Alexander, speaking at the Galileo end-of-mission event at JPL, Pasadena, CA, 21 
September 2003.
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The Galileo projecT’s many achievemenTs would noT have  
been possible without an exceptional team that included a succes-
sion of notable project managers, scientists, engineers, and mission 

support personnel. The Galileo team was drawn from different nasa sites and a range 
of universities, research laboratories, and institutes. earlier chapters, especially chapters 3 
and 5, describe the significant contributions from this wide spectrum of organizations.

at the heart of the Galileo team were tremendously dedicated people who were 
key to the mission’s success. it is beyond the scope of this book to document the indi-
vidual contributions of all, or even a large fraction of the people responsible for Galileo’s 
achievements. This chapter does, however, examine the experiences of several key mem-
bers of the team who have articulated the mission experience and the importance of the 
work done by the Galileo team.

John R. Casani: Galileo Project Manager, 1977–88

I love the interaction with these people. Brilliant, creative people, with lots of 
challenges. Still trying to do stuff that’s never been done before.

—John Casani in an interview with the author on 29 May 2001

when john casani was a 20-year-old student at the university of pennsylvania in 1952, 
he read a series of articles in colliers’ magazine that had a pivotal effect on his life. These 
were articles by wernher von Braun, the German rocket engineer who came to the united 
states after world war ii. von Braun’s articles promoted space exploration. he touted the 
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most frequently recommended the name “Galileo,” which in casani’s view was especially 
appropriate because it was the astronomer Galileo who had discovered jupiter’s four  
largest moons and because the Galileo mission’s primary objectives included “the study of 
jupiter and the Galilean satellites.”4

Table 10.1. Galileo Project managers.5

John Casani October 1977–February 1988

Dick Spehalski February 1988–March 1990

Bill O’Neil March 1990–December 1997

Bob Mitchell December 1997–June 1998

Jim Erickson June 1998–January 2001

Eilene Theilig January 2001–August 2003

Claudia Alexander August 2003–September 2003

other managers of the Galileo project (see table 10.1) considered casani to be 
a strong leader who could command the respect of both the congressional and scientific 
communities. These skills were absolutely essential to Galileo, for the project was nearly 
killed several times by budget-conscious members of congress and presidential staffs 
(see chapters 2 and 3). john casani made many trips to washington, dc, to present his 
views and garner support for the mission. he lauded the valuable science findings that 
Galileo would produce and stressed the importance of keeping planetary exploration 
alive. he made government officials in washington aware that jpl had no other major 
in-house missions now that voyager was on its way. if congress did not approve the 
Galileo mission, the loss of the project would put jpl in danger of losing 400 very highly 
qualified engineers and scientists who were counting on participating in the project. 
casani stressed that jpl was a critical national resource that would be severely damaged 
if congress killed Galileo.6

casani also played on the space program’s appeal to the united states public. 
he reminded members of congress of the excitement that voyager’s images had gener-
ated. when dealing with presidential staff, casani adjusted his approach to the particular 
aims of the administration at the time. president reagan, for instance, strongly supported 
strategic defense initiative (“star wars”) military defense technology. casani capitalized 
on this by pointing out that Galileo was going to travel to jupiter, over 400 million miles 
away, with an expected navigational accuracy that was absolutely remarkable. casani 

4 ��Gia Scafidi, “John Casani Awarded Honorary Doctorate Degree,” JPL Media Relations Office news release, 31 May 
2000; Casani interview, 29 May 2001; “A Name for Project Galileo,” JPL interoffice memo GLL-JRC-78-53, 6 February 
1978, John Casani Collection, Galileo Correspondence 12/77–2/78, folder 43, box 5 of 6, JPL 14, JPL Archives. 
Quotation is from “A Name for Project Galileo.” 

5  Guy Webster, JPL Press Office, telephone conversation, 29 August 2001; J. R. Casani to multiple addresses, “Revised 
Guidelines for Galileo Implementation,” 30 January 1978, JPL Interoffice Memo GAL-JRC-78, folder 18522, NASA 
Historical Reference Collection, Washington, DC; Claudia Alexander, e-mail message, 11 September 2003. 

6  Casani interview, 29 May 2001.

construction of space stations and flying to the moon, and his visions of what was pos-
sible made a deep impression on casani. in 1956, a year after casani graduated from the 
university of pennsylvania with a bachelor’s degree in electrical engineering, he hunted 
down a job at the jet propulsion laboratory. although he initially worked on inertial guid-
ance systems for guided missiles, his position at jpl would give him the chance to help 
create some of the projects that von Braun had only imagined.1 

at the time that casani started work at jpl, nasa had not yet been formed. jpl 
was then a contractor to the army’s Ballistic missile agency in huntsville, alabama. after 
congress created nasa, the new agency gave various missions to its different centers. 
right from the beginning, jpl’s mission was to develop interplanetary space travel, and 
casani was deeply involved in this effort. early casani assignments at jpl included work 
on the explorer, pioneer, and ranger missions. explorer 1 was the first u.s. earth satellite, 
which launched in january 1958 and discovered a radiation belt around earth. pioneer 3 
discerned the two bands of radiation that encircled earth. pioneer 4 passed within 37,000 
miles of the moon before achieving a permanent solar orbit. 

even though his background was in electrical engineering, casani soon transi-
tioned into systems engineering, serving as the lead design engineer on the ranger-class 
spacecraft and as the team lead on the ranger 1 and 2 missions. later, casani was also the 
lead design engineer on the mariner-class spacecraft and the team lead on the mariner 3 
and 4 missions. These were the first uses of the mariner-class spacecraft. (The first mariner 
missions, mariner 1 and mariner 2, actually used the older ranger-class spacecraft design.)

casani soon moved up the management chain into positions of increasing 
responsibility. on the 1969 mariner mars project, casani was the deputy spacecraft system 
manager; later, on the 1973 mariner venus-mercury project, casani served as spacecraft 
system manager. in april 1976, he assumed the role of project manager for the highly suc-
cessful voyager mission to the outer planets; the mission’s two spacecraft launched from 
cape Kennedy in august and september 1977.2 

casani’s Management of the Galileo Mission

as casani and his boss, Bob parks, jpl’s assistant laboratory director for Flight projects, 
were driving to the airport to return to pasadena after the voyager spacecraft launches, 
parks offered casani a new assignment. would he manage what was then called the 
jupiter orbiter probe, or jop 77? casani said yes. But one of the first things he did 
after assuming the project manager post was to solicit suggestions from his staff for a 
new mission title. planetary missions were traditionally given names such as mariner 
venus 62 and mariner mars 64, and casani thought that “all those letters and numbers 
lose their significance to anybody except people who work”3 on the project. his staff 

1� �John�Casani�interview,�tape-recorded�telephone�conversation,�29�May�2001;�“Biography�of�John�C.�[sic]�Casani,”�John�
Casani�Collection,�Galileo�Correspondence�February�1978-March�1978,�folder�42,�box�5,�JPL�14,�JPL�Archives.

2 “Biography� of� John� C.� [sic]� Casani”;� “Early� NASA� Aeronautics� and� Astronautics� Chronology� (Pre-Apollo),”� sections�
1958� and� 1959,� and� “Aeronautics� and� Astronautics� Chronology,”� section� 1961,� all� on� the� NASA� History� Division�
Web�site,�http://www.hq.nasa.gov/office/pao/History/timeline.html,�excerpted�from�Eugene�M.�Emme,�Aeronautics	
and	 Astronautics:	 An	 American	 Chronology	 of	 Science	 and	 Technology	 in	 the	 Exploration	 of	 Space,	 1915–1960,�
(Washington,�DC:�NASA,�1961).

3� Casani�interview,�29�May�2001.
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To my mind, the debate is one of why do we have a nasa? The s in nasa 
doesn’t stand for science. you can argue that everything should only be 
evaluated in terms of science. my own personal view is that nasa’s a part 
of a president’s armory for executing national and foreign policy and it can 
be used any way the president sees fit to use it. and many presidents have 
felt, and i agree, that it’s a powerful mechanism for motivating and inspir-
ing people. young people and older people alike . . . . Kids and people like 
heroes. what if instead of admiral Byrd going to the south pole, it was just an 
automated sled? it might have been able to do more science than he could, 
but it wouldn’t have inspired the kind of interest and public reaction that 
[Byrd] did. having heroes is an important part of any enterprise like this.12 

Our Space Program’s Impact 

one thing that gave casani satisfaction over the years was the importance and inter-
est that so many people in the world assigned to the u.s. space program. once, on a 
street in argentina, a man called out to him by name. The man, an argentinian lawyer, 
followed our space program in great detail, and was very pleased to actually meet 
casani and welcome him to argentina. on another occasion, one of casani’s colleagues 
was on a wildlife safari in africa, during which his guide commented on the similari-
ties between their all-terrain vehicle and nasa’s mars rover vehicles. These were not 
isolated incidents. casani and his colleagues regularly met men and women in many 
different countries who were not involved in the u.s. space program but were well 
aware of what the program was doing. sometimes, these people even knew intricate 
details about the particular equipment used on different space missions because those 
missions were of high interest to them.13 

casani believes that young people are inspired by our space program, just as he 
was inspired as a 20-year-old by wernher von Braun’s articles. “There are a lot of people 
in science and technology now because of the apollo program,” casani says. “i’m a person 
who happens to believe that our whole world is technology-oriented. anything we can do 
to increase people’s understanding, interest, or thirst for technology is good.”14

future Plans

as to the future, casani plans on working for jpl and the space program as long as he can 
“continue to contribute a little bit.” he retired in 1999, but shortly afterwards, jpl manage-
ment asked him to return to the laboratory to lead the failure investigations of nasa’s two 
ill-fated mars missions. when that was done, nasa and jpl management asked him to advise 
on a range of other issues. daniel Goldin, nasa administrator at the time, invited him to sit 
on the agency’s prestigious advisory council. casani says that if he can persist in remaining 
“relevant,” he will keep on trying to help the space program in whatever way he can.15

12� Casani interview, 29 May 2001.
13� Ibid.�
14� Ibid.
15� Ibid.�

impressed upon reagan’s administration that such a feat would, in a very nonthreatening 
way, convey to people around the world the level of technological capability that the 
united states had. other countries would think that if the united states could achieve 
such an amazing feat with a civilian enterprise, imagine what it could do in a military situ-
ation. Galileo provided a way of demonstrating, without building military equipment, the 
technological strength of our country.7

The Challenger accident in 1986 resulted in millions of people around the 
nation and the world sharing a sense of sorrow and personal loss. as jpl employ-
ees, casani and his staff felt this loss very intensely. But for them, there was also the 
possible loss of all they had been working toward for many years. “we had so much 
invested in the mission from 1977 through 1986,”8 said casani. after Challenger’s 
explosion, nasa management delayed Galileo’s launch from may 1986 until june 
1987 and then, due to safety concerns, canceled the use of the centaur liquid-fueled 
upper stage in the space shuttle. This was a low point for Galileo’s staff, who feared 
that the spacecraft might never get off the ground. casani’s task was to keep his staff’s 
morale up during this tremendously difficult time and focus its efforts on redesign-
ing the mission and keeping it on track. The centaur had to be replaced with a less 
powerful solid-fueled upper stage, but project engineers had not yet figured out how 
such an upper stage would be able to get Galileo to jupiter. 

The eventual discovery of the six-year veeGa trajectory, in which Galileo 
first flew toward the sun and then looped around venus for a gravity-assist, buoyed 
casani’s spirits and those of his staff. “The most exciting time in my life,” he said, 
began with “the realization that there was another way of doing [the mission] using 
the gravity assist of venus.”9

casani and his staff successfully put the Galileo project back on the path 
toward a launch. By 1988, casani decided that “in terms of the [Galileo] mission, everything 
was very, very secure”10 and accepted an excellent opportunity to enter the upper 
management structure of jpl, eventually becoming its assistant laboratory director for  
Flight projects.11

The Robotic Versus Human Spaceflight debate

an endless debate in the united states space science community focuses on why nasa 
puts the majority of its budget into human spaceflight, which is extremely expensive, 
when considerably more science per dollar can be achieved using robotic spacecraft. 
although casani participated in many robotic missions and managed several of them, 
he saw the need for both types of missions. he understood the less tangible benefits 
offered by a human mission, over and above the science findings. casani’s understand-
ing of the value of human expeditions was illustrated in the following statement:

7� Casani interview, 29 May 2001.

8 Ibid. 

9 “From the Project Manager,” Galileo	Messenger (February 1986); “From the Project Manager,” Galileo	Messenger 
(July 1986); Casani interview, 29 May 2001.

10 Casani interview, 29 May 2001.

11 Dick Spehalski, e-mail message, March 2002.
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Dick Spehalski: Galileo Project Manager, 1988–90

If we had launched in 1986, if the Challenger had worked and we had been 
able to launch on schedule, we would have found out that [Galileo’s] thrusters 
would fail. We would probably have lost the mission.

—Dick Spehalski, former Project Manager of Galileo

The most exciting moment of the Galileo mission for dick spehalski was the launch, or, 
more specifically, the countdown before the launch. “spe” had been on the project since 
its official start date in 1977 and, in his managerial functions under john casani, had helped 
work through one potentially mission-ending barrier after another. now that the Galileo 
spacecraft was finally on the launchpad, tucked carefully inside the space shuttle, the 
countdown to takeoff seemed incredibly long. spehalski’s adrenaline got him through those 
final hours, he said. he had been waiting for 12 years for this day. 

a year earlier, in February 1988, when casani left the project, spehalski had 
been chosen as his successor because jpl management viewed him as the best person 
to get Galileo off the ground and into space. spehalski wanted to get the launch behind 
him. when the shuttle atlantis finally fired its rockets and carried Galileo aloft, then suc-
cessfully deployed the spacecraft, spehalski felt totally exhilarated but almost exhausted. 
“at the end of it,” he said, “you feel like gee, i was just put through this wringer and i 
don’t have any energy left.” his work was not over, however. “now we’ve got to fly this 
thing. it doesn’t ease up.”20

during john casani’s tenure, dick spehalski had been the Flight system 
integration manager. spehalski had been responsible for mechanical engineering tasks 
in the design and construction of the Galileo orbiter. it also had been his job to develop 
smooth interfaces between the orbiter and its atmospheric probe, the centaur upper 
stage launch vehicle (which was scrapped after the Challenger disaster), the space-
craft’s propulsion system (used to maneuver the craft in interplanetary space and 
in the jovian system), and the radioisotope thermal generator (rTG) electric power 
system. spehalski had to work closely with industry contractors building Galileo’s 
components; with the u.s. department of energy, which designed and fabricated 
the rTGs; and with the Federal republic of Germany, which designed and built the 
spacecraft’s propulsion system.21

working with another country that was building a critical part of the spacecraft 
but was not under jpl’s direct control was one of the most difficult challenges that 
spehalski faced during the entire mission. he does not hold back in expressing strong 
opinions, either verbally or in his publications.22 spehalski criticized the decision to 
include a major international partner on Galileo in so vital a role. although he recognized 
the additional capabilities that Germany brought to the mission, the cultural differences, 
along with varying ways of doing business, a lack of frequent face-to-face meetings, and 
the dissimilar motivations of the two governments led to serious problems. 

20��Dick Spehalski, interview, tape-recorded telephone conversation, 4 May 2001; Dick Spehalski, e-mail message, 
March 2002. Quotations are from the interview.

21 “Meet the Team,” Galileo	Messenger (December 1982). 

22 R. J. Spehalski, “Galileo Spacecraft Integration: International Cooperation on a Planetary Mission in the Shuttle Era,” 
Earth-Orient.	Applic.	Space	Technol. 4, no. 3 (1984): 139–150.

Torrence V. Johnson: Galileo Project Scientist Since the Beginning of the Mission

Galileo gave us a chance to explore the entire Jupiter system . . . looking at the 
interactions of all parts of the system and not just . . . one piece of the elephant.

 —Torrence Johnson, Galileo project scientist, in an interview with the author on 31 July 2001

as Galileo’s project scientist, Torrence “T. v.” johnson served as the mission’s primary 
science advisor and the principal interface between project staff and investigators on 
science experiments. The mission’s project scientist was also an ex officio member of all 
of Galileo’s science teams. The criticality of johnson’s position was exemplified by the 
responsibilities that fell to him after Galileo’s high-gain antenna failed to open. The Galileo 
team had to face the fact that the spacecraft was no longer capable of sending back all the 
data that scientists on earth had been hungrily awaiting, some for as many as 20 years. as 
project scientist, johnson needed to decide who got what. “The hardest thing i had to do 
as a project scientist was to figure out which objectives had the highest priority and how 
we were going to recover from not being able to send back all the data we wanted. i had 
to basically give the different science areas priority ratings, and give them allocations. say, 
you’re only going to get 30% of the data. see what you can do with it.”16 

johnson’s involvement with Galileo dated back to the mid-1970s, when he was a 
member of nasa’s mariner jupiter uranus planning group and the jupiter orbiter probe (jop) 
science working group. The jop group developed the scientific rationale for the project that 
would later be called Galileo and was key in convincing congress to fund the project.17

T. v. johnson’s excitement about space science, and especially about nasa 
interplanetary missions, is infectious. he has refused speaking engagements where he 
was given only 1 hour to talk about Galileo’s most important accomplishments. he sums 
up how the space program makes our lives better by first saying that it is not because 
such inventions as Tang and Teflon came out of it. The value in exploring space is much 
grander than that. By studying io’s volcanoes or jupiter’s Great red spot or a black hole in 
a distant galaxy, “you are trying to use the universe as a laboratory to test out your theo-
ries which were developed here on earth under very different conditions. That improves 
those theories . . . . it’s not going to put more chicken in the kitchen but it is connective 
with the general human enterprise of trying to understand how the universe works.”18 

space science, in johnson’s view, is simply an extension of our basic humanity. 
That is reason enough to conduct it. he is aware, however, of the tangible benefits that 
frequently surface from our quest to understand “how planets tick.” For instance, a friend 
of his who pursued space science because of a fascination with jupiter’s clouds is now 
using the knowledge of atmospheric chemistry that he gained to do some of the world’s 
leading research into ozone-depleting chemicals.19

16� “Meet the Team,” Galileo	Messenger (December 1984): 4; Torrence V. Johnson interview, tape-recorded telephone 
conversation, 31 July 2001.

17� “Meet�the�Team.”�

18� Johnson�interview,�31�July�2001.

19� Ibid.
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going full bore trying to solve the problem with the thrusters. ultimately the Germans 
came through by finding a way to use the thrusters without overheating them. we flew 
the mission without incident.”27 

Bill O’Neil: Galileo Project Manager, 1990–97

Some of the senior engineers in the Probe area, when that signal came to say 
that everything worked, they actually were crying.

—Bill O’Neil, former Project Manager of Galileo

For Bill o’neil, who was Galileo’s project manager from 1990 until 1997, nothing on the 
mission was more exciting than jupiter arrival day, especially the probe’s plunge into 
the jovian atmosphere. “all the chips were on the table that day . . . . For five months 
we’d had no idea of the condition of the probe.” due to jupiter’s enormous mass and 
gravity, it was extremely difficult to plan a successful entry into its thick atmosphere 
without the probe falling so fast that it would burn up before taking all of its measure-
ments. o’neil believed that the entry maneuver was more difficult than it would have 
been at any other planet in the solar system. “The probe had to survive this tremendous 
heating, and the entry loads that were estimated could go up as high as 350 g’s. The 
parachute would have to work properly, and the separation of the heatshield would 
have to be proper.” it was not until the probe was on parachute and transmitting that 
scientists on earth could confirm that the atmospheric entry had been successful. o’neil 
remembers the pandemonium at jpl when this information was received. “some of the 
senior engineers in the probe area, when that signal came to say that everything worked, 
they actually were crying.”28

o’neil, who studied aeronautical engineering in college, was hired by jpl in 
1963. he worked on the surveyor moon lander, the mariner mars 1971 orbiter, and the 
viking mars landers and orbiters prior to transferring to the Galileo project in 1980.29 
o’neil brought key experience from his other missions that helped him on Galileo. 
on the lunar soft-landing surveyor mission, he learned intricate details of launch sys-
tems and trajectory design. his association with hughes space and communications 
company during the lunar surveyor project was useful because hughes also built 
Galileo’s atmospheric probe under contract to ames research center, and o’neil once 
again had to work closely with the company. o’neil’s tenure on the viking mission 
was advantageous because the project involved a challenging atmospheric entry and an 
orbital insertion similar to those on the Galileo mission.30 

when o’neil joined the Galileo team in 1980, he assumed the position of science 
and mission design manager. in that capacity, he became a key figure in planning out 
details of the project. he was also responsible for interfacing with Galileo scientists and 
developing the science operations that the spacecraft would perform. 

27� Ibid.; Spehalski e-mail message, March 2002. Quotation is from the interview. 

28 Bill O’Neil interview, tape-recorded telephone conversation, 15 May 2001.

29 “Meet the Team,” Galileo	Messenger (May 1982): 1. 

30 O’Neil interview, 15 May 2001.

The German-built propulsion system was an absolutely critical part of nasa’s 
spacecraft, but its design and construction were not under nasa’s direct control. nasa 
had made a cooperative agreement with Germany’s Bundesministerium fuer Forschung 
und Technoligie (BmFT), which used a local industrial contractor, messerschmitt-
Boelkow-Blohm, to fabricate Galileo’s propulsion module. The German organizations 
resisted nasa’s and jpl’s desires to set requirements for the propulsion system’s design, 
guide its construction, and implement inspection schedules for verifying that the system 
was reliable for flight. in spehalski’s words, “the challenge is to get them to do what 
you want done with their money and resources . . . . This challenge leads to a lot of 
international harangue and argument . . . .”23 a great deal of unplanned time was spent by 
both parties negotiating requirements and reviewing the design and test results, thereby 
causing significant cost and schedule impacts.24 

dick spehalski’s most difficult period on the Galileo mission began when he 
found out, one year before launch, that the thrusters Germany had built for the spacecraft 
had a serious problem. discovering this was a strange benefit of the Challenger disaster 
and the delay in Galileo’s launch resulting from it. if Galileo had been sent into space in 
1986 as planned, nasa probably would have lost the mission. 

Galileo’s thrusters had a critical design flaw—the hot gases generated for propul-
sion burned holes through the walls of their combustion chambers. Germany had agreed 
to build Galileo’s thrusters partly to develop a product that it could market for other 
applications. one of these applications was in communications satellites. it was after such 
a satellite was launched that the thruster problem was discovered. The satellite’s thrust-
ers overheated and failed, catastrophically, with the resultant loss of that mission. after 
that event, nasa’s German partners tested Galileo’s thrusters and found that they were 
susceptible to the same problem.25

spehalski, his staff, and their German partners went through an extremely 
hectic period after the thruster problem was identified. The thrusters had to be made 
reliable in order for Galileo to be sent into space. Germany’s BmFT, its industrial 
partner messerschmitt-Boelkow-Blohm, and jpl staff had to find the root cause of the 
thruster failure and come up with a fix for the problem that satisfied jpl’s requirements 
sufficiently to give the mission a green light to launch. and they had to do this in 
only one year, because management did not want to delay the launch yet again. But 
spehalski added another task that increased the pressure on his staff even more. The 
team had to develop a backup design for a thruster system, in case Germany could not 
make their existing thrusters flight-ready in time for the launch. spehalski explained 
that he “didn’t want the mission held hostage to whether or not the Germans were 
going to be successful.”26 so he contracted with a supplier in southern california who 
made thrusters for the air Force, and he negotiated to get a high priority within its 
production facilities. his staff quickly completed the backup thruster design during 
“a very stressful period. at jpl, designers were going full bore on the backup design 
while in Germany, the German team with jpl propulsion specialists’ support were 

23�Spehalski interview, 4 May 2001; Spehalski e-mail message, March 2002. 

24� Spehalski,�“Galileo�Spacecraft�Integration.”

25� Spehalski� interview,� 4� May� 2001;� Spehalski� e-mail� message,� March� 2002;� Jim� Erickson� interview,� tape-recorded�
telephone�conversation,�8�May�2001.

26�Spehalski�interview,�4�May�2001.
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Bob Mitchell: Galileo Project Manager, 1997–98

When the Challenger explosion accident occurred, we found ourselves in a 
situation . . . where we didn’t have any way to get to Jupiter . . . . Now we just 
took this on as kind of our own personal challenge.

—Bob Mitchell, former Galileo Project Manager

after the Challenger tragedy took place in january 1986 and after nasa management 
decided, a few months later, that it was too dangerous to fly the centaur upper stage in 
the shuttle, Galileo mission staff found themselves in trouble. The solid-fueled alterna-
tive upper stages to the centaur did not have enough thrust to propel Galileo on a direct 
trajectory to the jovian system.36 

Bob mitchell was Galileo’s mission design manager and navigation Team chief 
at the time. his job was to figure out a way for the spacecraft to reach jupiter. Given the 
constraints imposed, mitchell’s task appeared to be extremely difficult, if not impossible. 
in his view, “most people had pretty much accepted that the Galileo project, the space-
craft, was going to make a one-way trip to the smithsonian.”37 in other words, the mission 
was on the verge of getting scrapped.38

Galileo management desperately needed its staff to find a spacecraft trajectory 
that would allow the mission to be completed using a solid-fueled upper stage. To meet 
this goal, management brought together a group of four people with some of the best 
trajectory mechanics knowledge at jpl: dennis Byrnes, louis d’amario, roger diehl, 
and their leader, Bob mitchell. They made it their personal mission to design a trajectory 
with sufficiently low energy requirements that a solid-fueled booster could drive Galileo 
to jupiter. The team conducted numerous brainstorming sessions in which they devel-
oped “really far-out, unconstrained ideas.”39 They envisioned various gravity-assists that 
might give the spacecraft the extra energy it needed. But the team had to abide by one 
constraint on the process that proved to be very frustrating. They had been told by their 
managers that Galileo could not fly closer to the sun than just inside earth’s orbit. Galileo 
designers worried that if the spacecraft flew any closer to the sun, it would receive more 
thermal input than its instruments could withstand.40

after a month of “pretty serious brainstorming and head-scratching,” mitchell’s 
team concluded that there was no trajectory that was going to work, given the constraints 
imposed. so one day, he said to the group, “Forget about this inside-of-the-earth con-
straint. if you need to go inside earth’s orbit, let’s do that.” They all went off and did some 
more calculations, and one morning, roger diehl came into mitchell’s office with a new 
idea. The team had been considering gravity-assists by earth, venus, and other bodies, 
but what diehl envisioned was a venus gravity-assist followed by two earth assists—in 
other words, a “veeGa” trajectory. The thing that was new about diehl’s scheme, and the 

36�Bob Mitchell interview, tape-recorded telephone conversation, 10 May 2001. 

37 Ibid.

38   Dick Spehalski commented that statements about the spacecraft ending up in the Smithsonian Institution were more 
“figurative than literal” in that if Galileo had not been launched, he did not think it would actually have been displayed in 
the Smithsonian. In an e-mail message to the author (March 2002), Spehalski wrote that although “people made such 
comments,” if Galileo had not been launched, “the hardware most likely would have been used on other missions.”  

39 Mitchell interview, 10 May 2001.

40 “Meet the Team,” Galileo	Messenger (August 1982): 4; Mitchell interview, 10 May 2001.

in o’neil’s opinion, Galileo’s premier accomplishment was the discovery of 
strong evidence for liquid water under europa’s ice crust. about this discovery, o’neil 
said, “i find it absolutely ironic that the most significant thing that Galileo achieved has 
also given Galileo the death sentence. That it must be crashed into a body to make sure 
that it will never strike europa.” Galileo’s observations of europa raised the possibility that 
the moon harbored life. To make sure that Galileo would never contaminate the moon’s 
ocean with microorganisms brought from earth, in 2003 the spacecraft was sent at high 
speed into jupiter’s thick atmosphere, where it met a fiery demise.31 

The most unpleasant task that o’neil ever had to perform on Galileo occurred 
soon after its tape recorder jammed, a couple of months before arrival at jupiter. mission 
engineers got the recorder working again, although they did not know for how long. it 
was clear to o’neil what he had to do to protect the tape recorder, but taking the appro-
priate actions was difficult because he knew that they would have hurtful consequences. 
he had to ensure that the tape recorder remained functional for its most important arrival 
day function—capturing data from the atmospheric probe’s descent. That meant not risk-
ing its use on other extremely important operations. 

“it was the worst decision that i ever had to make. i had to say there was no 
way we could do the approach imaging”32 of io and europa that had been planned since 
the inception of the project. in fact, mission planners had picked 7 december 1995 as 
arrival day because of the excellent opportunity to view both moons before jupiter orbit 
insertion took place, a maneuver that carried some risk of failure. These two satellite 
encounters had been precisely calculated and much anticipated, all the more so because 
no one knew whether Galileo would have a chance to view the moons closely again. 
The intense radiation around io might preclude any more flybys in the future. “it fell to 
me to tell the scientists, without any debate—there was no point in debate as far as i was 
concerned”—that the images and other data for which they had been waiting could not 
be stored on the tape recorder and thus would be lost.33

a detailed analysis of the tape-recorder problem after jupiter arrival day indi-
cated that o’neil’s decision had been the right one. according to o’neil, “after the fact, 
when we fully diagnosed [the tape recorder problem], we know that [the recorder] abso-
lutely would have failed, had we tried to do that imaging.” such a failure would have 
prevented most of the probe’s descent data from ever being sent to earth.34 

one of the tasks that o’neil was thankful he did not have to perform was 
declaring the mission a failure. “can you imagine the circumstance that we had the whole 
world, at least a lot of the nations and europe, watching our day of arrival, and we had 
the auditorium at jpl all full of vips and we had the senior, the top management of nasa. 
imagine if i had to go to the podium at the end of the day . . . and tell them that the mis-
sion had failed! That would clearly have been the most difficult task.”35

31� Ibid. 

32� Ibid.

33� Ibid.�

34�O’Neil�interview,�15�May�2001.

35�O’Neil�interview,�15�May�2001.
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immediately following the antenna failure, nobody on erickson’s team had a 
clue how to solve the problem. erickson said that the most difficult thing he ever had to 
do on the mission was “facing the 60 people who worked for me, trying to have them not 
despair of Galileo working.”45 he had to maintain their morale and convince them that 
they would discover a means of making the mission successful. ultimately, they did.46 

erickson was attracted to the Galileo mission soon after its inception in 1977 
because it “seemed to be the most challenging mission on the horizon. The hardest 
job.” Galileo management liked his work and kept giving him new jobs to do, including 
serving as deputy manager of the Galileo engineering office, manager of the Galileo 
science and sequence office, deputy project manager, and finally, in 1998, Galileo 
project manager.47 

Eilene Theilig: Galileo Project Manager, 2001–03

I really like watching people presented with a problem, and using their creativity 
to overcome it. And we’ve had lots of examples of that . . . . The people who work 
here are really dedicated. It’s not just a job.48

—Eilene Theilig, former Galileo Project Manager

what eilene Theilig enjoyed about working on the mission was that it changed 
character every few years. The spacecraft always presented her and the rest of the 
team with challenges, as did the evolving complexion of the mission—the six-year 
interplanetary journey, the two-year primary mission observations of jupiter and its 
moons, and the extended missions activities that had to be accomplished with greatly 
reduced staffs and budgets.49

Theilig was tremendously impressed with the design and construction of a 
spacecraft “that is so robust and is still going . . . . it’s done far more than people 
thought it would. with the troubles that we’ve overcome, we still made numerous high-
level, high-priority scientific observations at jupiter.” observations that the spacecraft 
made have implications that reach far beyond the space science community. For 
instance, the possible identification of water on europa is driving many earth studies 
of “extremophiles”—life-forms that exist in areas we did not think possible, like in 
earth’s very deep oceans or under kilometers of antarctic ice.50 

Galileo’s most important accomplishment, in Theilig’s mind, was to observe lava 
flowing on the surface of io, in an environment similar to what existed on earth two billion 

45 Jim Erickson interview, telephone conversation, 8 May 2001. 

46 Ibid.

47 Ibid.;� Jane� Platt� and� Mary� Beth� Murrill,� “New� Managers� Appointed� for� Cassini� and� Galileo� Missions,”� JPL� Media�
Relations�Office�news�release,�4�June�1998.��

48 Eilene�Theilig�interview,�tape-recorded�telephone�conversation,�8�May�2001.

49 Porter� Anderson,� “Eilene� Theilig:� Faith,� by� Jupiter,”� CNN.com/CAREER� Web� site,� 16� July� 2001,� http://www.cnn.
com/2001/CAREER/jobenvy/07/16/eilene.theilig/index.html� (available� in� folder� 18522,� NASA� Historical� Reference�
Collection,�Washington,�DC).

50 Theilig�interview,�8�May�2001.

reason mitchell thinks that nobody had thought of it before, was that the second earth 
encounter would not give Galileo any more energy. But it turned out that the spacecraft 
did not need additional energy; what it needed was to have its trajectory bent in a differ-
ent direction. The second earth encounter gave Galileo just the bending required to send 
it in the right direction.41

mitchell called Bill o’neil, who was then the science and mission design 
manager, and relayed diehl’s idea to him. o’neil and casani, Galileo’s project manager, 
agreed that a veeGa trajectory could work. at that point, team members louis d’amario 
and dennis Byrnes took diehl’s initial trajectory concept and refined it to a much greater 
level of accuracy. d’amario’s and Byrnes’s contributions were critical because diehl’s 
work was based on design tools that did not have the accuracy to demonstrate that the 
veeGa trajectory would actually be successful.42 

working out the veeGa trajectory was the high point of the Galileo mission for 
mitchell. he says about his experience during the effort: “even though roger was the one 
that made the discovery, and lou and dennis were the ones that designed it to where it 
was really workable and flyable, i was the leader of the team, and the involvement, the 
effort, the result of that was very exciting and very rewarding. we took a situation where 
we almost surely had the spacecraft going to the smithsonian and turned it around.”43 

mitchell believes that the most significant result of the Galileo mission was the 
detailed understanding that we attained of the jovian system. The importance of the 
spacecraft’s discoveries was underlined in a meeting, which mitchell attended, of the 
mission’s entire science group. one of the scientists asserted that as a result of the data 
collected by Galileo at jupiter, they were going to “have to throw away all the textbooks 
and start to rewrite ’em on jupiter.” and all the other scientists in the room agreed.44 

Jim Erickson: Galileo Project Manager, 1998–2001

Immediately after the high-gain antenna had failed . . . [I had to go] into a 
meeting to explain what we had just seen in the telemetry, and what it meant 
to the team, and what it meant to the project . . . [and] to keep everybody from 
getting into the mode of, “Gee, the mission has failed.” . . . We were a bunch 
of smart people, and we would find a way to solve this problem.

—Jim Erickson, former Galileo Project Manager

jim erickson was Galileo’s sequence team chief at the time that the high-gain antenna 
failed to open on Galileo’s interplanetary trajectory to jupiter. erickson’s job as sequence 
team chief was to run the team of 60 people who took all of the project staff’s “sci-
ence experiment desires” and “engineering desires” and created sequences of commands  
necessary for the spacecraft to achieve those desires. Transmission of these sequences to 
Galileo depended on the spacecraft’s having an operable antenna. The high-gain antenna’s 
failure jeopardized the transmissions and threatened to shut down the mission.

41� Mitchell interview, 10 May 2001. 

42� Ibid.

43� Ibid.��

44� Ibid.
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pressure. The Galileo spacecraft could not be stopped while support crew analyzed a 
malfunction. if a problem was not fixed “on the fly,” before an encounter was completed, 
the opportunity might be lost to collect key data that a science team had been waiting 
years to receive.

one of many critical mission support personnel was nagin cox. her experiences 
on various Galileo teams mirror those of many of her colleagues and illustrate the vital 
responsibilities that these people had. during most of Galileo’s prime mission, nagin cox 
served on the orbiter engineering team, focusing on “system fault protection.” Galileo 
was so far away from earth, and it took such a long time to communicate with the craft, 
that it needed to “take care of itself for a while” when problems arose. cox helped to 
maintain and apply the on-board algorithms that protected Galileo and put it into a safe 
mode or told it how to respond if something went wrong. These fault protection algo-
rithms were complex enough that a separate team was formed to work on them and 
ensure that Galileo was always configured properly to take care of itself.56 

cox was appointed deputy team chief for the spacecraft and sequence team on the 
Galileo europa mission, which ran from 1997 through 1999. her Galileo experiences were 
most intense on Gem, after project staff had been greatly reduced from prime mission levels 
of about 200 people to only 60. The spacecraft was beginning to exhibit the cumulative 
effects of radiation exposure, and new problems in its operation were surfacing. project 
staff became a very tight-knit squad as they dealt with these issues that often surfaced only 
hours before an encounter. a breakneck pace of work ensued for two years and included 
many satellite encounters and long days and nights keeping the spacecraft operational. 
just a week following Gem’s kickoff on 8 december 1997, or, in cox’s words, “seven days 
after we were handed the keys,” radiation-related malfunctions in the ship’s gyros arose. 
The gyros were used to point Galileo’s scan platform, on which sat the ssi camera and 
other remote sensing instruments, and also to help ascertain spacecraft orientation. The 
team determined that a damaged field-effect transistor switch was responsible for the gyro 
problem. The switch was supposed to respond to the spacecraft’s degree of rotation but 
had begun to over-react, putting out more pulses than it should have for every degree of 
movement. For example, the spacecraft might only have rotated 10 degrees, but the signal 
that the gyros sent would say that it had rotated perhaps 50 degrees. cox’s team had to write 
an algorithm to account for the gyros’ altered behavior.57

when cox was hired by jpl, it was the fulfillment of a desire that she’d had 
since she was 14. she said that “working at jpl is all i’ve ever wanted to do.” she was 
more attracted to jpl’s robotic space exploration program than to the human missions 
conducted by other nasa sites because robotic spacecraft could travel the furthest into 
the unknown, uncharted regions of space. when the chance came to join the Galileo 
mission, it was particularly enticing. in her words, “what could be more cool than the 
first spacecraft to go into orbit around [an outer] planet? The first probe to take in situ 
measurements of a gas giant? For some engineers, . . . once it’s launched, they’re fine 
with that, and they tend to go on and build something else. or once it’s in orbit around 
jupiter, they’re fine with that, and they’d like to go do the hard engineering work getting 
something else into orbit. For me, i was totally thrilled and entranced to actually be doing 

56�Cox interview, 15 May 2001. 

57� Ibid.

years ago. as a planetary geologist specializing in lava flows, she was thrilled by the io pic-
tures, in part because they provided us with windows into our own planet’s distant past.51

Theilig’s love of her work came across very strongly. her enthusiasm extended 
to both the people on the project and the science achieved. But she tried hard to balance 
her never-ending Galileo tasks with nonscientific pursuits. she recognized that hers was “a 
career type that could eat you up.” although she spent many hours after the workday and on 
weekends at jpl, she was also deeply committed to her faith community, in which she was 
an elder. “our society is so mobile that very few of us live in an area with the large extended 
family that we used to have,” Theilig said. “i think faith communities can help fill that gap.”52 

Theilig found the Galileo project very welcoming to women. she noted the high 
number of women working on the mission, particularly in the science and design areas. 
Theilig’s assignments on the mission were largely engineering-oriented, and she found it 
taxing to be a scientist trying to fit into engineering niches. “The terminology and the way 
engineers think was more of a challenge for me [than being a woman on the project].”53 

of the many technical challenges she has faced, the most difficult was redesign-
ing the mission after the high-gain antenna failed to open and figuring out how the team 
would operate the spacecraft at jupiter, given the new constraints. she and the rest of 
the flight team had to create a very different mission quickly, one that did not depend 
on real-time transmission of most of its data. Galileo staff had to modify the spacecraft’s 
on-board programming to consolidate, compress, and store as much of the science data 
as possible in order to send it to earth slowly through the spacecraft’s low-gain antenna. 
That whole reprogramming had to be done while the team was also very busy flying the 
spacecraft and collecting data, such as from the shoemaker-levy comet. meeting all of 
these objectives at the same time was extremely difficult. But it was also exhilarating. in 
Theilig’s words, “i really like watching people presented with a problem and using their 
creativity to overcome it. and we’ve had lots of examples of that.”54 

 Mission Support Personnel

If you cut us, we bleed Galileo.55

—Nagin Cox, quoting Shadan Ardalan, Galileo engineer

Galileo’s managers fought the political and budget battles and made the high-level tech-
nical decisions that gave the mission life and kept it alive during crises. But it was the 
mission support staff who provided hands-on expertise, quickly interpreting data stream-
ing onto their monitors from the spacecraft, determining whether the craft was doing what 
it was supposed to, and fixing it from 450 million miles away when it ran into problems. 
successful jovian moon flybys would not have been achieved without the vital activi-
ties performed by mission support engineers and technicians, sometimes under extreme 

51� Ibid. 

52�Porter�Anderson,�“Eilene�Theilig:�Faith,�by�Jupiter.”

53�Theilig�interview,�8�May�2001.��

54� Ibid.

55��Nagin�Cox� interview,�tape-recorded�telephone�conversation,�15�May�2001.�Cox�was�quoting�a�statement�made�by�
Shadan�Ardalan,�Galileo�Attitude�and�Articulation�Control�Subsystem�Engineer.



298	 MISSION TO JUPITER: A HISTORy Of THE GAlIlEO PROJEcT	

the day-to-day operations. i’d walk outside at night and look up at jupiter, and think, our 
ship’s up there.”58

as Galileo approached io prior to its i24 encounter, the responsibility of cox’s 
position as deputy team chief weighed heavily on her. she wondered whether she had 
just spent the last guilt-free night of her life. if anything went wrong on the encounter, if 
her team didn’t get the data from io that the science teams were counting on, she would 
feel partly responsible. 

one of cox’s new duties would be to lead the mission’s anomaly response team. 
For two years, she would serve as the project’s “first call,” which meant that whenever a 
problem occurred with the spacecraft, she would be contacted first by the mission con-
troller on duty. she would stay on call 24 hours a day, 7 days a week, unless she made 
prior arrangements. it turned out to be a challenging two years, but cox gained a deep 
satisfaction from being “so connected to the ship,” as well as to her team.59 

although mission support activities were not as widely publicized as those of 
Galileo’s managers, mission support personnel’s actions were no less vital to the comple-
tion of the Galileo mission. it was mission support’s charge to keep the spacecraft running 
and provide the key link between the dreams and hopes of Galileo’s scientific teams and 
the achievement of those desires. 

This chapter has highlighted only some of the personnel who made Galileo a 
success. The Galileo team members brought many different skill sets to the project, but 
they all shared a high degree of dedication to the mission and a determination to do what-
ever it took to solve the many problems that arose, some of which could have ended the 
mission. For all of these people, Galileo was more than just a job. 

58� Ibid. 

59� Ibid.



This book has aTTempTed To capTure The imporTance of The 
Galileo mission to our country and to the world. The Galileo 
spacecraft explored new, exciting territory, using instruments that 

were, in essence, the eyes, ears, and fingertips of humankind. as the Galileo probe buried 
itself in Jupiter’s atmosphere, as the orbiter skimmed over io’s fire fountains and europa’s 
ice and possible buried ocean, it was we who were exploring uncharted frontiers.

These were not merely geographic frontiers being studied, but technological 
ones as well. To even get the Galileo spacecraft to Jupiter, nasa and the rest of the u.s. 
space science community had to push the envelope of what was possible. first, they had 
to create a vision for the mission that was so compelling that it would inspire a skeptical 
congress and several recalcitrant White house administrations to fund the project. Then, 
they had to create a space vehicle robust enough to stay alive through all kinds of unex-
pected occurrences. and the challenge did not end with the spacecraft’s launch. When 
systems aboard Galileo malfunctioned and threatened to shut down our eyes and ears, 
mission staff had to invent new ways of operating and then reprogram the spacecraft 
through a thin lifeline of impaired radio communication from a distance of hundreds of 
millions of miles.

The mission logged so many notable achievements. one of the most difficult 
was simply getting the spacecraft off the ground. Years of battles with omb and congress, 
accompanied by one redesign of the spacecraft after another (including a major redesign 
after the Challenger disaster), made the eventual launch of Galileo a triumph of persever-
ance and willpower. overcoming postlaunch mechanical difficulties with the spacecraft 
was also a premier achievement. for instance, the ingenuity that was required to keep the 
mission going after its main antenna refused to open can only be described as awesome. 

Chapter 11

conclusion
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no less impressive were the years of discoveries within the Jovian system. in situ 
profiling of Jupiter’s upper atmosphere, observations of io’s extreme volcanism, and the 
discovery that an internal europan ocean might harbor life were products of the Galileo 
effort that will long be remembered. so will the studies of the shoemaker-Levy comet 
and the massive interplanetary dust storm. What may be less remembered, but was no 
less critical, were the decades of united effort by thousands of engineers, scientists, tech-
nicians, and politicians to create and carry out one of the greatest and most successful 
voyages of discovery ever attempted. 

Figure 11.1. The demise of Galileo. 
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