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Introduction 
 
This quarter, April to June 2008, represents the last period of full implementation of 
the ASA Program as a joint program funded by USAID, the Indonesian Partnership 
Fund (IPF), and the Global Fund for AIDS, Tuberculosis and Malaria (GFATM) as 
originally conceived.  FHI has begun negotiations with USAID for a one-year 
extension of program funding until September 2009; while the IPF/UNDP have 
agreed to a three-month no-cost extension for their contract with FHI until December 
2008 to facilitate transition into a smaller, more focused program, as well as to allow 
for the funding for IDU activities to continue through September 2008 at which time a 
new contract with the GFATM will be in place to carry on these important 
interventions.  Program strategies have been revised based on the new realities, and 
the subsequent downsizing of staff and reduction in the number of local partner 
organizations have been planned.  The process of amending current subagreements or 
instituting new agreements with old partners to reflect the change in donor funding 
has been scheduled in detail, a process that will involve over 90 NGOs across eight 
target provinces and require approximately five months to complete.  
 
 
Program Achievements and Supporting Activities 
 
A series of visits by ASA country office senior staff to each provincial office was 
organized during this quarter to update each province on the changes in program 
strategies and priorities expected after June 2008, confirm which NGO partners will 
continue to be funded and the scope of their work for the next year, and schedule the 
huge amount of work required to close-out or re-contract with each of the current 135 
partner organizations funded by ASA. 
 
This quarter saw the implementation of the last phase of Training in Advanced 
Facilitation Skills for all FHI staff in collaboration with Inspirit, during three 
sessions over the months of April and May 2008.  All staff have now completed the 
program, and concrete results are already appearing, such as improved skills in 
facilitating active participation by all participants during ASA sponsored training 
courses, tighter training designs based clear training objectives, and a stronger team 
approach. 
 
During this quarter, a total of 67 subagreements were amended to continue funding 
beyond June 200, while another 67 subagreements were scheduled to end as of June 
30, 2008 and close out procedures for each have begun.  A list of all Active 
Subagreements and Achievements to Date may be found in Attachment 1. 
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I. Results Area One: Increased Coverage and Use of Risk Reduction 
Behaviors, Practices, and Services. 
 
A.  Reducing STI/HIV Transmission through Commercial Sex 
 
Achievements to date based on established program indicators follow: 
 
Result Area I: Increase Coverage and Use of Risk Reduction Behaviors, Practices and Services Target Life of 

Program QTR9 QTR10 QTR11 Total to Date 
Year 3

Total 
Year 1 & Year 2 Total to Date

National
Indicators
A. Commercial Sex
Outreach for Behavior Change 

- Female Prostitutes Reached 73,000          8,040            9,739           6,998         24,777             94,731       119,508 
- High Risk Men Reached 1,065,000      231,398        228,034       157,748       617,180           830,881    1,448,061 
- Pimps Educated 5,200             552               773              437           1,762               8,279         10,041 
- Community Leaders Educated 4,100          1,842            2,030              812           4,684             11,261         15,945 
- Active Peer Educators/Volunteers (End of Quarter) 4,600          1,543            1,610           1,742           1,742                  580  NA 
- IEC/BCC Materials Distributed 1,350,000      240,203        324,198       185,294       749,695        1,031,383    1,781,078 
- Condoms Distributed 1,650,000      153,815        189,814       132,024       475,653           965,933    1,441,586 

STI Services
- Female Prostitutes Screened for STI (First Screening) 39,000          3,177            4,522           3,038         10,737             27,027         37,764 
- Female Prostitutes Screened for STI (Total Screening) 84,000        10,541          15,690         14,685         40,916             71,907       112,823 
- Female Prostitutes Received STI Treatment (Total STI Treatment) 59,000          8,032          12,572         11,442         32,046             63,198         95,244 
- High Risk Men Received STI Treatment 5,200             346               502              378           1,226               3,533           4,759 

VCT Services
- Female Prostitutes Received Pre-Counseling Services 37,600          2,847            5,226           4,075         12,148             11,595         23,743 
- Female Prostitutes Tested for HIV 34,000          2,560            4,591           3,822         10,973             10,102         21,075 
- Female Prostitutes Received Post-Counseling Services 31,000          2,248            4,045           3,575           9,868               8,438         18,306 
- High Risk Men Received Pre-Counseling Services 3,650             815            1,231              708           2,754               3,550           6,304 
- High Risk Men Tested for HIV 3,500             798            1,084              617           2,499               3,381           5,880 
- High Risk Men Received Post-Counseling Services 3,000             551            1,016              576           2,143               2,523           4,666 

CST Services
- Female Prostitutes Receiving Case Management Services 1,000             120               475              247              842                  719           1,561 
- High Risk Men Receiving Case Management Services 100               34                 68                46              148                  182              330  

 
The Eleventh Program Quarter witnessed a slowdown in the pace of program 
implementation of activities directed to FSW and high risk men.  This was in all 
likelihood due to low motivation of local Implementing Agency (IA) staff in 
anticipation of the termination of sub-agreements.  In the case of High Risk Men, 
ASA has decided to terminate sub-agreements with seven (7) IAs working exclusively 
with such men and instead have asked all Behavior Change IAs to undertake more 
intense efforts targeted to a smaller number of carefully chosen business 
establishments.  In the case of clinical services, ASA will discontinue financial 
support to individual clinics after June 2008 and instead focus on providing technical 
support and mentoring to all clinics and hospitals in priority provinces and districts. 
 
Despite this, by the end of the quarter the large majority of Life-of-Program outreach 
targets for FSW and high risk men had been met or exceeded.  Other than VCT for 
FSW, the only other targets not yet reached were STI first screenings among FSW 
and number of condoms distributed.  In both cases, however, the ASA Program is on 
course to meet or exceed the targets by the end of the program. 
 
Major supporting activities this quarter included: 
 

• The final rounds of Training of Provincial Trainers in Advanced 
Facilitation Skills for all partner NGOs in collaboration with Inspirit and FHI 
consultants were held in East Java from June 14 to 22; Central Java from May 
25 to June 1; West Java from May 11 to 16; Riau Islands from June 1 to 7; 
North Sumatra from May 4 to 11; Jakarta from April 21 to 26; and Papua from 
May 22 to 24, 2008.  A total of over 500 participants, mainly outreach workers 
and program mangers from over 60 NGOs, were trained.  Systematic 
mentoring of the application of these new skills will be implemented in each 
of the provinces, organized by the provincial BCI training teams.  This 
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training was enthusiastically received in all provinces, and should have a 
significant impact on the quality of program activities in the future. 

 
• A Targeted Media Campaign for High Risk Men was organized in 

Ketapang Port, Banyuwangi, East Java, beginning with a major “edutainment” 
event on May 8, 2008 in collaboration with the local government and ASA 
partner NGOs.  Over 4,000 high risk men attended the event which featured 
dangdut music, condom promotion, games and quizzes, as well as dialogues 
with the District Head and the Head of the District Health Services.  Extensive 
local media coverage continued beyond the event, as well as follow-up 
“branding” activities throughout the port and the associated brothel areas.  
Besides the direct contact with the large target group, a by-product of this 
event was increased support and coordination of HIV/AIDS activities by the 
local government. 

 
• Based on the successful model in Malang, Structural Interventions to 

Promote 100% Condom Use in brothel complexes continued in three pilot 
sites, Banyuwangi, East Java; Salatiga, Central Java; and Batu 24, Riau 
Islands.  These pilots emphasize innovative and exhaustive promotion of 
condoms with FSW and their clients and PPT for STIs, with active 
management by local stakeholders and strong, coordinated support from the 
district AIDS commission and health services. Three rounds of PPT have been 
implemented in each of the three areas, with a final round planned for 
September 2008.  Preparations to expand the approach into a fourth site, 
Bekasi in West Java, also began is quarter. 

 
• Philippe Girault, Senior Technical Officer for Behavior Change from FHI 

Asia Pacific Regional Office (APRO) in Bangkok, visited the program from 
March 24 to April 5, 2008 to advise on the targeted media campaigned for 
high risk men and men who have sex with men, as well as other behavior 
change strategic activities. 

 
B. Reducing HIV Transmission among Men who Have Sex with Men 
 
Achievements to date based on established program indicators follow: 
 
Result Area I: Increase Coverage and Use of Risk Reduction Behaviors, Practices and Services Target Life of 

Program QTR9 QTR10 QTR11 Total to Date 
Year 3

Total 
Year 1 & Year 2 Total to Date

National
Indicators
B. MSM
Outreach for Behavior Change

- Transvestites Reached 7,500 939 1,541 1,234           3,714             14,807         18,521 
- Gay Men Reached 300,000 8,644 10,071 19,993         38,708             43,374         82,082 
- Active Peer Educators/Volunteers (End of Quarter) 950 485 1,200 756              756                  909  NA 
- IEC/BCC Materials Distributed 275,000 31,503 46,806 35,094       113,403           211,303       324,706 
- Condoms Distributed 1,150,000 97,745 128,905 123,779       350,429           895,203    1,245,632 

STI Services
- Transvestites Screened for STI (First Screening) 4,500 498 665 404           1,567               3,008           4,575 
- Transvestites Screened for STI (Total Screening) 9,000 1,041 1,273 854           3,168               7,148         10,316 
- Transvestites Received STI Treatment 7,000 580 681 393           1,654               4,816           6,470 
- Gay Men Screened for STI (First Screening) 1,500 378 464 362           1,204                  605           1,809 
- Gay Men Screened for STI (Total Screening) 3,000 591 741 608           1,940               2,411           4,351 
- Gay Men Received STI Treatment (Total STI Treatment) 2,500 373 434 354           1,161               2,075           3,236 

VCT Services
- Transvestites Received Pre-Counseling Services 3,500 636 865 611           2,112               1,949           4,061 
- Transvestites Tested for HIV 2,800 625 835 607           2,067               1,895           3,962 
- Transvestites Received Post-Counseling Services 2,600 506 741 561           1,808               1,611           3,419 
- Gay Men Received Pre-Counseling Services 3,250 593 794 520           1,907               2,194           4,101 
- Gay Men Tested for HIV 3,000 582 741 501           1,824               2,042           3,866 
- Gay Men Received Post-Counseling Services 2,500 496 651 446           1,593               1,727           3,320 

CST Services
- Transvestites Receiving Case Management Services 450 54 192 58              304                  332              636 
- Gay Men Receiving Case Management Services 150 30 125 46              201                  106              307  
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With the exception of outreach coverage of Gay Men, the Eleventh Program Quarter 
also witnessed some slowdown in the pace of program implementation of activities 
directed to Men who Have Sex with Men (MSM).  The explanation for the slowdown 
in use of clinical services is the same as for FSW and High-Risk Men – lack of 
motivation of clinic staff in anticipation of sub-agreement termination.  In the case of 
outreach coverage of Waria, however, a more likely explanation is target population 
coverage saturation.  Through eleven quarters, ASA has now reached nearly 250% of 
its target in priority provinces, and it is likely getting difficult to find Waria in these 
provinces that have not previously been reached by ASA IA outreach staff. 
 
In contrast, the rate of coverage of Gay Men expanded during the quarter, likely 
reflecting ASA’s change in approach for reaching gay men to focus less on direct, 
face-to-face outreach contact and more on the use of existing networks of gay men 
and more sophisticated communications products.  A targeted media campaign for 
gay men was developed with the assistance of Matari Advertising and launched in full 
in Quarter Eleven, as was the website “It’s My Life.”     
 
Despite the slowdown, with the exception of outreach coverage of Gay Men, all Life-
of-Program indicators for MSM have been reached by the end of Quarter 11 or were 
well within range of being reached in the next program quarter.   
 
Major supporting activities this quarter included: 
 

• The MSM Website, ItsMyLifeClub.or.id, as the corner stone of a targeted 
multimedia campaign specifically designed for discreet gay men in Indonesia, 
received 19,753 hits between April and June 2008, with 214,919 pageviews, 
and an average time on site of 40 minutes.  Over 45% of the hits were new 
visits, with 9,242 absolute unique visitors.  The website continues to be 
managed under a contract with Matari Advertising.  Contents are updated and 
chat rooms are monitored daily.  Responses from the MSM community have 
been overwhelmingly positive, though further promotion of the website is 
needed to increase coverage and reach a wider portion of the discreet gay 
population. 

 
• ASA partner NGO, SatuDunia, has also assisted three MSM NGOs, Abiasa in 

Bandung, Igama in Malang and Gessang in Solo, to improve the quality of 
their respective Websites and strengthen their SMS Gateway Systems.  Total 
visits to the three sites were 6,984 during the quarter, with 5,352 absolute 
unique visitors.  Each partner NGO has also increased its coverage of SMS 
messages promoting safer sex, risk reduction, and STI/VCT services by an 
average of 330 new persons per month. 
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C.  Reducing STI/HIV Transmission among Injecting Drug Users 
 
Achievements to date based on established program indicators follow: 
 
Result Area I: Increase Coverage and Use of Risk Reduction Behaviors, Practices and Services Target Life of 

Program QTR9 QTR10 QTR11 Total to Date 
Year 3

Total 
Year 1 & Year 2 Total to Date

National
Indicators
C. IDU
Outreach for Behavior Change 

- IDU Reached 52,000 4,698 5,348 5,245         15,291             38,669         53,960 
- IDU Sex Partner Reached 5,200 332 404 301           1,037               3,754           4,791 
- IDU Participating in Support Group 8,000 1,236 1,600 1,581           4,417               5,950         10,367 
- IDU Referred for Substitution Therapy 13,500 2,663 3,957 2,497           9,117               8,788         17,905 
- Active Peer Educators/Volunteers (End of Quarter) 950 416 473 560              560                  450  NA 
- Printed IEC Materials Distributed 390,000 37,493 39,693 32,570       109,756           267,614       377,370 
- Condoms Distributed 165,000 37,343 47,498 57,673       142,514           180,039       322,553 
- Needles Distributed (Partnership Funds Only ) 1,250,000 222,243 246,149 244,362       712,754           665,574    1,378,328 
- Other Materials Distributed 1,400,000 269,485 273,468 290,307       833,260           858,953    1,692,213 

VCT Services
- IDU Received Pre-Counseling Services 5,650 639 1,275 877           2,791               4,575           7,366 
- IDU Tested for HIV 5,250 516 900 685           2,101               3,556           5,657 
- IDU Received Post-Counseling Services 4,750 451 742 624           1,817               2,852           4,669 
- IDU Sex Partner Received Pre-Counseling Services 700 124 152 148              424                  547              971 
- IDU Sex Partner Tested for HIV 650 95 138 113              346                  457              803 
- IDU Sex Partner Received Post-Counseling Services 600 87 124 108              319                  417              736 

CST Services
- IDU Receiving Case Management Services 3,250 234 453 494           1,181               2,294           3,475 
- IDU Sex Partner Receiving Case Management Services 500 59 84 71              214                  284              498  

 
The pace of implementation of activities for injecting drug users (IDU) also slowed 
somewhat during Program Quarter Eleven, but despite this performance, on some 
indicators improved in comparison with Quarters Nine and Ten.  Among these were 
numbers of condoms and clean needles distributed and number of IDU receiving case 
management services.  As of the end of the quarter, ASA has met or exceed most 
Life-of-Program targets for IDU and is on course to achieve the remainder. 
 
Major supporting activities this quarter included: 
 

• Kevin Mulvey, FHI Senior Technical Officer for IDU Risk Reduction 
from FHI APRO visited the program from April 7 to 11, 2008 to review the 
comprehensive intervention strategy and make recommendations to enhance 
results.  These recommendations have been included in the design for new 
IDU subagreements to be funded under an expected GFATM contract to begin 
in September 2008. 

 
• A Lessons Learned Workshop for all partner NGOs working with injecting 

drug users was held in Cipayung from May 26 to 29, 2008, with 36 
participants.  Major results included the acknowledgement that outreach has 
been extremely effective in reaching IDU and should be continued; several 
key strategies of the ASA IDU program need to be further clarified and 
practical training in how to actual implement them in the field is needed, 
especially in Individual and Group Risk Assessments and Advocacy; and 
linkages among the variety of clinical services required by IDU need to be 
strengthened. 

 
• The ASA Program actively supported the Second National Harm Reduction 

Meeting organized by the National AIDS Commission in Makassar from June 
16 to 18, 2008, including sponsoring two satellite sessions on access to ARVs 
for IDU and on rapid situational assessment techniques; moderating several 
sessions; and organizing an exhibition of program activities.  FHI and partner 
NGO staff also attended a special two-day Community Forum on Harm 
Reduction prior to the National Meeting. 
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D. Reducing STI/HIV Transmission within the General Population in Tanah 
Papua 
 
Achievements to date based on established program indicators follow: 
 
Result Area I: Increase Coverage and Use of Risk Reduction Behaviors, Practices and Services Target Life of 

Program QTR9 QTR10 QTR11 Total to Date 
Year 3

Total 
Year 1 & Year 2 Total to Date

National
Indicators
D. General Population in Papua
Outreach for Behavior Change

- Male Age under 25 yr Reached 91,200 27,852 31,718 13,196         72,766           143,905       216,671 
- Male Age more than 25 yr Reached 199,500 24,221 27,263 11,718         63,202           168,354       231,556 
- Female Age under 25 yr Reached 79,800 25,638 32,029 11,900         69,567             92,295       161,862 
- Female Age more than 25 yr Reached 199,500 24,743 29,095 11,698         65,536           156,537       222,073 

Indivuals reached by mass media 500,000 10,000 0 20,000         30,000           126,104       156,104 
- Local Organizations Involved in HIV/AIDS Programs 75 48 48 48              144                    45              189 
- Community and Religious Leaders Educated 2,700 318 200 156              674               2,650           3,324 
- Individuals Trained in HIV/AIDS Community Mobilization for HIV/AIDS Prevention, Care and/or Treatment 2,000 25 103 60              188               1,546           1,734 
- Active Peer Educators/Volunteers (End of Quarter) 2,000 696 715 240              240                  583  NA 
- IEC/BCC Materials Distributed 100,000 28,470 85,803 41,084       155,357           146,282       301,639 

STI Services
- Male Received STI Treatment 900 18 14 5                37                  283              320 
- Female Received STI Treatment 650 19 32 45                96                  236              332 

VCT Services
- Male Received Pre-Counseling Services 2,000 227 308 447              982               1,384           2,366 
- Male Tested for HIV 1,800 207 287 420              914               1,294           2,208 
- Male Received Post-Counseling Services 1,650 207 287 420              914               1,218           2,132 
- Female Received Pre-Counseling Services 1,500 163 187 234              584               1,122           1,706 
- Female Tested for HIV 1,350 150 177 203              530               1,017           1,547 
- Female Received Post-Counseling Services 1,250 150 177 203              530                  985           1,515 

CST Services
- Male Receiving Case Management Services 400 29 25 14                68                  142              210 
- Female Receiving Case Management Services 200 33 17 13                63                  100              163 

PMTCT Services
# of Service Outlets Providing PMTCT Services According to National & International Standards 4 0 0 0 0 0 0
# of Pregnant Women who Received HIV Counseling & Testing for PMTCT and Received Their Test Results 500 0 0 0 0 0 0
# of Pregnant Women Provided with a Complete Course of ARV in PMTCT Setting 50 0 0 0 0 0 0
# of Health Workers Trained in the Provision of PMTCT Services According to National and International Standards 100 0 0 0 0                    16                16 

 
 
The pace of program implementation directed to the general population of Tanah 
Papua slowed significantly during the Eleventh Program Quarter.  This was due to the 
discontinuation of the ASA’s sub-contract with PCI at the end of March.  The 
remainder of sub-contracts and sub-agreements with partners implementing general 
population activities were discontinued at the end of Quarter Eleven as part of ASA’s 
pull back from general population activities in Tanah Papua necessitated by resources 
constraints.  However, with the exception of program coverage via mass media, ASA 
is either on course to reach or has already surpassed all Life-of-Program outreach 
targets.   
 
Use of clinic-based services by the general population of Tanah Papua remained 
steady or increased slightly during the quarter.  However, sizeable increases in service 
usage are not expected until further progress is made in health systems strengthening, 
most notably ensuring reliable supplies of test kits, reagents, etc. at clinics in Tanah 
Papua.  To date, health systems strengthening has emphasized training, but attention 
must now be shifted to other aspects of the health system if significant increases in 
service outputs are to be realized. 
 
Major supporting activities this quarter included: 
 

• Fakfak District is visited annually by an estimated 5,000 to 7,000 seamen on a 
seasonal basis for roughly four months duration.  At the request of the local 
government, FHI provided a team of trainers to lead discussions with people 
from government sectors and provide Training in Reproductive Health, 
Condom Promotion, and Safer Sex to people working in the entertainment 
industry and to coordinators of the seamen. 
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• Innovative work with Malcom, the public health unit of Freeport, continued 
with three rounds of basic HIV/AIDS Training to peer leaders drawn from 
ten companies, all local subcontractors of Freeport and work crews in various 
Freeport-related locations. 

 
• Intensification of work to increase effectiveness of condom promotion in the 

Jayapura brothel complex continued with Organization of Local Working 
Groups, public Advocacy by the Deputy District Head, and a Study Tour to 
Malang, East Java from April 15 to 17, 2008 for participants from the health 
sector, the brothel complex working group, and the District AIDS 
Commission. 

 
• Stepping Stones Training to accelerate community mobilization was 

provided to 30 people in Wamena, drawn from among adat, faith-based and 
women’s groups. 

 
 
II.  Result Area Two: Improving Implementing Agencies’ Ability to 
Self-Assess and Enhance their Performance 
 
Achievement to date based on established program indicators follow: 
 
Result Area II: Improving IA's Ability to Self Assess and Enhance Program Target Life of 

Program QTR9 QTR10 QTR11 Total to Date 
Year 3

Total 
Year 1 & Year 2 Total to Date

Indicators National

# of Partner Organizations Attending Regular Coordination Meeting 130 132 133 133              133                  127              133 
# of Implementing Agencies Provided with Technical Assistance for HIV Related Policy Development 130 107 124 123              123                  108              123 
# of Implementing Agencies Provided with Technical Assistance for HIV Related Capacity Building 135 132 131 131              131                  132              132 
# of Individuals Trained in HIV-Related Community Mobilization for Prevention, Care and/or Treatment 2,350 426 73 373              872               2,309           3,181 
# of Implementing Agencies Provided with Technical Assistance for Strategic Information Activities 135 132 118 105              105                  132              132 
# of Individuals Trained in Strategic Information (Incl. M&E, Surveillance and/or MIS) 1,100 54 36 17              107                  977           1,084  

 
All ASA implementing partners attended regular coordination meetings with the local 
AIDS commission (KPA) in the district(s) in which they are working, and nearly all 
were reached during the quarter with technical assistance in several program areas.  
ASA is on course to reach or exceed all Life-of-Program NGO training targets. 
 
Major supporting activities this quarter included: 
 

• Work continued on developing a Comprehensive QA/QI System for the 
ASA Program.  Following a trial of the assessment instrument for the IDU 
component with one IDU NGO in Jakarta in February, the instrument was 
refined and the entire process evaluated and streamlined.  A second trial of the 
revised instrument will be held in early July before implementation throughout 
the entire IDU NGO partnership.  Preliminary work on applying the results of 
the IDU trials to improve the current QA/QI instruments for the BCI 
component has also begun. 

 
• FHI QA/QI Officer, Siti Sulami, attended an M&E Global Meeting in 

Bangkok organized by FHI Headquarters from May 11 to 17, 2008 to present 
the ASA QA/QI system and exchange experiences in M&E with FHI 
programs across the globe.  Major discussions focused on how to triangulate 
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data from program reports, surveillance and QA/QI systems to improve 
program performance. 

 
 
III.  Result Area Three: Strengthening Institutional Responses 
 
A.  Managing Comprehensive Responses to HIV/AIDS through National, 
Provincial, and District AIDS Commissions 
 
Achievements to date based on established program indicators follow: 
 
Result Area III: Strengthening the Institutional Response Target Life of 

Program QTR9 QTR10 QTR11 Total to Date 
Year 3

Total 
Year 1 & Year 2 Total to Date

Indicators National
A. National, Provincial, District AIDS Commision

# of KPAD with a Strategic Plan
-Provincial 8 7 8 8                  8                      7                  8 
-District 79 54 58 58                58                    53                58 

# of KPAD with Active Secretariat
-Provincial 8 8 8 8                  8                      7                  8 
-District 79 67 72 72                72                    57                72 

# of KPAD with an Annual Work plan
-Provincial 8 7 7 7                  7                      7                  7 
-District 79 55 67 67                67                    49                67 

# of KPAD Implementing Regular Coordination Meeting
-Provincial 8 7 7 7                  7                      7                  7 
-District 79 57 65 66                66                    44                66 

# of KPAD whose Budget is Increased over the Previous Year Relative to Overall Development Spending
-Provincial 6 7 7 7                  7                      6                  7 
-District 43 39 40 42                42                    40                42 

# of Individuals Trained in HIV-Related Policy Development 700 41 205 58              304                  563              867 
# of Individuals Trained in HIV-Related Institutional Capacity Building 1,150 31 198 60              289                  971           1,260 
# of Individuals Trained in HIV-Related Stigma and Discrimination Reduction 220 0 9 72 81                  211              292 
# of Individuals Trained in HIV/AIDS Community Mobilization for HIV/AIDS Prevention, Care and/or Treatment 830 11 9 8                28                  797              825 

 
 
The numbers of provincial and district AIDS commissions that had active secretariats, 
strategic and annual workplans and conducted regular coordination meetings held 
steady during the quarter.  The large majority of AIDS commissions at both the 
provincial and district levels also have increased budgets for HIV/AIDS activities in 
comparison with the situation prior to the current phase of ASA.  ASA remains on 
course to exceed all Life-of-Program KPA capacity building targets. 
 
B.   Strengthening STI/HIV/AIDS Clinical Services 
 
Achievements to date based on established program indicators follow: 
 
Result Area III: Strengthening the Institutional Response Target Life of 

Program QTR9 QTR10 QTR11 Total to Date 
Year 3

Total 
Year 1 & Year 2 Total to Date

Indicators National
B. MoH Health Services Network

- Number of District with Established "Continuum of Care" 40 50 53 53                53                    50                53 
- Number of STI Clinics 66 66 66 76                76                    66                76 
- Number of VCT Sites 95 95 95 107              107                    91              107 
- Number of Community & Home Based Care Sites 67 76 96 105              105                    46              105 
- Number of Service Outlets Providing PMTCT Services According to National and International Standards 11 0 0 0 0 0 0
- Number of Women who Received HIV Conseling and Testing for PMTCT and Received Their Test Results 48 0 0 0 0 0 0
- Number of Women Provided with a Complete Course of ARV in PMTCT Setting 2 0 0 0 0 0 0

- Number of Workers Trained in the Provision of PMTCT Services According to National and International 
Standards 35 0 0 0 0 0 0

- Number of Individuals Reached by Community and Home Based Care Programs 5,250 515 1,025 958           2,498               3,528           6,026 
- Number of TB Patient Received VCT Services 5,500 619 957 951           2,527               5,094           7,621 
- Number of HIV-Infected Clients Attending HIV Care/Treatment Services that are Receiving Treatment for TB 

Disease 336 30 34 20 84 168 252

- Number of Service Outlets Providing Clinical Prophylaxis and/or Treatment for TB to HIV Infected individuals 10 2 2 2                  2                      1                  2 

- Number of Individuals Trained to Provide Clinical Prophylaxis and/or Treatment for TB to HIV Infected Individuals 168 31 29 29                89                      6                95 

- Number of Staff Trained in STI Clinical Management 650 30 95 116              241                  566              807 
- Number of Individuals Trained in Counseling 468 17 61 35              113                  382              495 
- Number of Individuals Trained in Testing 230 0 16 5 21                  163              184 
- Number of Case Managers Trained 552 20 23 19                62                  548              610  

 
The pace of activities in strengthening of health services in priority provinces and 
districts remained steady during the quarter, and with the exception of PMTCT- and 
TB-related targets, ASA is on course to reach or exceed all Life-of-Program targets.   
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Due largely to coordination issues at the national level, moving forward on PMTCT 
has proven challenging.  In Year Three, PMTCT service expansion will be supported 
in collaboration with UNICEF as part of the health systems strengthening initiative in 
Papua, and ASA also plans to establish three demonstration sites/service models in 
collaboration with the MOH and the USAID-funded Health Services Project (HSP).   
 
With regard to TB, ASA is currently supporting two clinics to provide VCT and (as 
necessary) treatment referral services to TB patients.  Over 7,600 TB patients over the 
life of the current phase of the ASA program have received such services.  Expanded 
TB/HIV activities and improved results are anticipated in the upcoming quarter under 
the TBCAP Project (MoH Sub-Directorate for TB and USAID/KNCV), with 
emphasis on Tanah Papua. 
 
Major supporting activities this quarter included: 
 

• Mentoring in HIV Clinical Management and IMAAI was provided to 
prisons in Malang, Madiun, Cirebon, Bandung, Bogor, and Cilacap, as well as 
ARV hospitals in Malang, Task Malaya, Bekasi, Bandung, and Jayapura 
during this quarter. 

 
• Pilot PPT and Condom Promotion activities were continued in three sites, 

Tanjung Pinang, Banyuwangi, and Salatiga, during this quarter, based on 
standard operating procedures developed for PPT, as well as a conceptual 
framework which actively involves local stakeholders and the local 
government in managing these activities.  Preliminary results of the first three 
rounds of PPT are expected in early July with a final round of PPT planned for 
September 2008. 

 
• An innovative Training Course on Home Based Care was held in Jakarta for 

24 participants from selected ASA NGOs from May 21 to 24, 2008 to provide 
the knowledge and skills needed to organize home based care for PLWHA.  
This course was developed with the assistance of technical experts from FHI 
APRO. 

 
• VCT Training was organized for 16 participants from community health 

centers in Indramayu from May 12 to 17, as well as 31 participants from 
Jayapura from May 26 to 31, 2008. 

 
• STI Clinical Management Training was provided to 38 participants from 

June 1 to 6 and 24 participants from June 6 to 14 in Central Java to assist the 
provincial health services to expand their network of qualified STI clinics; as 
well as for 25 participants from across West Java from June 23 to 27 and 25 
participants from North Sumatra from June 25 to 28 in Medan.  FHI also 
assisted the provincial health services in East Java to provide refresher training 
in STI management to 50 participants on June 16 and 17, 2008 in Madiun.  
STI clinical management training was also provided to the staff from the local 
community health services and district hospital in Nabire, Papua from June 10 
to 13, 2008. 
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• A TB/HIV Coordination Meeting to launch the process of improving 
coordination between these two important programs in East Java was held in 
Pasuruan from June 22 to 25, 2008 with FHI’s active support ad participation. 

 
• FHI staff also facilitated a special VCT Counselor Association Meeting for 

participants from across West Java from April 23 to 30, 2008 in Bandung in 
collaboration with the provincial health services and the Ministry of Health. 

 
• Regular Mentoring to ten districts in Tanah Papua continued, with special 

focus given to work assuring provision of quality HIV/AIDS services in both 
community health centers and local hospitals, as well as strengthening systems 
of record keeping and reporting. 

 
C.  Establishing HIV/AIDS Interventions within the Prison System 
 
Achievement to date based on established program indicators follow: 
 
Result Area III: Strengthening the Institutional Response Target Life of 

Program QTR9 QTR10 QTR11 Total to Date 
Year 3

Total 
Year 1 & Year 2 Total to Date

Indicators National
C. Prison System

# of Prisons with Established HIV/AIDS Prevention Program                 50               44                 44                47                47                    35                47 
# of Prisons Providing Referal to VCT                 28               33                 33                37                37                    24                37 
# of Prisons Providing Referal to STI Services                 28                 9                 10                11                11                      7                11 
# of Prisons Providing Referal to CST Services                 28               26                 26                27                27                    26                27 
#  of Prison's Staff Trained in HIV/AIDS            1,922               53               532              304              889               1,887           2,776 
#  of Prisoners Reached          22,538          3,571            3,738           5,217         12,526             16,863         29,389 
#  of Prisons which Provide Access to Condoms                   9                 9                   9                  9                  9                      9                  9  

 
Progress was made during the quarter with regard to expanding the range of 
HIV/AIDS-related services being provided to prison inmates.  Forty-seven (47) 
prisons (of  a target of 50) now have some form of HIV/AIDS program.  The number 
of prison inmates being reached with HIV/AIDS-related services grew to over 29,000 
during the quarter.  By the end of the quarter, ASA has exceeded its Life-of-Program 
target with respect to prison staff training.   
 
Major supporting activities this quarter included: 

 
• Technical Assistance and Mentoring on HIV prevention and care were 

provided directly to prison staff (doctors, nurses, case managers, counselors, 
and BCC personnel) in selected prison facilities in East Java from April 7 to 
10; West Java from April 14 to 18, Central Java from May 5 to 9, and North 
Sumatra from June 9 to 12, 2008 in collaboration with the Directorate General 
for Correctional Institutions. 

 
• A Training Course on improving the quality of HIV/AIDS Information 

within the prison network was organized for 40 participants from selected 
provinces across Indonesia from May 12 to 15 in Bandung and from April 28 
to May 1, 2008 in Jogyakarta. 

 
• A Training Course on Data Analysis and Use was organized for 20 

participants from several directorates within the Ministry of Justice and 
Human Rights and staff from prisons in five provinces from May 2 to 5, 2008 
in Jogyakarta. 
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• A special Workshop on Strengthening Prison Health Services, including 
participants from the provincial health services, hospitals, NGOs, the 
Indonesian Red Cross, and the AIDS teams from several prisons in North 
Sumatra was held on June 13, 2008. 

 
 
D.  HIV/AIDS Prevention within the Uniformed Services 
 
Achievements to date based on established program indicators follow: 
 
Result Area III: Strengthening the Institutional Response Target Life of 

Program QTR9 QTR10 QTR11 Total to Date 
Year 3

Total 
Year 1 & Year 2 Total to Date

Indicators National
D. Uniformed Services

- # of Updated Strategic Planning Ministry of Defense/Police AIDS Comission 2                 1                   1                  1                  1                      1                  1 
- # of Uniformed Services Units with Program Plan 3                 1                   1                  1                  1                      1                  1 
- # of Uniformed Services Corps Trained for Peer Leader Education 8                 7                   8                  8                  8                      7                  8 
- # of Uniformed Services Personnel Trained as Peer Leaders 440               65                 40                40 145                  565              710 
- # of Uniformed Services Personnel Trained as BCC Trainer 76               22                 40                40              102                      9              111 
- # of Uniformed Services Personnel Trained as CSU Trainer 64               30                 40                30              100                    30              130 
- # of Uniformed Services Personnel Reached 21,600          2,925            2,125              670 5,720             24,425         30,145 
- # of Uniformed Services Corps Provided Access to Condom 8                 7                   7                  8                  8 7                  8 
- # of Uniformed Health Services Providing STI Services 8                 7                   7                  8                  8                      7                  8 
- # of Uniformed Health Services Providing VCT Services 8               10                 10                10                10                    10                10 
- # of Uniformed Health Services CST Services 6                 6                   6                  7                  7                      6                  7  

 
By the end of Quarter Eleven, most Life-of-Program targets have been met, and over 
30,000 members of the uniformed services have been reached with HIV/AIDS-related 
services.  Uniformed services activities during Quarter Eleven were directed primarily 
to consolidating capacity in the uniformed services to implement HIV/AIDS programs 
in the future with limited external assistance.   
 
Major supporting activities this quarter included: 
 

• During a special meeting on April 14, 2008, the results of the 2007 HIV/AIDS 
Surveillance Survey were officially disseminated by the TNI health services 
to the Ministry of Defense.  The survey was implemented among military 
units in the provinces of Riau Islands, Jakarta, East Java, Bali and Papua with 
the technical assistance of FHI. 

 
• Mentoring on HIV/AIDS Clinical Management was organized in 

collaboration with the Soepraoen Military Hospital in Jakarta through a five-
day apprenticeship program for ten selected staff from second level military 
hospitals in East Java from May 12 to 17, 2008.  This was followed by site 
visits to each hospital to ensure that the new skills were actually put into 
practice in the field. 

 
• A Training in Monitoring of HIV/AIDS Activities within the uniformed 

services was held from June 23 to 23, 2008 in collaboration with the Data 
Management Unit of the Ministry of Defense for 20 participants representing 
each military unit that implements comprehensive HIV/AIDS prevention 
activities. 
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IV.  Result Area Four: Strengthening HIV/AIDS and STI 
Surveillance 
 
Results of the Integrated Biological and Behavioral Surveillance Study (IBBS) for 
Most at Risk Groups have been analyzed and written up in a series of Fact Sheets for 
each of the most at risk groups, with official dissemination by the Ministry of Health 
tentatively scheduled for early August. 
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FHI/ASA ACTIVE SUB-AGREEMENT Summary of Progress
-Months Covered: Apr - Jun 08
 

Location
Achievement to date

Type Number of Activities

PAPUA DAN PAPUA BARAT
# of target groups:  
  - Pre-Test Counseling        114 234 607 955 600 1,555
  - Testing                          93 216 598 907 587 1,494
  - Post-Test Counseling      93 216 598 907 532 1,439
  - Case Manag. Services 50 3 0 53 140 193

# of target groups reached:
  -General Population 10-24 yo 2,194 8,304 9,808 20,306 10,624 30,930
  -General Population 24-49 yo 3,332 11,212 10,049 24,593 20,095 44,688
# EIC material distributed:            411 1,551 1,289 3,251 5,655 8,906

# of target groups reached: 
• FSW 330   -FSW 56 89 61 206 559 765
• Client 496   -HRM 21 7 295 323 908 1,231
• MSM 80   -MSM 33 22 6 61 98 159
• Worker 6,000   -HRM in workplace 0 3,028 3,028
• General Population 11,095   -General Population 964 3,888 5,845 10,697 17,886 28,583

# condom distributed 10,546 7,944 6,564 25,054 32,873 57,927
# STI services delivered : 748 869 840 2,457 5,278 7,735
# STI treatment:                774 886 850 2,510 4,638 7,148

# STI services delivered : 624 767 796 2,187 4,884 7,071
# STI treatment:                240 338 285 863 3,255 4,118

# STI services delivered : 
  -FSW 0 0 0 0 112 112

• FSW (STI Clinic) 1,187   -HRM 0 1 0 1 94 95
• Client (STI Clinic) 40   -MSM 0 0 0 0 1 1
• MSM (STI Clinic) 635 # STI treatment:                9 7 0 16 379 395
• All (VCT) 1500 # VCT services:             36 236 139 272 869 1,141

# Case Management delivered: 1 3 10 4 53 57
# of target groups reached:

• Gen pop 10-24 yo 31,941   -General Population 10-24 yo 6,593 5,252 5,153 16,998 36,944 53,942
• Gen pop 24-49 yo 66,810   -General Population 24-49 yo 5,521 5,408 4,697 15,626 75,161 90,787

# EIC material distributed:            2,656 3,970 3,958 10,584 24,491 35,075

# of target groups reached:
• FSW 412   -FSW 155 177 260 592 3,088 3,680
• Potential Client 930   -HRM 3,091 1,987 1,568 6,646 15,532 22,178
• Transvestites   -Transvestites 10 17 18 45 82 127
• General Population 42,700   -General Population 11,755 7,460 6,649 25,864 61,926 87,790

# condoms distributed:            3,414 14,109 6,718 24,241 41,395 65,636

# of target groups reached: 0
  -Students 418 610 185 1,213 8,522 9,735
# EIC material distributed:            3,147 3,390 813 7,350 22,231 29,581
# Case Management Services 0 0 1 1 4 5

Yayasan Harapan Ibu
Jl.Prof.DR.Soegarda Poerbakawatja
Telephone:  62-967-582962     
FAX:  62-967-582962 

• Outreach
• Peer educators

Yayasan Binterbusih
Jl. S. Parman Kampung Ngaglik Lama No. 94,  Semarang Telephone:  62 
– 24 – 8411752
E-mail: tao@telkom.net

• Outreach
• Peer educators
• Training

NO Institution & Contact Address Major Activities

Target groups

1 • General Population 3500 • Sorong
SELE BESULU HOSPITAL
Jl. Basuki Rahmat Km.12, Sorong, Papua 
Telephone:  0951 – 335811

• VCT Services 
• CST Services
• Case Management

85,118

Start Date

72,242 USAID

End Date Budget (USD)
Expenditures 

to Date
Funding 
Source

01-Jan-06 30-Jun-08

2 NA • Merauke 01-Jan-06

Yayasan Mitra Karya Mandiri (Yamikari)
Jl.  Pompa Air Minum Muli No. 7, Merauke, Papua, Indonesia P.O. Box: 
13003
Telephone:  0971-321650 FAX: 0971-321650    

• Outreach
• Advocacy
• Training

3 • Jayapura 01-Jan-06 30-Sep-08

PKBI Jayapura 
Street Address:  KPR BTN Skyline Indah Gang Matoa Blok D No. 49  
Kotaraja – Jayapura 99225
Telephone:   0967- 582415

• Outreach
• Peer educators
• STI services

267,695 235,113 UNDP

• Youth
• Religious leader
• General Population
• Community Leader

30-Jun-08 223,455 216,933 USAID

4 • FSW 200 • MeraukePusat Kesehatan Reproduksi  (PKR) Merauke Jl. Sulawesi no.01 
(Samp.Bank Mandiri), Merauke Telephone:  0971 – 321484 • STI services 01-Jan-06 30-Jun-08 68,879 64,600

93,307 85,791 USAID
Rumah Sakit Dian Harapan (RSDH)
Jl. SPG Waena, Jayapura - Papua
Telephone:  0967- 572123; 573479

• STI services5 • Jayapura 01-Jan-06 30-Jun-08

6 01-Jan-06 30-Jun-08 132,199• Keerom
• Peg. Bintang

• Outreach
• Peer educators
• Training

115,627 UNDP

7 • Jayapura 01-Jan-06 30-Sep-08 235,601 177,200 UNDP

Kelompok Kerja Wanita Papua
Jl. Raya Sentani No. 64 B Abepura – Jayapura
P.O. Box: 251 Telephone:   0967- 582069

8 • Papuan Students 8,611 01-Jan-06

• Semarang
• DIY
• Surabaya
• Malang
• Bandung
• Salatiga
• Surakarta
• DKI Jakarta

30-Jun-08 178,035 148,577 UNDP

Total Life 
of ProgramQTR9 QTR10

Total to 
Date 

Year 3

Total 
Year 1 & 
Year 2

USAID

QTR11
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Location
Achievement to date

Type Number of Activities

# of target groups reached:
  -General Population 10-24 yo 3,808 2,880 649 7,337 11,086 18,423
  -General Population 24-49 yo 3,628 3,261 1,211 8,100 35,178 43,278
# EIC material distributed:     173 2,077 407 2,657 11,326 13,983
# of target groups:  
  - Pre-Test Counseling        99 91 307 497 749 1,246
  - Testing                          94 89 258 441 703 1,144
  - Post-Test Counseling      94 89 258 441 459 900
  - Case Manag. Services 8 4 7 19 73 92

• # people reached by ABC 48,000 • # people reached by ABC 23,966 11,676 0 35642 40,417 76,059
• # people reached by A only 42,000 • # people reached by A only 7,948 3,034 0 10982 13,043 24,025
• # of people trained to provide ABC 372 • # of people trained to provide ABC 0 0 0 0 430 430
• # of religious leader trained to promote ABC 260 •  # of religious leader trained to 

promote ABC
0 0 0 0 56 56

• # of FBO/CBO trained 72 • # of FBO/CBO trained 0 0 0 0 42 42

Sinode Gereja Protestan Indonesia (GPI) in Papua • Outreach • # Adult people reached           11,379 • # Adult people reached 5360 3606 1088 10054 5713 15,767
Jl.  Akmad Yani Fakfak, Papua Barat • # Young people reached             4,518 • # Young people reached 4277 2858 988 8123 3004 11,127

# of target groups reached: 
Yayasan Primari • Outreach • FSW 443   -FSW 91 133 205 429 241 670
Jl. Pipit Kirimulyo Nabire 98814 P.O.Box 138 • Client 2710   -HRM 106 2513 937 3556 417 3973

Puskesmas Samabusa • STI services • FSW 288 # STI services delivered : 212 49 4 265 0 265
Jl. Raya km.22 Nabire – Samabusa 
Nabire – Papua

# STI treatment:                232 63 21 316 0 316

Total Life 
of Program

Total to 
Date 

Year 3

Total 
Year 1 & 
Year 2

QTR9 QTR10 QTR11

Start Date End Date Budget (USD)
Expenditures 

to DateNO Institution & Contact Address Major Activities

Target groups

• Nabire

01-Jul-07

15-May-07 30-Jun-07 57,916

• Kaimana
• Fakfak

• Nabire

USAID

28,848 USAID

USAID

USAID

UNDP

Funding 
Source

383,05417-Jul-06 30-Jun-08 756,398

WORLD VISION INTERNATIONAL
Jl. Wahid hasyim No.33 Jakarta 10340                                       
Telephone:  62-21-31927467 Contact Person: James L Tumbuan, 
National Director

• Outreach
• FBO/CBO • Jayawijaya District10

13

11 46,354

39,915

19,51301-Jun-07 30-Jun-08

30-Jun-08 59,075

12

182.274.159 • General Population 49,998 • Sorong

YSA Sorong
Jl. R.A. Kartini No 2, Kampung Baru Sorong 98413 – Papua Telephone:  
62-0961-322020    

• Outreach
• Peer educators
• Training
• VCT Services

01-Mar-06 30-Jun-08 218,266
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FHI/ASA ACTIVE SUB-AGREEMENT Summary of Progress
-Months Covered:Apr-Jun 2008
 

Location
Achievement to date

Type Number of Activities

EAST JAVA

# of target groups reached:
  -Transvestites 72 106 63 241 2,106 2,347
  -HRM 570 1,062 985 2,617 11,022 13,639
# condoms distributed:            6,077 8,753 6,365 21,195 52,611 73,806
# VCT services delivered: 0 0 0 0 116 116
# Case Manag. Services 3 7 6 16 51 67
# of target groups reached:

• FSW 539   -FSW 268 250 246 764 1,978 2,742
• Potential clients 1,078   -HRM 1,334 1,334 1,212 3,880 9,696 13,576
• FSW (clinic) 539 # condoms distributed:            6,076 13,728 9,414 29,218 51,087 80,305
• Potential clients (clinic) 107 # STI services delivered : 

  -FSW 183 250 223 656 6,182 6,838
  -HRM 0 26 38 64 980 1,044
# VCT services:             326 164 119 609 421 1,030
# Case Management delivered: 4 1 4 9 43 52

# of target groups reached:
• Potential clients 8,040   -FSW 64 77 45 186 1,190 1,376
• FSW 280   -HRM 1,548 2,565 2,428 6,541 20,946 27,487

# condoms distributed:            746 984 111 1,841 10,945 12,786

# of target groups reached:
  -MSM 343 581 550 1,474 3,394 4,868
# condoms distributed:            5,778 5,953 5,507 17,238 32,274 49,512
# VCT services delivered: 59 83 93 235 336 571

# of target groups received services:
  - IDU                 0 13 26 39 367 406

• IDU   150   - Partner of IDU                     0 1 2 3 13 16

• Partner of IDU  50 
# of target groups recievied VCT service and get 
ther result:
  - IDU                 6 4 3 13 100 113
  - Partner of IDU                     1 3 1 5 5 10
# Case Management Services 2 2 0 4 17 21

# of target groups reached:
• FSW             1,000   -FSW 197 417 319 933 2,787 3,720
• IDU (VCT) 450   -HRM 67 72 243 382 551 933
• Partner of IDU (VCT) 450 # condoms distributed:            1,682 4,383 6,047 12,112 12,496 24,608
• FSW/Client (VCT) 130 # of target groups:  
• Hospital patient (VCT) 350   - Pre-Test Counseling        293 372 316 981 1,921 2,902

  - Testing                          293 372 316 981 1,883 2,864
  - Post-Test Counseling      277 337 302 916 1,647 2,563
# Case Management delivered: 13 22 16 51 57 108

# of target groups reached:
• FSW             5,890   -FSW 55 105 104 264 2,321 2,585
• Potential clients 96,890   -HRM 53 114 113 280 4,332 4,612

# condoms distributed:            506 2,193 2,726 5,425 8,540 13,965
# VCT services delivered: 62 28 26 116 125 241

# Company contacted 2 8 NA 10 809 819
# Executive brief 1 0 NA 1 173 174
# Core team trained 2 7 NA 9 3,413 3,422
# Worker reached 32,378 50 NA 32,428 38,430 70,858
# of target groups reached:
  -HRM 8,342 8,150 3,808 20,300 54,414 74,714
# condoms distributed:            10,997 10,977 6,697 28,671 58,932 87,603

• Surabaya
• Sidoarjo
• Gresik
• Tulungangung

Yayasan Media
Perum Cabean Asri Blok J 2 No. 7, Candi, SidoarjoTelephone:  62 – 31 – 
8949893

Yayasan Mulia Abadi
Jl. Rungkut Asri Tengah 7 / 17
Surabaya 60294Telephone:  62 – 31 – 870 5464 

Palang Merah Indonesia - Banyuwangi
Jl. Kartini No. 5 Banyuwangi BANYUWANGI--JAWA TIMUR
Telp.62- 333 - 424240
Contact Person: Suda’i S.Pd 

• Outreach
• Peer educators
• Referral to STI services

LSM Ikatan Gaya Arema - Malang (IGAMA)
Jl. KH Malik Dalam No. 8 RT 02/RW 06, Buring, Malang MALANG--JAWA 
TIMUR 65136
Telp.0341- 715340Fax.0341- 715340
Contact Person: Syaiful Arif, AW 

• Outreach
• Peer educators
• Referral to STI services4

5

6

9 • Outreach

Funding 
SourceNO Institution & Contact Address Major Activities

Target groups

Start Date End Date Budget (USD)
Expenditures 

to Date

30-Sep-08 126,779 114,063 USAID1 • Transvestites 10,060 15-Dec-05

Yayasan Persatuan Waria Kotamadya Surabaya (Perwakos)
Jl. Dukuh Kupang Barat 1/Gang 2 No. 16, Surabaya SURABAYA--JAWA 
TIMUR 60255
Telp.62-31-5631635
Contact Person: Yayuk Maturipva

• Outreach
• Peer educators
• Referral to STI, VCT & CST  
services
• Case Management

• Surabaya
• Gresik
• Sidoarjo
• Jember
• Banyuwangi
• Madiun
• Nganjuk

2 • Banyuwangi 16-Dec-05 30-Sep-08

Dinas Kesehatan Kabupaten Banyuwangi 
Jl.Letkol Istiqlah No.42 Banyuwangi, Jawa Timur BANYUWANGI--JAWA 
TIMUR
Telp.62- 033 – 421354, 429303Fax.62 – 033 - 424794
Contact Person: H. Hariadji Sugito, SKM, MM 

• Outreach
• Peer educators
• STI services

158,732 142,938 UNDP

3 19-Dec-05 30-Sep-08 99,486• Banyuwangi
• Jember 88,225 USAID

• MSM               4,700 19-Dec-05

• Kediri
• Nganjuk
• Madiun
• Tulungagung

30-Sep-08 168,287 139,146 USAID

• Malang 20-Dec-05 30-Jun-08

Puskesmas Gondanglegi
Jl. Diponegoro No. 62, Gondanglegi, kabupaten Malang MALANG--JAWA 
TIMUR
Telp.(0341) 879223 Fax.(0341) 751514 

• VCT Services
• CST Services
• Case Management

• Surabaya  01-Jan-06 30-Sep-08

Yayasan Hotline Service Surabaya
Jl. Rungkut Asri Utara RL-I F/18
Surabaya, East Jawa
Telephone:  031-8702048

• Outreach
• Peer educators
• Referral to STI services
• VCT Services
• CST Services
• Case Management

95,395 66,000 UNDP

188,253 166,295 UNDP

7 01-Jan-06 30-Sep-08 125,654

Yayasan Genta
Perum Wisma Indah II Blok K11-22
Surabaya 60294 Telephone:  031- 5681454 /8794525 E-mail: 
genta_sby@yahoo.com

• Outreach
• Peer educators
• Referral to STI services

• Surabaya
• Sidoarjo
• Gresik

01-Jan-06 29-Feb-08 99,289 98,9018 • Workplace • High Risk Man         110,120 

• Potential clients           62,805 
• Surabaya
• Sidoarjo
• Gresik

01-Jan-06 30-Sep-08 97,955 96,917

Total
Year 1 & Year 2QTR9  Total to date 

year 3 QTR10  Total Life 
of Program 

USAID

USAID

QTR11

120,154 USAID
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Location
Achievement to date

Type Number of Activities
• FSW (Clinic) 600
• Client (Clinic)  780 # STI services delivered :  181 137 114 432 3,551 3,983
• Trasvestites (Clinic)  5,660 # STI treatment:                53 84 20 157 2,103 2,260
• MSM (Clinic)  360 # of target groups:  
• FSW (VCT)  316   - Pre-Test Counseling        99 90 57 246 961 1,207
• Client (VCT)  180   - Testing                          271 202 142 615 1,434 2,049
• Trasvestites (VCT)  283   - Post-Test Counseling      163 90 78 331 639 970
• MSM (VCT) 60 # Case Management delivered: 8 5 1 14 26 40

# of target groups reached:
  -MSM 482 398 150 1,030 8,118 9,148
# condoms distributed:            6,299 7,218 7,465 20,982 32,562 53,544

# of target groups reached: 
  -FSW 379 85 90 554 4,291 4,845

• FSW (Outreach)             1,757   -HRM 206 94 58 358 872 1,230
• Client (Outreach)  21,300 # STI services delivered : 159 267 237 663 8,850 9,513
• FSW (Clinic)  1,917 # STI treatment:                497 949 1,101 2,547 7,997 10,544
• Client (Clinic)  2,130 # of target groups:  
• FSW (VCT)  1,915    - Pre-Test Counseling        60 174 83 317 613 930

  - Testing                          66 169 76 311 766 1,077
  - Post-Test Counseling      13 31 27 71 287 358
# Case Management delivered: 1 2 2 5 9 14
# of target groups reached:           

• IDU             3,200   - IDU                                  394 436 307 1,137 2,063 3,200
• Partner of IDU  500   - Partner of IDU                 31 28 20 79 186 265
• Prisoner  930    - Prisoner                          474 277 436 1,187 1,079 2,266

  -  VCT                                15 40 40 95 201 296
# Prevention Material distributed:            13,532 29,655 33,483 76,670 45,534 122,204
# Case Management delivered: 5 6 8 19 42 61
# of target groups reached:     
  -FSW 280 89 98 467 2,957 3,424
  -HRM 3,035 2,469 2,814 8,318 30,979 39,297

• FSW             1,578   -Transvestites 387 516 98 1,001 2,588 3,589
• Client           85,350 # STI services delivered : 150 196 159 505 8,698 9,203
• Trasvestites  1,683 # STI treatment:                303 258 200 761 4,635 5,396
• MSM  603  # of target groups:  

  - Pre-Test Counseling        179 192 80 451 1,236 1,687
  - Testing                          179 192 80 451 1,233 1,684
  - Post-Test Counseling      179 192 80 451 1,234 1,685
# Case Management delivered: 5 1 0 6 25 31

# of target groups reached:  
• IDU                500   - IDU                                  0 80 80
• Partner of IDU  50 • Madiun District   - Partner of IDU                 0 7 7
• Prisoner  800  • Madiun City   - Prisoner                          0 227 227

  -  VCT                                0 0 0
# prevention material distributed:            0 1,899 1,899

# of target groups reached:
• IDU                 700   - IDU                                  153 190 110 453 1,062 1,515
• Partner of IDU  70 • Sidoarjo District 01-Jun-06 31-Mar-07 48,755 47,948 GFATM   - Partner of IDU                 0 16 12 28 58 86
• Prisoner  1000  • Surabaya City 01-Apr-07 30-Sep-08 75,003 79,568 UNDP   - Prisoner                          544 245 632 1,421 1,795 3,216

  -  VCT                                6 24 14 44 184 228
# prevention material distributed:            6,839 7,336 10,156 24,331 26,895 51,226
# Case Management delivered: 3 7 5 15 49 64
# of target groups reached:  0

• IDU                700   - IDU                                  128 117 61 306 1,374 1,680
• Partner of IDU  70 • Gresik District 01-Jun-06 31-Mar-07 42,211 41,540 GFATM   - Partner of IDU                 4 2 1 7 131 138
• Prisoner  750  • Surabaya City 15-Apr-07 30-Jun-08 65,927 50,713.81         UNDP   - Prisoner                          123 171 128 422 1,000 1,422

  -  VCT                                4 3 0 7 85 92
# prevention material distributed:            4,457 5,331 10,769 20,557 22,372 42,929
# Case Management delivered: 2 4 2 8 35 43
# of target groups reached:  

• IDU                300   - IDU                                  131 93 130 354 549 903
• Partner of IDU  30 01-Jun-06 31-Mar-07 32,262 29,862 GFATM   - Partner of IDU                 10 3 4 17 23 40
• Prisoner  500  01-Apr-07 30-Jun-08 45,933 42,821.51         UNDP   - Prisoner                          0 255 608 863 112 975

  -  VCT                                10 0 0 10 83 93
# prevention material distributed:            4,222 2,823 4,692 11,737 4,106 15,843

 Total to date 
year 3 

Total
Year 1 & Year 2

 Total Life 
of Program Funding 

Source

QTR9 QTR10 QTR11

Start Date End Date Budget (USD)
Expenditures 

to DateNO Institution & Contact Address Major Activities

Target groups

• Surabaya  

Puskesmas Perak Timur Surabaya
Jl. Jakarta No 9 Surabaya

Puskesmas Putat Jaya Surabaya
Jl. Kupang Gunung V Raya  No 16
Surabaya Telephone:  0361-568 7637

• Outreach
• Peer educators
• STI services
• VCT services

Lembaga Studi Pembelajaran untuk Pencerahan (LSP2)
Jl. Ikan Arwana Blok O no. 1, Perum Tj.Sekar Damai Lowokwaru, Malang 
– Jawa Timur
Telp. 08176534897
Contact Person: Muhammad Abduh

• Outreach
• NEP
• VCT
• Case Management

• Outreach
• NEP
• VCT
• Case Management

18

17

• Malang
• Pasuruan

Puskesmas Sumber Pucung
Jl. TGP No. 2 Desa Sumberpucung,
Kecamatan Sumberpucung, Kabupaten Malang Telephone:  62 - 341 – 
385230 

• Outreach
• Peer educators
• STI services
• VCT services

• Malang
• Pasuruan
• Kediri
• Tulungagung

Yayasan Sadar Hati
Jl. Kampar No. 9 – Malang
Telephone:  62 - 341 – 486795
Fax: 62 - 341 –  414697
E-mail: sadarhati@jangkar.net

• Outreach
• Peer educators
• Drop in Center
• Counselling Services

16

Kelompok Kerja Pelita Hati Husada(KKPHH)
Jl. Letkol Istiqlah No. 42, Banyuwangi,
Jawa Timur
Telp.
Contact Person: Dr. H. Basuki Setyawan, MM

15

14

13

Lembaga Panca Indra (LPI)
Jl. Trunolantaran 24, RT 003/RW 001
Kelurahan Mojorejo, Kecamatan Taman,
Madiun – Jawa Timur
Telp. 0351 – 493407
Contact Person: Noorcahyo Lux Endra Fujiantoro

• STI services
• VCT services
• Case management

Yayasan Gaya Nusantara
Jl. Mulyosari Timur 46
Surabaya 60112 Telephone:  031-5934924
E-mail: gayanusantara@yahoo.com

10

11 • Outreach
• Peer educators • MSM               7,370 01-Jan-06

• Surabaya
• Sidoarjo
• Jember
• Banyuwangi

69,064• Surabaya  01-Jan-06

12

01-Jan-06 30-Jun-08 309,108 258,980 UNDP

• Outreach
• NEP
• VCT
• Case Management

Yayasan Bina Hati 
Griya Asri G-VI/20, Laguna Indah
Surabaya – Jawa Timur
Telp.031- 5927223 Fax. 031-5017274
Contact Person: Dr. I Gusti Ngurah Gunadi SP., Sp.Kj.

• Outreach
• NEP
• VCT
• Case Management

01-Jan-06 30-Sep-08 140,383155,918

• Banyuwangi District

GFATM01-Jun-06 31-Mar-07 32,309 32,309

01-Jan-06 30-Sep-08

30-Sep-08

UNDP105,53030-Jun-08

UNDP

118,533

151,382 146,630 UNDP

109,141 UNDP
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Location
Achievement to date

Type Number of Activities

# of people reached:   
• FSW             1,085 • Kediri City   - FSW 146 129 151 426 1,791 2,217
• Potential clients             9,350 • Kediri District   - HRM 3,627 5,103 5,421 14,151 8,846 22,997

# condoms distributed:       1,076 1,631 879 3,586 4,131 7,717

# of target groups reached:  
  - IDU                                  71 93 31 195 217 412

  - Partner of IDU                 5 8 2 15 30 45
• FSW             1,560 • Madiun City 15-Sep-06 30-Jun-08 76,454 61,821.04         USAID   - Prisoner                          320 365 202 887 224 1,111
• Potential clients           24,490 • Madiun District 01-Apr-07 30-Sep-08 50,624 45,912.49         UNDP # of people reached:   

• Nganjuk District   - FSW 158 130 57 345 1,881 2,226
  - HRM 4,084 7,281 1,512 12,877 9,425 22,302
# condoms distributed:       7,876 9,535 4,480 21,891 20,511 42,402

# of target groups reached:
• FSW                900 • Tulungagung District   -FSW 272 138 125 535 1,255 1,790
• Potential clients             1,409   -HRM 3,198 2,310 1,384 6,892 4,015 10,907

# condoms distributed:            930 2,934 5,017 8,881 10,465 19,346

# STI services delivered :  
  -FSW 81 116 64 261 1,304 1,565

• FSW                680   -HRM 0 1 8 9 1 10
• Potential clients • Surabaya City   -Transvestites 0 0 0 0 0 0
• Transvestites   -MSM 0 0 0 0 2 2
• MSM # STI treatment:                 174 242 172 588 1,381 1,969

# VCT services delivered: 142 173 155 470 230 700
# Case Management Services 5 14 4 23 7 30
# STI services delivered :  
  -FSW 26 53 47 126 156 282

• FSW                170   -HRM 0 2 4 6 4 10
• Potential clients             3,790 • Madiun District   -Transvestites 26 5 10 41 8 49
• Transvestites                  48   -MSM 3 2 4 9 17 26
• MSM                160 # STI treatment:                 73 149 147 369 207 576

# VCT services delivered: 40 117 298 455 30 485
# Case Management Services 2 1 2 5 2 7
# STI services delivered :  

• FSW                280   -FSW 18 49 44 111 48 159
• Potential clients                  97 • Jember District   -HRM 0 6 3 9 4 13
• Transvestites                  30   -Transvestites 0 0 0 0 0 0
• MSM                280   -MSM 0 0 0 0 0 0

# STI treatment:                 19 38 33 90 108 198
# VCT services delivered: 58 107 80 245 220 465
# Case Management Services 2 8 6 16 6 22
# STI services delivered :  

• FSW                290   -FSW 15 14 8 37 108 145
• Potential clients                  33   -HRM 0 2 4 6 8 14
• Transvestites                250 • Sidoarjo District   -Transvestites 26 21 10 57 3 60
• MSM                  25   -MSM 0 0 0 0 1 1

# STI treatment:                 24 32 34 90 142 232
# VCT services delivered: 64 59 81 204 74 278
# Case Management Services 0 2 0 2 9 11

• FSW                610 # STI services delivered :  
• Potential clients                  29   -FSW 14 5 12 31 27 58
• Transvestites                  30   -HRM 0 6 4 10 12 22
• MSM                  19 • Madiun City   -Transvestites 2 11 3 16 4 20
• IDU (VCT)                  88   -MSM 7 14 16 37 24 61
• PIDU (VCT)                    9 # STI treatment:                 46 73 68 187 132 319
• Prisoner  (VCT)                  80 # VCT services delivered: 31 48 76 155 88 243
• Case Management                  85 # Case Management Services 3 3 0 6 11 17

Total
Year 1 & Year 2

 Total Life 
of Program QTR9 QTR10 QTR11  Total to date 

year 3 

NO Institution & Contact Address Major Activities

Target groups

Start Date End Date Budget (USD)

26
Puskesmas Oro-Oro Ombo
Jl.  Diponegoro, Kota Madiun
Telephone:  0351 – 46 4402
Contact person: Dr. Sinta T

• STI
• VCT
• Case Management

01-Jan-07 25,355 UNDP

23

Puskesmas Dolopo 
Dinkes Kab Madiun
Jl. Raya Solo No.32 Madiun
Jawa Timur 63161
Telephone:  62 – 0351 – 462 728/Fax: 62 – 0351 –  492 759
Contact person: Dr. Andari Retnowati

• STI
• VCT
• Case Management

31,343

30-Sep-0801-Oct-06

30-Jun-08 34,246

49,275

01-Dec-06

22

Puskesmas Sememi
Jl. Raya Kendung Kel. Sememi
Kec. Bendowo Kota Surabaya
Telephone:  62 – 31 –741 3631
Contact person: Dr. Junita Arbie

• STI
• VCT
• Case Management

01-Dec-06

21

Yayasan Centre for Studying Milieu Development (CESMiD)
Jl. K.H. Agus Salim Gg. I No. 31 Tulungagung Jawa Timur. 
Telp/Fax (0355) 7722591 
e-mail: cesmidtagung@telkom.net / cesmidtg@yahoo.co.id
Contact Person: Nur Kholis, M.Pd

 • Outreach
• Peer educators
• Referred to STI services and VCT
services

20
YAYASAN BAMBU NUSANTARA
Perumas Candirejo Blok J No.6  NGANJUK --JAWA TIMUR
Telp.62- 0358 – 323752 Hp. 0817375073
Contact Person: Adrianus M Uran

19

Perkumpulan Suara Nurani
Desa Bangsongan Rt 1 Rw 6 Kec. Kayen Kidul Kab. KEDIRI --JAWA 
TIMUR
Telp.62- 0354 – 526140 Email:Sanusi_lantong@yahoo.com or 
sanusi_lantung@telkom.net
Contact Person: Sanusi

 • Outreach
• Peer educators
• Referred to STI services and VCT 
services

 • Outreach
• Peer educators
• Referred to STI services and VCT 

 

services

01-Dec-0625

Puskesmas Kota - Kabupaten Sidoarjo
Jl. Dr. Soetomo No 14
Sidoarjo – East Java
Telephone:  62 – 31 – 892 1956
Contact person: Dr. Agustine

• STI
• VCT
• Case Management

30-Jun-08 34,18201-Dec-06

42,305

37,043

24

Puskesmas Puger
Jl. Jend. Achmad Yani no 32, Kec. Puger Kabupaten Jember
East Java
Telephone:  62 – 0336 – 722141/Fax: 62 – 0336 – 721 211  
Contact Person: Dr. Santoso Gunawan

• STI
• VCT
• Case Management

31,716

22,593

37,531

UNDP

UNDP

30-Jun-08

30-Jun-08 UNDP

30-Jun-08

UNDP

25,266

01-Oct-06 78,889

55,819

30-Sep-08

USAID

USAID76,899

Expenditures 
to Date

Funding 
Source
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Location
Achievement to date

Type Number of Activities

# STI services delivered :  
  -FSW 0 64 129 193 453 646

• FSW                780   -HRM 0 0 1 1 2 3
• Potential clients                180 • Nganjuk District   -Transvestites 0 14 11 25 0 25
• Transvestites                  30   -MSM 0 1 0 1 0 1
• MSM                  13 # STI treatment:                 0 276 489 765 722 1,487
• Case Management                  20 # VCT services delivered: 0 103 259 362 187 549

# Case Management Services 0 8 3 11 11 22

# STI services delivered :  
  -FSW 50 48 54 152 340 492

• FSW                300   -HRM 0 10 6 16 14 30
• Potential clients                102 • Kediri City   -Transvestites 2 4 6 12 38 50
• Transvestites                160   -MSM 0 1 3 4 14 18
• MSM                  29 # STI treatment:                 169 334 429 932 700 1,632
• Case Management                  43 # VCT services delivered: 27 56 22 105 231 336

# Case Management Services 0 0 0 0 5 5

# STI services delivered :  
  -FSW 93 203 215 511 656 1,167

• FSW                660   -HRM 0 6 4 10 6 16
• Potential clients                  79 • Kediri District   -Transvestites 4 15 13 32 15 47
• Transvestites                120   -MSM 12 19 16 47 18 65
• MSM                  38 # STI treatment:                 224 504 479 1,207 721 1,928
• Case Management                149 # VCT services delivered: 0 280 202 482 35 517

# Case Management Services 5 2 0 7 10 17

• FSW                390 # STI services delivered :  
• Potential clients                104   -FSW 258 155 146 559 64 623
• Transvestites                230   -HRM 0 8 7 15 7 22
• MSM                187 • Pasuruan   -Transvestites 10 13 14 37 54 91
• IDU (VCT)                  90   -MSM 1 8 10 19 6 25
• PIDU (VCT)                    9 # STI treatment:                 263 400 376 1,039 347 1,386
• Prisoner  (VCT)                  36 # VCT services delivered: 93 193 189 475 185 660
• Case Management                  51 # Case Management Services 5 7 3 15 6 21

# CST services
• CST • East Java Province   -ARV 0 0 0 0 0 0
• Methadone Treatment # Methadone Treatment services 0 0 0 0 0 0

# SOP Finished 0 0 0 0 9 9

 Total to date 
year 3 

Total
Year 1 & Year 2

 Total Life 
of Program Funding 

Source

QTR9 QTR10 QTR11

NO Institution & Contact Address Major Activities

Target groups

Start Date End Date Budget (USD)
Expenditures 

to Date

UNDP

26,023 UNDP

• STI
• VCT
• Case Management

30-Jun-08 36,167 27,949

• STI
• VCT
• Case Management

01-Jan-07 30-Jun-08

30

Puskesmas Pandaan
Jl. Ahmad Yani No 11 Pandaan 
Kec. Pandaan Kab. Pasuruan – East Java
Telp: 0343 – 630 116
Contact person: Dr. Ani Latifah

• STI
• VCT
• Case Management

01-Jan-07

UNDP

UNDP27

80,87401-Feb-07

28

31

RS DR Soetomo
Jl. Dr. Moestopo No 6-8
Surabaya Indonesia
Telephone: 031 – 550 1111/1222/1444/1663
Contact person: Prof. dr. Jusuf Barakbah

• CST
• Methadone Treatment

Puskesmas Semampir
Jl. Mayor Bismo No 27
Kompleks Kelurahan Semampir
Telephone (kelurahan):  0354 – 684 942
Contact person: dr. Endiani Roosiwardhani 

• STI
• VCT
• Case Management

01-Jan-07

37,343

01-Jan-07

32,506

30-Jun-08 33,928 29,943

29

Puskesmas Gurah
Kolonel Seruji No 10
Kecamatan Gurah Kabupaten Kediri
Jawa Timur
Telephone:  0354 – 545 243 
Email: puskesmas_gurah@telkom.net
Contact person: Dr. A. Nugroho PL

Puskesmas Bagor
Jl. Raya Madiun
Nganjuk – Jawa Timur
Telephone:  62 – 0358 – 326 581
Contact person: Dr. Budi Murtini

32,883 28,504

30-Jun-08

30-Jun-08

UNDP
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FHI/ASA ACTIVE SUB-AGREEMENT Summary of Progress
-Months Covered:Apr-Jun 2008
 

Location
Achievement to date

Type Number of Activities

CENTRAL JAVA
# of target groups reached:

• FSW             1,394   -FSW 283 393 110 786 4,028 4,814
• Potential clients             5,511 • Tegal   -HRM 6,206 151 84 6,441 14,340 20,781
• FSW (clinic)                405 • Batang # condoms distributed:         8,329 5,407 4,120 17,856 60,515 78,371
• Potential clients (clinic)  - # STI services delivered : 230 185 130 545 6,802 7,347
• Transvestites (clinic)                147 # VCT services:              277 346 238 861 300 1,161

# Case Management delivered: 4 1 3 8 10 18

# of target groups reached:  
• IDU               1,938   - IDU                                  15 147 178 340 1,696 2,036
• Partner of IDU                194 • Semarang City   - Partner of IDU                 28 19 32 79 175 254
• Prisoner                840 • Semarang Distric   - Prisoner                          342 202 249 793 690 1,483

  -  VCT                                326 88 81 495 140 635
# prevention material distributed:            9,922 12,995 12,527 35,444 68,026 103,470
# Case Management delivered: 5 5 7 17 34 51

• Semarang
• Kendal
• Salatiga # of target groups reached:

               932 • Surakarta   -Transvestites 72 93 41 206 1,235 1,441
            2,223 • Batang   -HRM 570 960 768 2,298 3,745 6,043

40 • Tegal # condoms distributed:            6,077 10,657 8,473 25,207 20,283 45,490
• Cilacap # Case Management delivered: 4 0 3 7 65 72
• Banyumas
• Pati

# of target groups reached:
• FSW (Outreach)             1,656   -FSW 191 137 112 440 5,270 5,710
• HRM           13,689   -HRM 2,297 1,269 926 4,492 272 4,764
• FSW & Waria (clinic)             1,158 # condoms distributed:         3,089 669 3,816 7,574 64,101 71,675
• FSW & Waria (VCT) 939 # STI services delivered : 79 223 342 644 12,197 12,841
• FSW & Waria (CM) 29 # VCT services:              64 562 506 1,132 1,157 2,289

# Case Management delivered: 1 2 2 5 47 52

# of target groups reached:
• Potential clients         192,000   -HRM 6,908 5,805 3,764 16,477 37,304 53,781
• Worker  227,000    -HRM in workplace 32,378 380 450 33,208 3,047 36,255

# condoms distributed:            1,532 962 1,222 3,716 31,996 35,712

• Semarang # of target groups:   
• Tegal   - Pre-Test Counseling        840 969 697 2,506 2,727 5,233

            1,680 • Klaten   - Testing                          294 497 326 1,117 1,907 3,024
• Magelang   - Post-Test Counseling      0 497 326 823 1,789 2,612
• Ambarawa # Case Management delivered: 3 16 28 47 37 84

# of target groups reached:
• Truckers           57,943 • Tegal   -HRM 5,616 5,807 4,498 15,921 47,356 63,277
• Seamen • Batang # condoms distributed:            6,995 5,503 3,496 15,994 47,265 63,259

# of target groups reached:
• IDU                324   - IDU                                  128 102 76 306 739 1,045
• Partner of IDU                  33 • Surakarta City 1-May-06 31-Mar-07 44,672 43,922 GFATM   - Partner of IDU                 4 19 25 48 65 113
• Prisoner                286 • Salatiga City 1-Apr-07 30-Sep-08             77,999          76,577 UNDP   - Prisoner                          123 203 260 586 708 1,294
• IDU (CM) 24   -  VCT                                59 34 25 118 63 181

# Case Management delivered: 8 16 13 37 0 37
# prevention material distributed:            4,457 29,133 33,872 67,462 35,943 103,405
# of target groups reached:

• IDU                507   - IDU                                  131 110 113 354 690 1,044
• Partner of IDU                  51 • Banyumas Distric 15-Jun-06 31-Mar-07 48,156 47,411   - Partner of IDU                 10 4 4 18 24 42
• Prisoner                420 • Cilacap Distric 1-Apr-07 30-Jun-08             64,702 63,252.47         - Prisoner                          0 153 78 231 305 536
• IDU (CM) 36   -  VCT                                93 0 0 93 44 137

# prevention material distributed:            4,222 11,960 14,774 30,956 31,813 62,769

QTR11

01-Jan-06
• Transvestites
• HRM
• Case Management

01-Jan-06

3
LSM Graha Mitra
Jl. Hanoman 351C, Semarang 50146
Telephone: 024-760 6318 

• Outreach
• Peer educators

4

9

2

Funding 
SourceNO Institution & Contact Address Major Activities

Target groups

Start Date End Date Budget (USD)
Expenditures 

to Date

1 01-Dec-05 30-Jun-08 243,991
• Outreach
• Peer educators
• STI services

Perkumpulan Keluarga Berencana Indonesia - Tegal
Jl. H.Samanhudi Trayeman-Slawi Kabupaten Tegal 
TEGAL-JAWA TENGAH
Telp.0283-498486
Contact Person: Dr. H.W.Joko Mulyono, M.Kes 

160,354 140,046

Yayasan Wahana Bakti Sejahtera
Jl. Raden Patah No. 277-279, Semarang SEMARANG--JAWA TENGAH
Telp.024-7612156Fax.024-7612156
Contact Person: Dra. Sri Peni Hernawati

• Outreach
• NEP
• VCT
• Case Management

15-Dec-05 30-Jun-08

128,706

USAID

30-Sep-08 99,826 98,146 UNDP

30-Sep-08 221,567 200,027

30-Sep-08

Yayasan Mitra Alam(YMA)
Jl. Batara Bromo No E3 Perum Gentan Wyakta Baki Sukoharjo – Kode 
Pos 57194
Telp.62 – 271-744492
Contact Person: Yunus Prasetyo

• Outreach
• Peer educators

• Outreach
• NEP
• VCT
• Case Management

30-Sep-08

5

• Outreach
• Peer educators
• STI services
• VCT services

• SemarangPerkumpulan Keluarga Berencana Indonesia - Semarang
Jl. Kedung Mundu 200 KB, Semarang

6 • TB Patient 01-Jan-06
Balai Pencegahan & Pengobatan Penyakit Paru (BP4) Semarang
Jl. KH. Ahmad Dahlan No. 39, Semarang
Telephone/Fax:  62-24-8316758

• VCT
• Case Management

8

130,205• Semarang 01-Jan-06 30-Sep-08
Lembaga KALANDARA
Jl. Dr. Wahidin NO 76 B, Semarang, Central Java, Indonesia
Telephone: 024 – 8315820

• Outreach
• Workplace

80,200

7 01-Jan-06

LSM Peduli HIV/AIDS (PEDHAS)
Jl. RA. Wiryaatmaja No 42
Purwokerto 53131, Banyumas Jawa Tengah
Telp.62 -281-635611
Contact Person: Mieke Utami Suwardo

• Outreach
• NEP
• VCT
• Case Management

GFATM
UNDP

 Total to date 
year 3 

 Total Life 
of Program 

76,933 USAID

121,480 UNDP

Total
Year 1 & Year 2

USAID124,347

UNDP

193,666 UNDP

QTR10QTR9

Yayasan Fatayat NU
Jl. Raya Talang No 236 (Butak) Desa Talang TT/RW : 06/01 Kecamatan 
Talang, Kab. Tegal
Telephone: 0283-444218  
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Location
Achievement to date

Type Number of Activities

            3,975 # of target groups reached:             
• Kendal   -MSM 343 911 299 1,553 3,305 4,858
• Batang # condoms distributed:            5,778 10,055 9,331 25,164 6,917 32,081
• Tegal
• Cilacap Distric
• Banyumas Distric

# of target groups reached:
• FSW                554   -FSW 136 119 101 356 1,016 1,372
• Potential clients           17,783   -HRM 2,852 7,696 4,488 15,036 8,357 23,393

# condoms distributed:            5,352 19,262 3,505 28,119 12,678 40,797

# of target groups reached:
• FSW             1,994 • Salatiga City   -FSW 140 485 258 883 1,729 2,612
• Potential clients           35,159 • Semarang District   -HRM 3,492 8,481 6,103 18,076 9,034 27,110

# condoms distributed:            1,034 2,774 1,709 5,517 2,154 7,671

• FSW                639 # of target groups reached:
• Potential clients           13,211 • Banyumas District   -FSW 281 73 75 429 848 1,277

  -HRM 3,977 2,788 2,343 9,108 3,550 12,658
# condoms distributed:            3,490 484 554 4,528 3,544 8,072

# STI services delivered :  
• FSW (clinic)                501   -FSW 18 155 54 227 691 918
• Potential clients (clinic)  -   -HRM 0 1 0 1 11 12
• Transvestites (clinic)                200 • Batang District   -Transvestites 0 0 0 0 4 4
• MSM (STI Clinic)                  32   -MSM 0 0 12 12 0 12
• VCT 593 # STI treatment:                 19 292 122 433 893 1,326
• FSW (CM)                  11 # VCT services delivered: 58 246 77 381 492 873

# Case Management Services 6 2 3 11 14 25
# STI services delivered :  

• FSW (clinic)                  95   -FSW 14 122 72 208 322 530
• Potential clients (clinic)  -   -HRM 0 2 3 5 5 10
• Transvestites (clinic)                  24 • Salatiga City   -Transvestites 2 13 18 33 5 38
• MSM (STI Clinic)                  31   -MSM 7 14 2 23 15 38
• VCT                138 # STI treatment:                 46 498 474 1,018 598 1,616
• FSW (CM)                    2 # VCT services delivered: 142 264 222 628 295 923

# Case Management Services 5 1 0 6 3 9
# STI services delivered :  

• FSW (clinic)                265   -FSW 76 284 189 549 1,162 1,711
• Potential clients (clinic)  -   -HRM 0 1 1 2 16 18
• Transvestites (clinic)                  24 • Semarang District   -Transvestites 28 55 37 120 2 122
• MSM (STI Clinic)                  24   -MSM 3 12 3 18 3 21
• VCT                299 # STI treatment:                 242 416 440 1,098 1,178 2,276
• FSW (CM)                    6 # VCT services delivered: 31 133 124 288 315 603

# Case Management Services 5 2 0 7 1 8

# of target groups reached:
• Prisoner                920   - Prisoner                          NA 146 107 253 NA 253
• FSW                254   -FSW 197 37 7 241 590 831
• Potential clients           10,589   -HRM 67 4,137 3,102 7,306 993 8,299
• FSW (clinic)                165 # condoms distributed:            1,682 6,856 2,312 10,850 17,891 28,741
• Potential clients (clinic)  - • Cilacap District # STI services delivered :  
• Transvestites (clinic)                  29   -FSW 93 33 22 148 984 1,132
• MSM (STI Clinic) 78   -HRM 0 10 7 17 36 53
• VCT 284 # STI treatment:                 224 199 105 528 1,222 1,750
• FSW (CM)                    4 # VCT services delivered: 67 136 49 252 616 868

# Case Management Services 3 2 0 5 10 15

 Total to date 
year 3 

Total
Year 1 & Year 2

 Total Life 
of Program Funding 

Source

QTR9 QTR10 QTR11

Start Date End Date Budget (USD)
Expenditures 

to DateNO Institution & Contact Address Major Activities

Target groups

33,347 UNDP

42,463

• STI
• VCT
• Case Management

01-Oct-06

• STI
• VCT
• Case Management

01-Oct-06

• STI
• VCT
• Case Management

01-Oct-06

13

17-Jul-06

• Outreach
• Peer educators
• Referral to STI services, VCT

Lembaga Penelitian dan Pengembangan Sumber Daya dan 
Lingkungan Hidup (LPPSLH)
Jl. Jatisari no. 28 Sumampir 53125 Banyumas, CENTRAL JAVA Telp.281-
623117 email:lppslh@indo.net.id Contact person: A.R Widodo, SE

11
LSM Tegakkan Empati Gapai Asa dan Rasa Percaya Diri (TEGAR)
Jl. Bulusari Rt 2 Rw 6 Kel. Tegal rejo Kec. Argomulyo Salatiga JAWA 
TENGAH Hp. 081393071400 Contact person: dr Errythrina Whismah

10

01-Aug-06
• Outreach
• Peer educators
• Referral to STI services, VCT

12
Yayasan Solidaritas Perempuan untuk Kemanusiaan dan Hak Asasi 
Manusia (SPEKHAM)
Perum. Dosen UNS 107 BATURAN SOLO JAWA TENGAH Telp.271- 
715012 email:spekham@indo.net.id Contact person: Indriyati Suparno

• STI
• VCT
• Case Management

17

Dinas Kesehatan Kabupaten Cilacap
Jl. Gatot Subroto No 26 Kabupaten Cilacap
Jawa Tengah
Telephone/Fax:  (0282) – 521221
Contact person: dr. Slamet Yulianto

Puskesmas Sidorejo Lor Kota Salatiga
Jl. Diponegoro No 100 
Kota Salatiga
Telephone/Fax:  (0298) – 322828
Contact Person: Dr. Frida Eriyantono

14

Puskesmas Limpung II
Dinas Kesehatan Kota Batang
Jln. Jendral Sudirman No: 17-A
Kabupaten Batang - Jawa Tengah
Telephone/Fax:  (0285) – 392719
Contact person: dr. Ratna Westri Erika

16

Dinas Kesehatan Kabupaten Semarang
(Program Penanggulangan HIV/Aids) 
Jl. M.T.Haryono No29,
Ungaran – Semarang 
Central Java 
Telephone/Fax: (024) 6921 238
Contact person: Dr.Nurmalia Purnamasari

15

30-Jun-08

UNDP

81,869 USAID

• Salatiga City
• Semarang District

37,259

01-Oct-06

84,526

30-Jun-08

30-Jun-08

30-Sep-08 84,072

30-Jun-08 38,458

84,638

41,211

83,217 UNDP

37,166 UNDP

119,145 116,932 UNDP

30-Sep-08

30-Sep-08 73,096 64,004 USAID

73,762 UNDP

01-Oct-06

YAYASAN Gerakan Sosial Advocacy dan Hak Asasi Manusia untuk 
Gay Surakarta (GESSANG)
Jl. Bengawan Solo VIII RT 5 RW IX Semanggi Mipitan  Solo 57117
Telp.0271-668170 email:gesangsolo@yahoo.com
Contact Person: Argyo Demartoto

• Outreach
• Peer educators
• Referral to STI services, VCT

• MSM   
• MSM (STI)
• MSM (VCT)

• Outreach
• Peer educators
• Referral to STI services

01-Jul-06

• Semarang kota and district
• Salatiga
• Surakarta
• Pati

30-Sep-08
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Location
Achievement to date

Type Number of Activities

# of target groups reached:
• FSW                246   -FSW 64 54 96 214 249 463
• Potential clients           11,622   -HRM 1,548 2,303 2,515 6,366 2,008 8,374
• Transvestites (clinic)                  18 # condoms distributed:            746 3,747 5,947 10,440 8,513 18,953
• MSM (STI Clinic)                  40 • Pati District # STI services delivered :  
•  FSW (STI Clinic)                160   -FSW 258 94 69 421 483 904
• FSW (CM)                    4   -HRM 0 0 1 1 5 6

  -Transvestites 13 0 0 13 19 32
  -MSM 0 0 0 0 0 0
# STI treatment:                 263 288 222 773 448 1,221

# of target groups reached:
  -FSW 268 155 167 590 921 1,511

• FSW             1,271   -HRM 1,334 6,416 5,473 13,223 2,514 15,737
• Potential clients           39,020 # condoms distributed:            6,076 7,592 6,904 20,572 14,137 34,709
• Transvestites (clinic)                  24 • Kendal District # STI services delivered :  
• MSM (STI Clinic)                  21   -FSW 81 106 87 274 1,478 1,752
• FSW (STI Clinic)                826   -HRM 0 7 5 12 9 21
• FSW (CM)                  18   -Transvestites 4 3 4 11 157 168

  -MSM 0 0 0 0 0 0
# STI treatment:                 174 392 434 1,000 1,617 2,617

QTR11  Total to date 
year 3 

Total
Year 1 & Year 2

 Total Life 
of Program Expenditures 

to Date
Funding 
Source

QTR9 QTR10

NO Institution & Contact Address Major Activities

Target groups

Start Date End Date Budget (USD)

UNDP82,953

88,354 85,443

76,53530-Jun-08

UNDP30-Jun-08

01-Oct-06

19

Dinas Kesehatan Kabupaten Kendal
Jln. Waluyo No.10 – Kendal 51318
Jawa Tengah
Telephone:  (0294) – 381159 Fax : (0294) – 381588
Contact person: Dr. Ario Adhianto

• Outreach
• STI

18

Dinas Kesehatan Kabupaten Pati
Jl. P. Diponegoro No 153 Pati
Jawa Tengah
Telephone/Fax:  (0295) – 381685, 385819
Contact person: Hussein

• Outreach
• STI

01-Oct-06
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FHI/ASA ACTIVE SUB-AGREEMENT Summary of Progress  

-Months Covered:Apr - June 2008
 

Location
Achievement to date

Type Number of Activities

WESTJAVA
# of target groups reached:            

• IDU               1,300  - IDU                                  86 79 1 166 1,031 1,197
• Partner of IDU  400   - Partner of IDU                 26 21 28 75 82 157
• Prisoner  1,500    - Prisoner                          78 78 108 264 1,525 1,789

  -  VCT                                41 54 19 114 160 274
# prevention material distributed:            29,155 19,741 21,391 70,287 72,805 143,092

    # of target groups reached:
• FSW             1,320   -FSW 128 232 278 638 4,253 4,891
• Potential clients  12,000   -HRM 2,880 2,318 1,429 6,627 7,182 13,809
• Pimps  245 # STI services delivered :  
• FSW  (clinic)  1,320  -FSW 103 134 157 394 1,515 1,909
• Potential clients  (clinic)  1,200  -HRM 0 1 0 1 133 134
• Transvestites   -Transvestites 1 4 0 5 3 8

# STI treatment:                 189 300 336 825 1,722 2,547
• Bandun

(clinic)  40  

g
• Karawang

• PLWHA   • Subang
• Hospital

               946 
 5  • Cianjur 16 22 10 48 694 742

• Sukabumi
• Tasikmalaya
• Cimahi

# of target groups reached:            
• IDU               3,000   - IDU                                  159 139 93 391 2,900 3,291
• Partner of IDU  750   - Partner of IDU                 14 55 16 85 230 315
• Prisoner  2,200    - Prisoner                          134 127 397 659 1,736 2,395

  -  VCT                                30 38 89 157 333 490
# prevention material distributed:            24,684 28,321 27,825 80,830 108,111 188,941
# Case Management delivered: 7 19 3 26 116 142
# of target groups reached:

• FSW             1,565   -FSW 336 410 0 746 2,478 3,224
• Potential clients           24,600  • Bandung  -HRM 2,101 792 0 2,893 7,199 10,092
• FSW (clinic)   1,220 • Cimahi # STI services delivered :  
• Potential clients  (clinic)   2,600 • Sumedang  -FSW 93 134 64 291 1,891 2,182
• Transvestites  (clinic)   500  -HRM 78 62 102 242 476 718
• MSM  (clinic)   500  -Transvestites 59 92 2 153 478 631
• VCT   666    -MSM 44 28 29 101 492 593

# STI treatment:                 416 487 344 1,247 3,422 4,669
# VCT services delivered: 176 230 231 637 1,171 1,808
# Case Management delivered: 3 5 12 20 47 67

• IDU
# of target groups:     

• FSW • Bandung   - Pre-Test Counseling        168 131 176 475 838 1,313
• MSM

               855 

  834 
  80   - Testing                          155 125 168 448 901 1• Sumedang ,349

• Potential clients • Subang   - Post-Test Counseling      133 108 167 408 666 1,074

• Hospital patient

• Bandun

  36 

  378  

g
• Sumedang
• Subang # of target groups reached:
• Cimahi   -MSM 2,190 2,266 3,653 8,109 7,187 15,296
• Cirebon # condoms distributed:         4,206 5,025 7,608 16,839 31,384 48,223
• Indramayu
• Tasikmalaya
• Bekasi
• Karawang

Yayasan Harapan Permata Hati Kita
Jl. Ciasin No.21 Desa Bendungan Ciawi, Bogor – Jawa Barat BOGOR--
JAWA BARAT
Telp.(0251) - 243 077, 243 067, 242Fax.(0251) - 243005
Contact Person: David Gordon 

• Outreach
• NEP
• VCT Service
• Case Management

Yayasan Bahtera Bandung
Jl. Cijarah Gg. Al-Hidayah No. 40 RT 07/04, Bandung BANDUNG--JAWA 
BARAT 4021
Telp.62-22-7279320Fax.62-22-7279320
Contact Person: Tamami Zain

• Outreach
• Peer educator
• STI Service
• VCT Service
• Case Management

• VCT Services

3

6

7

4

1

• Outreach
• NEP
• VCT Service
• Case Management

5

Yayasan Insan Hamdani - Bandung Plus Support
Jl. Gegerkalong Girang No.52 Bandung BANDUNG--JAWA BARAT 40154
Telp.022 - 2011550Fax.022 - 2011550
Contact Person: Derajat Ginanjar

Perkumpulan Keluarga Berencana Indonesia Jawa Barat
Jl. Sukarno Hatta No. 496 Bandung BANDUNG--JAWA BARAT 40266
Telp.(022) 756 7997Fax.022 – 751 4332
Contact Person: Nanang Munajat 

Expenditures to 
DateNO Institution & Contact Address Major Activities

Target groups

Funding 
Source

• Bogor 131,034 UNDP1-Dec-05 30-Sep-08 163,555

Start Date End Date Budget (USD)

107,008 UNDP

Puskesmas Patok Beusi Subang
Jl. Letjend Suprapto 103 Subang SUBANG--JAWA BARAT 41211
Telp.0260-411418Fax.0260-411418
Contact Person: Dr. Wawan Setiawan 

2 • Subang 1-Dec-05 30-Jun-08

• Outreach
• Peer educators
• STI service
• VCT service
• Case Management

131,886

1-Dec-05 30-Sep-08 129,960

• Case Management 
• Peer counseling dan Buddies
• Home visit 
• Peer counseling dan Buddies
• Home visit 

163,516

114,384 USAID

210,704 204,008 UNDP

UNDP

83,814 UNDP

123,816 UNDP30-Jun-09 146,809

• Bandung

• MSM   

Himpunan ABIASA
Jl. Caringin Gg. Lumbung II Kavling I No. 89
Bandung Telephone:  62 – 22 – 91231807
E-mail: Abiasa_bdg@yahoo.com
Contact Person: Iman Abdurrahman

• Outreach
• Peer educators
• VCT Services
• Case Management

Himpunan Konselor HIV AIDS Jawa Barat
Perumnas Sarijadi Jl. Sariamanah II No. 171 rt. 03 rw 03. Bandung 
BANDUNG--JAWA BARAT
Telp.(022) 201 9203
Contact Person: Sri Judaningsih 

1-Dec-05 30-Sep-08

12-Dec-05

16-Jan-06

20-Dec-05 30-Jun-09

30-Jun-08

86,308

170,321

# of target groups:  

 Total to 
Date 

Year 3 

Total
Year 1 & 
Year 2

Total Life 
ProgramQTR9 QTR10 QTR11

            3,120 
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Location
Achievement to date

Type Number of Activities
• Bandung
• Sumedang
• Subang
• Cimahi

• Transvestites             1,160 • Cirebon # of target groups reached:
• Client of Transvestites           15,880  • Indramayu  -Transvestites 148 331 374 853 1,670 2,523

• Tasikmala  ya  -HRM 401 586 970 1,957 3,084 5,041
• Bekasi # condoms distributed:         6,570 6,695 7,491 20,756 41,253 62,009
• Karawang
• Cianjur
• Bogor
• Depok

# of target groups reached:         
• IDU                  511   - IDU                                  43 54 56 153 564 717
• Partner of IDU                  51  • Karawang District  - Partner of IDU                 1 6 5 12 41 53
• Prisoner                350   - Prisoner                          59 29 89 177 847 1,024• Purwakarta District

  -  VCT                                26 29 17 72 122 194
# prevention material distributed:            4,549 6,434 5,587 16,570 7,950 24,520
# Case Management delivered: 2 1 0 3 41 44

# of target groups reached:  
• IDU                  500  • Tasikmalaya City  - IDU                                  117 113 93 323 612 935
• Partner of IDU                  50  • Tasikmalaya District  - Partner of IDU                 22 12 15 49 100 149
• Prisoner                426  • Ciamis District  - Prisoner                          109 113 245 468 581 1,049

• Garut District   -  VCT                                20 28 30 78 105 183
• Banjar City # prevention material distributed:            10,849 13,383 16,287 40,519 20,194 60,713

# Case Management delivered: 5 13 9 27 45 72

# of target groups reached:  
• FSW • Bekasi Cit5,480 y   -FSW 323 529 209 1,061 4,522 5,583
• Potential clients • Bekasi District28,500   -HRM 3,212 7,891 7,002 18,105 11,129 29,234
• Partnert of FSW # condoms distributed:         1,405 236 0 1,641 11,645 13,286
• Ke

1,080
yperson

# of target groups reached:  
• IDU   

300

            1,127   - IDU                                  214 238 163 616 986 1,602
• Partner of IDU                114 • Bekasi District   - Partner of IDU                 14 25 14 53 57 110
• Prisoner                720 • Bekasi City   - Prisoner                          132 85 142 358 636 994

  -  VCT                                60 64 23 147 66 213
# prevention material distributed:            17,246 8,441 12,135 37,822 40,993 78,815
# Case Management delivered: 2 7 5 14 21 35

# of target groups reached:  
• IDU                 574   - IDU                                  139 256 9 404 520 924
• Partner of IDU                  57 • Bandung District   - Partner of IDU                 6 16 20 42 43 85
• Prisoner                430 • Subang District   - Prisoner                          35 70 78 183 619 802

  -  VCT                                20 71 82 173 74 247
# prevention material distributed:            13,730 22,628 13,199 49,557 43,352 92,909
# Case Management delivered: 6 5 3 14 40 54

# of target groups reached:
  -FSW 589 160 230 979 1,056 2,035
  -HRM 1,398 973 1,408 3,779 662 4,441
# STI services delivered :  

• FSW             2,215 • Karawang District   -FSW 0 0 1 1 32 33
• Potential clients             8,200   -HRM 0 0 0 0 11 11
• Partner of FSW                440   -Transvestites 0 0 0 0 5 5

  -MSM 0 0 0 0 0 0
# STI treatment:                 44 48 50 142 496 638
# VCT services:              23 35 51 109 169 278
# Case Management  services:              3 5 0 8 3

Total
Year 1 & 
Year 2

Total Life 
ProgramQTR9 QTR10 QTR11

 Total to 
Date 

Year 3 
Major Activities

Target groups

Start Date End Date

58,696

64,945

1-Jun-06 31-Mar-07 40,357

58,956

31-Mar-07

30-Sep-08

1-Jun-06

1-Apr-07

63,583 UNDP

39,713

56,989

GFATM

UNDP

37,827 GFATM

35,814

49,487

GFATM

UNDP

90,247 USAID

34,745

56,512

80,626 UNDP14
DINKES KABUPATEN KARAWANG
Jl. Parahiangan No.39, KARAWANG-WEST JAVA
Telp.62-267 – 402276
Contact Person: dr. Julian

• Outreach
• STI Service
• VCT Service
• Case Management

15-Jul-06 30-Jun-08

LEMBAGA STUDI PARADIGMA RAKYAT (LESPRA)
Jl. Jenderal Sudirman Rt. 001/004 Kel. Harapan Mulya Kec. Medan Satria 
Kota Bekasi Jawa Barat
Telp.(021) 8856162
Contact Person: Ucu Asmara Sandi

• Outreach
• NEP
• VCT Service
• Case Management

• Outreach
• NEP
• VCT Service
• Case Management

• Outreach
• NEP
• VCT Service
• Case Management

Institution & Contact Address

YAYASAN MASYARAKAT SEHAT (YMS)
Jl. Jatihandap Gg.210 Cicaheum  Bandung – Jawa Barat
Telp.022- 7279320
Contact Person: Dedi Junaedi Yusuf

• Outreach
• NEP
• VCT Service
• Case Management

12

13

10

8

11

YAYASAN MITRA SEHATI 
Jl. Cut Mutiah RT 001/RW 025 No. 83, Kelurahan Margahayu, Kecamatan 

11

Bekasi Timur - Bekasi 17113
Telp.62-21 – 88352061
e-mail : mitra _sehati@yahoo.com
Contact Person: M. Jamaluddin Al afghoni, SP

• Outreach
• Peer Educator 

PANTURA PLUS
Jl. Citarum Raya No. 95 Adiarsa Karawang 41313 – 
Jawa Barat
Telp.(0267) 416 288
Contact Person: Abdul Rachman

YAYASAN AKSES INDONESIA (YAKIN)
Jl.  SKP Perumahan Baru Regency no. 13   Tasikmalaya Jawa Barat
Telp.(0265) 343 910
Contact Person: dr. Okki Zulkifli

133,592 UNDP30-Jun-09 134,342

Budget (USD)
Expenditures to 

Date
Funding 
Source

9

Paguyuban Sri Kandi Pasundan  
Jl. Leuwisari VIII no. 6
Bandung Telephone:  62 – 22 – 5204927
Contact Person: Riri Wirayadi

• Outreach
• Peer educator
• VCT Service
• Case Management

NO

1-May-06

16-Jan-06

1-Jun-06

1-Apr-07

94,96231-Aug-08

38,25731-Mar-07

30-Sep-08 59,141

35,310 GFATM

UNDP

83,981

38,791

1-Apr-07 30-Sep-08

1-Jun-06 31-Mar-07

1-Apr-07 30-Sep-08
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Location
Achievement to date

Type Number of Activities

# of target groups reached:  
• FSW              2,411 • Cirebon City  -FSW 130 264 137 531 1,660 2,191
• Potential clients           19,400  • Cirebon District  -HRM 986 941 818 2,745 3,244 5,989
• Partner of FSW                400 # condoms distributed:         1,535 1,698 720 3,953 3,829 7,782
• Pimps

• FSW # of target groups reached:  
• Potential clients • Bogor Kota

150

            1,590 
          13,000   -FSW 250 275 187 712 1,498 2,210

• Partner of FSW • Bogor District               400   -HRM 1,328 916 912 3,156 2,229 5,385
• Key Person # condoms distributed:         948 1,470 993 3,411 4,185 7,596

# STI services delivered :  

               210 

  -FSW 9 55 32 96 98 194
• FSW (STI) • Bogor Kota            1,590   -HRM 0 1 3 4 9 13
• FSW (VCT) • Bogor District               960   -Transvestites 1 0 0 1 1 2

  -MSM 0 0 0 0 1 1
# STI treatment:                 53 109 83 245 701 946
# VCT services:              19 121 115 255 68 323
# Case Management  services:              0 0 0 0 0 0

# STI services delivered :  
  -FSW 33 279 189 501 234 735

• FSW (STI) • Bekasi District          16,160   -HRM 2 14 18 34 41 75
• FSW (VCT)                960   -Transvestites 5 2 1 8 54 62

  -MSM 1 1 2 4 12 16
# STI treatment:                 90 500 571 1,161 486 1,647
# VCT services:              87 229 270 586 268 854
# Case Management  services:              0 0 5 5 6 11

# STI services delivered :  
  -FSW 37 35 15 87 292 379

• FSW  (STI)             9,644 • Cirebon Kota  -HRM 15 15 10 40 86 126
• FSW   -Transvestites 21 7 1 29 51 80(VCT)                960 • Cirebon District

  -MSM 11 13 7 31 59 90
# STI treatment:                 88 143 139 370 606 976
# VCT services:              337 104 37 478 92 570
# Case Management  services:              2 2 2 6 10 16

# of target groups reached:
• FSW • Cianjur District   -FSW 180 164 131 475 1,912 2,387
• Potential clients 

            3,020 
          14,380   -HRM 1• Sukabumi City ,591 1,648 1,517 4,756 4,891 9,647

• Key Person # condoms distributed:    970 714 1,023 2,707 3,582 6,289

# of target groups reached:
  -FSW 199 122 0 321 311 632
  -HRM 413 122 0 535 503 1,038
# condoms distributed: 1,082 436 0 1,518 1,441 2,959

• FSW # STI services delivered :  
• Potential clients   -FSW 13 17 0 30 36 66
• FSW (STI) • Indramayu District   -HRM 0 19 0 19 3 22
• FSW (VCT)   -Transvestites 21 0 0 21 23 44

  -MSM 0 5 0 5 0 5
# STI treatment:                 75 138 0 213 137 350
# VCT services:              73 58 19 150 148 298
# Case Management  services:              0 3 0 3 0

 Total to 
Date 

Year 3 

Total
Year 1 & 
Year 2

Total Life 
ProgramFunding 

Source

QTR9 QTR10 QTR11

NO Institution & Contact Address Major Activities

Target groups

Start Date End Date Budget (USD)
Expenditures to 

Date

Puskesmas Kandanghaur Indramayu
Jl. Kesambi No.52, CIREBON Telp:0231-208879 Hp.0818231727 
Contact Person: dr. Wahyudi Jayakusuma

• Outreach  
• STI Service
• VCT Service
• Case Management

21 UNDP63,88988,97730-Jun-081-Dec-06

77,404 UNDP15
WARGA SIAGA
Griya Sunyaragi Permai
Jl Mahoni Blok D No.16A, Cirebon Telp.62-231-487234
Contact Person: Drs Syaeful Badar, M.Ag

• Outreach 17-Jul-06 30-Sep-08 90,388

DINKES KAB.BOGOR
Jl. Raya Kedung Halang No.150, Bogor Telp:0251-660546
Contact Person: dr. Eulis Wulantari

• STI Service
• VCT Service
• Case Management

16

17

YAYASAN  MUTIARA HATI
Jl. Veteran 3 Rt 1 Rw 1 Desa Jambuwuluk Kec. Ciawi Kab. Bogor 
Hp:0818403646
Contact Person: Tjetje Iskandar

60,240                • Outreach UNDP1-Jul-06 30-Jun-08 85,786

1-Jul-06 30-Jun-08 47,063 38,619

18
DINKES KAB.BEKASI
Komplek Pemerintah Kab.Bekasi Perumahan Delta Mas Desa Sukarami 
Kec. Cikarang Pusat Telp:021-89970347
Contact Person: Dr Djunaidi

• STI Service
• VCT Service
• Case Management

1-Jul-06 30-Jun-08 54,311 47,087

UNDP

UNDP

20

Yayasan GPNA
Jl. Raya Cipanas No.144 RT1/ Rw 11 Desa Sindanglaya Kec. Cipanas 
Kab. Cianjur 
Telp.0263-516130 email:pelangi_gpna@yahoo.com
Contact Person: Asep Mirda Yusuf

• Outreach
• Peer educators
• Referral to STI & VCT services

19
DINKES KOTA CIREBON
Jl. Kesambi No.52, CIREBON Telp:0231-208879 Hp.0818231727 
Contact Person: dr. Anie Sumarwatie

• STI Service
• VCT Service
• Case Management

14-Aug-06 31-Dec-08

30-Jun-08

84,056

17-Jul-06

73,197 USAID

50,723 43,889 UNDP

               210 

4082
22,500      

            4,400 
               960 

3  
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Location
Achievement to date

Type Number of Activities

• Bandung Kota # District with Established "Continuum of Care" 0 0 0 0 0

• Bandung District
# Service Outlets Providing PMTCT Services 
According to National and International 
Standards

1 1 2 1 2

• District in West Java # clients receiving ART 234 300 534 214 748
# Women Provided with a Complete Course of 
ARV in PMTCT Setting 25 39 64 13 77

QTR11
 Total to 

Date 
Year 3 

Total
Year 1 & 
Year 2

Total Life 
ProgramExpenditures to 

Date
Funding 
Source

QTR9 QTR10

NO Institution & Contact Address Major Activities

Target groups

Start Date End Date Budget (USD)

22

                                                                                                                       
Rumah Sakit Hasan Sadikin                                                                        
Jl. Pasteur 38
Bandung 40161
Telp. 022-70787946
Prof. Dr. Tony S. Djayakusumah dr. SPKK

• CST • PLWHA 700 1-Feb-07 30-Jun-08 57,107 46,714 UNDP
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FHI/ASA ACTIVE SUB-AGREEMENT Summary of Progress
-Months Covered: Apr - June 2008
 

Location
Achievement to date

Type Number of Activities

DKI JAKARTA

# of target groups:      
• Mass Campaign on VCT                 6,900   - Pre-Test Counseling        252 550 366 1,168 2,529 3,697
• Pre Counseling                 3,000   - Testing                          252 547 365 1,164 2,492 3,656
• Testing and Post Counseling                 1,650   - Post-Test Counseling      249 539 364 1,152 2,357 3,509

# Case Management delivered: 28 44 46 118 1,279 1,397

# of target groups reached:            
  - IDU                                  211 576 434 1,221 1,706 2,927

• IDU               3,000 • South Jakarta   - Partner of IDU                 3 4 1 8 44 52
• Partner of IDU                705 • Depok   - Prisoner                          0 0 0 0 0 0

# prevention material distributed:            25,918 45,215 49,219 120,352 105,850 226,202
# VCT 58 129 20 207 37 244
# Case Management delivered: 11 28 17 56 46 102

# of target groups reached:            
• Central Jakarta   - IDU                                  283 349 444 1,076 2,337 3,413

• IDU               3,000 • West Jakarta   - Partner of IDU                 43 20 6 69 26 95
• Partner of IDU  300  • North Jakarta   - Prisoner                          0 0 0 0 0 0

  -  VCT                                64 100 108 272 504 776
# prevention material distributed:            136,465 112,767 51,320 300,552 466,678 767,230
# Case Management delivered: 50 88 90 228 776 1,004

# of target groups reached:
• Transvestites             1,340 • Jakarta                                      -Transvestites 84 294 319 697 2,204 2,901
• Client of Transvestites             3,870 • Depok                                        -HRM 262 315 163 740 6,050 6,790

# condoms distributed:         11,488 23,352 26,185 61,025 328,118 389,143
# Case Management delivered: 17 12 23 52 118 170

# STI services delivered :  
• STI Services             4,035   -FSW 158 154 128 440 2,328 2,768
• VCT Services             1,900   -HRM 27 14 20 61 101 162
• Case management                  61 # STI treatment:                 413 803 590 1,806 2,527 4,333

# VCT services:              142 165 184 491 254 745
# Case Management  services:              17 79 31 127 109 236

# of target groups reached:
• FSW             1,465   -FSW 28 233 149 410 1,327 1,737
• Potential clients           35,442   -HRM 7,195 9,053 3,794 20,042 16,744 36,786

# condoms distributed:         8,999 2,821 2,274 14,094 19,202 33,296

# of target groups reached:              
  - IDU                               164 232 200 596 2,572 3,168

• IDU               3,200   - Partner of IDU             13 20 14 47 50 97
• Partner of IDU  320    -  VCT                           17 65 83 165 10 175

# prevention material distributed:            31,479 32,049 34,398 97,926 176,415 274,341
# Case Management delivered: 12 26 26 64 78 142

6

2

4

Suku Dinas Kesehatan Jakarta Barat
Jl Blustru No 1 Kelurahan Mangga Besar Jakarta Barat JAKARTA BARAT-
-DKI JAKARTA
Telp.021-659 5342
Contact Person: Dr. Ariani 

Centre For Harm Reduction Universitas Indonesia ( CHR UI)
Lembaga Penelitian, Universitas Indonesia Gd. LP-UI, Kampus Baru – 
Depok Jl. Margonda Raya Depok Jawa Barat BOGOR--JAWA BARAT
Telp.62-21 727 0154Fax.62-21 727 0154
Contact Person: DR. Mardiati Naj

• Outreach
• Peer educators
• Referral to STI, VCT & CST  
services
• Case Management

• STI services
• VCT services                              • 
Case Management

• North Jakarta

• Outreach
• NEP
• VCT
• Case Management

Funding 
SourceNO Institution & Contact Address Major Activities

Target groups

Start Date End Date Budget (USD)
Expenditures to 

Date

3 01-Nov-05 30-Sep-08

Atmajaya Catholic University
Universitas Atmajaya Gd. K-III, Lt. 3 Jl. Jend. Sudirman # 51 Jakarta 
JAKARTA PUSAT--DKI JAKARTA 12930
Telp.62 - 21 5734355Fax.62 - 21 5734355
Contact Person: Dr. Clara RP Ajisukmo, MSc 

• Outreach
• NEP
• VCT
• Counselors & Case Manager

01-Nov-05 30-Sep-08

1
• Education
• VCT Services
• CST Services
• Case Management

• Jakarta

Perkumpulan Pemberantasan Tuberkolosis Indonesia - Jakarta
Jl. Baladewa 34, Jakarta Pusat JAKARTA PUSAT--DKI JAKARTA
Telp.(62-21) 4241488Fax.(62-21) 4241488
Contact Person: Dr. Marion E. Aritonang 

UNDP

399,279 386,380.42 UNDP

284,861 249,781.81

5 • West Jakarta 01-Dec-05 30-Jun-08 102,337 67,052.11 UNDP

Yayasan Srikandi Sejati
Jl. Pisangan Baru Timur III No. 64, Rt 003/Rw 07, Jatinegara Jakarta 
Timur JAKARTA TIMUR--DKI JAKARTA 13110
Telp.(021) 857-7018Fax.(021) 8834-0196
Contact Person: Lenny Sugiharto 

01-Dec-05 30-Aug-08 154,250 146,968.66 USAID

01-Dec-05 30-Jun-08

Komunitas Aksi Kemanusiaan Indonesia (KAKI)
Jl. A.Yani Gg. Pura Bali No. 23A, Rawamangun, Jakarta Timur JAKARTA 
TIMUR--DKI JAKARTA Telp.(62-21) 9236636 Fax.(62-21) 9236636
Contact Person: Erwan Cahyono 

• Outreach
• Peer educators
• Referral to STI & VCT services 

109,167 102,239.86 USAID

7 • East Jakarta 01-Dec-05 30-Sep-08

Yayasan Karisma
Jl. Wolter Monginsidi No. 18, Jakarta, JAKARTA SELATAN--DKI 
JAKARTA 12160
Telp.021-7243351Fax.021-7243352
Contact Person: Ria Sjahroni 

• Outreach
• NEP
• VCT
• Counselors & Case Manager

165,856 135,122.74 UNDP

USAID01-Nov-05 30-Sep-08 75,821 73,227.85

 Total to date 
year 3 

 Total
year 1 & 
year 2 

Total Life 
of ProgramQTR9 QTR10 QTR11
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Location
Achievement to date

Type Number of Activities

• FSW             2,218 # of target groups reached:
• Potential clients           43,952   -FSW 218 220 242 680 2,534 3,214
• Partner of FSW   1,006    -HRM 4,011 3,907 4,012 11,930 44,956 56,886

# condoms distributed:          3,268 2,574 9,577 15,419 40,304 55,723

• Central Jakarta # of target groups reached:
• Male Sex Worker             4,830 • West Jakarta   -MSM 2,854 2,217 Closed 5,071 15,339 20,410
• MSM  Visible             6,570 • South Jakarta # condoms distributed:         9,343 5,273 14,616 74,565 89,181

# of target groups reached:
• Prisoner             3,880 • Jakarta   -Prisoner 1,009 1,145 1,432 3,586 5,323 8,909
• Staff of Prison  780  • Tanggerang # prison staff trained:            0 0 0 0 172 172

# Case Management delivered: 0 0 0 0 53 53

# of target groups reached:
• FSW                977   -FSW 12 28 23 63 1,038 1,101
• Potential clients           53,163   -HRM 12,780 17,284 5,518 35,582 19,186 54,768

# condoms distributed:         210 626 135 971 6,426 7,397

# of target groups received:
• PLWHA             4,252   - Case management services    95 146 126 367 1,142 1,509
• Case manager trained  225  # Case manager trained:             0 0 0 0 193 193

# of target groups reached:
  -FSW closed 155 155

• Counselor trained                  70   -HRM 0 0
• MSM (Outreach)  2,000 • Jakarta # condoms distributed:         0 0
• MSM & IDU (VCT)  3,100  • All site for CB # of target groups:  

  - Pre-Test Counseling        14 14
  - Testing                          13 13
  - Post-Test Counseling      13 13
# Counselor trained

# of target groups reached:
  -FSW 506 620 391 1,517 2,230 3,747
  -HRM 8,710 11,606 9,783 30,099 52,725 82,824

• FSW (Outreach)             3,046 # STI services delivered :  
• Client (Outreach)         102,554   -FSW 221 238 113 572 1,913 2,485
• First Screening             1,980   -HRM 52 119 52 223 228 451
• VCT Pre test             1,980   -Transvestites 74 88 92 254 1,933 2,187
• VCT  test             1,782   -MSM 55 32 75 162 887 1,049
• VCT Post test             1,603 # STI treatment:                 736 698 488 1,922 4,202 6,124
• Case Management                  53 # VCT services:              414 535 534 1,483 1,226 2,709

# Case Management  services:              4 4 4 12 21 33

 Total to date 
year 3 

 Total
year 1 & 
year 2 

Total Life 
of ProgramFunding 

Source

QTR9 QTR10 QTR11

Start Date End Date Budget (USD)
Expenditures to 

DateNO Institution & Contact Address Major Activities

Target groups

11

12

13

• North Jakarta

PKBI Jakarta
Jl. Pisangan Baru Timur no. 2A
Kec. Matraman, Jakarta 13110
Ph/Fax: 62-21-8566535
E-mail: medispkbidki@dnet.net.id 

Yayasan Partisan
Jl. MPR III Dalam No. 34, Jakarta Selatan JAKARTA SELATAN--DKI 
JAKARTA 12430
Telp.021 765 2737Fax.021 765 2737
Contact Person: Baby Siti Salamah  

Yayasan Pelayanan Anak dan Keluarga (Layak)
Jl. Raya Kartini/Citayam III No. 7 RT 003/02 Pancoran Mas Depok . 
BOGOR--JAWA BARAT 16436
Telp.(021) 777 4735Fax.(021) 777 4735
Contact Person: Evie S. Tarigan 

8 • East Jakarta 01-Dec-05 30-Sep-08

Yayasan Perkumpulan Bandungwangi
Jl. Pisangan Lama Raya no. 7 RT 04 RW 02 Jakarta Timur JAKARTA 
TIMUR--DKI JAKARTA 13230
Telp.62-21-490617Fax.62-21-490980
Contact Person: Anna Sulikah 

• Outreach
• Peer educators
• Referral to STI & VCT services 

105,677 99,173.31 USAID

9 01-Dec-05 30-Jun-08 137,648

Yayasan Pelangi Kasih Nusantara
Jati Bening Estate, Jl. Beo 2 Blok B7 / 1 BEKASI--JAWA BARAT 17412
Telp.(021) 847 7014Fax.(021) 847 7014
Contact Person: Vic Halim 

• Outreach
• Peer educators
• Referral to STI services

100,245.03 USAID

01-Dec-05 30-Sep-08

• Trainings
• Peer Educators (40 PEs) & Case 
Manager
• Referral system with STI, TB & 
VCT service providers
• Harm reduction program

01-Dec-05 30-Sep-08

131,427 114,267.86 USAID

161,366 125,617.99 UNDP

• Capacity building
• Case management

• Jakarta
• All site for CB

35,826.33

UNDP

USAID

USAID

186,325.85

•  Jakarta 01-Jan-06 264,866

• Outreach
• Peer educators
• STI services
• VCT services

30-Sep-08 220,251.10

Institute For Community Development and Social Advocacy 
(Icodesa)
Jl. Pluit Karang Ayu Blok A.1.U No. 47, Muara Karang, Jakarta JAKARTA 
UTARA--DKI JAKARTA
Telp.021-6670731Fax.021-6670731
Contact Person: Yustinus Suhardi Ruman 

• Outreach
• Peer educators
• Referral to STI services

Yayasan Mitra Indonesia
Jl. Jatirawasari No. 9 RT 005/013 Cempaka Putih Barat Jakarta Pusat,  
10520
Telephone/Fax: 021 – 4249654
Email: ymijak@yahoo.com

• Capacity building
• Outreach
• VCT Services 276,736

14

10

01-Jan-06 15-May-06

15-Dec-05 30-Oct-08 233,125
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Location
Achievement to date

Type Number of Activities
# of target groups reached:
  -FSW 114 487 344 945 4,954 5,899
  -HRM 12,471 20,309 12,077 44,857 46,253 91,110

• FSW             6,780   -HRM in workplace 410 1,496 1,062 2,968 21,575 24,543
• Potential clients in Hot Spot           95,628 # condoms distributed:         178 247 197 622 13,092 13,714
• Potential clients in WP         143,442 # Executive brief 2 7 6 15 210 225
• Company reached                240 # Core team trained 0 0 250 250 531 781

# Executive brief 13 2 8 23 307 330
• HRM         380,000 • North Jakarta # Core team trained 320 793 2,568 3,681 911 4,592
• Company reached                380 • South Jakarta # Worker reached 23,715 13,179 4,976 41,870 68,173 110,043

# of target groups reached:       
• Outreach   - IDU                                  0 1,529 1,529
• NEP • IDU                  700   - Partner of IDU                 0 13 13
• VCT • Partner of IDU  70    - Prisoner                          0 0 0

• Counselors & Case Manager   -  VCT                                0 65 65

# prevention material distributed:            0 110,829 110,829
# Case Management delivered: 0 46 46

# of target groups reached:   
• Outreach   - IDU                                  178 215 283 676 1,872 2,548
• NEP • IDU               2,020   - Partner of IDU                 37 20 17 74 64 138
• VCT • Partner of IDU                202   - Prisoner                          0 0 0 0 0 0
• Counselors & Case Manager   -  VCT                                16 33 27 76 97 173

# prevention material distributed:            21,738 23,379 34,669 79,786 40,813 120,599
# Case Management delivered: 3 10 31 44 29 73

• Training •  HR Trained 60 # HR trained 0 115 115
• Network • Counselor 25 # VCT Counselor Trained 0 24 24
• Workshop • CM 25 # CM Trained 0 26 26

# Counselor trained 0 25 25
# Medical doctor of PHC trained 0 24 24

• Training • Councelors                  25 # Medical doctor of prison trained 0 47 47
• Medical Doctor of prison                  50 
• Medical Doctor of PHC                  25 

# of target groups reached:   
• Outreach • MSW             5,346 • North Jakarta   - MSM 1,153 3,374 3,316 7,843 3,052 10,895

• MSM           12,474 • East Jakarta # condoms distributed:         1,605 8,662 7,434 17,701 4,939 22,640
• Depok

 Total to date 
year 3 

 Total
year 1 & 
year 2 

Total Life 
of ProgramQTR9 QTR10 QTR11

End Date Budget (USD)
Expenditures to 

Date
Funding 
SourceNO Institution & Contact Address Major Activities

Target groups

47,519.00

73,580.00

GFATM

UNDP

45,870.00

65,581.20

USAID

• National 31-Mar-07 40,732 40,718.00 GFATM

GFATM01-Nov-06 31-Mar-07 47,833 46,883.00

20

Rumah Sakit Ketergantungan Obat
Jl. Lapangan Tembak No. 75 Cibubur, Ciracas, Jakarta Timur
Telephone: 62-21- 877 11 968/9   Fax : 62-21- 877 11 970
Hp. 0816 186 2174 Email : ardiawika@yahoo.com
Contact person: Dr. Ratna Mardiati S, Sp.KJ

15-Nov-06

21

Lembaga Peduli AIDS Yayasan Karya Bhakti
Graha Cempaka Mas Blok C No. 9
Letjen Suprapto Kav. 1 – Cempaka Putih
Jakarta Pusat 10460
Telephone: 62-21- 421 6020 Fax : 62-21- 426 2292
Email: info@karyabhakti.org 
Contact person: Zulmasri Marzuan

01-Jan-07 30-Sep-08 94,450 78,466.04

19

Wisma Adiksi
Jln. Jati Indah I No. 23, Pangkalan Jati, 
Pondok Labu, Cinere
Jakarta 16514
Telp. 021-7540604/7690455
Fax. : 021-7531618
Contact Person:  Dr. Tri Mulyati

Yayasan Kusuma Buana
Asem Baris Raya Blok A/3 Gudang Peluru, Tebet, Jakarta P.O. Box   
8124, Telephone:(62-21) 8296337  E-mail: ykb-jkt@idola.net.id

Komite Kemanusiaan Indonesia (KKI)
Jl. Bangka IX no. 41 Jakarta Selatan 12720
Tel. No: 62-21-7196617 E-mail: kki@centrin.net.id  

• National

UNDP
• Outreach
• Peer educators
• Workplace

30-Sep-08

Start Date

231,102.6101-Jan-06 238,039

17 • Central Jakarta 01-Jun-06

15 • West, Central and East 
Jakarta

16 • Workplace

COMMUNITY ENCOURAGE OF PLWHA (COMET)
Jl. Margasatwa komplek. Timah No. 17A Rt. 01/Rw. 03, Pondok Labu, 
Cilandak Jakarta Selatan 12450.
Telp.62-21-7668990
Contact Person: Prem Singh Rendhe

01-Jan-06

18 • North Jakarta 01-Jun-06 30-Aug-08

YAYASAN REMAJA PEDULI HIV/AIDS (REMPAH)
Jl. Krandang Gang 3C RT/RW:01/03vKelurahan Duri Utara, Kec. Tambora
Jakarta Barat DKI 11270
Telp.62-21-638 60672
Contact Person: Faried Budiman

GFATM10,905.6931-Mar-07

124,524.91 UNDP131,558

189,746

30-Jun-08
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Location
Achievement to date

Type Number of Activities

# of target groups reached:
  -FSW 939 242 286 1,467 4,501 5,968

• Outreach • FSW             5,370 • Central Jakarta   -HRM 10,148 18,617 6,735 35,500 4,182 39,682
• HRM         133,395 • South Jakarta # condoms distributed:         246 1,358 507 2,111 15,302 17,413

# of target groups reached:       
• Outreach   - IDU                                  198 202 244 644 1,529 2,173
• NEP • IDU                  700   - Partner of IDU                 24 15 7 46 13 59
• VCT • Partner of IDU  70    - Prisoner                          0 0 0 0 0 0

• Counselors & Case Manager   -  VCT                                27 86 81 194 65 259

# prevention material distributed:            34,858 37,582 28,582 101,022 110,829 211,851
# Case Management delivered: 20 42 31 93 46 139

# of target groups received:
  - Case management services    77 108 154 339 58 397

• PLWHA                400 

• Central Jakarta # of target groups reached:
• West Jakarta   -MSM 2,854 2,217 1,194 6,265 15,339 21,604

• MSM  Visible           25,170 • South Jakarta # condoms distributed:         9,343 5,273 2,230 16,846 74,565 91,411

Total Life 
of ProgramQTR11  Total to date 

year 3 

 Total
year 1 & 
year 2 Expenditures to 

Date
Funding 
Source

QTR9 QTR10

NO Institution & Contact Address Major Activities

Target groups

Start Date End Date Budget (USD)

30-Sep-08 25,561 14,324.98 UNDP25

Yayasan Inter Medika
Jl. Pangeran Antasari Gg. Putih Melati I/10 H Cipete Utara Jakarta 
Selatan
Telp.(021) 7202055
Contact Person: Ryan Hutagalung

• Outreach
• Peer educators
• Referral to STI services

01-Apr-08

UNDP22

Yayasan Kapeta
Jl. Pinang Emas III Blok UU- 3
Pondok Indah – Jakarta Selatan
Telephone: 62-21- 765 1107 Fax : 62-21- 769 9149
Email: bcc_kapeta@yahoo.com
Contact person: Irfan Hardiansyah

01-Jan-07 30-Sep-08 97,932 79,703.03

23

Yayasan Gerbang
Jl. Murdai 1 no. 9 RT/RW 001/013 Kel. Cempaka Putih Jakarta Pusat 
10520, Telp. 021-93432860, Fax. 021-4252141, email: 
gerbang_f@yahoo.co.id
Contact Person: 

• Central Jakarta 01-Dec-07 30-Sep-08 39,791 34,792.72 UNDP

24
Yayasan Tegak Tegar
Rumah Susun Tanah Abang, Blok 5 Lantai 1/ no 2 Telp: 021. 68662053, 
email: tegaktegar@yahoo.com
Contact Person: Muhammad Juharto

• Jakarta 01-Sep-07• Case management 30-Sep-08 38,897 34,116.17 UNDP
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FHI/ASA ACTIVE SUB-AGREEMENT Summary of Progress  
-Months Covered:April - June 2008
 

Location
Achievement to date

Type Number of Activities

RIAU ISLAND
# of target groups reached:

• Male Sex Worker                569   -MSM 109 84 43 236 1,763 1,999
• Gay man   780   -Transvestites 19 15 15 49 570 619
• Transvestites   392   -HRM 264 147 268 679 2,558 3,237
• Client of Transvestites   2,285  # condoms distributed:           2,910 3,467 4,932 11,309 50,759 62,068

# Case Management delivered: 2 1 0 3 13 16

# of target groups reached:
• FSW             1,390   -FSW 102 100 45 247 1,764 2,011
• Potential clients  14,190    -HRM 785 1,370 955 3,110 10,902 14,012

  -HRM in workplace 0 0 0 0 445 445
# condoms distributed:          2,557 1,674 11 4,242 22,818 27,060
# of target groups reached:

• FSW                435 • Kundur Island   -FSW 28 101 35 164 2,436 2,600
• Potential clients  9,456  (Karimun Distric)   -HRM 347 388 193 928 12,711 13,639

# condoms distributed:          609 1,267 1,011 2,887 18,420 21,307

# STI services delivered :  
  -FSW 14 8 5 27 556 583

• FSW (clinic)                960   -HRM 2 5 3 10 51 61
• Transvestites (clinic)  100   -Transvestites 2 3 1 6 55 61
• Potential clients (clinic)  1,600 # STI treatment:               27 51 55 133 744 877

# VCT services       32 44 41 117 353 470
# Case Management Services 2 3 5 10 20 30

# of target groups reached:
• FSW             1,290 • Tanjung Pinang   -FSW 210 209 138 557 2,901 3,458
• Potential clients  16,311  • Kepulauan Riau   -HRM 1,299 954 1,056 3,309 18,584 21,893

# condoms distributed:    1,176 718 414 2,308 37,961 40,269

# STI services delivered :  
• FSW (clinic)             1,100   -FSW 25 122 28 175 1,256 1,431
• Clients (clinic)                110   -HRM 4 6 3 13 412 425
• FSW (VCT)  300 # STI treatment:               84 265 114 463 1,705 2,168
• Clients (VCT)                  30 # VCT services       79 155 77 311 1,074 1,385

# Case Management Services 20 23 0 43 391 434

# of target groups reached:
  -FSW 309 693 551 1,553 5,168 6,721
  -HRM 2,201 1,483 680 4,364 13,710 18,074
  -HRM in workplace 3,470 3,306 4,631 11,407 12,670 24,077

• FSW             3,942   -IDU 181 66 71 318 445 763
• Potential clients  20,047   -PIDU 4 2 6 12 33 45
• IDU  700    -Prisoner 414 13 23 450 492 942

# condoms distributed:         1,281 727 634 2,642 54,810 57,452
# Executive brief 3 10 4 17 26 43
# Core team trained 0 0 12 12 0 12

 

# STI services delivered :  
  -FSW 123 128 77 328 1,015 1,343

• FSW (clinic)                280   -HRM 0 0 0 0 612 612
• Clients (clinic)                  28 # STI treatment:               301 503 514 1,318 1,691 3,009
• FSW (VCT)  140  # VCT services       15 72 18 105 128 233

# Case Management Services 0 8 0 8 12 20

47,488

UNDP

138,811 103,978 USAID

UNDP

Total Life 
ProgramQTR9

Total
Year 1 & 
Year 2

 Total to 
date 

year 3 
QTR10 QTR11

81,244 USAID

67,472 56,236 UNDP

99,747 86,266 USAID

239,145 198,459

8 • Tanjungpinang 1-Jan-06 30-Jun-08
Dinkes Kabupaten Kepulauan Riau (Bintan)
Jl. Ir. Sutami Km 5
Tanjungpinang Telephone: 0771 21876 

• STI services
• VCT services                              • 
Case Management

7 • Batam 1-Jan-06 30-Sep-08

Yayasan Batam Tourism Development Board
Jl. RE Martadinata BTPB Building 2 nd Floor, Batam Telephone:  0778 – 
322 879
Efrizal_ybtdb@yahoo.com

• FSW & IDU Outreach
• Peer educators
• Referral to STI & VCT services
• Workplace

6 • Karimun 1-Jan-06 30-Jun-08
Dinkes Kabupaten Karimun
Jl. Poros Gedung A. Tanjung Karimun
Telphone: 0777-328 604

• STI services
• VCT services                              • 
Case Management

Yayasan Bentan Serumpun Tanjung Pinang
Jl. H. Ungar, Lr. Belitung, Blok J/18, Tanjungpinang TANJUNG PINANG--
KEPULAUAN RIAU
Telp.0771-315660Fax.0771-315660
Contact Person: Harmoni, SS 

• Outreach
• Peer educators
• Referral to STI & VCT services

30-Jun-08

5 16-Dec-05 30-Jun-08

Dinas Kesehatan Kota Tanjung Pinang Riau
Jl. Nila no1 Tanjungpinang TANJUNG PINANG--KEPULAUAN RIAU 
29112
Telp.0771 317 847Fax.0771 317 847
Contact Person: Dr. Hj. Supartini

• STI services
• VCT services                              • 
Case Management

104,535
• Outreach
• Peer educators
• Referral to STI & VCT services

4 • Tanjungpinang 15-Dec-05

Yayasan HANZ Tanjung Balai Karimun
Jl. Pertambangan Komplek Padi Mas Blok C No.2 Tanjung Balai Karimun 
KARIMUN--KEPULAUAN RIAU
Telp.0777-326064
Contact Person: NUZUL AKBAR 

3 15-Dec-05 30-Jun-08

51,965

120,090 94,532 USAID

Yayasan Sri Mersing
Jl. Kavling No. 46 Kec. Tebing Kab. Karimun KARIMUN--KEPULAUAN 
RIAU
Telp.0777-21493/21493Fax.0777-21493
Contact Person: Drs. Ishak Lazim, SE

• Outreach
• Peer educators
• Referral to STI & VCT services

30-Sep-08

Yayasan Gaya Batam
Jl. ImamBonjol Komp. Wijaya Kusuma Blok C No. 5 Lt.3 Nagoya , Batam 
B A T A M--KEPULAUAN RIAU
Telp. 0778-433276Fax. 0778-433276
Contact Person: Meilandi Panca W, SH 

2 • Karimun 1-Dec-05 30-Sep-08

• Outreach
• Peer educators
• Referral to STI, VCT & CST  
services
• Case Management

1 • Kep. Riau province 1-Nov-05

Funding 
Source

166,910 131,224 UNDP

NO Institution & Contact Address Major Activities

Target groups

Start Date End Date Budget (USD)
Expenditures 

to Date
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Location
Achievement to date

Type Number of Activities

# STI services delivered :  
• FSW (clinic)             2,284   -FSW 39 111 69 219 330 549
• Transvetites (clinic)  145   -HRM 25 34 26 85 325 410
• Clients (clinic)  154   -Transvestites 1 15 2 18 114 132
• FSW (VCT)  475 # STI treatment:               151 151 231 533 987 1,520
• Transvetites (VCT)  145  # VCT services       16 111 150 277 422 699

# Case Management Services 39 207 113 359 77 436
 

Total
Year 1 & 
Year 2

Total Life 
ProgramQTR9 QTR10 QTR11

 Total to 
date 

year 3 
Start Date End Date Budget (USD)

Expenditures 
to DateNO Institution & Contact Address Major Activities

Target groups

71,468 UNDP87,210

Funding 
Source

9 • Batam 1-Jan-06 30-Jun-08
Dinkes Batam
Jl. Raja Haji Sekupang  No 7 Batam   
Telephone: 0778-322060

• STI services
• VCT services                              • 
Case Management
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FHI/ASA ACTIVE SUB-AGREEMENT Summary of Progress
-Months Covered: April-June 2008
 

Location
Achievement to date

Type Number of Activities

NORTH SUMATERA

# of target groups reached:
• FSW             1,853   -FSW 51 163 75 289 2,041 2,330
• Potential clients           26,000   -HRM 1,650 3,679 2,188 7,517 13,058 20,575

  -Company reached 3 0 6 9 1 10
# condoms distributed:       4,499 4,561 1,813 10,873 11,784 22,657

# of target groups reached:
• FSW             1,130 • Deli Serdang   -FSW 86 273 133 492 1,264 1,756

• Potential clients           20,220 • Serdang Bedagai   -HRM 3,823 7,112 4,808 15,743 23,150 38,893
• Transvestites                  10   -Transvestites 15 43 52 110 349 459

# Case Management delivered: 5 3 2 10 11 21
# condoms distributed:           1,268 2,796 1,389 5,453 14,357 19,810

# of target groups reached:  
• IDU               3,980   - IDU                                    160 140 138 438 1,752 2,190
• Partner of IDU                398   - Partner of IDU              3 45 23 71 84 155
• Prisoner             6,000   - Prisoner                     571 231 937 1,739 3,438 5,177

  -  VCT                          32 169 50 251 178 429
# prevention material distributed:                  100,578 94,421 142,838 337,837 384,584 722,421
# Case Management delivered: 1 6 14 21 55 76

# of target groups reached:
• FSW             1,280 • Pematang Siantar   -FSW 159 359 123 641 1,894 2,535
• Potential clients  26,470  • Simalungun   -HRM 3,530 6,899 3,113 13,542 18,728 32,270

# condoms distributed:         609 1,330 1,430 3,369 26,707 30,076

• FSW (First Screening )                292 # STI services delivered :  
• Transvestites (First Screening)                    7   -FSW 34 47 41 122 1,797 1,919
• MSM (First Screening)                    8 • Deli Serdang   -HRM 0 0 0 0 5 5
• IDU (First Screening)                  17 • Serdang Bedagai # STI treatment:               143 131 105 379 1,933 2,312
• FSW (Post Counseling )                237 # VCT services       30 28 52 110 104 214
• Transvestites (Post Counseling)                    5 # Case Management Services 15 24 53 92 1 93
• MSM (Post Counseling)                    7 
• IDU  (Post Counseling)                215 
• Case Management                  70 

# of target groups reached:
  -FSW 122 176 131 429 931 1,360

• FSW                670   -HRM 1,910 2,874 2,210 6,994 5,131 12,125
• Potential client           11,120 • Langkat   -Transvestites 20 28 40 88 283 371
• Transvestites                  30   -MSM 23 14 126 163 297 460
• MSM                  49 # condoms distributed:           1,699 2,550 1,811 6,060 16,591 22,651

# company reached 0 10 5 15 13 28

30-Sep-08 72,346 70,318.28 USAID6
Yayasan Penguatan Rakyat Pedesaan (PARAS)
Jl. Jenderal Sudirman Gang Damai No.3 Stabat, LANGKAT--SUMATERA 
UTARA
Contact Person: Effendi Lubis

• Outreach
• Peer educators
• Referral to STI & VCT services

15-Sep-06

Funding 
SourceNO Institution & Contact Address Major Activities

Target groups

Start Date End Date Budget (USD)
Expenditures to 

Date

UNDP

UNDP

Pusat Pengkajian dan Pengembangan Masyarakat Nelayan (P3MN)
Jl. Puri Gang Zaniar No 407 A Kelurahan Kota Matsum I Medan Sumatera 
Utara MEDAN--SUMATERA UTARA
Telp.061 - 7363876
Contact Person: Leonardo Marbun 

• Outreach
• Peer educators
• Referral to STI & VCT services

• Medan 01-Nov-05 31-Aug-08 109,534 99,477.12 UNDP

4 01-Nov-05 31-Aug-08 91,739

Lembaga Perhimpunan Buruh Indonesia (PBI)
Kompleks Griya Firdaus Permai Blok A. No.6 Desa Firdaus Kecamatan 
Sei Rampah Kabupaten Serdang Bedagai, Sumatra Utara SERDANG 
BEDAGAI--SUMATERA UTARA 20695
Telp.(0621) 441926Fax.(0621) 441926
Contact Person: Sukarman 

• Outreach
• Peer educators
• Referral to STI & VCT services

184,563.43

Yayasan Solidaritas Perempuan Pekerja Seks (SP2S)
Jln. Mesjid No. 3. Link X Kel. Tualang Kec. Perbaungan – 20586 Kab. 
Serdang Bedagai – Sumut 
Telp.(061) 7990840
Contact Person: Syamsidar Barus 

• Outreach
• Peer educators
• Referral to STI & VCT services
• Case Management

• Outreach
• NEP
• VCT
• Counselors & Case Manager

Yayasan Galatea
Jl. Laboratorium III No.5 Kelurahan Kesawan Medan 20111 MEDAN--
SUMATERA UTARA
Telp.(061)-4512702
Contact Person: Dra.Fachnita FM 

01-Nov-05 30-Sep-08

111,806.2401-Nov-05 31-Jul-08

3 • Medan

1

213,150

2 119,242

USAID

5 01-Nov-05 30-Jun-08 59,012 50,091.68 USAID

Yayasan Peduli AIDS Deli Serdang
Klinik Simpang Tanah Raja Jalan Medan-Tebing Tinggi Km. 48 Simpang 
Tanah Raja Desa Sei Buluh, Kec. Teluk Mengkudu Deli Serdang, DELI 
SERDANG--SUMATERA UTARA
Contact Person: Dr. Darwin Dalimunte 

• STI services
• VCT services
• Case Management

84,956.64

 Total to 
Date 

Year 3 

 Total
Year 1 & 
Year 2 

Total Life 
of ProgramQTR9 QTR10 QTR11
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Location
Achievement to date

Type Number of Activities

# of target groups reached:
• FSW                520   -FSW 50 94 151 295 404 699
• Potential client           11,360 • Tanjung Balai   -HRM 1,976 2,203 3,643 7,822 7,651 15,473
• Transvestites                250   -Transvestites 16 35 22 73 177 250
• Gay                100   -MSM 33 2 1 36 94 130

# condoms distributed:           3,067 4,460 4,830 12,357 10,142 22,499

# of target groups reached:
• Transvestites                300 • Medan City   -HRM 1,103 1,275 644 3,022 7,396 10,418
• HRM           16,230 • Deli Serdang District   -Transvestites 41 50 185 276 1,468 1,744
• Gay                465 • Serdang Bedagai District   -MSM 32 92 18 142 1,363 1,505

# condoms distributed:           18,104 24,253 22,366 64,723 148,704 213,427

# of target groups reached:  
• Deli Sedang District   - IDU                                    149 229 144 522 685 1,207

• IDU             1,700 • Serdang Bedagai District   - Partner of IDU              18 43 27 88 49 137
• Partner of IDU                170 • Pematang Siantar   - Prisoner                     481 753 591 1,825 769 2,594
• Prisoners             2,441 • Simalungun # prevention material distributed:                  35,289 48,962 41,383 125,634 38,670 164,304

# VCT services 48 120 71 239 73 312
# Case  Management services 1 6 29 36 31 67

# of target groups reached:
  -FSW 21 39 10 70 327 397

• FSW                370 • Pematang Siantar   -HRM 397 1,483 2,253 4,133 2,867 7,000
• Potential client           22,430 • Simalungun   -Transvestites 12 13 7 32 1,275 1,307
• Transvestites                450 • Tobasa   -Client of Transvestites 951 3,006 2,928 6,885 6,453 13,338
• MSM                300   -MSM 8 110 23 141 455 596

# condoms distributed:           173 893 1,058 2,124 2,185 4,309
# company reached:           34 3 2 39 2 41

• FSW (First Screening )                858 
• Transvestites (First Screening)                210 
• MSM (First Screening)                  66 • Medan City # STI services delivered :  189 215 207 611 375 986
• IDU (First Screening)                  80 # VCT services       109 166 174 449 60 509
• FSW (Post Counseling )                695 # Case Management Services 0 8 0 8 1 9
• Transvestites (Post Counseling)                170 
• MSM (Post Counseling)                  53 
• IDU  (Post Counseling)             1,003 
• Case Management                314 

• FSW (First Screening )                834 
• Transvestites (First Screening)                301 
• MSM (First Screening)                  50 • Pematang Siantar City # STI services delivered :  121 451 238 810 108 918
• IDU (First Screening)                  28 • Simalungun # VCT services       60 189 110 359 43 402
• FSW (Post Counseling )                675 # Case Management Services 54 130 24 208 2 210
• Transvestites (Post Counseling)                244 
• MSM (Post Counseling)                  41 
• IDU  (Post Counseling)                347 
• Case Management                144 

 Total to 
Date 

Year 3 

 Total
Year 1 & 
Year 2 

Total Life 
of ProgramFunding 

Source

QTR9 QTR10 QTR11

Start Date End Date Budget (USD)
Expenditures to 

DateNO Institution & Contact Address Major Activities

Target groups

30-Sep-08 81,957 78,400.98 UNDP

30-Jun-08 86,188 76,623.46 USAID10

Yayasan Pengembangan Sumberdaya Manusiawi "Bina Insani" 
(YPSM)
Jln. Sangnawaluh No 16 
Pematang Siantar 21154 North Sumatera
Telephone: 0622 – 702 7944 Fax: 0622 – 755 2822
Email: bina_insani04@yahoo.com
Contact person: Rasidin Harahap, SPd (PM)
Agus Marpaung (PD)

• Outreach
• Peer educators
• Referral to STI & VCT services

01-Nov-06

9

Medan Plus Support
Jl. Bunga Kantil No. 45, Pasar VII
Padang Bulan – Medan 20154 Sumatra Utara 
Telephone:  61- 8216211 Fax: 061- 8223580
Mobile Phone: 0816-300050 (Eban Totona Kaban)
E-mail: medan_plus@yahoo.com
Contact Person: Holland Tobing (PM)
Eban Totonta Kaban (PD)

• Outreach
• NEP
• VCT
• Counselors & Case Manager

01-Nov-06

76,155 69,880.26 USAID8

Jaringan Kesejahteraan/Kesehatan Masyarakat
Jln Williem Iskandar No 107 B 
Medan – North Sumatera
Telephone: 061 – 7781 7575
Email: jkm_mdn@yahoo.com
Contact person: Dr. T. Yenni Febrina (PM)
Dr. Wahyu Karim (PD)

• Outreach
• Peer educators
• Referral to STI & VCT services

01-Nov-06 30-Sep-08

30-Jun-08 89,856 84,656.35 UNDP7
Yayasan Komunitas Karya Anak Bangsa (KARANG)
Jl. Melur No.77 Lingkungan IV Kel.Pahlawan KOTA BINJAI-SUMATERA 
UTARA
Contact Person: Indra Gunawan

• Outreach
• Peer educators
• Referral to STI & VCT services

15-Sep-06

30-Jun-08 43,012 39,145.38 UNDP11

Puskesmas Padang Bulan - Dinkes Kota Medan
Jln. Letjend. Jamin Ginting Kompleks Pamen, Padang Bulan
Medan  - North Sumatera  
Telephone/Fax : 061 – 822 3282
Contact Person: dr. Rehulina Ginting (PM)
Dr. Rumondang Pulungan (PD)

• STI services
• VCT services
• Case Management

01-Jan-07

30-Jun-08 45,652 38,693.92 UNDP12

Puskesmas Kerasaan
Jln. Pematang Bandar No. 4 Kecamatan Pematang Bandar, 
Kabupaten Simalungun 21186
Telp.6281 - 3610 40687
Email: puskesmas_kerasaan@yahoo.com
Contact Person: Dr. Jon Pangarapan Saragih (PM)

• STI services
• VCT services
• Case Management

01-Jan-07
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Location
Achievement to date

Type Number of Activities

• FSW (First Screening )                436 
• Transvestites (First Screening)                  21 
• MSM (First Screening)                  10 • Langkat # STI services delivered :  25 116 70 211 134 345
• IDU (First Screening)                  13 # VCT services       31 115 77 223 75 298
• FSW (Post Counseling )                352 # Case Management Services 10 36 8 54 0 54
• Transvestites (Post Counseling)                  17 
• MSM (Post Counseling)                    8 
• IDU  (Post Counseling)                167 
• Case Management                  65 

• FSW (First Screening )                338 
• Transvestites (First Screening)                147 
• MSM (First Screening)                    7 • Tanjung Balai City # STI services delivered :  31 38 41 110 28 138
• IDU (First Screening)                  21 # VCT services       0 30 35 65 0 65
• FSW (Post Counseling )                274 # Case Management Services 0 14 58 72 0 72
• Transvestites (Post Counseling)                119 
• MSM (Post Counseling)                    6 
• IDU  (Post Counseling)                265 
• Case Management                  98 

• FSW (First Screening )                241 
• Transvestites (First Screening)                  15 • Tobasa # STI services delivered :  35 34 6 75 38 113
• MSM (First Screening)                  10 # VCT services       36 25 5 66 19 85
• IDU (First Screening)                  12 # Case Management Services 2 6 4 12 4 16
• FSW (Post Counseling )                194 
• Transvestites (Post Counseling)                  12 
• MSM (Post Counseling)                    8 
• IDU  (Post Counseling)                147 
• Case Management                  50 

• FSW (First Screening )                444 
• Transvestites (First Screening)                105 • Deli Serdang # STI services delivered :  80 86 50 216 0 216
• MSM (First Screening)                  20 # VCT services       2 3 4 9 0 9
• IDU (First Screening)                    7 # Case Management Services 0 34 0 34 0 34
• FSW (Post Counseling )                360 
• Transvestites (Post Counseling)                  87 
• MSM (Post Counseling)                  17 
• IDU  (Post Counseling)                472 
• Case Management                162 

# of target groups reached:
• FSW                650 • Dairi   -FSW 161 143 94 398 218 616
• Potential clients           12,420 • Karo   -HRM 3,412 4,845 3,184 11,441 1,733 13,174

# condoms distributed:         397 5,583 1,797 7,777 27 7,804

 Total to 
Date 

Year 3 

 Total
Year 1 & 
Year 2 

Total Life 
of ProgramFunding 

Source

QTR9 QTR10 QTR11

Start Date End Date Budget (USD)
Expenditures to 

DateNO Institution & Contact Address Major Activities

Target groups

30-Jun-08 30,500 24,404.28 UNDP16

Puskesmas Bandar Baru
Jln. Letjend Jamin Ginting Km 47 Desa Bandar Baru
Medan - North Sumatra
Hp. 0815-3119544
Contact Person: dr. Devi Sabarita Tarigan (PM)

• STI services
• VCT services
• Case Management

01-Jun-07

30-Jun-08 38,730 28,159.41 UNDP15

Komite Aids HKBP
Jln. Gereja No 17
Balige 22314 – Toba Samosir - North Sumatra
Telp / Fax # 0632 - 322 635
Email: komiteaids_hkbp@yahoo.com
Contact Person: dr. Raja Tampubolon (PM)
dr. Loli Simanjutak, SpPD (PD)

• STI services
• VCT services
• Case Management

15-Mar-07

30-Jun-08 38,734 28,216.54 UNDP14

Puskesmas Datuk Bandar
Jln. H. Adlin Sidin Tanjung Balai
Telp. 081578714840
Email: prabowo69@yahoo.co.id
Contact Person: drg. Rinto Prabowo, M. Kes (PM)
dr. M.Arief Lubis (PD)

• STI services
• VCT services
• Case Management services

15-Mar-07

30-Jun-08 37,497 31,838.20 UNDP13

Puskesmas Stabat
Jln. Palang Merah Kelurahan Kuala Bingei Kec. Stabat – 
Kabupaten Langkat
Telp. (061) 8910027 / 08126055737
Contact Person: dr. H. Mulianto (PM)
H. Supardi, S.Kp (PD)

• STI services
• VCT services
• Case Management services

01-Mar-07

57,806 32,574.13 USAID15-Jul-0717

Perkumpulan Sada Ahmo (PESADA)
Jln. Ahmad Yani No.187 Sidikalang
Medan - North Sumatra
Hp. 061-722011 email:pesada@indosat.net.id
Contact Person: Elvina Sipayung (PM)

• Outreach
• Peer educators
• Referral to STI & VCT services

31-Aug-08



 

 
 
 

Attachment 2 
 
 
 

FHI/ASA Funded Contract Status 

36 



 

FHI/ASA Funded Contract Status
-Months Covered: Apr - Jun 08
 

1 402251

PT. ACNielsen Indonesia
Gedung Wisma Bank Dharmala
15th Floor, Jl. Jendral Sudirman Kav.28
Jakarta 12920, Indonesia

Catherine Eddy ASA HIV/AIDS Program Effectiveness Study Research
• Jakarta
• North Sumatera
• East Java

10-Oct-05 30-Nov-05              31,154  USAID                28,669 

2 15254 GAYa NUSANTARA
Jl. Mojo Kidul Gang I No. 11A Surabaya Dr. Dede Oetomo Study on the Dynamics and Contexts of Male-to-Male Sex in 

Indonesia and Thailand Research
• Surabaya
• Batam
• Manado

1-Nov-05 31-May-06              73,709  UNDP                61,460 

3 15280 Burnet Institute
Bypass Ngurah Rai 287, Sanur, Bali

Bradd Otto
Executive Director, Burnet 

Indonesia Training Program Design and Training Package Development Workshop • Jakarta 1-Jan-06 30-Apr-06              35,120  UNDP                33,987 

4 15309

PT. Fortune Indonesia
Graha Pratama 
7th Floor, Jl. MT. Haryono Kav.15
Jakarta

Charlie Aziz
Business Development 

Director

Positioning Key Messages and Identify Communication 
Channels 

for Each Target Groups of FHI/ASA
Workshop • Jakarta 13-Nov-06 16-Feb-07              82,953  UNDP                10,667 

5 15327
Matari Advertising
Gedung Puri Matari – 2, Jl.HR Rasuna Said Kav. 
H 1 – 2 

Budi Darmadi 
Senior Account Director

The Design and Development of a Targeted Multi-media 
Campaign Reaching Clients of Sex Workers and High-Risk 
Men in DKT Jakarta, West Java, Central Java, East Java, 

North Sumatera and Riau Island 

Design and Development

• Jakarta
• West Java
• Central Java
• East Java
• North Sumatera
• Riau Island

2-Mar-07 31-May-07              20,147  UNDP                27,810 

6 15348
Matari Advertising
Gedung Puri Matari – 2, Jl.HR Rasuna Said Kav. 
H 1 – 2 

Budi Darmadi 
Senior Account Director

The Design and Development of a Targeted Multi-media 
Campaign Reaching Clients of Sex Workers and High-Risk 
Men in DKT Jakarta, West Java, Central Java, East Java, 

North Sumatera and Riau Island 

Design and Development

• Jakarta
• West Java
• Central Java
• East Java
• North Sumatera
• Riau Island

2-Mar-07 31-May-07              49,627  UNDP                57,976 

7 15323

CHR - UI
Universitas Indonesia Gedung LP-UI, Kampus 
Baru Depok, Jl. Margonda Raya Depok - Jawa 
Barat

Dr. Sabarinah Prasetyo, MSc
TELAAH SITUASI POPULASI BERPINDAH DI SEPANJANG 
JALAN RAYA DAN PELABUHAN LAUT DI PANTAI UTARA 

PULAU JAWA DAN SUMATERA UTARA
Research • North Java Island

• North Sumatera 1-Feb-07 31-Mar-07              55,480  UNDP                54,702 

8 15325
Airlangga University
Epidemiology Study Group, Faculty of Medicine
Jl. Mayjen. Prof. Moestopo no. 47 Surabaya

Dr. Siti Pariani 
Investigation into Quality and Access Factors Affecting 
Uptake of VCT Services among High Risk Groups in 

Indonesia
Research • East Java 1-Mar-07 31-May-07              13,395  UNDP                13,148 

9 15331

CHR - UI
Universitas Indonesia Gedung LP-UI, Kampus 
Baru Depok, Jl. Margonda Raya Depok - Jawa 
Barat

Dr. Rita Damayanti Sutomo
Investigation into Quality and Access Factors Affecting 

Uptake of VCT Services among High Risk Groups in DKI 
Jakarta

Research • Jakarta 15-Mar-07 30-Jun-07              21,371  UNDP                20,830 

FCO 
Number Start date End dateNO Institution & Contact Address Major ActivitiesContact Person and Title Contract Title Budget (USD) Expenditures  

to DateLocation of Activities Funding 
Source
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10 15332

Anthropology Laboratory, Cendrawasih 
University
Jln. Prof. S. Poerbakawatja Kampus Abepura, 
Jayapura

Djekky R. Djoht  
(Jack Morin) 

Investigation into Quality and Access Factors Affecting 
Uptake of VCT Services

among High Risk Groups in Papua
Research • Papua 15-Apr-07 31-Jul-07              17,821  UNDP                16,650 

11 402304
PT. Manggala Jiwa Mukti
Jl. Transformator III A 34 / 65, Jatiwaringin 
Pondok Gede 17411

Joseph E Hudyono

Technical Assistance (TA) for Strengthening of HIV /AIDS 
related Logistic Management in Papua and Papua Barat 1st 

activity Assessment • Papua 8-Jun-07 15-Sep-07              15,835  USAID                13,481 

12 15350
DKT Indonesia
Graha Sucofindo Lt.12, Jl. Raya Pasar Minggu 
Kav.34 Jakarta 

Rahma Nofa Arif
To provide condoms and lubricant sachets, without 

packaging, to ASA Program partner organizations to support 
the promotion of safer sexual practices

Providing • Jakarta 1-Aug-07 31-Oct-07              48,990  UNDP                43,367 

13 15357
DKT Indonesia
Graha Sucofindo Lt.12, Jl. Raya Pasar Minggu 
Kav.34 Jakarta 

Toto Budiono
To provide condoms and lubricant sachets, without 

packaging, to ASA Program partner organizations to support 
the promotion of safer sexual practices

Providing • Jakarta 15-Dec-07 30-Sep-08              48,321  UNDP                31,270 

14 15351
PT Roche Indonesia
Gedung Artha Graha 21st Floor
Jl. Jend. Sudirman Kav.52-53 Jakarta 12190

Dra. Lianita Salim To provide equipment (cobas Amplicor) and reagen Providing • Jakarta 1-Aug-07 31-May-08            177,818  UNDP              180,162 

15 15354
Matari Advertising
Gedung Puri Matari – 2, Jl.HR Rasuna Said Kav. 
H 1 – 2 

Susy Noorhayati 
Account Director

Materials Production for a Targeted Multi-media Campaign 
Reaching Clients of Sex Workers and High-Risk Men in DKT 
Jakarta, West Java, Central Java, East Java, North Sumatera 

and Riau Island

Providing

• Jakarta
• West Java
• Central Java
• East Java
• North Sumatera
• Riau Island

8-Nov-07 28-Feb-08            314,233  UNDP              151,465 

16 15347
Mega Promosi
Jl. Rawa Kepa 3 No. 672, Tomang - Jakarta 
11440

Anita Kresnasari 
CREATIVE TEAM TO PROVIDE TECHNIQUES 

DEVELOPMENT OF INFORMATION, EDUCATION & 
COMMUNICATION (IEC) FOR PAPUA

Capacity Building • Papua 18-Jun-07 28-Feb-08              18,278  UNDP                12,069 

17 15355
Matari Advertising
Gedung Puri Matari – 2, Jl.HR Rasuna Said Kav. 
H 1 – 2 

Susy Noorhayati 
Account Director Targeted Multimedia Campaign for High Risk Men Campaign • West Java 1-Oct-07 31-Mar-08              13,228  UNDP                10,851 

18 15359
Matari Advertising
Gedung Puri Matari – 2, Jl.HR Rasuna Said Kav. 
H 1 – 2 

Mariana Kusuma
Implementation and Management of an Indonesian language 
MSM Website including Collateral Promotions in DKI Jakarta, 

Medan, Bandung, Semarang, Surabaya and Malang Cities
Implementation

• Jakarta
• Bandung
• Semarang
• Surabaya
• Medan
• Malang

1-Mar-08 30-Jun-08              92,370  UNDP                90,151 

End date Budget (USD) Funding 
Source

Expenditures  
to DateContract Title Major Activities Location of Activities Start dateNO FCO 

Number Institution & Contact Address Contact Person and Title
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19 15360
Matari Advertising
Gedung Puri Matari – 2, Jl.HR Rasuna Said Kav. 
H 1 – 2 

Mariana Kusuma
Production of Promotional Materials to Support the 

Indonesian Languange MSM Website and Other MSM 
Activities Throughout Indonesia

Providing

• Jakarta
• Bandung
• Semarang
• Surabaya
• Medan
• Malang

24-Mar-08 30-Jun-08              77,101  UNDP                56,462 

20 15361
Heaven Enterprise
Jl. Darmawangsa IX 1st Floor, Kebayoran Baru, 
Jakarta Selatan

Tino Mandagi Implementation of Launching Events to Promote the MSM 
Website in Six Cities Launching Events

• Jakarta
• Surabaya
• Bandung
• Semarang
• Malang
• Medan

23-Mar-08 30-Jun-08              36,318  UNDP                35,600 

End date Budget (USD) Funding 
Source

Expenditures  
to DateContract Title Major Activities Location of Activities Start dateNO FCO 

Number Institution & Contact Address Contact Person and Title
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FHI/ASA Partner Agreements Status
-Months Covered: Apr - June 08
 

NO Institution & Task Order FCO Number Major Activities Location of 
Activities Start Date End Date Amount (USD) Expenditures 

to Date
Funding 
Source Deliverables

PCI (Project Concern Indonesia)
Tirtayasa Raya No 5, Kebayoran baru 
Jakarta Selatan 12160

• Papua 26-Dec-05 30-Jun-08         1,149,203         1,229,661  USAID 

PCI TO # 1 402280
- Develop implementation plan
- Pre award activity
- Site visit to Nabire and Paniai

• Nabire
• Paniai
• Jakarta

9-Jan-06 28-Feb-06              24,833              18,727  USAID 
- Partner Agreement
- Trip Report on Nabire and Paniai
- Annual Work Plan

PCI TO # 2 402282

- Establishment of local 
HIV/AIDS prevention networks
- Training/motivation of district
- District, subdistrict and 
village-based BCI activities

• Nabire
• Paniai 1-Mar-06 28-Feb-07            492,212            480,690  USAID - Monthly report activities

PCI TO # 3 402283

- Preparation of Cooperative 
Agreement with USAID
- Pre award activity
- Mapping Respond activities

• Jayapura
• Jakarta 15-Oct-05 31-Dec-05              25,000              25,000  USAID - Narative report

PCI TO # 4 402300

- Establishment of local 
HIV/AIDS prevention networks
- Training/motivation of district
- District, subdistrict and 
village-based BCI activities

• Nabire
• Sorong 1-Mar-07 30-Apr-08            609,822            705,244  USAID - Narative report

1
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FHI/ASA Project Funded through Response Rapid Fund (RRF) Status
-Months Covered: Apr - Jun 08
 

Contact Person Location of Start End Approved
Project

and Title Activities Date Date Budget
 Monitor

1 Yayasan Tegak Tegar Muhammad Juharto Jakarta 15-Aug-06 15-Jan-07 4,989 4,816 Julietty # Case Management 58 58
Rumah Susun Tanah Abang, Blok 5 Lantai 1/ no 2 Program Coordinator
Telp: 021. 68662053 20-Mar-07 20-Jun-07 4,944 3,892

# of target groups reached:
2 CLION Sorong   -WPS 604 604

Jl. Kakatua No. 16 Remu Utara Sorong Ny. Butet Asyerem, SKp Sorong City 10-Oct-06 09-Feb-07 5,000 3,903 Karen Smith   -Transvestites 60 60
Telepon:  (0951) 321056   -HRM 900 900

# condoms distributed:            41 41
Langkat
Medan

3 Sahiva Medan Deli Serdang
Jalan Universitas  No. 22 Lt. 2  Kampus USU, Medan Beny Iskandar, SH Mapping Serdang Bedagai 01-Nov-06 30-Jan-07 4,992 3,845 Kuspujiono # MSM Mapping 1049 1049
Telp. 061-8221104 Fax 061-8221104 Need assessment Pematang Siantar

Simalungun
Tanjung Balai
Toba Samosir

4 Satu Dunia Bandung (ABIASA)
Jl. Tebet Utara 2 no. 6 Jakarta 12820 Ir. Rini Devianti Nasution MSc Malang (IGAMA) 28-May-07 30-Jun-07 2,043 1,002 Julietty Leksono # Assessment 4 4
Telepon: 62-21-83705520 Need assessment Solo (Gessang)

Jakarta (YPKN)

5 Yayasan Putri Waria Indonesia
Jl. H. Ali No.3 Mampang Prapatan VII, Jakarta Selatan Megie Megawatie Jakarta 23-Jul-07 20-Aug-07 1,667 1,333 James Johnson # participant 150 150
Telepon: 62-21-7941605 Congress

6 YAYASAN SPIRITIA
Jl. Johar Baru Utara no. 17, Jakarta - 10560, Indonesia Daniel Marguari Bandung 19-Jul-07 31-Aug-07 5,000 3992,64 Kekek Apriana # participant
Telepon: 62-21-4225163, 62-21-4225168 Congress 600 600

# of target groups reached:
7 Yayasan YASUKHOGO FSW and HRM Outreach   -FSW 87 87 105 192

Jl.  Wesama No. 3 Wamena Joram Yogobi, STh Genpop 4,553 - HRM 165 165 27 192
- Student 1467 1467 334 1801
# KIE 712 712 184 896
# condoms distributed:            4090 4090 1074 5164

8 Lembaga Peduli AIDS – Yayasan Karya Bhakti
Jl. Patra II No. 29, Cempaka Putih Timur, Jakarta 10510 Sugeng Rubiyanto Mapping Kota Depok 06-Aug-07 05-Sep-07 878 677 Julietty Leksono # MSM Mapping 1118 1118 1118
Telepon: 021-4251489, Fax 021-4262292 Program Direktur Need assessment

# of target groups reached:       
  - IDU                                  160 160

9 Yayasan Gerbang   - Partner of IDU                 12 12
Jl. Menteng Jaya No. 28, RT 007/RW 008, Jakarta Pusat Junianto Harm Reduction Central Jakarta 01-Sep-07 30-Sep-07 4,510 2,614 Julietty Leksono   - Prisoner                          0 0
Telepon: 021-30672262 Ketua Yayasan 01-Oct-07 31-Oct-07 4,543 3,572   -  VCT                                0 0

01-Nov-07 30-Nov-07 4,633 3,722 # prevention material distributed: 23385 23385
# Case Management delivered: 4 4

Mapping dan Need Assesment Kelompok MSM-
non Waria di 8  kabupaten/kota di Sumatera 

Utara

HIV/AIDS Prevention and Care Program 
through Behavior Change Intervention among 

IDUs in Central Jakarta

Jayawijaya District 1-Aug-07

Please see the results on SA

Total to 
Date 

Year 3
QTR11QTR10QTR9 Total Life 

of Program

Assessment to MSM and their clients in Depok, 
West Java

            41,220 Karen H. Smith

Major Activities

Case Management

FSW and HRM Outreach

Need Assessments of Capacity Building for 
FHI/ASA partners

in developing and maintaining website and SMS 
gateway as media campaign

30-Nov-07

Total 
Year 1 & 
Year 2

No Institution & Contact Address Project Title Achievement to Date
Expenditures to 

Date

Penjangkauan Pada PSKJ, Pramuria Bar, 
Waria, Karyawan Panti Pijat, Sopir Truck, 

Pengojek, dan Remaja Putus Sekolah di Kota 
Sorong

Pilot Project Pelayanan Manajemen Kasus dan 
Kelompok Dukungan ODHA bagi   Ibu Rumah 

Tangga, anak-anak, dan Gay 

THE  SECOND NATIONAL  CONGRESS of 
PLHIV 2007

Pagelaran Seni, Budaya dan Olahraga (Pentas 
Tari dan Busana Nusantara, Turnamen Bola 

Volly Waria se-Indonesia, dan Pemilihan Putri 
Waria Indonesia 2007

Penurunan penularan infeksi IMS dan HIV serta 
peningkatan pengetahuan dasar umum 

termasuk pencegahan IMS, HIV dan AIDS di 
antara pekerja seks, kliennya dan asrama 

siswa-siswi yang terdapat di kota Wamena, 
Kabupaten Jayawijaya
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Contact Person Location of Start End Approved
Project

and Title Activities Date Date Budget
 Monitor

10 Yayasan Srikandi Sejati
Jl. Pisangan Baru  III No. 64 Rt. 003/07 Lenny Sugiharto Mapping Kota Depok 06-Aug-07 05-Sep-07 1,450 1,118 Julietty Leksono # Waria Mapping 200 200 200
Telepon: Telephone: 62-21- 8577018; Fax: 62-21-88340196 Need assessment

11 Perkumpulan Terbatas Peduli Sehat (pt.PS) # of target groups reached:
Jl. Trikora, Wosi – Manokwari, Papua Barat Matheus Marisan Outreach Kota Manokwari 01-Nov-07 28-Feb-08 4,889 4,553 Yohanis Philips Re  -FSW 144 212 356 356
Telepon: 0986 (211645) ; 081344645521 Direktur Program - IEC materials distributed 136 159 295 295

12 Yayasan Sosial Pengembangan Kawasan Timur (YASOBAT) # of target groups reached:
Jl. Nicolas Kabes – Fakfak, Papua Barat La Ode Harifu Outreach Kota Fakfak 15-Feb-08 15-Jun-08 3,489 2,768 Yohanis Philips Re  -FSW 0 0 0 0
Telepon: 085244713951 ; Fax (0956)24406   -HRM 0 0 0 0

- IEC materials distributed 0 0 0 0

13 Community Based Rehabilitation
Jln. Asahan Km. 5 No. 263, Kec. Siantar, Kabupaten Simalungun Ir. Agus Marpaung, MBA Mapping Simalungun 15-Jul-08 30-Aug-08 2,667 0 Kuspujiono 0
Telepon: 0622 – 7009635 Pematang Siantar City # MSM Mapping 0 0

0

14 Yayasan Resik Subang # of target groups reached:
JL. RAYA CIBERES PATOKBEUSI SUBANG HASANUDIN Outreach Subang 01-Jul-08 30-Sep-08 4,994 0 Joko Siswanto   -FSW 278 0 0
Telepon: 0260-7613649   -HRM 1429 0 0

Total 
Year 1 & 
Year 2

Total Life 
of ProgramQTR9 QTR10 QTR11

Total to 
Date 

Year 3
Achievement to DateNo Institution & Contact Address Project Title Major Activities

Mapping dan Need Assesment Kelompok MSM 
di Kabupaten Simalungun dan Kota Pematang 

Siantar  Sumatera Utara

PROGRAM PENJANGKAUAN DAN 
PENDAMPINGAN  BAGI WPS DAN 

POTENSIAL PELANGGAN MELALUI 
INTERVENSI PERUBAHAN PERILAKU 

DALAM UPAYA PENCEGAHAN PENULARAN 
IMS DAN HIV-AIDS

STI/HIV/AIDS Prevention through Promotion on 
HIV/AIDS and Outreaching to Street FSWs, 

Indirect FSW, Dock workers, WPS  and Ojek 
Drivers in Fakfak, West Papua

Penjangkauan dan Pendampingan bagi pekerja 
seks jalanan dan pekerja seks lokalisasi di Kota 

Manokwari

Expenditures to 
Date

Assessment waria dan pelanggannya di wilayah 
Depok

 


	TABLE OF CONTENTS
	Introduction …………………………………………….…………………….…

