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Project Manager                  Date

Start 
Year

Start 
Day

End 
Year

End 
Day User Description Antenna Resources Phase

Survival Hours 
per Track

Survival Tracks 
per Week

2011 274 2011 275 LADE Initial Acq  34B1              Launch Initial Acq      4 2
2011 274 2011 287 LADE Launch       DSS-27,45,65      Launch                  4 4
2011 288 2012 153 LADE              DSS-27,45,65      Operations              4 3

Page 1 of 1 01/07/2009


