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EXECUTIVE SUMMARY 

This corrective measures evaluation (CME) plan describes the regulatory basis and the technical 
approach for the CME for Material Disposal Area (MDA) G [Consolidated Unit 54-013(b)-99], Technical 
Area 54, at the Los Alamos National Laboratory. MDA G was used for the disposal of low-level 
radioactive waste, certain radioactively contaminated infectious waste, asbestos-contaminated material, 
and polychlorinated biphenyls. It was also used for the retrievable storage of transuranic waste. The 
disposal site is located within a 63-acre site (Area G) that was used for a variety of waste management 
functions since 1957. MDA G consists of 32 pits, 194 shafts, and 4 trenches. 

This plan identifies specific corrective measures that have a high likelihood of being effective in 
preventing future releases from the site and describes a process for the detailed evaluation of corrective 
measure alternatives to ensure compliance with regulatory requirements. The alternatives presented 
include source containment/source stabilization, source removal, contaminant extraction, or combinations 
of these alternatives. These alternatives will be evaluated against the no further action/continued 
institutional controls alternative in the CME report. 

The CME will develop preconceptual engineering designs for the alternatives that pass the initial 
screening to support evaluation of the alternative’s long-term performance. Mathematical models will be 
used to simulate processes that may result in releases of contamination and potential future impacts to 
human health and the environment. Models will simulate surface erosion, biotic intrusion, cover 
infiltration, and vapor transport. Each alternative will be evaluated against threshold criteria, including its 
capability to protect human health and the environment, achieve media cleanup levels, achieve source 
control, and meet waste-management standards for any contaminated media sent for off-site disposal. 
Alternatives that pass the threshold criteria will be evaluated against balancing criteria, including long-
term reliability and effectiveness, reduction of toxicity, mobility and volume, short-term effectiveness, 
implementability, and cost. The relative performance of each alternative will be presented, a cost-benefit 
analysis will be performed, and a preferred remedy will be selected in the CME report. Tradeoffs between 
the evaluation criteria will be stated explicitly and will be summarized in tables.  
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1.0 INTRODUCTION 

This corrective measures evaluation (CME) plan describes the regulatory basis and technical approach 
for the CME for Material Disposal Area (MDA) G, Consolidated Unit 54-013(b)-99, at Technical Area 
(TA) 54 at Los Alamos National Laboratory (the Laboratory or LANL). MDA G is situated in the east-
central portion of the Laboratory on Mesita del Buey with Pajarito Canyon to the south and Cañada del 
Buey to the north (Figure 1.0-1). MDA G was used for the disposal of low-level radioactive waste (LLW), 
certain radioactively contaminated infectious waste, asbestos-contaminated material, and polychlorinated 
biphenyls (PCBs). It was also used for the retrievable storage of transuranic (TRU) waste. MDA G is 
contained within a 63-acre fenced area known as Area G and consists of 32 pits, 194 shafts, and 
4 trenches. The major contaminant releases at the site are tritium and a subsurface organic-compound 
vapor-phase plume. A number of naturally occurring and fallout radionuclides were also sporadically 
detected (some above background values [BVs]) in soil and rock samples from beneath MDA G. Trace 
levels of organic chemicals (including several dioxin and furan congeners) and inorganic chemicals were 
detected but without discernable trends. Area G is currently used for LLW disposal and TRU and mixed 
TRU waste storage. 

The site characterization for MDA G has been completed. An investigation report was submitted to the 
New Mexico Environment Department (NMED) on September 8, 2005 (LANL 2005, 090513) and an 
addendum to the investigation report on May 16, 2007 (LANL 2007, 096110). NMED approved the 
investigation report for MDA G (NMED 2007, 096716). This CME plan describes the evaluation and 
decision approaches to be used in determining the need for, and components of, corrective measures to 
protect human health and the environment. The CME will be conducted under the requirements of the 
Consent Order and documented in the CME report. The Laboratory’s Environmental Programs 
Directorate–Corrective Actions Project is implementing this CME for MDA G in accordance with 
requirements stipulated in the Consent Order. During the MDA G investigation, tritium was detected in 
moisture in subsurface pore gas and radionuclides were detected in tuff. These radionuclides are not 
subject to the Consent Order. Therefore, the alternative analysis in the CME goes beyond the traditional 
RCRA corrective action analysis associated with potential impacts from hazardous waste. An expanded 
analysis will ensure that the proposed corrective measure will protect human health and the environment 
against impacts from radioactive materials at the site. The regulatory basis for analyzing and addressing 
the impacts of radioactive materials is contained in DOE Orders 435.1, “Radioactive Waste 
Management,” and 5400.5, “Radiation Protection of the Public and the Environment.” 

This plan will address the following CME tasks: 

• define the overall objectives of the evaluation 

• describe the history of site operations and the history of releases of contamination 

• describe the current subsurface and substructure conditions of on- and off-site contamination in 
all affected media and contaminant migration pathways at MDA G 

• describe the general approach to the CME and the selection of potential remedies 

• identify and describe potential receptors 

• identify specific corrective measures to be evaluated that will be effective in minimizing future 
releases from the site 

• describe a process for detailed evaluation of corrective measure alternatives to ensure 
compliance with cleanup levels and other applicable regulatory criteria 

• identify additional data needs 
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• propose a schedule for conducting the CME  

• propose the format for the CME report 

Closure of active units in Area G will be coordinated with the remedy selected for MDA G. No bench- or 
pilot-scale studies are anticipated to be necessary in support of the CME.  

1.1 Statement of Problem 

NMED directed the Laboratory to prepare and submit a CME work plan for MDA G no later than 
July 13, 2007, and a CME report no later than September 12, 2008. Two considerations involved in this 
determination are as follows: 

1. Since 1985, the Laboratory has performed pore-gas monitoring under several characterization 
programs. During the Phase I RFI, the quarterly pore-gas monitoring, and the 2005 MDA G field 
investigation, the Laboratory found evidence that concentrations of several organic and inorganic 
chemicals have been released to the subsurface tuff beneath MDA G. Analytical results indicate 
the presence of a subsurface VOC vapor-phase plume beneath MDA G. The present-day risk 
assessment indicates that current risk to human health and the environment is acceptable under 
existing conditions at MDA G according to U.S. Environmental Protection Agency (EPA) and 
NMED criteria. The future risk has not been evaluated and will be assessed in the CME report. 

2. The Phase I RFI and 2005/2007 site investigation for MDA G indicated a release of tritium and 
other radionuclides. Using EPA and DOE standards, the impact of the tritium and other 
radionuclide releases was found to be small. The present-day assessment indicates that current 
risk/dose to human health and the environment is acceptable under existing conditions at MDA G, 
according to EPA and DOE criteria. The future risk/dose has not been evaluated and will be 
assessed as part of the CME. Therefore, regarding the radionuclides at MDA G, the 
determination to proceed with a CME is based on a potential for future adverse human health or 
environmental impacts, in accordance with DOE Orders 435.1, “Radioactive Waste 
Management,” and 5400.5, “Radiation Protection of the Public and the Environment.” 

Assessments of cover designs at MDA G indicate that the primary future risk/dose to cover performance 
is the potential for plant, animal, or human intrusion into subsurface disposal units (LANL 2005, 090536). 
This CME will be conducted to evaluate and recommend a corrective measure alternative in the CME 
report that will mitigate this potential future risk/dose at MDA G, as defined in Section 3.  

Existing regulated (active) mixed waste storage at MDA G will likely be impacted by the selection and 
implementation of a remedy for the inactive subsurface units of MDA G. Closure of the impacted units 
must be coordinated with the CME and remedy implementation process. 

1.2 CME Purpose and Scope 

The purposes of the CME are (1) to identify and evaluate corrective measure alternatives that address 
potential unacceptable future risk/dose and (2) to recommend one or more of those alternatives for 
implementation. Many of the alternatives to be considered include a monitoring component to confirm if 
the corrective measure is effective. Actions to be taken if the corrective measure becomes ineffective will 
be proposed in the CME report. 

The scope and focus of the CME are defined by the site information summarized in Section 2. Where 
data are insufficient to evaluate a corrective measure alternative fully, additional data will be collected as 
part of the CME.  
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At its conclusion, the CME will be fully documented in a CME report that includes, at a minimum, the 
enumerated items in Section VII.D.2 and follows the outline provided in Section XI.F of the Consent 
Order. The Laboratory and DOE will involve the public in corrective measure selection and 
implementation to ensure that the proposed remedy described in the CME report addresses public 
concerns about the site. The Public Involvement Plan for the MDA G CME report (Appendix B) includes 
public meetings to provide data and enumerate the alternatives to be evaluated in the CME. 

1.3 Regulatory Context  

The Consent Order schedule for MDA G requires the following activities and associated deadlines, which 
may be adjusted based on actual document approval dates: 

1. Investigation report (submitted on September 8, 2005, and May 16, 2007, and approved by 
NMED on June 8, 2007). 

2. CME work plan (no later than July 13, 2007) 

3. CME report (no later than September 12, 2008) 

4. Corrective measure implementation (CMI) plan (within 90 days of NMED’s selection of a final 
remedy) 

5. Remedy completion report (December 6, 2015)  

This CME will be conducted in accordance with the requirements of the Consent Order and will also be 
designed to meet the intent of DOE Order 5400.5, “Radiation Protection of the Public and the 
Environment.” The CME will be developed in a manner that permits coordination with closure and 
postclosure requirements for RCRA-regulated units at Area G. 

Area G has been used for a variety of waste management operations. Since 1957, it has been used to 
dispose of radioactive waste and is currently the only active LLW disposal facility at the Laboratory. 
Current operations at Area G include storage and characterization of TRU and mixed TRU waste 
destined for offsite disposal at the DOE Waste Isolation Pilot Plant (WIPP) in Carlsbad, New Mexico. 
Current Area G operations also include storage of mixed LLW (MLLW) destined for off-site treatment 
and/or disposal. 

LLW has been disposed of in subsurface pits and shafts. These units are regulated as LLW disposal 
units and are subject to the requirements of DOE Order 435.1, “Radioactive Waste Management.” This 
order also applies to inactive LLW units that received LLW after September 26, 1988, which was the 
effective date of the DOE Order 5820.2A, “Radioactive Waste Management,” the order preceding DOE 
Order 435.1. The pits and shafts that received LLW, possibly containing hazardous constituents, are also 
identified as corrective action disposal units (included in the scope of MDA G) and, as such, are subject 
to the requirements of the Consent Order. Additionally, some of the LLW and/or corrective action 
disposal units are authorized for disposal of low-level Toxic Substances Control Act (TSCA) waste 
(i.e., PCBs) that is radioactively contaminated. 

TRU and mixed-TRU wastes awaiting characterization, certification, and shipment to the WIPP are stored 
in surface and subsurface units. TRU waste is retrievably stored in subsurface pits, trenches, and shafts. 
Some of these subsurface units are identified as corrective action units (within the scope of MDA G) and 
are subject to the requirements of the Consent Order. TRU and mixed-TRU wastes are also stored 
aboveground and in container storage units (CSUs). The CSUs are subject to RCRA permit and/or 
interim status requirements for releases of hazardous constituents. 
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MLLW is currently stored in surface CSUs before shipment off-site for treatment and/or disposal; the 
CSUs are subject to RCRA permit and/or interim status requirements. Additionally, some MLLW was 
disposed in one subsurface pit and one shaft after the effective date of RCRA hazardous waste 
management regulations and is therefore subject to RCRA disposal unit closure requirements. These two 
subsurface RCRA disposal units were previously identified as corrective action units; however, they are 
not subject to the corrective action requirements of the Consent Order. 

Because several types of waste management operations have occurred over time at the site, the waste 
management units (inactive and active) are subject to the requirements of several different regulatory 
programs. Figure 1.3-1 shows Area G and MDA G, including the inactive subsurface disposal units and 
surface CSUs. The waste management units at Area G are placed into five categories: LLW disposal 
units, TRU waste storage units, RCRA disposal units, corrective action units, and CSUs. These units are 
summarized in Table 1.3-1 and described in the following sections. Table 1.3-2 provides a summary of 
the nine solid waste management units (SWMUs) that comprise MDA G. 

1.3.1 LLW Disposal Units 

The LLW disposal units in Area G (Area G Landfill) include Pits 15, 38, and 39 and Shafts C11, C14, 21, 
23, 97, 137, 141–144, 147–149, 161–177, 197, 300, 301, 307–309, 311, 313, 315, 317, 319, 321, 323, 
325, 327, 329, 331, 333, 335, 337, 339, 341, 343, 345, 347, 349, 351, 353, 355, 357, 359–367, 369, and 
370. These subsurface pits and shafts are regulated as LLW disposal units by DOE Order 435.1, 
“Radioactive Waste Management.” These units were not identified as corrective-action units under 
Module VIII of the Laboratory’s Hazardous Waste Facility Permit and are not subject to the requirements 
of the Consent Order. Because these LLW disposal units are physically interspersed with the corrective 
action disposal units discussed below, addressing closure requirements for the LLW and MDA G 
corrective action disposal units cannot be addressed independently of each other. The performance 
requirements for closure of the LLW disposal units under DOE Order 435.1 are expected also to meet 
corrective action objectives for protection of human health and the environment established under the 
Consent Order. Nevertheless, the CME will evaluate alternatives in a manner that integrates with existing 
evaluations for final closure of the LLW disposal units. This approach will result in a single, 
comprehensive closure approach that meets the requirements of DOE Order 435.1 and the Consent 
Order. 

1.3.2 TRU Waste Storage Units 

The TRU waste storage units in Area G include Shafts 235–243, 246–253, 262–266, and 302–306. TRU 
waste was placed into these shafts for retrievable storage for eventual disposal at a deep geologic 
repository (i.e., the WIPP). After the TRU waste has been retrieved, any remaining contamination within 
these units will be addressed with the LLW disposal units. However, some TRU waste may not be 
retrieved because of technical or safety concerns, and DOE may determine that these wastes will be left 
in place. If TRU waste is disposed of in place, the radionuclide inventory associated with the TRU waste 
will be included in the closure evaluations performed under DOE Order 435.1.  

1.3.3 RCRA Disposal Units 

The RCRA disposal units in Area G (referred to as the Area G landfill in the closure/postclosure plan for 
TA-54 [LANL 2007, 096796]) are Pit 29 (below the corrugated metal pipe storage layer) and Shaft 124. 
These subsurface units were used for disposal of hazardous wastes after the effective date of the RCRA 



MDA G CME Plan, Revision 1  

EP2007-0393 5 July 2007 

hazardous waste management regulations and are subject to RCRA closure and postclosure-care 
requirements under 40 CFR 264 Subparts G and N, as incorporated by 20.4.1.500 NMAC. These units 
are physically interspersed with the corrective action disposal units that make up MDA G and the LLW 
disposal units. These disposal units are excluded from corrective action requirements under the terms of 
the Consent Order and are subject only to closure and postclosure care permit requirements. NMED has 
indicated that it will issue a RCRA closure/postclosure care permit for the RCRA-regulated disposal units 
(NMED 2005, 090169). This permit should contain specific closure requirements for the RCRA disposal 
units in Area G. 

1.3.4 Corrective Action Units 

The corrective action units of MDA G include both disposal units and TRU waste storage units, including 
Pits 1–10, 12, 13, 16–22, 24–33, 35–37, Shafts C1–C10, C12, C13, 1–20, 22, 24–96, 99–112, 114, 115, 
118–123, 125–136, 138–140, 150–160, 189–192, 196, 200–233, and Trenches A–D.  

Some of the corrective action units are currently used for storing TRU waste. TRU waste was placed into 
these subsurface units in retrievable storage for later disposal at a deep geologic repository (i.e., the 
WIPP). While retrieval of TRU waste does not constitute a corrective action under the Consent Order, any 
potential releases of hazardous constituents during storage are subject to corrective action. However, 
some of this TRU waste may not be retrieved because of technical or safety concerns, and DOE may 
determine that these wastes will be left in place.  

The corrective action disposal units are physically interspersed with the LLW and the RCRA-regulated 
disposal units. This physical layout makes it impractical to address the closure requirements of any of the 
subsurface units independent of one another. Closure of the subsurface RCRA-regulated disposal units 
may be proposed under alternative closure requirements and be addressed within the corrective action 
approach for MDA G, identified in the Consent Order. The design for the final cover of the LLW disposal 
units, which is being developed as part of the DOE 435.1 closure process, should be integrated with the 
requirements for the corrective action units. The cover design will be evaluated and further refined (as 
necessary) during the CME for the corrective action units (comprising MDA G). This design and 
development approach will meet the requirements of DOE Order 435.1 and the Consent Order. 

1.3.5 Container Storage Units 

The container storage units in Area G include Pad 1 (54-226 and 54-412); Pad 3 (54-8), and 54-33; 
Pads 5, 7, and 8 (54-49, 54-224, 54-144, 54-145, 54-146, 54-177, 54-1027, 54-1028, 54-1030, and 
54-1041); Pad 6 (54-153 and 54-283); Pad 9 (54-229, 54-230, 54-231, 54-232); Pad 10 (formerly Pads 2 
and 4); Pad 11 (54-375), 54-8, and 54-33; and Shafts 145 and 146. These CSUs are used for storage of 
containerized MLLW and/or mixed TRU wastes. In general, the CSUs consist of asphalt pads and 
associated fabric domes and/or other structures. Two subsurface shafts are also included with these 
CSUs; they were used for MLLW storage for a brief period of time and are currently empty. All these 
CSUs were included in the TA-54 RCRA permit renewal application (LANL 2003, 091318) and should be 
included in the Laboratory’s revised Hazardous Waste Facility Permit when it is renewed by NMED. 
Although no immediate regulatory deadline to close these units has been stipulated, they are located on 
the surface above the subsurface units that must be closed. Therefore, these units will be closed under 
RCRA-permit requirements. 
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1.3.6 Regulatory Approach and Assumptions 

The planning, design, and implementation of corrective measures for the corrective action disposal units 
will need to be integrated with closure of the RCRA disposal units and DOE-regulated LLW disposal units 
because of the close physical proximity and intermingled nature of these units. The preferred approach is 
to implement alternative closure requirements for the RCRA-regulated units in accordance with 40 CFR 
264.110(c) (as incorporated by 20.4.1.500 New Mexico Administrative Code [NMAC]). RCRA 
closure/postclosure care requirements will be considered in the CME during the evaluation of corrective 
measure alternatives to ensure that closure and corrective measure activities are compatible and fully 
integrated. 

The CME options to be considered at MDA G (as part of corrective action activities) include 

1. partial or complete removal of the buried waste inventory through excavation and off-site 
disposal,  

2. containment of the waste inventory by an engineered cover,  

3. in situ stabilization,  

4. treatment of the subsurface vapor plume by soil vapor extraction (SVE), and 

5. some combination of these options. 

1.4 Public Involvement Plan 

In accordance with the EP Public Involvement Plan (LANL 2005, 089310), submitted to NMED under 
Section VII.E.4 of the Consent Order, the Laboratory has developed a project-specific public involvement 
plan for the MDA G CME (Appendix B). A public meeting was held on February 28, 2007, at the start of 
the CME planning process to present the results of the site investigation, the preliminary alternatives to be 
considered in the CME, and the results of technical evaluations that have been performed or that are 
underway (e.g., alternative capping technologies). This and subsequent meetings will provide the public 
with the opportunity to ask questions and provide comments. In addition, input will be solicited from 
neighboring pueblos, local governments, NMED, EPA Region 6, and other community organizations to 
address stakeholder concerns. The EP-CAP staff conducting the CME will provide written responses to 
public comments.  

1.5 Plan Overview 

This CME plan addresses the following tasks to meet the requirements of the Consent Order: 

• characterizing current site conditions 

• identifying and developing the corrective measure alternative or alternatives (a preliminary 
evaluation of technologies that can be applied to MDA G) 

• establishing the process and criteria for evaluating corrective measure alternatives (public review 
and comments will be incorporated at various stages in the CME process) 

• recommending the corrective measure or measures 

• proposing the format of progress reports and the final CME report 
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2.0 BACKGROUND INFORMATION  

The current conditions at MDA G are described in detail in the investigation work plan and the 
investigation report and addendum for MDA G (LANL 2004, 087833; LANL 2005, 090513; LANL 2007, 
096110). These two documents describe the site and include disposal units, waste inventory, 
characterization activities that have been conducted, analytical results of sampling, and assessments of 
potential current-day risks to human health and the environment. The following paragraphs summarize 
information about the site. 

2.1 SWMU Description 

Subsurface disposal units at MDA G consist of 32 pits, 4 trenches, and 194 shafts (Figure 1.3-1). The site 
includes both corrective action units and RCRA disposal units, based on the date of operation. Table 1.3-1 
categorizes these units according to their regulatory basis. 

The pits, trenches, and shafts are constructed in unit 2 (caprock) and unit 1 (subsurface) of the Tshirege 
Member of the Bandelier Tuff, a consolidated tuff unit. The pits and trenches are shallow units in the 
surface layers of the mesa top, ranging from depths of 8 to 61 ft. The shafts are deeper units, ranging 
from depths of 25 to 65 ft and diameters of 1 ft to 8 ft. The regional aquifer is estimated to be at a depth of 
approximately 930 ft below ground surface, based on data from wells at the Laboratory and the 
predictions of the hydrogeologic conceptual model for the Pajarito Plateau (LANL 1998, 059599). The 
topography of Area G is relatively flat, and it does not extend beyond the mesa top. The cover material 
placed over the disposal units has increased elevations across the site. Portions of the disposal units at 
MDA G are covered with concrete and/or asphalt to house ongoing waste-management activities 
conducted at Area G. 

2.2 History and Background 

Area G began operations in 1957. DOE initially authorized Area G for disposal of LLW, certain 
radioactively contaminated infectious waste, asbestos-contaminated material, and PCBs, and for the 
temporary placement of TRU waste. The inventories of the disposal units are provided in Appendix G of 
the approved investigation work plan (LANL 2004, 087833).  

The disposal areas were excavated, filled, and covered sequentially from the east end of the mesa, 
progressing westward. Thus, the oldest portion of the inventory exists at the east end and the newest at 
the west end. 

During operation (i.e., when waste was being received), the pits and trenches remained open to the 
atmosphere. When active, the shafts remained covered with steel lids for safety and security. When 
operations ceased, the remaining capacity of the pits, shafts, and trenches was backfilled with clean, 
compacted tuff and closed. The disposal shafts were then covered with a concrete plug (LANL 1992, 
007669, p. 5-179). 

MDA G Waste Inventory 

Waste disposal records for MDA G are found in unnumbered disposal logbooks (LANL 2003, 076036) 
used to record information on the type, date, location, and volume of waste placed in MDA G. Records 
before 1974 are incomplete, and many logbook entries contain only brief descriptions of wastes disposed 
(i.e., waste types, volumes, and disposal locations are not always provided). An estimate of the types, 
activities, and quantities of waste disposed of at MDA G was compiled in the Operable Unit (OU) 1148 
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data report (IT Corporation 1992, 023247) and in the approved RFI work plan for OU 1148 (LANL 1992, 
007669). Inventory before 1971 includes waste defined as mixed TRU. Inventory disposed after 1971 but 
before 1987 includes waste meeting the current definition of MLLW. 

Complete records were not kept on the types or amounts of hazardous constituents contained in waste 
disposed before 1986 or the types or amounts of radioactive constituents of TRU waste disposed before 
1971. Existing records describe the radioactive constituents of TRU waste generated and retrievably 
placed at MDA G since 1971. Records also describe the hazardous and radioactive constituents of MLLW 
and mixed TRU waste retrievably placed since 1986 (LANL 2004, 087833). 

An estimate of waste volumes in inactive units of MDA G is provided in disposal unit information tables in 
the Appendix I of the approved MDA G work plan (LANL 2004, 087833). 

2.3 Identification of Chemicals of Potential Concern 

The report on channel sediment (LANL 1996, 054462) and the investigation report for MDA G (LANL 
2005, 090513) present the analytical results for channel sediment, subsurface rock, ambient air, and 
pore-gas samples collected at the site. The inorganic chemical and radionuclide results were compared 
with Laboratory BVs or fallout values (FVs) to determine if elevated concentrations in the surrounding 
environmental media had been detected. 

The MDA G investigation report and addendum identified a wide variety of chemicals of potential concern 
(COPCs) potentially released from MDA G based on borehole sampling performed for the investigation, 
past pore-gas monitoring, and the earlier Phase I RFI report (LANL 1996, 054462). COPCs were 
identified in subsurface cores beneath waste disposal units, in pore gas, in ambient air and surface flux 
near MDA G, and in channel sediments. COPCs include radionuclides, inorganic chemicals, and organic 
chemicals (PCBs, pesticides, dioxins, furans, VOCs, and semivolatile organic compounds [SVOCs]). 

Data collected during the Phase I RFI at MDA G indicated releases of several organic and inorganic 
chemicals and radionuclides to subsurface tuff beneath the disposal units. 

In sediment samples, americium-241, cesium-137, cobalt-60, plutonium-238, plutonium-239 and tritium 
were detected above BVs/FVs. Barium, cadmium, chromium, and iron were detected above BVs. The 
pesticide methoxychlor was the only organic chemical detected. 

VOCs were detected in pore-gas samples collected from monitoring boreholes, surface flux, and ambient-
air samples. Tritium was detected in surface flux samples and pore gas. 

Results from the 2005/2007 MDA G investigation (LANL 2005, 090513; LANL 2007, 096110) confirmed 
the presence of a number of organic and inorganic chemicals and radionuclides and were consistent with 
the results obtained during the Phase I RFI (LANL 1992, 007669). The primary organic chemicals 
detected included chlorinated VOCs and trace levels of several dioxin/furan congeners. Inorganic 
chemicals detected above background levels did not show any discernable trends and, as such, the 
extent of contaminant releases has been defined. Data collected during the Phase I RFI, quarterly 
monitoring, and the 2005 investigation indicate that the highest VOC concentrations are beneath the 
eastern portion of the site in the vicinity of the shaft field west of Pits 2 and 4. The results of quarterly 
pore-gas monitoring show VOCs and tritium concentrations to be stable over time. Sampling results 
indicated that 1,1,1-trichloroethane (TCA) is the dominant component of the pore gas beneath MDA G. 
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The data review of COPCs presented in the MDA G investigation report and addendum (LANL 2005, 
090513, Appendices F and G; LANL 2007, 096110) is summarized here as a function of the receptor 
scenario: 

• for human health—industrial scenario: 8 inorganic chemicals, 1 organic chemical, and 
6 radionuclides 

• for human health—residential scenario: 9 inorganic chemicals, 12 organic chemicals, and 
6 radionuclides 

• for ecological assessment—8 inorganic chemicals, 1 organic chemical, and 6 radionuclides 

2.4 Nature and Extent of Contamination 

The MDA G investigation report and addendum describe the extent of contamination at MDA G and 
conclude that the nature and extent of contamination in surface and subsurface media has been defined 
(LANL 2005, 090513; LANL 2007, 096110). Pore-gas analytical results from the 2005/2007 boreholes 
detected tritium (in 35 boreholes) and VOCs (in 38 boreholes) in the vadose zone. Consistent with the 
ongoing quarterly pore-gas monitoring conducted since 1997, the maximum vapor concentrations were 
identified in the eastern portion of MDA G (in the vicinity of the shaft field west of Pits 2 and 4) limited at 
depth by the Cerros del Rio basalt layer (where no TCA was detected) with the dominant subsurface 
vapor contaminant being TCA. Varying concentrations of contaminants found together, such as 
tetrachloroethene and Freon-113 in the vadose zone, indicate releases from different sources at MDA G. 
Tritium concentrations decrease with distance and depth, possibly indicating separate release areas. 

Soil and rock samples collected during the 2005 MDA G investigation confirmed the presence of a 
number of organic and inorganic chemicals and radionuclides beneath the former disposal units and were 
consistent with the results obtained during the Phase I RFI (LANL 2004, 087833). The only organic 
chemicals detected in core samples were trace levels of several dioxin and furan congeners. 

Inorganic chemicals detected beneath MDA G were indicative of natural variability within the various 
stratigraphic layers (LANL 2005, 090513). All inorganic chemicals detected above BVs in the units 
adjacent to the base of the disposal pits, trenches, and shafts were generally less than five times the BV. 
In addition, all inorganic chemicals detected at levels greater than BVs were in samples from intervals 
containing clay-filled fractures. All detections within the fractures were less than the soil BV, a more 
representative metric for comparison. 

Naturally occurring and fallout radionuclides were detected above BVs in soil and rock samples from 
beneath MDA G (LANL 2005, 090513). Naturally occurring radionuclides were detected at concentrations 
within the natural variability of these chemicals in the subsurface. Fallout radionuclides detected in 
subsurface samples were americium-241, plutonium-238, plutonium-239, and strontium-90. These 
detections generally occurred sporadically across the site, with americium-241 detected in 10 of 38 
boreholes, plutonium-238 in 3 of 38 boreholes, plutonium-239 in 8 of 38 boreholes, and strontium-90 in 
6 of 38 boreholes. 

Because the extent of radionuclide and chemical contamination has been determined and is very limited 
vertically below the disposal units, except for vapor-phase VOCs and tritium, the likelihood of migration to 
the aquifer is small. Although vapor-phase VOCs and tritium have been detected at depth, the 
concentrations measured in the deepest samples collected are not high enough to be of concern with 
respect to groundwater contamination. The site conceptual model and monitoring data do not indicate 
migration of contaminants to groundwater. The existing groundwater monitoring data, however, are not 
sufficient to confirm this. 
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2.5 Current-Day Risk 

The COPCs discussed in Section 2.3 were evaluated to determine if they posed a potential risk/dose to 
human and ecological receptors under current site conditions. The maximum concentration of each 
COPC was compared with soil-screening levels for each chemical to determine impacts to human health. 
The conclusions of the risk assessment presented in Appendix G of the investigation report (LANL 2005, 
090513) are listed below:  

• The results of the present-day risk assessment for MDA G concluded that surface and subsurface 
contamination at the site posed no unacceptable risk to human health from exposure to ambient 
air or from movement of VOCs or tritium from the subsurface to the surface. 

• Results of the human health risk assessment indicated carcinogenic and noncarcinogenic risks 
(1 x 10–8 and 0.07, respectively) for an industrial worker were less than NMED’s target levels of a 
cancer risk of 10-5 and a hazard index (HI) of 1.0 (NMED 2005, 090802).  

• The potential dose for an industrial worker at MDA G is approximately 1.5 mrem/yr, which is 
below the DOE’s target dose of 15 mrem/yr (DOE 2000, 067489).  

• Contamination in channel sediment poses no risk to ecological receptors. Methoxychlor[4,4’-] was 
detected in 14 sediment samples and had a hazard quotient (HQ) less than 0.3. Americium-241, 
cesium-137, cobalt-60, plutonium-238, plutonium-239, and tritium were detected in multiple 
sediment samples but had HQs less than 0.3. Inorganic chemicals of potential ecological concern 
(COPECs) were either not detected in channel sediment or had detected concentrations similar to 
BVs. Potential exposure to the inorganic COPECs is similar to background. The HI (0.09) from 
the inhalation ecological screening level comparison to pore-gas VOCs indicates no potential 
present-day risk to burrowing animals. 

• The results of the present-day risk assessment indicate that no action is necessary to address 
exposure to on-site industrial workers to VOCs and tritium in ambient air or methoxychlor, 
inorganic chemicals and radionuclides in sediment or tuff at MDA G. 

2.6 Proximate SWMUs and AOCs 

To evaluate the potential impact of MDA G and to make sound decisions regarding the need for and 
nature of effective remedies, the potential impact of nearby SWMUs and areas of concern (AOCs) on the 
area should be understood. With respect to contaminant inventory and physical size, the most significant 
SWMUs/AOCs near MDA G, are MDA L (SWMU 54-006) and MDA H (SWMU 54-004) (Figure 2.6-1).  

MDA L is located in the central portion of Mesita del Buey, approximately 0.7 mi west-northwest of 
MDA G and is a 2.6-acre site previously used for disposal of nonradioactive liquid wastes. As with 
MDA G, the surface areas of MDA L (Area L) have been used for the Laboratory’s waste operations. 
A vapor-phase VOC plume and a tritium plume exist below MDA L. As an operating hazardous waste 
storage unit, MDA L access is restricted to authorized personnel. The subsurface VOC plume is 
monitored quarterly. 

MDA H is located 1.6 mi west-northwest of MDA G. This 0.3-acre site functioned as the Laboratory's 
primary disposal area for classified, solid-form waste from 1960 to August 1986. The corrective measures 
study for MDA H was submitted to NMED on May 31, 2003 (LANL 2003, 076039) and subsequently 
revised and submitted to NMED in June 2005 (LANL 2005, 089332). 
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2.7 Conceptual Site Model for MDA G 

The conceptual site model for MDA G (Figures 2.7-1 and 2.7-2) integrates site characterization data and 
scientific understanding to describe how contaminants may be released in the future. If a baseline-
impacts analysis determines a potential for adverse impacts in the future, a modified conceptual site 
model will be used to evaluate the effectiveness of corrective measure alternatives.  

The conceptual site model describes the features, events, and processes that may contribute to a release 
of hazardous constituents or radionuclides buried at MDA G and to the transport of released hazardous 
constituents and/or radionuclides within air, surface soil, surface water, and groundwater. These features, 
events, and processes may contribute to the accessibility of hazardous constituents and/or radionuclides 
to living organisms and to adverse impacts to living organisms exposed to the constituents. 

The conceptual site model includes the following modes of contaminant release: 

• leaching (dissolution) by liquids either within the waste or infiltrating from the surface, through the 
covers, and into the waste volume 

• volatilization or vaporization and diffusion of certain contaminants within the waste 

• incorporation into plants whose roots grow into the waste 

• excavation by animals burrowing into the waste and 

• erosional processes (wind, water, mass wasting) 

Contaminants released from the disposed waste may be redistributed within and beyond the site by a 
number of transport mechanisms. The primary transport pathways include the following: 

• transport into the surrounding vadose zone with a very limited potential for transport to the 
regional aquifer 

• diffusion of gas-phase contaminants from the waste to the ground surface 

• atmospheric transport of gases and suspended particulates to off-site locations 

• lateral transport of contaminated surface soils into adjacent canyons by surface runoff  

• biotic uptake of contamination 

3.0 CME OBJECTIVES AND SCOPE 

3.1 CME Objectives 

A range of corrective measures alternatives will be evaluated in the CME to determine whether, and if so, 
what corrective action is required at MDA G to ensure the protection of human health and the 
environment in the future. For this evaluation, the capability to control the release of potentially harmful 
quantities of contaminants from the site will be assessed in accordance with NMED, EPA, and DOE risk- 
and dose-assessment guidance. A range of alternatives, including no further action (i.e., monitoring only), 
source removal, containment, and contaminant extraction will be assessed. The containment alternatives 
will be evaluated to ensure that contaminant concentrations do not exceed cleanup levels at points of 
compliance if the material in the subsurface disposal units is left in place. The benefits, costs, and 
implementation risks of all technologies will be compared with the no-further-action alternative and to 
alternatives for excavation of the material in the subsurface disposal units and contaminant extraction.  
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Target Corrective Action Objectives 

Each corrective measure alternative will be evaluated in terms of how well it meets the following site-
specific corrective action objectives:  

• Protect human health. For RCRA hazardous constituents, the selected corrective measure will 
provide reasonable assurance that (1) the excess incremental cancer risk estimated according to 
EPA’s reasonable maximum exposure (RME) approach does not exceed NMED’s target of 10-5 
for the design life of the selected corrective measure and (2) the noncancer hazard does not 
exceed NMED’s target of an HI of 1.0. For radionuclides, the selected corrective measure will 
provide reasonable assurance that the total calculated RME dose does not exceed DOE’s target 
dose limit of 15 mrem/yr for the design life of the measure. 

• Protect the environment. The selected corrective measure alternative will provide reasonable 
assurance of the protection of the environment as determined by ecological assessment 
guidance available at the time of the selection of the alternative. 

• Attain media cleanup levels. The selected corrective measure alternative will provide reasonable 
assurance that migration of contaminants during the design life of the corrective measure will not 
result in contaminant concentrations above cleanup levels at the point(s) of compliance. 

• Provide source control to reduce or eliminate releases that may pose a threat. The selected 
corrective measure alternative will be designed to provide reasonable assurance that future 
releases will be minimized and that the impact of any potential release is within the risk/dose 
levels specified above. 

• Waste management compliance. The corrective measure alternative will comply with standards 
for management of wastes generated by implementation of the corrective measure. 

3.2 Scope of the CME 

The CME will evaluate the potential for future adverse human health and environmental impacts at 
MDA G. Consistent with the conceptual site model presented in Section 2 of this plan, impacts may result 
from the release of potentially harmful amounts of specific contaminants and access to those 
contaminants by human or ecological receptors and/or direct contact by humans, plants, or animals as a 
result of intrusion into the disposal units. 

3.2.1 Establishing Cleanup Levels 

Cleanup and screening levels are constituent- and medium-specific concentrations that are indicators of 
potential harm to human health and the environment. Screening levels for chemicals in soil, sediment and 
tuff are NMED soil screening levels (SSLs) as presented in the “Technical Background Document for 
Development of Soil Screening Levels” (NMED 2005, 090802, or the most current version). In 
accordance with this guidance, if an NMED SSL is not available for a chemical, the EPA Region 6 human 
health media-specific screening level is used as the SSL (adjusted to 10-5 risk for carcinogens) (EPA 
2005, 091002, or the most current version). Screening levels for radionuclides in soil, sediment, and tuff 
are screening action levels (SALs) based on 15 mrem/yr exposure and are derived using RESRAD, 
Version 6.21 (LANL 2005, 088493). 

Although potential MDA G risk and dose do not currently exceed cleanup goals (i.e., 10-5 cancer risk), a 
CME will be performed for MDA G to address potential future risk and dose. Under the Consent Order, 
SSLs are used as soil cleanup levels for the alternative involving excavation, unless a site-specific, risk-
based cleanup level is established  
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3.2.2 Points of Compliance 

The point of compliance for MDA G is the point where compliance with the cleanup levels set for the 
corrective measure must be demonstrated. It is the point at which exposure to a human or ecological 
receptor is probable under the site-specific current and reasonably foreseeable future land use. 

The Consent Order does not define points of compliance. Points of compliance are medium-specific and 
depend on factors such as the potential for exposure of human or ecological receptors, contaminant 
migration, impact to sensitive ecosystems, and overall accessibility. Because no corrective action 
regulations specify points of compliance, they are developed on a site-specific basis. A point of 
compliance could also be defined as an area with the potential for exposure to receptors.  

The CME will use the conceptual site model for MDA G to propose performance-monitoring locations to 
demonstrate compliance with cleanup levels. Points of compliance in the vadose zone beneath MDA G 
and dose at the MDA G boundary will be evaluated in the CME.  

3.2.2.1 Vadose Zone 

The vadose zone will be monitored to determine if the concentration of a hazardous constituent or a 
radionuclide meets or exceeds the specified cleanup levels, based on performance/long-term monitoring. 
Performance monitoring and sampling will be evaluated in the CME for the containment, extraction and 
partial excavation alternatives. 

3.2.2.2 Groundwater Monitoring 

DOE and the Laboratory will submit a TA-54 well evaluation and network recommendations report to 
NMED on July 31, 2007. The report will identify regional groundwater monitoring objectives and 
monitoring requirements. Recommendations will include the use of existing regional wells with necessary 
workovers and, if appropriate, installation of new regional wells to meet the monitoring objectives. An 
implementation schedule will be provided in this report. The upgraded monitoring network will provide 
data needed to confirm and refine the conceptual model concerning migration of contaminants to 
groundwater. Available groundwater monitoring data will be evaluated in the CME consideration of 
alternatives. 

3.2.3 Applicable Regulations and Requirements Evaluations 

This section presents an overview of laws and regulations that may apply to the implementation of the 
corrective measure under the Consent Order. The medium (e.g., surface water, groundwater, air, or soil) 
that each relevant regulation applies to, if applicable, is also discussed. 

Generator and Transporter Requirements. Any action resulting in the generation of hazardous and solid 
waste during the corrective measures implementation (CMI) will comply with the following regulations for 
hazardous waste management: 

• 40 CFR Part 260, “Hazardous Waste Management System: General” (incorporated by 20.4.1.100 
NMAC) 

• 40 CFR Part 261, “Identification and Listing of Hazardous Waste” (incorporated by 20.4.1.200 
NMAC) 
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• 40 CFR Part 262, “Standards Applicable to Generators of Hazardous Waste” (incorporated by 
20.4.1.300 NMAC) 

• 40 CFR Part 263, “Standards Applicable to Transporters of Hazardous Waste” (incorporated by 
20.4.1.400 NMAC) 

Land Disposal Restrictions. All MDA G activities that generate hazardous waste as part of the corrective 
measure will comply with the land-disposal restriction requirements of 40 CFR Part 268, “Land Disposal 
Restrictions” (incorporated by 20.4.1.800 NMAC). 

Public Participation and Community Relations. Section VII.E.4 of the Consent Order requires that the 
public be afforded the opportunity to be involved in all corrective measures selections and 
implementations. Section 7004 of RCRA also encourages public participation in the development, 
revision, implementation, and enforcement of any regulation, guideline, information, or program activity. 
The MDA G Public Involvement Plan (Appendix B) employs a variety of ways to contact and involve 
members of the community. 

The MDA G Public Involvement Plan includes meetings with stakeholders such as the Northern 
New Mexico pueblos, Los Alamos County, the Northern New Mexico Citizens’ Advisory Board, officials of 
the community, and members of the public. The MDA G Public Involvement Plan complies with DOE 
public participation policy outlined in DOE Policy 1210.1, “Public Participation,” and the installation work 
plan (LANL 2000, 066802). 

The National Environmental Policy Act. Section 102(2)(c) of the National Environmental Policy Act 
(NEPA) requires that all federal agencies prepare an environmental impact statement for all federal 
actions significantly affecting the quality of the human environment. The DOE has established a 
procedure for compliance with NEPA; it is defined in the following documents: 

• 10 CFR Part 1021, “National Environmental Policy Act Implementing Procedures”  

• 40 CFR Part 1500, “Purpose, Policy, and Mandate” 

• 40 CFR Part 1501, “NEPA and Agency Planning” 

• 40 CFR Part 1502, “Environmental Impact Statement” 

• 40 CFR Part 1503, “Commenting” 

• 40 CFR Part 1504, “Predecision Referrals to the Council of Proposed Federal Actions 
Determined to be Environmentally Unsatisfactory” 

• 40 CFR Part 1505, “NEPA and Agency Decisionmaking” 

• 40 CFR Part 1506, “Other Requirements of NEPA” 

• 40 CFR Part 1507, “Agency Compliance” 

• 40 CFR Part 1508, “Terminology and Index” 

Impacts from corrective measures at MDAs, including MDA G, are being assessed as part of the revised 
Site-wide Environmental Impact Assessment currently under development. Before the corrective measure 
is implemented, all NEPA procedures will be completed. The Environment, Safety, and Health 
questionnaire will be completed and reviewed by the Laboratory’s NEPA team.  

The Clean Water Act. The Clean Water Act requirements apply to the CME if implementing the corrective 
measure impacts surface water. 
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The Clean Air Act. The Clean Air Act requirements may apply to the corrective measure if implementing 
the corrective measure impacts air quality. Dust will be mitigated for health and safety reasons during 
field activities, and the air will be continuously monitored with miniature instantaneous readout aerosol 
monitor (Mini-RAM) personal air monitors. 

The Toxic Substances Control Act. TSCA may be applicable to the corrective measure if TSCA-regulated 
constituents are released or removed from any soil or water. 

Solid Waste Management. This regulation (20.9.1 NMAC) applies to all solid waste to be processed or 
disposed of under the selected remedy for MDA G by means of, but not limited to, recycling, composting, 
transformation, or landfilling. The cover design and alternative cover design for MDA G are governed by 
this regulation. 

3.3 Institutional Considerations 

3.3.1 Land Use 

MDA G is located on DOE property that has historically been used for industrial purposes, specifically, the 
management of Laboratory wastes. Continued operations are planned for surface waste management 
areas at Area G. As a result, the area within the administrative boundary of TA-54, which includes 
MDA G, is subject to continued controlled access. This area will remain under DOE institutional control for 
as long as the Laboratory is operational (LANL 1995, 057224). 

3.3.2 Decision Approach 

The conceptual approach to conducting the CME and reaching a remedy decision for MDA G is 
consistent with Section VII.D and the evaluation criteria identified in the Consent Order. DOE Order 
5400.1, “General Environmental Protection Program,” is also used to address radiological constituents. 
The technical approach draws from NMED, EPA, and DOE guidance on risk assessment of exposures to 
hazardous waste and dose assessment of exposures to radioactive chemicals, respectively (EPA 1989, 
008021; NMED 2005, 090802, DOE Orders 435.1, “Radioactive Waste Management,” and 5400.5, 
“Radiation Protection of the Public and the Environment”). 

DOE Order 435.1 provides performance requirements for LLW disposal facilities for waste disposed of 
after September 26, 1988: 

1. Dose to representative members of the public shall not exceed 25 mrem total annual effective 
dose equivalent from all exposure pathways, excluding the dose from radon and its progeny in 
air; 

2. Dose to representative members of the public via the air pathway shall not exceed 10 mrem in 
1 yr total effective dose equivalent, excluding the dose from radon and its progeny; and  

3. Release of radon shall be less than an average flux of 20 pCi/m2/s at the surface of the disposal 
facility. Alternatively, a limit of 0.5 pCi/L of air may be applied at the boundary of the facility. 

DOE Order 435.1 requires preparing a performance assessment for DOE low-level waste disposed of 
after September 26, 1988. The performance assessment includes calculations for a 1000-yr period after 
closure of potential doses to representative future members of the public and potential releases from the 
facility to provide a reasonable expectation that the performance objectives identified are not exceeded as 
a result of operation and closure of the facility. The Area G performance assessment (Hollis et al. 1997, 
063131) was issued in 1997 and will be updated in 2007. 
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Because the CME is being conducted to address concerns about the potential for future exposures and 
adverse impacts, computational models simulating the natural processes that transport released 
contaminants will be used to support the risk and dose assessments (together referred to as impact 
assessments) and used in the evaluation criteria for the no-further-action and containment alternatives. 
Evaluation of future risk/dose assessments must allow for some level of uncertainty. The approach to be 
implemented for the CME will address uncertainties in an explicit and quantitative manner that describes 
the nature of uncertainties, how they are treated in the alternatives assessments, and how they affect the 
results (and interpretation of results) of the assessments.  

4.0 SCREENING OF TECHNOLOGIES AND IDENTIFICATION OF CORRECTIVE MEASURE 
ALTERNATIVES  

The inventory and characterization data in the approved MDA G investigation work plan (LANL 2004, 
087833) and the investigation report (LANL 2005, 090513) will be reviewed and a list of technologies will 
be developed in the CME to identify potential corrective measures for source, pathway, and receptor 
controls. An initial set of corrective measures intended to address a full range of options for source, 
pathway, and receptor controls includes the following: 

• no further action (monitoring only) 

• maintenance and monitoring of existing cover 

• engineering controls/containment 

• contaminant extraction from media 

• source removal 

• combinations of alternatives 

The technologies will be screened in the CME to eliminate those that do not prove feasible to implement, 
that rely on technologies unlikely to perform satisfactorily or reliably over time, or that do not achieve the 
target corrective measure objectives within a reasonable time period. A list of corrective measure 
alternatives will be developed and the alternatives will be evaluated further. 

Based on specific information on site conditions at MDA G, including the contaminant inventory, the 
design of the disposal units, and the environmental setting, the following preliminary list of corrective 
measure alternatives was developed. This list of alternatives represents a workable number of options 
that meet the corrective action objectives. This list may expand or contract based on further technology 
screening and regulatory and public input. 

No-further-action/continued-institutional-controls alternatives: 

• Alternative 1A, Monitoring only, no further action 

• Alternative 1B, Maintenance of existing covers and monitoring 

Containment alternatives: 

• Alternative 2, Engineered cover 

• Alternative 3, Subsurface barriers 

• Alternative 4A, Near-surface waste stabilization 

• Alternative 4B, Complete waste stabilization 
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Source-removal alternatives: 

• Alternative 5A, Partial waste source excavation 

• Alternative 5B, Complete waste source excavation 

• Alternative 5C, Excavation and consolidation of waste 

Contaminant-extraction alternatives: 

• Alternative 6, Contaminant extraction from media 

Combination of alternatives: 

• Alternative 7, Combination of alternatives 

4.1 Identification and Description of Corrective Measure Alternatives 

Because no potential unacceptable present-day risk or dose exists at MDA G, the need for corrective 
action is based on the potential for releases in the future that may pose an unacceptable risk or dose to 
human and/or ecological receptors. Thus, the alternatives emphasize controlling the sources that may 
contribute to releases, if waste is left in place, and providing continuing containment that will limit the 
magnitude of future releases at acceptable risk and dose levels. 

Since MDA G contains both intact buried wastes and potentially mobile contaminants in the 
environmental media, the list of alternatives was developed to address the options for both.  

4.1.1 Alternative 1A, Monitoring Only 

The no-further-action alternative (hereafter called the monitoring-only alternative) will provide the basis for 
comparative evaluation for all other alternatives, serving as the benchmark. This baseline alternative 
includes continued monitoring of the subsurface vapor-phase VOC and tritium plumes and moisture 
monitoring. Monitoring of the existing cover is required to verify attainment of the performance objectives 
under DOE Order 435.1 

Continued monitoring may indicate that the existing cover design will be sufficient to attain the 
performance objectives under DOE Order 435.1. For this alternative, it is assumed that no effort will be 
made to maintain the containment systems or to control any releases that occur. The control of site 
access and Laboratory administrative requirements for the site will remain as they are, continuing 
institutional controls for the area for as long as the Laboratory is operational. 

4.1.2 Alternative 1B, Maintenance of Existing Covers and Monitoring 

This alternative is similar to the monitoring-only alternative with the addition that existing containment 
features will be maintained for evaluation periods of 100 yr and 1000 yr. Maintenance activities can 
extend the containment effectiveness and operational lifetime for the existing covers at MDA G. This 
alternative incorporates the monitoring for Alternative 1A and provides for upkeep of the existing 
containment systems. Any releases identified by site monitoring will also be addressed through 
maintenance activities, including small-scale improvements to the existing containment systems. The 
control of site access and Laboratory administrative requirements will continue for as long as the 
Laboratory is operational. 
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4.1.3 Alternative 2, Engineered Containment 

Engineered covers represent one of the primary containment alternatives for subsurface waste disposal 
units. Covers reduce water infiltration and provide a barrier to erosion and intrusion. An engineered cover 
alternative will be assessed to identify additional benefits over current covers.  

Because of the generally arid environment, MDA G is a good candidate for a site-specific RCRA-
alternative cover. An effectively designed RCRA alternative cover will reduce moisture infiltration, protect 
against soil erosion, deter plant and animal intrusion, and inhibit human intrusion (ITRC 2003, 091330). 
Several cover designs will be evaluated for performance over a 1000-yr evaluation period. These designs 
may include erosion protection with gravel surface treatments, varying depths of enriched soil to enhance 
plant growth, varying depths of the main crushed tuff layer, and biointrusion barriers such as chainlink 
fencing, a pea-gravel layer, or a large cobble layer. 

To evaluate cover design alternatives, the Laboratory developed a conceptual cover design for the 
performance assessment for Area G (LANL 2005, 090536). The performance assessment evaluates 
whether the performance objectives of DOE Order 435.1 will be met. The conceptual cover design 
involves an 8.2 ft minimum cover over the existing operational cover. 

4.1.4 Alternative 3, Subsurface Barriers and Alternative 4, Waste Stabilization 

Construction of subsurface barriers or waste stabilization activities, such as in situ vitrification or jet 
grouting, may be desirable components of a containment system for MDA G. Although complete 
stabilization of wastes may be impractical, when considering the depth of waste disposal shafts in 
MDA G, stabilization of shallower waste burial configurations at MDA G may be practical and/or 
necessary to achieve future risk/dose goals. Higher radiation content wastes in Pits 1–5 (LANL 2006, 
091691) in the eastern portions of MDA G appear to be candidates for stabilization because stabilization 
of these wastes reduces the dose to a receptor on the surface and may result in a substantial reduction in 
the depth of the final cover. If the post-1970 TRU waste is removed, then approximately 4% of the original 
TRU activity remains in these five pits. An analysis of this alternative, particularly in combination with 
other alternatives for MDA G, will be performed in the CME. 

4.1.5 Alternative 5A/5B/5C, Partial or Complete Waste Excavation 

Future potential risk/dose concerns at MDA G can be mitigated or entirely eliminated by either partial or 
complete excavation of wastes or by excavation, reburial, and consolidation of waste. Under a complete 
waste excavation approach, all waste would be removed, treated, and disposed of at an off-site facility. 
Increased short-term risks to workers, the environment, and the community will be evaluated, along with 
the risk/dose to members of the public along transport routes and at the final disposal location. This 
alternative offers the potential for clean closure of the site and would eliminate the need for long-term 
institutional controls. 

The partial excavation alternative will evaluate the effect of removing the post-1970 TRU waste (LANL 
2006, 091691) and the pre-1970 TRU waste in Pits 1–5. Upon retrieval of TRU waste, these units may be 
used for LLW disposal. In addition, excavation of near-surface wastes will be evaluated. Limited 
excavation would result in the potential to establish a thicker buffer between buried wastes and potential 
receptors without requiring large abovegrade structures.  

Recycling of waste materials will also be reviewed as part of the excavation scenarios. 
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4.1.6 Alternative 6, Contaminant Extraction from Media 

Contaminant extraction technologies applicable to remediation of the existing vapor-phase VOC plume at 
MDA L were evaluated in Appendix H of the approved MDA L work plan (LANL 2004, 087624), and this 
evaluation is applicable to the plume at MDA G. SVE was identified as the recommended technology. 

4.1.7 Alternative 7, Combination of Alternatives 

Combinations of Alternatives 1 through 6 will be evaluated. 

4.2 Initial Screening of Alternatives 

An initial screening of alternatives will be conducted in the CME to reduce the number of alternatives to 
be evaluated in detail. This screening will be qualitative and will eliminate those alternatives that may not 
prove feasible to implement, that rely on technologies unlikely to perform satisfactorily or reliably, or that 
do not achieve the target corrective measure objectives within a reasonable period of time. This 
screening process will eliminate technologies that have severe limitations for a given set of waste and 
site-specific conditions. The screening process will examine the following: 

• Site Characteristics. Site data will be reviewed to identify conditions that may limit or promote the 
use of certain technologies; those limited technologies will be eliminated from further 
consideration. 

• Waste Characteristics. Waste characteristics may limit the effectiveness or feasibility of 
technologies, that is, the waste characteristics may particularly affect the feasibility of in situ 
methods, direct treatment methods, and off-site land disposal. 

• Technology Limitations. The level of technological development, the performance record, and the 
construction, operation, and maintenance problems will be identified for each technology 
considered. Technologies that are unreliable, perform poorly, or are not fully demonstrated will be 
eliminated in the screening process. 

5.0 PROCESS AND CRITERIA FOR EVALUATION OF ALTERNATIVES 

5.1 Technical Approach 

Preliminary engineering designs for the alternatives that passed the initial screening will be developed to 
support evaluation of performance. Preliminary designs will address the following:  

• Covers. Covers will be evaluated for the containment alternatives to assess the thickness, slope, 
and materials. 

• Excavation requirements and waste acceptance criteria. A preliminary cut-and-fill design will be 
prepared to assess excavation requirements and waste acceptance criteria for off-site disposal. 
Requirements will be defined for placing a structure over the excavation to control vapor 
emissions during excavation activities. 

• Waste stabilization and subsurface barriers. An assessment of reduction in surface dose and the 
related reduction in cover thickness will be evaluated. 

• Requirements and costs. Technology vendors will be consulted to establish requirements and 
costs for stabilization and removal technologies. 
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After the preconceptual engineering designs are completed and reviewed, the potential future impacts for 
the containment corrective measure alternatives will be evaluated. Models similar to the mathematical 
models used in the update to the MDA G performance assessment (LANL 2005, 090536) will be used to 
simulate processes that may result in the release of contamination from the subsurface at MDA G. The 
models will simulate 

• surface erosion—erosion of surface materials covering the waste, 

• cover infiltration—dissolution of contaminants into water percolating through the waste,  

• vapor transport—diffusion and extraction of vapor-phase contaminants in vadose zone, 

• biotic intrusion, 

• dissolution of contaminants into water percolating through the waste, and  

• downward migration of solutes through the rock beneath the site. 

A diagram of the model relationships is shown in Figure 5.1-1.  

Input variables include quantitative and qualitative site-specific data described in the MDA G investigation 
report (LANL 2005, 090513) or will be developed as part of CME activities and will include parameters 
such as the following: 

• rooting and burrowing depths of plants and animals 

• shaft dimensions 

• cover design 

• COPC concentrations 

• porosity of tuff 

• residual moisture of tuff 

• topography  

• tuff hydrologic properties (porosity, permeability, diffusivity, in situ moisture content, etc.) 

Contaminant concentrations potentially released from the inventory will be calculated as a function of time 
in the surface soil, runoff water, air, vadose zone and groundwater.  

Simulation of erosion of surface materials covering the waste will be performed using Siberia, a 
landscape evolution model (Wilson et al. 2005, 092034), or a similar model. Simulation of erosion over 
the 1000-yr evaluation period will be used to determine the cover thickness necessary to prevent 
excessive infiltration and meet dose criteria at the site boundary. The minimum thickness to prevent 
excessive infiltration will be performed using UNSAT-H (Fayer 2000, 072734), HYDRUS (LANL 2005, 
092068), or Siberia (Wilson et al. 2005, 092034). If adverse impacts are identified in the analysis, then 
corrective measures that may reduce either the impact or the likelihood of those adverse conditions will 
be identified. For example, if the assessment identifies that erosion of the cover over the waste at MDA G 
has the potential to create unacceptable impacts by exposing the waste, then erosion-resistant cover 
designs will be evaluated.  

Dissolution of contaminants into water percolating through the cover and waste will be simulated using a 
model code such as UNSAT-H or HYDRUS. The Hydrologic Evaluation of Landfill Performance (HELP) 
model (EPA 1994, 070239) will manage climate data. 
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After the cut-and-fill design has been completed and reviewed for the excavation alternatives, waste 
disposal alternatives will be identified for each of the waste streams, and waste-disposal sites will be 
identified. Worker and transportation risk will be assessed for excavation and off-site transportation of 
MDA G material. If no facilities will accept these wastes, the excavation and off-site disposal alternative 
will be removed from further consideration.  

The information developed will be used in the comparative evaluation of alternatives specified in the 
Consent Order and reviewed in Sections 5.2 and 5.3. 

5.2 Evaluation Criteria 

A description of each alternative will be prepared that includes preliminary process flow sheets, 
preliminary sizing, the type of construction for buildings and structures, and rough quantities of utilities 
required. Each alternative will be evaluated against the following criteria: applicability, technical 
practicability, effectiveness, implementability, impacts to human health and the environment, and cost of 
each alternative. A table summarizing the alternatives and the criteria will be provided. 

5.2.1 Applicability 

Each alternative will be evaluated for its overall suitability for containment or remediation of the 
contaminants in the subject medium for protection of human health and the environment. 

5.2.2 Technical Practicability 

Each alternative will be evaluated for the uncertainty in designing, constructing, and operating a specific 
remedial alternative, including an evaluation of historical applications of the alternative, performance, 
reliability, and minimization of hazards.  

5.2.3 Effectiveness 

Each alternative will be evaluated for its ability to mitigate the measured or potential impact of 
contamination in a medium under current and projected site conditions over a 1000-yr time frame, if 
appropriate. The assessment shall include the anticipated duration for the technology to attain regulatory 
compliance. Each alternative will be evaluated for both short- and long-term effectiveness. 

5.2.4 Implementability 

During the corrective measure assessment of implementability, the relative ease of construction and the 
total time required to achieve a given level of response will be evaluated. The following types of 
information will be included: 

• administrative activities needed to implement the corrective measure 

• constructability, time for implementation, and time for benefit results 

• availability of off-site treatment, storage, and disposal services 

• availability of prospective technologies for each alternative 

• operation and maintenance requirements for each alternative 
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5.2.5 Human Health and Ecological Protectiveness 

The human health assessment will focus on the extent to which each alternative mitigates short- and 
long-term potential exposure to residual contamination and the extent to which it protects human health 
both during and after it is implemented. Known levels of COPCs on-site, potential exposure routes, and 
potentially affected populations will be included in the assessment. Each alternative will be evaluated to 
determine the level of exposure to COPCs and the reduction of that exposure over time. The relative 
reduction of exposure will be determined by comparing residual levels for each alternative with applicable 
criteria, standards, or regulations. The increased worker and transportation risks for the excavation and 
off-site disposal alternative(s) will be assessed versus the long-term risk of leaving material in place for 
the containment and no-further-action alternatives.  

The environmental assessment for each alternative will focus on facility conditions and pathways of 
COPC exposure addressed by each alternative. An evaluation of the short- and long-term adverse effects 
of the alternative, any adverse effects on environmentally sensitive areas, and an analysis of measures to 
mitigate adverse impacts will be included as part of evaluating ecological risk associated with each 
alternative. The applicability of an alternative will assess the overall suitability for the alternative for 
containment or remediation of the contaminants in the subject medium for protection of human health and 
the environment. 

5.2.6 Cost 

The cost of each alternative will be calculated on a net present value basis. The cost estimate will include 
capital, operational, and maintenance costs. Capital costs consist of direct (construction) and indirect 
(nonconstruction and overhead) costs. Operational and maintenance costs are postconstruction costs 
required to ensure continued effectiveness of a corrective measure. In addition to the total cost of the 
corrective measure, the cost per year and cumulative cost per year will also be estimated.  

Remedial Action Cost Engineering and Requirements System (RACER), a cost-estimating program 
developed for Department of Defense environmental remediation projects, will be used to develop 
conceptual cost estimates for evaluating corrective measure alternatives. RACER cost data are updated 
annually. 

5.3 Long-Term Monitoring 

A long-term monitoring program developed as part of the CME will evaluate moisture monitoring 
associated with the performance of the corrective measure and VOC monitoring in the vadose zone to 
evaluate the effectiveness of SVE. An interim monitoring plan is proposed in Appendix D. 

5.4 Pilot Studies 

An SVE pilot test will be conducted at MDA G to evaluate the effectiveness of SVE as a method for 
removing organic vapor from the subsurface and provide data to design a remediation system. The SVE 
pilot test will leverage equipment designs that were approved and deployed in accordance with the 
Laboratory’s engineering design, hazard analysis, and Integrated Work Management procedures during 
the SVE pilot test conducted at MDA L in 2006. Data collected during the MDA L pilot test will be used to 
develop a work plan for the pilot test at MDA G. During planning for the test, effluent treatment options will 
be evaluated including, granular activated carbon (GAC), catalytic oxidation (CATOX), and a CATOX-
Scrubber combination to minimize treatment and waste disposal costs related to use of the GAC. 
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Three plume areas have been identified at MDA G. The SVE pilot test will be located within the 
northeastern plume area (Figure 5.4-1). Major TRU waste operations are ongoing in the area of the other 
two plumes.  

The extraction phase of the SVE pilot test will be operated for up to 30 d. Rebound monitoring on the 
extraction borehole and monitoring boreholes will be conducted to provide information on the source term 
and to characterize the behavior of the source region. The increased understanding of source dynamics 
gained from simulations of the rebound tests will provide additional certainty in understanding the 
response of the plume to SVE and will assist in developing extraction strategies (i.e., assessing optimal 
pumping-rebound timing).   

6.0 PROCESS AND CRITERIA FOR JUSTIFICATION AND RECOMMENDATION OF THE 
CORRECTIVE MEASURE 

Based on the analyses described in Section 5.0, a corrective measure alternative will be selected and 
recommended for MDA G.  

The relative performance of each alternative will be presented, and a cost-benefit analysis will be 
performed. Tradeoffs between the evaluation criteria will be stated explicitly and will be presented in 
summary tables. The recommended alternative will be justified based upon its ability to 

1. achieve cleanup objectives in a timely manner, 

2. protect human and ecological receptors, 

3. control or eliminate the sources of contamination, 

4. control migration of released contaminants, and  

5. manage remediation waste in accordance with state and federal regulations. 

The CME will include a schedule for the closure of MDA G based on the recommended alternative, 
including a schedule for closure and the decontamination and decommissioning of structures and retrieval 
of TRU waste. 

7.0 REPORTS 

The CME report will comply with Section XI.F of the Consent Order and will include the following: 

1. a description of the location, status, and current use of the site 

2. a description of the history of the site operations and the history of releases of contaminants 

3. a description of the site surface conditions 

4. a description of the site subsurface conditions 

5. a description of on- and off-site contamination in all affected media 

6. identification and description of all sources of contaminants 

7. identification and description of contaminant migration pathways 

8. identification and description of potential receptors 

9. a description of cleanup standards or other applicable regulatory criteria 
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10. identification and description of a range of remedy alternatives 

11. remedial alternative pilot or bench-scale testing results 

12. a detailed evaluation and rating of each of the remedy alternatives, applying the criteria set forth 
in Section VII.D.4 of the Consent Order 

13. identification of a proposed remedy  

14. a design criteria of the proposed remedy  

15. a proposed schedule for implementation of the preferred remedy 

The CME report will be submitted to NMED no later than September 12, 2008. Approval of the CME 
report by NMED is scheduled on or before January 31, 2009. 
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Figure 1.3-1 MDA G subsurface waste disposal units 
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Figure 2.7-2 Conceptual site model of contaminant transport and exposure at MDA G Fi
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Figure 5.1-1 Diagram of model relationships 

Infiltration of precipitation, 
run-on, and snowmelt and 
percolation of liquid water 
through waste and dissolution 
of contaminants using, e.g., 
UNSATH 

Erosion of cover materials 
(tuff and concrete) using, 
e.g., CREAMS-2D 

Transport of vapor-phase 
contaminants in the 
subsurface 

Recharge to groundwater is 
not significant within the 
period of simulations. 
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Surface soil/cover 

Native materials 

Surface erosion model Cover infiltration model 
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Figure 5.4-1 Proposed location of MDA G SVE pilot study 
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Table 1.3-1 
Summary of Waste Management Units at Area G 

Disposal Units - Closure Requirements Defined in DOE Order 435.1 

Closure Requirements 
Defined by Operating Permit 

Closure Requirements  
Defined under Corrective Action 

LLW Disposal Units 
TRU Waste Storage 

Units RCRA Disposal Units 
Corrective Action 

Disposal Units 
TRU Waste 

Storage Unitsa 

Container Storage Units 
- Closure Requirements 

Defined by Operating 
Permit 

Pit 15 Shafts 235–243, 
246–253, 262–266, 
302–306 

Pit 29 (below layer of stored 
TRU corrugated metal pipes) 

Pits 1-10, 12, 13, 16–22, 
24–30, 32–33, 35–37 

TRU waste in corrugated 
metal pipes stored atop 
LLW in Pit 29 

Pad 1 (54-226, 54-412) 

Pits 38, 39   Shaft 124 Pit 31 Pit 9 Pad 3 (54-48) 

Shafts 21, 23, 97, 137, 
141–144, 147–149, 161–
177, 197, 300, 301, 307, 
308, 360–367, 369, 370 

    Shafts C1–C10, C12, 
C13, 1–20, 22, 24–96, 
99–112, 114, 115, 118–
123, 125–136, 138–140, 
150–160, 189–192, 196 

Trenches A–D Pads 5, 7, 8 (54-49, 
54-224, 54-144, 54-145, 
54-146, 54-177, 54-
1027, 54-1028, 54-
1030, 54-1041) 

Shafts C11, C14, 321, 
323, 325, 327, 329, 331, 
333, 335, 339, 341, 343, 
345, 347, 349, 351, 355, 
357 

      Shafts 200–232 Pad 6 (54-153, 54-283) 

Shaftsb 309, 311, 313, 
315, 317, 319, 337, 353, 
359 

      Shaft 233b Pad 9 (54-229, 54-230, 
54-231, 54-232) 
Pad 10 (formerly Pads 2 
and 4) 
Pad 11 (54-375)c 

54-8 
54-33 
Shaftsd 145, 146 

a Upon retrieval of TRU waste, unit(s) may be utilized for LLW disposal. 
b Unused/empty. Unit(s) may be utilized for LLW disposal. 
c Included in RCRA Permit application renewal. 
d Unit(s) may be utilized for LLW disposal. 
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Table 1.3-2 
Summary of SWMUs in MDA G 

Inactive 
Subsurface Units 

SWMU 
Designation Description 

Above Pit 19 54-013(b) Truck decontamination operations that occurred in part of Pit 19 

Pit 9 54-014(b) Pit with retrievably placed TRU 

34 Shafts 54-014(c) Shafts 200–233 with retrievably placed TRU 

4 Trenches 54-014(d) Trenches A, B, C, and D with retrievably placed TRU 

Above Pit 29 54-015(k) TRU waste mound 

19 Pits 54-017 Pits 1–8, 10, 12, 13, 16–22, and 24 

12 Pits 54-018 Pits 25–33 and 35–37 

92 Shafts 54-019 Shafts 1–20, 24–34, 38–92, 96, 109–112, and 150 

68 Shafts 54-020 Shafts C1–C10, C12, C13, 22, 35–37, 93–95, 99–108, 114, 115, 118–136, 
138–140, 151–160, 189–192, and 196 

Note: Additional pits and shafts located at Area G are not part of Consolidated Unit 54-013(b)-99. 
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A-1.0 ACRONYMS 

AOC area of concern 

BV background value 

CATOX catalytic oxidation 

CME corrective measures evaluation 

CMI corrective measures implementation 

COPC chemical of potential concern 

COPEC chemical of potential ecological concern 

CMP corrugated metal pipe 

CSU container storage unit 

DOE Department of Energy 

EPA U.S. Environmental Protection Agency 

EP-CAP Environmental Programs Directorate–Corrective Actions Project 

FV fallout value 

FWO Facility Waste Operations 

GAC granular activated carbon,  

HELP Hydrologic Evaluation of Landfill Performance 

HI hazard index 

HQ hazard quotient 

HWB Hazardous Waste Bureau 

LANL Los Alamos National Laboratory 

LLW low-level waste 

MDA material disposal area 

MLLW mixed low-level waste 

NEPA National Environmental Policy Act 

NMAC New Mexico Administrative Code 

NMED New Mexico Environment Department 

OU operable unit 

PCB polychlorinated biphenyl 

RCRA Resource Conservation and Recovery Act 

RFI RCRA facility investigation 

RME reasonable maximum exposure 

SAL screening action level 
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SAP sampling and analysis plan 

SSL soil screening level 

SVE soil vapor extraction 

SVOC semivolatile organic compound 

SWMU solid waste management units 

TA technical area 

TCA 1,1,1-trichloroethane 

TRU transuranic  

TSCA Toxic Substances Control Act 

VOC volatile organic compound 

WIPP Waste Isolation Pilot Plant 

A-2.0 GLOSSARY 

action level—(1) A numerical value that has been established by statistical analysis or has been set 
according to regulatory limits and is used as a criterion for action. Contamination found in a 
particular medium below an appropriate action level is not generally subject to remediation or further 
study. (2) A health- and environment-based concentration derived using chemical-specific toxicity 
information and standardized exposure assumptions. An action level can be developed on a facility-
specific basis or can be taken from standardized lists.  

administrative authority—For Los Alamos National Laboratory, one or more regulatory agencies, such 
as the New Mexico Environment Department, the U.S. Environmental Protection Agency, or the 
U.S. Department of Energy, as appropriate. 

alluvial—Pertaining to geologic deposits or features formed by running water. 

assessment—(1) The act of reviewing, inspecting, testing, checking, conducting surveillance, auditing, or 
otherwise determining and documenting whether items, processes, or services meet specified 
requirements. (2) An evaluation process used to measure the performance or effectiveness of a 
system and its elements. In this glossary, assessment is an all-inclusive term used to denote any 
one of the following: audit, performance evaluation, management system review, peer review, 
inspection, or surveillance. 

chemical of potential concern (COPC)—A detected chemical compound or element that has the 
potential to adversely affect human receptors as a result of its concentration, distribution, and 
toxicity.  

corrective action—(1) In the Resource Conservation and Recovery Act, an action taken to rectify 
conditions potentially adverse to human health or the environment. (2) In the quality assurance field, 
the process of rectifying and preventing nonconformances.  

corrective measures study—A formal process for identifying and evaluating alternative remedies for 
releases at a facility. 

detection limit—The minimum concentration that can be determined by a single measurement of an 
instrument. A detection limit implies a specified statistical confidence that the analytical 
concentration is greater than zero. 
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disposal—The discharge, deposit, injection, dumping, spilling, leaking, or placing of any solid waste or 
hazardous waste into, or on, any land or water so that such solid waste or hazardous waste or any 
constituent thereof may enter the environment or be emitted into the air or discharged into any 
waters, including groundwaters. 

ecological screening levels—Soil, sediment, or water concentrations that are used to screen for 
potential ecological effects. The concentrations are based on a chemical’s no-observed-adverse-
effect level for a receptor, below which no risk is indicated. 

environmental impact statement (EIS)—A document required of federal agencies by the National 
Environmental Policy Act when those agencies are considering major projects or legislative 
proposals that could significantly affect the environment. Designed as a decision-making tool, an EIS 
describes the positive and negative effects of an undertaking and cites alternative actions. 

evapotranspiration—(1) The discharge of water from the earth’s surface to the atmosphere by 
evaporation from lakes, streams, and soil surfaces and by transpiration from plants. (2) The loss of 
water from the soil by evaporation and/or by transpiration from the plants growing in the soil. 

hazard index—The sum of hazard quotients for multiple contaminants to which a receptor may have 
been exposed. 

HSWA module—See Module VIII. 

“Hydrogeologic Workplan”—The document that describes the activities planned by Los Alamos 
National Laboratory (the Laboratory) to characterize the hydrologic setting beneath the Laboratory 
and to enhance the Laboratory’s groundwater monitoring program. 

mixed waste—Waste containing both hazardous and source, special nuclear, or byproduct materials 
subject to the Atomic Energy Act of 1954. 

model—A schematic description of a physical, biological, or social system, theory, or phenomenon that 
accounts for its known or inferred properties and may be used for the further study of its 
characteristics. 

Module VIII—Module VIII of the Los Alamos National Laboratory (the Laboratory) Hazardous Waste 
Facility Permit. This permit allows the Laboratory to operate as a hazardous-waste treatment, 
storage, and disposal facility. From 1990 to 2005, Module VIII incorporated requirements from the 
Hazardous and Solid Waste Amendments. These requirements have been superceded by the 
March 1, 2005, Compliance Order on Consent (Consent Order). 

RCRA facility assessment (RFA)—Usually the first step in the Resource Conservation and Recovery 
Act (RCRA) corrective action process. The RFA includes the identification of potential and actual 
releases from solid waste management units and preliminary determinations about releases and the 
need for corrective action and stabilization measures. 

RCRA facility investigation (RFI)—A Resource Conservation and Recovery Act (RCRA) investigation 
that determines if a release has occurred and characterizes the nature and extent of contamination 
at a hazardous waste facility. The RFI is generally equivalent to the remedial investigation portion of 
the Comprehensive Environmental Response, Compensation, and Liability Act (CERCLA) process. 

regional aquifer—Geologic material(s) or unit(s) of regional extent whose saturated portion yields 
significant quantities of water to wells, contains the regional zone of saturation, and is characterized 
by the regional water table or potentiometric surface. 
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remediation—(1) The process of reducing the concentration of a contaminant (or contaminants) in air, 
water, or soil media to a level that poses an acceptable risk to human health and the environment. 
(2) The act of restoring a contaminated area to a usable condition based on specified standards. 

Resource Conservation and Recovery Act—The Solid Waste Disposal Act as amended by the 
Resource Conservation and Recovery Act of 1976 (Public Law [PL] 94-580, as amended by 
PL 95-609 and PL 96-482, United States Code 6901 et seq.). 

risk—A measure of the probability that damage to life, health, property, and/or the environment will occur 
as a result of a given hazard. 

screening action level (SAL)—A radionuclide’s medium-specific concentration level; it is calculated by 
using conservative criteria below which it is generally assumed that no potential exists for a dose 
that is unacceptable to human health. The derivation of a SAL is based on conservative exposure 
and on land-use assumptions. However, if an applicable regulatory standard exists that is less than 
the value derived, it is used in place of the SAL. 

site conceptual model—A qualitative or quantitative description of sources of contamination, 
environmental transport pathways for contamination, and receptors that may be impacted by 
contamination and whose relationships describe qualitatively or quantitatively the release of 
contamination from the sources, the movement of contamination along the pathways to the exposure 
points, and the uptake of contaminants by the receptors. 

solid waste management unit (SWMU)—(1) Any discernible site at which solid wastes have been 
placed at any time, whether or not the site use was intended to be the management of solid or 
hazardous waste. SWMUs include any site at a facility at which solid wastes have been routinely 
and systematically released. This definition includes regulated sites (i.e., landfills, surface 
impoundments, waste piles, and land treatment sites), but does not include passive leakage or one-
time spills from production areas and sites in which wastes have not been managed (e.g., product 
storage areas). (2) According to the March 1, 2005, Compliance Order on Consent (Consent Order), 
any discernible site at which solid waste has been placed at any time, and from which the New 
Mexico Environment Department determines there may be a risk of a release of hazardous waste or 
hazardous waste constituents (hazardous constituents), whether or not the site use was intended to 
be the management of solid or hazardous waste. Such sites include any area in Los Alamos 
National Laboratory at which solid wastes have been routinely and systematically released; they do 
not include one-time spills. 

vadose zone—The zone between the land surface and the water table within which the moisture content 
is less than saturation (except in the capillary fringe) and pressure is less than atmospheric. Soil 
pore space also typically contains air or other gases. The capillary fringe is included in the vadose 
zone.  

watershed—A region or basin drained by, or contributing waters to, a river, stream, lake, or other body of 
water and separated from adjacent drainage areas by a divide, such as a mesa, ridge, or other 
geologic feature. 
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A-3.0 METRIC TO ENGLISH CONVERSIONS 

Multiply SI (Metric) Unit by To Obtain US Customary Unit 
kilometers (km) 0.622 miles (mi) 

kilometers (km) 3281 feet (ft) 

meters (m) 3.281 feet (ft) 

meters (m)   39.37 inches (in.) 

centimeters (cm) 0.03281 feet (ft) 

centimeters (cm) 0.394 inches (in.) 

millimeters (mm) 0.0394 inches (in.) 

micrometers or microns (µm) 0.0000394 inches (in.) 

square kilometers (km2) 0.3861 square miles (mi2) 

hectares (ha) 2.5 acres 

square meters (m2) 10.764 square feet (ft2) 

cubic meters (m3) 35.31 cubic feet (ft3) 

kilograms (kg) 2.2046 pounds (lb) 

grams (g) 0.0353 ounces (oz) 

grams per cubic centimeter (g/cm3) 62.422 pounds per cubic foot (lb/ft3) 

milligrams per kilogram (mg/kg) 1 parts per million (ppm) 

micrograms per gram (µg/g) 1 parts per million (ppm) 

liters (L) 0.26 gallons (gal.) 

milligrams per liter (mg/L) 1 parts per million (ppm) 

degrees Celsius (°C) 9/5 + 32 degrees Fahrenheit (°F) 
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1.0 INTRODUCTION AND PURPOSE 

The Environmental Programs Directorate–Corrective Actions Project (EP-CAP) of Los Alamos National 
Laboratory (the Laboratory) has developed this Public Involvement Plan to seek input from and to provide 
information to the community about the steps that will be taken to conduct a corrective measures 
evaluation (CME) at Material Disposal Area (MDA) G at Technical Area (TA) 54. The EP-CAP will 
consider community concerns when it evaluates and recommends key actions necessary to remediate 
the site.  

The principal objectives of this public involvement plan are to communicate the purpose of the MDA G 
CME and to afford the public an opportunity to make its preferences known. The objectives of the MDA G 
CME include 

1. identifying and evaluating corrective measure alternatives that address potential unacceptable 
future risk and dose at MDA G, and 

2. recommending one or more of those alternatives for implementation.  

This plan, developed according to the U.S. Environmental Protection Agency’s (EPA’s) Resource 
Conservation and Recovery Act (RCRA) public participation requirements (EPA 1998, 092078), is 
consistent with the EP-CAP’s Public Involvement Plan (LANL 2005, 089310) and the requirements of the 
March 1, 2005, Compliance Order on Consent (the Consent Order), signed by the New Mexico 
Environment Department (NMED), the U.S. Department of Energy (DOE), and the Regents of the 
University of California. 

2.0 PRINCIPLES 

Fundamental to all of the Laboratory remediation project strategies and actions is the view that the public 
has the right to know about issues affecting its health and welfare and also to participate in the planning 
process for activities involving remediation of Laboratory sites. This public involvement plan has been 
developed in accordance with the following principles: 

1. Access to information: A record of all public meetings will be kept. Technical documents will be 
placed in locations available to the community. 

2. Clarity: Scientific information and regulatory procedures will be presented in terms 
understandable to the public. 

3. Responsiveness: All questions by the public will be answered in a timely manner. 

4. Multilevel communication: A variety of methods will be used to contact and inform the public, 
including newsletters, direct mail, community meetings, website postings, and articles in the 
printed media. 

5. Timeliness: The public will receive adequate notice of meetings and meetings will be scheduled 
at a time and place that is convenient and comfortable. Adequate time to review materials will 
also be provided. 

6. Coordination: Good communication among all concerned agencies and community 
organizations will be critical to the success of the process. 

7. Accessibility of personnel: Both the Laboratory and DOE personnel will be accessible to the 
public. 

8. Educate: The public will receive briefings on the investigation and the corrective action 
processes and will have the opportunity to provide input to the process. 
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3.0 DESCRIPTION OF FACILITY 

3.1 Background 

Consolidated Unit 54-013(b)-99, a consolidation of nine solid waste management units (SWMUs), also 
known as MDA G, is located within a 63-acre waste management area located on Mesita del Buey at the 
Laboratory, approximately 1 mi northwest of White Rock, New Mexico (See Figure 1). The MDA G waste 
disposal units are constructed in the Tshirege Member of the Bandelier Tuff, a consolidated tuff unit. The 
regional aquifer is estimated to be at a depth of approximately 930 ft. The topography of MDA G is 
relatively flat, and it does not extend beyond the mesa top. 

MDA G was used for the disposal of low-level radioactive waste (LLW), certain radioactively contaminated 
infectious waste, asbestos-contaminated material, and polychlorinated biphenyls (PCBs). It was also 
used for the retrievable storage of transuranic (TRU) waste. The disposal site has been used for a variety 
of waste management functions since 1957. Disposal and retrievable storage units include 32 pits, 
194 shafts, 4 trenches with depths ranging from 10 ft to 65 ft below the original ground surface. The 
contaminant releases at MDA G include vapor-phase tritium and volatile organic compounds (VOCs) from 
subsurface SWMUs; inorganic chemicals, radionuclides, and organic chemicals in drainage channel 
sediment; and inorganic chemicals and radionuclides dissolved in liquid solvents into tuff below the 
subsurface SWMUs. 

3.2 Regulatory Status 

The inactive MDA G units are regulated under two separate authorities, the Consent Order and RCRA, 
depending on the dates the units operated. Under the Consent Order authority, the investigation report for 
MDA G was submitted to NMED on September 8, 2005 (LANL 2005, 090513) and an addendum was 
submitted in May 2007 (LANL 2007, 096110). The New Mexico Environment Department (NMED) 
approved the investigation report in June 2007 (NMED 2007, 096716). The CME report, the product of 
evaluations performed under the CME work plan for MDA G, is scheduled to be finalized no later than 
September 12, 2008. The remedy completion report is scheduled to be finalized on or by December 31, 
2015. Units regulated under RCRA are interspersed among the corrective action units governed by the 
Consent Order.  

3.3 Current Status 

All pits, trenches, and shafts are covered with varying amounts of fill, concrete and asphalt.  

TRU and mixed-TRU wastes awaiting characterization, certification, and shipment to the Waste Isolation 
Pilot Project (WIPP) are stored in subsurface units and surface units. TRU waste is retrievably stored in 
subsurface pits, trenches, and shafts. Some of these subsurface units are identified as corrective action 
units (within the scope of MDA G) and are subject to the requirements of the Consent Order. TRU and 
mixed-TRU wastes are also stored aboveground in surface storage areas and container storage units 
(CSUs), respectively. The CSUs are subject to RCRA permit and/or interim status requirements. 

Mixed LLW (MLLW) is currently stored in surface CSUs before it is shipped off-site for treatment and/or 
disposal; the CSUs are subject to RCRA-permit and/or interim-status requirements. Additionally, some 
MLLW was disposed of in two subsurface pits after the effective date of RCRA hazardous waste 
management regulations and therefore are subject to RCRA disposal unit requirements. These two 
subsurface RCRA disposal units were previously identified as corrective action units; however, they are 
not subject to the requirements of the Consent Order. 
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4.0 PUBLIC INVOLVEMENT OPPORTUNITIES 

4.1 Public Meetings 

The EP-CAP will organize and conduct public meetings for the MDA G CME to give the community an 
opportunity to learn about the status of the project and provide input. Public meetings will also be 
conducted if the project reaches a critical step and when it is necessary to provide new information. 
These sessions will be facilitated by Laboratory and DOE staff who will address specific questions. 
Notices regarding these sessions will be announced in advance. 

4.2 Document Review 

Project documents will be created and maintained at the Laboratory’s Public Reading Room, located at 
TA-03, the Study Center (505-665-4400). The project’s website, erproject.lanl.gov, will also post project 
documents. However, the large file size of maps and graphics may prevent complete versions of technical 
documents to be posted on the website. 

4.3 Printed Materials 

The staff will prepare and mail updates periodically describing the activities taking place on the project. 

4.4 Project Website 

A website, erproject.lanl.gov, exists to provide information and the latest developments on the project. 

4.5 Mailing List 

A mailing list of interested parties will be created to disseminate information. These parties include, but 
are not limited to, individuals and organizations that have expressed an interest in receiving information, 
such as government officials, the Los Alamos Public Schools, and the Los Alamos County 
commissioners.  

4.6 Community Advisory Group and/or Community Facilitator 

Through the public involvement process, a community advisory group will be constituted and/or a 
community facilitator will be selected, if necessary. 

5.0 ROLES AND RESPONSIBILITIES 

5.1 Department of Energy 

The DOE role is oversight of EP-CAP and, as such, is responsible for reviewing all investigation plans 
and reports and for determining that the investigation is adequate. It is also responsible for ensuring that 
the public and the environment are protected. Finally, DOE is responsible for ensuring that the public is 
informed about the investigation and that its concerns are identified and addressed before plans and 
reports are approved. 
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5.2 The EP-CAP 

The EP-CAP will be responsible for the following: 

• managing the public involvement process 

• executing this plan 

• organizing and holding the public meetings 

• preparing summary documents and project updates 

• providing a facilitator for the community advisory group, if necessary 

• maintaining a mailing list of all interested members of the community 

• maintaining the public information repositories  

• creating and maintaining a website for EP-CAP projects 

• assisting in developing educational outreach opportunities for the public regarding ongoing work 
on the MDA G CME 

• providing adequate notice of all public meetings 

• responding to all written comments and working with the responsible parties and their technical 
consultants to answer technical questions 

6.0 KEY CONTACTS 

Name Organization Phone E-mail Role 
Primary Contacts     
John Hopkins EP-CAP 667-9551 johnhopkins@lanl.gov  Project Leader 

Alison Dorries EP-ERSS 665-6952 adorries@lanl.gov  Group Leader 

Gabriela Lopez Escobedo ADEP 665-7352 gabriela@lanl.gov  Program Manager 

Gordon Dover EP-CAP 667-0819 mcinroy@lanl.gov  Deputy Project Director 

Lorrie Bonds Lopez EP-DO 667-0216 lorriel@lanl.gov  Outreach Project Leader 

Frank Bosiljevac DOE-AL 845-5746 fbosiljevac@doeal.gov Federal Project Manager 

David Gregory DOE-LASO 667-5808 dgregory@doeal.gov Federal Project Director 

Secondary Contacts     
Richard Bohn County of Los 

Alamos 
662-8120  Los Alamos County 

Community 
Development Director 

J. Kyle Zimmerman County of Los 
Alamos 

662-8150  Los Alamos County 
Public Works Director 

Gerald T. E. Gonzalez County of Santa Fe 986-6200  Santa Fe County 
Manager 

Debbie Hays County of Sandoval 867-7500  Sandoval County 
Administrator 

James Mountain San Ildefonso Pueblo 455-2273  Governor, Pueblo of 
San Ildefonso 
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7.0 STAKEHOLDER IDENTIFICATION 

Target Stakeholders Possible Stakeholder Questions and Issues 
Internal/Regulatory/Partnering Stakeholders  
DOE Constructability 

NMED Integrated closure of sites and units 

Potential External Stakeholder  
White Rock Residents and Business Owners Health risks 

Local Pueblo Leaders Impact to area cultural resources 

Land Owners Impact to property values 

Los Alamos/Santa Fe/Sandoval County Changes to utility service 

Los Alamos Public Schools Impact to enrollment 

Commuters/Drivers on Pajarito Road Impact to road traffic 

Residents of the State of New Mexico Impacts to environment and road traffic 

 

8.0 KEY MILESTONES 

Milestone Begin by Complete by 
1. Create MDA G fact sheet September 30, 2006 October 31, 2006 

2. Mail notification of public meeting November 15, 2006 December 15, 2006 

3. Announce public notice in news media November 15, 2006 December 15, 2006 

4. Meet with public on CME December 1, 2006 January 31, 2007 

5. Mail and distribute feedback cards January 6, 2007 February 15, 2007 

 

9.0 MEETING PLANS AND RESOURCES 

9.1 Public Meetings 

Public Meeting 1 Details 

Date and Time: February 28, 2007 

Venue: Fuller Lodge 

Event: Project Kickoff—description of site setting, screening process, possible alternatives 

Moderator: Public Participation Coordinator 

Speaker: EP-CAP Program staff 

Other Meetings: To be determined and announced 
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9.2 Resources/Posters/Handouts/Mailings 

• MDA G fact sheet 

• Posters of possible alternatives and site setting 

• Mail notice 30 days prior to meeting 

10.0 REFERENCES 

The following list includes all documents cited in this appendix. Parenthetical information following each 
reference provides the author(s), publication date, and ER ID number. This information is also included in 
text citations. ER ID numbers are assigned by the Environmental Programs Directorate’s Records 
Processing Facility (RPF) and are used to locate the document at the RPF and, where applicable, in the 
master reference set. 

Copies of the master reference set are maintained at the NMED Hazardous Waste Bureau; the 
U.S. Department of Energy–Los Alamos Site Office; EPA, Region 6; and the Directorate. The set was 
developed to ensure that the administrative authority has all material needed to review this document, 
and it is updated with every document submitted to the administrative authority. Documents previously 
submitted to the administrative authority are not included. 

EPA (U.S. Environmental Protection Agency), May 1998. “Public Participation,” section 7 in RCRA 
Orientation Manual, EPA530-R-98-004, Office of Solid Waste and Emergency Response, 
Washington, D.C. (EPA 1998, 092078) 

 
LANL (Los Alamos National Laboratory), May 2005. “Environmental Stewardship–Environmental 

Remediation and Surveillance Program Public Involvement Plan,” Los Alamos National 
Laboratory document LA-UR-05-3951, Los Alamos, New Mexico. (LANL 2005, 089310) 

 
LANL (Los Alamos National Laboratory), September 2005. “Investigation Report for Material Disposal 

Area G, Consolidated Unit 54-013(b)-99, at Technical Area 54,” Los Alamos National Laboratory 
document LA-UR-05-6398, Los Alamos, New Mexico. (LANL 2005, 090513) 

 
LANL (Los Alamos National Laboratory), May 2007. “Addendum to the Investigation Report for Material 

Disposal Area G, Consolidated Unit 54-013(b)-99, at Technical Area 54,” Los Alamos National 
Laboratory document LA-UR-07-2582, Los Alamos, New Mexico. (LANL 2007, 096110) 

 
NMED (New Mexico Environment Department), June 8, 2007. “Approval for the 'Investigation Report for 

Material Disposal Area G, Consolidated Unit 54-013(b)-99, at Technical Area 54',” New Mexico 
Environment Department letter to D. Gregory (DOE LASO) and D. McInroy (LANL) from J.P. 
Bearzi (NMED HWB), Santa Fe, New Mexico. (NMED 2007, 096716) 
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The schedules for the corrective measures evaluation (CME) and corrective measures implementation 
(CMI) for Material Disposal Area (MDA) G at Los Alamos National Laboratory are detailed in Table C-1. 

Table C-1 
Schedule for the MDA G CME/CMI 

Activity Date 
MDA G investigation report submitted to New Mexico Environment Department (NMED) 09/08/05* 

Addendum to the Investigation report submitted to NMED 5/07 

Approval of investigation report 06/08/07 

Submit MDA G CME Plan to NMED 06/05/06* 

Submit Revision 1 of the MDA G CME Plan to NMED 07/13/07 

Submit MDA G CME report to NMED No later than 
9/12/08 

NMED approves the MDA G CME report 1/31/09 

NMED initiates public comment period TBD 

NMED selects final remedy TBD 

Complete MDA G CMI report TBD 

Implement construction of final MDA G corrective measure TBD 

Deliver MDA G remedy completion report 12/31/15 
*As specified in the revised the Compliance Order on Consent schedule (February 27, 2006). 
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D-1.0 INTRODUCTION 

The following plan describes proposed subsurface vapor monitoring activities and the frequencies at 
which they will be conducted within the vadose zone beneath Material Disposal Area (MDA) G. The 
objective of the monitoring is to evaluate trends in volatile organic compound (VOC) and tritium 
concentrations over time. 

D-2.0 HISTORICAL DATA REVIEW 

Routine monitoring of VOCs in subsurface pore gas has been ongoing at Area G from 1992 to the 
present. Data were last reported in the “Periodic Monitoring Report for Vapor Sampling Activities at 
Technical Area 54 Material Disposal Area G” (LANL 2006, 093269). Monitoring since 1992 has been 
conducted in 32 boreholes, including 4 boreholes drilled for the MDA G Phase I Resource Conservation 
and Recovery Act facility investigation (RFI) and 9 boreholes installed by Facility Waste Operations 
(FWO) at Area G. Most monitoring events consisted of collecting two pore-gas samples from each 
borehole using SUMMA canisters from selected depths and screening all ports for VOCs in pore gas 
using the Brüel and Kjaer (B&K) multigas monitor. 

Results from routine monitoring indicate that trichloroethane[1,1,1-] (TCA) is the dominant contaminant 
present as a vapor beneath MDA G. Maximum concentrations are closely associated with the location of 
the earliest MDA G disposal in the eastern portion of the area. TCE is the predominant VOC detected in 
the western areas of MDA G. The highest TCE concentrations are detected in 54-24394 at a depth of 
45 ft below ground surface (bgs) in the vicinity of Pits 32 and 33. 

Following completion of the 38 boreholes in 2005, all ports were screened using the B&K multigas 
monitor and pore-gas samples were collected from each borehole at the base depth of the nearest 
adjacent disposal unit and at total depth of the borehole. Samples were collected using a downhole 
straddle-packer system to isolate the desired sampling interval. Samples were collected in SUMMA 
canisters for VOC analyses and in silica gel columns for tritium analysis. Purge gas was screened during 
the sampling process for percent oxygen and carbon dioxide.  

Results from the 2005 investigation confirm the presence of VOCs in subsurface pore gas at MDA G. 
Thirty VOCs were detected, the dominant contaminant is TCA. Concentrations of TCA generally 
decreased from east to west across the site. The highest concentration of TCA was detected at location 
54-24378. TCA concentrations in nearby locations 54-24388, 54-24379, 54-24386, and 54-24385 are 
also elevated compared to the rest of the site indicating the greatest release of TCA is at the east end of 
MDA G near Pits 1 through 5 and the adjacent shaft fields. 

The highest levels of TCA in the central and western portions of MDA G were detected in samples 
collected from locations 54-24390 and 54-24394, respectively. Although TCA is still the dominant 
contaminant in these areas, the relatively higher concentrations of other VOCs, including trichloroethene 
(TCE) and tetrachloroethene (PCE), in these samples indicate releases from different sources. However, 
levels of VOCs in the subsurface vapor in these portions of MDA G are an order of magnitude less than in 
the eastern portion. 

The concentrations of VOCs in subsurface vapor measured during 2006 are similar to or less than the 
concentrations measured in 1997 (LANL 2004, 087624, Appendix B). Concentrations of VOCs in pore-
gas are not large enough to pose an immediate threat of groundwater contamination by the VOC plume 
(LANL 2006, 093269) 
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Boreholes 54-01110 and 54-01111 are located adjacent to the active and inactive tritium disposal shafts 
in the south-central portion of MDA G. Core, subsurface vapor, and flux samples collected at MDA G all 
indicate this is the region with the highest levels of tritium (LANL 2004, 089304). Analysis of vapor 
samples collected in 2003 from locations 54-01110 and 54-01111 indicated that tritium levels increase 
with depth to 90 ft and 139 ft, respectively. The results from the 2005 field investigation confirm tritium is 
elevated in the south-central portion; however, the maximum tritium concentrations were detected in 
samples from locations 54-24386 and 54-24378, located in the eastern portion. Tritium concentrations 
generally decrease with distance and depth from these two portions of MDA G. 

During 2007, borehole BH-37 (location 54-24397) near boreholes 54-01110 and 54-01111 was extended 
into the basalt at 239.75 ft bgs. Tritium concentrations at this borehole were consistent with earlier 
investigations and show an overall decrease with depth to the basalt. The concentration of tritium 
detected from pore-gas moisture collected from the basalt at borehole 54-24397 was 1750 pCi/L. This 
value is less than 10% of the maximum contaminant level for drinking water. 

D-3.0 MONITORING METHODS 

Monitoring methods were selected to provide both precise and accurate data on the concentrations of 
tritium and VOCs in subsurface vapor beneath MDA G to determine trends through time. The method for 
monitoring pore gas at MDA G includes purging the sampling port and field-screening purge gas and 
collecting samples in SUMMA canisters and silica gel columns from prescribed locations for off-site 
laboratory analysis. The proposed frequency of sampling and the locations to be sampled are defined in 
Section 4.0, Proposed Monitoring Distribution and Frequency. Field screening of subsurface vapor at 
MDA G will include measuring the percent carbon dioxide, percent oxygen, static subsurface pressure, 
and organic vapors. Vapor samples for laboratory analysis will be collected using SUMMA canisters and 
silica gel columns. SUMMA canister samples will be analyzed for VOC concentrations by the 
Environmental Protection Agency (EPA) Method TO-15. Silica gel column samples will be analyzed for 
tritium by EPA Method 906.0. 

Monitoring of pore gas at MDA G will be conducted in accordance with the current version of 
Environmental Programs Directorate Standard Operating Procedure 06.31, Sampling Sub-Atmospheric 
Air. In accordance with this procedure, field screening will be performed before analytical samples are 
collected. Each port will be purged and monitored with a Landtec GEM2000 instrument or equivalent, until 
the percent carbon dioxide and oxygen levels have stabilized at values representative of subsurface pore-
gas conditions and are consistent with previously recorded measurements. The vapor will then be 
screened for VOCs using a B&K multigas analyzer, Type 1302, which measures four VOCs: TCA, TCE, 
PCE, and Freon-11. The B&K analyzer also measures percent carbon dioxide to 0.01%. Once purge and 
field screening are completed, vapor samples will be collected using SUMMA canisters and silica gel 
columns, as prescribed in Section 4.0. 

During each sampling event, three types of field quality assurance (QA) samples will be collected and 
analyzed for VOCs using SUMMA canisters: a field duplicate sample, an equipment blank of zero-grade 
air (a common term for air certified to be free from VOC contamination) or nitrogen drawn through the 
sampling apparatus in the working area, and a performance evaluation sample/calibration gas sample 
taken from a tank of a certified gas mixture. Analytical laboratory QA for EPA Method TO-15 includes 
internal standards, surrogates, replicates, blanks, laboratory control samples, and reference standards. 
A field duplicate silica gel column QA sample will be collected and analyzed for tritium. 
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D-4.0 PROPOSED MONITORING DISTRIBUTION AND FREQUENCY 

The pore-gas monitoring locations are shown in Figure D-1 and listed in Table D-1. Four boreholes drilled 
in 2005 and one drilled in 2007 are equipped with sampling ports for pore-gas monitoring. The 12 older 
monitoring locations and 5 newer investigation locations will allow monitoring within and adjacent to areas 
of maximum VOC and tritium concentrations at MDA G. Locations 54-27436, 54-24370, and 54 24394 will 
monitor the areas of maximum VOC levels. Location 54-24386 will be one of the monitoring locations 
within the eastern portion of MDA G where the maximum levels of tritium and VOCs have been detected. 
A table of port depths for these boreholes is listed in Table D-1. The remainder of the boreholes listed in 
Table D-2 will be abandoned to minimize potential contaminant pathways to the subsurface.  

Location 54-25105, the open borehole within the Puye Formation, will remain available for packer 
sampling from the end of the casing at 485 ft to the total depth at 701 ft. Because of the instability and 
irregular diameter of the open portion of the borehole, installing a membrane or deploying a straddle 
packer below the casing is not feasible. This location will allow for continued monitoring at depth beneath 
MDA G.  

Every port in the pore-gas monitoring locations listed in Table D-1 will be monitored annually by field 
measurement of percent carbon dioxide, percent oxygen, and organic vapors using the methods 
described in Section 3.0. These data will be compared to the historic record to evaluate spatial extent and 
trends of the dominant VOCs released from MDA G. 

Vapor samples will be collected annually using SUMMA canisters for VOCs and silica gel columns for 
tritium from the port nearest the lowest base elevation of the adjacent disposal unit, and at the total depth 
of the locations listed in Table D-1 with two exceptions: location 54-25105 will be sampled across the 
open portion using a single packer, and location 54-22116 will be sampled from the two ports containing 
the highest level of TCA, as measured by the B&K analyzer. Annual subsurface vapor monitoring will 
include collection of a minimum of 20 vapor samples from subsurface monitoring locations at MDA G. 
Additionally two duplicates, two equipment blanks, and one performance evaluation sample will be 
collected during each event using SUMMA canisters. One duplicate sample will be collected during each 
event using a silica gel column. During the second year, vapor samples will be collected semiannually. 

Annual monitoring will continue until a final remedy for MDA G is selected. Final long-term monitoring 
requirements will be determined as part of the corrective measures implementation (CMI) process based 
on the remedy selected. The frequency of annual monitoring is based on the following: 

• The concentrations of VOCs and tritium in the deepest samples collected are not high enough to 
pose an immediate threat of groundwater contamination based on screening evaluations, 

• Historical monitoring data have shown little change in plume concentrations over time, and  

• Annual monitoring would provide sufficient lead time to implement corrective measures 
(e.g., SVE) if concentrations in deep samples did increase to levels posing a potential threat to 
groundwater. 

Pore-gas monitoring data will be reported annually until the CMI. Monitoring data will be reported in a 
periodic monitoring report according to the requirements of the March 1, 2005, Compliance Order on 
Consent, Section XI.D. This report may include recommendations for future monitoring and remedial 
actions based on data results and trends. 
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Table D-1 
MDA G Pore-Gas Monitoring Locations 

Well 
ID 

Depths of Ports 
(ft) 

54-01107 20, 44.5, 56.5, 74, 91, 100 

54-01110 20, 48, 60, 70, 85, 90 

54-01111 20, 39.5, 50, 70, 78, 100, 139 

54-01115 7, 26, 40, 53, 63, 68 

54-01116 None, blank FLUTe membrane 

54-01117 20, 31.5, 55, 73, 82, 85 

54-01121 20, 26, 61.5, 70, 76, 98, 121 

54-01126 7, 17, 28, 35, 42, 49 

54-01128 7.5, 15, 20, 30, 39 

54-02009 37, 62, 79, 92 

54-02010 30,53, 95,  

54-02032 20, 60, 100, 130, 156 

54-02033 20, 60, 100, 200, 220,260, 277 

54-22116 28, 46, 64, 82, 100, 118 136, 154, 172, 190, 208, 226, 244, 262, 280 

54-24370 40, 72, 120, 174, 200, 243 

54-24386 40, 83,117, 135, 195 

54-24394 50, 100, 150, 192, 245, 300 

54-25397 50, 90, 130, 165, 188, 239 

54-25105 Open borehole 

54-27436 45, 70, 115, 163, 185 

G-5 None, blank FLUTe membrane 
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Table D-2 
MDA G Boreholes 
To Be Abandoned 

Well ID 
54-01102 54-24375 

54-01105 54-24376 

54-01106 54-24377 

54-01108 54-24379 

54-01112 54-24380 

54-01113 54-24381 

54-01114 54-24382 

54-01120 54-24383 

54-01123 54-24384 

54-01124 54-24385 

54-01125 54-24387 

54-24360 54-24388 

54-24361 54-24389 

54-24362 54-24390 

54-24363 54-24391 

54-24364 54-24392 

54-24366 54-24393 

54-24368 54-24395 

54-24371 54-24396 

54-24373 54-24523 

54-24374 G2 
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