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Radiogram 1690 

Form 24 for 08/13/01 (updated) 

09:10-11:10 CDR, Pilot, FE-1 POST-SLEEP OPERATIONS 
09:40-09:50 CDR ISS2, 

FE-1 ISS2, FE-2 
ISS2 

MORNING INSPECTION OF THE STATIONS 

09:50-10:20 FE-2 ISS2, FE-1 
ISS2 

POST-SLEEP 

09:50-10:05 
10:10-10:20 

CDR ISS2 POST-SLEEP 

10:05-10:10 CDR ISS2 CHECKOUT OF 2A COM CONFIG ON ISS 
10:20-11:10 CDR ISS2, 

FE-1 ISS2, FE-2 
ISS2 

BREAKFAST 

11:10-11:25 CDR, Pilot, FE-1, 
CDR ISS2, 
FE-1 ISS2, FE-2 
ISS2 

DAILY PLANNING CONFERENCE MORNING 

11:25-11:55 CDR ISS2 PREP FOR ACTIVITIES 
11:25-11:55 CDR 

FE-2 ISS2 
PREP OFCBM N1 

11:25-11:40 Pilot, FE-1, 
FE-1 ISS2 

PREP FOR ACTIVITIES  

11:25-11:40 FE-1 ISS2 CBCS Power UP 
11:40-12:00 FE-1 ISS2 DAILY CHECKOUT OF US PAYLOAD STATUS 
11:40-13:35 FE-1 TRANSFER OF EQUIPMENT FROM SHUTTLE MIDDECK 
11:55-12:10 CDR PREP OF SEATLINER 
11:55-12:10 FE-2 ISS2 PREP FOR ACTIVITIES 
12:00-13:55 Pilot, FE-1 ISS2 HANDOVER PER ISS PROCEDURES ? ? ?  +?/G 
12:10-14:10 CDR, FE-2 ISS2 INSTALLATION AND CHECKOUT OF SEATLINER / ISS PROCEDURE 

ORBITAL FLIGHT para..17.1, ???.83-84; PROCEDURE ? /?  ?? (CREW 
TRANSFER VEHICLE), para.18, pp.137-138+R/G 1688 

12:20-13:05 CDR ISS2 AIR SAMPLING WITH DRAEGER TUBE AIR SAMPLERS ISS 
PROCEDURES ? ? ??  ? ? , para.11.1, pp.11-1 through 11-3 + r/g 1678 

13:05-13:35 CDR ISS2 INSALLATION OF EQUIPMENT IN MPLM VESTIBULE 
13:35-14:35 CDR ISS2,  
13:35-14:30 FE-1 

TRAINING WITH CHIBIS HARDWARE (FE-1 ASSIST / MO 
BOOK.2/para.2.3, pp.2-13 through 2-20 (?? – 14:02) 

13:55-14:10 Pilot PREP OF SEATLINER 
13:55-14:55 FE-1 ISS2 TVIS EXERCISE 
14:10-14:25 FE-2 ISS2 STOWAGE OF SPACESUIT ON SHUTTLE 
14:10-14:35 CDR LEAD CHECK OF SPACESUIT / REFERENCE MATERIALS / para.7.9 

pg.70/ 
14:25-15:00 FE-2 ISS2 TRANSFER OF EQUIPMENT FROM SHUTTLE MIDDECK  
14:35-14:40 CDR CHECKOUT OF MPLM/N1/ 
14:35-16:35 CDR ISS2, Pilot INSTALLATION AND CHECKOUT OF SEATLINER / ISS PROCEDURE 

ORBITAL FLIGHT para..17.1, ???.83-84; PROCEDURE ? /?  ?? (CREW 
TRANSFER VEHICLE), para.18, pp.137-138+R/G 1688  

14:55-15:10 FE-1 DRYING OF SPACESUIT / REFERENCE MATERIALS / para.7.10, pg. 
71 

14:55-15:55 FE-1 ISS2 TRANSFER OF EQUIPMENT FROM SHUTTLE MIDDECK 
15:00-16:30 FE-2 ISS2 TVIS+RED EXERCISE 
15:10-16:15 FE-1 TRANSFER OF EQUIPMENT FROM SHUTTLE MIDDECK 
15:20-15:25 CDR MPLM – INITIAL CBM CAPTURE 
15:30-15:35 CD MPLM – SECOND CBM CAPTURE 
15:40-15:55 CDR MPLM – SNUG CBM BOLTS  
15:55-16:25 CDR, FE-1 ISS2 REMOVE CBCS CAMERA FROM NODE 1 NADIR PORT 
16:15-16:30 FE-1 PREP OF SEATLINER 
16:30-17:30 FE-1 ISS2, FE-2 

ISS2, FE-1 
MEAL 

16:25-16:55 CDR MEAL 
16.35-16.50 CDR ISS2 STOWAGE OF SPACESUIT ON SHUTTLE 
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16:35-17:30 Pilot MEAL 
16:50-17:10 CDR ISS2 MEAL 
16:55-17:15 CDR STOWAGE OF SPACESUITS / REFERENCE MATERIALS / para.7.10, 

pg?. 71/ 
17.10-18.10 CDR, CDR ISS2 PRESSURIZE N1/MPLM VESTIBULE 
17:30-18:00 Pilot LEAK CHECK OF SPACESUITS / REFERENCE MATERIALS / para.7.9 

pg.70 
17:30-19:30 FE-1, FE-1 ISS2 INSTALLATION AND CHECKOUT OF SEATLINER / ISS PROCEDURE 

ORBITAL FLIGHT para..17.1, ???.83-84; PROCEDURE ? /?  ?? (CREW 
TRANSFER VEHICLE), para.18, pp.137-138+R/G 1688 

17:30-18:10 FE-2 ISS2 ? ? ?  MAINTENANCE 
17:30-18:30 FE-2 ISS2 TRANSFER OF PROTEIN CRYSTALGROWTH UNIT (APCF) 
18:00-18:15 Pilot DRYING OF SPACESUIT / REFERENCE MATERIALS / para.7.10, pg. 

71 
18:10-22:10 CDR, CDR ISS2 RECONFIG N1/MPLM VESTIBULE FOR INGRESS 
18:15-20:10 Pilot TRANSFER OF EQUIPMENT FROM SHUTTLE MIDDECK 
18:30-19:30 FE-2 ISS2 TRANSFER OF EQUIPMENT FROM SHUTTLE MIDDECK 
19:30-19:45 FE-1 ISS2 STOWAGE OF SPACESUIT ON SHUTTLE 
19:30-20:15 FE-1, FE-2 ISS2 HANDOVER/ ISS PROCEDURS ???  +R/G 
19:45-21:15 FE-1 ISS2 EXERCISE  (IRED) 
20:10-20:35 Pilot MPLM ACTIVATION (part 1) 
20:15-20:30 FE-1 APCF – ACTIVATION 
20:15-21:15 FE-2 ISS2 TVIS EXERCISE 
20:35-20:50 Pilot STOWAGE OF SPACESUITS REFERENCE MATERIALS / para.7.10, 

pg. 71 
20:30-21:00 FE-1 LEAK CHECK OF SPACESUIT REFERENCE MATERIALS / para.7.9, 

pg.70 
21:00-21:15 FE-1 DRYING OF SPACESUIT REFERENCE MATERIALS / para.7.10, pg. 

71 
21:15-22:40 FE-1,FE-2 ISS2 HANDOVER / ISS PROCEDURES ???  +R/G 
21:15-21:30 Pilot MPLM ACTIVATION (part 2) 
21.15-21.30 FE-1 ISS2 RACK 2? RIS – REMOVE GUIDES 
21:30-22:40 Pilot,  HANDOVER / ISS PROCEDURES ???  +R/G  
21:30-22:40 FE-1 ISS2 HANDOVER / ISS PROCEDURES ???  +R/G  (& CWC FILL) 
22:10-23:10 CDR ISS2 TVIS EXERCISE 
22:40-22:55 FE-1 ISS2 REVIEW PLAN 
22:40-23:10 FE-2 ISS2 REVIEEW PLAN 
22:55-23:10 FE-1 ISS2, FE-1 CONFERENCE ON CARGO TRANSFERS 
23:10-23:25 CDR, Pilot, FE-1, 

CDR ISS2, 
FE-1 ISS2, FE-2 
ISS2 

DAILY PLANNING CONFERENCE DPC 

23:25-23:30 CDR, Pilot, FE-1 RENAL – TAKE TABLES  
23:25-23:55 FE-1 ISS2, CDR 

ISS2 FE-2 ISS2 
DINNER 

23:30-00:55 CDR, Pilot, FE-1 DINNER 
23:55-00:10 CDR ISS2, 

FE-1 ISS2, FE-2 
ISS2, 
CDR, Pilot, FE-1 

DAILY FOOD RATION PREP 

00:10-01:05 CDR ISS2 PREP FOR SLEEP 
 

00:10-01:10 FE-1 ISS2, FE-2 
ISS2, 
CDR, Pilot, FE-1 

PRE-SLEEP 

01:05-01:10 CDR ISS2 CHECKOUT OF 7A COM CONFIG ON ISS 
01:10-09:10 CDR ISS2, 

FE-1 ISS2, FE-2 
ISS2 

SLEEP 

01:10-09:40 CDR, Pilot, FE-1 SLEEP 
End of R/G 


