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Site Description
The 65-acre Niagara County Refuse site is an inactive landfill that was operated by the Niagara County Refuse Disposal
District from 1969 until 1976, when it was officially closed. Large amounts of municipal and industrial solid and chemical
wastes are buried on the site. Upon closure in 1976, exposed refuse was covered with about 20 inches of soil and clay,
and the site was graded. The Town of Wheatfield acquired the site in 1976. The City of North Tonawanda, with a
population of 36,000 lies about 1/2 mile southeast of the site. Wheatfield's population is approximately 9,600. The
marshy areas to the north of the site are regulated wetlands. Runoff from the site flows either north into the wetlands or
south into the Niagara River. The Niagara River is the drinking water source for the City of Niagara Falls; its water supply
intake is about 3 miles downstream from the landfill. No known public or private wells exist in the area; the water supply
comes from outside the site vicinity. Local surface waters are used recreationally.

Site Responsibility: The site is being addressed through Federal and potentially responsible parties' actions.

Threat and Contaminants
Site media (soil, groundwater, drainage swale surface water and sediment) were found to contain volatile organic
compounds (VOCs), semi-volatiles, pesticides, and heavy metals. Migration of these substances from the site is
mitigated by the favorable geologic characteristics of the site. The principal threats at the site were created by leachate
seeps which formed a potential exposure route to ecological receptors. There was also evidence that the soil and clay
cap installed in 1976 had deteriorated in spots, raising the potential for release of VOCs and possible surface water
erosion of wastes. The principal risk to human health was determined to be a potential future risk from the ingestion of
groundwater, should drinking water wells be installed adjacent to the site.

Cleanup Approach
This site is being addressed in a single long-term remedial phase focusing on cleanup of the entire site.

Response Action Status

The EPA began an intensive study of contaminants at the site in 1987. A group comprised of parties potentially
responsible for the contamination at the site took over the study in 1989. These investigations were designed to
determine the nature and extent of contamination at the site. The investigation was concluded in 1991 and a Remedial
Investigation report was drafted in 1992. A Feasibility Study, which presented potential alternatives for a final cleanup,
was finalized in 1993. The EPA selected a remedy for the site in September 1993, documented in a Record of Decision.
The remedy called for regrading the landfill, construction of a landfill cap meeting the standards for municipal waste
facilities in accordance with New York State regulations, construction of a leachate collection system, off-site treatment of
the collected leachate, construction of a gas venting system beneath the cap, deed and access restrictions, and ground
water and surface water monitoring to track any contaminant migration from the landfill. The EPA's negotiations for the
implementation of the selected remedy (remedial design and remedial action) resulted in a consensual agreement with
twenty-three potentially responsible parties (a second agreement was reached to include the participation of a single
recalcitrant party.) Separate agreements were reached with the major and minor volume contributors of waste to the site.
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Cleanup Progress
The remedial design was completed in 1997. A construction contractor was selected in June 1998 from the submitted bid
packages. On-site construction commenced in October 1998, following EPA’s approval of the remedial action work plan.
EPA held two public availability sessions in October 1998 to discuss the construction activities and project schedule. The
perimeter collection system was installed during the 1998-1999 winter season to mitigate any leachate generated by the
landfill. Cap construction continued throughout the 1999 season, progressing from a north to south direction. In
November 1999, construction shut down for the winter season with the project approximately 90% complete.
Construction resumed in May 2000 and the cap was completed. On June 30, 2000 EPA determined that all construction
activities were completed at the site. A final inspection was held at the site in September 2000. In December 2000, EPA
determined that the remedial action had been completed in accordance with the Record of Decision and Remedial
Design and the project entered the operation, maintenance, and monitoring phase.

The completed cleanup includes the containment of approximately 3,097,600 tons of contaminated material (1,936,000
cubic yards) and the treatment of 375 pounds per year of VOC/SVOC leachate and 34,743 pounds per year of
metal-containing leachate. Since the completion of remedial construction, routine operation and maintenance has been
performed at the site. Operation, maintenance, and monitoring reports are received quarterly. The monitoring data
collected to date confirm that the cap and leachate collection system is operating as designed. A Five-Year Review
performed by the EPA in November 2003 concluded that the contamination at the site is under control and there is no
exposure to human or environmental receptors from site-related contaminants due to permanent measures in place at
the site. Based on its review of the monitoring data, EPA deleted the site from the National Priorities List in July 2004.
EPA continues to monitor conditions at the site to ensure that the remedy remains protective. A second Five-Year
Review of the site remedy was recently performed by EPA and the remedy was found to be fully implemented consistent
with the 1993 ROD and continues to be protective of human health and the environment.

Site Repositories
North Towanda Public Library, 505 Meadow Road, North Towanda, New York 14120 and USEPA Western New York
Public Information Office, 186 Exchange Street, Buffalo, New York 14204..
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