
U.S. ATLAS M&O Estimate

WBS Profile Estimates

Funding 
All
Funding Type:
Research Program
1/23/2005 10:46:58 AM

Institutions:
All
Estimate in Fixed FY'05 $k
Labor/Material:
Both

WBS
FY 03
FY 04
FY 05
FY 06
FY 07
FY 08
FY 09
FY 10
FY 11
FY 12
Total

Number
Description
(k$)
(k$)
(k$)
(k$)
(k$)
(k$)
(k$)
(k$)
(k$)

(k$)
3
U.S. ATLAS M&O Estimate


1650
1937
1777
1904
1917
1867
1875
1782
14709
3.3
Liquid Argon M&O Estimate


1650
1937
1777
1904
1917
1867
1875
1782
14709

3.3.1
Mechanical Liquid Argon M&O 


312
430
309
544
458
465
482
458
3458

3.3.1.1
Pre-operations and 


263
101
35
0
0
0
0
0
399

3.3.1.2
Operations


16
186
136
284
221
229
221
221
1514

3.3.1.3
Maintenance


33
143
138
261
237
237
261
237
1545

3.3.2
Electronic Liquid Argon M&O 


1079
1233
1096
924
1008
954
945
945
8184

3.3.2.1
Pre operations and Commissioning


747
646
354
0
0
0
0
0
1747

3.3.2.2
Operations


305
413
373
495
522
487
483
483
3562

3.3.2.3
Maintenance


27
174
369
428
486
467
462
462
2875

3.3.3
Beam Test


127
60
106
48
48
48
48
48
534

3.3.3.1
FCAL Hadronic Tail Measurement


48
29
28
0
0
0
0
0
105

3.3.3.2
Test Beam -  optical links


0
31
31
0
0
0
0
0
61

3.3.3.3
Front-end readout commissioning


14
0
0
0
0
0
0
0
14

3.3.3.4
Beam test equipment 


65
0
48
48
48
48
48
48
354

3.3.4
CERN living expenses


102
102
102
102
102
102
102
102
816

3.3.4.1
USATLAS operation/maintenance 


102
102
102
102
102
102
102
102
816

3.3.5
CERN common costs


30
113
163
286
302
298
298
228
1716

3.3.5.1
CERN common costs


30
113
163
286
302
298
298
228
1716
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