CS 594 Third Reading and Homework

 

Required

Read http://www.csm.ornl.gov/~v8q/Homepage/Background/Papers/IBMSJREV.DOC

Each person write up:

· A COCOMO estimate of project 1, both person-months, and development time. Use basic COCOMO semi-detached version for your estimates, show calculations. 

· Define a rough order of magnitude for the time it will take to process 50 jobs

· Write a one paragraph summary, answering the question: What is the biggest obstacle to completing this project? 

Please type your papers. Put a cover page on your work that records your name, your team members names, the date, and the assignment number. Please staple pages together. Any lost pages are YOUR responsibility!
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