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Before the
Federal Communications Commission

Washington, D.C. 20554

In the Matter of 

Improving Public Safety Communications in the 
800 MHz Band

Requests for Waiver of the June 26, 2008 
Rebanding Deadline – Wave 1 Public Safety 
Regions

)
)
)
)
)
)
)
)

WT Docket No. 02-55

ORDER

Adopted:  June 17, 2008 Released:   June 17, 2008

By the Associate Chief, Public Safety and Homeland Security Bureau:

I. INTRODUCTION

1. In this order, by delegated authority, we act on multiple requests by 800 MHz public 
safety licensees in Wave 11 for waiver of the June 26, 2008 deadline for the completion of 800 MHz 
rebanding.  Our specific action with respect to each request is listed in Appendix A of this order.2

II. BACKGROUND
2. In the 800 MHz Report and Order and subsequent orders in this proceeding, the 

Commission ordered the rebanding of the 800 MHz band to resolve interference between commercial and 
public safety systems in the band.3  These orders mandate that 800 MHz licensees in non-border areas 
must complete their rebanding by June 26, 2008.4 However, the Commission has also established a 

  
1 Wave 1 includes the following NPSPAC Regions: Region 6 (Northern California), Region 7 (Colorado), Region 8 
(Metropolitan New York Region), Region 13 (Illinois), Region 14 (Indiana), Region 19 (New England), Region 20 
(Maryland/District of Columbia/Northern Virginia), Region 28 (Eastern Pennsylvania, New Jersey, Delaware), 
Region 35 (Oregon), Region 42 (Virginia), Region 45 (Wisconsin), Region 54 (Chicago/Southern Lake Michigan 
Region).  A list of all NPSPAC regions and their corresponding geographic areas can be found at 
http://www.fcc.gov/Bureaus/Wireless/Orders/199August fcc98191.txt.
2 On May 1, 2008, Sprint Nextel Corporation (Sprint) filed a request for waiver to remain temporarily on Channel 1-
120 channels that are designated for assignment to NPSPAC licensees that receive waivers of the June 26, 2008 
deadline.  Request for Waiver by Sprint Nextel Corporation, filed May 1, 2008.  We will address Sprint’s waiver 
request separately.
3 See Improving Public Safety Communications in the 800 MHz Band, WT Docket 02-55, Report and Order, Fifth 
Report and Order, Fourth Memorandum Opinion and Order, and Order, 19 FCC Rcd 14969 (2004) (800 MHz 
Report and Order); Supplemental Order and Order on Reconsideration, 19 FCC Rcd 25120 (2004) (800 MHz 
Supplemental Order); Memorandum Opinion and Order, 20 FCC Rcd 16015 (2005); Second Memorandum Opinion 
and Order, 22 FCC Rcd 10467 (2007); Third Memorandum Opinion and Order, 22 FCC Rcd 17209 (2007) (800 
MHz 3rd MO&O).  The 800 MHz 3rd MO&O was recently affirmed by the U.S. Court of Appeals.  Sprint Nextel 
Corp. v. FCC, 524 F.3d 253 (D.C. Cir. 2008).
4 800 MHz Report and Order, 19 FCC Rcd at 15130 ¶ 347.  “Non-border” licensees are Wave 1-3 licensees and 
those Wave 4 licensees that have received rebanding frequency assignments from the 800 MHz Transition 
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waiver process for licensees that are unable to complete rebanding by the deadline, and has delegated 
authority to the Public Safety and Homeland Security Bureau (PSHSB) to act on such waiver requests.5  
On January 17, 2008, the Commission released a Public Notice that established procedures and provided 
guidance for submission of requests to waive the deadline.6 The Commission recommended that 
licensees provide certain information in their requests, and encouraged the use of a template form 
developed by the 800 MHz Transition Administrator (TA) for this purpose.7 The Commission also set 
March 17, 2008 as the deadline for licensees in Wave 1 to submit their requests.8

III. DISCUSSION
3. The Commission has stated that requests for waiver of the June 26, 2008 deadline “will 

be subject to a high level of scrutiny.  Licensees will be expected to demonstrate that they have worked 
diligently and in good faith to complete rebanding expeditiously, and that the amount of additional time 
requested is no more than is reasonably necessary to complete the rebanding process.”9 We have 
reviewed each of the Wave 1 waiver requests in accordance with this standard.  More specifically, we 
have considered the following factors identified by the Commission as pertinent to such requests:

§ System size and complexity.

§ Interoperability with other systems in the region, and how such interoperability will affect the 
ultimate rebanding schedule.

§ Steps already taken to complete physical reconfiguration, including participation in the 
Subscriber Equipment Deployment (SED) program

§ Participation (or commitment to participate) in the TA’s regional Implementation Planning 
Session for the licensee’s Public Safety Region.10

4. We first address the waiver requests of licensees in Wave 1 that propose to complete their 
rebanding between June 26, 2008 and July 1, 2009 and have requested waiver dates accordingly.11 We 
grant the waiver dates requested by these licensees.  After review of the requests, we find that each of 
these licensees has taken substantial steps towards completion of the rebanding process and has 
demonstrated a level of diligence and good faith warranting the requested extension.  Moreover, we find 

     
Administrator (TA).  Licensees that have not received frequency assignments from the TA due to their proximity to 
the U.S. - Canada or U.S. - Mexico border are not subject to the June 26, 2008 deadline.  The Bureau has established 
a separate rebanding timeline for the Canadian border region, Improving Public Safety Communications in the 800 
MHz Band, Second Report and Order, WT Docket 02-55, 23 FCC Rcd 7605 (PSHSB 2008), and will establish a 
rebanding timeline for the Mexican border region at a later date.
5 800 MHz 3rd MO&O, 22 FCC Rcd at 17223 ¶ 48.
6 Federal Communications Commission Provides Guidance for Submission of Requests for Waiver of June 26, 2008 
Deadline for Completion of 800 MHz Rebanding, Public Notice, 23 FCC Rcd 664 (2008) (Waiver Guidance 
Notice).
7 Id. at 666.
8 Id. at 665.
9 FCC Announces Supplemental Procedures and Provides Guidance for Completion of 800 MHz Rebanding, Public 
Notice, 22 FCC Rcd 17227, 17232 (2007).
10 The TA has held IPS’s in the following Wave 1 regions: Region 6 (Northern California), Region 7 (Colorado), 
Region 8 (Metropolitan New York Region), Region 13 (Illinois), Region 14 (Indiana), Region 19 (New England), 
Region 20 (Maryland/District of Columbia/Northern Virginia), Region 35 (Oregon), Region 42 (Virginia), Region 
45 (Wisconsin) and Region 54 (Chicago/Southern Lake Michigan).
11 See Appendix A.
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that the amount of time that each licensee seeks is no more than is reasonably necessary to complete the 
rebanding process.

5. We apply a higher level of scrutiny to those licensees in Wave 1 that request waivers past 
July 1, 2009.  We recognize that there are a variety of factors that may justify longer waiver periods for 
some licensees, including system size and complexity, interoperability coordination issues with other 
licensees, and prior delays in the rebanding process outside the licensee’s control.  However, because 
these licensees request significant additional time to complete their rebanding, we believe it is appropriate 
to focus more specifically on the proposed timing of the major milestones in each licensee’s rebanding 
process, i.e., (1) retuning, reflashing, and/or replacement of subscriber equipment (subscriber unit 
deployment); (2) retuning of base stations to the licensee’s new channel assignments and commencement 
of system operations on the new channels (system cutover); and (3) additional post-cutover system 
modifications, such as disposal of temporary or legacy equipment, removal of pre-rebanding channels 
from subscriber units (post-cutover modifications).  We expect these licensees to exercise particular 
diligence in completing these milestones, and to use best efforts to accelerate their schedules wherever 
possible.  The timely completion of the first two of these milestones is particularly important, because 
once reconfigured subscriber units are deployed and the system cutover has occurred, the main objective 
of the rebanding process—spectral separation of public safety from commercial cellular operations—will 
have been substantially accomplished.  

6. Specifically, we grant the relief set forth below and in Appendix A to the following 
licensees:

7. Massachusetts Port Authority; Massachusetts Bay Transportation Authority; Middlesex 
County, Massachusetts; Norfolk County, Massachusetts (Region 19). These licensees state that they are 
prepared to reband within 30 to 60 days of the clearing by Sprint of certain Channel 1-120 channels 
currently licensed to the City of Boston.12 We grant waivers to these licensees until 60 days after the City 
of Boston clears its Channel 1-120 channels, but in no event later than July 1, 2009, which should provide 
sufficient time for clearing of the required channels and rebanding of these systems. 

8. Hampton Roads Coalition (Region 42). The cities of Chesapeake, Hampton, Newport 
News, Norfolk, Portsmouth, and Virginia Beach, Virginia comprise the Hampton Roads Coalition.  With 
the exception of Hampton, these licensees all seek extensions until December 31, 2010 to complete 
rebanding.13 We grant these licensees a waiver until July 1, 2009, at which time they may seek additional 
time if necessary based upon a sufficient showing of their progress to date and further development of a 
regional implementation timeline by the TA.

9. State of California (Region 6). California seeks an extension until March 2012, primarily 
because of its need to touch its subscriber units a second time once the ultimate resolution of the band 
plan in the Mexican border is determined.14 We grant California an extension until July 1, 2009, and will 
entertain a request for further extension based upon its progress at that time as well as progress on the 
Mexican border issue at that time.

10. Licensees Proposing Milestone Dates After July 1, 2009.  Some Wave 1 licensees 
propose milestone dates in the latter half of 2009 and/or 2010 to complete subscriber unit deployment,

  
12 See Petition of Massachusetts Port Authority; Petition of Massachusetts Bay Transportation Authority; Petition of 
Middlesex County, Massachusetts; and Petition of Norfolk County, Massachusetts.
13 See Petition of Petition of Hampton, Virginia; Petition of Newport News, Virginia; Petition of Norfolk, Virginia; 
Petition of Portsmouth, Virginia; and Petition of Virginia Beach, Virginia.  On June 2, 2009, Hampton amended its 
request to propose a completion date of December 23, 2009.
14 See Petition of State of California.
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system cutover, and post-cutover modifications.15 Other licensees propose milestone dates in the 2009-
2010 timeframe, but contend that these dates are inherently speculative since their systems are 
inextricably linked with the systems of larger licensees, whose schedule dates remain unknown.16 We 
grant these licensees waivers until July 1, 2009, at which time they may seek additional time if necessary 
based upon a sufficient showing of their progress to date and further development of regional 
implementation timelines by the TA.

11. Waiver Requests Based on Proximity to Channel 69 Analog Broadcast Stations (Region 
19; Region 28).  Two licensees in eastern Pennsylvania (Montgomery County, Pennsylvania; 
Philadelphia, Pennsylvania) and two in Rhode Island (Narrangansett, Rhode Island; Rhode Island Public 
Transportation Authority) filed requests for extension of the June 26, 2008 rebanding deadline based on 
their proximity to incumbent full power analog TV broadcasters operating on Channel 69 (800-806 
MHz).17 These licensees express concern that if they retune to the new NPSPAC band (806-809 MHz) 
before the February 17, 2009 DTV transition date, they will receive out-of-band emission (OOBE) 
interference on their new NPSPAC channels from the Channel 69 incumbent.  We grant these requests in 
part and will allow each licensee to delay the commencement of its infrastructure retune until March 1, 
2009, after the Channel 69 incumbents have vacated the spectrum.  However, we direct each licensee to 
proceed with all rebanding activity that can occur prior to the DTV transition date (e.g., planning and 
FRA negotiation, subscriber unit deployment).  This relief is consistent with the approach that the 
Commission adopted in the 800 3rd MO&O.18

12. Waiver Requests With No Milestone Dates Identified.  Some Wave 1 licensees have 
requested extension dates beyond July 1, 2009 for final completion of rebanding, but have not specified 
milestone dates for completion of interim steps in accordance with the Waiver Guidance Notice.19 We 
hold these waiver requests in abeyance and direct these licensees to supplement their requests within 30 
days of the release of this order by submitting proposed milestone dates for subscriber unit deployment, 
system cutover, and post-cutover modifications. Upon receipt of these proposed milestone dates, we will 
act on these licensees’ requests.

13. Further Extension Requests/Progress Reports.  We hold open the option of extending the 
above waivers upon further request and showing of good cause.20 Any licensee submitting a further 
request must submit the request prior to the expiration of the waiver granted to such licensee by this 
order, and will be expected to demonstrate that it has worked diligently and in good faith to complete 
rebanding expeditiously and that the amount of additional time requested is no more than is reasonably 
necessary to complete the rebanding process.  Upon filing of a timely further waiver request, the relief 
granted by this order will extend until the Bureau acts on the request.  We also direct licensees that are 
subject to this order to provide progress reports to the TA on a quarterly basis unless the TA determines 

  
15 These licensees are: Livermore, California; San Francisco Bay Area Rapid Transit District (BART) (Region 6);  
St. Mary’s County, Maryland (Region 20); State of Nevada; University and Community College Systems of Nevada 
(Region 27); Clark Regional Emergency Services Agency, Oregon (Region 35); Will County, Illinois (Region 54).
16 See Petition of Livermore/Amador Valley Transit Authority (Region 6); Petition of Hopewell, VA and Petition of 
Culpeper County (Region 42).  
17 The incumbent broadcast stations are WPXQ, Block Island, Rhode Island, and WFMZ, Allentown, Pennsylvania.
18 800 MHz 3rd MO&O, 22 FCC Rcd at 17221-23 ¶¶ 40-48.
19 These licensees are:  Delaware County, Indiana (Region 14); Suffolk County, Massachusetts; Barnstable County, 
Massachusetts; University of Connecticut (Region 19); Cumberland County, Pennsylvania; Commonwealth of 
Pennsylvania (Region 28) and Portland, Oregon (Region 35).
20 For example, licensees may seek further extensions if their proposed implementation dates are derived from a 
subsequent TA-sponsored Implementation Planning Session for the region.
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that more frequent reports are required.

14. NPSPAC Mutual Aid Channels.  Finally, we clarify that licensees do not need to seek 
waivers for continued operation and support of operations on the five nationwide mutual aid channels in 
the old NPSPAC band after they have completed their own rebanding.21 Licensees may continue to 
operate and maintain infrastructure that supports the five mutual aid channels until all NPSPAC licensees 
in the region have completed rebanding of their own systems, provided that they notify the TA of such 
continued mutual aid operations.

IV. ORDERING CLAUSE
15. Accordingly, pursuant to the authority of Sections 0.191 and 0.392 of the Commission’s 

rules, 47 C.F.R. §§ 0.191, 0.392; Section 4(i) of the Communications Act of 1934, as amended, 47 U.S.C. 
§ 154(i), and Section 1.925 of the Commission’s rules, 47 C.F.R. § 1.925, IT IS ORDERED that the 
requests for waiver of the June 26, 2008 deadline submitted by the licensees listed in Appendix A of this 
order are GRANTED to the extent described herein.

FEDERAL COMMUNICATIONS COMMISSION

David L. Furth
Associate Bureau Chief
Public Safety and Homeland Security Bureau

  
21 Accordingly, we dismiss Delaware County, Pennsylvania’s petition without prejudice, as Delaware County seeks 
an extension solely for the purpose of operating the mutual aid channels and therefore does not require an individual 
waiver.
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APPENDIX A
Region 6 (Northern California)

Licensee Call Sign/Lead 
Call Sign

Date Waiver 
Request Filed

Extension Date 
Requested

Extension Date 
Granted

Santa Clara Valley 
Water District

WPKW496 March 12, 2008 September 30, 
2008

September 30, 
2008

University Of 
California - Berkeley

WPBH651 February 27, 
2008

August 20, 2008 August 20, 2008

Gustine, CA WQED933 March 17, 2008 August 31, 2008 August 31, 2008
Turlock, CA WPMA507 March 17, 2008 August 31, 2008 August 31, 2008
University Of 
California - Santa 
Cruz

WPHB650 February 27, 
2008

September 24, 
2008

September 24, 
2008

University Of 
California - Davis

WQCF499 March 7, 2008 September 20, 
2008

September 20, 
2008

Santa Clara County, 
CA

WQBH542 March 17, 2008 September 29, 
2008

September 29, 
2008

Oakland, CA WPUQ545 March 17, 2008 November 30, 
2008

November 30, 
2008

Livermore, CA WNNR489 March 10, 2008 March 31, 2009 March 31, 2009
San Francisco Bay 
Area Rapid Transit 
District

WPPU273 March 13, 2008 February 4, 2010 July 1, 2009

Livermore/
Amador Valley 
Transit Authority

WPWY237 April 25, 2008 June 1, 2010 July 1, 2009

State of California KNBG972 April 17, 2008 March 16, 2012 July 1, 2009
Santa Clara, CA WPCP221 March 6, 2008 December 31, 

2008
December 31, 
2008

American Red Cross 
Bay Area

WPFS905 June 4, 2008 December 31, 
2008

December 31, 
2008

San Jose, CA WPMD615 May 30, 2008 October 31, 2008 October 31, 2008

Region 7 (Colorado)

Licensee Call Sign/Lead 
Call Sign

Date Waiver 
Request Filed

Extension Date 
Requested

Extension Date 
Granted

Eagle County, CO WPJF925 March 17, 2008 August 29, 2008 August 29, 2008
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Region 8 (Metropolitan New York Region)

Licensee Call Sign/Lead 
Call Sign

Date Waiver 
Request Filed

Extension Date 
Requested

Extension Date 
Granted

Newark Housing 
Authority

WNVR739 May 8, 2008 August 7, 2008 August 7, 2008

Passaic County, NJ WPAB807 May 13, 2008 August 1, 2008 August 1, 2008
Fairfield Township, 
NJ

WNVR741 May 19, 2008 August 1, 2008 August 1, 2008

Union County, NJ WPKU668 April 10, 2008 August 29, 2008 August 29, 2008
Stamford, CT WNNM899 March 17, 2008 September 30, 2008 September 30, 

2008
Greenwich, CT WNNM890 March 14, 2008 December  1, 2008 December  1, 

2008
New Haven, CT WNZG274 April 28, 2008 December  31, 

2008
December  31, 
2008

Orange County 
Sheriff, NY

WPGP264 March 17, 2008 June 1, 2009 June 1, 2009

New York City 
(DOITT)

KNBX913 March 17, 2008 December 31, 2008 December 31, 
2008

Nassau County, NY WNNM884 May 15, 2008 September 1, 2008 September 1, 
2008

Port Authority of 
New York and New 
Jersey

WNNM888 May 16, 2008 September 26, 2008 September 26, 
2008

Babylon, NY WQCC333 May 12, 2008 August 14, 2008 August 14, 2008
Glenville, NY WPTC845 May 29, 2008 September 26, 2008 September 26, 

2008
Essex, NJ WQNS440 June 6, 2008 September 1, 2008 September 1, 

2008

Region 11 (Hawaii)

Licensee Call Sign/Lead 
Call Sign

Date Waiver 
Request Filed

Extension Date 
Requested

Extension Date 
Granted

Kauai County, HI WPIE455 March 12, 2008 September 1, 2008 September 1, 
2008

Maui County, HI WPJR556 March 17, 2008 November 11, 2008 November 11, 
2008



Federal Communications Commission DA 08-1428

8

Region 13 (Illinois) 22

Licensee Call Sign/Lead 
Call Sign

Date Waiver 
Request Filed

Extension Date 
Requested

Extension Date 
Granted

McLean County, IL KNNK867 March 17, 2008 August 28, 2008 August 28, 2008
Saint Clair County, 
IL

WQAH919 April 24, 2008 October 27, 2008 October 27, 2008

Tazewell County, IL WQCX272 March 17, 2008 December 31, 2008 December 31, 
2008

State of Illinois 
(Dept. of  
Corrections)

WPPA939 March 15, 2008 June 15, 2008 June 15, 2008

State of Illinois 
(STARCOM)

WNSS257 March 16, 2008 May 8, 2009 May 8, 2009

Region 14 (Indiana)

Licensee Call Sign/Lead 
Call Sign

Date Waiver 
Request Filed

Extension Date 
Requested

Extension Date 
Granted

Howard County, IN WQDA709 March 17, 2008 July 31, 2008 July 31, 2008
Allen County, IN, 
(Fort Wayne)

WLNX275 April 18, 2008 August 31, 2008 August 31, 2008

Hamilton County, 
IN/Carmel, IN

WNSD453 March 17, 2008 October 25, 2008 October 25, 2008

Vanderburgh County, 
IN

WNQP592 March 17, 2008 November 21, 2008 November 21, 
2008

Purdue 
University/Tippecanoe 
County, IN

WNQH693 Standard December 12, 2008 December 12, 
2008

Delaware County, IN WNSS511 May 5, 2008 No date Held in abeyance 
– Provide 
milestone dates 
within 30 days of 
this Order

Region 19 (New England)

Licensee Call Sign/Lead 
Call Sign

Date Waiver 
Request Filed

Extension Date 
Requested

Extension Date 
Granted

Boston Police 
Department

WNSD453 March 17, 2008 September 20, 
2008

September 20, 
2008

Boston, MA KKR520 March 17, 2008 September 30, 
2008

September 30, 
2008

Providence, RI WQEE893 March 14, 2008 September 30, 
2008

September 30, 
2008

  
22 Rock Island County, Illinois is part of the RACOM system that is primarily based in Iowa, which is a Wave 2 
region.  We address the Rock Island County system in our companion order concerning Wave 2 licensee requests for 
waiver.
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Nashua, NH WPPF224 April 29, 2008 December 31, 2008 December 31, 
2008

Worcester, MA WPAR399 March 12, 2008 January 29, 2009 January 29, 2009
New Britain, CT WNCE562 March 17, 2008 March 11, 2009 March 11, 2009
Massachusetts Bay 
Transportation 
Authority

WPMI640 March 17, 2008 30 Days after 
Sprint Nextel 
clears certain 1-120 
channels

60 Days after 
Sprint Nextel 
clears certain 1-
120 channels but 
no later than July 
1, 2009

Rhode Island Public 
Transit Authority

WPXB725 March 17, 2008 December 1, 2008 March 1, 2009

Massachusetts Port 
Authority

WPAQ455 March 14, 2008 60 Days after 
Sprint Nextel 
clears certain 1-120 
channels

60 Days after 
Sprint Nextel 
clears certain 1-
120 channels but 
no later than July 
1, 2009

Narragansett, RI WQVV555 March 14, 2008 June 1, 2009 March 1, 2009
Farmington, CT WPFC723 April 21, 2008 July 1, 2009 July 1, 2009
State of Connecticut WNSM668 March 17, 2008 December 31, 2008 December 31, 

2008
Middlesex County, 
MA

WPSH803 March 14, 2008 60 Days after 
Sprint Nextel 
clears certain 1-120 
channels

60 Days after 
Sprint Nextel 
clears certain 1-
120 channels but 
no later than July 
1, 2009

Norfolk County, MA WPXP591 March 17, 2008 45 Days after 
Sprint Nextel 
clears certain 1-120 
channels

60 Days after 
Sprint Nextel 
clears certain 1-
120 channels but 
no later than July 
1, 2009

Suffolk County, MA WPXT228 March 17, 2008 None Held in abeyance 
– Provide 
milestone dates 
within 30 days of 
this Order

University Of 
Connecticut

WPQK585 March 17, 2008 None Held in abeyance 
– Provide 
milestone dates 
within 30 days of 
this Order

Barnstable County, 
MA

WPQE401 May 6, 2008 None Held in abeyance 
– Provide 
milestone dates 
within 30 days of 
this Order

Sudbury, MA WPPU806 May 20, 2008 April 16, 2009 April 16, 2009
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Dayville, CT WPXW941 June 9, 2008 July 31, 2008 July 31, 2008
Clinton, CT WPYM205 June 9, 2008 June 9, 2009 June 9, 2009

Region 20 (Maryland/District of Columbia/Northern Virginia)

 
Licensee Call Sign/Lead 

Call Sign
Date Waiver 
Request Filed

Extension Date 
Requested

Extension Date 
Granted

Ocean City, MD WQCN429 March 13, 2008 April 30, 2009 April 30, 2009
St. Mary’s County, 
MD

WPUQ464 April 16, 2008 June 1, 2012 July 1, 2009

Region 27 (Nevada)

Licensee Call Sign/Lead 
Call Sign

Date Waiver 
Request Filed

Extension Date 
Requested

Extension Date 
Granted

State of Nevada; State 
of Nevada 
Department of 
Transportation; and 
University and 
Community College 
Systems of Nevada 
(joint applicants)

WPLW702 March 13, 2008 January 28, 2010 July 1, 2009

Southern Nevada 
Area 
Communications 
Council (SNACC)

WNQU894 April 10, 2008 June 24, 2009 June 24, 2009

Regional 
Transportation 
Commission of 
Southern Nevada

WPLT393 May 16, 2008 December 1, 2008 December 1, 2008

N. Las Vegas, NV WPYC243 May 13, 2008 March 15, 2009 March 15, 2009

Region 28 (Eastern Pennsylvania/New Jersey/Delaware)

Licensee Call Sign/Lead 
Call Sign

Date Waiver 
Request Filed

Extension Date 
Requested

Extension Date 
Granted

Atlantic County, NJ WNET386 March 17, 2008 August 28, 2008 August 28, 2008
Atlantic City, NJ WQDM690 March 14, 2008 December 31, 2008 December 31, 

2008
Bethlehem, PA WNWQ636 March 14, 2008 March 1, 2009 March 1, 2009
Brigantine, NJ WPTT597 March 17, 2008 August 29, 2008 August 29, 2008
Cherry Hill, NJ WPRI907 March 17, 2008 August 29, 2008 August 29, 2008
Cumberland County, 
PA

WPIS654 March 7, 2008 No date Held in abeyance 
– Provide 
milestone dates 
within 30 days of 
this Order
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Egg Harbor, 
Township NJ

WPPX220 March 17, 2008 August 28, 2008 August 28, 2008

Galloway Township, 
NJ

WPQD446 March 17, 2008 August 28, 2008 August 28, 2008

Ocean City, NJ WPZV984 March 17, 2008 August 28, 2008 August 28, 2008
Commonwealth of 
Pennsylvania

WPGX755 March 7, 2008 No date Held in abeyance 
– Provide 
milestone dates 
within 30 days of 
this Order

Reading, PA WNXC912 March 14, 2008 October 1, 2008 October 1, 2008
Montgomery County, 
PA 

WNNY750 June 12, 200823 No date March 1, 2009

Philadelphia, PA24 WPRW578 March 10, 2008 March 1, 2009 March 1, 2009
Delaware County, PA WQAG554 April 30, 2008 No date No waiver 

necessary 
(Mutual-aid only)

Region 35 (Oregon)

Licensee Call Sign/Lead 
Call Sign

Date Waiver 
Request Filed

Extension Date 
Requested

Extension Date 
Granted

Benton County 
Emergency Services

KNNT477 March 14, 2008 May 31, 2009 May 31, 2009

Clark Regional 
Emergency Services 
Agency (CRESA)

WQEA895 March 14, 2008 February 10, 2010 July 1, 2009

Portland, OR No call sign 
specified

March 17, 2008 January 26, 2010 Held in abeyance 
– Provide 
milestone dates 
within 30 days of 
this Order

Salem, OR WPKB609 April 2, 2008 September 30, 
2008

September 30, 
2008

Washington County 
Consolidated 
Communications 
Agency (WCCCA) 
(includes Clackamas 
County, OR and 
Newberg, OR)

WNSK475 March 6, 2008 March 31, 2009 December 31, 
2008

  
23 This request supersedes Montgomery County’s previous request for extension until June 15, 2008. 
24 Philadelphia also filed an interim waiver request on March 17, 2008.  However, this waiver request supersedes the 
interim waiver request.
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Region 41 (Utah)

Licensee Call Sign/Lead 
Call Sign

Date Waiver 
Request Filed

Extension Date 
Requested

Extension Date 
Granted

Utah 
Communications 
Agency Network 
(UCAN)

WPRR826 March 10, 2008 May 31, 2009 May 31, 2009

Region 42 (Virginia)

Licensee Call Sign/Lead 
Call Sign

Date Waiver 
Request Filed

Extension Date 
Requested

Extension Date 
Granted

Capital Region 
Airport 
Commission

WPLX453 March 17, 2008 June 30, 2009 June 30, 2009 

Central Virginia 
Planning District 
Commission, VA 
(includes 
Lynchburg, VA)

WPKD768 March 17, 2008 Unspecified July 1, 2009

Culpeper County, 
VA

WQAY935 March 12, 2008 June 30, 2012 July 1, 2009 

Hampton, VA WNQQ811 June 2, 2008 December 23, 2010 July 1, 2009 
Hopewell, VA WQEC799 March 13, 2008 90 days after receipt 

of templates from 
Chesterfield, VA

July 1, 2009 

Newport News, 
VA

KNJH350 March 17, 2008 December 31, 2010 July 1, 2009 

Norfolk, VA WNLT925 March 17, 2008 December 31, 2010 July 1, 2009 
Suffolk, VA WNMJ688 March 17, 

200825
September 6, 2008 September 6, 2008

Region 45 (Wisconsin)

Licensee Call Sign/Lead 
Call Sign

Date Waiver 
Request Filed

Extension Date 
Requested

Extension Date 
Granted

La Crosse, WI WPCJ394 March 25, 2008 November 15, 2008 November 15, 2008 
Sheboygan 
County, WI

WPTS436 February 21, 
2008

November 14, 2008 November 14, 2008

  
25 Suffolk supplemented its request on May 6, 2008.
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Region 54 (Chicago/Southern Lake Michigan)

Licensee Call Sign/Lead 
Call Sign

Date Waiver 
Request Filed

Extension Date 
Requested

Extension Date 
Granted

Village of 
Schaumburg, IL

WNDY876 March 17, 2008 July 18, 2008 July 18, 2008

Lake County, IL WPMB711 March 12, 2008 October 15, 2008 October 15, 2008
Pace Suburban 
Bus Service

KNHH481 March 17, 2008 August 25, 2008 August 25, 2008

Ozaukee County, 
IL

WPPH577 March 17, 2008 December 31, 2008 December 31, 2008

Northwest 
Central Dispatch

WPKY604 March 17, 2008 July 18, 2008 July 18, 2008

Will County, IL WPJZ269 March 17, 2008 September 30, 2009 July 1, 2009 
Cook County 
Sheriff, IL

WQFZ349 March 17, 2008 March 13, 2009 March 13, 2009

Wheeling, IL KNNR251 April 22, 2008 October 31, 2008 October 31, 2008
Waukesha 
County, WI

WNNH558 April 28, 2008 March 13, 2009 March 13, 2008

Kankakee, IL WNVQ233 May 15, 2008 July 16, 2008 July 16, 2008


