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Before the
Federal Communications Commission

Washington, D.C. 20554

In the Matter of 

Improving Public Safety Communications in the 
800 MHz Band

Requests for Waiver of the June 26, 2008 
Rebanding Deadline – Wave 4 Public Safety 
Regions (Non-Border)

)
)
)
)
)
)
)
)

WT Docket No. 02-55

ORDER

Adopted:  June 17, 2008 Released:  June 17, 2008

By the Associate Chief, Public Safety and Homeland Security Bureau:

I. INTRODUCTION

1. In this order, by delegated authority, we act on multiple requests by 800 MHz public 
safety licensees in non-border areas of Wave 41 for waiver of the June 26, 2008 deadline for the 
completion of 800 MHz rebanding.2 Our specific action with respect to each request is listed in Appendix 
A of this order.3

II. BACKGROUND

2. In the 800 MHz Report and Order and subsequent orders in this proceeding, the 
Commission ordered the rebanding of the 800 MHz band to resolve interference between commercial and 
public safety systems in the band.4  These orders mandate that 800 MHz licensees in non-border areas 

  
1 Wave 4 includes the following NPSPAC Regions:  Region 2 (Alaska), Region 3 (Arizona), Region 5 (Southern 
California), Region 21 (Michigan), Region 29 (New Mexico), Region 30 (Upstate New York), Region 33 (Ohio), 
Region 36 (Western Pennsylvania), Region 43 (Washington), Region 50 (West/Central Texas), Region 53 (Southern 
Texas), and Region 55 (Western New York).  A list of all NPSPAC regions and their corresponding geographic 
areas can be found at http://www.fcc.gov/Bureaus/Wireless/Orders/1998/fcc98191.txt.
2 In this order we only address requests for waivers from entities in non-border areas of NPSPAC regions in Wave 4.  
We do not address border area Wave 4 licensees, who have not received rebanding frequency assignments from the 
800 MHz Transition Administrator (TA) due to their proximity to the U.S. - Canada or U.S.- Mexico border.  These 
border area licensees are not subject to the June 26, 2008 deadline.  The Bureau has established a separate rebanding 
timeline for the Canadian border region, Improving Public Safety Communications in the 800 MHz Band, Second 
Report and Order, WT Docket 02-55, 23 FCC Rcd 7605 (PSHSB 2008), and will establish a rebanding timeline for 
the Mexican border region at a later date.
3 On May 1, 2008, Sprint Nextel Corporation (Sprint) filed a request for waiver to remain temporarily on Channel 1-
120 channels that are designated for assignment to NPSPAC licensees that receive waivers of the June 26, 2008 
deadline.  Request for Waiver by Sprint Nextel Corporation, filed May 1, 2008.  We will address Sprint’s waiver 
request separately.
4 See Improving Public Safety Communications in the 800 MHz Band, WT Docket 02-55, Report and Order, Fifth 
Report and Order, Fourth Memorandum Opinion and Order, and Order, 19 FCC Rcd 14969 (2004) (800 MHz 
Report and Order); Supplemental Order and Order on Reconsideration, 19 FCC Rcd 25120 (2004) (800 MHz 
Supplemental Order); Memorandum Opinion and Order, 20 FCC Rcd 16015 (2005); Second Memorandum Opinion 
and Order, 22 FCC Rcd 10467 (2007); Third Memorandum Opinion and Order, 22 FCC Rcd 17209 (2007) (800 
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must complete their rebanding by June 26, 2008.5 However, the Commission has also established a 
waiver process for licensees that are unable to complete rebanding by the deadline, and has delegated 
authority to the Public Safety and Homeland Security Bureau (PSHSB) to act on such waiver requests.6  
On January 17, 2008, the Commission released a Public Notice that established procedures and provided 
guidance for submission of requests to waive the deadline.7 The Commission recommended that 
licensees provide certain information in their requests, and encouraged the use of a template form 
developed by the 800 MHz Transition Administrator (TA) for this purpose.8 The Commission also set 
April 15, 2008 as the deadline for non-border licensees in Wave 4 to submit their requests.9

III. DISCUSSION

3. The Commission has stated that requests for waiver of the June 26, 2008 deadline “will 
be subject to a high level of scrutiny.  Licensees will be expected to demonstrate that they have worked 
diligently and in good faith to complete rebanding expeditiously, and that the amount of additional time 
requested is no more than is reasonably necessary to complete the rebanding process.”10 We have 
reviewed each of the Wave 4 waiver requests in accordance with this standard.  More specifically, we 
have considered the following factors identified by the Commission as pertinent to such requests:

§ System size and complexity.

§ Interoperability with other systems in the region, and how such interoperability will affect the 
ultimate rebanding schedule.

§ Steps already taken to complete physical reconfiguration, including participation in the 
Subscriber Equipment Deployment (SED) program.

§ Participation (or commitment to participate) in the TA’s regional Implementation Planning 
Session (IPS) for the licensee’s Public Safety Region.11

4. We first address the waiver requests of Wave 4 licensees that propose to complete their 
rebanding between June 26, 2008 and July 1, 2009 and have requested waiver dates accordingly.12 We 
grant waiver dates requested by these licensees.  After review of the requests, we find that each of these 
licensees has taken substantial steps towards completion of the rebanding process and has demonstrated a 
level of diligence and good faith warranting the requested extension.  Moreover, we find that the amount 
of time that each of these licensees seeks is no more than is reasonably necessary to complete the 
rebanding process.

     
MHz 3rd MO&O).  The 800 MHz 3rd MO&O was recently affirmed by the U.S. Court of Appeals.  Sprint Nextel 
Corporation v. FCC, 524 F.3d 253 (D.C. Cir. 2008).
5 800 MHz Report and Order, 19 FCC Rcd at 15130 ¶ 347.  
6 800 MHz 3rd MO&O, 22 FCC Rcd at 17223 ¶ 48.
7 Federal Communications Commission Provides Guidance for Submission of Requests for Waiver of June 26, 2008 
Deadline for Completion of 800 MHz Rebanding, Public Notice, 23 FCC Rcd 664 (2008) (Waiver Guidance 
Notice).
8 Id. at 666.
9 Id. at 665.
10 FCC Announces Supplemental Procedures and Provides Guidance for Completion of 800 MHz Rebanding, Public 
Notice, 22 FCC Rcd 17227, 17232 (2007).
11 To date, no IPS session has been held in Wave 4.
12 See Appendix A.  The licensees are Glenville, New York; Rensselaer County, New York (Region 30); Clermont 
County, Ohio; Jefferson County, Ohio; Belmont County, Ohio; Allen County, Ohio; Harrison County Sheriff, Ohio 
(Region 33); Yakima, Washington (Region 43); San Angelo, Texas (Region 50); Lockhart, Texas and Victoria, 
Texas (Region 53).
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5. With respect to the remaining waiver requests filed by Wave 4 licensees, we grant relief 
as set forth below and in Appendix A: 

6. Flagstaff, Arizona (Region 3). Flagstaff requests a rebanding extension without 
proposing milestone dates or a final extension date.  However, Flagstaff indicates that it only requires a 
waiver for purposes of rebanding the NPSPAC mutual aid channels.13 As discussed  below, licensees do 
not need to seek waivers for continued operation and support of operations on the five nationwide mutual 
aid channels in the old NPSPAC band.14 We therefore find that Flagstaff does not require a waiver for 
this purpose, and dismiss its request without prejudice.

7. Oxford, Ohio (Region 33).  In a request filed prior to the Waiver Guidance Notice, 
Oxford states that it has contracted with Motorola to construct a new multi-agency, interoperable system 
that will combine its 800 MHz frequencies and the 800 MHz frequencies licensed to several public safety 
agencies in the surrounding area. 15 Oxford seeks to deploy the new system on post-rebanding 800 MHz 
frequencies, with initial deployment occurring in May 2008 and a tentative completion date of December 
18, 2008.  Oxford therefore requests a waiver to operate its current system on pre-rebanding frequencies 
until the December 18 completion date for the new system, thereby avoiding the burden and expense of 
rebanding the current system only a few months prior to its replacement.16  We conclude that under these 
circumstances, requiring Oxford to reband its current system would impose unnecessary cost and would 
frustrate rather than promote rebanding.17 We find that grant of the waiver is in the public interest and 
will have very limited effect on the overall rebanding timetable.  Therefore, we grant Oxford’s request for 
an extension until December 18, 2008.

8. Cumberland County, Pennsylvania (Region 36).  Cumberland County requests an 
extension for completion of rebanding without proposing either interim milestone dates or a final 
extension date in accordance with the Waiver Guidance Notice.  We hold this waiver request in abeyance 
and direct Cumberland County to supplement its request within 30 days of the release date of this order 
by submitting a waiver request that includes proposed milestone dates for subscriber unit deployment, 
system cutover, and post-cutover modifications.

9. Further Extension Requests/Progress Reports.  We hold open the option of extending the 
above waivers upon further request and showing of good cause.18 Any licensee submitting a further 
waiver request must submit the request prior to the expiration of the waiver granted to such licensee by 
this order, and will be expected to demonstrate that it has worked diligently and in good faith to complete 
rebanding expeditiously and that the amount of additional time requested is no more than is reasonably 
necessary to complete the rebanding process.  Upon filing of a timely further waiver request, the relief 
granted by this order will extend until the Bureau acts on the request.  We also direct licensees that are 
subject to this order to provide progress reports to the TA on a quarterly basis unless the TA determines 
that more frequent reports are required.

10. NPSPAC Mutual Aid Channels.  As noted above, we clarify that licensees do not need to 
seek waivers for continued operation and support of operations on the five nationwide mutual aid 
channels in the old NPSPAC band after they have completed their own rebanding.  Licensees may 
continue to operate and maintain infrastructure that supports the five mutual aid channels until all 

  
13 See Letter attached to Flagstaff Waiver Request.
14 See ¶ 10, infra.
15 Oxford, Ohio Request for Waiver, filed August 20, 2007.
16 Id.
17 Improving Public Safety Communications in the 800 MHz Band, WT Docket 02-55, Memorandum Opinion and 
Order, 22 FCC Rcd 9818 (2007).
18 For example, licensees may seek further extensions if their proposed implementation dates are derived from a 
subsequent TA-sponsored Implementation Planning Session for the region.
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NPSPAC licensees in the region have completed rebanding of their own systems, provided that they 
notify the TA of such continued mutual aid operations.

IV. ORDERING CLAUSE
11. Accordingly, pursuant to the authority of Sections 0.191 and 0.392 of the Commission’s 

rules, 47 C.F.R. §§ 0.191, 0.392; Section 4(i) of the Communications Act of 1934, as amended, 47 U.S.C. 
§ 154(i), and Section 1.925 of the Commission’s rules, 47 C.F.R. § 1.925, IT IS ORDERED that the 
requests for waiver of the June 26, 2008 deadline submitted by the licensees listed in Appendix A of this 
order are GRANTED to the extent described herein.

FEDERAL COMMUNICATIONS COMMISSION

David L. Furth
Associate Bureau Chief
Public Safety and Homeland Security Bureau
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APPENDIX A
Region 3 (Arizona)

Licensee Call Sign/Lead 
Call Sign

Date Waiver 
Request Filed

Extension Date 
Requested

Extension Date 
Granted

Flagstaff, AZ WPXR681 April 14, 2008 No date Dismissed without 
prejudice

Region 30 (Upstate New York)

Licensee Call Sign/Lead 
Call Sign

Date Waiver 
Request Filed

Extension Date 
Requested

Extension Date 
Granted

Glenville, NY WPTC845 May 29, 2008 September 26, 
2008

September 26, 
2008

Rensselaer 
County, NY

WPJS218
WPYW908

February 22, 2008 December 31, 
2008

December 31, 
2008

Region 33 (Ohio)

Licensee Call Sign/Lead 
Call Sign

Date Waiver 
Request Filed

Extension Date 
Requested

Extension Date 
Granted

Allen County, OH WPUD609 May 15, 2008 August 31, 2008 August 31, 2008
Belmont County, 
OH

WPIX608 March 17, 2008 September 30, 
2008

September 30, 
2008

Clermont County, 
OH

WPGU289
WPGU291
WPRU455
WPRU714

April 23, 2008 October 27, 2008 October 27, 2008

Harrison County, 
OH

WPMB710 March 25, 2008 October 1, 2008 October 1, 2008

Jefferson County, 
OH

WPHM479 April 15, 2008 August 15, 2008 August 15, 2008

Oxford, OH WPPD256 August 20, 2007 December 18, 
2008

December 18, 
2008

Region 36 (Western Pennsylvania)

Licensee Call Sign/Lead 
Call Sign

Date Waiver 
Request Filed

Extension Date 
Requested 

Extension Date 
Granted 

Cumberland 
County, PA

WPIS654 April 7, 2008 No date Held in abeyance –
Provide milestone 
dates within 30 
days of this Order
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Region 43 (Washington)

Licensee Call Sign/Lead 
Call Sign

Date Waiver 
Request Filed

Extension Date 
Requested 

Extension Date 
Granted 

Yakima, WA WNMH779 April 9, 2008 December 31, 
2008

December 31, 
2008

Region 50 (West/Central Texas)

Licensee Call Sign/Lead 
Call Sign

Date Waiver 
Request Filed

Extension Date 
Requested

Extension Date 
Granted

San Angelo, TX WPJG225 April 15, 2008 August 1, 2008 August 1, 2008

Region 53 (Southern Texas)

Licensee Call Sign/Lead 
Call Sign

Date Waiver 
Request Filed

Extension Date 
Requested

Extension Date 
Granted

Lockhart, TX19 WPLP814 March 17, 2008 March 31, 2009 March 31, 2009
Victoria, TX WPWX285 April 23, 2008 August 31, 2008 August 31, 2008

  
19 The Lockhart request also covers Caldwell County, Texas.


