Subject: Reminder: Developer/Adopter meeting Thursday 9/20
All, 
 

The agenda for Thursday's meeting, scheduled from 8:30am-10am EST, is as follows. Juergen Klenk will be facilitating this call. I have attached the agenda for the Oct 9-10 FTF meeting. Rakesh will be presenting and distributing the final agenda for next week's FTF meeting in St. Louis.
1. General Adopter weekly update
2. Final prep for St. Louis F2F agenda and related meeting logistics
1. Confirm all have placed reservation with Parkway Hotel and have notified JoAnn Metz at JMetz@immunology.wustl.edu regarding who is attending/has confirmed hotel reservation.
Please refer to file attachment for more details.
3. October FTF UCSF agenda and final adopter team leader assignments
4. Developer-related agenda items 
1. Release status update – Demo site will be updated with interim build on 25th Sep and RC1 will be released on Oct 4th. The release scope for 25th build will also be discussed. 

2. Requirement traceability matrix
MEETING NOTES
1. General Adopter weekly update
2. Status check-in on writing of test scripts (follow-up from last meeting // Persistent should have been already engaged re: any issues of requiring more developer information)

Penn 9/24 complete (may need 2-3 extra days)

TJU 9/21 complete

Pitt 9/28 complete

Indiana 9/21 complete

3. Clinical Annotation Adopter Activity support

Will be presented by WashU at F2F, then individual follow=up

Penn, TJU, Indiana, Pitt

4. Final prep for St. Louis F2F agenda and related meeting logistics
1. Confirm all have placed reservation with Parkway Hotel and have notified JoAnn Metz at JMetz@immunology.wustl.edu regarding who is attending/has confirmed hotel reservation.
Please refer to file attachment for more details.
5. October FTF UCSF agenda and final adopter team leader assignments

Talk about hack-a-thon topics/assignments in St. Louis


6. Developer-related agenda items 
1. Release status update – Demo site will be updated with interim build on 25th Sep and RC1 will be released on Oct 4th. The release scope for 25th build will also be discussed. 

RC1 available on Oct 4
Full regression testing is expected to start on Oct 11
Interim build on Sep 25
Test what has been fully released by Persistent – WashU will coordinate testing schedule

2. Requirement traceability matrix
7. Quick Poll: Decide if 9/27 weekly call will remain as scheduled given FTF activity taking place on 9/25-26

This call will be canceled, as well as the Monday 9/24 12-1pm call.

