

Project Overview											
Project Details				Timeline				Resource Allocation			
Project Name	Manager	Status	Priority	Start Date	End Date	Duration	Team Lead	Team Members	Budget	Actual Cost	Variance
Project A	John Doe	In Progress	High	2023-01-01	2023-03-15	75 days	John Doe	10	\$100,000	\$95,000	\$5,000
Project B	Jane Smith	Completed	Medium	2023-02-01	2023-04-30	90 days	Jane Smith	12	\$120,000	\$120,000	\$0
Project C	Mike Johnson	On Hold	Low	2023-03-01	2023-06-01	92 days	Mike Johnson	8	\$80,000	\$80,000	\$0
Project D	Sarah Lee	Planned	High	2023-04-01	2023-07-15	105 days	Sarah Lee	15	\$150,000	\$150,000	\$0
Project E	David Kim	In Progress	Medium	2023-05-01	2023-08-31	122 days	David Kim	18	\$180,000	\$180,000	\$0
Project F	Emily White	Completed	Low	2023-06-01	2023-09-30	122 days	Emily White	10	\$100,000	\$100,000	\$0
Project G	Chris Brown	On Hold	Medium	2023-07-01	2023-10-31	122 days	Chris Brown	12	\$120,000	\$120,000	\$0
Project H	Alex Green	Planned	High	2023-08-01	2023-11-15	106 days	Alex Green	15	\$150,000	\$150,000	\$0
Project I	Olivia Black	In Progress	Medium	2023-09-01	2023-12-31	122 days	Olivia Black	18	\$180,000	\$180,000	\$0
Project J	Noah Grey	Completed	Low	2023-10-01	2024-01-31	122 days	Noah Grey	10	\$100,000	\$100,000	\$0
Project K	Ava Blue	On Hold	High	2023-11-01	2024-02-28	88 days	Ava Blue	12	\$120,000	\$120,000	\$0
Project L	Liam Red	Planned	Medium	2023-12-01	2024-03-31	122 days	Liam Red	15	\$150,000	\$150,000	\$0
Project M	Mia Purple	In Progress	Low	2024-01-01	2024-04-30	122 days	Mia Purple	10	\$100,000	\$100,000	\$0
Project N	Ethan Gold	Completed	High	2024-02-01	2024-05-31	122 days	Ethan Gold	12	\$120,000	\$120,000	\$0
Project O	Sophia Silver	On Hold	Medium	2024-03-01	2024-06-30	122 days	Sophia Silver	15	\$150,000	\$150,000	\$0
Project P	Lucas Bronze	Planned	Low	2024-04-01	2024-07-31	122 days	Lucas Bronze	10	\$100,000	\$100,000	\$0
Project Q	Isabella Platinum	In Progress	High	2024-05-01	2024-08-31	122 days	Isabella Platinum	18	\$180,000	\$180,000	\$0
Project R	Mason Diamond	Completed	Medium	2024-06-01	2024-09-30	122 days	Mason Diamond	12	\$120,000	\$120,000	\$0
Project S	Charlotte Ruby	On Hold	Low	2024-07-01	2024-10-31	122 days	Charlotte Ruby	10	\$100,000	\$100,000	\$0
Project T	Benjamin Sapphire	Planned	High	2024-08-01	2024-11-30	122 days	Benjamin Sapphire	15	\$150,000	\$150,000	\$0
Project U	Amelia Emerald	In Progress	Medium	2024-09-01	2025-02-28	151 days	Amelia Emerald	18	\$180,000	\$180,000	\$0
Project V	William Topaz	Completed	Low	2024-10-01	2025-03-31	152 days	William Topaz	12	\$120,000	\$120,000	\$0
Project W	Grace Garnet	On Hold	High	2024-11-01	2025-04-30	151 days	Grace Garnet	15	\$150,000	\$150,000	\$0
Project X	James Opal	Planned	Medium	2024-12-01	2025-05-31	181 days	James Opal	10	\$100,000	\$100,000	\$0
Project Y	Lily Moonstone	In Progress	Low	2025-01-01	2025-06-30	181 days	Lily Moonstone	12	\$120,000	\$120,000	\$0
Project Z	Robert Jade	Completed	High	2025-02-01	2025-07-31	181 days	Robert Jade	15	\$150,000	\$150,000	\$0
Project AA	Sarah Amethyst	On Hold	Medium	2025-03-01	2025-08-31	181 days	Sarah Amethyst	10	\$100,000	\$100,000	\$0
Project AB	Michael Peridot	Planned	Low	2025-04-01	2025-09-30	181 days	Michael Peridot	12	\$120,000	\$120,000	\$0
Project AC	Olivia Citrine	In Progress	High	2025-05-01	2025-10-31	181 days	Olivia Citrine	15	\$150,000	\$150,000	\$0
Project AD	David Smoky Quartz	Completed	Medium	2025-06-01	2025-11-30	181 days	David Smoky Quartz	10	\$100,000	\$100,000	\$0
Project AE	Emily Malachite	On Hold	Low	2025-07-01	2026-02-28	212 days	Emily Malachite	12	\$120,000	\$120,000	\$0
Project AF	Benjamin Labradorite	Planned	High	2025-08-01	2026-03-31	212 days	Benjamin Labradorite	15	\$150,000	\$150,000	\$0
Project AG	Charlotte Fluorite	In Progress	Medium	2025-09-01	2026-04-30	212 days	Charlotte Fluorite	10	\$100,000	\$100,000	\$0
Project AH	William Aquamarine	Completed	Low	2025-10-01	2026-05-31	212 days	William Aquamarine	12	\$120,000	\$120,000	\$0
Project AI	Grace Tourmaline	On Hold	High	2025-11-01	2026-06-30	212 days	Grace Tourmaline	15	\$150,000	\$150,000	\$0
Project AJ	James Garnet	Planned	Medium	2025-12-01	2026-07-31	243 days	James Garnet	10	\$100,000	\$100,000	\$0
Project AK	Lily Amethyst	In Progress	Low	2026-01-01	2026-08-31	243 days	Lily Amethyst	12	\$120,000	\$120,000	\$0
Project AL	Robert Citrine	Completed	High	2026-02-01	2026-09-30	243 days	Robert Citrine	15	\$150,000	\$150,000	\$0
Project AM	Sarah Smoky Quartz	On Hold	Medium	2026-03-01	2026-10-31	243 days	Sarah Smoky Quartz	10	\$100,000	\$100,000	\$0
Project AN	Michael Malachite	Planned	Low	2026-04-01	2026-11-30	243 days	Michael Malachite	12	\$120,000	\$120,000	\$0
Project AO	Olivia Labradorite	In Progress	High	2026-05-01	2027-02-28	271 days	Olivia Labradorite	15	\$150,000	\$150,000	\$0
Project AP	David Fluorite	Completed	Medium	2026-06-01	2027-03-31	271 days	David Fluorite	10	\$100,000	\$100,000	\$0
Project AQ	Emily Aquamarine	On Hold	Low	2026-07-01	2027-04-30	271 days	Emily Aquamarine	12	\$120,000	\$120,000	\$0
Project AR	Benjamin Tourmaline	Planned	High	2026-08-01	2027-05-31	271 days	Benjamin Tourmaline	15	\$150,000	\$150,000	\$0
Project AS	Charlotte Garnet	In Progress	Medium	2026-09-01	2027-06-30	271 days	Charlotte Garnet	10	\$100,000	\$100,000	\$0
Project AT	William Opal	Completed	Low	2026-10-01	2027-07-31	271 days	William Opal	12	\$120,000	\$120,000	\$0
Project AU	Grace Moonstone	On Hold	High	2026-11-01	2027-08-31	271 days	Grace Moonstone	15	\$150,000	\$150,000	\$0
Project AV	James Jade	Planned	Medium	2026-12-01	2027-09-30	305 days	James Jade	10	\$100,000	\$100,000	\$0
Project AW	Lily Amethyst	In Progress	Low	2027-01-01	2027-10-31	305 days	Lily Amethyst	12	\$120,000	\$120,000	\$0
Project AX	Robert Citrine	Completed	High	2027-02-01	2027-11-30	305 days	Robert Citrine	15	\$150,000	\$150,000	\$0
Project AY	Sarah Smoky Quartz	On Hold	Medium	2027-03-01	2028-02-28	333 days	Sarah Smoky Quartz	10	\$100,000	\$100,000	\$0
Project AZ	Michael Malachite	Planned	Low	2027-04-01	2028-03-31	333 days	Michael Malachite	12	\$120,000	\$120,000	\$0
Project BA	Olivia Labradorite	In Progress	High	2027-05-01	2028-04-30	333 days	Olivia Labradorite	15	\$150,000	\$150,000	\$0
Project BB	David Fluorite	Completed	Medium	2027-06-01	2028-05-31	333 days	David Fluorite	10	\$100,000	\$100,000	\$0
Project BC	Emily Aquamarine	On Hold	Low	2027-07-01	2028-06-30	333 days	Emily Aquamarine	12	\$120,000	\$120,000	\$0
Project BD	Benjamin Tourmaline	Planned	High	2027-08-01	2028-07-31	333 days	Benjamin Tourmaline	15	\$150,000	\$150,000	\$0
Project BE	Charlotte Garnet	In Progress	Medium	2027-09-01	2028-08-31	333 days	Charlotte Garnet	10	\$100,000	\$100,000	\$0
Project BF	William Opal	Completed	Low	2027-10-01	2028-09-30	333 days	William Opal	12	\$120,000	\$120,000	\$0
Project BG	Grace Moonstone	On Hold	High	2027-11-01	2028-10-31	333 days	Grace Moonstone	15	\$150,000	\$150,000	\$0
Project BH	James Jade	Planned	Medium	2027-12-01	2028-11-30	333 days	James Jade	10	\$100,000	\$100,000	\$0
Project BI	Lily Amethyst	In Progress	Low	2028-01-01	2029-01-31	365 days	Lily Amethyst	12	\$120,000	\$120,000	\$0
Project BJ	Robert Citrine	Completed	High	2028-02-01	2029-02-28	365 days	Robert Citrine	15	\$150,000	\$150,000	\$0
Project BK	Sarah Smoky Quartz	On Hold	Medium	2028-03-01	2029-03-31	365 days	Sarah Smoky Quartz	10	\$100,000	\$100,000	\$0
Project BL	Michael Malachite	Planned	Low	2028-04-01	2029-04-30	365 days	Michael Malachite	12	\$120,000	\$120,000	\$0
Project BL	Olivia Labradorite	In Progress	High	2028-05-01	2029-05-31	365 days	Olivia Labradorite	15	\$150,000	\$150,000	\$0
Project BM	David Fluorite	Completed	Medium	2028-06-01	2029-06-30	365 days	David Fluorite	10	\$100,000	\$100,000	\$0
Project BN	Emily Aquamarine	On Hold	Low	2028-07-01	2029-07-31	365 days	Emily Aquamarine	12	\$120,000	\$120,000	\$0
Project BO	Benjamin Tourmaline	Planned	High	2028-08-01	2029-08-31	365 days	Benjamin Tourmaline	15	\$150,000	\$150,000	\$0
Project BP	Charlotte Garnet	In Progress	Medium	2028-09-01	2029-09-30	365 days	Charlotte Garnet	10	\$100,000	\$100,000	\$0
Project BQ	William Opal	Completed	Low	2028-10-01	2029-10-31	365 days	William Opal	12	\$120,000	\$120,000	\$0
Project BR	Grace Moonstone	On Hold	High	2028-11-01	2029-11-30	365 days	Grace Moonstone	15	\$150,000	\$150,000	\$0
Project BS	James Jade	Planned	Medium	2028-12-01	2030-01-31	396 days	James Jade	10	\$100,000	\$100,000	\$0
Project BT	Lily Amethyst	In Progress	Low	2029-01-01	2030-02-28	396 days	Lily Amethyst	12	\$120,000	\$120,000	\$0
Project BU	Robert Citrine	Completed	High	2029-02-01	2030-03-31	396 days	Robert Citrine	15	\$150,000	\$150,000	\$0
Project BV	Sarah Smoky Quartz	On Hold	Medium	2029-03-01	2030-04-30	396 days	Sarah Smoky Quartz	10	\$100,000	\$100,000	\$0
Project BV	Michael Malachite	Planned	Low	2029-04-01	2030-05-31	396 days	Michael Malachite	12	\$120,000	\$120,000	\$0
Project BW	Olivia Labradorite	In Progress	High	2029-05-01	2030-06-30	396 days	Olivia Labradorite	15	\$150,000	\$150,000	\$0
Project BW	David Fluorite	Completed	Medium	2029-06-01	2030-07-31	396 days	David Fluorite	10	\$100,000	\$100,000	\$0
Project BX	Emily Aquamarine	On Hold	Low	2029-07-01	2030-08-31	396 days	Emily Aquamarine	12	\$120,000	\$120,000	\$0
Project BX	Benjamin Tourmaline	Planned	High	2029-08-01	2030-09-30	396 days	Benjamin Tourmaline	15	\$150,000	\$150,000	\$0
Project BY	Charlotte Garnet	In Progress	Medium	2029-09-01	2030-10-31	396 days	Charlotte Garnet	10	\$100,000	\$100,000	\$0
Project BY	William Opal	Completed	Low	2029-10-01	2030-11-30	396 days	William Opal	12	\$120,000	\$120,000	\$0
Project BZ	Grace Moonstone	On Hold	High	2029-11-01	2030-12-31	396 days	Grace Moonstone	15	\$150,000	\$150,000	\$0
Project BZ	James Jade	Planned	Medium	2029-12-01	2031-01-31	396 days	James Jade	10	\$100,000	\$100,000	\$0
Project C0	Lily Amethyst	In Progress	Low	2030-01-01	2031-02-28	396 days	Lily Amethyst	12	\$120,000	\$120,000	\$0
Project C0	Robert Citrine	Completed	High	2030-02-01	2031-03-31	396 days	Robert Citrine	15	\$150,000	\$150,000	\$0
Project C0	Sarah Smoky Quartz	On Hold	Medium	2030-03-01	2031-04-30	396 days	Sarah Smoky Quartz	10	\$100,000	\$100,000	\$0
Project C0	Michael Malachite	Planned	Low	2030-04-01	2031-05-31	396 days	Michael Malachite	12	\$120,000	\$120,000	\$0
Project C0	Olivia Labradorite	In Progress	High	2030-05-01	2031-06-30	396 days	Olivia Labradorite	15	\$150,000	\$150,000	\$0
Project C0	David Fluorite	Completed	Medium	2030-06-01	2031-07-31	396 days	David Fluorite	10	\$100,000	\$100,000	\$0
Project C0	Emily Aquamarine	On Hold	Low	2030-07-01	2031-08-31	396 days	Emily Aquamarine	12	\$120,000	\$120,000	\$0
Project C0	Benjamin Tourmaline	Planned	High	2030-08-01	2031-09-30	396 days	Benjamin Tourmaline	15	\$150,000	\$150,000	\$0
Project C0	Charlotte Garnet	In Progress	Medium	2030-09-01	2031-10-31	396 days	Charlotte Garnet	10	\$100,000	\$100,000	\$0
Project C0	William Opal	Completed	Low	2030-10-01	2031-11-30	396 days	William Opal	12	\$120,000	\$120,000	\$0
Project C0	Grace Moonstone	On Hold	High	2030-11-01	2031-12-31	396 days	Grace Moonstone	15	\$150,000	\$150,000	\$0
Project C0	James Jade	Planned	Medium	2030-12-01	2032-01-31	396 days	James Jade	10	\$100,000	\$100,000	\$0
Project C0	Lily Amethyst	In Progress	Low	2031-01-01	2032-02-28	396 days	Lily Amethyst	12	\$120,000	\$120,000	\$0
Project C0	Robert Citrine	Completed	High	2031-02-01	2032-03-31	396 days	Robert Citrine	15	\$150,000	\$150,000	\$0
Project C0	Sarah Smoky Quartz	On Hold	Medium	2031-03-01	2032-04-30	396 days	Sarah Smoky Quartz	10	\$100,000	\$100,000	\$0
Project C0	Michael Malachite	Planned	Low	2031-04-01	2032-05-31	396 days	Michael Malachite	12	\$120,000	\$120,000	\$0
Project C0	Olivia Labradorite	In Progress	High	2031-05-01	2032-06-30	396 days	Olivia Labradorite	15	\$150,000	\$150,000	\$0
Project C0	David Fluorite	Completed	Medium	2031-06-01	2032-07-31	396 days	David Fluorite	10	\$100,000	\$100,000	\$0
Project C0	Emily Aquamarine	On Hold	Low	2031-07-01	2032-08-31	396 days	Emily Aquamarine	12	\$120,000	\$120,000	\$0
Project C0	Benjamin Tourmaline	Planned	High	2031-08-01	2032-09-30	396 days	Benjamin Tourmaline	15	\$150,000	\$150,000	\$0
Project C0	Charlotte Garnet	In Progress	Medium	2031-09-01	2032-10-31	396 days	Charlotte Garnet	10	\$100,000	\$100,000	\$0
Project C0	William Opal	Completed	Low	2031-10-01	203						