

PROJECT TITLE: RELOCATEHMMM

February 15, 2001

Proj GENERIC-30352 TOTAL RESOURCES: 186 (DAYS)

NEW RTP NUMBER: 30362

NEW CIP NUMBER: N-03

USED FOR PROJECTS USING OLD CIP NUMBERS:

08600 SITE CLEANUP/PROJECT CLOSEOUT

Assumption:

FACILITY WILL BE RELOCATED ON AIRPORT PROPERTY. NO UNUSUAL SITE ACCESS RESTRICTIONS.

ELCE 0

Activity 8600 duration is set at 1 day for the generic. The resource quantity is zero. If JAI exceptions exist and clean-up activities are required, the project engineer will change the duration accordingly, and load the resources to do the work.

ELTE 0

ENVE 0

ESUE 0

INST 0

ACTIVITY NUMBER	MECE ACTIVITY DESCRIPTION AND RESOURCE TYPE	RESOURCE WORKDAYS	ACTIVITY DURATION
-----------------	---------------------------------------------------	----------------------	----------------------

00000 PROJECT ASSIGNMENT 0 10

RESE 0

RAPM1 9

00300 PERFORM SITE SURVEY, TEST AND ACCEPTANCE 10

CIVE1 3

NAVE2 3

NAVTAZ 1

00400 PERFORM ENVIRONMENTAL ASSESSMENT 60

CIVE1 5

SECS1 1

00800 ENGINEERING CIVIL 60

CIVE1 15

DRFD1T 3

NAVTAZ 1

00900 SITE SELECTION AND ACQUISITION 60

CIVE1 2

LGSRLA 5

NAVE2 2

RAPM1 1

01000 ENGINEERING ELECTRONIC 60