

PROJECT TITLE: RELOCATEHMMM

February 15, 2001

Proj GENERIC-30352 TOTAL RESOURCES: 186 (DAYS)

NEW RTP NUMBER: 30362

NEW CIP NUMBER: N-03

USED FOR PROJECTS USING OLD CIP NUMBERS:

08600 SITE CLEANUP/PROJECT CLOSEOUT

Assumption:

FACILITY WILL BE RELOCATED ON AIRPORT PROPERTY. NO UNUSUAL SITE ACCESS RESTRICTIONS.

Activity 8600 duration is set at 1 day for the generic. The resource quantity is zero. If JAI exceptions exist and clean-up activities are required, the project engineer will change the duration accordingly, and load the resources to do the work.

ELCE 0  
 ELTE 0  
 ENVE 0  
 ESUE 0  
 INST 0

ACTIVITY NUMBER	MECE ACTIVITY DESCRIPTION AND RESOURCE TYPE	RESOURCE WORKDAYS	ACTIVITY DURATION
00000	PROJECT ASSIGNMENT	0	10
	RESE	0	
	RAPM1	9	
00300	PERFORM SITE SURVEY, TEST AND ACCEPTANCE		10
	CIVE1	3	
	NAVE2	3	
	NAVTAZ	1	
00400	PERFORM ENVIRONMENTAL ASSESSMENT		60
	CIVE1	5	
	SECS1	1	
00800	ENGINEERING CIVIL		60
	CIVE1	15	
	DRFD1T	3	
	NAVTAZ	1	
00900	SITE SELECTION AND ACQUISITION		60
	CIVE1	2	
	LGSRLA	5	
	NAVE2	2	
	RAPM1	1	
01000	ENGINEERING ELECTRONIC		60