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Goal s Before Shutdown

o L2 Testing Milestones

— Run cutting on Jets at L2
e Using Clist and L1 board run at 2-20Khz for 10M L1A
» Problemsto fix: Clist sync error. L1 bits error

— Run cutting on SVT track information
e Using SVTlist and L1 board run at 2-20Khz for 10M L1A
e Problemsto fix: L1 bitserror. SV TIist dstrobe error
» Other work: Correct dO. Write code for simple trigger.

— Run cutting on Electrons
e Using Clist, Tracklist, L1
* Problemsto fix: L1 bits error. Clist sync error. Clist-Tracklist collisions.
» Other work: Finish electron code.
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Goal s Before Shutdown

o L2 Testing Milestones cont..

— Runwith L1, Clist, SVTIist, Tracklist with high rate L1A
* Main goal isto check data integrity.
— Test of Reces data
e Low ratetest with beam
o Useful for understanding SMXR trigger data
 |dedly: Would have Alpha-VME errors fixed for high rate test
— Test with Clist and Isolist
* Need test with beam to compare Isolist and Clist data
— Test with al interface boards

* Only consider thisif all other problems have been fixed
» Would first do the test with Cosmics.
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Goal s Before Shutdown

o L2 Trigger/Physics Milestones

— Cutting on Jets
o Just Clist and L1 boards in system
» Point isto improve data quality at higher Luminosity

— Cutting on SVT track information
* Without Clist? And no cutting on Jets?
 |sthere atarget sample size useful for Physics groups?

— Cutting on Jets, Electronsand SVT tracks
 |deal goal before shutdown

— Work to do
» Establish stable L2 operations
» Have error handling code in L2 to quickly find errors
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Plans during shutdown

e Magic Bus
— Install new Magic Bus boards
» Change termination

— Study Magic Bus collisions with cosmics
* Need to remove firmware workarounds to create collisions

e AlphaTests

— Add additional processors—
* First test with subset of interface boards

— Moveto full crate test using cosmics

o Other
— Finish debugging known problems

9/7/01




Plans for Next Startup

* Need to re-establish running with beam

— Will have new errors with afull crate, new MBUS etc..
— Wil likely have some unresolved old errors (even if at alow level)

o L2 meeting — Full debugging effort
— Wil need to continue through shutdown into startup
— Additional personnel may be needed
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